

Newfield Central School District  
Capital Project – Phase III Additions & Alterations  
HUNT 2712-008  
SED Number: 61-09-01-04-0-001-017  
61-09-01-04-0-005-013

**ADDENDUM NO. 6**

**July 10, 2018**

The following Addendum (Addenda) shall be considered a part of the contract documents prepared by HUNT EAS; P.C. dated June 23, 2017, Issued for Bid May 29, 2018.

**Project Manual Sections Issued by this Addendum:**

None

**Drawings Issued by this Addendum:**

None

**Clarifications:**

None

**Revisions to Project Manual:**

**ITEM AD 6-1 Refer to Specification Section 01 32 16 – Construction Progress Schedule**

**AMEND** phasing schedule to be as per attached with this addendum

**Revisions to Drawings:**

None

Addendum No. 6



**PHASING LOGISTICS**  
Elementary School



**SEQUENCE OF OPERATION**

- CLASSROOM RENOVATION  
AS EQUIPMENT ARRIVES  
START SEPTEMBER OF 2018
- COMMON SPACE RENOVATION  
AS EQUIPMENT ARRIVES  
START SEPTEMBER OF 2018
- REMOVAL OF EXISTING MECHANICAL SYSTEM  
START JUNE OF 2019
- COMMISSING OF NEW MECHANICAL SYSTEM  
START JUNE OF 2019

**PROPOSED SCHEDULE**

- STRUCTURAL SUPPORTING - AVAILABLE  
JUNE 25 - 2018, THRU AUGUST 31 - 2018
- REMOVAL OF CORRIDOR CEILING - AVAILABLE  
JUNE 25 - 2018, THRU AUGUST 31 - 2018
- BOILER ROOM INSTALLATION - AVAILABLE  
JUNE 25 - 2018, THRU AUGUST 31 - 2018
- KITCHEN FLOOR / EQUIPMENT - AVAILABLE  
JUNE 24 - 2019, THRU AUGUST 30 - 2019





**PHASING LOGISTICS**  
High School and Middle School

**PROPOSED SCHEDULE**

- STRUCTURAL SUPPORTING - AVAILABLE  
JUNE 25 - 2018 THRU AUGUST 31 - 2018
- REMOVAL OF CORRIDOR CEILING - AVAILABLE  
JUNE 25 - 2018, THRU AUGUST 31 - 2018
- AUDITORIUM RENOVATION - AVAILABLE  
JUNE 25 - 2018, THRU AUGUST 30 - 2019
- BATHROOM RENOVATION - AVAILABLE  
JUNE 25 - 2018, THRU AUGUST 31 - 2018
- GYM FLOOR REPLACEMENT - AVAILABLE  
JUNE 25 - 2018, THRU AUGUST 30 - 2019
- KITCHEN RENOVATION / EQUIPMENT - START  
JUNE 24 - 2019, FINISH NOVEMBER 30 - 2019



**SEQUENCE OF OPERATION**

- CLASSROOM RENOVATION  
AS EQUIPMENT ARRIVES  
START SEPTEMBER OF 2018
- COMMON SPACE RENOVATION  
AS EQUIPMENT ARRIVES  
START SEPTEMBER OF 2018
- REMOVAL OF EXISTING  
MECHANICAL SYSTEM  
START JUNE OF 2019
- COMMISSING OF NEW  
MECHANICAL SYSTEM  
START JUNE OF 2019

