

To: Bidding Contractors

Date: Thursday, February 12,
2026

From: Christopher Police, RA

Project: VCSD Phase 3

Add. No.: Pre-Bid Addendum 001

A d d e n d u m


The contents of this addendum alter and amend the original drawings, specifications, and/or previous addendum and take precedence over the related items therein.

The following items are included in Pre-Bid Addendum 001:

1. **REVISED** Milestone Bid Schedule.

CP/CP

Copies to: J:\2025-151 Vestal CSD - Phase 3 African Road STEAM Addition - Library\Construction Admin\Addenda\Bid Addendum 001\VCSD - Phase 3 - Drawings - Bid Addendum 001.docx



Project: Milestone Bid Schedule
Date: Wed 2/11/26

Task		Project Summary		Manual Task		Start-only		Deadline	
Split		Inactive Task		Duration-only		Finish-only		Progress	
Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
Summary		Inactive Summary		Manual Summary		External Milestone			

ID		Task Mode	Task Name	Duration	Start	Finish	Half 1, 2026						Half 2, 2026						Half 1, 2027						Half 2, 2027			
							J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O
37			Summer 2027	51 days	Mon 6/28/27	Mon 9/6/27																						
38			Library Renovation	51 days	Mon 6/28/27	Mon 9/6/27																						
39			Summer Break	51 days	Mon 6/28/27	Mon 9/6/27																						
40			Renovation	38 days	Mon 6/28/27	Wed 8/18/27																						
41			Punch	5 days	Thu 8/19/27	Wed 8/25/27																						
42			Cleaning	2 days	Thu 8/26/27	Fri 8/27/27																						
43			Turnover	1 day	Mon 8/30/27	Mon 8/30/27																						
44																												
45			State Testing dates (work to start after testing times)																									
46			NYS Testing Completed by 11am	2 days	Tue 4/21/26	Wed 4/22/26																						
47			NYS Testing Completed by 11am	2 days	Tue 5/5/26	Wed 5/6/26																						
48			NYS Testing Completed by 11am	1 day	Tue 5/12/26	Tue 5/12/26																						
49			NYS Testing Completed by 11am	2 days	Wed 6/17/26	Thu 6/18/26																						
50			NYS Testing Completed by 11am	5 days	Mon 6/22/26	Fri 6/26/26																						

Project: Milestone Bid Schedule Date: Wed 2/11/26	Task		Project Summary		Manual Task		Start-only		Deadline	
	Split		Inactive Task		Duration-only		Finish-only		Progress	
	Milestone		Inactive Milestone		Manual Summary Rollup		External Tasks		Manual Progress	
	Summary		Inactive Summary		Manual Summary		External Milestone			