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ID Task Task Name Duration Start Finish

122 Mobilize 1 day Thu 6/26/25 Thu 6/26/25

123 Technology/Security Upgrades 42 days Thu 6/26/25 Fri 8/22/25

124 Toilet Room Renovation 42 days Thu 6/26/25 Fri 8/22/25

125 Boiler Installation 42 days Thu 6/26/25 Fri 8/22/25

126 Pool/Gym Scoreboards 42 days Thu 6/26/25 Fri 8/22/25

127 Baseball/Softball Scoreboards 42 days Thu 6/26/25 Fri 8/22/25

128 Auditorium Lighting & Sound 30 days Fri 6/27/25 Thu 8/7/25

129 Paint Auditorium Ceiling 12 days Fri 8/8/25 Mon 8/25/25

130

131 Summer 2026 (Phase II)

132 Mobilize 1 day Thu 6/25/26 Thu 6/25/26

133 HVAC Improvements 42 days Thu 6/25/26 Fri 8/21/26

134 Ceiling Replacements 42 days Thu 6/25/26 Fri 8/21/26

135 Replace Receiving Elevator 42 days Thu 6/25/26 Fri 8/21/26
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SAMMON FIELD

• General Scope

• Site work

• Stripping/ Grading

• Storm drainage

• Turf

• Masonry wall and fence

• Concrete

• Electrical

• Underground for future





CLAYTON AVE

• General Scope

• General

• Flooring abate/ New flooring

• Roofing

• Reroof





VESTAL HILLS

• General Scope

• Sitework

• Asphalt, Curbing, Fencing

• Mechanical

• Boiler flue repair

• Electrical

• Site lighting




