SUBJECT: Bidding RFI and Value Engineering Updates

BULLETIN 01

⊠owner
⊠ CONTRACTOR
□ CONSULTAN1

Cornell University (CU) Goody Clancy & Associates (GCA) Whiting-Turner (WT)

PROJECT: Cornell University Balch Hall Renovation DATE: 4/29/22 TO: The Whiting-Turner Contracting Company ARCHITECT'S PROJ. NO: 07400 **CONTRACT DATE:** 1720 Spillman Drive Suite 180 Bethlehem, PA 18015 CONTRACT FOR: Tyler Troutman ATTN: **SUPPLEMENTAL** The work shall be carried out in accordance with the supplemental instructions described herein issued in accordance with the Contract Documents without change in the Contract Sum or Contract Time. Prior to proceeding in accordance with these **INSTRUCTIONS** instructions, indicate your acceptance of these instructions for minor change to the Work as consistent with the Contract ∏(SI) Documents and return a copy to the Architect. **PROPOSAL** Please submit an itemized quotation for the changes in the Contract Sum and/or Contract Time incidental to proposed modifications to the Contract Documents described herein. THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO REQUEST (PR) PROCEED WITH THE WORK DESCRIBED HEREIN. **CONSTRUCTION** You are hereby directed to make change(s) in the Contract as described herein. CHANGE DIRECTIVE PROPOSED ADJUSTMENTS (CCD) The proposed basis of adjustments to the Contract Sum is: ☐ Lump sum (increase) (decrease) of \$ ☐ Unit Price of \$_ per Time & materials not to exceed \$ ☐ Final cost to be determined. 2. The Contract Time is proposed to remain unchanged When signed by the Owner and architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction

Origin: Updates/clarifications to miscellaneous Architectural, Structural, Landscape, Acoustical, Security, Telecom and select MEPFP drawings and specifications resulting from Bidding RFI's and Value Engineering during the Bidding Phase.

Signature by the Contractor indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this

SPECIFICATION CHANGES:

000110 Table of Contents

Revised to show updated, added, or deleted sections

012300 Alternates

Revised to list all scope alternates

018113 Sustainable Design Requirements

Construction Change Directive.

- Previously missing
- Updated to include this section and all attachments

033000 Cast in Place Concrete

Revised and added section 2.3.

055200 Miscellaneous Site Metals

Revised and updated sections 1.2, 1.3, 1.5, 1.6, 1.7, 2.2, 2.3, and 3.4.

Change Directive (CCD), and the Contractor shall proceed with the changes as described herein.

088123 Exterior Glazing

Revised to update glazing manufacturer and product selection

092216 Non-Structural Metal Framing

- Updated to remove Green Glue from specifications
- Updated to remove slotted deflection tracks from specifications
- Updated to remove sound isolation clip from specifications

092900 Gypsum Board

• Updated to remove paperless M&M gypsum board

093000 Tiling

· Updated to show final selected tile products

095100 Acoustical Ceiling

Updated to show final selected acoustical ceiling tile products

096813 Tile Carpeting

Updated to include final carpet product selections

099115 Powder Coating

Added new section to specifications

220719 Plumbing Piping Insulation

• Revised and updates sections 2.1, 2.10, 3.5, 3.6, and 3.7.

221119 Domestic Water Piping Specialties

• Revised and updated sections 2.2, 2.8, 2.10, 3.1, and 3.4.

221316 Sanitary Waste and Vent Piping

• Revised and updates sections 1.6 and 3.11.

230713 Duct Insulation

Revised and updated section 3.12.

230719 HVAC Piping Insulation

• Revised and updated sections 3.5 and 3.16.

233000 Air Duct Accessories

Revised and updated sections 2.8 and 2.9.

260519 Low Voltage Electrical Power Conductors and Cables

Revised and updated sections 2.3, 2.4, and 2.5.

323000 Site Furnishings

• Revised and updated sections 1.2, 2.3, and 3.6.

DRAWING CHANGES:

A1.01 – A1.06, A1.11A – A1.16D

- Updated drawings to remove all instances of wall type 38.
- Updated drawings to revise assembly of wall type 39.

A4.01-A4.03

• Updated drawings to remove all instances of wall type 38.

A4.11

Updated to remove acoustical GWB ceiling.

A4.20, 4.21, 4.23, 4.24, 4.25, 4.30-4.47, A4.52-A4.54, A4.56

Updated drawings to remove all instances of wall type 38.

A6.00

Updated to show spray foam at underside of roof.

A8.00

- Eliminated wall type 38
- Revised assembly of wall type 39

A9.01 – A9.06, A9.11A – A9.16D

- Updated drawings to remove acoustical GWB from legend.
- Updated to remove acoustical GWB ceiling from A9.12A

A10.00

Revised wall tile patterns at toilets.

L1.01

- Updated W5 for decorative galvanized/painted handrails.
- Updated general notes.

L4.01 - L4.03

- Updated W5 for decorative galvanized/painted handrails.
- Updated general notes.

L5.02

- Updated W5 for decorative galvanized/painted handrails.
- Updated 3/L5.02

M9.09

Updated 2/M9.09.

E0.02

Updated to remove MI Feeder Schedule.

E3.01

Updated single line diagram.

E9.01

Updated frame size and amp rating for main gear LEDP-OS-103.

FA3.01

• Updated single line diagram.

FA3.02

• Updated fire alarm sequence of operations.

S0.01

Updated concrete General Notes.

S3.01

Updated 1/S3.01.

S3.02

Updated 1/2/3/S3.02.

S3.03

Updated 1/S3.03.

S5.01

- Updated typical slab on grade details.
- Updated typical stair on grade detail.
- Updated spanning slab detail.

S5.02

Updated typical concrete slab on metal deck slab edge detail.

S5.03

- Updated typical concrete retaining wall detail.
- Updated typical step in slab on metal deck detail.

S5.04

Updated typical raised slab at stair details.

SC0.00

Revised to include future card reader symbol.

SC1.11A

Revised to include future card reader symbol and locations.

SC2.01

Revised to remove bicycle room from Riser diagram.

Attachments:

Drawing Sheets:

A1.01, A1.02, A1.03, A1.04, A1.05, A1.06, A1.11A, A1.11B, A1.11C, A1.11D, A1.12A, A1.12B, A1.12C, A1.12D, A1.13A, A1.13B, A1.13C, A1.13D, A1.14A, A1.14B, A1.14C, A1.14D, A1.15A, A1.15B, A1.15C, A1.15D, A1.16A, A1.16B, A1.16C, A1.16D, A4.11, A6.00, A8.00, A9.12A, A10.00, L4.01, L4.02, L4.03, L5.02, M9.09, E0.02, E3.01, E9.01, FA3.01, FA3.02, S0.01, S3.01, S3.02, S3.03, S5.01, S5.02, S5.03, S5.04, SC0.00, SC1.11A, SC2.01

Specification Sections:

End of Bulletin 01

000110 Table of Contents, 012300 Alternates, 018113 Sustainable Design Requirements, 033000 Cast in Place Concrete, 055200 Miscellaneous Site Metals, 088123 Exterior Glazing, 092216 Non-Structural Metal Framing, 092900 Gypsum Board, 093000 Tiling, 095100 Acoustical Ceiling, 096813 Tile Carpeting, 099115 Powder Coating, 220719 Plumbing Piping Insulation, 221119 Domestic Water Piping Specialties, 221316 Sanitary Waste and Vent Piping, 230713 Duct Insulation, 230719 HVAC Piping Insulation, 233000 Air Duct Accessories, 260519 Low Voltage Electrical Power Conductors and Cables, 323000 Site Furnishings

Issued by:		Accepted by:		Accepted by:	
Anset	4/29/22				
Architect	Date:	Contractor	Date	Owner	Date