WEILL HALL BIOMEDICAL ENGINEERING LAB AND OFFICE RENOVATION

ADDENDUM NO. 1

August 30, 2024

This Addendum contains changes to the requirements of the Contract Documents and Specifications. Such changes are to be incorporated into the Construction Documents and shall apply to the work with the same meaning and force as if they had been included in the original document. Wherever this Addendum modifies a portion of a paragraph of the specifications or a portion of any Drawing, the remainder of the Paragraph or Drawing shall remain in force.

NOTE: Provisions of all Contract Documents apply.

Item 1. Bid Proposal Certification Form, BF-2, 3 Milestone Dates, c.

DELETE in its entirety.

c. Basement Suites B25, B19, and B07 are to be substantially complete by March 1, 2025.

REPLACE with:

- c. Basement Suite B25 (Rooms B25, B25A and B25C) are to be substantially complete by April 15, 2025.
- Item 2. General Requirements, Section 01 11 00 Summary of Work, 1.3 Contract Milestones, A

DELETE in its entirety.

A. Basement Suites B07, B19, and B25 are to be substantially complete by March 1, 2025.

REPLACE with:

A. Basement Suite B25 (Rooms B25, B25A and B25C) are to be substantially complete by April 15, 2025.

****END OF ADDENDUM****