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SECTION 00 11 13
ADVERTISEMENT FOR BIDS

NOTICE IS HEREBY GIVEN, that sealed bids, in DUPLICATE, are sought and requested by the
Hammondsport Central School District (hereinafter called "Owner"), for the construction of the
following Project:

​2026-27 Capital Outlay Project​
Bids are requested for ​a single prime contract​ for ​General Trades Work​, in accordance with Drawings,
Project Manual, and other Bidding and Contract Documents prepared by ​Hunt Engineers, Architects,
Land Surveyors & Landscape Architect, DPC​ ​100 Hunt Center, Airport Corporate Park, Horseheads, NY
14845​.

Sealed bids will be received by the Owner until ​​​​​12:00​​​​​ ​​P.M.​​ local time on ​​November 10​​, 20​​26​​ at
​​Hammondsport​​ ​​Central School District​​ BUS GARAGE , ​​7960 State Route 54​​  ​​Hammondsport​​, ​​NY​​
​​14840​​, at which time and place all bids will be opened and publicly read aloud.

The Bidding Documents and Bid Forms may be examined at the following:

The Builders Exchange of the Southern Tier: www.bxstier.com   East - 15 Belden Street,
Binghamton NY 13903  West - 65 E. Main St., Falconer, NY  14733

Builders Exchange of Rochester, 180 Linden Oaks, Suite 100, Rochester, NY  14625-2837

Construction Exchange of Buffalo & WNY  2660 Williams Street, Cheektowaga, NY  14227

Syracuse Builders Exchange, 6563 Ridings Rd., Syracuse, NY  13206

Dodge Data and Analytics, 2860 S State Hwy 161, Ste.160 #501 Grand Prairie, TX 75052
 www.construction.com

Construction Market Data (CMD), a ConstructConnect Company.  Subscribers only; website:
www.cmdgroup.com

Hammondsport Central School District

Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC  Airport Corporate Park,
100 Hunt Center, Horseheads, NY  14845-1019

Bid Documents are also available for electronic viewing at www.HUNT-EASplans.com;
including an up to date Plan Holders list.

Bid Documents may be obtained from the document distributor: Dataflow, Inc. via their
designated web portal: www.nyplanroom.com.  Office: ​210 W. Gray Street, Elmira, NY 14901​,
phone ​(607) 734-8955 or (607) 772-2001​ or BidSupport@goDataflow.com. Ordering from
this web portal automatically places the prospective bidder on the plan holders’ list.  This
designated web portal will be updated periodically with addenda, lists of registered plan
holders, reports, and other information relevant to submitting a bid for the project. All
official notifications, addenda, and other bidding documents will be offered through the
designated web portal with notifications to registered bidders. Neither the Owner,
Construction Manager, Architect/Engineer, nor Dataflow, Inc., as applicable will be
responsible for bidding documents, including addenda, if any, that are obtained from
sources other than the designated web portal.
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Bid documents including plans and specifications are available for electronic download for a non-
refundable fee of $​​49.00​​, payable by credit card.  Bid documents including printed sets of plans
and specifications may be ordered in paper format for a refundable fee of $​​49.00​​, payable by
credit card. Non-refundable shipping charges may apply.

Refunds for printed sets will be made by Dataflow directly to the credit card provided by the
bidder. Refunds for payment of one (1) copy of the printed sets will be made to those submitting
bids on the forms furnished, if the printed set is returned in good condition to Dataflow within 30
days from the award of the contract or rejection of bids. Any non-bidder may be refunded their
deposit only upon returning printed set PRIOR to bid opening.

All questions prior to bid opening must be received by the close of business on ​​November 3​​,
20​​26​​. Questions shall be directed to  ​​Emma Zurlick​​ at ​​Hunt Engineers, Architects, Land
Surveyors & Landscape Architect, DPC​​ at email ​​zurlicke​​​@hunt-eas.com and Tyler Griffin at
LeChase Construction at email Tyler.Griffin@lechase.com . All bidders request for information
shall use the form located in specification ​​00 12 00 - Request for Information​​. A digital copy of this
form is available upon request.

As bid security, each Bid shall be accompanied by a certified check or Bid Bond made payable to
Owner, in accordance with the amounts and terms described in the INSTRUCTIONS TO
BIDDERS.

The Owner requires that all bids shall comply with the bidding requirements specified in the
INSTRUCTIONS TO BIDDERS. The Owner may, at his discretion, waive informalities in bids, but
is not obligated to do so, nor does this represent that he will do so. The Owner also reserves the
right to reject any and all bids. Under no circumstances will the Owner waive any informality
which, by such waiver, would give one Bidder a substantial advantage or benefit not enjoyed by
all other Bidders. No Bidder may withdraw his Bid before forty-five (45) days after the actual date
of the opening thereof, unless a mistake due to error is claimed by the Bidder in accordance with
INSTRUCTIONS TO BIDDERS.

Attention of Bidders is particularly called to requirements as to conditions of employment to be
observed and minimum wage rates to be paid under the Contract.  Bidders must comply with
Section 220-I of NYS Labor Law, and provide Certificate of Registration as a part of their bid.

A Pre-Bid walk through will be held by appointment only. Appointments shall be scheduled with
Tyler Griffin, CM, phone: 585-776-5864.

​Dr. Brian Corey​ , ​Superintendent​

​​Hammondsport​​  ​​Central School District​​
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SECTION 00 12 00
REQUEST FOR INFORMATION

DATE:                                  .

CONTRACT:                                    

DRAWING:                                         

SPECIFICATION SECTION:                                      

REQUEST: INCLUDE ATTACHMENTS AS REQUIRED TO CLARIFY QUESTION:

                                                                                                                                                 

                                                                                                                                                 

                                                                                                                                                 

                                                                                                                                                 

                                                                                                                                                 

                                                                                                                                                 

Requested by:                                                                                                                   
                                 Name  /  Company Name

Contact Information: Phone                                         E-mail:                                          

ANSWER:

                                                                                                                                                 

                                                                                                                                                 

                                                                                                                                                 

                                                                                                                                                 

                                                                                                                                                 

By:                                                Date:                                   RFI #:                                
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

FEDERAL, STATE, AND LOCAL
LAWS MAY IMPOSE
REQUIREMENTS ON PUBLIC
PROCUREMENT CONTRACTS.
CONSULT LOCAL AUTHORITIES
OR AN ATTORNEY TO VERIFY
REQUIREMENTS APPLICABLE
TO THIS PROCUREMENT
BEFORE COMPLETING THIS
FORM.

It is intended that AIA Document
G612™–2017, Owner’s
Instructions to the Architect, Parts
A and B will be completed prior to
using this document.

for the following Project:
(Name, location, and detailed description)

1925-017 - Hammondsport CSD - 2026-27 Capital Outlay
8272 Main Street
Hammondsport, NY 14840

THE OWNER:
(Name, legal status, address, and other information)

Hammondsport Central School District
  

8272 Main St
Hammondsport, NY 14840
569-5200

THE ARCHITECT:
(Name, legal status, address, and other information)

Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC
Airport Corporate Park
Horseheads, NY 14845
607-358-1000
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ARTICLE 1   DEFINITIONS
§ 1.1 Bidding Documents include the Bidding Requirements and the Proposed Contract Documents. The Bidding
Requirements consist of the advertisement or invitation to bid, Instructions to Bidders, supplementary instructions to
bidders, the bid form, and any other bidding forms. The Proposed Contract Documents consist of the unexecuted form
of Agreement between the Owner and Contractor and that Agreement’s Exhibits, Conditions of the Contract (General,
Supplementary and other Conditions), Drawings, Specifications, all Addenda, and all other documents enumerated in
Article 8 of these Instructions.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, or in other Proposed Contract
Documents apply to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect, which, by additions, deletions, clarifications,
or corrections, modify or interpret the Bidding Documents.

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in
accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the
Bidding Documents, to which Work may be added or deleted by sums stated in Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from, or that does not
change, the Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment, or
services, or a portion of the Work, as described in the Bidding Documents.

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding
Documents.

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment, or labor for a portion of
the Work.

ARTICLE 2   BIDDER’S REPRESENTATIONS
§ 2.1 By submitting a Bid, the Bidder represents that:

.1    the Bidder has read and understands the Bidding Documents;

.2    the Bidder understands how the Bidding Documents relate to other portions of the Project, if any, being bid
concurrently or presently under construction;

.3    the Bid complies with the Bidding Documents;

.4    the Bidder has visited the site, become familiar with local conditions under which the Work is to be performed,
and has correlated the Bidder’s observations with the requirements of the Proposed Contract Documents;

.5    the Bid is based upon the materials, equipment, and systems required by the Bidding Documents without
exception; and

.6    the Bidder has read and understands the provisions for liquidated damages, if any, set forth in the form of
Agreement between the Owner and Contractor.

ARTICLE 3   BIDDING DOCUMENTS
§ 3.1 Distribution
§ 3.1.1 Bidders shall obtain complete Bidding Documents, as indicated below, from the issuing office designated in the
advertisement or invitation to bid, for the deposit sum, if any, stated therein.
(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall obtain Bidding
Documents.)

Bidding Documents are available in paper copy or electronic format, as outlined in the Advertisement for Bids.

§ 3.1.2 Any required deposit shall be refunded to Bidders who submit a bona fide Bid and return the paper
Bidding Documents in good condition within thirty days following the award of the contract or rejection of
Bids. The cost to replace missing or damaged paper documents will be deducted from the deposit. A Bidder
receiving a Contract award may retain the paper Bidding Documents, and the Bidder’s deposit will be
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refunded.

§ 3.1.3 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the advertisement or
invitation to bid, or in supplementary instructions to bidders.

§ 3.1.4 Bidders shall use complete Bidding Documents in preparing Bids. Neither the Owner nor Architect assumes
responsibility for errors or misinterpretations resulting from the use of incomplete Bidding Documents.

§ 3.1.5 The Bidding Documents will be available for the sole purpose of obtaining Bids on the Work. No license or grant
of use is conferred by distribution of the Bidding Documents.

§ 3.2 Modification or Interpretation of Bidding Documents
§ 3.2.1 The Bidder shall carefully study the Bidding Documents, shall examine the site and local conditions, and shall
notify the Architect of errors, inconsistencies, or ambiguities discovered and request clarification or interpretation
pursuant to Section 3.2.2.

§ 3.2.2 Requests for clarification or interpretation of the Bidding Documents shall be submitted by the Bidder in writing
and shall be received by the Architect at least seven days prior to the date for receipt of Bids.
(Indicate how, such as by email, website, host site/platform, paper copy, or other method Bidders shall submit requests
for clarification and interpretation.)

Requests shall be on form provided in the Bidding Documents, and submitted electronically, as outlined in the
Advertisement for Bids.

§ 3.2.3 Modifications and interpretations of the Bidding Documents shall be made by Addendum. Modifications and
interpretations of the Bidding Documents made in any other manner shall not be binding, and Bidders shall not rely
upon them.

§ 3.3 Substitutions
§ 3.3.1 The materials, products, and equipment described in the Bidding Documents establish a standard of required
function, dimension, appearance, and quality to be met by any proposed substitution.

§ 3.3.2 Substitution Process
§ 3.3.2.1 Written requests for substitutions shall be received by the Architect at least ten days prior to the date for receipt
of Bids. Requests shall be submitted in the same manner as that established for submitting clarifications and
interpretations in Section 3.2.2.

§ 3.3.2.2 Bidders shall submit substitution requests on a Substitution Request Form if one is provided in the Bidding
Documents.

§ 3.3.2.3 If a Substitution Request Form is not provided, requests shall include (1) the name of the material or equipment
specified in the Bidding Documents; (2) the reason for the requested substitution; (3) a complete description of the
proposed substitution including the name of the material or equipment proposed as the substitute, performance and test
data, and relevant drawings; and (4) any other information necessary for an evaluation. The request shall include a
statement setting forth changes in other materials, equipment, or other portions of the Work, including changes in the
work of other contracts or the impact on any Project Certifications (such as LEED), that will result from incorporation
of the proposed substitution.

§ 3.3.3 The burden of proof of the merit of the proposed substitution is upon the proposer. The Architect’s decision of
approval or disapproval of a proposed substitution shall be final.

§ 3.3.4 If the Architect approves a proposed substitution prior to receipt of Bids, such approval shall be set forth in an
Addendum. Approvals made in any other manner shall not be binding, and Bidders shall not rely upon them.

§ 3.3.5 No substitutions will be considered after the Contract award unless specifically provided for in the Contract
Documents.

§ 3.4 Addenda
§ 3.4.1 Addenda will be transmitted to Bidders known by the issuing office to have received complete Bidding



AIA Document A701 – 2018. Copyright © 1970, 1974, 1978, 1987, 1997 and 2018. All rights reserved. “The American Institute of Architects,” “American Institute
of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at
12:59:56 EDT on 06/26/2026 under Subscription No.20240043203 which expires on 07/14/2026, is not for resale, is licensed for one-time use only, and may only
be used in accordance with the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6a3e77b67e67cc9078b92be3)

4

Documents.
(Indicate how, such as by email, website, host site/platform, paper copy, or other method Addenda will be transmitted.)

Addenda, where practical, will be transmitted electronically regardless of how Bidding Documents were
received. In all other instances, Addenda will be issued in paper copy.

§ 3.4.2 Addenda will be available where Bidding Documents are on file.

§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids, except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids.

§ 3.4.4 Prior to submitting a Bid, each Bidder shall ascertain that the Bidder has received all Addenda issued, and the
Bidder shall acknowledge their receipt in the Bid.

§ 3.5 Or Equal Clause
§ 3.5.1 The use of manufacturer's brand names, catalog numbers, and similar proprietary identifying data in the
contract documents are not intended to eliminate from consideration products that are equivalent in quality,
appearance and function to those specified. Where, in the specifications, certain kinds, types, brands, or
manufacturers of materials are named, they shall be regarded as the required standard of quality. Where two or
more are named, these are presumed to be equal, and the contractor may select one of those items. Further, the
contractor may be requested to submit information describing in specific detail, wherein the bid material differs
from the quality and performance required by the base specifications, and such other information as may be
required by the Architect. The risk of acceptance of bid equivalents is the responsibility of the contractor.

§ 3.5.2 If the contractor desires to use any kind, type, brand, or manufacturer of material other than those
named in the Specification, he shall indicate in writing on the form included in Specification Section 00 44 00
Equivalent Listing, prior to award of contract, that kind, type, brand, or manufacture is included in the base
and/or alternate bids for the specified item(s).

ARTICLE 4   BIDDING PROCEDURES
§ 4.1 Preparation of Bids
§ 4.1.1 Bids shall be submitted on the forms included with or identified in the Bidding Documents.

§ 4.1.2 All blanks on the bid form shall be legibly executed. Paper bid forms shall be executed in a non-erasable
medium.

§ 4.1.3 Sums shall be expressed in both words and numbers, unless noted otherwise on the bid form. In case of
discrepancy, the amount entered in words shall govern.

§ 4.1.4 Edits to entries made on paper bid forms must be initialed by the signer of the Bid.

§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter “No Change” or as required
by the bid form.

§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without
forfeiture of the bid security, state the Bidder’s refusal to accept award of less than the combination of Bids stipulated
by the Bidder. The Bidder shall neither make additional stipulations on the bid form nor qualify the Bid in any other
manner.

§ 4.1.7 Each copy of the Bid shall state the legal name and legal status of the Bidder. As part of the documentation
submitted with the Bid, the Bidder shall provide evidence of its legal authority to perform the Work in the jurisdiction
where the Project is located. Each copy of the Bid shall be signed by the person or persons legally authorized to bind the
Bidder to a contract. A Bid by a corporation shall further name the state of incorporation and have the corporate seal
affixed. A Bid submitted by an agent shall have a current power of attorney attached, certifying the agent’s authority to
bind the Bidder.

§ 4.1.8 A Bidder shall incur all costs associated with the preparation of its Bid.
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§ 4.2 Bid Security
§ 4.2.1 Each Bid shall be accompanied by the following bid security:
(Insert the form and amount of bid security.)

Bid security shall be in the amount of 5% of the bid amount, cash will not be accepted as bid security. Bid security shall
be in one of the following forms:
a. Bid Bond from a company listed on Treasury Circular 570.
b. Certified Check.
c. Bank Check.

§ 4.2.2 The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and shall, if required,
furnish bonds covering the faithful performance of the Contract and payment of all obligations arising thereunder.
Should the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid
security shall be forfeited to the Owner as liquidated damages, not as a penalty. In the event the Owner fails to comply
with Section 6.2, the amount of the bid security shall not be forfeited to the Owner.

§ 4.2.3 If a surety bond is required as bid security, it shall be written on AIA Document A310™, Bid Bond, unless
otherwise provided in the Bidding Documents. The attorney-in-fact who executes the bond on behalf of the surety shall
affix to the bond a certified and current copy of an acceptable power of attorney. The Bidder shall provide surety bonds
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
(a) the Contract has been executed and bonds, if required, have been furnished; (b) the specified time has elapsed so that
Bids may be withdrawn; or (c) all Bids have been rejected. However, if no Contract has been awarded or a Bidder has
not been notified of the acceptance of its Bid, a Bidder may, beginning45 days after the opening of Bids, withdraw its
Bid and request the return of its bid security.

§ 4.3 Submission of Bids
§ 4.3.1 A Bidder shall submit its Bid as indicated below:
(Indicate how, such as by website, host site/platform, paper copy, or other method Bidders shall submit their Bid.)

Bids shall be submitted in paper copy as outlined in the Advertisement for Bids, and in accordance with Article 4 of
these Instructions.

§ 4.3.2 Paper copies of the Bid, the bid security, and any other documents required to be submitted with the Bid shall be
enclosed in a sealed opaque envelope. The envelope shall be addressed to the party receiving the Bids and shall be
identified with the Project name, the Bidder’s name and address, and, if applicable, the designated portion of the Work
for which the Bid is submitted. If the Bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing
envelope with the notation “SEALED BID ENCLOSED” on the face thereof.

§ 4.3.3 Bids shall be submitted by the date and time and at the place indicated in the invitation to bid. Bids submitted
after the date and time for receipt of Bids, or at an incorrect place, will not be accepted.

§ 4.3.4 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.

§ 4.3.5 A Bid submitted by any method other than as provided in this Section 4.3 will not be accepted.

§ 4.4 Modification or Withdrawal of Bid
§ 4.4.1 Prior to the date and time designated for receipt of Bids, a Bidder may submit a new Bid to replace a Bid
previously submitted, or withdraw its Bid entirely, by notice to the party designated to receive the Bids. Such notice
shall be received and duly recorded by the receiving party on or before the date and time set for receipt of Bids. The
receiving party shall verify that replaced or withdrawn Bids are removed from the other submitted Bids and not
considered. Notice of submission of a replacement Bid or withdrawal of a Bid shall be worded so as not to reveal the
amount of the original Bid.

§ 4.4.2 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids in the same format
as that established in Section 4.3, provided they fully conform with these Instructions to Bidders. Bid security shall be
in an amount sufficient for the Bid as resubmitted.
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§ 4.4.3 After the date and time designated for receipt of Bids, a Bidder who discovers that it made a clerical error in its
Bid shall notify the Architect of such error within two days, or pursuant to a timeframe specified by the law of the
jurisdiction where the Project is located, requesting withdrawal of its Bid. Upon providing evidence of such error to the
reasonable satisfaction of the Architect, the Bid shall be withdrawn and not resubmitted. If a Bid is withdrawn pursuant
to this Section 4.4.3, the bid security will be attended to as follows:
(State the terms and conditions, such as Bid rank, for returning or retaining the bid security.)

Notwithstanding any other provisions or regulations, the bid security shall be returned to the Bidder, at the
address listed on the Bid Form as soon as is reasonable and practical.    

§ 4.4.4 The stipulated time period after the receipt of bids during which bids may not be withdrawn is 45
calendar days. The stipulated time period within which alternates may not be withdrawn by the successful
bidder is 120 days after acceptance of the bid.

ARTICLE 5   CONSIDERATION OF BIDS
§ 5.1 Opening of Bids
If stipulated in an advertisement or invitation to bid, or when otherwise required by law, Bids properly identified and
received within the specified time limits will be publicly opened and read aloud. A summary of the Bids may be made
available to Bidders.

§ 5.2 Rejection of Bids
Unless otherwise prohibited by law, the Owner shall have the right to reject any or all Bids.

§ 5.3 Acceptance of Bid (Award)
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest responsive and responsible Bidder, provided the
Bid has been submitted in accordance with the requirements of the Bidding Documents. Unless otherwise prohibited by
law, the Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid
which, in the Owner’s judgment, is in the Owner’s best interests.

§ 5.3.2 Unless otherwise prohibited by law, the Owner shall have the right to accept Alternates in any order or
combination, unless otherwise specifically provided in the Bidding Documents, and to determine the lowest responsive
and responsible Bidder on the basis of the sum of the Base Bid and Alternates accepted.

ARTICLE 6   POST-BID INFORMATION
§ 6.1 Contractor’s Qualification Statement
Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request and within the
timeframe specified by the Architect, a properly executed AIA Document A305™, Contractor’s Qualification
Statement, unless such a Statement has been previously required and submitted for this Bid.

§ 6.1.1 A copy of Contractor's Qualification Statement - AIA Document A305 is included for reference.

§ 6.2 Owner’s Financial Capability
A Bidder to whom award of a Contract is under consideration may request in writing, fourteen days prior to the
expiration of the time for withdrawal of Bids, that the Owner furnish to the Bidder reasonable evidence that financial
arrangements have been made to fulfill the Owner’s obligations under the Contract. The Owner shall then furnish such
reasonable evidence to the Bidder no later than seven days prior to the expiration of the time for withdrawal of Bids.
Unless such reasonable evidence is furnished within the allotted time, the Bidder will not be required to execute the
Agreement between the Owner and Contractor.

§ 6.3 Submittals
§ 6.3.1 After notification of selection for the award of the Contract, the Bidder shall, as soon as practicable or as
stipulated in the Bidding Documents, submit in writing to the Owner through the Architect:

.1    a designation of the Work to be performed with the Bidder's own forces;

.2    names of the principal products and systems proposed for the Work and the manufacturers and suppliers of
each; and

.3    names of persons or entities (including those who are to furnish materials or equipment fabricated to a special
design) proposed for the principal portions of the Work.
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.4 a Schedule of Values broken down by Specification Section for all portions of the work, unless
otherwise noted in Section 01 20 00.

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and
responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding Documents.

§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder if either the Owner or Architect, after
due investigation, has reasonable objection to a person or entity proposed by the Bidder. If the Owner or Architect has
reasonable objection to a proposed person or entity, the Bidder may, at the Bidder’s option, withdraw the Bid or submit
an acceptable substitute person or entity. The Bidder may also submit any required adjustment in the Base Bid or
Alternate Bid to account for the difference in cost occasioned by such substitution. The Owner may accept the adjusted
bid price or disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be forfeited.

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable
objection must be used on the Work for which they were proposed and shall not be changed except with the written
consent of the Owner and Architect.

ARTICLE 7   PERFORMANCE BOND AND PAYMENT BOND
§ 7.1 Bond Requirements
§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the
Contract and payment of all obligations arising thereunder.

§ 7.1.2 If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. If
the furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such bonds
shall be added to the Bid in determining the Contract Sum.

§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety
bonds in the jurisdiction where the Project is located.  The surety company shall be listed in the latest issue of
the U.S. Treasury Circular 570.

§ 7.1.4 Unless otherwise indicated below, the Penal Sum of the Payment and Performance Bonds shall be the amount of
the Contract Sum.
(If Payment or Performance Bonds are to be in an amount other than 100% of the Contract Sum, indicate the dollar
amount or percentage of the Contract Sum.)

§ 7.2 Time of Delivery and Form of Bonds
§ 7.2.1 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of execution
of the Contract. If the Work is to commence sooner in response to a letter of intent, the Bidder shall, prior to
commencement of the Work, submit evidence satisfactory to the Owner that such bonds will be furnished and delivered
in accordance with this Section 7.2.1.

§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and Payment
Bond.

§ 7.2.3 The bonds shall be dated on or after the date of the Contract.

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix to
the bond a certified and current copy of the power of attorney.

ARTICLE 8   ENUMERATION OF THE PROPOSED CONTRACT DOCUMENTS
§ 8.1 Copies of the proposed Contract Documents have been made available to the Bidder and consist of the following
documents:

.1    AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor, unless otherwise
stated below.

(Insert the complete AIA Document number, including year, and Document title.)
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.2    AIA Document A101™–2017, Exhibit A, Insurance and Bonds, unless otherwise stated below.
(Insert the complete AIA Document number, including year, and Document title.)

.3    AIA Document A201™–2017, General Conditions of the Contract for Construction, unless otherwise stated
below.

(Insert the complete AIA Document number, including year, and Document title.)

.4    AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, dated as
indicated below:

(Insert the date of the E203-2013.)

.5    Drawings

Number Title Date
  

.6    Specifications

Section Title Date Pages

  

.7    Addenda:

Number Date Pages
  

.8    Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where

required.)

[     ]    AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017.)

    

[     ]    The Sustainability Plan:

Title Date Pages
  

[     ]    Supplementary and other Conditions of the Contract:

Document Title Date Pages

  

.9    Other documents listed below:
(List here any additional documents that are intended to form part of the Proposed Contract

Documents.)
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ADDEL_REPORT_ANCHOR_V1

 
Changes to original AIA text  
 
PAGE 2
 
Bidding Documents are available in paper copy or electronic format, as outlined in the Advertisement for Bids.

 
§ 3.1.2 Any required deposit shall be refunded to Bidders who submit a bona fide Bid and return the paper Bidding
Documents in good condition within ten days after receipt thirty days following the award of the contract or rejection of
Bids. The cost to replace missing or damaged paper documents will be deducted from the deposit. A Bidder receiving a
Contract award may retain the paper Bidding Documents, and the Bidder’s deposit will be refunded.

 
 
PAGE 3
 
Requests shall be on form provided in the Bidding Documents, and submitted electronically, as outlined in the
Advertisement for Bids.

 
 
PAGE 4
 
Addenda, where practical, will be transmitted electronically regardless of how Bidding Documents were received. In all
other instances, Addenda will be issued in paper copy.

 
 
§ 3.5 Or Equal Clause

 
§ 3.5.1 The use of manufacturer's brand names, catalog numbers, and similar proprietary identifying data in the contract
documents are not intended to eliminate from consideration products that are equivalent in quality, appearance and
function to those specified. Where, in the specifications, certain kinds, types, brands, or manufacturers of materials are
named, they shall be regarded as the required standard of quality. Where two or more are named, these are presumed to
be equal, and the contractor may select one of those items. Further, the contractor may be requested to submit
information describing in specific detail, wherein the bid material differs from the quality and performance required by
the base specifications, and such other information as may be required by the Architect. The risk of acceptance of bid
equivalents is the responsibility of the contractor.

 
 
§ 3.5.2 If the contractor desires to use any kind, type, brand, or manufacturer of material other than those named in the
Specification, he shall indicate in writing on the form included in Specification Section 00 44 00 Equivalent Listing,
prior to award of contract, that kind, type, brand, or manufacture is included in the base and/or alternate bids for the
specified item(s).

 
 
 
PAGE 6
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Notwithstanding any other provisions or regulations, the bid security shall be returned to the Bidder, at the address
listed on the Bid Form as soon as is reasonable and practical.    

 
§ 4.4.4 The stipulated time period after the receipt of bids during which bids may not be withdrawn is 45 calendar days.
The stipulated time period within which alternates may not be withdrawn by the successful bidder is 120 days after
acceptance of the bid.

 
 
§ 6.1.1 A copy of Contractor's Qualification Statement - AIA Document A305 is included for reference.

 
 
 
PAGE 7
 

.4 a Schedule of Values broken down by Specification Section for all portions of the work, unless otherwise noted
in Section 01 20 00.

 
§ 7.1.3 The Bidder shall provide surety bonds from a company or companies lawfully authorized to issue surety bonds in
the jurisdiction where the Project is located.  The surety company shall be listed in the latest issue of the U.S. Treasury
Circular 570.

 
 
PAGE 8
 

.4    AIA Document E203™–2013, Building Information Modeling Exhibit, if completed:and Digital Data Exhibit,
dated as indicated below:

(Insert the date of the E203-2013.)
 
 
Variable Information  
 
PAGE 1
 
1925-017 - Hammondsport CSD - 2026-27 Capital Outlay

 
8272 Main Street
Hammondsport, NY 14840

 
Hammondsport Central School District  
  

 
8272 Main St
Hammondsport, NY 14840

 
569-5200

 
Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC 

 
Airport Corporate Park
Horseheads, NY 14845

 
607-358-1000

 
PAGE 5
 

Bid security shall be in the amount of 5% of the bid amount, cash will not be accepted as bid security. Bid security shall
be in one of the following forms:
a. Bid Bond from a company listed on Treasury Circular 570.
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b. Certified Check.
c. Bank Check.  
 
§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
(a) the Contract has been executed and bonds, if required, have been furnished; (b) the specified time has elapsed so that
Bids may be withdrawn; or (c) all Bids have been rejected. However, if no Contract has been awarded or a Bidder has
not been notified of the acceptance of its Bid, a Bidder may, beginning
45
 days after the opening of Bids, withdraw its Bid and request the return of its bid security.

 
Bids shall be submitted in paper copy as outlined in the Advertisement for Bids, and in accordance with Article 4 of
these Instructions.

 
PAGE 6
 
Notwithstanding any other provisions or regulations, the bid security shall be returned to the Bidder, at the address
listed on the Bid Form as soon as is reasonable and practical.
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Certification of Document's Authenticity
AIA® Document D401™ – 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document
simultaneously with its associated Additions and Deletions Report and this certification at 12:59:56 EDT on
06/26/2026 under Order No. 20240043203 from AIA Contract Documents software and that in preparing the attached
final document I made no changes to the original text of AIA® Document A701TM - 2018, Instructions to Bidders,
other than those additions and deletions shown in the associated Additions and Deletions Report.

_____________________________________________________________
(Signed)

_____________________________________________________________
(Title)

_____________________________________________________________
(Dated)
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SECTION 00 41 13
BID FORM

(SUBMIT IN DUPLICATE)
​Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC​
​​Airport Corporate Park, 100 HUNT Center Horseheads, NY 14845​​

BID SUBMITTED BY:________________________________________________________________

ADDRESS:________________________________________________________________________

PHONE NUMBER:__________________________________________________________________

E-MAIL ADDRESS:__________________________________________________________________

FAX NUMBER: _____________________________________________________________________

FEDERAL EMPLOYER IDENTIFICATION NUMBER: _______________________________________

NEW YORK STATE DEPARTMENT OF LABOR REGISTARTION #____________________________
          Copy of NYSDOL Certificate of Resgistration MUST be submitted with bid.

PROJECT NAME:                    2026-27 Capital Outlay Project

HUNT PROJECT NUMBER:    1925-017

OWNER:                                   Hammondsport Central School District

The bidder (identified above) hereby certifies that he has examined and fully understands the
requirements and intent of the BIDDING AND CONTRACT DOCUMENTS, including Drawings, Project
Manual, and Addenda; and proposes to furnish all labor, materials, and equipment necessary to complete
the Work on or before, the dates specified in the Contract Documents for the BASE BID sum of:

CONTRACT #:
(Refer to Section ​​01 10 00​​ Summary)

___________________________________________________________________________________

(AMOUNT IN WORDS)

___________________________________________________________________________________

(AMOUNT IN FIGURES)

SHOW AMOUNT OF BASE BID IN BOTH WORDS AND FIGURES; IN CASE OF DISCREPANCY
BETWEEN WORDS AND FIGURES SHOWN, THE AMOUNT SHOWN IN WORDS WILL GOVERN.

ADDENDA
THE FOLLOWING ADDENDA HAVE BEEN RECEIVED. THE MODIFICATIONS TO THE BID
DOCUMENTS NOTED BELOW HAVE BEEN CONSIDERED AND ALL COSTS ARE INCLUDED IN THE
BID AMOUNT.

LIST OF ADDENDA RECEIVED

No. ______  Date __________________              No.______  Date __________________

No. ______  Date __________________              No.______  Date __________________

No. ______  Date __________________              No.______  Date __________________



                                                                                     
Hammondsport Central School District 2026-27 Capital Outlay Project
HUNT 1925-017  Section 00 41 13 
                                                                                                      

 BID FORM
 Section 00 41 13 Page 2 



                                                                                     
Hammondsport Central School District 2026-27 Capital Outlay Project
HUNT 1925-017  Section 00 41 13 
                                                                                                      

 BID FORM
 Section 00 41 13 Page 3 

EXECUTION OF CONTRACT
If written notice of the acceptance of this BID is mailed, telegraphed, or otherwise delivered to the
undersigned within (45) days after the date of opening of the Bids, the undersigned will, within ten (10)
days after the date of such delivery, execute and deliver a contract in the form as required by the
Architect.

The BID may be withdrawn at any time prior to the scheduled time for the opening of Bids, or any
authorized postponement thereof.

SIGNATURE__________________________________________________

NAME OF BIDDER (Corporate Name)_______________________________

( )

( ) SIGNATURE OF CORPORATE OFFICER____________________________

( )

( )

( )

( )

( ) DATE__________________________________

Signature: ____________________________________________________

Name of Bidder:_______________________________________________

END OF SECTION
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Owner or other
party shall be considered plural
where applicable.

CONTRACTOR:
(Name, legal status and address)

SURETY: 
(Name, legal status and
principal place of business)

     

OWNER:
(Name, legal status and address)
Hammondsport Central School District
  

8272 Main St
Hammondsport, NY 14840

BOND AMOUNT: $ 

PROJECT:
(Name, location or address, and Project number, if any)
1925-017 - Hammondsport CSD - 2026-27 Capital Outlay
8272 Main Street
Hammondsport, NY 14840

The Contractor and Surety are bound to the Owner in the amount set forth above, for
the payment of which the Contractor and Surety bind themselves, their heirs,
executors, administrators, successors and assigns, jointly and severally, as provided
herein. The conditions of this Bond are such that if the Owner accepts the bid of the
Contractor within the time specified in the bid documents, or within such time period
as may be agreed to by the Owner and Contractor, and the Contractor either (1) enters
into a contract with the Owner in accordance with the terms of such bid, and gives
such bond or bonds as may be specified in the bidding or Contract Documents, with a
surety admitted in the jurisdiction of the Project and otherwise acceptable to the
Owner, for the faithful performance of such Contract and for the prompt payment of
labor and material furnished in the prosecution thereof; or (2) pays to the Owner the
difference, not to exceed the amount of this Bond, between the amount specified in
said bid and such larger amount for which the Owner may in good faith contract with
another party to perform the work covered by said bid, then this obligation shall be
null and void, otherwise to remain in full force and effect. The Surety hereby waives
any notice of an agreement between the Owner and Contractor to extend the time in
which the Owner may accept the bid. Waiver of notice by the Surety shall not apply to
any extension exceeding sixty (60) days in the aggregate beyond the time for
acceptance of bids specified in the bid documents, and the Owner and Contractor shall
obtain the Surety’s consent for an extension beyond sixty (60) days. 

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the
term Contractor in this Bond shall be deemed to be Subcontractor and the term Owner
shall be deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal
requirement in the location of the Project, any provision in this Bond conflicting with
said statutory or legal requirement shall be deemed deleted herefrom and provisions
conforming to such statutory or other legal requirement shall be deemed incorporated
herein. When so furnished, the intent is that this Bond shall be construed as a statutory
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bond and not as a common law bond.

Signed and sealed this Twenty-sixth day of June , Two Thousand Twenty-Six

{{@signerTag}}

CONTRACTOR AS PRINCIPAL (Signature)

(Printed name and title)

(Witness)

{{@signerTag}}

SURETY (Signature)

(Printed name and title)

(Witness)
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Changes to original AIA text  
 
PAGE 2
 
 
 
Variable Information  
 
PAGE 1
 

Hammondsport Central School District  
  

 
8272 Main St
Hammondsport, NY 14840

 
1925-017 - Hammondsport CSD - 2026-27 Capital Outlay

 
8272 Main Street
Hammondsport, NY 14840

 
PAGE 2
 
Signed and sealed this Twenty-sixth  day of June  , Two Thousand Twenty-Six 
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Certification of Document's Authenticity
AIA® Document D401™ – 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document
simultaneously with its associated Additions and Deletions Report and this certification at 13:01:50 EDT on
06/26/2026 under Order No. 20240043203 from AIA Contract Documents software and that in preparing the
attached final document I made no changes to the original text of AIA® Document A310TM - 2010, Bid Bond,
other than those additions and deletions shown in the associated Additions and Deletions Report.

_____________________________________________________________
(Signed)

_____________________________________________________________
(Title)

_____________________________________________________________
(Dated)





                                                                                     
Hammondsport Central School District 2026-27 Capital Outlay Project
HUNT 1925-017  Section 00 44 00 
                                                                                                      

  EQUIVALENT LISTING
 Section 00 44 00 Page 1 

SECTION 00 44 00
 EQUIVALENT LISTING

PRIME CONTRACT:  __________________________________________________________
                                            

SUBMITTED BY 3 LOW BIDDERS WITHIN 72 HOURS AFTER BID OPENING

In accordance with Article 3 of Instructions to Bidders, list proposed equivalents and corresponding
specified products below.  Complete and submit additional copies of this form as necessary for additional
products.

Attach additional sheet identifying any aspect of the Contract Documents that cannot be complied with by
the manufacturer or supplier of the proposed equivalent product.

Specified Product Equivalent Product

Technical Section:_______________ Manufacturer:________________________

Specified Product:_______________ Designation:_________________________

Technical Section:_______________ Manufacturer:________________________

Specified Product:_______________ Designation:_________________________

Technical Section:_______________ Manufacturer:________________________

Specified Product:_______________ Designation:_________________________

Technical Section:_______________ Manufacturer:________________________

Specified Product:_______________ Designation:_________________________

Technical Section:_______________ Manufacturer:________________________

END OF SECTION
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

THE PARTIES SHOULD EXECUTE A SEPARATE CONFIDENTIALITY AGREEMENT IF
THEY INTEND FOR ANY OF THE INFORMATION IN THIS A305-2020 TO BE HELD
CONFIDENTIAL.

SUBMITTED BY: SUBMITTED TO:
(Organization name and address.) (Organization name and address.)

TYPE OF WORK TYPICALLY PERFORMED
(Indicate the type of work your organization typically performs, such as general
contracting, construction manager as constructor services, HVAC contracting,
electrical contracting, plumbing contracting, or other.)

THIS CONTRACTOR’S QUALIFICATION STATEMENT INCLUDES THE FOLLOWING:
(Check all that apply.)

    [     ]    Exhibit A – General Information
    [     ]    Exhibit B – Financial and Performance Information
    [     ]    Exhibit C – Project-Specific Information
    [     ]    Exhibit D – Past Project Experience
    [     ]    Exhibit E – Past Project Experience (Continued)

CONTRACTOR CERTIFICATION
The undersigned certifies under oath that the information provided in this Contractor’s
Qualification Statement is true and sufficiently complete so as not to be misleading.

   
Organization’s Authorized Representative
Signature

Date

   
Printed Name and Title

NOTARY
State of: 
County of: 
Signed and sworn to before me this  day of  

Notary Signature

My commission expires: 
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Changes to original AIA text  
 
There are no edits to the original text  
 
Variable Information  
 
There are no variables which have been provided  
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Certification of Document's Authenticity
AIA® Document D401™ – 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document
simultaneously with its associated Additions and Deletions Report and this certification at 13:03:04 EDT on
06/26/2026 under Order No. 20240043203 from AIA Contract Documents software and that in preparing the
attached final document I made no changes to the original text of AIA® Document A305TM - 2020, Contractor's
Qualification Statement, other than those additions and deletions shown in the associated Additions and
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_____________________________________________________________
(Signed)

_____________________________________________________________
(Title)

_____________________________________________________________
(Dated)
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

This Exhibit is part of the Contractor’s Qualification Statement, submitted by  and
dated the  day of  in the year 
(In words, indicate day, month and year.)

§ A.1 ORGANIZATION
§ A.1.1 Name and Location
§ A.1.1.1 Identify the full legal name of your organization.

§ A.1.1.2 List all other names under which your organization currently does business
and, for each name, identify jurisdictions in which it is registered to do business under
that trade name.

§ A.1.1.3 List all prior names under which your organization has operated and, for each
name, indicate the date range and jurisdiction in which it was used.

§ A.1.1.4 Identify the address of your organization’s principal place of business and list
all office locations out of which your organization conducts business. If your
organization has multiple offices, you may attach an exhibit or refer to a website.

§ A.1.2 Legal Status
§ A.1.2.1 Identify the legal status under which your organization does business, such as
sole proprietorship, partnership, corporation, limited liability corporation, joint
venture, or other.

.1    If your organization is a corporation, identify the state in which it is
incorporated, the date of incorporation, and its four highest-ranking corporate
officers and their titles, as applicable.

.2    If your organization is a partnership, identify its partners and its date of
organization.

.3    If your organization is individually owned, identify its owner and date of
organization.

.4    If the form of your organization is other than those listed above, describe it
and identify its individual leaders:

§ A.1.2.2 Does your organization own, in whole or in part, any other construction-
related businesses? If so, identify and describe those businesses and specify
percentage of ownership.

§ A.1.3 Other Information
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§ A.1.3.1 How many years has your organization been in business?

§ A.1.3.2 How many full-time employees work for your organization?

§ A.1.3.3 List your North American Industry Classification System (NAICS) codes and titles. Specify which is your
primary NAICS code.

§ A.1.3.4 Indicate whether your organization is certified as a governmentally recognized special business class, such as a
minority business enterprise, woman business enterprise, service disabled veteran owned small business, woman owned
small business, small business in a HUBZone, or a small disadvantaged business in the 8(a) Business Development
Program. For each, identify the certifying authority and indicate jurisdictions to which such certification applies.

§ A.2 EXPERIENCE
§ A.2.1 Complete Exhibit D to describe up to four projects, either completed or in progress, that are representative of
your organization’s experience and capabilities.

§ A.2.2 State your organization’s total dollar value of work currently under contract.

§ A.2.3 Of the amount stated in Section A.2.2, state the dollar value of work that remains to be completed:

§ A.2.4 State your organization’s average annual dollar value of construction work performed during the last five years.

§ A.3 CAPABILITIES
§ A.3.1 List the categories of work that your organization typically self-performs.

§ A.3.2 Identify qualities, accreditations, services, skills, or personnel that you believe differentiate your organization
from others.

§ A.3.3 Does your organization provide design collaboration or pre-construction services? If so, describe those services.

§ A.3.4 Does your organization use building information modeling (BIM)? If so, describe how your organization uses
BIM and identify BIM software that your organization regularly uses.

§ A.3.5 Does your organization use a project management information system? If so, identify that system.

§ A.4 REFERENCES
§ A.4.1 Identify three client references:
(Insert name, organization, and contact information)

§ A.4.2 Identify three architect references:
(Insert name, organization, and contact information)

§ A.4.3 Identify one bank reference:
(Insert name, organization, and contact information)
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§ A.4.4 Identify three subcontractor or other trade references:
(Insert name, organization, and contact information)
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Changes to original AIA text  
 
There are no edits to the original text  
 
Variable Information  
 
There are no variables which have been provided  
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

This Exhibit is part of the Contractor’s Qualification Statement, submitted by  and
dated the  day of   in the year 
(In words, indicate day, month and year.)

§ B.1 FINANCIAL
§ B.1.1 Federal tax identification number:

§ B.1.2 Attach financial statements for the last three years prepared in accordance with
Generally Accepted Accounting Principles, including your organization's latest
balance sheet and income statement. Also, indicate the name and contact information
of the firm that prepared each financial statement.

§ B.1.3 Has your organization, its parent, or a subsidiary, affiliate, or other entity
having common ownership or management, been the subject of any bankruptcy
proceeding within the last ten years?

§ B.1.4 Identify your organization’s preferred credit rating agency and identification
information.
(Identify rating agency, such as Dun and Bradstreet or Equifax, and insert your
organization’s identification number or other method of searching your
organization’s credit rating with such agency.)

§ B.2 DISPUTES AND DISCIPLINARY ACTIONS
§ B.2.1 Are there any pending or outstanding judgments, arbitration proceedings, bond
claims, or lawsuits against your organization, its parent, or a subsidiary, affiliate, or
other entity having common ownership or management, or any of the individuals
listed in Exhibit A, Section 1.2, in which the amount in dispute is more than $75,000?
(If the answer is yes, provide an explanation.)

§ B.2.2 In the last five years has your organization, its parent, or a subsidiary, affiliate,
or other entity having common ownership or management:
(If the answer to any of the questions below is yes, provide an explanation.)

.1    failed to complete work awarded to it?

.2    been terminated for any reason except for an owners’ convenience?

.3    had any judgments, settlements, or awards pertaining to a construction project
in which your 

        organization was responsible for more than $75,000?

.4    filed any lawsuits or requested arbitration regarding a construction project?
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§ B.2.3 In the last five years, has your organization, its parent, or a subsidiary, affiliate, or other entity having common
ownership or management; or any of the individuals listed in Exhibit A Section 1.2:
(If the answer to any of the questions below is yes, provide an explanation.)

.1    been convicted of, or indicted for, a business-related crime?

.2     had any business or professional license subjected to disciplinary action?

.3    been penalized or fined by a state or federal environmental agency?
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Changes to original AIA text  
 
There are no edits to the original text  
 
Variable Information  
 
There are no variables which have been provided  
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indicates where the author has
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This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

This Exhibit is part of the Contractor’s Qualification Statement, submitted by  and
dated the  day of   in the year 
(In words, indicate day, month and year.)

PROJECT:
(Name and location or address.)

1925-017 - Hamondsport CSD - 2026-27 Capital Outlay 
8272 Main Street
 Hammondsport, NY 1484

CONTRACTOR’S PROJECT OFFICE:
(Identify the office out of which the contractor proposes to perform the work for the
Project.)

TYPE OF WORK SOUGHT
(Indicate the type of work you are seeking for this Project, such as general
contracting, construction manager as constructor, design-build, HVAC
subcontracting, electrical subcontracting, plumbing subcontracting, etc.)

CONFLICT OF INTEREST
Describe any conflict of interest your organization, its parent, or a subsidiary, affiliate,
or other entity having common ownership or management, or any of the individuals
listed in Exhibit A Section 1.2, may have regarding this Project.

§ C.1 PERFORMANCE OF THE WORK
§ C.1.1 When was the Contractor’s Project Office established?

§ C.1.2 How many full-time field and office staff are respectively employed at the
Contractor’s Project Office?

§ C.1.3 List the business license and contractor license or registration numbers for the
Contractor’s Project Office that pertain to the Project.

§ C.1.4 Identify key personnel from your organization who will be meaningfully
involved with work on this Project and indicate (1) their position on the Project team,
(2) their office location, (3) their expertise and experience, and (4) projects similar to
the Project on which they have worked.

§ C.1.5 Identify portions of work that you intend to self-perform on this Project.

§ C.1.6 To the extent known, list the subcontractors you intend to use for major
portions of work on the Project.
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§ C.2 EXPERIENCE RELATED TO THE PROJECT
§ C.2.1 Complete Exhibit D to describe up to four projects performed by the Contractor’s Project Office, either
completed or in progress, that are relevant to this Project, such as projects in a similar geographic area or of similar
project type. If you have already completed Exhibit D, but want to provide further examples of projects that are relevant
to this Project, you may complete Exhibit E.

§ C.2.2 State the total dollar value of work currently under contract at the Contractor’s Project Office:

§ C.2.3 Of the amount stated in Section C.2.2, state the dollar value of work that remains to be completed:

§ C.2.4 State the average annual dollar value of construction work performed by the Contractor’s Project Office during
the last five years.

§ C.2.5 List the total number of projects the Contractor’s Project Office has completed in the last five years and state the
dollar value of the largest contract the Contractor’s Project Office has completed during that time.

§ C.3 SAFETY PROGRAM AND RECORD
§ C.3.1 Does the Contractor’s Project Office have a written safety program?

§ C.3.2 List all safety-related citations and penalties the Contractor’s Project Office has received in the last three years.

§ C.3.3 Attach the Contractor’s Project Office’s OSHA 300a Summary of Work-Related Injuries and Illnesses form for
the last three years.

§ C.3.4 Attach a copy of your insurance agent’s verification letter for your organization’s current workers’ compensation
experience modification rate and rates for the last three years.

§ C.4 INSURANCE
§ C.4.1 Attach current certificates of insurance for your commercial general liability policy, umbrella insurance policy,
and professional liability insurance policy, if any. Identify deductibles or self-insured retentions for your commercial
general liability policy.

§ C.4.2 If requested, will your organization be able to provide property insurance for the Project written on a builder's
risk “all-risks” completed value or equivalent policy form and sufficient to cover the total value of the entire Project on
a replacement cost basis?

§ C.4.3 Does your commercial general liability policy contain any exclusions or restrictions of coverage that are
prohibited in AIA Document A101-2017, Exhibit A, or AIA Document A132-2019, Exhibit A, as applicable,
Insurance A.3.2.2.2? If so, identify.

§ C.5 SURETY
§ C.5.1 If requested, will your organization be able to provide a performance and payment bond for this Project?

§ C.5.2 Surety company name:

§ C.5.3 Surety agent name and contact information:
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§ C.5.4 Total bonding capacity:

§ C.5.5 Available bonding capacity as of the date of this qualification statement:
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§ C.4.3 Does your commercial general liability policy contain any exclusions or restrictions of coverage that are
prohibited in AIA Document A101-2017, Exhibit A, or AIA Document A132-2019, Exhibit A, as applicable, Insurance
A.3.2.2.2? If so, identify.
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1925-017 - Hamondsport CSD - 2026-27 Capital Outlay 

 
8272 Main Street
 Hammondsport, NY 1484





Document A305® – 2020 Exhibit D
Contractor’s Past Project Experience

AIA Document A305 – 2020 Exhibit D. Copyright © 2020. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the
AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 13:08:25 EDT on 06/26/2026
under Subscription No.20240043203 which expires on 07/14/2026, is not for resale, is licensed for one-time use only, and may only be used in accordance with
the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6a3e79c3842e1eaf949df5dc)

1

1 2 3 4

PROJECT NAME        

PROJECT
LOCATION

       

PROJECT TYPE        

OWNER        

ARCHITECT        

CONTRACTOR’S
PROJECT
EXECUTIVE

       

KEY PERSONNEL
(include titles)

       

PROJECT DETAILS Contract Amount
0.00
Completion Date
 
% Self-Performed Work
0.00

Contract Amount
0.00
Completion Date
 
% Self-Performed Work
0.00

Contract Amount
0.00
Completion Date
 
% Self-Performed Work
0.00

Contract Amount
0.00
Completion Date
 
% Self-Performed Work
0.00

PROJECT
DELIVERY
METHOD

[   ]  Design-bid-build
[   ]  Design-build
[   ]  CM constructor
[   ]  CM advisor
[   ]  Other:
 

[   ]  Design-bid-build
[   ]  Design-build
[   ]  CM constructor
[   ]  CM advisor
[   ]  Other:
 

[   ]  Design-bid-build
[   ]  Design-build
[   ]  CM constructor
[   ]  CM advisor
[   ]  Other:
 

[   ]  Design-bid-build
[   ]  Design-build
[   ]  CM constructor
[   ]  CM advisor
[   ]  Other:
 

SUSTAINABILITY
CERTIFICATIONS

       





Document A305® – 2020 Exhibit E
Contractor’s Past Project Experience, Continued

AIA Document A305 – 2020 Exhibit E. Copyright © 2020. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the
AIA Logo, and “AIA Contract Documents” are trademarks of The American Institute of Architects. This document was produced at 13:09:09 EDT on 06/26/2026
under Subscription No.20240043203 which expires on 07/14/2026, is not for resale, is licensed for one-time use only, and may only be used in accordance with
the AIA Contract Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6a3e79ee265b2a00c34b8712)

1

1 2 3 4

PROJECT NAME        

PROJECT
LOCATION

       

PROJECT TYPE        

OWNER        

ARCHITECT        

CONTRACTOR’S
PROJECT
EXECUTIVE

       

KEY PERSONNEL
(include titles)

       

PROJECT DETAILS Contract Amount
0.00
Completion Date
 
% Self-Performed Work
0.00

Contract Amount
0.00
Completion Date
 
% Self-Performed Work
0.00

Contract Amount
0.00
Completion Date
 
% Self-Performed Work
0.00

Contract Amount
0.00
Completion Date
 
% Self-Performed Work
0.00

PROJECT
DELIVERY
METHOD

[   ]  Design-bid-build
[   ]  Design-build
[   ]  CM constructor
[   ]  CM advisor
[   ]  Other:
 

[   ]  Design-bid-build
[   ]  Design-build
[   ]  CM constructor
[   ]  CM advisor
[   ]  Other:
 

[   ]  Design-bid-build
[   ]  Design-build
[   ]  CM constructor
[   ]  CM advisor
[   ]  Other:
 

[   ]  Design-bid-build
[   ]  Design-build
[   ]  CM constructor
[   ]  CM advisor
[   ]  Other:
 

SUSTAINABILITY
CERTIFICATIONS

       





                                                                                     
Hammondsport Central School District 2026-27 Capital Outlay Project
HUNT 1925-017  Section 00 45 19 
                                                                                                      

 NON-COLLUSION AFFIDAVIT
 Section 00 45 19 Page 1 

SECTION 00 45 19
NON-COLLUSION AFFIDAVIT

(MUST BE SUBMITTED WITH BID)

By submission of this bid, each bidder and each person signing on behalf of any bidder certifies,
and in the case of a joint bid, each party thereto certifies as to its own organization, under penalty of
perjury, that to the best of their knowledge and belief:

A. The prices in this bid have been arrived at independently without collusion, consultation,
communication, or agreement, for the purpose of restricting competition, as to any matter
relating to such prices with any other bidder or any competitor;

B. Unless otherwise required by law, the prices which have been quoted in this bid have not been
knowingly disclosed by the bidder and will not knowingly be disclosed by the bidder prior to
opening, directly or indirectly, to any other bidder or competitor;

C. No attempt has been made or will be made by the bidder to induce any other person,
partnership, or corporation to submit or not to submit a bid for the purpose of restricting
competition;

D. That the bidder has and has implemented a written policy addressing sexual harassment
prevention in the workplace and provides annual sexual harassment prevention training to all of
its employees. Such policy shall, at a minimum, meet the requirements of Section 201-g of the
Labor Law;

E. The person signing this bid or proposal certifies that he has fully informed himself regarding the
accuracy of the statements contained in this certification, and under the penalties of perjury,
affirms the truth thereof, such penalties being applicable to the bidder as well as to the person
signing on its behalf;

F. That attached hereto (if a corporate bidder) is a certified copy of a resolution authorizing the
execution of this certification by the signature of this bid or proposal in behalf of the corporate
bidder.

A bid shall not be considered for award nor shall any award be made where A, B, C, and D above
have not been complied with; provided, however, that if in any case the bidder cannot make the
foregoing certification, the bidder shall so state and shall furnish with the bid a signed statement
which sets forth in detail the reasons therefore.  Where A, B, and C above have not been complied
with, the bid shall not be considered for award nor shall any award be made unless the head of the
purchasing unit of the political subdivision, public department, agency, or official thereof to which
the bid is made, or his designee, determines that such disclosure was not made for the purpose of
restricting competition. The fact that a bidder (a) has published price lists, rates, or tariffs covering
items being procured, (b) has informed proposed or pending publication of new or revised price lists
for such items, or (c) has sold the same items to other customers at the same prices being bid,
does not constitute, without more, a disclosure within the meaning of Subparagraph B, above.

CONTINUED ON NEXT PAGE
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Any bid hereafter made to any political subdivision of the state or any public department, agency or
official thereof by a corporate bidder for work or services performed to be performed or goods sold
to or to be sold, where competitive bidding is required by the statute, rule, regulation, or local law,
and where such bid contains the certification referred to herein, shall be deemed to have been
authorized by the Board of Directors of the bidder, and such authorization shall be deemed to
include the signing and submission of the bid and the inclusion therein of the certification as to non-
collusion as the act and deed of the corporation.

INDIVIDUAL__________________________________________________________________

CORPORATION______________________________________________________________

Dated:________________________

By:_________________________________________

(Signature of Officer)

END OF SECTION
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SECTION 00 45 43
CORPORATE RESOLUTION

Resolve that ______________________________________________________________________

Name of Individual

Be authorized to sign and submit the bid or proposal of:

___________________________________________________________________________________

Name of Corporation

For the following project:  ​​2026-27 Capital Outlay Project​​

CONTRACT FOR:

___________________________________________________________________________________

List Contract Type

The foregoing is a true and correct copy of the resolution by:

___________________________________________________________________________________

Name of Corporation

At a meeting of it's Board of Directors held on:_______________________________________________

Date

______________________________________________________

Secretary

Seal of the Corporation
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SECTION 00 45 46.01
IRAN DIVESTMENT ACT CERTIFICATION

EVERY BID OR PROPOSAL HEREAFTER MADE TO A POLITICAL SUBDIVISION OF THE STATE OR
ANY PUBLIC DEPARTMENT, AGENCY OR OFFICIAL THEREOF WHERE COMPETITIVE BIDDING IS
REQUIRED BY STATUTE, RULE, REGULATION OR LOCAL LAW, FOR WORK OR SERVICES
PERFORMED OR TO BE PERFORMED OR GOODS SOLD OR TO BE SOLD, SHALL CONTAIN THE
FOLLOWING STATEMENT SUBSCRIBED BY THE  BIDDER AND AFFIRMED BY SUCH BIDDER AS
TRUE UNDER THE PENALTIES OF PERJURY:

INTRODUCTION:

As a result of the Iran Divestment Act of 2012 (Act), Chapter 1 of the 2012 Laws of New York,
a new provision has been added to the State Finance Law (SFL), § 165-a, effective April 12,
2012. Under the Act, the Commissioner of the Office of General Services (OGS) will be
developing a list (prohibited entities list) of “persons” who are engaged in “investment activities
in Iran” (both are defined terms in the law). Pursuant to SFL § 165-a(3)(b), the initial list is
expected to be issued no later than 120 days after the Act’s effective date, at which time it will
be posted on the OGS website.

By submitting a bid in response to this solicitation or by assuming the responsibility of a
Contract awarded hereunder, Bidder/Contractor (or any assignee) certifies that once the
prohibited entities list is posted on the OGS website, it will not utilize on such Contract any
subcontractor that is identified on the prohibited entities list.

Additionally, Bidder/Contractor is advised that once the list is posted on the OGS website, any
Contractor seeking to renew or extend a Contract or assume the responsibility of a Contract
awarded in response to the solicitation, must certify at the time the Contract is renewed,
extended or assigned that it is not included on the prohibited entities list.

During the term of the Contract, should the New York State Education Department (AGENCY)
receive information that a person is in violation of the above-referenced certification, AGENCY
will offer the person an opportunity to respond. If the person fails to demonstrate that it has
ceased its engagement in the investment which is in violation of the Act within 90 days after
the determination of such violation, then AGENCY shall take such action as may be
appropriate including, but not limited to, imposing sanctions, seeking compliance, recovering
damages, or declaring the Contractor in default.

AGENCY reserves the right to reject any bid or request for assignment for an entity that
appears on the prohibited entities list prior to the award of a contract, and to pursue a
responsibility review with respect to any entity that is awarded a contract and appears on the
prohibited entities list after contract award.

SIGNATURE:                                                                                                                

PRINT NAME:                                                                                                                

TITLE:                                                                                                                             

COMPANY NAME:                                                                                                          

DATE:                                                           
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END OF SECTION
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SECTION 00 45 46.02
FEDERAL AND STATE CERTIFICATION

INTRODUCTION:

Pursuant to Section 103, Subdivision 1-c of the New York General Municipal Law in the
conduct of public bidding, the law requires the officer, board or agency of any political
subdivision or of any district therein, to consider whether the putative low bidder or any
substantially owned affiliated entity of the putative low bidder has been found to be in violation
of any of three federal laws, specifically, the Davis-Bacon Act, the federal prevailing wage
statute, the Copeland Act and the Contract Hours and Safety Standards Act which covers
hours of work and safety standards in federal public contracting. If the putative low bidder is
not in compliance with the named federal laws, then the Owner may not award the contract.

I, _____________________the _____________________of__________________________
                 (Name)                     (Title)                                       (Company)

swear of affirm that the following is true:

1. The company, its principals or entities related to the company named above, is not now,
nor ever has been, debarred from contracting with the United States Government or any
State government.

2. The company is not now under investigation by any agency of the Federal Government
or the government of any State for any actions by the company, its principals or any
related entity, for any alleged malfeasance or misfeasance of any kind or nature which
could lead to a debarment from governmental contracting or criminal prosecution, as well
as render any contracts signed in reliance on this certification voidable by the party
relying on this certification.

3. I have full legal authority under my company’s organizational documents or bylaws to
make this certification on the company’s behalf.

4. I understand that submission of a false statement on this document will subject me to
criminal prosecution.

Dated: _____________________ _____________________________
                                                                                     Signature

END OF SECTION
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SECTION 00 45 46.04
GENDER-BASED VIOLENCE AND THE WORKPLACE CERTIFICATION

(MUST BE SUBMITTED WITH BID)

INTRODUCTION:

Pursuant to Section 139-M of the New York State Finance Law in the conduct of public
bidding, the law requires any Bidder to certify that they have adopted and implemented a
written “Gender-Based Violence and the Workplace” policy that meets or exceeds the
minimum requirements established by the New York State Office for the Prevention of
Domestic Violence (OPDV).

The policy shall include at a minimum:
1. A prohibition of discrimination or retaliation against employees who are victims or

survivors of gender-based violence;
2. Provision of information to employees about gender-based violence, including posting of

the NYS Domestic & Sexual Violence Hotline and related OPDV materials in conspicuous
workplace locations;

3. Procedures for referring employees who disclose gender-based violence to the NYS
Domestic & Sexual Violence Hotline (1-800-942-6906 / text 844-997-2121 /
opdv.ny.gov), or to equivalent local providers if located outside New York State;

4. Compliance with all other applicable New York State laws and regulations.

The Bidder understands that failure to maintain such a policy may render it ineligible for award
of this or future contracts with the State of New York or its political subdivisions.

The Bidder agrees to furnish a copy of its current policy upon request by the contracting
agency or its representative.

CERTIFICATION:

By submission of this bid, each Bidder and each person signing on behalf of any Bidder
certifies, and in the case of a joint bid each party thereto certifies as to its own organization,
under penalty of perjury, that the Bidder has and has implemented a written policy addressing
gender-based violence and the workplace and has provided such policy to all of its
employees, directors and board members. Such policy shall, at a minimum, meet the
requirements of subdivision 11 of section five hundred seventy-five of the executive law.

ACKNOWLEDGEMENT:

I,___________________the___________________of_________________________

               (Name)                             (Title)                               (Company)

swear or affirm under penalty of perjury, that the above statements are true and that our firm is
in compliance with New York State Finance Law Section 139-M.

Dated: _____________________ _____________________________
                                                                                     Signature
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

The parties should complete
A101®–2017, Exhibit A, Insurance
and Bonds, contemporaneously
with this Agreement. AIA Document
A201®–2017, General Conditions
of the Contract for Construction, is
adopted in this document by
reference. Do not use with other
general conditions unless this
document is modified.

AGREEMENT made as of the Twenty-sixth day of June in the year Two Thousand
Twenty-Six
(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

Hammondsport Central School District
  

8272 Main St
Hammondsport, NY 14840
569-5200

and the Contractor:
(Name, legal status, address and other information)

  

for the following Project:
(Name, location and detailed description)

1925-017 - Hammondsport CSD - 2026-27 Capital Outlay
8272 Main Street
Hammondsport, NY 14840

The Architect:
(Name, legal status, address and other information)

Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC
Airport Corporate Park
Horseheads, NY 14845
607-358-1000

The Owner and Contractor agree as follows.
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EXHIBIT A    INSURANCE AND BONDS

ARTICLE 1   THE CONTRACT DOCUMENTS
The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary, and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in
this Agreement, and Modifications issued after execution of this Agreement, all of which form the Contract, and are as
fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and
integrated agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either
written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE 2   THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the
Contract Documents to be the responsibility of others.

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 3.1 The date of commencement of the Work shall be:
(Check one of the following boxes.)

[     ]    The date of this Agreement.

[     ]    A date set forth in a notice to proceed issued by the Owner.

[     ]    Established as follows:
(Insert a date or a means to determine the date of commencement of the Work.)

If a date of commencement of the Work is not selected, then the date of commencement shall be the date of this
Agreement.

§ 3.2 The Contract Time shall be measured from the date of commencement of the Work.

§ 3.3 Substantial Completion
§ 3.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall achieve
Substantial Completion of the entire Work:
(Check one of the following boxes and complete the necessary information.)

[     ]    Not later than  (  ) calendar days from the date of commencement of the Work.
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[     ]    By the following date: 

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are
to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial
Completion of such portions by the following dates:

Portion of Work Substantial Completion Date
  

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated damages, if
any, shall be assessed as set forth in Section 4.5.

ARTICLE 4   CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be ($ ), subject to additions and deductions as provided in the Contract Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

Item Price
  

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for Acceptance

  

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price
  

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price per Unit ($0.00)

  

§ 4.5 Liquidated damages, if any:
(Insert terms and conditions for liquidated damages, if any.)

§ 4.6 Other:
(Insert provisions for bonus or other incentives, if any, that might result in a change to the Contract Sum.)

ARTICLE 5   PAYMENTS
§ 5.1 Progress Payments
§ 5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for Payment
issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as
provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
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month, or as follows:

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the fifth day of a month, the
Owner shall make payment of the amount certified to the Contractor not later than the fifth day of the month following
the one in which Application for Payment is received month. If an Application for Payment is received by the Architect
after the application date fixed above, payment of the amount certified shall be made by the Owner not later than sixty
(60) days after the Architect receives the Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form, and supported by such data to
substantiate its accuracy, as the Architect may require. This schedule of values shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 In accordance with AIA Document A201™–2017, General Conditions of the Contract for Construction, and
subject to other provisions of the Contract Documents, the amount of each progress payment shall be computed as
follows:

§ 5.1.6.1 The amount of each progress payment shall first include:
.1    That portion of the Contract Sum properly allocable to completed Work;
.2    That portion of the Contract Sum properly allocable to materials and equipment delivered and suitably stored at

the site for subsequent incorporation in the completed construction, or, if approved in advance by the Owner,
suitably stored off the site at a location agreed upon in writing; and

.3    That portion of Construction Change Directives that the Architect determines, in the Architect’s professional
judgment, to be reasonably justified.

§ 5.1.6.2 The amount of each progress payment shall then be reduced by:
.1    The aggregate of any amounts previously paid by the Owner;
.2    The amount, if any, for Work that remains uncorrected and for which the Architect has previously withheld a

Certificate for Payment as provided in Article 9 of AIA Document A201–2017;
.3    Any amount for which the Contractor does not intend to pay a Subcontractor or material supplier, unless the

Work has been performed by others the Contractor intends to pay;
.4    For Work performed or defects discovered since the last payment application, any amount for which the

Architect may withhold payment, or nullify a Certificate of Payment in whole or in part, as provided in Article
9 of AIA Document A201–2017; and

.5    Retainage withheld pursuant to Section 5.1.7.

§ 5.1.7 Retainage
§ 5.1.7.1 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold the
following amount, as retainage, from the payment otherwise due:
(Insert a percentage or amount to be withheld as retainage from each Application for Payment. The amount of
retainage may be limited by governing law.)

Five percent (5%)

§ 5.1.7.1.1 The following items are not subject to retainage:
(Insert any items not subject to the withholding of retainage, such as general conditions, insurance, etc.)

§ 5.1.7.2 Reduction or limitation of retainage, if any, shall be as follows:
(If the retainage established in Section 5.1.7.1 is to be modified prior to Substantial Completion of the entire Work,
including modifications for Substantial Completion of portions of the Work as provided in Section 3.3.2, insert
provisions for such modifications.)
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§ 5.1.7.3 Except as set forth in this Section 5.1.7.3, upon Substantial Completion of the Work, the Contractor may
submit an Application for Payment that includes the retainage withheld from prior Applications for Payment pursuant to
this Section 5.1.7. The Application for Payment submitted at Substantial Completion shall not include retainage as
follows:
(Insert any other conditions for release of retainage upon Substantial Completion.)

§ 5.1.8 If final completion of the Work is materially delayed through no fault of the Contractor, the Owner shall pay the
Contractor any additional amounts in accordance with Article 9 of AIA Document A201–2017.

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 Final Payment
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when

.1    the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct Work as
provided in Article 12 of AIA Document A201–2017, and to satisfy other requirements, if any, which extend
beyond final payment; and

.2    a final Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:

§ 5.3 Interest
Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated below, or
in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed upon, if any.)

% 

ARTICLE 6   DISPUTE RESOLUTION
§ 6.1 Initial Decision Maker
The Architect will serve as the Initial Decision Maker pursuant to Article 15 of AIA Document A201–2017, unless the
parties appoint below another individual, not a party to this Agreement, to serve as the Initial Decision Maker.
(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)

§ 6.2 Binding Dispute Resolution
For any Claim subject to, but not resolved by, mediation pursuant to Article 15 of AIA Document A201–2017, the
method of binding dispute resolution shall be as follows:
(Check the appropriate box.)

[     ]    Arbitration pursuant to Section 15.4 of AIA Document A201–2017

[ X ]    Litigation in a court of competent jurisdiction

[     ]    Other (Specify)

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in
writing to a binding dispute resolution method other than litigation, Claims will be resolved by litigation in a court of
competent jurisdiction.

ARTICLE 7   TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
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A201–2017.

§ 7.1.1 If the Contract is terminated for the Owner’s convenience in accordance with Article 14 of AIA Document
A201–2017, then the Owner shall pay the Contractor a termination fee as follows:
(Insert the amount of, or method for determining, the fee, if any, payable to the Contractor following a termination for
the Owner’s convenience.)

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2017.

ARTICLE 8   MISCELLANEOUS PROVISIONS
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2017 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 The Owner’s representative:
(Name, address, email address, and other information)

Brian Corey
8272 Main St
Hammondsport, NY 14840
569-5200
bcorey@hammondsportcsd.org

§ 8.3 The Contractor’s representative:
(Name, address, email address, and other information)

§ 8.4 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the other
party.

§ 8.5 Insurance and Bonds
§ 8.5.1 The Owner and the Contractor shall purchase and maintain insurance as set forth in AIA Document
A101™–2017, Standard Form of Agreement Between Owner and Contractor where the basis of payment is a Stipulated
Sum, Exhibit A, Insurance and Bonds, and elsewhere in the Contract Documents.

§ 8.5.2 The Contractor shall provide bonds as set forth in AIA Document A101™–2017 Exhibit A, and elsewhere in the
Contract Documents.

§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in
accordance with AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, if
completed, or as otherwise set forth below:
(If other than in accordance with AIA Document E203–2013, insert requirements for delivering notice in
electronic format such as name, title, and email address of the recipient and whether and how the system will
be required to generate a read receipt for the transmission.)

§ 8.7 Other provisions:

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 This Agreement is comprised of the following documents:

.1    AIA Document A101™–2017, Standard Form of Agreement Between Owner and Contractor

.2    AIA Document A101™–2017, Exhibit A, Insurance and Bonds 

.3     AIA Document A201™–2017, General Conditions of the Contract for Construction

.5    Drawings
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Number Title Date

.6    Specifications

Section Title Date Pages

.7    Addenda, if any:

Number Date Pages
  

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents
unless the bidding or proposal requirements are also enumerated in this Article 9.

.8    Other Exhibits:
(Check all boxes that apply and include appropriate information identifying the exhibit where
required.)

[     ]    AIA Document E204™–2017, Sustainable Projects Exhibit, dated as indicated below:
(Insert the date of the E204-2017 incorporated into this Agreement.)

    

[     ]    The Sustainability Plan:

Title Date Pages
  

[     ]    Supplementary and other Conditions of the Contract:

Document Title Date Pages

  

.9    Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201™–2017 provides that the advertisement or invitation to bid, Instructions to
Bidders, sample forms, the Contractor’s bid or proposal, portions of Addenda relating to bidding or
proposal requirements, and other information furnished by the Owner in anticipation of receiving
bids or proposals, are not part of the Contract Documents unless enumerated in this Agreement.
Any such documents should be listed here only if intended to be part of the Contract Documents.)

This Agreement entered into as of the day and year first written above.
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{{@signerTag}}

OWNER (Signature)

(Printed name and title)

{{@signerTag}}

CONTRACTOR (Signature)

(Printed name and title)
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Changes to original AIA text  
 
PAGE 6
 
§ 8.6 Notice in electronic format, pursuant to Article 1 of AIA Document A201–2017, may be given in accordance
with a building information modeling exhibit, AIA Document E203™–2013, Building Information Modeling and
Digital Data Exhibit, if completed, or as otherwise set forth below:
(If other than in accordance with a building information modeling exhibit, AIA Document E203–2013, insert
requirements for delivering notice in electronic format such as name, title, and email address of the recipient and
whether and how the system will be required to generate a read receipt for the transmission.)

 
.4    Building information modeling exhibit, dated as indicated below:

(Insert the date of the building information modeling exhibit incorporated into this Agreement.)
 
 
Variable Information  
 
PAGE 1
 
AGREEMENT made as of the Twenty-sixth  day of June  in the year Two Thousand Twenty-Six 
(In words, indicate day, month and year.)

 
Hammondsport Central School District  
  

 
8272 Main St
Hammondsport, NY 14840

 
569-5200

 
1925-017 - Hammondsport CSD - 2026-27 Capital Outlay

 
8272 Main Street
Hammondsport, NY 14840

 
Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC 

 
Airport Corporate Park
Horseheads, NY 14845

 
607-358-1000

 
PAGE 4
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§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the fifth  day of a month, the
Owner shall make payment of the amount certified to the Contractor not later than the fifth  day of the month following
the one in which Application for Payment is received  month. If an Application for Payment is received by the Architect
after the application date fixed above, payment of the amount certified shall be made by the Owner not later than sixty 
(60 ) days after the Architect receives the Application for Payment.
(Federal, state or local laws may require payment within a certain period of time.)

 
Five percent (5%)

 
PAGE 5
 
[ X  ]    Litigation in a court of competent jurisdiction

 
PAGE 6
 
Brian Corey

 
8272 Main St
Hammondsport, NY 14840

 
569-5200

 
bcorey@hammondsportcsd.org
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Certification of Document's Authenticity
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I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document
simultaneously with its associated Additions and Deletions Report and this certification at 13:15:31 EDT on
06/26/2026 under Order No. 20240043203 from AIA Contract Documents software and that in preparing the attached
final document I made no changes to the original text of AIA® Document A101TM - 2017, Standard Form of
Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, other than those
additions and deletions shown in the associated Additions and Deletions Report.

_____________________________________________________________
(Signed)

_____________________________________________________________
(Title)

_____________________________________________________________
(Dated)
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

This document is intended to be
used in conjunction with AIA
Document A201®–2017, General
Conditions of the Contract for
Construction. Article 11 of
A201®–2017 contains additional
insurance provisions.

This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and
the Contractor, dated the Twenty-sixth day of June in the year Two Thousand
Twenty-Six
(In words, indicate day, month and year.)

for the following PROJECT:
(Name and location or address)

1925-017 - Hammondsport CSD - 2026-27 Capital Outlay
8272 Main Street
Hammondsport, NY 14840

THE OWNER:
(Name, legal status and address)

Hammondsport Central School District
  

8272 Main St
Hammondsport, NY 14840

THE CONTRACTOR:
(Name, legal status and address)

  

TABLE OF ARTICLES

A.1  GENERAL

A.2  OWNER’S INSURANCE

A.3  CONTRACTOR’S INSURANCE AND BONDS

A.4  SPECIAL TERMS AND CONDITIONS

ARTICLE A.1   GENERAL
The Owner and Contractor shall purchase and maintain insurance, and provide bonds,
as set forth in this Exhibit. As used in this Exhibit, the term General Conditions refers
to AIA Document A201™–2017, General Conditions of the Contract for
Construction.

ARTICLE A.2   OWNER’S INSURANCE
§ A.2.1 General
Prior to commencement of the Work, the Owner shall secure the insurance, and
provide evidence of the coverage, required under this Article A.2 and, upon the
Contractor’s request, provide a copy of the property insurance policy or policies
required by Section A.2.3. The copy of the policy or policies provided shall contain all
applicable conditions, definitions, exclusions, and endorsements.

§ A.2.2 Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual
general liability insurance.
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§ A.2.3 Required Property Insurance
§ A.2.3.1 Unless this obligation is placed on the Contractor pursuant to Section A.3.3.2.1, the Owner shall purchase and
maintain, from an insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction
where the Project is located, property insurance written on a builder's risk “all-risks” completed value or equivalent
policy form and sufficient to cover the total value of the entire Project on a replacement cost basis. The Owner’s
property insurance coverage shall be no less than the amount of the initial Contract Sum, plus the value of subsequent
Modifications and labor performed and materials or equipment supplied by others. The property insurance shall be
maintained until Substantial Completion and thereafter as provided in Section A.2.3.1.3, unless otherwise provided in
the Contract Documents or otherwise agreed in writing by the parties to this Agreement. This insurance shall include
the interests of the Owner, Contractor, Subcontractors, and Sub-subcontractors in the Project as insureds. This insurance
shall include the interests of mortgagees as loss payees.

§ A.2.3.1.1 Causes of Loss. The insurance required by this Section A.2.3.1 shall provide coverage for direct physical loss
or damage, and shall not exclude the risks of fire, explosion, theft, vandalism, malicious mischief, collapse, earthquake,
flood, or windstorm. The insurance shall also provide coverage for ensuing loss or resulting damage from error,
omission, or deficiency in construction methods, design, specifications, workmanship, or materials. Sub-limits, if any,
are as follows:
(Indicate below the cause of loss and any applicable sub-limit.)

Causes of Loss Sub-Limit
  

§ A.2.3.1.1.1 The Insurance required by Section A.2.3.1 is not intended to cover the Contractor or
Subcontractor against any loss by fire, lightning, extended coverage, all-risk, theft or vandalism and
malicious mischief of any tools, equipment, vehicles, shanties, tool houses, trailers or other temporary or
permanent structures, wherever located, and owned or rented by the Contractor, Subcontractor, their
Employees or
Agents.

§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage
for loss or damage to falsework and other temporary structures, and to building systems from testing and
startup. The insurance shall also cover debris removal, including demolition occasioned by enforcement of any
applicable legal requirements, and reasonable compensation for the Architect’s and Contractor’s services and
expenses required as a result of such insured loss, including claim preparation expenses. Sub-limits, if any, are
as follows:
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.)

Coverage Sub-Limit
  

§ A.2.3.1.3 Unless the parties agree otherwise, upon Substantial Completion, the Owner shall continue the insurance
required by Section A.2.3.1 or, if necessary, replace the insurance policy required under Section A.2.3.1 with property
insurance written for the total value of the Project that shall remain in effect until expiration of the period for correction
of the Work set forth in Section 12.2.2 of the General Conditions.

§ A.2.3.1.4 Deductibles and Self-Insured Retentions. If the insurance required by this Section A.2.3 is subject to
deductibles or self-insured retentions, the Owner shall be responsible for all loss not covered because of such
deductibles or retentions.

§ A.2.3.2 Occupancy or Use Prior to Substantial Completion. The Owner’s occupancy or use of any completed or partially
completed portion of the Work prior to Substantial Completion shall not commence until the insurance company or
companies providing the insurance under Section A.2.3.1 have consented in writing to the continuance of coverage. The
Owner and the Contractor shall take no action with respect to partial occupancy or use that would cause cancellation,
lapse, or reduction of insurance, unless they agree otherwise in writing.

§ A.2.3.3 Insurance for Existing Structures
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If the Work involves remodeling an existing structure or constructing an addition to an existing structure, the Owner
shall purchase and maintain, until the expiration of the period for correction of Work as set forth in Section 12.2.2 of the
General Conditions, “all-risks” property insurance, on a replacement cost basis, protecting the existing structure against
direct physical loss or damage from the causes of loss identified in Section A.2.3.1, notwithstanding the undertaking of
the Work. The Owner shall be responsible for all co-insurance penalties.

§ A.2.4 Optional Extended Property Insurance.
The Owner shall purchase and maintain the insurance selected and described below.
(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to the
description(s) of selected insurance. For each type of insurance selected, indicate applicable limits of coverage or other
conditions in the fill point below the selected item.)

[     ] § A.2.4.1 Loss of Use, Business Interruption, and Delay in Completion Insurance, to reimburse the Owner
for loss of use of the Owner’s property, or the inability to conduct normal operations due to a covered
cause of loss.

[     ] § A.2.4.2 Ordinance or Law Insurance, for the reasonable and necessary costs to satisfy the minimum
requirements of the enforcement of any law or ordinance regulating the demolition, construction,
repair, replacement or use of the Project.

[     ] § A.2.4.3 Expediting Cost Insurance, for the reasonable and necessary costs for the temporary repair of
damage to insured property, and to expedite the permanent repair or replacement of the damaged
property.

[     ] § A.2.4.4 Extra Expense Insurance, to provide reimbursement of the reasonable and necessary excess costs
incurred during the period of restoration or repair of the damaged property that are over and above the
total costs that would normally have been incurred during the same period of time had no loss or
damage occurred.

[     ] § A.2.4.5 Civil Authority Insurance, for losses or costs arising from an order of a civil authority prohibiting
access to the Project, provided such order is the direct result of physical damage covered under the
required property insurance.

[     ] § A.2.4.6 Ingress/Egress Insurance, for loss due to the necessary interruption of the insured’s business due
to physical prevention of ingress to, or egress from, the Project as a direct result of physical damage.

[     ] § A.2.4.7 Soft Costs Insurance, to reimburse the Owner for costs due to the delay of completion of the
Work, arising out of physical loss or damage covered by the required property insurance: including
construction loan fees; leasing and marketing expenses; additional fees, including those of architects,
engineers, consultants, attorneys and accountants, needed for the completion of the construction,
repairs, or reconstruction; and carrying costs such as property taxes, building permits, additional
interest on loans, realty taxes, and insurance premiums over and above normal expenses.

§ A.2.5 Other Optional Insurance.
The Owner shall purchase and maintain the insurance selected below.
(Select the types of insurance the Owner is required to purchase and maintain by placing an X in the box(es) next to the
description(s) of selected insurance.)

[     ] § A.2.5.1 Cyber Security Insurance for loss to the Owner due to data security and privacy breach, including
costs of investigating a potential or actual breach of confidential or private information.

(Indicate applicable limits of coverage or other conditions in the fill point below.)
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[     ] § A.2.5.2 Other Insurance
(List below any other insurance coverage to be provided by the Owner and any applicable limits.)

Coverage Limits
  

ARTICLE A.3   CONTRACTOR’S INSURANCE AND BONDS
§ A.3.1 General
§ A.3.1.1 Certificates of Insurance. The Contractor shall provide certificates of insurance acceptable to the Owner
evidencing compliance with the requirements in this Article A.3 at the following times: (1) prior to commencement of
the Work; (2) upon renewal or replacement of each required policy of insurance; and (3) upon the Owner’s written
request. An additional certificate evidencing continuation of commercial liability coverage, including coverage for
completed operations, shall be submitted with the final Application for Payment and thereafter upon renewal or
replacement of such coverage until the expiration of the periods required by Section A.3.2.1 and Section A.3.3.1. The
certificates will show the Owner as an additional insured on the Contractor’s Commercial General Liability and excess
or umbrella liability policy or policies.

§ A.3.1.1.1 The submittal of the certificates of insurance shall include a disclosure of any prior and/or pending
claims against the submitted policies, additionally, the Contractor shall immediately make known to the Owner,
any subsequent claims against the aforementioned
policies.

§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or
self- insured retentions applicable to any insurance required to be provided by the Contractor.

§ A.3.1.3 Additional Insured Obligations. To the fullest extent permitted by law, the Contractor shall cause the
commercial general liability coverage to include (1) the Owner, the Architect, and the Architect’s consultants as
additional insureds for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the
Contractor’s operations; and (2) the Owner as an additional insured for claims caused in whole or in part by the
Contractor’s negligent acts or omissions for which loss occurs during completed operations. The additional insured
coverage shall be primary and non-contributory to any of the Owner’s general liability insurance policies and shall
apply to both ongoing and completed operations. To the extent commercially available, the additional insured coverage
shall be no less than that provided by Insurance Services Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 37 07 04,
and, with respect to the Architect and the Architect’s consultants, CG 20 32 07 04.

§ A.3.2 Contractor’s Required Insurance Coverage
§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an
insurance company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the
Project is located, and one to which the Owner has no reasonable objection. The Contractor shall maintain the
required insurance until the expiration of the period for correction of Work as set forth in Section 12.2.2 of the
General Conditions, unless a different duration is stated below:
(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for
correction of Work, state the duration.)

§ A.3.2.2 Commercial General Liability
§ A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of
not less than one million dollars ($ 1,000,000 ) each occurrence, two million dollars ($ 2,000,000 ) general aggregate,
and two million dollars ($ 2,000,000 ) aggregate for products-completed operations hazard, providing coverage for
claims including

.1    damages because of bodily injury, sickness or disease, including occupational sickness or disease, and death of
any person;

.2    personal injury and advertising injury;

.3    damages because of physical damage to or destruction of tangible property, including the loss of use of such
property;

.4    bodily injury or property damage arising out of completed operations; and
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.5    the Contractor’s indemnity obligations under Section 3.18 of the General Conditions.

§ A.3.2.2.2 The Contractor’s Commercial General Liability policy under this Section A.3.2.2 shall not contain an
exclusion or restriction of coverage for the following:

.1    Claims by one insured against another insured, if the exclusion or restriction is based solely on the fact that the
claimant is an insured, and there would otherwise be coverage for the claim.

.2    Claims for property damage to the Contractor’s Work arising out of the products-completed operations hazard
where the damaged Work or the Work out of which the damage arises was performed by a Subcontractor.

.3    Claims for bodily injury other than to employees of the insured.

.4    Claims for indemnity under Section 3.18 of the General Conditions arising out of injury to employees of the
insured.

.5    Claims or loss excluded under a prior work endorsement or other similar exclusionary language.

.6    Claims or loss due to physical damage under a prior injury endorsement or similar exclusionary language.

.7    Claims related to residential, multi-family, or other habitational projects, if the Work is to be performed on
such a project.

.8    Claims related to roofing, if the Work involves roofing.

.9    Claims related to exterior insulation finish systems (EIFS), synthetic stucco or similar exterior coatings or
surfaces, if the Work involves such coatings or surfaces.

.10    Claims related to earth subsidence or movement, where the Work involves such hazards.

.11    Claims related to explosion, collapse and underground hazards, where the Work involves such hazards.

§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, or by
employees of the Contractor, with policy limits of not less than one million dollars ($ 1,000,000 ) per accident,
for bodily injury, death of any person, and property damage arising out of the ownership, maintenance and use
of those motor vehicles along with any other statutorily required automobile coverage.

§ A.3.2.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such
primary and excess or umbrella insurance policies result in the same or greater coverage as the coverages required under
Section A.3.2.2 and A.3.2.3, and in no event shall any excess or umbrella liability insurance provide narrower coverage
than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the
actual payment by the underlying insurers.

§ A.3.2.5 Workers’ Compensation and Disability Insurance at statutory limits.

§ A.3.2.6 Employers’ Liability with policy limits not less than one million dollars ($ 1,000,000 ) each accident, one
million dollars ($ 1,000,000 ) each employee, and two million dollars ($ 2,000,000 ) policy limit.

§ A.3.2.7 Jones Act, and the Longshore & Harbor Workers’ Compensation Act, as required, if the Work involves
hazards arising from work on or near navigable waterways, including vessels and docks

§ A.3.2.8 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall procure
Professional Liability insurance covering performance of the professional services, with policy limits of not less than
three million dollars ($ 3,000,000 ) per claim and six million dollars ($ 6,000,000 ) in the aggregate.

§ A.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Contractor shall procure
Pollution Liability insurance, with policy limits of not less than one million dollars ($ 1,000,000 ) per claim and two
million dollars ($ 2,000,000 ) in the aggregate.

§ A.3.2.11 Insurance for maritime liability risks associated with the operation of a vessel, if the Work requires such
activities, with policy limits of not less than ($ ) per claim and ($ ) in the aggregate.

§ A.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with
policy limits of not less than five million dollars ($ 5,000,000 ) per claim.

§ A.3.3 Contractor’s Other Insurance Coverage
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§ A.3.3.1 Insurance selected and described in this Section A.3.3 shall be purchased from an insurance company or
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The
Contractor shall maintain the required insurance until the expiration of the period for correction of Work as set forth in
Section 12.2.2 of the General Conditions, unless a different duration is stated below:
(If the Contractor is required to maintain any of the types of insurance selected below for a duration other than the
expiration of the period for correction of Work, state the duration.)

Umbrella Liability to provide bodily injury and property damage insurance limits in excess of those limits shown
herein, with policy limits of not less than five million dollars ($5,000,000) each occurrence and five million dollars
($5,000,000) in the aggregate, with a retained limit of ten thousand dollars ($10,000)

§ A.3.3.2 The Contractor shall purchase and maintain the following types and limits of insurance in accordance with
Section A.3.3.1.
(Select the types of insurance the Contractor is required to purchase and maintain by placing an X in the box(es) next to
the description(s) of selected insurance. Where policy limits are provided, include the policy limit in the appropriate fill
point.)

[     ] § A.3.3.2.1 Property insurance of the same type and scope satisfying the requirements identified in Section
A.2.3, which, if selected in this section A.3.3.2.1, relieves the Owner of the responsibility to purchase
and maintain such insurance except insurance required by Section A.2.3.1.3 and Section A.2.3.3. The
Contractor shall comply with all obligations of the Owner under Section A.2.3 except to the extent
provided below. The Contractor shall disclose to the Owner the amount of any deductible, and the
Owner shall be responsible for losses within the deductible. Upon request, the Contractor shall
provide the Owner with a copy of the property insurance policy or policies required. The Owner shall
adjust and settle the loss with the insurer and be the trustee of the proceeds of the property insurance
in accordance with Article 11 of the General Conditions unless otherwise set forth below:

(Where the Contractor’s obligation to provide property insurance differs from the Owner’s obligations as
described under Section A.2.3, indicate such differences in the space below. Additionally, if a party other
than the Owner will be responsible for adjusting and settling a loss with the insurer and acting as the
trustee of the proceeds of property insurance in accordance with Article 11 of the General Conditions,
indicate the responsible party below.)

[     ] § A.3.3.2.2 Railroad Protective Liability Insurance, with policy limits of not less than ($ ) per claim and ($ )
in the aggregate, for Work within fifty (50) feet of railroad property.

[ X ]    § A.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than one
million dollars ($ 1,000,000 ) per claim and two million dollars ($ 2,000,000 ) in the
aggregate, for liability arising from the encapsulation, removal, handling, storage,
transportation, and disposal of asbestos-containing materials, if the work requires such
activities.

[ X ] § A.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the
construction site on an “all-risks” completed value form.

[ X ] § A.3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by the
Contractor and used on the Project, including scaffolding and other equipment.

[     ] § A.3.3.2.6 Other Insurance
(List below any other insurance coverage to be provided by the Contractor and any applicable limits.)

Coverage Limits
  

§ A.3.4 Performance Bond and Payment Bond
The Contractor shall provide surety bonds, from a company or companies lawfully authorized to issue surety bonds in
the jurisdiction where the Project is located, as follows:
(Specify type and penal sum of bonds.)
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Type Penal Sum ($0.00)

Payment Bond CONTRACT SUM

Performance Bond CONTRACT SUM

Payment and Performance Bonds shall be AIA Document A312™, Payment Bond and Performance Bond, or contain
provisions identical to AIA Document A312™, current as of the date of this Agreement.

ARTICLE A.4   SPECIAL TERMS AND CONDITIONS
Special terms and conditions that modify this Insurance and Bonds Exhibit, if any, are as follows:
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ADDEL_REPORT_ANCHOR_V1

 
Changes to original AIA text  
 
PAGE 2
 
§ A.2.3.1.1.1 The Insurance required by Section A.2.3.1 is not intended to cover the Contractor or Subcontractor
against any loss by fire, lightning, extended coverage, all-risk, theft or vandalism and malicious mischief of any
tools, equipment, vehicles, shanties, tool houses, trailers or other temporary or permanent structures, wherever
located, and owned or rented by the Contractor, Subcontractor, their Employees or

 
§ Agents.

 
 
 
§ A.2.3.1.2 Specific Required Coverages. The insurance required by this Section A.2.3.1 shall provide coverage for loss
or damage to falsework and other temporary structures, and to building systems from testing and startup. The insurance
shall also cover debris removal, including demolition occasioned by enforcement of any applicable legal requirements,
and reasonable compensation for the Architect’s and Contractor’s services and expenses required as a result of such
insured loss, including claim preparation expenses. Sub-limits, if any, are as follows:
(Indicate below type of coverage and any applicable sub-limit for specific required coverages.)

 
 
PAGE 4
 
§ A.3.1.1.1 The submittal of the certificates of insurance shall include a disclosure of any prior and/or pending claims
against the submitted policies, additionally, the Contractor shall immediately make known to the Owner, any
subsequent claims against the aforementioned

 
§ policies.

 
 
 
§ A.3.1.2 Deductibles and Self-Insured Retentions. The Contractor shall disclose to the Owner any deductible or self-
insured retentions applicable to any insurance required to be provided by the Contractor.

 
§ A.3.2.1 The Contractor shall purchase and maintain the following types and limits of insurance from an insurance
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.
located, and one to which the Owner has no reasonable objection. The Contractor shall maintain the required insurance
until the expiration of the period for correction of Work as set forth in Section 12.2.2 of the General Conditions, unless
a different duration is stated below:
(If the Contractor is required to maintain insurance for a duration other than the expiration of the period for correction
of Work, state the duration.)

 
 
PAGE 5
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§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, or by
employees of the Contractor, with policy limits of not less than one million dollars ($ 1,000,000 ) per accident, for
bodily injury, death of any person, and property damage arising out of the ownership, maintenance and use of those
motor vehicles along with any other statutorily required automobile coverage.

 
§ A.3.2.5 Workers’ Compensation and Disability Insurance at statutory limits.

 
§ A.3.2.10 Coverage under Sections A.3.2.8 and A.3.2.9 may be procured through a Combined Professional Liability and
Pollution Liability insurance policy, with combined policy limits of not less than ($ ) per claim and ($ ) in the aggregate.

 
 
PAGE 6
 

[ X ]    § A.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than one million dollars
($ 1,000,000 ) per claim and two million dollars ($ 2,000,000 ) in the aggregate, for liability arising
from the encapsulation, removal, handling, storage, transportation, and disposal of asbestos-
containing materials.materials, if the work requires such activities.

 
 
PAGE 7
 
Type Penal Sum ($0.00)

Payment Bond CONTRACT SUM

Performance Bond CONTRACT SUM

 
 
Variable Information  
 
PAGE 1
 
This Insurance and Bonds Exhibit is part of the Agreement, between the Owner and the Contractor, dated the Twenty-
sixth  day of June  in the year Two Thousand Twenty-Six 
(In words, indicate day, month and year.)

 
1925-017 - Hammondsport CSD - 2026-27 Capital Outlay

 
8272 Main Street
Hammondsport, NY 14840

 
Hammondsport Central School District  
  

 
8272 Main St
Hammondsport, NY 14840

 
PAGE 4
 
§ A.3.2.2.1 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of
not less than one million dollars  ($ 1,000,000  ) each occurrence, two million dollars  ($ 2,000,000  ) general aggregate,
and two million dollars  ($ 2,000,000  ) aggregate for products-completed operations hazard, providing coverage for
claims including

 
PAGE 5
 
§ A.3.2.3 Automobile Liability covering vehicles owned, and non-owned vehicles used, by the Contractor, or by
employees of the Contractor, with policy limits of not less than one million dollars  ($ 1,000,000  ) per accident, for
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bodily injury, death of any person, and property damage arising out of the ownership, maintenance and use of those
motor vehicles along with any other statutorily required automobile coverage.

 
§ A.3.2.6 Employers’ Liability with policy limits not less than one million dollars  ($ 1,000,000  ) each accident, one
million dollars  ($ 1,000,000  ) each employee, and two million dollars  ($ 2,000,000  ) policy limit.

 
§ A.3.2.8 If the Contractor is required to furnish professional services as part of the Work, the Contractor shall procure
Professional Liability insurance covering performance of the professional services, with policy limits of not less
than three million dollars  ($ 3,000,000  ) per claim and six million dollars  ($ 6,000,000  ) in the aggregate.

 
§ A.3.2.9 If the Work involves the transport, dissemination, use, or release of pollutants, the Contractor shall procure
Pollution Liability insurance, with policy limits of not less than one million dollars  ($ 1,000,000  ) per claim and two
million dollars  ($ 2,000,000  ) in the aggregate.

 
§ A.3.2.12 Insurance for the use or operation of manned or unmanned aircraft, if the Work requires such activities, with
policy limits of not less than five million dollars  ($ 5,000,000  ) per claim.

 
PAGE 6
 
Umbrella Liability to provide bodily injury and property damage insurance limits in excess of those limits shown
herein, with policy limits of not less than five million dollars ($5,000,000) each occurrence and five million dollars
($5,000,000) in the aggregate, with a retained limit of ten thousand dollars ($10,000)

 
[ X  ]    § A.3.3.2.3 Asbestos Abatement Liability Insurance, with policy limits of not less than one million

dollars  ($ 1,000,000  ) per claim and two million dollars  ($ 2,000,000  ) in the aggregate, for liability
arising from the encapsulation, removal, handling, storage, transportation, and disposal of asbestos-
containing materials, if the work requires such activities.

 
[ X  ]    § A.3.3.2.4 Insurance for physical damage to property while it is in storage and in transit to the

construction site on an “all-risks” completed value form.
 

[ X  ]    § A.3.3.2.5 Property insurance on an “all-risks” completed value form, covering property owned by the
Contractor and used on the Project, including scaffolding and other equipment.
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Owner or other
party shall be considered plural
where applicable.

CONTRACTOR:
(Name, legal status and address)

SURETY:
(Name, legal status and
principal place of business)

     

OWNER:
(Name, legal status and address)
 Hammondsport CSD
8272 Main Street
Hammondsport, NY 14840

CONSTRUCTION CONTRACT
Date: 

Amount: $ 
Description:
(Name and location)

BOND
Date: 
(Not earlier than Construction Contract Date)

Amount: $ 

Modifications to
this Bond: None   

See
Section
16

Company: (Corporate seal)

{{@signerTag}}

CONTRACTOR AS PRINCIPAL
(Signature)

(Printed name and title)

Company: (Corporate seal)

{{@signerTag}}

SURETY (Signature)

(Printed name and title)

(Any additional signatures appear on the last page of this Performance Bond.)

(FOR INFORMATION ONLY — Name, address and telephone)
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AGENT or BROKER: OWNER’S REPRESENTATIVE:
(Architect, Engineer or other party:)
Hunt Engineers, Architects, Land Surveyors & Landscape Architect,
DPC
\
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors
and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein by reference.

§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation under
this Bond, except when applicable to participate in a conference as provided in Section 3.

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation under this Bond shall arise
after

.1    the Owner first provides notice to the Contractor and the Surety that the Owner is considering declaring a
Contractor Default. Such notice shall indicate whether the Owner is requesting a conference among the Owner,
Contractor and Surety to discuss the Contractor’s performance. If the Owner does not request a conference, the
Surety may, within five (5) business days after receipt of the Owner’s notice, request such a conference. If the
Surety timely requests a conference, the Owner shall attend. Unless the Owner agrees otherwise, any
conference requested under this Section 3.1 shall be held within ten (10) business days of the Surety’s receipt
of the Owner’s notice. If the Owner, the Contractor and the Surety agree, the Contractor shall be allowed a
reasonable time to perform the Construction Contract, but such an agreement shall not waive the Owner’s
right, if any, subsequently to declare a Contractor Default; 

.2     the Owner declares a Contractor Default, terminates the Construction Contract and notifies the Surety; and 

.3     the Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of the
Construction Contract to the Surety or to a contractor selected to perform the Construction Contract.

§ 4 Failure on the part of the Owner to comply with the notice requirement in Section 3.1 shall not constitute a failure to
comply with a condition precedent to the Surety’s obligations, or release the Surety from its obligations, except to the
extent the Surety demonstrates actual prejudice.

§ 5 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety’s expense take
one of the following actions:

§ 5.1 Arrange for the Contractor, with the consent of the Owner, to perform and complete the Construction Contract;

§ 5.2 Undertake to perform and complete the Construction Contract itself, through its agents or independent contractors;

§ 5.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for
performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the
Owner and a contractor selected with the Owner’s concurrence, to be secured with performance and payment bonds
executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the
amount of damages as described in Section 7 in excess of the Balance of the Contract Price incurred by the Owner as a
result of the Contractor Default; or

§ 5.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with reasonable
promptness under the circumstances:

.1    After investigation, determine the amount for which it may be liable to the Owner and, as soon as practicable
after the amount is determined, make payment to the Owner; or

.2    Deny liability in whole or in part and notify the Owner, citing the reasons for denial.

§ 6 If the Surety does not proceed as provided in Section 5 with reasonable promptness, the Surety shall be deemed to
be in default on this Bond seven days after receipt of an additional written notice from the Owner to the Surety
demanding that the Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any
remedy available to the Owner. If the Surety proceeds as provided in Section 5.4, and the Owner refuses the payment or
the Surety has denied liability, in whole or in part, without further notice the Owner shall be entitled to enforce any
remedy available to the Owner.

§ 7 If the Surety elects to act under Section 5.1, 5.2 or 5.3, then the responsibilities of the Surety to the Owner shall not
be greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the
Surety shall not be greater than those of the Owner under the Construction Contract. Subject to the commitment by the
Owner to pay the Balance of the Contract Price, the Surety is obligated, without duplication, for

.1    the responsibilities of the Contractor for correction of defective work and completion of the Construction
Contract;

.2    additional legal, design professional and delay costs resulting from the Contractor’s Default, and resulting from
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the actions or failure to act of the Surety under Section 5; and 
.3     liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual damages

caused by delayed performance or non-performance of the Contractor. 

§ 8 If the Surety elects to act under Section 5.1, 5.3 or 5.4, the Surety’s liability is limited to the amount of this Bond.

§ 9 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the
Construction Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or its
heirs, executors, administrators, successors and assigns.

§ 10 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations.

§ 11 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in the
location in which the work or part of the work is located and shall be instituted within two years after a declaration of
Contractor Default or within two years after the Contractor ceased working or within two years after the Surety refuses
or fails to perform its obligations under this Bond, whichever occurs first. If the provisions of this Paragraph are void or
prohibited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall
be applicable.

§ 12 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the page on
which their signature appears.

§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the
construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall
be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed
incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a
common law bond.

§ 14 Definitions
§ 14.1 Balance of the Contract Price. The total amount payable by the Owner to the Contractor under the Construction
Contract after all proper adjustments have been made, including allowance to the Contractor of any amounts received or
to be received by the Owner in settlement of insurance or other claims for damages to which the Contractor is entitled,
reduced by all valid and proper payments made to or on behalf of the Contractor under the Construction Contract.

§ 14.2 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, including
all Contract Documents and changes made to the agreement and the Contract Documents.

§ 14.3 Contractor Default. Failure of the Contractor, which has not been remedied or waived, to perform or otherwise to
comply with a material term of the Construction Contract.

§ 14.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the Construction
Contract.

§ 14.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.

§ 15 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond
shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

§ 16 Modifications to this bond are as follows:

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)
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ADDEL_REPORT_ANCHOR_V1

 
Changes to original AIA text  
 
PAGE 1
 
 

CONTRACTOR:
(Name, legal status and address)

SURETY:
(Name, legal status and principal place of
business)

     

 
OWNER:
(Name, legal status and address)
  Hammondsport CSD
8272 Main Street
Hammondsport, NY 14840

 
CONSTRUCTION CONTRACT
Date: 

Amount: $ 
Description:
(Name and location)

 
BOND
Date: 
(Not earlier than Construction Contract Date)

Amount: $ 
Modifications to this
Bond: None    See Section 16

 
 
PAGE 2
 

AGENT or BROKER: OWNER’S REPRESENTATIVE:
(Architect, Engineer or other party:)
Hunt Engineers, Architects, Land Surveyors & Landscape Architect,
DPC
\
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PAGE 4
 
 
 
Variable Information  
 
There are no variables which have been provided  
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

Any singular reference to
Contractor, Surety, Owner or other
party shall be considered plural
where applicable.

CONTRACTOR:
(Name, legal status and address)

SURETY:
(Name, legal status and
principal place of business)

     

OWNER:
(Name, legal status and address)
 
 Hammondsport CSD
8272 Main Street
Hammondsport, NY 14840

CONSTRUCTION CONTRACT
Date: 

Amount: $ 
Description:
(Name and location)

BOND
Date: 
(Not earlier than Construction Contract Date)

Amount: $ 

Modifications to
this Bond: None   

See
Section
18

Company: (Corporate seal)

{{@signerTag}}

CONTRACTOR AS PRINCIPAL
(Signature)

(Printed name and title)

Company: (Corporate seal)

{{@signerTag}}

SURETY (Signature)

(Printed name and title)

(Any additional signatures appear on the last page of this Payment Bond.)

(FOR INFORMATION ONLY — Name, address and telephone)
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AGENT or BROKER: OWNER’S REPRESENTATIVE:
(Architect, Engineer or other party:)
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§ 1 The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors
and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance of the
Construction Contract, which is incorporated herein by reference, subject to the following terms.

§ 2 If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies and holds
harmless the Owner from claims, demands, liens or suits by any person or entity seeking payment for labor, materials or
equipment furnished for use in the performance of the Construction Contract, then the Surety and the Contractor shall
have no obligation under this Bond.

§ 3 If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner under this Bond
shall arise after the Owner has promptly notified the Contractor and the Surety (at the address described in Section 13)
of claims, demands, liens or suits against the Owner or the Owner’s property by any person or entity seeking payment
for labor, materials or equipment furnished for use in the performance of the Construction Contract and tendered
defense of such claims, demands, liens or suits to the Contractor and the Surety.

§ 4 When the Owner has satisfied the conditions in Section 3, the Surety shall promptly and at the Surety’s expense
defend, indemnify and hold harmless the Owner against a duly tendered claim, demand, lien or suit.

§ 5 The Surety’s obligations to a Claimant under this Bond shall arise after the following:

§ 5.1 Claimants, who do not have a direct contract with the Contractor,
.1     have furnished a written notice of non-payment to the Contractor, stating with substantial accuracy the amount

claimed and the name of the party to whom the materials were, or equipment was, furnished or supplied or for
whom the labor was done or performed, within ninety (90) days after having last performed labor or last
furnished materials or equipment included in the Claim; and

.2    have sent a Claim to the Surety (at the address described in Section 13).

§ 5.2 Claimants, who are employed by or have a direct contract with the Contractor, have sent a Claim to the Surety (at
the address described in Section 13).

§ 6 If a notice of non-payment required by Section 5.1.1 is given by the Owner to the Contractor, that is sufficient to
satisfy a Claimant’s obligation to furnish a written notice of non-payment under Section 5.1.1.

§ 7 When a Claimant has satisfied the conditions of Sections 5.1 or 5.2, whichever is applicable, the Surety shall
promptly and at the Surety’s expense take the following actions:

§ 7.1 Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt of the Claim, stating
the amounts that are undisputed and the basis for challenging any amounts that are disputed; and

§ 7.2 Pay or arrange for payment of any undisputed amounts.

§ 7.3 The Surety’s failure to discharge its obligations under Section 7.1 or Section 7.2 shall not be deemed to constitute
a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, except as to undisputed amounts for
which the Surety and Claimant have reached agreement. If, however, the Surety fails to discharge its obligations under
Section 7.1 or Section 7.2, the Surety shall indemnify the Claimant for the reasonable attorney’s fees the Claimant
incurs thereafter to recover any sums found to be due and owing to the Claimant.

§ 8 The Surety’s total obligation shall not exceed the amount of this Bond, plus the amount of reasonable attorney’s fees
provided under Section 7.3, and the amount of this Bond shall be credited for any payments made in good faith by the
Surety.

§ 9 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the performance of
the Construction Contract and to satisfy claims, if any, under any construction performance bond. By the Contractor
furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor in the performance of
the Construction Contract are dedicated to satisfy obligations of the Contractor and Surety under this Bond, subject to
the Owner’s priority to use the funds for the completion of the work.

§ 10 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are unrelated
to the Construction Contract. The Owner shall not be liable for the payment of any costs or expenses of any Claimant
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under this Bond, and shall have under this Bond no obligation to make payments to, or give notice on behalf of,
Claimants or otherwise have any obligations to Claimants under this Bond.

§ 11 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to
related subcontracts, purchase orders and other obligations.

§ 12 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent jurisdiction
in the state in which the project that is the subject of the Construction Contract is located or after the expiration of one
year from the date (1) on which the Claimant sent a Claim to the Surety pursuant to Section 5.1.2 or 5.2, or (2) on which
the last labor or service was performed by anyone or the last materials or equipment were furnished by anyone under
the Construction Contract, whichever of (1) or (2) first occurs. If the provisions of this Paragraph are void or prohibited
by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be
applicable.

§ 13 Notice and Claims to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on
the page on which their signature appears. Actual receipt of notice or Claims, however accomplished, shall be sufficient
compliance as of the date received.

§ 14 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where the
construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement shall
be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be deemed
incorporated herein. When so furnished, the intent is that this Bond shall be construed as a statutory bond and not as a
common law bond.

§ 15 Upon request by any person or entity appearing to be a potential beneficiary of this Bond, the Contractor and
Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made.

§ 16 Definitions
§ 16.1 Claim. A written statement by the Claimant including at a minimum:

.1    the name of the Claimant;

.2    the name of the person for whom the labor was done, or materials or equipment furnished;

.3    a copy of the agreement or purchase order pursuant to which labor, materials or equipment was furnished for
use in the performance of the Construction Contract;

.4    a brief description of the labor, materials or equipment furnished;

.5    the date on which the Claimant last performed labor or last furnished materials or equipment for use in the
performance of the Construction Contract;

.6    the total amount earned by the Claimant for labor, materials or equipment furnished as of the date of the
Claim; 

.7     the total amount of previous payments received by the Claimant; and

.8    the total amount due and unpaid to the Claimant for labor, materials or equipment furnished as of the date of
the Claim.

§ 16.2 Claimant. An individual or entity having a direct contract with the Contractor or with a subcontractor of the
Contractor to furnish labor, materials or equipment for use in the performance of the Construction Contract. The term
Claimant also includes any individual or entity that has rightfully asserted a claim under an applicable mechanic’s lien
or similar statute against the real property upon which the Project is located. The intent of this Bond shall be to include
without limitation in the terms “labor, materials or equipment” that part of water, gas, power, light, heat, oil, gasoline,
telephone service or rental equipment used in the Construction Contract, architectural and engineering services required
for performance of the work of the Contractor and the Contractor’s subcontractors, and all other items for which a
mechanic's lien may be asserted in the jurisdiction where the labor, materials or equipment were furnished.

§ 16.3 Construction Contract. The agreement between the Owner and Contractor identified on the cover page, including
all Contract Documents and all changes made to the agreement and the Contract Documents.

§ 16.4 Owner Default. Failure of the Owner, which has not been remedied or waived, to pay the Contractor as required
under the Construction Contract or to perform and complete or comply with the other material terms of the Construction
Contract.

§ 16.5 Contract Documents. All the documents that comprise the agreement between the Owner and Contractor.
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§ 17 If this Bond is issued for an agreement between a Contractor and subcontractor, the term Contractor in this Bond
shall be deemed to be Subcontractor and the term Owner shall be deemed to be Contractor.

§ 18 Modifications to this bond are as follows:

(Space is provided below for additional signatures of added parties, other than those appearing on the cover page.)
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ADDEL_REPORT_ANCHOR_V1

 
Changes to original AIA text  
 
PAGE 1
 
 

CONTRACTOR:
(Name, legal status and address)

SURETY:
(Name, legal status and principal place of
business)

     

 
OWNER:
(Name, legal status and address)
 
  Hammondsport CSD
8272 Main Street
Hammondsport, NY 14840

 
CONSTRUCTION CONTRACT
Date: 

Amount: $ 
Description:
(Name and location)

 
BOND
Date: 
(Not earlier than Construction Contract Date)

Amount: $ 
Modifications to this
Bond: None    See Section 18

 
 
PAGE 2
 

AGENT or BROKER: OWNER’S REPRESENTATIVE:
(Architect, Engineer or other party:)
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Variable Information  
 
There are no variables which have been provided  
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Certification of Document's Authenticity
AIA® Document D401™ – 2003

I, , hereby certify, to the best of my knowledge, information and belief, that I created the attached final document
simultaneously with its associated Additions and Deletions Report and this certification at 13:27:10 EDT on
06/26/2026 under Order No. 20240043203 from AIA Contract Documents software and that in preparing the
attached final document I made no changes to the original text of AIA® Document A312TM - 2010, Payment
Bond, other than those additions and deletions shown in the associated Additions and Deletions Report.

_____________________________________________________________
(Signed)

_____________________________________________________________
(Title)

_____________________________________________________________
(Dated)



 

 ACORD 
DATE (MM/DD/YY) 

    CERTIFICATE OF LIABILITY INSURANCE   
 
PRODUCER 
 
 

THIS CERTIFICATE ISSUED AS A MATTER OF INFORMATION ONLY 
AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER.  
THIS CERTIFICATE DOES NOT AMEND, EXTEND OR ALTER THE 
COVERAGE AFFORDED BY THE POLICIES BELOW. 

INSURERS AFFORDING COVERAGE 
INSURED 
 
 

INSURER A:  
INSURER B: 
INSURER C: 
INSURER D: 
INSURER E: 

COVERAGES          
THE POLICES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD 
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH 
RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES 
DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES.  AGGREGATE LIMITS 
SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 
 
INS 
LTR TYPE OF INSURANCE POLICY NUMBER POLICY EFFECTIVE 

DATE (MM/DD/YY) 
POLICY EXP 
DATE (MM/DD/YY) LIMITS  

 GENERAL LIABILITY    EACH OCCURRENCE $  

  COMMERCIAL GENERAL LIABILITY    FIRE DAMAGE (any 1 fire) $  

 CLAIMS MADE     OCCUR    MED EXP (any 1 person) $  

  _______________________    PERSONAL & ADV INJURY $  

  _______________________    GENERAL AGGREGATE $  

 GEN’L AGGREGATE LIMIT APPLIES PER:    PRODUCTS – COMP/OP AGG $  

  POLICY   PROJECT  LOC      

 AUTOMOBILE LIABILITY    COMBINED SINGLE LIMIT 
(Ea Accident)    ANY AUTO    

  ALL OWNED AUTOS    
 

BODILY INJURY 
(per person) $ 

 SCHEDULED AUTOS   
  HIRED AUTOS   BODILY INJURY 

(per accident) $         
  NON OWNED AUTOS    
  _________________    PROPERTY DAMAGE 

(Per accident) $ 
  _________________    
 GARAGE LIABILITY     AUTO ONLY – EA ACCIDENT $ 

  ANY AUTO    OTHER THAN EA ACC $ 

  _________________    AUTO ONLY AGG $ 

 EXCESS LIABILITY    EACH OCCURRENCE $ 
  OCCUR         CLAIMS MADE    AGGREGATE $ 
      $ 
  DEDUCTIBLE     $ 
  RETENTION     $______________     $ 
 WORKER’S COMPENSATION AND     WC Statutory Limits  Other  
 EMPLOYER’S LIABILITY    E.L. EACH ACCIDENT $ 

     E.L. DISEASE –EA EMPLOYEE $ 

     E.L. DISEASE –POLICY LIMIT $ 

     . 

DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS: 

. ° 
CERTIFICATE HOLDER    [N] ADDITIONAL INSURED; INSURER LETTER:  ______           CANCELLATION 

 SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE 
EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 
_______ DAYS WRITTEN NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE 
LEFT, BUT FAILURE TO DO SO SHALL IMPOSE NO OBLIGATION OR LIABILITY OF 
ANY KINDUPON THE INSURER, ITS AGENTS OR REPRESENTATIVES. 

AUTHORIZED REPRESENTATIVE 
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PROJECT:(name and address) CONTRACT INFORMATION: CERTIFICATE INFORMATION:
1925-017 - Hammondsport CSD -
2026-27 Capital Outlay

Contract For:
 

Producer:
 

8272 Main Street
Hammondsport, NY 14840

Date:
06-26-2026

Insured:  
 
Date:  
 

OWNER:(name and address) ARCHITECT:(name and address) CONTRACTOR:(name and address)
Hammondsport Central School District Hunt Engineers, Architects, Land

Surveyors & Landscape Architect, DPC
 

8272 Main St
Hammondsport, NY 14840

Airport Corporate Park
Horseheads, NY 14845

 

A. General Liability Yes No N/A
1. Does this policy include coverage for:

a Damages because of bodily injury, sickness, or disease, including occupational
sickness or disease, and death of any person?

[   ]  [   ]  [   ] 

b Personal injury and advertising injury? [   ]  [   ]  [   ] 
c Damages because of physical damage to or destruction of tangible property,

including the loss of use of such property?
[   ]  [   ]  [   ] 

d Bodily injury or property damage arising out of completed operations? [   ]  [   ]  [   ] 
e The Contractor’s indemnity obligations included in the Contract Documents? [   ]  [   ]  [   ] 

2. Does this policy contain an exclusion or restriction of coverage for:
a Claims by one insured against another insured, where the exclusion or

restrictions is based solely on the fact that the claimant is an insured, and there
would otherwise be coverage for the claim?

[   ]  [   ]  [   ] 

b Claims for property damage to the Contractor’s Work arising out of the
products-completed operations hazard where the damaged Work or the Work out
of which the damage arises was performed by a Subcontractor?

[   ]  [   ]  [   ] 

c Claims for bodily injury other than to employees of the insured? [   ]  [   ]  [   ] 
d Claims for the Contractor’s indemnity obligations included in the Contract

Documents arising out of injury to employees of the insured?
[   ]  [   ]  [   ] 

e Claims for loss excluded under a prior work endorsement or other similar
exclusionary language?  

[   ]  [   ]  [   ] 

f Claims or loss due to physical damage under a prior injury endorsement or
similar exclusionary language?

[   ]  [   ]  [   ] 

g Claims related to residential, multi-family, or other habitational projects? [   ]  [   ]  [   ] 
h Claims related to roofing? [   ]  [   ]  [   ] 
i Claims related to exterior insulation finish systems, synthetic stucco, or similar

exterior coatings or surfaces?
[   ]  [   ]  [   ] 

j Claims related to earth subsistence or movement? [   ]  [   ]  [   ] 
k Claims related to explosion, collapse, and underground hazards?   [   ]  [   ]  [   ] 

B. Other Insurance Coverage Yes No N/A
1. Indicate whether the Contractor has the following insurance coverages and, if so,

indicate the coverage limits for each.  
a Professional liability insurance [   ]  [   ]  [   ] 

Coverage limits:  
b Pollution liability insurance [   ]  [   ]  [   ] 
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Coverage limits:  
c Insurance for maritime liability risks associated with the operation of a vessel [   ]  [   ]  [   ] 

Coverage limits:  
d Insurance for the use or operation of manned or unmanned aircraft [   ]  [   ]  [   ] 

Coverage limits:  
e Property insurance [   ]  [   ]  [   ] 

Coverage limits:  
f Railroad protective liability insurance [   ]  [   ]  [   ] 

Coverage limits:  
g Asbestos abatement liability insurance [   ]  [   ]  [   ] 

Coverage limits:  
h Insurance for physical damage to property while it is in storage and in transit to

the construction site
[   ]  [   ]  [   ] 

Coverage limits:  
i Other:   [   ]  [   ]  [   ] 

{{@signerTag}}

(Signature)

(Printed name and title)

Date
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ADDITIONS AND DELETIONS:
The author of this document may
have revised the text of the original
AIA standard form. An Additions
and Deletions Report that notes
revisions to the standard form text
is available from the author and
should be reviewed. A vertical line
in the left margin of this document
indicates where the author has
added to or deleted from the
original AIA text.

This document has important legal
consequences. Consultation with
an attorney is encouraged with
respect to its completion or
modification.

For guidance in modifying this
document to include supplementary
conditions, see AIA Document
A503™–2017, Guide for
Supplementary Conditions.

for the following PROJECT:
(Name and location or address)

1925-017 - Hammondsport CSD - 2026-27 Capital Outlay
8272 Main Street
Hammondsport, NY 14840

THE OWNER:
(Name, legal status and address)

Hammondsport Central School District
  

8272 Main St
Hammondsport, NY 14840

THE ARCHITECT:
(Name, legal status and address)
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Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPCHunt Engineers, Architects, Land
Surveyors & Landscape Architect, DPC

Airport Corporate Park
Horseheads, NY 14845

TABLE OF ARTICLES

1    GENERAL PROVISIONS

2    OWNER

3    CONTRACTOR

4    ARCHITECT

5    SUBCONTRACTORS

6    CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

7    CHANGES IN THE WORK

8    TIME

9    PAYMENTS AND COMPLETION

10   PROTECTION OF PERSONS AND PROPERTY

11   INSURANCE AND BONDS

12   UNCOVERING AND CORRECTION OF WORK

13   MISCELLANEOUS PROVISIONS

14   TERMINATION OR SUSPENSION OF THE CONTRACT

15   CLAIMS AND DISPUTES
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INDEX
(Topics and numbers in bold are Section headings.)

Acceptance of Nonconforming Work
9.6.6, 9.9.3, 12.3
Acceptance of Work
9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3
Access to Work
3.16, 6.2.1, 12.1
Accident Prevention
10
Acts and Omissions
3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5,
10.2.8, 13.3.2, 14.1, 15.1.2, 15.2
Addenda
1.1.1
Additional Costs, Claims for
3.7.4, 3.7.5, 10.3.2, 15.1.5
Additional Inspections and Testing
9.4.2, 9.8.3, 12.2.1, 13.4
Additional Time, Claims for
3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.6
Administration of the Contract
3.1.3, 4.2, 9.4, 9.5
Advertisement or Invitation to Bid
1.1.1
Aesthetic Effect
4.2.13
Allowances
3.8
Applications for Payment
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.5.4, 9.6.3, 9.7,
9.10
Approvals
2.1.1, 2.3.1, 2.5, 3.1.3, 3.10.2, 3.12.8, 3.12.9,
3.12.10.1, 4.2.7, 9.3.2, 13.4.1
Arbitration
8.3.1, 15.3.2, 15.4 
ARCHITECT
4
Architect, Definition of
4.1.1
Architect, Extent of Authority
2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2,
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1,
12.2.1, 13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1
Architect, Limitations of Authority and
Responsibility
2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2,
4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4,
9.4.2, 9.5.4, 9.6.4, 15.1.4, 15.2
Architect’s Additional Services and Expenses
2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4
Architect’s Administration of the Contract
3.1.3, 3.7.4, 15.2, 9.4.1, 9.5
Architect’s Approvals
2.5, 3.1.3, 3.5, 3.10.2, 4.2.7
Architect’s Authority to Reject Work
3.5, 4.2.6, 12.1.2, 12.2.1

Architect’s Copyright
1.1.7, 1.5
Architect’s Decisions
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14,
6.3, 7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4,
9.9.1, 13.4.2, 15.2
Architect’s Inspections
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4
Architect’s Instructions
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2
Architect’s Interpretations
4.2.11, 4.2.12
Architect’s Project Representative
4.2.10
Architect’s Relationship with Contractor
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1,
3.4.2, 3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12,
3.16, 3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3,
9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2,
13.4, 15.2
Architect’s Relationship with Subcontractors
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3
Architect’s Representations
9.4.2, 9.5.1, 9.10.1
Architect’s Site Visits
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4
Asbestos
10.3.1
Attorneys’ Fees
3.18.1, 9.6.8, 9.10.2, 10.3.3
Award of Separate Contracts
6.1.1, 6.1.2
Award of Subcontracts and Other Contracts for
Portions of the Work
5.2
Basic Definitions
1.1
Bidding Requirements
1.1.1
Binding Dispute Resolution
8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5,
15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1
Bonds, Lien
7.3.4.4, 9.6.8, 9.10.2, 9.10.3
Bonds, Performance, and Payment
7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5
Building Information Models Use and Reliance
1.8
Building Permit
3.7.1
Capitalization
1.3
Certificate of Substantial Completion
9.8.3, 9.8.4, 9.8.5
Certificates for Payment
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7,
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4
Certificates of Inspection, Testing or Approval
13.4.4
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Certificates of Insurance
9.10.2
Change Orders
1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3,
7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1,
9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2
Change Orders, Definition of
7.2.1
CHANGES IN THE WORK
2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1,
11.5
Claims, Definition of
15.1.1
Claims, Notice of
1.6.2, 15.1.3
CLAIMS AND DISPUTES
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15,
15.4
Claims and Timely Assertion of Claims
15.4.1
Claims for Additional Cost
3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2,
15.1.5
Claims for Additional Time
3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6
Concealed or Unknown Conditions, Claims for
3.7.4
Claims for Damages
3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3,
11.3.2, 14.2.4, 15.1.7
Claims Subject to Arbitration
15.4.1
Cleaning Up
3.15, 6.3
Commencement of the Work, Conditions Relating
to
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3,
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5
Commencement of the Work, Definition of
8.1.2
Communications
3.9.1, 4.2.4
Completion, Conditions Relating to
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1,
9.10, 12.2, 14.1.2, 15.1.2
COMPLETION, PAYMENTS AND
9
Completion, Substantial
3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1,
9.10.3, 12.2, 15.1.2
Compliance with Laws
2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2,
13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3,
15.2.8, 15.4.2, 15.4.3
Concealed or Unknown Conditions
3.7.4, 4.2.8, 8.3.1, 10.3
Conditions of the Contract
1.1.1, 6.1.1, 6.1.4
Consent, Written

3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3,
13.2, 15.4.4.2
Consolidation or Joinder
15.4.4
CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS
1.1.4, 6
Construction Change Directive, Definition of
7.3.1
Construction Change Directives
1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3,
7.3, 9.3.1.1
Construction Schedules, Contractor’s
3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
5.4, 14.2.2.2
Continuing Contract Performance
15.1.4
Contract, Definition of
1.1.2
CONTRACT, TERMINATION OR
SUSPENSION OF THE
5.4.1.1, 5.4.2, 11.5, 14
Contract Administration
3.1.3, 4, 9.4, 9.5
Contract Award and Execution, Conditions
Relating to
3.7.1, 3.10, 5.2, 6.1
Contract Documents, Copies Furnished and Use of
1.5.2, 2.3.6, 5.3
Contract Documents, Definition of
1.1.1
Contract Sum
2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4,
9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5,
12.1.2, 12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5
Contract Sum, Definition of
9.1
Contract Time
1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5,
7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1,
8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2,
14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5
Contract Time, Definition of
8.1.1
CONTRACTOR
3
Contractor, Definition of
3.1, 6.1.2
Contractor’s Construction and Submittal
Schedules
3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2
Contractor’s Employees
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6,
10.2, 10.3, 11.3, 14.1, 14.2.1.1
Contractor’s Liability Insurance
11.1
Contractor’s Relationship with Separate
Contractors and Owner’s Forces
3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4
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Contractor’s Relationship with Subcontractors
1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2,
9.6.7, 9.10.2, 11.2, 11.3, 11.4
Contractor’s Relationship with the Architect
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1,
3.4.2, 3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2,
5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9,
10.2.6, 10.3, 11.3, 12, 13.4, 15.1.3, 15.2.1
Contractor’s Representations
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2
Contractor’s Responsibility for Those Performing
the Work
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8
Contractor’s Review of Contract Documents
3.2
Contractor’s Right to Stop the Work
2.2.2, 9.7
Contractor’s Right to Terminate the Contract
14.1
Contractor’s Submittals
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2,
9.8.3, 9.9.1, 9.10.2, 9.10.3
Contractor’s Superintendent
3.9, 10.2.6
Contractor’s Supervision and Construction
Procedures
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4,
7.1.3, 7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4
Coordination and Correlation
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1
Copies Furnished of Drawings and Specifications
1.5, 2.3.6, 3.11
Copyrights
1.5, 3.17
Correction of Work
2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2,
12.3, 15.1.3.1, 15.1.3.2, 15.2.1
Correlation and Intent of the Contract
Documents
1.2
Cost, Definition of
7.3.4
Costs
2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3,
7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6,
11.2, 12.1.2, 12.2.1, 12.2.4, 13.4, 14
Cutting and Patching
3.14, 6.2.5 
Damage to Construction of Owner or Separate
Contractors
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4
Damage to the Work
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4
Damages, Claims for
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2,
11.3, 14.2.4, 15.1.7
Damages for Delay
6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2
Date of Commencement of the Work, Definition
of

8.1.2
Date of Substantial Completion, Definition of
8.1.3
Day, Definition of
8.1.4
Decisions of the Architect
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4,
7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1,
13.4.2, 14.2.2, 14.2.4, 15.1, 15.2
Decisions to Withhold Certification
9.4.1, 9.5, 9.7, 14.1.1.3
Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3,
9.10.4, 12.2.1
Definitions
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1,
5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1
Delays and Extensions of Time
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7,
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5
Digital Data Use and Transmission
1.7
Disputes
6.3, 7.3.9, 15.1, 15.2
Documents and Samples at the Site
3.11
Drawings, Definition of
1.1.5
Drawings and Specifications, Use and Ownership
of
3.11
Effective Date of Insurance
8.2.2
Emergencies
10.4, 14.1.1.2, 15.1.5
Employees, Contractor’s
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2,
10.3.3, 11.3, 14.1, 14.2.1.1
Equipment, Labor, or Materials
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1,
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3,
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2
Execution and Progress of the Work
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1,
3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2,
9.5.1, 9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1,
15.1.4
Extensions of Time
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2,
10.4, 14.3, 15.1.6, 15.2.5
Failure of Payment
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Faulty Work
(See Defective or Nonconforming Work)
Final Completion and Final Payment
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3
Financial Arrangements, Owner’s
2.2.1, 13.2.2, 14.1.1.4
GENERAL PROVISIONS
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1
Governing Law
13.1
Guarantees (See Warranty)
Hazardous Materials and Substances
10.2.4, 10.3
Identification of Subcontractors and Suppliers
5.2.1
Indemnification
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3
Information and Services Required of the
Owner
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5,
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2,
14.1.1.4, 14.1.4, 15.1.4
Initial Decision
15.2
Initial Decision Maker, Definition of
1.1.8
Initial Decision Maker, Decisions
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4,
15.2.5
Initial Decision Maker, Extent of Authority
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4,
15.2.5
Injury or Damage to Person or Property
10.2.8, 10.4
Inspections
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3,
9.9.2, 9.10.1, 12.2.1, 13.4
Instructions to Bidders
1.1.1
Instructions to the Contractor
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2
Instruments of Service, Definition of
1.1.7
Insurance
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5,
11
Insurance, Notice of Cancellation or Expiration
11.1.4, 11.2.3
Insurance, Contractor’s Liability
11.1
Insurance, Effective Date of
8.2.2, 14.4.2
Insurance, Owner’s Liability
11.2
Insurance, Property
10.2.5, 11.2, 11.4, 11.5
Insurance, Stored Materials
9.3.2
INSURANCE AND BONDS
11
Insurance Companies, Consent to Partial
Occupancy
9.9.1
Insured loss, Adjustment and Settlement of
11.5
Intent of the Contract Documents
1.2.1, 4.2.7, 4.2.12, 4.2.13

Interest
13.5
Interpretation
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1
Interpretations, Written
4.2.11, 4.2.12
Judgment on Final Award
15.4.2
Labor and Materials, Equipment
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1,
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2,
10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2
Labor Disputes
8.3.1
Laws and Regulations
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4,
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8,
15.4
Liens
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8
Limitations, Statutes of
12.2.5, 15.1.2, 15.4.1.1
Limitations of Liability
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6,
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3,
11.3, 12.2.5, 13.3.1
Limitations of Time
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1,
4.2.7, 5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1,
9.3.3, 9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4,
14, 15, 15.1.2, 15.1.3, 15.1.5
Materials, Hazardous
10.2.4, 10.3
Materials, Labor, Equipment and
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13,
3.15.1, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3,
9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2
Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2
Mechanic’s Lien
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8
Mediation
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1,
15.4.1.1
Minor Changes in the Work
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4
MISCELLANEOUS PROVISIONS
13
Modifications, Definition of
1.1.1
Modifications to the Contract
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1,
9.7, 10.3.2
Mutual Responsibility
6.2
Nonconforming Work, Acceptance of
9.6.6, 9.9.3, 12.3
Nonconforming Work, Rejection and Correction of
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2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4,
12.2
Notice
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5,
3.2.4, 3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10,
5.2.1, 7.4, 8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2,
11.5, 12.2.2.1, 13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2,
15.1.3, 15.1.5, 15.1.6, 15.4.1
Notice of Cancellation or Expiration of Insurance
11.1.4, 11.2.3
Notice of Claims
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5,
15.1.6, 15.2.8, 15.3.2, 15.4.1
Notice of Testing and Inspections
13.4.1, 13.4.2
Observations, Contractor’s
3.2, 3.7.4
Occupancy
2.3.1, 9.6.6, 9.8
Orders, Written
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1,
13.4.2, 14.3.1
OWNER
2
Owner, Definition of
2.1.1
Owner, Evidence of Financial Arrangements
2.2, 13.2.2, 14.1.1.4
Owner, Information and Services Required of
the
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5,
9.3.2, 9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2,
13.4.1, 13.4.2, 14.1.1.4, 14.1.4, 15.1.4
Owner’s Authority
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10,
3.14.2, 4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1,
6.3, 7.2.1, 7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4,
9.9.1, 9.10.2, 10.3.2, 11.4, 11.5, 12.2.2, 12.3,
13.2.2, 14.3, 14.4, 15.2.7
Owner’s Insurance
11.2
Owner’s Relationship with Subcontractors
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2
Owner’s Right to Carry Out the Work
2.5, 14.2.2
Owner’s Right to Clean Up
6.3
Owner’s Right to Perform Construction and to
Award Separate Contracts
6.1
Owner’s Right to Stop the Work
2.4
Owner’s Right to Suspend the Work
14.3
Owner’s Right to Terminate the Contract
14.2, 14.4
Ownership and Use of Drawings, Specifications
and Other Instruments of Service
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17,
4.2.12, 5.3

Partial Occupancy or Use
9.6.6, 9.9
Patching, Cutting and
3.14, 6.2.5
Patents
3.17
Payment, Applications for
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5,
9.10.1, 14.2.3, 14.2.4, 14.4.3
Payment, Certificates for
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1,
9.10.3, 14.1.1.3, 14.2.4
Payment, Failure of
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3
Payment Bond, Performance Bond and
7.3.4.4, 9.6.7, 9.10.3, 11.1.2
Payments, Progress
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4
PAYMENTS AND COMPLETION
9
Payments to Subcontractors
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2
PCB
10.3.1
Performance Bond and Payment Bond
7.3.4.4, 9.6.7, 9.10.3, 11.1.2
Permits, Fees, Notices and Compliance with
Laws
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2
PERSONS AND PROPERTY, PROTECTION
OF
10
Polychlorinated Biphenyl
10.3.1
Product Data, Definition of
3.12.2
Product Data and Samples, Shop Drawings
3.11, 3.12, 4.2.7
Progress and Completion
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4
Progress Payments
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4
Project, Definition of
1.1.4
Project Representatives
4.2.10
Property Insurance
10.2.5, 11.2
Proposal Requirements
1.1.1
PROTECTION OF PERSONS AND
PROPERTY
10
Regulations and Laws
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1,
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8,
15.4
Rejection of Work



AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The
American Institute of Architects. This document was produced at 13:31:32 EDT on 06/26/2026 under Subscription No.20240043203 which expires on
07/14/2026, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To
report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6a3e7f1f265b2a00c34b87a5)

8

4.2.6, 12.2.1
Releases and Waivers of Liens
9.3.1, 9.10.2
Representations
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1
Representatives
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1
Responsibility for Those Performing the Work
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1,
10
Retainage
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3
Review of Contract Documents and Field
Conditions by Contractor
3.2, 3.12.7, 6.1.3
Review of Contractor’s Submittals by Owner and
Architect
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2
Review of Shop Drawings, Product Data and
Samples by Contractor
3.12
Rights and Remedies
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1,
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1,
12.2.2, 12.2.4, 13.3, 14, 15.4
Royalties, Patents and Copyrights
3.17
Rules and Notices for Arbitration
15.4.1
Safety of Persons and Property
10.2, 10.4
Safety Precautions and Programs
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4
Samples, Definition of
3.12.3
Samples, Shop Drawings, Product Data and
3.11, 3.12, 4.2.7
Samples at the Site, Documents and
3.11
Schedule of Values
9.2, 9.3.1
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9.10.3, 13.2, 13.3.2, 15.4.4.2
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 ARTICLE 1   GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement,
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract Documents
do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other information furnished
by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or portions of Addenda
relating to bidding or proposal requirements.

§ 1.1.2 The Contract
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written or
oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the Architect’s
consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner and the
Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the Contractor.
The Architect shall, however, be entitled to performance and enforcement of obligations under the Contract intended to
facilitate performance of the Architect’s duties.

§ 1.1.3 The Work
The term “Work” means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or a
part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in accordance
with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and shall not be
liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.

§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and enforceable.
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In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give effect to the
parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be performed
by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and articles
such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.4.1 In the event of conflicts or discrepancies among the Contract Documents, interpretations will be
based on the following priorities:
1. The Agreement.
2. Addenda, with those of later date having precedence over those of earlier date.
3. Supplementary Conditions.
4. The General Conditions of the Contract for Construction.
5. Drawings and Specifications.
In case of an inconsistency between Drawings and Specifications or within other Documents not clarified
by addendum the better quality or greater quantity of Work shall be provided in accordance with the
Architect’s interpretation. The Architect’s determination shall be final.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, Sub-
subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution
to meet official regulatory requirements or for other purposes in connection with the Project is not to be construed as
publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without the
specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or give
notice to the other party, such notice shall be provided in writing to the designated representative of the party to whom
the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, or by
electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified or
registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission
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The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any
other information or documentation in digital form. The parties will use AIA Document E203™–2013,
Building Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use,
transmission, and exchange of digital data.

§ 1.8 Building Information Models Use and Reliance
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols
governing the use of, and reliance on, the information contained in the model and without having those
protocols set forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit,
and the requisite AIA Document G202™–2013, Project Building Information Modeling Protocol Form, shall
be at the using or relying party’s sole risk and without liability to the other party and its contractors or
consultants, the authors of, or contributors to, the building information model, and each of their agents and
employees.

ARTICLE 2   OWNER
§ 2.1 General
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term “Owner” means the Owner or
the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such information
shall include a correct statement of the record legal title to the property on which the Project is located, usually referred
to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner’s Financial Arrangements
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under
the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such evidence. If
commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended appropriately.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations
under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require;
(2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due;
or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as
required, within fourteen days of the Contractor’s request, the Contractor may immediately stop the Work and, in that
event, shall notify the Owner that the Work has stopped. However, if the request is made because a change in the Work
materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the
Work affected by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the
Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents.

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as “confidential,” the Contractor
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may
disclose “confidential” information, after seven (7) days’ notice to the Owner, where disclosure is required by law,
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court or
arbitrator(s) order. The Contractor may also disclose “confidential” information to its employees, consultants, sureties,
Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such information
solely and exclusively for the Project and who agree to maintain the confidentiality of such information.

§ 2.3 Information and Services Required of the Owner
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, including
those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, assessments and
charges required for construction, use or occupancy of permanent structures or for permanent changes in existing



AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017. All rights
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The
American Institute of Architects. This document was produced at 13:31:32 EDT on 06/26/2026 under Subscription No.20240043203 which expires on
07/14/2026, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To
report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6a3e7f1f265b2a00c34b87a5)

13

facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the
site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of the
Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails within
a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or neglect
with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such
default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to prior approval
of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for Payment in whole
or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of correcting such
deficiencies, including Owner’s expenses and compensation for the Architect’s additional services made necessary by
such default, neglect, or failure. If current and future payments are not sufficient to cover such amounts, the Contractor
shall pay the difference to the Owner. If the Contractor disagrees with the actions of the Owner or the Architect, or the
amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to Article 15.

ARTICLE 3   CONTRACTOR
§ 3.1 General
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express authority
to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means the Contractor or the
Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed, and correlated personal observations
with requirements of the Contract Documents.
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§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing conditions
related to that portion of the Work, and shall observe any conditions at the site affecting it. These obligations are for the
purpose of facilitating coordination and construction by the Contractor and are not for the purpose of discovering errors,
omissions, or inconsistencies in the Contract Documents; however, the Contractor shall promptly report to the Architect
any errors, inconsistencies or omissions discovered by or made known to the Contractor as a request for information in
such form as the Architect may require. It is recognized that the Contractor’s review is made in the Contractor’s
capacity as a contractor and not as a licensed design professional, unless otherwise specifically provided in the Contract
Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors,
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions and
the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances,
codes, rules and regulations, and lawful orders of public authorities.

§ 3.2.5 Whenever the Drawings show existing or other construction not required as part of the Contract
Work, it is understood that it is so shown as a matter of information and that the Owner, and Architect,
while believing such information to be substantially correct, assumes no responsibility thereof.

§ 3.3 Supervision and Construction Procedures
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences,
and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods,
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences or
procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed alternative
solely for conformance with the design intent for the completed construction. Unless the Architect objects to the
Contractor’s proposed alternative, the Contractor shall perform the Work using its alternative means, methods,
techniques, sequences, or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or on
behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that such
portions are in proper condition to receive subsequent Work.

§ 3.3.4 Where equipment lines, piping, conduit or any other systems are shown diagrammatically, the
Contractor shall be responsible for the coordination and orderly arrangement of the various lines of
piping, conduit, etc. included in the Work of its Contract. It shall coordinate the work of its
Subcontractors and prevent all interferences between equipment, lines of piping, architectural features,
etc. and avoid any unsightly arrangements in Work whether exposed or concealed. In the event there are
other separate Contractors it shall also coordinate the Work of its Contract with the Work of any such
separate Contractors.

§ 3.4 Labor and Materials
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§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, materials,
equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and
services necessary for proper execution and completion of the Work, whether temporary or permanent and whether or
not incorporated or to be incorporated in the Work.

§ 3.4.1.1 Contractor shall warrant that they have good title to all materials used by them as part of the
Work of this Contract. No materials or supplies shall be purchased by Contractor or any of their
Subcontractors that are subject to any chattel mortgage, conditional sale or other agreement by which
an interest is retained by Seller.

§ 3.4.1.2 On receipt of signed Contract, or Letter of Intent to award contract, Contractor will be expected
to place firm orders with vendors for needed materials in sufficient time to ensure delivery at such times
as will ensure speedy and uninterrupted progress of the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 or
ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the consent of
the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.4.3.1 Persons whose work is unsatisfactory to the Owner or Architect, or who is reasonably considered
by them to be unskilled or otherwise objectionable, may be immediately dismissed from the Project site
upon notice to the Contractor. Any persons so dismissed shall be immediately replaced by the
Contractor so as not to delay the progress of the Work.

§ 3.4.4 After the Contract has been executed, the Owner and Architect will consider a formal request for
the substitution of products in place of those specified in the Project Specifications. The Architect will be
allowed a reasonable time within which to evaluate each proposed substitution. The burden of proof
regarding the merit of a substitution is on the Contractor. The Architect will be the sole judge of
equivalence, and no substitute will be ordered, installed or utilized without the Architect's prior written
acceptance which will be evidenced by either a Change Order or an approved Shop Drawing. Owner
may require Contractor to furnish at the Contractor's expense a special performance guarantee or other
surety with respect to any substitute. The Architect will record time required by the Architect and the
Architect's consultants in evaluating substitutions proposed by Contractor and in making changes in the
Contract Documents occasioned thereby. Whether or not the Architect accepts a proposed substitute,
Contractor shall reimburse Owner for the charges of the Architect and Architect's Consultants for
evaluating each proposed substitute.

§ 3.5 Warranty
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect,
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued
in the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section
9.8.4.

§ 3.5.2.1 Any and all warranties provided herein shall be assignable to any person or entity that succeeds
Owner in the ownership of the premises.
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§ 3.5.3 The Contractor shall warrant all materials and operating systems to be free from any defects and
faulty equipment for a minimum period of one (1) year from either (a) the date the Architect/Owner
recommends final payment or (b) where the performance of materials, systems, or equipment is a
condition of the Contract Documents, from the date the materials, systems or equipment performs
satisfactorily and the Architect certifies the same in writing to the Owner, whichever is later.

§ 3.5.4 The Contractor shall obtain and furnish to the Architect written manufacturer's warranties for all
major materials, systems and equipment. The terms of the warranty shall be as individually specified in
the Contract Documents for the item; if no term is specified, the terms shall be a minimum of one year,
but not less than the standard period of the manufacturer's warranty for the item.

§ 3.5.5 All warranties upon any Work, labor, materials, or equipment by any subcontractor or supplier of
Contractor shall be deemed made by Contractor to Owner. All factory and manufacturers’ warranties
shall be assigned by Contractor to Owner and all such warranty documents shall be delivered by
Contractor to Owner prior to final payment by Owner hereunder; provided, however, that no such
assignment of factory or manufacturers’ warranties shall release or relieve Contractor from any of its
warranty obligations or liability hereunder. The provisions of this subparagraph shall survive Owner’s
final acceptance of the Project. Contractor shall obtain the manufacturer’s warranty for the plumbing,
electrical, HVAC and roof systems and components and for all structural components for the longest
period available, and shall obtain consent to the assignment of the same to Owner; provided, however, if
such extended warranty exceeds that required by the Contract Documents, Contractor shall notify
Owner thereof and of any additional cost for such extended warranty and if Owner elects to obtain such
extended warranty, such excess cost shall be paid by Owner. Contractor covenants to perform the Work
in such a manner as to preserve any and all such warranties.

§ 3.5.6 Neither final payment nor any provision in the Contract Documents nor partial or entire
occupancy of premises by Owner shall constitute an acceptance of work not done in accordance with
Contract Documents or relieve the Contractor of liability in respect to any express warranties or
responsibility for faulty materials or workmanship.

§ 3.5.7 Upon written notice from Architect, Contractor shall remedy any defects in the Work, and pay for
any damage to other Work resulting therefrom, which shall appear within a period of one (1) year,
unless longer period is specified, from date of final payment for completed Work, or acceptance of any
major portion of building. It is understood that Owner will notify Architect of observed defects with
reasonable promptness. Notwithstanding anything to the contrary herein contained, it is understood and
agreed that the foregoing warranty shall not affect, limit or impair Owner’s rights against Contractor
with regard to latent defects in the Work which do not appear within the applicable warranty period and
which could not, by the exercise of reasonable care and due diligence, be ascertained or discovered by
Owner within such warranty period provided that all claims for latent defects shall be asserted within
five (5) years after Substantial Completion. Contractor shall be and remain liable and responsible to
correct and cure any such latent defects which are reported to Contractor by Owner in writing within
ninety (90) days after any such latent defects first appear or could, by the exercise of reasonable care and
due diligence, be ascertained or discovered by Owner. Notwithstanding anything to the contrary, if
Contractor fails to promptly commence and diligently perform and complete all corrective Work
required hereunder, Owner shall have the right (but not the obligation) in each instance, at Owner’s
election, to cause such corrective Work to be done by others and recover the costs thereof, together with
damages and reasonable attorneys’ fees, from Contractor, in addition to all other rights and remedies
available to Owner against Contractor hereunder and at law and in equity for such default by
Contractor.

§ 3.5.8 Should the Contractor be required to correct any defects or damage, under the provisions of this
Article, it further agrees to make good, without cost to the Owner, and subsequent defects in the work or
materials furnished or built; by them, or damage due to faulty workmanship or materials in the work
furnished or built by them, which occur within a one-year period after the original defect or damage is
corrected or replaced, but such additional warranty shall apply only to the actual facility, material or
structure initially found to be defective or damaged.
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§ 3.5.9 All related components of the work under this Contract not showing defects or damage within one
year of the Date of Substantial Completion shall be exempt from the additional warranty, except that the
original warranty on a related component shall be extended for a period of time corresponding to the
period of non-use of such component if it cannot be used due to the condition of the defective work,
and/or due to the repair or replacement of such work. When required by the Owner, the Contractor
shall furnish a warranty bond in the amount of fifty percent (50%) of the full amount of the contract, or
such lesser amount as the Owner may specify to cover the requirements of this paragraph, and such
bond, if required, shall be posted by the Contractor prior to the expiration of the One Year Warranty
Period.

§ 3.5.10 In emergencies occurring during the warranty period, the Owner may correct any defect
immediately and charge the cost to the Contractor. The Owner shall at once notify the Contractor, who
may take over the Work and make any corrections remaining after its forces arrive at the Work. Repair
work not started within seven days following notice to the Contractor of any defect may be considered an
emergency.

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are legally
enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to go into
effect.

§ 3.6.1 The Owner is exempt from payment of FEDERAL, STATE, LOCAL, TAXES, and from payment
of SALES AND COMPENSATING USE TAXES of the State of New York and of Cities and Counties on
all materials and supplies sold to the Owner pursuant to the provisions of this Contract. These taxes are
not to be included in bids. This exemption does not, however, apply to tools, machinery, equipment, or
other property leased by, or to the Contractor or a subcontractor; and the Contractor and its
subcontractor shall be responsible for, and pay, any and all applicable taxes, including sales and
compensating use taxes, on such leased tools, machinery, equipment or other property.

§ 3.7 Permits, Fees, Notices and Compliance with Laws
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally required
at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances,
codes, rules and regulations, and lawful orders of public authorities applicable to performance of the Work,
except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Architect
shall be responsible for monitoring Contractor’s compliance with any Laws or Regulation.

§ 3.7.2.1 Owner will not be responsible for contractor’s failure to perform or furnish the Work in
accordance with the Contract Documents.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions that
differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an unusual
nature that differ materially from those ordinarily found to exist and generally recognized as inherent in construction
activities of the character provided for in the Contract Documents, the Contractor shall promptly provide notice to the
Owner and the Architect before conditions are disturbed and in no event later than 14 days after first observance of the
conditions. The Architect will promptly investigate such conditions and, if the Architect determines that they differ
materially and cause an increase or decrease in the Contractor’s cost of, or time required for, performance of any part of
the Work, will recommend that an equitable adjustment be made in the Contract Sum or Contract Time, or both. If the
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Architect determines that the conditions at the site are not materially different from those indicated in the Contract
Documents and that no change in the terms of the Contract is justified, the Architect shall promptly notify the Owner
and Contractor, stating the reasons. If either party disputes the Architect’s determination or recommendation, that party
may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.

§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items covered
by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the
Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1    allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and

all required taxes, labor and installation costs, less applicable trade discounts;
.2    Contractor’s costs for unloading and handling at the site, overhead, profit, and other expenses

contemplated for stated allowance amounts shall be included in the Contract Sum but not in the
allowances; and

.3    whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly by
Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs and the
allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at
the Project site during performance of the Work. The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without prior written
notification to the Architect and Owner at least 30 days prior to the proposed date of change, and without the
Owner’s consent, which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at
appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not be
unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s construction
schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to submit a submittal
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schedule, or fails to provide submittals in accordance with the approved submittal schedule, the Contractor shall not be
entitled to any increase in Contract Sum or extension of Contract Time based on the time required for review of
submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 Documents and Samples at the Site
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders,
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field changes
and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and similar required
submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and delivered to the
Architect for submittal to the Owner upon completion of the Work as a record of the Work as constructed.

§ 3.12 Shop Drawings, Product Data and Samples
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of the
Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards by
which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is to
demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in the
Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review by
the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by
the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the Architect,
Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in accordance with
the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule, with reasonable
promptness and in such sequence as to cause no delay in the Work or in the activities of the Owner or of Separate
Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials,
field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the
information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect of
such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product Data,
Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.8.1 Or-equal: If in Architect’s sole discretion an item of material or equipment proposed by
Contractor is functionally equal to that named and sufficiently similar so that no change in related Work
will be required, it may be considered by Architect as an "or-equal" item, in which case review and
approval of the proposed item may, in Architect’s sole discretion, be accomplished without compliance
with some or all of the requirements for acceptance of proposed substitute items.
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§ 3.12.8.2 Substitute Items: If in Architect’s sole discretion an item of material or equipment proposed by
Contractor does not qualify as an "or-equal" item under subparagraph 3.12.8.1, it will be considered a
proposed substitute item. Contractor shall submit sufficient information as provided below to allow
Architect to determine that the item of material or equipment proposed is essentially equivalent to that
named and an acceptable substitute thereof. The procedure for review by the Architect will include the
following as supplemented in the General Requirements,
and as Architect may decide is appropriate under the circumstances. Requests for review of proposed
substitute items of material or equipment will not be accepted by Architect from anyone other than
Contractor. If Contractor wishes to furnish or use a substitute item of material or equipment,
Contractor shall first make written application to Architect for acceptance thereof, certifying that the
proposed substitute will perform adequately the functions and achieve the results called for by the
general design, be similar in substance to that specified and be suited to the same use as that specified.
The application will state the extent, if any, to which the evaluation and acceptance of the proposed
substitute will prejudice Contractor’s achievement of Substantial Completion on time, whether or not
acceptance of the substitute for use in the Work will require a change in any of the Contract Documents
(or in the provisions of any other direct contract with Owner for work on the Project) to adapt the design
to the proposed substitute and whether or not incorporation or use of the substitute in connection with
the Work is subject to payment of any license fee or royalty. All variations of the proposed substitute
from that specified will be identified in the application and available maintenance, repair and
replacement service will be indicated. The application will also contain an itemized estimate of all costs
or credits that will result directly or indirectly from acceptance of such substitute, including costs of
redesign and claims of other contractors affected by the resulting change, all of which will be considered
by Architect in evaluating the proposed substitute. Architect may require Contractor to furnish
additional data about the proposed substitute.

§ 3.12.8.3 Contractor’s Expense: All data to be provided by Contractor in support of any proposed "or-
equal" or substitute item will be at Contractor’s expense.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of architecture
or engineering unless such services are specifically required by the Contract Documents for a portion of the Work or
unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities for
construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to provide
professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems,
materials, or equipment are specifically required of the Contractor by the Contract Documents, the Owner and
the Architect will specify all performance and design criteria that such services must satisfy. The Contractor
shall be entitled to rely upon the adequacy and accuracy of the performance and design criteria provided in the
Contract Documents. The Contractor shall cause such services or certifications to be provided by an
appropriately licensed design professional, licensed in the State in which the project is located, whose signature
and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and other
submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or
certified by such professional, if prepared by others, shall bear such professional’s written approval when
submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and
accuracy of the services, certifications, and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor the performance and design criteria that
such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other
appropriate action on submittals only for the limited purpose of checking for conformance with information
given and the design concept expressed in the Contract Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the
time and in the form specified by the Architect.
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§ 3.12.11 The review of the shop drawings, product data and samples is an obligation of the Architect as described
in subparagraph 4.2.7 of these General Conditions. The normal cost of the Architect’s review is included in the
Owner Architect Agreement. Normal cost is hereby defined as the cost necessary to perform the original review of
each shop drawing, product data, or sample and the review of one resubmittal for providing incidental information
not included in the initial submission. The cost of additional review(s) or a substantial resubmittal as compared to
incidental information will be the responsibility of the Contractor and the Contractor shall reimburse the Owner for
any such costs charged by the Architect.

§ 3.13 Use of Site
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 Cutting and Patching
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make its
parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing prior
to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed construction
of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by excavation.
The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except with written
consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The Contractor shall
not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or otherwise altering the
Work.

§ 3.15 Cleaning Up
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about the
Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner
shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever
located.

§ 3.17 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall not
be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the
information is promptly furnished to the Architect.

§ 3.18 Indemnification
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the
Owner, Owner’s consultants, Architect, Architect’s consultants, and agents and employees of any of them from
and against claims, suits, actions, debts, damages, fines, penalties, costs, losses, charges, and expenses,
including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, provided
that such claim, suit, action, debt, damage, fine, penalty, cost, loss, or expense is attributable to bodily injury,
sickness, disease or death, or to injury to or destruction of tangible property (other than the Work itself), but
only to the extent caused, in whole or in part by the negligent acts or omissions, fault or breach of the
Contractor, a Subcontractor, anyone directly or indirectly employed by them, agents, suppliers and/or
materialmen or anyone for whose acts they may be liable, regardless of whether or not such claim, damage,
loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to
negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as to a party or
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person described in this Section 3.18.

§ 3.18.1.1 The Contractor agrees to include the following indemnity provision in each and every contract
it enters into with a subcontractor, and to require that subcontractor to include such provision in each
contract it enters into with any lower tier subcontractor: “To the fullest extent permitted by law,
Subcontractor shall indemnify and hold harmless the Contractor, Owner, Owner’s consultant’s,
Architect, Architect’s consultants, and each of their respective representatives, employees, directors,
officers, and agents, from and against any and all claims, suits, actions, debts, damages, fines, penalties,
costs, charges and expenses, including attorneys’ fees and court costs, arising out of, relating to or
resulting from the performance of this Subcontract, including, but not limited to, bodily injury and/or
property damage, to the extent caused, in whole or in part, by acts, actions, omissions, negligence, fault
or breach of the Subcontractor, its employees, agents, subcontractors, suppliers and/or materialmen,
regardless of whether or not such claim is caused in part by a party indemnified hereunder.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts, or other employee benefit acts.

§ 3.19 Site Conditions Investigated
§ 3.19.1 The Contractor acknowledges it has satisfied itself as to the nature and location of the Work, the
general and local conditions, particularly those bearing on transportation, disposal, handling and storage
of materials, availability of labor, materials, equipment, utilities, roads, weather, ground water table,
character of surface and subsurface materials and conditions, the facilities needed to prosecute the Work,
and all other factors which in any way affect the Work or the cost thereof under this Contract. Any failure
by the Contractor to acquaint itself with the available information concerning these conditions will not
relieve it from the responsibility of successfully performing work.

§ 3.20 Existing Features and Underground Data
§ 3.20.1 The location of existing features shown on plans is intended for general information only. The
Contractor, alone, is responsible for accurate determination of the location of all structures, and shall not
be entitled to any extra payment due to any unforeseen difficulties or distances encountered in the Work.

§ 3.20.2 The locations, depths and data as to underground conditions have been obtained from records,
surface indications and data furnished by others. The information furnished is solely for the convenience
of the Contractor without any warranty, expressed or implied as to its accuracy or completeness. The
Contractor shall make no claim against the Owner or Architect with respect to the accuracy or
completeness of such information if it is erroneous, or if the conditions found at the time of construction
are different from those as indicated.

§ 3.21 Construction Stresses
§ 3.21.1 The Contractor shall be solely responsible for the conditions which develop during construction
and in the event any structure is dislocated, over strained, or damaged so as to affect is usefulness, the
Contractor shall be solely responsible. The Contractor shall take whatever steps necessary to strengthen,
relocate or rebuild the structure to meet requirements.

§ 3.21.2 The Contractor is responsible for restoration and/or repair of utilities, private property, buildings,
pavement, walkways, roads, etc. damaged by its activities under this Agreement.

ARTICLE 4   ARCHITECT
§ 4.1 General
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§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in the
Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents shall
not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent shall
not be unreasonably withheld.

§ 4.2 Administration of the Contract
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be an
Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have
control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and
responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the Contract
Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, and (3)
defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s failure to
perform the Work in accordance with the requirements of the Contract Documents. The Architect will not have control
over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or their agents or
employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications 
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and with
the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and suppliers
shall be through the Contractor. Communications by and with Separate Contractors shall be through the Owner. The
Contract Documents may specify other communication protocols.

§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review and
certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers,
their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such as
Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal schedule,
with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to permit adequate
review. Review of such submittals is not conducted for the purpose of determining the accuracy and completeness of
other details such as dimensions and quantities, or for substantiating instructions for installation or performance of
equipment or systems, all of which remain the responsibility of the Contractor as required by the Contract Documents.
The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the obligations under Sections
3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety precautions or of any construction
means, methods, techniques, sequences, or procedures. The Architect’s approval of a specific item shall not indicate
approval of an assembly of which the item is a component.
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§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes in
the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations
regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section
9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in
response to the requests for information.

ARTICLE 5   SUBCONTRACTORS
§ 5.1 Definitions
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” does not
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a
portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract Documents as if
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in
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submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or
Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect.
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior
to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be
bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the
proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that

.1    assignment is effective only after termination of the Contract by the Owner for cause pursuant to Section 14.2
and only for those subcontract agreements that the Owner accepts by notifying the Subcontractor and
Contractor; and

.2    assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s compensation
shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 6.1.1 The term “Separate Contractor(s)” shall mean other contractors retained by the Owner under separate
agreements. The Owner reserves the right to perform construction or operations related to the Project with the Owner’s
own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to those of
this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of
subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any revisions
to its construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules
shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until subsequently
revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors
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shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including,
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly notify
the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate Contractor
that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the Contractor to
notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall constitute an
acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed construction is fit and
proper to receive the Contractor’s Work. The Contractor shall not be responsible for discrepancies or defects in the
construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.

§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7   CHANGES IN THE WORK
§ 7.1 General
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor.
An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The Contractor
shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, Construction Change
Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and
Architect stating their agreement upon all of the following:

.1    The change in the Work;

.2    The amount of the adjustment, if any, in the Contract Sum; and

.3    The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract
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Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:

.1    Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit
evaluation;

.2    Unit prices stated in the Contract Documents or subsequently agreed upon;

.3    Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage
fee; or

.4    As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the
Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing the
Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and
profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such
case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may prescribe,
an itemized accounting together with appropriate supporting data. Unless otherwise provided in the Contract
Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:

.1    Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, workers’
compensation insurance, and other employee costs approved by the Architect;

.2    Costs of materials, exclusive of drill bits, saw blades, manual and power hand tools, whether
incorporated or consumed; and exclusive of trucking and delivery costs including drivers’ time;

.3    Rental costs of heavy machinery and equipment, exclusive of manual and power hand tools, whether
rented from the Contractor or others; Cost shall not be allowed in excess of usual rentals charged in
area for similar equipment of like size and condition, including costs of necessary supplies and repairs
for operating equipment on site in connection with other work unless its use incurs actual and
additional costs to Contractor. If equipment not on site is required for change in work only, cost of
transporting equipment to and from site will be allowed.

.4    Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly related to
the change; and

.5    Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall be
effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
Architect will make an interim determination for purposes of monthly certification for payment for those costs and
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be reasonably
justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as a Change
Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.
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§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments
in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be
effective immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part
of a Construction Change Directive.

§ 7.3.11 If any material previously required is omitted by written order of the Owner after it has been delivered
to, or partially worked on by the Contractor, and consequently will not retain its full value for other uses,
Contractor shall be allowed actual cost of omitted material, less fair market value of material, as determined by
Architect.

.1 For the Contractor, for Work performed by the Contractor's own forces, maximum 15 percent of
the direct cost;

.2 For the Contractor, for Work performed by the Contractor's Subcontractor, maximum 7 percent of
the amount due the Subcontractor;

.3 For each Subcontractor or Sub-subcontractor involved, for Work performed by that
Subcontractor’s or Sub-subcontractor’s own forces, maximum 15 percent of the direct cost;

.4 For each Subcontractor, for Work performed by the Subcontractor’s Sub-subcontractors, maximum 5
percent of the amount due the Sub-subcontractor;

.5 Cost to which overhead and profit is to be applied shall be determined in accordance with Subparagraph

7.3.8;

.6 In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor that their
propriety can be seen by inspection, shall be accompanied by a complete itemization of costs including labor,
materials, and Subcontracts. Labor and materials shall be itemized in the manner prescribed above. Where
major cost items are Subcontracts, they shall be itemized also.

§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for minor
changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the change
in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without prior
notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any
adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8   TIME
§ 8.1 Definitions
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments,
allotted in the Contract Documents for Substantial Completion of the Work and to complete the Work so that it
is ready for Final payment as evidenced by the Architect.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.
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§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement,
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the
Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion within
the Contract Time.

§ 8.2.4 In no case shall the Contractor delay the progress of the Work, or any part thereof, in response to
changes in the Work or disputes caused by proposed or ordered changes in the Work, or any disputes or
disagreements as to equitable value of the changes.

§ 8.2.5 If the Contractor does not achieve Substantial Completion within the Contract Time, the
Contractor shall reimburse the Owner for all payments made to the Architect for services rendered by
them required as a result of such failure by the Contractor.

§ 8.3 Delays and Extensions of Time
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect of
the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; (3)
by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented in
accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the
Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the
Architect determines, justify delay, then the Contract Time shall be extended for such reasonable time as the Architect
may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE 9   PAYMENTS AND COMPLETION
§ 9.1 Contract Sum
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable
by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a schedule
of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the various
portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its
accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used as a basis for
reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be submitted to the
Architect and supported by such data to substantiate its accuracy as the Architect may require, and unless objected to by
the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications for Payment.

§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of requisitions,
and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if provided for in the
Contract Documents.
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§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in the
Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom
the Contractor intends to pay.

§ 9.3.1.3 Until Substantial Completion, the Owner shall pay ninety-five percent (95%) of the amount due
the Contractor on account of progress payments.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance by
the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location agreed
upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon compliance by
the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment
or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage, and transportation
to the site, for such materials and equipment stored off the site.

§ 9.3.2.1 Procedures required by Owner shall include, but are not necessarily limited to, submission by
the Contractor to the Architect of bills of sale and bills of lading for such materials and equipment,
provision of opportunity for Architect's visual verification that such materials and equipment are in fact
in storage, and, if stored off-site, submission by the Contractor of verification that such materials and
equipment are stored in a bonded warehouse.

§ 9.3.2.2 All such materials and equipment, including materials and equipment stored on-site but not yet
incorporated into the Work, upon which partial payments have been made shall become the property of the
Owner, but the care and protection of such materials and equipment shall remain the responsibility of the
Contractor until incorporation into the Work, including maintaining insurance coverage on a replacement cost
basis without voluntary deductible.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor,
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue to
the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the Contractor; or
(2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly due, and notify
the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in Section 9.5.1; or
(3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner of the Architect’s
reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based on
the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the Architect’s
knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the Work is in
accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount certified. The
foregoing representations are subject to an evaluation of the Work for conformance with the Contract Documents upon
Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the
Contract Documents prior to completion, and to specific qualifications expressed by the Architect. However, the
issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or
continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means, methods,
techniques, sequences, or procedures; (3) reviewed copies of requisitions received from Subcontractors and suppliers
and other data requested by the Owner to substantiate the Contractor’s right to payment; or (4) made examination to
ascertain how or for what purpose the Contractor has used money previously paid on account of the Contract Sum.
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§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount,
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible,
including loss resulting from acts and omissions described in Section 3.3.2, because of

.1    defective Work not remedied;

.2    third party claims filed or reasonable evidence indicating probable filing of such claims, unless security
acceptable to the Owner is provided by the Contractor;

.3    failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials or
equipment;

.4    reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5    damage to the Owner or a Separate Contractor;

.6    reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid balance
would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.7    repeated failure to carry out the Work in accordance with the Contract Documents. 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in
whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application
for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and within
the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner,
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with
each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account of
portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and suppliers
to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation to pay, or
to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2,
9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner
shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be
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held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require money
to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary liability or
tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of punitive
damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any tier.
Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If approved by
the applicable court, when required, the Contractor may substitute a surety bond for the property against which the lien
or other claim for payment has been asserted.

§ 9.7 Failure of Payment
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days after
the date established in the Contract Documents, the amount certified by the Architect or awarded by binding dispute
resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the Work until
payment of the amount owing has been received. The Contract Time shall be extended appropriately and the Contract
Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-up, plus interest
as provided for in the Contract Documents.

§ 9.8 Substantial Completion
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion
thereof is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or
utilize the Work, or designated portion thereof, for its intended use.

§ 9.8.1.1 Substantial Completion shall not be deemed to exist until the Owner receives a Certificate of
Occupancy for the Work (or such portion as elected by Owner), and the Contractor, Architect and
Owner have agreed upon a schedule to provide the Owner with all as built drawings, operating manuals
and warranties.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive
list of items to be completed or corrected prior to final payment. Failure to include an item on such list does not
alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.
Owner shall have the right to exclude Contractor from the Work after the date of Substantial Completion, but
Owner shall allow Contractor reasonable access to complete or correct items on the tentative list.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so that
the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, before
issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the Architect.
In such case, the Contractor shall then submit a request for another inspection by the Architect to determine Substantial
Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate of
Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the Owner
and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time within
which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the Contract
Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof unless
otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any,
the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.
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§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when such
portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to by the
insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use may
commence whether or not the portion is substantially complete, provided the Owner and Contractor have accepted in
writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, heat,
utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of the
Work and commencement of warranties required by the Contract Documents. When the Contractor considers a portion
substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under Section 9.8.2.
Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of the progress of
the Work shall be determined by written agreement between the Owner and Contractor or, if no agreement is reached,
by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect the
area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the Architect will promptly make such inspection. Architect
will make a final inspection with the Owner and Contractor and will notify the Contractor in writing of all
particulars in which this inspection reveals that the Work is incomplete or defective. Contractor shall
immediately take such measures as are necessary to complete such Work or remedy such deficiencies. When
the Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the
Architect will promptly issue a final Certificate for Payment stating that to the best of the Architect’s
knowledge, information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work
has been completed in accordance with the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment
will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s
being entitled to final payment have been fulfilled.

§ 9.10.1.1 If the Architect is required to perform additional final inspections because the Work fails to
comply with the certifications of the Contractor identified in the Contract Documents, the amount of
compensation paid to the Architect by the Owner for additional services shall be deducted from the final
payment to the Contractor.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor
submits to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness
connected with the Work for which the Owner or the Owner’s property might be responsible or encumbered
(less amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that
insurance required by the Contract Documents to remain in force after final payment is currently in effect, (3) a
written statement that the Contractor knows of no reason that the insurance will not be renewable to cover the
period required by the Contract Documents, (4) consent of surety, if any, to final payment, (5) documentation
of any special warranties, such as manufacturers’ warranties or specific Subcontractor warranties, and (6) if
required by the Owner, other data establishing payment or satisfaction of obligations, such as receipts and
releases and waivers of liens, claims, security interests, or encumbrances arising out of the Contract, to the
extent and in such form as may be designated by the Owner. If a Subcontractor refuses to furnish a release or
waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to indemnify the
Owner against such lien, claim, security interest, or encumbrance. If a lien, claim, security interest, or
encumbrance remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money
that the Owner may be compelled to pay in discharging the lien, claim, security interest, or encumbrance,
including all costs and reasonable attorneys’ fees. Upon demand by the Owner, Contractor shall provide and
file bond for discharge of any lien, as required by Lien Law, State of New York, Section 21, Paragraph 5.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, make
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payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the remaining
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if
bonds have been furnished, the written consent of the surety to payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such
payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not
constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1    liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2    failure of the Work to comply with the requirements of the Contract Documents; 
.3     terms of special warranties required by the Contract Documents; or
.4    audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the
time of final Application for Payment. Owner reserves the right to demand such waiver in writing from
Contractor as a condition precedent to making final payment.

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury, or loss to

.1    employees on the Work and other persons who may be affected thereby;

.2    the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, under
care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and

.3    other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures, and utilities not designated for removal, relocation, or replacement in the course of construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their protection
from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of the
Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against
hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of the
safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are necessary
for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of
properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in whole
or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by any of
them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections
10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the extent such
damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or indirectly employed
by either of them, or by anyone for whose acts either of them may be liable, and not attributable to the fault or
negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the Contractor’s obligations
under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated by
the Contractor in writing to the Owner and Architect.
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§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create
an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily
injury or death to persons resulting from a material or substance, including but not limited to asbestos or
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify the
presence or absence of the material or substance reported by the Contractor and, in the event such material or substance
is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract Documents, the
Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons or entities who
are to perform tests verifying the presence or absence of the material or substance or who are to perform the task of
removal or safe containment of the material or substance. The Contractor and the Architect will promptly reply to the
Owner in writing stating whether or not either has reasonable objection to the persons or entities proposed by the
Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the Owner, the Owner
shall propose another to whom the Contractor and the Architect have no reasonable objection. When the material or
substance has been rendered harmless, Work in the affected area shall resume upon written agreement of the Owner and
Contractor. By Change Order, the Contract Time shall be extended appropriately and the Contract Sum shall be
increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims,
damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance
of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or death as
described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or expense is
attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property (other than the
Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of the party
seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the Contractor
brings to the site unless such materials or substances are required by the Contract Documents. The Owner shall be
responsible for hazardous materials or substances required by the Contract Documents, except to the extent of the
Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the Contractor
fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the
Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for the
cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11   INSURANCE AND BONDS
§ 11.1 Contractor’s Insurance and Bonds
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§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the
Contract Documents. The Contractor shall purchase and maintain the required insurance from an insurance
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project
is located, and one to which the Owner has no reasonable objection. The Owner, Architect, and Architect’s
consultants shall be named as additional insureds under the Contractor’s commercial general liability policy or
as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds from
a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the date
the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by the
Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or
expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the procurement
of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve the Contractor
of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located.

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance that
will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure to
provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In the
event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and Sub-
subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been procured by
the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does not provide
written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or maintain the
required insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of
the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has
been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time
and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor,
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the insurance
had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall be
charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the
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Owner of any contractual obligation to provide required insurance.

§ 11.3 Waivers of Subrogation
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) Separate
Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages caused by
fire, or other causes of loss, to the extent those losses are covered by property insurance required by the Agreement or
other property insurance applicable to the Project, except such rights as they have to proceeds of such insurance. The
Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals and entities
identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and sub-
subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive claims
pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be effective
as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification,
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly,
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent to
the site by property insurance under policies separate from those insuring the Project, or if after final payment property
insurance is to be provided on the completed Project through a policy or policies other than those insuring the Project
during the construction period, to the extent permissible by such policies, the Owner waives all rights in accordance
with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate property
insurance.

§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of use
of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The Owner
waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to fire or
other hazards however caused.

§11.5 Adjustment and Settlement of Insured Loss
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect
and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt
of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the Owner
shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner shall
deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no other
agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor shall
execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that purpose.
If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the proceeds, the
Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising out of the
settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any dispute, the
Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed Work.

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK
§ 12.1 Uncovering of Work
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically expressed
in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such Work
is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.
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§ 12.2 Correction of Work
§ 12.2.1 Before Substantial Completion
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed.
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense.

§ 12.2.2 After Substantial Completion
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first performed
after Substantial Completion by the period of time between Substantial Completion and the actual completion of that
portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the requirements
of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to other
obligations the Contractor has under the Contract Documents. Establishment of the one-year period for correction of
Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the Work, and has
no relationship to the time within which the obligation to comply with the Contract Documents may be sought to be
enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s liability with
respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

§ 12.3.1 If, instead of requiring correction or removal and replacement of defective Work, Owner (and,
prior to Architect’s recommendation of final payment,) prefers to accept it, Owner may do so. Contractor
shall pay all claims, costs, losses and damages attributable to Owner’s evaluation of and determination to
accept such defective Work (such costs to be approved by Architect as to reasonableness). If any such
acceptance occurs prior to Architect’s recommendation of final payment, a Change Order will be issued
incorporating the necessary revisions in the Contract Documents with respect to the Work; and Owner
shall be entitled to an appropriate decrease in the Contract Price. If the acceptance occurs after such
recommendation, an appropriate amount will be paid by Contractor to Owner.

ARTICLE 13   MISCELLANEOUS PROVISIONS
§ 13.1 Governing Law
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§ 13.1.1 The Contract shall be governed by the law of the place where the Project is located, excluding that
jurisdiction’s choice of law rules. If the parties have selected arbitration as the method of binding dispute
resolution, the Federal Arbitration Act shall govern Section 15.4.

§ 13.1.2 Each and every provision required by law to be made a part of this Contract shall be
deemed to be inserted
herein and the Contract shall be read and enforced as though all such provisions were
included herein. Upon request
of either party, this Contract shall be physically amended to properly show each such
provision found not inserted or
found incorrectly inserted.

§ 13.2 Successors and Assigns
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. If
either party attempts to make an assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall
be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach thereunder, except as may be specifically agreed upon in writing.

§ 13.4 Tests and Inspections
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract Documents
and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public authorities. Unless
otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals with an
independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and shall bear
all related costs of tests, inspections, and approvals. The Contractor shall give the Architect timely notice of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. The Owner shall
bear costs of tests, inspections, or approvals that do not become requirements until after bids are received or
negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or approvals where building
codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except
as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions
of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such
failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at
the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.
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§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.4.7 Any materials to be furnished shall be subject to inspections and tests in the shop and field by the
Architect. Shop inspection shall not relieve the Contractor of the responsibility to furnish satisfactory
materials, and the right is reserved to reject any material at any time before final acceptance of the
Work, when in the opinion of the Architect the materials and workmanship do not conform to the
Specification requirements.

§ 13.4.8 Test specimens will be submitted to an independent laboratory designated by the Architect. Test
data will be furnished to the Contractor by the Architect.

§ 13.5 Interest
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where
the Project is located.

§ 13.6 CONTRACT DEEMED EXECUTORY
§ 13.6.1 The Contractor agrees that the Contract shall be deemed executory to the extent of the monies
available and that no liability shall be incurred by the Owner beyond the monies available therefor. The
Contractor is entitled to request of the Owner documentation sufficient to evidence appropriate financing
of the Project.

§ 13.7 USE OR OCCUPANCY OF BUILDING BY OWNER
§ 13.7.1 Contractors shall cooperate with Owner in order to make portions of project available as soon as
possible.

§ 13.7.2 Site and building, whether work of various Contractors is partially or fully completed or not, is
property of Owner who shall have certain rights and privileges in connection with use of same, including
the following:
.1 Should there be, in the opinion of the Architect, unwarranted delay on the part of any Contractor in
completion of incomplete or defective Work or other Contract requirements, and Architect so certifies,
Owner may have full or partial use and occupancy of any or all portions of buildings as required for
moving in or installing furniture, fixtures, supplies, or equipment and for general cleaning and
maintenance work. In such event, Contractor whose unfinished Work is performed subsequent to
installation of furniture, fixtures, equipment, etc., shall be responsible for the prevention of any damage to
such installation. Such use or occupancy by Owner shall in no instance constitute acceptance of any
portion of the Work.

§ 13.8 MINIMUM RATE OF WAGE AND SUPPLEMENT
§ 13.8.1 The minimum hourly wage rates (including supplements) to be paid shall not be less than that
designated by the New York State Department of Labor, Bureau of Public Works and any
redetermination of the prevailing rate of wages after the Contract is approved shall be deemed to be
incorporated herein by reference as of the effective date of redetermination and shall form a part of these
Contract Documents.

§ 13.9 Assignment of Public Contracts
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§ 13.9.1 As provided in Section 109 of the General Municipal Law, the Contractor is
prohibited from assigning,
transferring, conveying, subletting or otherwise disposing of the Contract, or of Contractors
right title, or interest
therein, or his power to execute such contract to any other person or corporation without the
previous consent in
writing of the officer, board or agency awarding the contract.
§ 13.9.2 If any contractor, to whom any contract is let, granted and awarded, as required by
law, by any officer, board
or agency in a political subdivision, or of any district therein, shall without the previous
written consent specified
herein, assign, transfer, convey, sublet or otherwise dispose of such contract, or his right,
title or interest therein, or his
power to execute such contract, to any other person or corporation, the officer, board or
agency which let, made,
granted, or awarded such contract shall revoke and annul such contract, and the political
subdivision or district therein,
as the case may be, and such officer, board or agency shall be relieved and discharged form
any and all liability and
obligations growing out of such contract to such contractor, and to the person or corporation
to which such contract
shall have been assigned, transferred, conveyed, sublet or otherwise disposed of, and such
contractor, and his
assignees, transferees or sublessees shall forfeit and lose all moneys, theretofore earned
under such contract, except so
much as may be required to pay his employees. The provisions of this section shall not
hinder, prevent, or affect an
assignment by any such contractor for the benefit of his creditors made pursuant to the laws
of this state.

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons
or entities performing portions of the Work, for any of the following reasons:

.1    Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be stopped;

.2    An act of government, such as a declaration of national emergency, that requires all Work to be stopped;

.3    Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the reason
for withholding certification as provided in Section 9.4.1, or because the Owner has not made payment on a
Certificate for Payment within the time stated in the Contract Documents; or

.4    The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a Sub-
subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, repeated
suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute in the
aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 365-day
period, whichever is less.

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work
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executed, as well as reasonable overhead and profit , and costs incurred by reason of such termination; but
Contractor shall make no Claim nor seek to recover overhead, lost anticipated profit or damages in contract for
Work not performed by Contractor.

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions of
the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents with
respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice to the
Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1    repeatedly refuses or fails to supply enough properly skilled workers or proper materials;

.2    fails to make payment to Subcontractors or suppliers in accordance with the respective agreements between the
Contractor and the Subcontractors or suppliers;

.3    repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of a
public authority; or

.4    otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that sufficient
cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the Owner and
after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment of the
Contractor and may, subject to any prior rights of the surety:

.1    Exclude the Contractor from the site and take possession of all materials, equipment, tools, and construction
equipment and machinery thereon owned by the Contractor;

.2    Accept assignment of subcontracts pursuant to Section 5.4; and

.3    Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request of the
Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred by the Owner
in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall not
be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the
Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not expressly
waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, the
Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case may be,
shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive
termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by suspension,
delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No adjustment shall be
made to the extent

.1    that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause for
which the Contractor is responsible; or

.2    that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
.1    cease operations as directed by the Owner in the notice;
.2    take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and
.3    except for Work directed to be performed prior to the effective date of termination stated in the notice,

terminate all existing subcontracts and purchase orders and enter into no further subcontracts and purchase
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orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor
for Work properly executed; costs incurred by reason of the termination, including costs attributable
to termination of Subcontracts; and the termination fee, if any, set forth in the Agreement.

ARTICLE 15   CLAIMS AND DISPUTES
§ 15.1 Claims 
§ 15.1.1 Definition
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the
Contract Time, or other relief with respect to the terms of the Contract. The term “Claim” also includes other disputes
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility
to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to file
a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements
of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law,
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and Contractor
waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the
other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the
Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered after
expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the other
party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.3.3 All written claims for damages or extra work shall include time of occurrence, location and
other identifying factors and shall be supported if so required by Architect, by letters, journals, or
diaries, instructions, vouchers, or other pertinent or applicable records.

§ 15.1.3.4 Owner shall not be liable to any Contractor or Subcontractor for damages caused by any breach of
Contract, delay in performance or other act of neglect by other Contractors or Subcontractors having Contracts
for performance of any portion of work.

§ 15.1.4 Continuing Contract Performance
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to
make payments in accordance with the Contract Documents.

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 shall
be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time
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§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented by
data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this
Contract. This mutual waiver includes

.1    damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, business and
reputation, and for loss of management or employee productivity or of the services of such persons; and

.2    damages incurred by the Contractor for principal office expenses including the compensation of personnel
stationed there, for losses of financing, business and reputation, and for loss of profit, except anticipated profit
arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the
period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be
referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless
otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall
be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within 30
days after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand
mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker
and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons or
entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more of
the following actions: (1) request additional supporting data from the claimant or a response with supporting data from
the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) advise
the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks sufficient
information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial Decision
Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such persons
at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data
will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of the
response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in
part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that the
Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the reasons
therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision Maker, of any
change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on the parties but
subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.
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§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation
within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution
proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, but
is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation
§ 15.3.1 The parties hereto at the time any claim or dispute arises between them may, in their sole
personal discretion, agree to submit the same to non-bonding mediation upon such terms and conditions
as may be agreed at the time; but the decision to do so must be unanimous between them and must be in
writing in advance thereof. The request for mediation is not to be deemed a condition precedent to any
other right or remedy of the aggrieved party, all of which rights and remedies are expressly reserved by
the parties.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The request
may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall
proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of
60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an
arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the selection of the
arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the
other party file for binding dispute resolution. If such a demand is made and the party receiving the demand fails to file
for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding dispute
resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall be
enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any Claim
subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the
Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party
filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which
arbitration is permitted to be demanded.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation,
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim
would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written demand
for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or equitable
proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.
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§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having
jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder 
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party
may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party provided
that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to be
consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially similar
procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party
may include by joinder persons or entities substantially involved in a common question of law or fact whose presence is
required if complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in
writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute consent to
arbitration of any claim, dispute or other matter in question not described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner
and Contractor under this Agreement.
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Changes to original AIA text  
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Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPCHunt Engineers, Architects, Land Surveyors &
Landscape Architect, DPC
 
 
 
 
 
PAGE 11
 
 
§ 1.4.1 In the event of conflicts or discrepancies among the Contract Documents, interpretations will be based on
the following priorities:

 
1. The Agreement.

 
2. Addenda, with those of later date having precedence over those of earlier date.

 
3. Supplementary Conditions.

 
4. The General Conditions of the Contract for Construction.

 
5. Drawings and Specifications.

 
In case of an inconsistency between Drawings and Specifications or within other Documents not clarified by
addendum the better quality or greater quantity of Work shall be provided in accordance with the Architect’s
interpretation. The Architect’s determination shall be final.

 
 
 
PAGE 12
 
The parties shall agree upon written protocols governing the transmission and use of, and reliance on, of Instruments of
Service or any other information or documentation in digital form. The parties will use AIA Document E203™–2013,
Building Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use,
transmission, and exchange of digital data.

 
Any use of, or reliance on, all or a portion of a building information model without agreement to written protocols
governing the use of, and reliance on, the information contained in the model and without having those protocols set
forth in AIA Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA
Document G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s
sole risk and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the
building information model, and each of their agents and employees.
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§ 3.2.5 Whenever the Drawings show existing or other construction not required as part of the Contract Work, it
is understood that it is so shown as a matter of information and that the Owner, and Architect, while believing
such information to be substantially correct, assumes no responsibility thereof.

 
 
§ 3.3.4 Where equipment lines, piping, conduit or any other systems are shown diagrammatically, the Contractor
shall be responsible for the coordination and orderly arrangement of the various lines of piping, conduit, etc.
included in the Work of its Contract. It shall coordinate the work of its Subcontractors and prevent all
interferences between equipment, lines of piping, architectural features, etc. and avoid any unsightly
arrangements in Work whether exposed or concealed. In the event there are other separate Contractors it shall
also coordinate the Work of its Contract with the Work of any such separate Contractors.
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§ 3.4.1.1 Contractor shall warrant that they have good title to all materials used by them as part of the Work of
this Contract. No materials or supplies shall be purchased by Contractor or any of their Subcontractors that are
subject to any chattel mortgage, conditional sale or other agreement by which an interest is retained by Seller.

 
 
§ 3.4.1.2 On receipt of signed Contract, or Letter of Intent to award contract, Contractor will be expected to place
firm orders with vendors for needed materials in sufficient time to ensure delivery at such times as will ensure
speedy and uninterrupted progress of the Work.

 
 
§ 3.4.3.1 Persons whose work is unsatisfactory to the Owner or Architect, or who is reasonably considered by
them to be unskilled or otherwise objectionable, may be immediately dismissed from the Project site upon notice
to the Contractor. Any persons so dismissed shall be immediately replaced by the Contractor so as not to delay
the progress of the Work.

 
 
§ 3.4.4 After the Contract has been executed, the Owner and Architect will consider a formal request for the
substitution of products in place of those specified in the Project Specifications. The Architect will be allowed a
reasonable time within which to evaluate each proposed substitution. The burden of proof regarding the merit of
a substitution is on the Contractor. The Architect will be the sole judge of equivalence, and no substitute will be
ordered, installed or utilized without the Architect's prior written acceptance which will be evidenced by either a
Change Order or an approved Shop Drawing. Owner may require Contractor to furnish at the Contractor's
expense a special performance guarantee or other surety with respect to any substitute. The Architect will record
time required by the Architect and the Architect's consultants in evaluating substitutions proposed by
Contractor and in making changes in the Contract Documents occasioned thereby. Whether or not the Architect
accepts a proposed substitute, Contractor shall reimburse Owner for the charges of the Architect and Architect's
Consultants for evaluating each proposed substitute.
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§ 3.5.2.1 Any and all warranties provided herein shall be assignable to any person or entity that succeeds Owner
in the ownership of the premises.

 
 
§ 3.5.3 The Contractor shall warrant all materials and operating systems to be free from any defects and faulty
equipment for a minimum period of one (1) year from either (a) the date the Architect/Owner recommends final
payment or (b) where the performance of materials, systems, or equipment is a condition of the Contract
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Documents, from the date the materials, systems or equipment performs satisfactorily and the Architect certifies
the same in writing to the Owner, whichever is later.

 
 
§ 3.5.4 The Contractor shall obtain and furnish to the Architect written manufacturer's warranties for all major
materials, systems and equipment. The terms of the warranty shall be as individually specified in the Contract
Documents for the item; if no term is specified, the terms shall be a minimum of one year, but not less than the
standard period of the manufacturer's warranty for the item.

 
 
§ 3.5.5 All warranties upon any Work, labor, materials, or equipment by any subcontractor or supplier of
Contractor shall be deemed made by Contractor to Owner. All factory and manufacturers’ warranties shall be
assigned by Contractor to Owner and all such warranty documents shall be delivered by Contractor to Owner
prior to final payment by Owner hereunder; provided, however, that no such assignment of factory or
manufacturers’ warranties shall release or relieve Contractor from any of its warranty obligations or liability
hereunder. The provisions of this subparagraph shall survive Owner’s final acceptance of the Project.
Contractor shall obtain the manufacturer’s warranty for the plumbing, electrical, HVAC and roof systems and
components and for all structural components for the longest period available, and shall obtain consent to the
assignment of the same to Owner; provided, however, if such extended warranty exceeds that required by the
Contract Documents, Contractor shall notify Owner thereof and of any additional cost for such extended
warranty and if Owner elects to obtain such extended warranty, such excess cost shall be paid by Owner.
Contractor covenants to perform the Work in such a manner as to preserve any and all such warranties.

 
 
§ 3.5.6 Neither final payment nor any provision in the Contract Documents nor partial or entire occupancy of
premises by Owner shall constitute an acceptance of work not done in accordance with Contract Documents or
relieve the Contractor of liability in respect to any express warranties or responsibility for faulty materials or
workmanship.

 
 
§ 3.5.7 Upon written notice from Architect, Contractor shall remedy any defects in the Work, and pay for any
damage to other Work resulting therefrom, which shall appear within a period of one (1) year, unless longer
period is specified, from date of final payment for completed Work, or acceptance of any major portion of
building. It is understood that Owner will notify Architect of observed defects with reasonable promptness.
Notwithstanding anything to the contrary herein contained, it is understood and agreed that the foregoing
warranty shall not affect, limit or impair Owner’s rights against Contractor with regard to latent defects in the
Work which do not appear within the applicable warranty period and which could not, by the exercise of
reasonable care and due diligence, be ascertained or discovered by Owner within such warranty period provided
that all claims for latent defects shall be asserted within five (5) years after Substantial Completion. Contractor
shall be and remain liable and responsible to correct and cure any such latent defects which are reported to
Contractor by Owner in writing within ninety (90) days after any such latent defects first appear or could, by the
exercise of reasonable care and due diligence, be ascertained or discovered by Owner. Notwithstanding anything
to the contrary, if Contractor fails to promptly commence and diligently perform and complete all corrective
Work required hereunder, Owner shall have the right (but not the obligation) in each instance, at Owner’s
election, to cause such corrective Work to be done by others and recover the costs thereof, together with damages
and reasonable attorneys’ fees, from Contractor, in addition to all other rights and remedies available to Owner
against Contractor hereunder and at law and in equity for such default by Contractor.
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§ 3.5.8 Should the Contractor be required to correct any defects or damage, under the provisions of this Article, it
further agrees to make good, without cost to the Owner, and subsequent defects in the work or materials
furnished or built; by them, or damage due to faulty workmanship or materials in the work furnished or built by
them, which occur within a one-year period after the original defect or damage is corrected or replaced, but such
additional warranty shall apply only to the actual facility, material or structure initially found to be defective or
damaged.
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§ 3.5.9 All related components of the work under this Contract not showing defects or damage within one year of
the Date of Substantial Completion shall be exempt from the additional warranty, except that the original
warranty on a related component shall be extended for a period of time corresponding to the period of non-use
of such component if it cannot be used due to the condition of the defective work, and/or due to the repair or
replacement of such work. When required by the Owner, the Contractor shall furnish a warranty bond in the
amount of fifty percent (50%) of the full amount of the contract, or such lesser amount as the Owner may specify
to cover the requirements of this paragraph, and such bond, if required, shall be posted by the Contractor prior
to the expiration of the One Year Warranty Period.

 
 
§ 3.5.10 In emergencies occurring during the warranty period, the Owner may correct any defect immediately
and charge the cost to the Contractor. The Owner shall at once notify the Contractor, who may take over the
Work and make any corrections remaining after its forces arrive at the Work. Repair work not started within
seven days following notice to the Contractor of any defect may be considered an emergency.

 
 
§ 3.6.1 The Owner is exempt from payment of FEDERAL, STATE, LOCAL, TAXES, and from payment of
SALES AND COMPENSATING USE TAXES of the State of New York and of Cities and Counties on all
materials and supplies sold to the Owner pursuant to the provisions of this Contract. These taxes are not to be
included in bids. This exemption does not, however, apply to tools, machinery, equipment, or other property
leased by, or to the Contractor or a subcontractor; and the Contractor and its subcontractor shall be responsible
for, and pay, any and all applicable taxes, including sales and compensating use taxes, on such leased tools,
machinery, equipment or other property.

 
 
§ 3.7.2

 
 
§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, rules
and regulations, and lawful orders of public authorities applicable to performance of the Work.Work, except where
otherwise expressly required by applicable Laws and Regulations, neither Owner nor Architect shall be responsible for
monitoring Contractor’s compliance with any Laws or Regulation.

 
 
§ 3.7.2.1 Owner will not be responsible for contractor’s failure to perform or furnish the Work in accordance
with the Contract Documents.
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.1    allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all
required taxes, labor and installation costs, less applicable trade discounts;

 
.2    Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and other

expenses contemplated for stated allowance amounts shall be included in the Contract Sum but not in the
allowances; and

 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not change the superintendent without prior written notification to
the Architect and Owner at least 30 days prior to the proposed date of change, and without the Owner’s consent, which
shall not unreasonably be withheld or delayed.
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§ 3.12.8.1 Or-equal: If in Architect’s sole discretion an item of material or equipment proposed by Contractor is
functionally equal to that named and sufficiently similar so that no change in related Work will be required, it
may be considered by Architect as an "or-equal" item, in which case review and approval of the proposed item
may, in Architect’s sole discretion, be accomplished without compliance with some or all of the requirements for
acceptance of proposed substitute items.
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§ 3.12.8.2 Substitute Items: If in Architect’s sole discretion an item of material or equipment proposed by
Contractor does not qualify as an "or-equal" item under subparagraph 3.12.8.1, it will be considered a proposed
substitute item. Contractor shall submit sufficient information as provided below to allow Architect to determine
that the item of material or equipment proposed is essentially equivalent to that named and an acceptable
substitute thereof. The procedure for review by the Architect will include the following as supplemented in the
General Requirements,

 
and as Architect may decide is appropriate under the circumstances. Requests for review of proposed substitute
items of material or equipment will not be accepted by Architect from anyone other than Contractor. If
Contractor wishes to furnish or use a substitute item of material or equipment, Contractor shall first make
written application to Architect for acceptance thereof, certifying that the proposed substitute will perform
adequately the functions and achieve the results called for by the general design, be similar in substance to that
specified and be suited to the same use as that specified. The application will state the extent, if any, to which the
evaluation and acceptance of the proposed substitute will prejudice Contractor’s achievement of Substantial
Completion on time, whether or not acceptance of the substitute for use in the Work will require a change in any
of the Contract Documents (or in the provisions of any other direct contract with Owner for work on the
Project) to adapt the design to the proposed substitute and whether or not incorporation or use of the substitute
in connection with the Work is subject to payment of any license fee or royalty. All variations of the proposed
substitute from that specified will be identified in the application and available maintenance, repair and
replacement service will be indicated. The application will also contain an itemized estimate of all costs or credits
that will result directly or indirectly from acceptance of such substitute, including costs of redesign and claims of
other contractors affected by the resulting change, all of which will be considered by Architect in evaluating the
proposed substitute. Architect may require Contractor to furnish additional data about the proposed substitute.

 
 
§ 3.12.8.3 Contractor’s Expense: All data to be provided by Contractor in support of any proposed "or-equal" or
substitute item will be at Contractor’s expense.

 
 
§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely upon
the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The Contractor
shall cause such services or certifications to be provided by an appropriately licensed design professional, licensed in
the State in which the project is located, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, Shop Drawings, and other submittals prepared by such professional. Shop Drawings, and
other submittals related to the Work, designed or certified by such professional, if prepared by others, shall bear such
professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled to rely
upon the adequacy and accuracy of the services, certifications, and approvals performed or provided by such design
professionals, provided the Owner and Architect have specified to the Contractor the performance and design criteria
that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will review and approve or take other
appropriate action on submittals only for the limited purpose of checking for conformance with information given and
the design concept expressed in the Contract Documents.
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§ 3.12.11 The review of the shop drawings, product data and samples is an obligation of the Architect as described in
subparagraph 4.2.7 of these General Conditions. The normal cost of the Architect’s review is included in the Owner
Architect Agreement. Normal cost is hereby defined as the cost necessary to perform the original review of each shop
drawing, product data, or sample and the review of one resubmittal for providing incidental information not included in the
initial submission. The cost of additional review(s) or a substantial resubmittal as compared to incidental information will
be the responsibility of the Contractor and the Contractor shall reimburse the Owner for any such costs charged by the
Architect.

 
 
 
PAGE 22
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§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Owner’s
consultants, Architect, Architect’s consultants, and agents and employees of any of them from and against claims, suits,
actions, debts, damages, fines, penalties, costs, losses, charges, and expenses, including but not limited to attorneys’
fees, arising out of or resulting from performance of the Work, provided that such claim, suit, action, debt,
damage, fine, penalty, cost, loss, or expense is attributable to bodily injury, sickness, disease or death, or to injury to or
destruction of tangible property (other than the Work itself), but only to the extent caused caused, in whole or in part by
the negligent acts or omissions omissions, fault or breach of the Contractor, a Subcontractor, anyone directly or
indirectly employed by them, agents, suppliers and/or materialmen or anyone for whose acts they may be liable,
regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder.
Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would
otherwise exist as to a party or person described in this Section 3.18.

 
§ 3.18.1.1 The Contractor agrees to include the following indemnity provision in each and every contract it enters
into with a subcontractor, and to require that subcontractor to include such provision in each contract it enters
into with any lower tier subcontractor: “To the fullest extent permitted by law, Subcontractor shall indemnify
and hold harmless the Contractor, Owner, Owner’s consultant’s, Architect, Architect’s consultants, and each of
their respective representatives, employees, directors, officers, and agents, from and against any and all claims,
suits, actions, debts, damages, fines, penalties, costs, charges and expenses, including attorneys’ fees and court
costs, arising out of, relating to or resulting from the performance of this Subcontract, including, but not limited
to, bodily injury and/or property damage, to the extent caused, in whole or in part, by acts, actions, omissions,
negligence, fault or breach of the Subcontractor, its employees, agents, subcontractors, suppliers and/or
materialmen, regardless of whether or not such claim is caused in part by a party indemnified hereunder.

 
 
§ 3.19 Site Conditions Investigated
 
§ 3.19.1 The Contractor acknowledges it has satisfied itself as to the nature and location of the Work, the general
and local conditions, particularly those bearing on transportation, disposal, handling and storage of materials,
availability of labor, materials, equipment, utilities, roads, weather, ground water table, character of surface and
subsurface materials and conditions, the facilities needed to prosecute the Work, and all other factors which in any
way affect the Work or the cost thereof under this Contract. Any failure by the Contractor to acquaint itself with
the available information concerning these conditions will not relieve it from the responsibility of successfully
performing work.
 
 
§ 3.20 Existing Features and Underground Data
 
§ 3.20.1 The location of existing features shown on plans is intended for general information only. The Contractor,
alone, is responsible for accurate determination of the location of all structures, and shall not be entitled to any
extra payment due to any unforeseen difficulties or distances encountered in the Work.
 
 
§ 3.20.2 The locations, depths and data as to underground conditions have been obtained from records, surface
indications and data furnished by others. The information furnished is solely for the convenience of the Contractor
without any warranty, expressed or implied as to its accuracy or completeness. The Contractor shall make no
claim against the Owner or Architect with respect to the accuracy or completeness of such information if it is
erroneous, or if the conditions found at the time of construction are different from those as indicated.
 
 
§ 3.21 Construction Stresses
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§ 3.21.1 The Contractor shall be solely responsible for the conditions which develop during construction and in the
event any structure is dislocated, over strained, or damaged so as to affect is usefulness, the Contractor shall be
solely responsible. The Contractor shall take whatever steps necessary to strengthen, relocate or rebuild the
structure to meet requirements.
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§ 3.21.2 The Contractor is responsible for restoration and/or repair of utilities, private property, buildings,
pavement, walkways, roads, etc. damaged by its activities under this Agreement.
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.2    Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or
consumed;exclusive of drill bits, saw blades, manual and power hand tools, whether incorporated or consumed;
and exclusive of trucking and delivery costs including drivers’ time;

 
.3    Rental costs of heavy machinery and equipment, exclusive of manual and power hand tools, whether rented

from the Contractor or others; Cost shall not be allowed in excess of usual rentals charged in area for similar
equipment of like size and condition, including costs of necessary supplies and repairs for operating equipment
on site in connection with other work unless its use incurs actual and additional costs to Contractor. If
equipment not on site is required for change in work only, cost of transporting equipment to and from site will
be allowed.
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§ 7.3.11 If any material previously required is omitted by written order of the Owner after it has been delivered to, or
partially worked on by the Contractor, and consequently will not retain its full value for other uses, Contractor shall be
allowed actual cost of omitted material, less fair market value of material, as determined by Architect.

 
 
 
.1 For the Contractor, for Work performed by the Contractor's own forces, maximum 15 percent of

 
the direct cost;

 
 
.2 For the Contractor, for Work performed by the Contractor's Subcontractor, maximum 7 percent of

 
the amount due the Subcontractor;

 
 
.3 For each Subcontractor or Sub-subcontractor involved, for Work performed by that

 
Subcontractor’s or Sub-subcontractor’s own forces, maximum 15 percent of the direct cost;

 
 

.4 For each Subcontractor, for Work performed by the Subcontractor’s Sub-subcontractors, maximum 5 percent of
the amount due the Sub-subcontractor;

 
 
.5 Cost to which overhead and profit is to be applied shall be determined in accordance with Subparagraph

 
7.3.8;

 
 

.6 In order to facilitate checking of quotations for extras or credits, all proposals, except those so minor that their propriety
can be seen by inspection, shall be accompanied by a complete itemization of costs including labor, materials, and
Subcontracts. Labor and materials shall be itemized in the manner prescribed above. Where major cost items are
Subcontracts, they shall be itemized also.
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§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in the
Contract Documents for Substantial Completion of the Work.Work and to complete the Work so that it is ready for
Final payment as evidenced by the Architect.

 
§ 8.2.4 In no case shall the Contractor delay the progress of the Work, or any part thereof, in response to changes
in the Work or disputes caused by proposed or ordered changes in the Work, or any disputes or disagreements
as to equitable value of the changes.

 
 
§ 8.2.5 If the Contractor does not achieve Substantial Completion within the Contract Time, the Contractor shall
reimburse the Owner for all payments made to the Architect for services rendered by them required as a result
of such failure by the Contractor.
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§ 9.3.1.3 Until Substantial Completion, the Owner shall pay ninety-five percent (95%) of the amount due the
Contractor on account of progress payments.

 
 
§ 9.3.2.1 Procedures required by Owner shall include, but are not necessarily limited to, submission by the
Contractor to the Architect of bills of sale and bills of lading for such materials and equipment, provision of
opportunity for Architect's visual verification that such materials and equipment are in fact in storage, and, if
stored off-site, submission by the Contractor of verification that such materials and equipment are stored in a
bonded warehouse.

 
 
§ 9.3.2.2 All such materials and equipment, including materials and equipment stored on-site but not yet incorporated
into the Work, upon which partial payments have been made shall become the property of the Owner, but the care and
protection of such materials and equipment shall remain the responsibility of the Contractor until incorporation into the
Work, including maintaining insurance coverage on a replacement cost basis without voluntary deductible.
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§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work
Work, or designated portion thereof, for its intended use.

 
§ 9.8.1.1 Substantial Completion shall not be deemed to exist until the Owner receives a Certificate of Occupancy
for the Work (or such portion as elected by Owner), and the Contractor, Architect and Owner have agreed upon
a schedule to provide the Owner with all as built drawings, operating manuals and warranties.

 
 
PAGE 33
 
 
§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately,
is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be
completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of
the Contractor to complete all Work in accordance with the Contract Documents.Documents. Owner shall have the right
to exclude Contractor from the Work after the date of Substantial Completion, but Owner shall allow Contractor
reasonable access to complete or correct items on the tentative list.
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§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection. Architect will make a final
inspection with the Owner and Contractor and will notify the Contractor in writing of all particulars in which this
inspection reveals that the Work is incomplete or defective. Contractor shall immediately take such measures as are
necessary to complete such Work or remedy such deficiencies. When the Architect finds the Work acceptable under the
Contract Documents and the Contract fully performed, the Architect will promptly issue a final Certificate for Payment
stating that to the best of the Architect’s knowledge, information and belief, and on the basis of the Architect’s on-site
visits and inspections, the Work has been completed in accordance with the Contract Documents and that the entire
balance found to be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final
Certificate for Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to
the Contractor’s being entitled to final payment have been fulfilled.
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§ 9.10.1.1 If the Architect is required to perform additional final inspections because the Work fails to comply
with the certifications of the Contractor identified in the Contract Documents, the amount of compensation paid
to the Architect by the Owner for additional services shall be deducted from the final payment to the Contractor.

 
 
§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by
Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor
knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents,
(4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or encumbrances
arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a Subcontractor refuses
to furnish a release or waiver required by the Owner, the Contractor may furnish a bond satisfactory to the Owner to
indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, claim, security interest, or
encumbrance remains unsatisfied after payments are made, the Contractor shall refund to the Owner all money that the
Owner may be compelled to pay in discharging the lien, claim, security interest, or encumbrance, including all costs and
reasonable attorneys’ fees.fees. Upon demand by the Owner, Contractor shall provide and file bond for discharge of any
lien, as required by Lien Law, State of New York, Section 21, Paragraph 5.

 
§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment. Owner reserves the right to demand such waiver in writing from Contractor as a
condition precedent to making final payment.
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§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or insurance
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. located, and one to
which the Owner has no reasonable objection. The Owner, Architect, and Architect’s consultants shall be named as
additional insureds under the Contractor’s commercial general liability policy or as otherwise described in the Contract
Documents.
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§ 12.3.1 If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to
Architect’s recommendation of final payment,) prefers to accept it, Owner may do so. Contractor shall pay all
claims, costs, losses and damages attributable to Owner’s evaluation of and determination to accept such defective
Work (such costs to be approved by Architect as to reasonableness). If any such acceptance occurs prior to
Architect’s recommendation of final payment, a Change Order will be issued incorporating the necessary revisions
in the Contract Documents with respect to the Work; and Owner shall be entitled to an appropriate decrease in
the Contract Price. If the acceptance occurs after such recommendation, an appropriate amount will be paid by
Contractor to Owner.
 
 
§ 13.1 § 13.1 Governing Law

 
§ 13.1.1 The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal
Arbitration Act shall govern Section 15.4.

 
§ 13.1.2 Each and every provision required by law to be made a part of this Contract shall be deemed to be inserted

 
herein and the Contract shall be read and enforced as though all such provisions were included herein. Upon request

 
of either party, this Contract shall be physically amended to properly show each such provision found not inserted or

 
found incorrectly inserted.
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§ 13.4.7 Any materials to be furnished shall be subject to inspections and tests in the shop and field by the
Architect. Shop inspection shall not relieve the Contractor of the responsibility to furnish satisfactory materials,
and the right is reserved to reject any material at any time before final acceptance of the Work, when in the
opinion of the Architect the materials and workmanship do not conform to the Specification requirements.

 
 
§ 13.4.8 Test specimens will be submitted to an independent laboratory designated by the Architect. Test data will
be furnished to the Contractor by the Architect.
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§ 13.6 CONTRACT DEEMED EXECUTORY
 
§ 13.6.1 The Contractor agrees that the Contract shall be deemed executory to the extent of the monies available
and that no liability shall be incurred by the Owner beyond the monies available therefor. The Contractor is
entitled to request of the Owner documentation sufficient to evidence appropriate financing of the Project.
 
 
§ 13.7 USE OR OCCUPANCY OF BUILDING BY OWNER
 
§ 13.7.1 Contractors shall cooperate with Owner in order to make portions of project available as soon as possible.
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§ 13.7.2 Site and building, whether work of various Contractors is partially or fully completed or not, is property of
Owner who shall have certain rights and privileges in connection with use of same, including the following:
 
.1 Should there be, in the opinion of the Architect, unwarranted delay on the part of any Contractor in completion
of incomplete or defective Work or other Contract requirements, and Architect so certifies, Owner may have full
or partial use and occupancy of any or all portions of buildings as required for moving in or installing furniture,
fixtures, supplies, or equipment and for general cleaning and maintenance work. In such event, Contractor whose
unfinished Work is performed subsequent to installation of furniture, fixtures, equipment, etc., shall be responsible
for the prevention of any damage to such installation. Such use or occupancy by Owner shall in no instance
constitute acceptance of any portion of the Work.
 
 
 
§ 13.8 MINIMUM RATE OF WAGE AND SUPPLEMENT
 
§ 13.8.1 The minimum hourly wage rates (including supplements) to be paid shall not be less than that designated
by the New York State Department of Labor, Bureau of Public Works and any redetermination of the prevailing
rate of wages after the Contract is approved shall be deemed to be incorporated herein by reference as of the
effective date of redetermination and shall form a part of these Contract Documents.
 
 
§ 13.9 Assignment of Public Contracts

 
§ 13.9.1 As provided in Section 109 of the General Municipal Law, the Contractor is prohibited from assigning,

 
transferring, conveying, subletting or otherwise disposing of the Contract, or of Contractors right title, or interest

 
therein, or his power to execute such contract to any other person or corporation without the previous consent in

 
writing of the officer, board or agency awarding the contract.

 
§ 13.9.2 If any contractor, to whom any contract is let, granted and awarded, as required by law, by any officer, board

 
or agency in a political subdivision, or of any district therein, shall without the previous written consent specified

 
herein, assign, transfer, convey, sublet or otherwise dispose of such contract, or his right, title or interest therein, or his

 
power to execute such contract, to any other person or corporation, the officer, board or agency which let, made,

 
granted, or awarded such contract shall revoke and annul such contract, and the political subdivision or district therein,

 
as the case may be, and such officer, board or agency shall be relieved and discharged form any and all liability and

 
obligations growing out of such contract to such contractor, and to the person or corporation to which such contract
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shall have been assigned, transferred, conveyed, sublet or otherwise disposed of, and such contractor, and his

 
assignees, transferees or sublessees shall forfeit and lose all moneys, theretofore earned under such contract, except so

 
much as may be required to pay his employees. The provisions of this section shall not hinder, prevent, or affect an

 
assignment by any such contractor for the benefit of his creditors made pursuant to the laws of this state.

 
 
§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice to
the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well as
reasonable overhead and profit on Work not executed, , and costs incurred by reason of such termination.termination;



Additions and Deletions Report for AIA Document A201 – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987,
1997, 2007 and 2017. All rights reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract
Documents” are trademarks of The American Institute of Architects. This document was produced at 13:31:32 EDT on 06/26/2026 under Subscription
No.20240043203 which expires on 07/14/2026, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract
Documents® Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6a3e7f1f265b2a00c34b87a5)

12

but Contractor shall make no Claim nor seek to recover overhead, lost anticipated profit or damages in contract for
Work not performed by Contractor.
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§ 15.1.3.3 All written claims for damages or extra work shall include time of occurrence, location and other
identifying factors and shall be supported if so required by Architect, by letters, journals, or diaries, instructions,
vouchers, or other pertinent or applicable records.

 
 
§ 15.1.3.4 Owner shall not be liable to any Contractor or Subcontractor for damages caused by any breach of Contract,
delay in performance or other act of neglect by other Contractors or Subcontractors having Contracts for performance of
any portion of work.
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§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived
as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to
binding dispute resolution.The parties hereto at the time any claim or dispute arises between them may, in their
sole personal discretion, agree to submit the same to non-bonding mediation upon such terms and conditions as
may be agreed at the time; but the decision to do so must be unanimous between them and must be in writing in
advance thereof. The request for mediation is not to be deemed a condition precedent to any other right or
remedy of the aggrieved party, all of which rights and remedies are expressly reserved by the parties.
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Variable Information  
 
PAGE 1
 
1925-017 - Hammondsport CSD - 2026-27 Capital Outlay
 
8272 Main Street
Hammondsport, NY 14840
 
Hammondsport Central School District  
  

 
8272 Main St
Hammondsport, NY 14840
 
Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC Hunt Engineers, Architects, Land Surveyors &
Landscape Architect, DPC
 
Airport Corporate Park
Horseheads, NY 14845
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��������	��
��
��� ����������������
�����������
����
��������� 	!"������ ������#���������
�$�%��������� �������&�� ��� ��
�'"�%����
(������ ������)&�� ��� ���
�*�%���� �������&��������&% ������
���%��" ����
�
+������,�� ������)-��,��� �������*�%"������
�
.%!�%��%
/��	�� �������*���
/��	�� ������#(�!���� �������+�%�� ������#+���0���
� ������#'�
&������� ������1������� ���������"�!��
�
�����2����� �������$��2�� ������)�
���
+����
/��	�� ������������	���
3����� ������)*2
4�"

���
��4
5"�%����%
 �� ������
�
�
���� 
��
% 
��"��
��
0�"��
��	�
����������
��2���������
����%�
 ���� �
�
�
�����%�
�6$&.6
�2�6�(*�
/'$7
��%��� �
'22� �
��
0����
���


















8�0
9��	
�����
����������
�2
(�!��


















�"���"
�2
�"!�� 
/��	


















�����
'22� �
����"%�
�����
�)


















.�!��4�
89
�))):��%��� �
'22� �
(� �����%� ;����
���
< 3.=
<�"���"
�2
�"!�� 
/��	
>
.�!��4 1�?>#1@>)@## 1�?>#?1>A)#A�"���"
�2
�"!�� 
/��	
>
����
����� :A@>@)�>?AA1 :A@>@)�>?AA#�"���"
�2
�"!�� 
/��	
>
�"22��� @�:>?#@>@�1B @�:>?#@>@:1A�"���"
�2
�"!�� 
/��	
>
-�����
���4 1�:>))?>�B�1 1�:>@B#>�1�?�"���"
�2
�"!�� 
/��	
>
8�0!"��
 ?#1>1:?>1)?@ ?#1>1:?>1��)�"���"
�2
�"!�� 
/��	
>
8�0
9��	
���4 )�)>B�)>)#�B )�)>@@1>�1@B�"���"
�2
�"!�� 
/��	
>
��� 
��"� :��>:?@>#??) :��>:?@>#BA)�"���"
�2
�"!�� 
/��	
>
$� 
�%��� 1?1>)1?>#1A1 1?1>)1?>#@A?�"���"
�2
�"!�� 
/��	
>
�4�� "%� ��1>#)?>#A1: ��1>#)?>#:@��"���"
�2
�"!�� 
/��	
>
6�� � ��1>@B�>)��# ��1>@B�>)1�#�"���"
�2
�"!�� 
/��	
>
/
���
�����% B�#>BB@>B1A@ B�#>BB@>B1)��"���"
�2
�"!�� 
/��	
>
�������
'22� � 1�?>#1@>11?B 1�?>#?1>�?@A
����
)A

����������
/���
$���%
2��
A@�A��)A):
>
A:��A�)A)@ �"!��%
��
!4
�
�
8�0
9��	
�����
����������
�2
(�!��(�%�
�"!��%
��
��
���
A�
)A): �$�
8"�!��
)A):A�?)#)



���������	���
������
���	��������	��	�����
��� ������������������� !" �#��$%&'()*+,() � �"� �"��-.�#" �����/#" ��0''(1+234�5+66+)+71784�59+76+7:7+4�59(*7214�;)&(4�<(2(8((4�=&>&2186%24�?%2)%(4�@&+1+)+4�A26+)&%4�A)'(+284�BC973'()4�B6(7D(24�E+32(4E3%*&214�F+6(8GH���I()�9%7)J KLMK-M.K.N K-MK-M.K.L0OO&6&%2+'$%&'()*+,() P�Q-RSK P�.RSKTU9(�V+1(�)+6(�V&''�D(�WKX�%Y�69(�+D%>(�Y%)�?+&26(2+2C(�V%),�%2�D%&'()8�'(88�69+2�-KK4KKK�ZZ9RT�U%�D(�+''%C+6(O�+6�+�'+6()�O+6(R�/!![�\�#"H[���#�] "�I()�9%7)J P�̂.R̂_�̀-RQWTTU9&8�Z%)6&%2�%Y�69(�D(2(Y&6�&8�@AU�87Da(C6�6%�69(�B0?;�Ib;?cd?�+8�89%V2�Y%)�%>()6&*(R�e��" \��!HfB((�g$4�;4�hi�%2�Aj;bUc?;�I0<;k�[ �HfI+&OJ B((�g-i�%2�lA=cm0F�I0<;A>()6&*(J B((�gS4�N4�-S4�.Si�%2�lA=cm0F�I0<;��� �"�����H!!��#" ���U()*8�+6�N�?%2698-86 .2O )̂O Q69 S69 N69 L69 _69NSX NSX LKX LSX _KX _SX WKX WSXB7ZZ'(*(26+'�$(2(Y&68�Z()�9%7)J0''�U()*8J P�̂.R̂_�̀-RQWTTU9&8�Z%)6&%2�%Y�69(�D(2(Y&6�&8�@AU�87Da(C6�6%�69(�B0?;�Ib;?cd?�+8�89%V2�Y%)�%>()6&*(R -.nL��	
o�
�o ������������������� !" �#��$)%+OD+2O � �"� �"��Q�#" �����/#" ��0'D+234�0''(1+234�$)%%*(4�5+66+)+71784�5+371+4�59+76+7:7+4�59(*7214�59(2+21%4�5'&26%24�5%'7*D&+4�5%)6'+2O4�m('+V+)(4�m76C9(884;)&(4�;88(p4�q)+2,'&24�q7'6%24�<(2(8((4�<)((2(4�l+*&'6%24�l(),&*()4�r(YY()8%24�=(V&84�=&>&2186%24�?+O&8%24�?%2)%(4�?%261%*()34�@&+1+)+4A2(&O+4�A2%2O+1+4�A26+)&%4�A)'(+284�A8V(1%4�A68(1%4�b(288('+()4�B+)+6%1+4�BC9(2(C6+O34�BC9%9+)&(4�BC973'()4�B(2(C+4�B6R�=+V)(2C(4B6(7D(24�B7''&>+24�U&%1+4�U%*Z,&284�d'86()4�E+))(24�E+89&216%24�E+32(4�E3%*&214�F+6(8!H�" H[���/#" ��A)+21(J��A2'3�&2�69(�j&''+1(�%Y�<)((2V%%O�=+,(4�j&''+1(�%Y�l&19'+2O�q+''84�U%V2�%Y�U7p(O%4�+2O�U%V2�%Y�I+66()8%2GH���@AU;J�0ZZ'&(8�6%�+''�Z7D'&C�V%),�+2O�C%>()(O�Z)&>+6(�Z)%a(C684�&2C'7O&21�69%8(�)(C(&>&21�5%22(C60''�Y72O&21�87Da(C6�6%�@(V�F%),�B6+6(�=+D%)=+V�s..Qn;4�8%'&C&6(O�%2�%)�+Y6()�r7'3�-4.K.SR�q%)�+''�%69()�Z)%a(C68�8%'&C&6(O�Z)&%)�6%�r7'3�-4.K.S�Z'(+8(�8((�=c@;?0@�;=;5Ubc5c0@g-inU;=;m0U0I()�l%7)J KLMK-M.K.N ��K_MKQM.K.Nq&('O�U(C9 P�S.R_S P�SQRQQc286+''Mb(Z+&)Tq%)�%768&O(�V%),�g(pC'7O&21�&286+''+6&%2�%2�D7&'O&21�C%286)7C6&%2M+'6()+6&%2M)(2%>+6&%2�Z)%a(C68i4�86%ZZ&21�+6�Y&)86�Z%&26�%Y�+66+C9*(26gO(*+)C+6&%2i4�&286+''&21M*+&26+&2&21M)(Z+&)&21�D)%+OD+2O�&26()2(6�8()>&C(Rt$)%+OD+2Ot4�t$)%+OD+2O�B()>&C(t4�%)�t$)%+OD+2O�c26()2(6t�*(+28�*+88n*+),(6�)(6+&'�8()>&C(�D3�V&)(�%)�)+O&%�69+6�Z)%>&O(8�69(�C+Z+D&'&63�6%6)+28*&6�O+6+�6%�+2O�)(C(&>(�O+6+�Y)%*�+''�%)�87D86+26&+''3�+''�&26()2(6�(2OZ%&2684�&2C'7O&21�+23�C+Z+D&'&6&(8�69+6�+)(�&2C&O(26+'�6%�+2O�(2+D'(69(�%Z()+6&%2�%Y�69(�C%**72&C+6&%28�8()>&C(4�D76�(pC'7O&21�O&+'n7Z�&26()2(6�+CC(88�8()>&C(RI+1(�.-

I)(>+&'&21�E+1(�b+6(8�Y%)�KLMK-M.K.N�n�KNM̂KM.K.L I7D'&89(O�D3�69(�@(V�F%),�B6+6(�m(Z+)6*(26�%Y�=+D%)=+86�I7D'&89(O�%2�B(Z�K-�.K.N Ib5�@7*D()�.K.NK-_.Q.��B6(7D(2�5%7263



���������	
���
�������������������������������������� ����!�������"� �#��$������ �"%�""��������"&�'�� "��"���
(��)*��� ��"&����������"�������+�,#�������-�� ���������.,�-%���&�'�� "��"��� --��+ /����'�0*�(�1���1(���0�� ��"&����������"�������+�,#��1��,�#%��23� ����23� �%��&�'�� "��"���
*4�0�02
*4�0�05��*�62�(1�7*6�� ��"&89::;<=<>?@;�A<><BC?8'�����,�� D�EF&EGHI<J?C=<�:@K
����4L�ML��0��������0�()��'*1������� �#������ �����%�"�������,��N�� ��� ���������O�����,�PH;CQ@K' �#� 
����RL�!L�SL���L��E�������
(�*6�'*1��$����%�� 
����RL�!L�SL���L��E�������
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	3*��0RXUÙ ;a;WV]̀ 	P;W;bTVR ��	����) 
	0
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SECTION 00 73 43
WAGE RATE REQUIREMENTS

INTRODUCTION

1.1 PREVAILING WAGE RATES AND PAYROLL TRANSCRIPT RECORDS

A. Pusuant to Article 8, Section 220-I of the New York State Labor Law:
1. No Contractor shall bid on a contract for public work unless such Contractor is registered

and has obtained a Certificate of Registration from the New York State Department of
Labor.
a. A copy of the Certificate of Registration must be submitted with their bid.

 Applications for registration shall not be accepted as a substitute for a Certificate of
Registration.

b. Failure to submit Certificate of Registration with the bid ​will​ result in the rejection of
the bid.

2. Subcontractors must be registered prior to commencing any work on the project.

B. Contractors will be required to adhere to NYS DOL prevailing wage schedules in paying
wages to employees. The prevailing wage schedules in effect at the time of the contract
execution shall control.

C. The Contractor shall furnish payroll transcript records in accordance with Article 8, Section
220-J of the New York State Labor Law.

D. Pursuant to Section 220 (3-a) of the NYS Labor Law, the successful bidder to whom the
Owner awards the contract, and any sub-contractor performing work under said contract, shall
submit to the Owner a transcript of its original payroll records within thirty (30) days of the
issuance of the contract, or within five (5) days of first entering the work site, whichever occurs
first, and thereafter the contractor and subcontractor shall submit certified payroll records
every thirty (30) days, until the contract expires or terminates. The filing of payrolls in a
manner consistent with subdivision 3-9 is a condition precedent to payment of any sums due
and owing to any person for work done on the project. Certified payroll records must also be
submitted with invoices.

E. If the work to be performed by the successful bidder is located at a single location, the
successful bidder and every subcontractor retained by the successful bidder shall post in a
prominent and accessible place on the site where the work is performed a legible statement of
all wage rates and supplements as specified in the bidder’s contract with the Owner to be paid
or provided, as the case may be, by the successful bidder or subcontractor for the various
classes of mechanics, working men, or laborers, employed on the work.  Such posted
statement shall be written in plain English and titled, in lettering no smaller than two inches in
height and two inches in width, with the phrase “Prevailing Rate of Wages”.  Such posted
statement shall be constructed of materials capable of withstanding adverse weather
conditions.

1.2 PREVAILING WAGE CASE NUMBER

A. A unique Prevailing Wage Case Number (PRC#)  ​2026018242​ has been assigned to the
schedule(s) for this project.
1. The current Prevailing Wage Schedule for the project is attached following this section.
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B. The current schedule(s) of the prevailing rates and prevailing hourly supplements for the
project referenced above may be accessed at the New York State Department of Labor
website at www.labor.ny.gov.  All changes or clarification of labor classification(s) and
applicability of prevailing wage rates shall be obtained in writing from the Office of the Director,
NYSDOL Bureau of Public Work.

1.3 WORKER NOTIFICATION

A. This provision is an addition to the existing prevailing wage rate law, Labor Law 220,
paragraph a of subdivision 3-a.  It requires contractors and subcontractors to provide written
notice to all laborers, workers or mechanics of the prevailing wage rate for their particular job
classification on each pay stub*.  It also requires contractors and subcontractors to post a
notice at the beginning of the performance of every public work contract on each job site that
includes the telephone number and address for the Department of Labor and a statement
informing laborers, workers or mechanics of their right to contact the Department of Labor if
he/she is not receiving the proper prevailing rage of wages and/or supplements for his/her
particular job classification.  The required notification will be provided with each wage
schedule, many be downloaded from our website www.labor.ny.gov or made available upon
request by contacting the Bureau of Public Work at 518-457-5589.
1. * In the event that the required information will not fit on the pay stub, an accompanying

sheet or attachment of the information will suffice.

1.4 EMPLOYEEE OSHA SAFETY TRAINING

A. Effective July 18th, 2008: If this be a contract for the construction, maintenance and/or repair
of public work and the total cost of all work to be performed under the contract is at least two
hundred fifty thousand dollars, then all laborers, workers, and mechanics employed in the
performance of the contract either by contractor, sub-contractor or other person doing or
contracting to do the whole or a part of the work contemplated by the contract, shall be
certified prior to performing any work on the project as having successfully completed a
course in construction safety and health approved by the United States Department of Labor’s
Occupational Safety and Health Administration that is at least ten hours in duration. (Labor
Law Section 220-h).

1.5 ATTACHMENT

A. 00 73 43A - Prevailing Wage Rate Schedule for Article 8 Public Work Project.

END OF SECTION
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SECTION 01 10 00
SUMMARY

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Project identification.

B. Work covered by Contract Documents.

C. Work sequence.

D. Contractor use of premises.

E. Occupancy requirements.

1.2 RELATED REQUIREMENTS

A. Section 01 50 00 - Temporary Facilities and Controls.

1.3 PROJECT

A. Project Name:  2026-27 Capital Outlay Project
Contract Documents, dated July 23, 2026 were prepared for the Project by Hunt
Engineers, Architects, Land Surveyors & Landscape Architect, DPC, Airport Corporate
Park, 100 HUNT Center Horseheads, NY 14845.

B. Owner's Name: Hammondsport Central School District .
8272 Main Street
Hammondsport, NY 14840

C. Architect's Name:  Hunt Engineers, Architects, Land Surveyors & Landscape Architect, DPC.
Airport Corporate Park
100 Hunt Center
Horseheads, NY  14845-1019
Phone:  607-358-1000
Fax:  607-358-1800

D. The Project consists of the ​replacement​ of ​aged door, frame, hardware and associated
systems, site building drainage improvements including oil separator.​.

1.4 CONTRACT DESCRIPTION

A. The project will be constructed under a single Prime Contract Agreement.
1. Prime Contracts are separate contracts between the Owner and independent contractors,

representing significant construction activities.  The Prime Contract is performed
concurrently, and closely coordinated, with construction activities performed on the
Project.

1.5 OWNER OCCUPANCY

A. Owner intends to occupy the Project upon Substantial Completion.

B. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.

C. Schedule the Work to accommodate Owner occupancy.
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1. Prior to partial Owner occupancy, mechanical and electrical systems shall be fully
operational.  Required inspections and tests shall have been successfully completed.
 Upon occupancy, the Owner will operate and maintain mechanical and electrical
systems serving occupied portions of the building.

2. Upon occupancy, the Owner will assume responsibility for maintenance and custodial
service for occupied portions of the building.  However, the Owner will not clean up
behind contractors; responsibility for any debris caused by contractor operations remains
with the Prime Contractor.

D. The Owner reserves the right to occupy and to place and install equipment in completed areas
of the building prior to Substantial Completion, provided that such occupancy does not
interfere with completion of the work.  Such placing of equipment and partial occupancy shall
not constitute acceptance of the total work.  Cooperate fully with the Owner or its
representatives and Architect/Engineer during construction operations to minimize conflicts
and facilitate owner’s usage.

1.6 CONTRACTOR USE OF SITE AND PREMISES

A. Construction Operations:  Limited to areas noted on Drawings. Do not disturb portions of the
site beyond the areas in which the work is indicated.

B. Arrange use of site and premises to allow:
1. Owner occupancy.
2. Work by Others.
3. Use of site and premises by the public.

C. Provide access to and from site as required by law and by Owner:
1. Emergency Building Exits During Construction:  Keep all exits required by code open

during construction period; provide temporary exit signs if exit routes are temporarily
altered.
a. All exit and escape windows shall be maintained at all times.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
3. Do not use driveways, entrances or sidewalks for parking or storage of materials.
4. Keep temporary driveways and entrances serving the premises clear and available to the

Owner, Architect,  Construction activities and emergency vehicles at all times.

D. Existing building spaces may not be used for storage.

E. Time Restrictions:
1. Work hours shall be between​ the hours of​ ​7:00 AM and 4:00 PM​ daily, Monday through

Friday, except when it interferes with the Owner’s activities.
a. Shift work between the hours of ​4:00 PM and 7:00 AM​, or on weekends, may occur

with the permission the ​Owner​.
2. Schedule deliveries to minimize space and time requirements for storage of materials

and equipment on-site.
3. Limit deliveries to times other than the 45 minutes before school begins to 15 minutes

after school begins and from 15 minutes before school lets out to 45 minutes after school
lets out.

F. Any work that requires disruption to the occupants, entry/exits, utilities, etc shall be
coordinated with and approved by the Owner.

G. Utility Outages and Shutdown:
1. Limit disruption of utility services to hours the building is unoccupied.
2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers

and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.
3. Prevent accidental disruption of utility services to other facilities.

H. Construction Staging Area:
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1. Contractors will be instructed to use designated staging/parking areas before start of
construction.

2. All staging of equipment, trailers, storage containers, etc to be coordinated through the
Owner and cannot interfere with any other Contractor's work.

3. Activity in the staging area shall be conducted in a manner that causes minimal disruption
of the Owner's activities.

1.7 WORK SEQUENCE

A. All Work will be conducted in a "single" phase to provide the least possible interference to the
activities of the Owner’s personnel and to permit the facilities to be partially utilized during
implementation of the work.
1. The Contractor is expressly forewarned that impacts to the construction schedule during

any phase or portion of the project will not be permitted.

B. Schedule: Refer to the milestone / phasing schedule included in Section 01 32 16 -
Construction Progress Schedule.

C. Should overtime or second shift work be required by the ​​Contractor to ensure the completion
within the specified (phased) schedule, all costs for this work is the responsibility of the
Contractor.  The ​Owner​ shall have the authority to direct the contractors and subcontractors to
work overtime including weekends to maintain the schedule at no additional cost to the
Owner. The ​​Contractor warrants that the work shall be physically complete, including punch
list, startup, and commissioning, within the early start and late finish schedule milestones.

D. The ​​Contractor shall provide multiple crews to maintain project schedule.  Each crew is to be
furnished with its own supervision, cranes, scaffold and other means necessary to maintain
the Project Schedule.

E. The intention of the work is to follow a logical sequence; however, the ​​Contractor may be
required by the ​Owner​ to temporarily omit or leave out any section of his work, or perform his
work out of sequence.  All such out of sequence work and returning to these areas shall be at
no additional cost to the Owner.

F. The Contractor is responsible for supervision of their Sub-Contractors at all times.

1.8 REQUIREMENTS OF ALL CONTRACTS

A. One set of documents is issued covering the Contract. THE CONTRACTOR shall be
responsible for all work shown on all drawings and sections for complete understanding and
knowledge of the work. The Contractor is responsible for all work under their contract no
matter what drawing, specification or related specification in which that work appears.
1. Any reference within the documents to Other Prime Contracts or Other Contractors shall

be the responsibility of the Single Prime Contractor identified herein.

B. THE CONTRACTOR shall be responsible for all work shown on all drawings and sections as it
pertains to work of the contract.

C. Temporary Facilities and Controls: See Section 01 50 00 - Temporary Facilities and Controls.

1.9 CONTRACT NO.  1 - GENERAL CONSTRUCTION

A. The Prime Contractor shall be responsible for all work shown on all Drawings unless noted
otherwise, and further defined below:
1. Temporary Erosion and Sediment Control Plan
2. Provide the complete work of Division 08 - Openings
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B. Furnish and install all labor, material, supervision, equipment, scaffolding, layout, engineering,
deliveries, trucking, hoisting, rigging, shop drawings, submittals, and all other items related
and required to complete all Work in accordance with the Contract Documents and all
applicable codes having jurisdiction.

C. The Contractor represents they have expertise in the performance of Work for this trade and
assures all items to be complete, functional and installed in accordance with the best practices
consistent with premium quality material and workmanship.

1.10 ADDITIONAL NOTES TO CONTRACT DOCUMENTS

A. The following notes are integral to each ​​Contract:
1. All bidders are forewarned to review all information of the Contract Documents.
2. Review Section 01 50 00 for work requirements of temporary construction activities in

​​Contractor’s scope of work.
3. The contractor is responsible for the layout and survey of their own work or work

requirements.
4. The contractor is required to construct the project per the phasing and staging plan.

 Specific areas of the site and building must be completed for the intended use by the
Owner, at the Milestone dates so listed. The contractor shall cooperate fully with the
intentions of the plan.  Contractor is forewarned that any delay caused indirectly or
directly by the acts, omissions, and/or failure to perform by a contractor will result in the
Owner, or its agents, accomplishing the work by any means possible.  The contractor
causing the delay will be responsible for any and all costs associated with such issues,
including Owner costs, Architect/Engineer costs, inspections, etc.

5. The contractor shall provide any and all temporary shoring, bracing, supports or
protection systems necessary to expedite the work requirements including the
maintenance of worker safety.

6. The contractor is responsible for the safety of their own workers, subcontractors, work
area, and other personnel on site.  Each and every contractor is responsible for
maintaining a safe work site and utilizing best safety procedures.

7. In case of discrepancy between the Drawings and Specifications, interpretation shall be
given preference in the following order, with later dates taking precedence over earlier
dates:
a. Addenda
b. Amendments to the Drawings and Specifications
c. Drawings and Specifications
d. Schedules, Piping & Wiring Diagrams take precedence over other data shown on

the drawings.
e. Notes take precedence over other data shown on the drawings, except Schedules,

Piping & Wiring Diagrams.
8. If discrepancies are found between the plans and specifications, include the more costly

detail to the bid price.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 COORDINATION

A. The ​​Contractor shall coordinate scheduling and installation of work with the work of other
Contractors, sub-contractors and other trades.  The ​​Contractor is also required to coordinate
all work of their Contract with Owner-supplied materials, direct contracts and normal building
operations.
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B. The Contractor shall coordinate all device and rough-in locations required with the casework
shop drawings.

C. The Contractor shall take special care in verifying that his equipment matches the
characteristic of the power being supplied.  The Contractor shall coordinate electrical power
requirements for all equipment requiring power.

END OF SECTION
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SECTION 01 20 00
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Schedule of Values.

B. Applications for payments.

C. Change procedures.

1.2 RELATED REQUIREMENTS

A. Section ​​00 52 00 - Agreement Form​​:  Contract ​​Sum​​​​, retainages​​​​, payment period​​​​, monetary
values of unit prices​​.

B. Section 00 72 00 - General Conditions: Additional requirements for progress payments, final
payment, changes in the Work.

C. Section 01 60 00 - Product Requirements:  Substitution limitations and procedures.

D. Section 01 70 00 - Execution and Closeout Requirements:  Project record documents.

1.3 SCHEDULE OF VALUES

A. Use Schedule of Values Form:  AIA G703, edition stipulated in the Agreement.

B. Submit Schedule of Values electronically within 15 days after date of Owner-Contractor
Agreement established in Notice to Proceed.

C. Include separately for each line item, the amount for materials, and the amount for labor.

D. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with
number and title of the specification Section.  Identify site mobilization and bonds and
insurance.
1. Separate by SED numbers, listing SED number and Building name. When applicable,

further separate each building by additionals and alterations, include a subtotal for each.

E. Provide 1% of contract value for execution of closeout documents.

F. Include in each line item, the amount of Allowances specified in this section.  For unit cost
Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to
achieve the total for the item.

G. Include separately from each line item, a direct proportional amount of Contractor's overhead
and profit.

H. Revise schedule to list approved Change Orders, with each Application For Payment.

1.4 APPLICATIONS FOR PAYMENTS

A. Payment Period:  Submit at intervals stipulated in the Agreement.

B. Use Form AIA G702 and Form AIA G703, edition stipulated in the Agreement.

C. Use data from approved Schedule of Values.  Provide dollar value in each column for each
line item for portion of work performed.
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D. Submit electronically each Application for Payment.

E. Include the following with the application:
1. Transmittal letter as specified for submittals in Section 01 30 00.
2. Construction progress schedule, revised and current as specified in Section 01 32 16.
3. Partial release of liens from major subcontractors and vendors.
4. Project record documents as specified in Section 01 78 00, for review by Owner which

will be returned to the Contractor.
5. Affidavits attesting to off-site stored products.
6. Certified payrolls.
7. Updated project schedule and timelines.

F. When Architect requires substantiating information, submit data justifying dollar amounts in
question.  Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

1.5 CHANGE PROCEDURES

A. Change Order Form:  ​​AIA G701​​ Change Order.

B. Submit name of the individual authorized to receive change documents and who will be
responsible for informing others in Contractor's employ or subcontractors of changes to
 Contract Documents.

C. For minor changes not involving an adjustment to the Contract ​​Sum​​ or Contract Time,
​​Architect​​ will issue instructions directly to ​​Contractor​​.
1. Minor changes will be issued on ​​AIA G710 Architect's Supplemental Instructions​​.

D. For other required changes, Architect will issue a document signed by Owner instructing
Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract ​​Sum​​ or Contract Time.
2. Promptly execute the change.

E. The  Architect may issue a Proposal Request that includes a detailed description of a
proposed change with supplementary or revised drawings and specifications, a change in
Contract Time for executing the change.     Contractor shall prepare and submit a estimated
price quotation within 15 days.

F. ​​Contractor​​ may propose a change by submitting a request for change to ​​Architect​​, describing
the proposed change and its full effect on the work, with a statement describing the reason for
the change, and the effect on the Contract ​​Sum​​ and Contract Time with full documentation​​
and a statement describing the effect on work by separate or other contractors​​.  ​​​​

G. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
1. Stipulated ​​Sum​​ Change Order:  Based on Proposal Request and ​​Contractor​​'s price

quotation.
2. Unit Price Change Order:  For contract unit prices and quantities, the Change Order will

be executed on fixed unit prices.  For unit costs or quantities of units of work which are
not pre-determined, execute Work under Construction Change Directive.  Changes in
Contract ​​Sum​​ or Contract Time will be computed as specified for Time and Material
Change Order.

3. Construction Change Directive:  ​​Architect​​ may issue directive, on ​​AIA G714  Construction
Change Directive​​ signed by Owner, instructing contractor to proceed with change in the
Work, for subsequent inclusion in a Change Order.
a. Document will describe changes in the Work, and designate method of determining

any change in Contract ​​Sum​​ or Contract Time.  Promptly execute change.
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4. Time and Material Change Order:  Submit itemized account and supporting data after
completion of change, within time limits indicated in Conditions of the Contract. ​​Architect​​
will determine change allowable in Contract ​​Sum​​ and Contract Time as provided in
Contract Documents.
a. Maintain daily detailed records of work completed on Time and Material basis.

 Provide full information required for evaluation of proposed changes, and to
substantiate costs for changes in the Work.  Daily Time and Material tickets must be
validated and signed by the Owner's Representative to be acceptable for issuance
of the change order.

H. Substantiation of Costs:  Provide full information for change in cost or time with sufficient data
to allow evaluation of quotation.

I. Execution of Change Orders:  Architect will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

J. Correlation of Contractor Submittals:
1. After execution of Change Order, promptly revise Schedule of Values and Application for

Payment forms to record each authorized Change Order as a separate line item and
adjust the Contract ​​Sum​​.

2. Promptly revise progress schedules to reflect any change in Contract Time, revise sub-
schedules to adjust times for other items of work affected by the change, and resubmit.

3. Promptly enter changes in Project Record Documents.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 23 00
ALTERNATES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Description of Alternates.

B. Procedures for pricing Alternates.

1.2 RELATED REQUIREMENTS

A. Document 00 21 13 - Instructions to Bidders:  Instructions for preparation of pricing for
Alternates.

B. Document 00 52 00 - Agreement Form:  Incorporating monetary value of accepted Alternates.

1.3 ACCEPTANCE OF ALTERNATES

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option.
 Accepted Alternates will be identified in the Owner-Contractor Agreement.

B. Coordinate related work and modify surrounding work to integrate the Work of each Alternate.
1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar

items incidental to, or required for a complete installation whether or not mentioned as
part of the Alternate.

2. Include, as part of each alternate, all related construction coordination, modifications or
adjustments.

C. Notification:  Immediately following the award of the Contract, notify each party involved, in
writing, of the status of each alternate.  Indicate whether alternates have been accepted,
rejected, or deferred for later consideration.  Include a complete description of negotiated
modifications to alternates.

D. Execute accepted alternates under the same conditions as other Work of this Contract

E. Schedule:  A “Schedule of Alternates” is included at the end of this Section.

F. The successful Bidder agrees to hold all Alternate Bids firm and unchanged for a period not to
exceed 120 calendar days following the closing date for bidding.

1.4 SCHEDULE OF ALTERNATES

A. Alternate 1 Storm Pipe:   Provide new storm pipe section from EX CB-1 including end section
and stone apron to existing pond. Replace asphalt and restore lawn to extents disturbed as
indicated by the contract documents.

B. Alternate 2 Concrete Gutter: Provide concrete gutter, CB-2 and CB-3 and corresponding
storm pipie and connections. Replace asphalt concrete curb and restore lawn to extents
disturbed as indicated by the contract documents.
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PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 25 00
SUBSTITUTION PROCEDURES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Procedural requirements for proposed substitutions.

1.2 RELATED REQUIREMENTS

A. Section 00 21 13 - Instructions to Bidders:  Restrictions on timing of substitution requests.

B. Section 01 30 00 - Administrative Requirements:  Submittal procedures, coordination.

C. Section 01 60 00 - Product Requirements:  Fundamental product requirements, product
options, delivery, storage, and handling.

D. Section 01 61 16 - Volatile Organic Compound (VOC) Content Restrictions:  Restrictions on
 emissions of indoor substitute products.

1.3 DEFINITIONS

A. Substitutions:  Changes from Contract Documents requirements proposed by Contractor to
materials, products, assemblies, and equipment.
1. Substitutions for Cause:  Proposed due to changed Project circumstances beyond

Contractor's control.
a. Unavailability.
b. Regulatory changes.

2. Substitutions for Convenience:  Proposed due to possibility of offering substantial
advantage to the Project.
a. Substitution requests offering advantages solely to the Contractor will not be

considered.

1.4 REFERENCE STANDARDS

A. CSI/CSC Form 1.5C - Substitution Request (During the Bidding/Negotiating Stage); Current
Edition.

B. CSI/CSC Form 13.1A - Substitution Request (After the Bidding/Negotiating Phase); Current
Edition.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a
representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product, equipment, assembly, or system.
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2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to provide same or equivalent maintenance service and source of replacement

parts, as applicable.
4. Agrees to coordinate installation and make changes to other work that may be required

for the work to be complete, with no additional cost to Owner.
5. Waives claims for additional costs or time extension that may subsequently become

apparent.
6. Agrees to reimburse Owner and Architect for review or redesign services associated with

re-approval by authorities.

B. A Substitution Request for specified installer constitutes a representation that the submitter:
1. Has acted in good faith to obtain services of specified installer, but was unable to come to

commercial, or other terms.

C. Document each request with complete data substantiating compliance of proposed
substitution with Contract Documents.  Burden of proof is on proposer.

D. Content:  Include information necessary for tracking the status of each Substitution Request,
and information necessary to provide an actionable response.
1. Forms indicated in the Project Manual are adequate for this purpose, and must be used.

E. Limit each request to a single proposed substitution item.

3.2 SUBSTITUTION PROCEDURES DURING PROCUREMENT

A. Submittal Time Restrictions:
1. Instructions to Bidders specifies time restrictions and the documents required for

submitting substitution requests during the bidding period.

B. Submittal Form (before award of contract):
1. Submit substitution requests by completing CSI/CSC Form 1.5C - Substitution Request.

 See this form for additional information and instructions.  Use only this form; other forms
of submission are unacceptable.

3.3 SUBSTITUTION PROCEDURES DURING CONSTRUCTION

A. Submittal Form (after award of contract):
1. Submit substitution requests by completing CSI/CSC Form 13.1A - Substitution Request

(After Bidding/Negotiating).  See this form for additional information and instructions.  Use
only this form; other forms of submission are unacceptable.

B. Architect will consider requests for substitutions only within 30 days after date of Agreement.

C. Submit request for Substitution for Cause within 14 days of discovery of need for substitution,
but not later than 14 days prior to time required for review and approval by Architect, in order
to stay on approved project schedule.

D. Submit request for Substitution for Convenience immediately upon discovery of its potential
advantage to the project, but not later than 14 days prior to time required for review and
approval by Architect, in order to stay on approved project schedule.
1. In addition to meeting general documentation requirements, document how the requested

substitution benefits the Owner through cost savings, time savings, greater energy
conservation, or in other specific ways.

2. Document means of coordinating of substitution item with other portions of the work,
including work by affected subcontractors.

3. Bear the costs engendered by proposed substitution of:
a. Owner's compensation to the Architect for any required redesign, time spent

processing and evaluating the request.

E. Substitutions will not be considered under one or more of the following circumstances:
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1. When they are indicated or implied on shop drawing or product data submittals, without
having received prior approval.

2. Without a separate written request.

3.4 RESOLUTION

A. Architect may request additional information and documentation prior to rendering a decision.
 Provide this data in an expeditious manner.

B. Architect will notify Contractor in writing of decision to accept or reject request.
1. Architect's decision following review of proposed substitution will be noted on the

submitted form.

3.5 ACCEPTANCE

A. Accepted substitutions change the work of the Project.  They will be documented and
incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the Conditions
of the Contract.

3.6 CLOSEOUT ACTIVITIES

A. See Section 01 78 00 - Closeout Submittals, for closeout submittals.

END OF SECTION
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SECTION 01 30 00
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Coordination and project conditions.

B. Delegated Design

C. Preconstruction meeting.

D. Site mobilization meeting.

E. Progress meetings.

F. Superintendent's meetings.

G. Preinstallation meetings.

H. Submittal procedures.

I. Electronic submittal procedure.

1.2 RELATED REQUIREMENTS

A. Section 01 32 16 - Construction Progress Schedule:  Form, content, and administration of
schedules.

B. Section 01 70 00 - Execution and Closeout Requirements:  Additional coordination
requirements.

C. Section 01 78 00 - Closeout Submittals:  Project record documents; operation and
maintenance data; warranties and bonds.

1.3 COORDINATION AND PROJECT CONDITIONS

A. Coordinate scheduling, submittals, and Work of various sections of Project Manual to ensure
efficient and orderly sequence of installation of interdependent construction elements, with
provisions for accommodating items installed later.

B. Verify utility requirements and characteristics of operating equipment are compatible with
building utilities.  Coordinate work of various sections having interdependent responsibilities
for installing, connecting to, and placing in service, operating equipment.

C. Coordinate space requirements, supports, and installation of mechanical and electrical Work
indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and conduit,
as closely as practicable; place runs parallel with lines of building. Utilize spaces efficiently to
maximize accessibility for other installations, for maintenance, and for repairs.

D. Coordination Document: The Contractors shall execute a coordination document identifying
primary utilities in shared spaces.  Circulation of the coordination document will be in the order
contract trades are listed above.  Conflicts in utility coordination are to be brought to the
attention of the Architect/Engineer.  Copies of the final coordination document will be
distributed to each trade.
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E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within
construction.  Coordinate locations of fixtures and outlets with finish elements.  Install utilities
parallel with structure and as inconspicuous as possible in exposed spaces.

F. Coordinate completion and clean-up of Work of separate sections in preparation for
Substantial Completion and for portions of Work designated for Owner's partial occupancy.

G. After Owner occupancy of premises, coordinate access to site for correction of defective Work
and Work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

1.4 DELEGATED DESIGN

A. All work requiring the services of a Delegated Design Professional shall be conducted by a
Licensed Professional Engineer, licensed in the State of New York.

B. All items submitted by the Delegated Design Professional shall be signed and sealed by the
Licensed Professional Engineer.  These submittals shall include, but are not limited to:
1. Shop Drawings and details.
2. Design calculations, including loading, stresses, and connections.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 PRECONSTRUCTION MEETING

A. Architect  will schedule a meeting after Notice of Award.

B. Attendance Required:
1. Owner.
2. Architect.
3. Contractor.

C. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4. Submission of list of subcontractors, list of products, schedule of values, and progress

schedule.
5. Submission of initial Submittal schedule.
6. Designation of personnel representing the parties to Contract and Architect.
7. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, and Contract closeout procedures.
8. Scheduling.

D. Architect will record minutes and distribute copies two days after meeting to participants, with
 copies to participants, and those affected by decisions made.

3.2 SITE MOBILIZATION MEETING

A. Architect will schedule a meeting at the Project site prior to Contractor occupancy.

B. Attendance Required:
1. Contractor.
2. Owner.
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3. Architect.
4. Special consultants.
5. Contractor's superintendent.
6. Major subcontractors.

C. Agenda:
1. Use of premises by Owner and Contractor.
2. Owner's requirements.
3. Construction facilities and controls provided by Owner.
4. Temporary utilities provided by Owner.
5. Survey and building layout.
6. Security and housekeeping procedures.
7. Schedules.
8. Application for payment procedures.
9. Procedures for testing.
10. Procedures for maintaining record documents.
11. Requirements for start-up of equipment.
12. Inspection and acceptance of equipment put into service during construction period.

D. Architect will record minutes and distribute copies within two days after meeting to
participants, with  copies to participants, and those affected by decisions made.

3.3 PROGRESS MEETINGS

A. Architect will make arrangements for meetings, prepare agenda with copies for participants,
preside at meetings.

B. Attendance Required:
1. Contractor.
2. Owner.
3. Architect.
4. Contractor's superintendent.
5. Major subcontractors.

C. Agenda:
1. Review minutes of previous meetings.
2. Review of work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Review of off-site fabrication and delivery schedules.
7. Maintenance of progress schedule.
8. Corrective measures to regain projected schedules.
9. Planned progress during succeeding work period.
10. Coordination of projected progress.
11. Maintenance of quality and work standards.
12. Effect of proposed changes on progress schedule and coordination.
13. Other business relating to work.

D. Architect/Engineer will record minutes and distribute copies within two days after meeting to
participants, with  copies to participants, and those affected by decisions made.

3.4 PREINSTALLATION MEETING

A. When required in individual specification sections, convene preinstallation meeting at Project
site prior to commencing work of specific section.

B. Require attendance of parties directly affecting, or affected by, Work of specific section.
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C. Notify Architect seven days in advance of meeting date.

D. Prepare agenda and preside at meeting:
1. Review conditions of installation, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies after meeting to participants, with copies to Architect,
 Owner, and those affected by decisions made.

3.5 SUBMITTAL SCHEDULE

A. Submit to Architect for review a schedule for submittals in tabular format.
1. Submit at the same time as the preliminary schedule specified in Section - 01 32 16 -

Construction Progress Schedule.
2. Coordinate with Contractor's construction schedule and schedule of values.
3. Format schedule to allow tracking of status of submittals throughout duration of

construction.
4. Arrange information to include scheduled date for initial submittal, specification number

and title, submittal category (for review or for information), description of item of work
covered, and role and name of subcontractor.

5. Account for time required for preparation, review, manufacturing, fabrication and delivery
when establishing submittal delivery and review deadline dates.
a. For assemblies, equipment, systems comprised of multiple components and/or

requiring detailed coordination with other work, allow for additional time to make
corrections or revisions to initial submittals, and time for their review.

3.6 COORDINATION MEETINGS

A. The Architect/Engineer will conduct Project Coordination Meetings weekly or on an "as-
needed" basis. Project Coordination Meetings are in addition to specific meetings held for
other purposes, such as regular Project Meetings and special Pre-Installation Meetings.

B. Request representation at each meeting by every party currently involved in coordination or
planning for the construction activities involved.

C. The Architect/Engineer will record meeting results and distribute copies to everyone in
attendance and to others affected by decisions or actions resulting from each meeting.

3.7 SUBMITTAL

A. General:
1. Transmit each submittal with form provided by Architect/Engineer via Newforma Info

Exchange.
2. Sequentially number the transmittal form.  Revise submittals with original number and a

sequential alphabetic suffix.
3. Identify Project, Contractor, Subcontractor, or Supplier; pertinent drawing and detail

number, and specification number, as appropriate on each copy.
4. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification

of products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

5. Deliver submittals, containing samples, to Architect at Airport Corporate Park, 100 Hunt
Center, Horseheads, NY  14845-1019.  All other submittals to be submitted through
Newforma Exchange as specified below.

6. Schedule submittals to expedite the Project, and coordinate submission of related items.
7. For each submittal for review, allow fifteen (15) days excluding delivery time to and from

the Contractor.
8. Identify variations from Contract Documents and Product or System limitations that may

be detrimental to successful performance of the completed Work.
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9. When revised for resubmission, identify all changes made since previous submission.
10. Distribute reviewed submittals as appropriate. Instruct parties to promptly report any

inability to comply with requirements.
11. Submittals not requested, or incomplete, will not be recognized or processed.

B. Proposed Product List:
1. Within 15 days after date of Notice to Proceed, submit list of major products proposed for

use, with name of manufacturer, trade name, and model number of each product.
2. For products specified only by reference standards, give manufacturer, trade name,

model or catalog designation, and reference standards.

C. Product Data: Submit to for review for limited purpose of checking for conformance with
information given and design concept expressed in Contract Documents.
1. Mark each copy to identify applicable products, models, options, and other data.

 Supplement manufacturers' standard data to provide information specific to this Project.
2. Indicate product utility and electrical characteristics, utility connection requirements, and

location of utility outlets for service for functional equipment and appliances.
3. After review distribute in accordance with Submittal Procedures article above and provide

copies for record documents described in Section 01 70 00.

D. Shop Drawings: Submit for review for limited purpose of checking for conformance with
information given and design concept expressed in Contract Documents.
1. Prepare accurate, drawn-to-scale, original shop drawing documentation by  interpreting

the Contract Documents and coordinating related Work.
2. Do not reproduce the Contract Documents to create shop drawings.
3. Generic, non-project specific information submitted as shop drawings do not meet the

requirements for shop drawings.
4. Indicate special utility and electrical characteristics, utility connection requirements, and

location of utility outlets for service for functional equipment and appliances.
5. After review distribute in accordance with Submittal Procedures article above and provide

copies for record documents described in Section 01 70 00.

E. Samples: Submit for review for limited purpose of checking for conformance with information
given and design concept expressed in Contract Documents.
1. Samples For Selection as Specified in Product Sections:

a. Submit to Architect for aesthetic, color, or finish selection.
b. Submit samples of finishes from full range of manufacturers' standard colors, in

custom colors selected, textures, and patterns for Architect's selection.
2. Submit samples to illustrate functional and aesthetic characteristics of Products, with

integral parts and attachment devices. Coordinate sample submittals for interfacing work.
3. Include identification on each sample, with full Project information.
4. Submit number of samples specified in individual specification sections; Architect will

retain one sample.
5. Reviewed samples which may be used in the Work are indicated in individual

specification sections.
6. Samples will not be used for testing purposes unless specifically stated in specification

section.
7. After review distribute in accordance with Submittal Procedures article above and provide

copies for record documents described in Section 01 70 00.

F. Design Data
1. Submit for Architect's knowledge as contract administrator or for Owner.
2. Submit for information for limited purpose of assessing conformance with information

given and design concept expressed in Contract Documents.

G. Test Reports
1. Submit for Architect's knowledge as contract administrator or for Owner.
2. Submit test reports for information for limited purpose of assessing conformance with

information given and design concept expressed in Contract Documents.
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H. Certificates
1. When specified in individual specification sections, submit certification by manufacturer,

installation/application subcontractor, or Contractor to Architect, in quantities specified for
Product Data.

2. Indicate material or product conforms to or exceeds specified requirements.  Submit
supporting reference data, affidavits, and certifications as appropriate.

3. Certificates may be recent or previous test results on material or Product, but must be
acceptable to Architect.

I. Manufacturer's Instructions
1. When specified in individual specification sections, submit printed instructions for

delivery, storage, assembly, installation, start-up, adjusting, and finishing.
2. Indicate special procedures, perimeter conditions requiring special attention, and special

environmental criteria required for application or installation.

J. Manufacturer's Field Reports
1. Submit reports for Architect's benefit as contract administrator or for Owner.
2. Submit report in duplicate within 30 days of observation for information.
3. Submit for information for limited purpose of assessing conformance with information

given and design concept expressed in Contract Documents.

K. Erection Drawings
1. Submit for information for limited purpose of assessing conformance with information

given and design concept expressed in Contract Documents.
2. Data indicating inappropriate or unacceptable Work may be subject to action by Architect

or Owner.

3.8 ELECTRONIC SUBMITTAL PROCEDURES - NEWFORMA

A. Using the PDF cover sheet provided by the Architect, fill out the information required for the
submittal. Each submittal must be provided with the submittal cover sheet.

B. Combine PDF cover sheet with product submittal. Cover sheets are to precede the product
submittal information.

C. If shop drawings are over 11" x 17" in size, hard copies are to be provided.

D. Electronic submittals shall be up-loaded to the Project Team through Newforma Info
Exchange.  Directions to access Newforma will be provided by the Architect.

E. Notification will be automatically be generated by Newforma to the Project Team when a new
submittal has been created.

3.9 ARCHITECT'S/ENGINEER'S SUBMITTAL ACTION

A. Except for submittals for the record or information, where action and return is required, the
Architect or his consultant will review each submittal, mark to indicate action taken, and return.
1. Compliance with specified characteristics is the Contractor's responsibility.

B. Action Stamp: The Architect will stamp each submittal with a uniform, action stamp.  The
Architect will mark the stamp appropriately to indicate the action taken, as follows:
1. Final Unrestricted Release: When the Architect marks a submittal "Reviewed" the Work

covered by the submittal may proceed provided it complies with requirements of the
Contract Documents.  Final payment depends on that compliance.

2. Final-But-Restricted Release: When the Architect marks a submittal "Reviewed as
Noted," the Work covered by the submittal may proceed provided it complies with
notations or corrections on the submittal and requirements of the Contract Documents.
 Final payment depends on that compliance.
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3. Returned for Re-submittal: When the Architect marks a submittal " Revise and
Resubmit," do not proceed with Work covered by the submittal, including purchasing,
fabrication, delivery, or other activity.  Revise or prepare a new submittal according to the
notations; resubmit without delay.  Repeat if necessary to obtain different action mark.
a. Do not use, or allow others to use, submittals marked " Revise and Resubmit" at the

Project Site or elsewhere where Work is in progress.
4. Rejected: When the Architect marks a submittal “Rejected,” do not proceed with any

Work covered by the submittal, including purchasing, fabrication, delivery, or other
activity.  Prepare a new submittal conforming to the product characteristics specified by
the contract documents; resubmit without delay.  Repeat if necessary to obtain different
action mark.

5. Submit Specified Item: When submittal is marked “Submit Specified Item”, the Contractor
shall immediately resubmit the specified item.

C. Other Action: Where a submittal is primarily for information or record purposes, special
processing or other activity, the submittal will be returned marked “Action Not Required”.

END OF SECTION
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SECTION 01 32 16
CONSTRUCTION PROGRESS SCHEDULE

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Preliminary schedule.

B. Construction progress schedule, bar chart type.

1.2 RELATED SECTIONS

A. Section 01 10 00 - Summary:  Work sequence.

1.3 SUBMITTALS

A. Within 10 days after date established in Notice to Proceed, submit preliminary schedule .

B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.

C. Submit updated schedule with each Application for Payment.

D. Submit under transmittal letter form specified in Section 01 30 00 - Administrative
Requirements.

1.4 SCHEDULE FORMAT

A. Listings:  In chronological order according to the start date for each activity.  Identify each
activity with the applicable specification section number.

B. Scale and Spacing:  To allow for notations and revisions.

PART 2  SCHEDULE

2.1 GENERAL

A. A copy of the Owner's calendar can be found at www.hammondsportcsd.org.

B. Schedule of Completion: All work of this project shall be substantially completed by the date
indicated on the milestone/ phasing schedule, unless noted otherwise.

C. All schedules and calendars shall be used as tools in developing the project schedule.

D. Upon Notice to Proceed the overall Project CPM Schedule will be prepared by the Prime
Contractor as outlined in this section.

E. Start and end dates must be met.
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PART 3  EXECUTION

3.1 GENERAL

A. The CPM Schedule network plan including any appropriate milestone dates and the computer
produced reports shall be part of the Owner/Contractor agreement as stipulated herein.

B. The Prime Contractor shall provide all information required by the Architect/Engineer for
development of a network plan and schedule for this in accordance with the requirements of
this section of the General Requirements.

C. The purpose of the plan and schedule will be to assure adequate planning, coordination and
execution of the work, and to assist the Architect/Engineer in monitoring the progress of the
work and evaluating proposed changes to the contract and schedule.

D. The project management tool commonly called the Critical Path Method (CPM) will be
employed for the planning, scheduling and report of all work to be performed under the
contract.  The precedence diagramming method shall be utilized in preparing the CPM
Schedule network diagrams.

E. There may be other contracts and work which will run concurrently with this Contract, and may
run subsequently to the work of this Contract.  The project network diagram and schedule will
reflect the major interfaces between the work of this Contract and the concurrent and
succeeding work of the other contracts.

F. Activity time delays shall not automatically mean that an extension of the Contract Completion
Date is warranted or due the Contractor.  A Contract Modification or delay may not affect
existing critical activities or cause noncritical activities to be become critical.  A Contract
Modification or delay may resulted in only absorbing part of the available total float that may
exist within an activity chain on the Network, thereby not causing any effect of any interim
milestone date or the Contract Completion Date.

G. Total float is defined as the amount of time between the early start date and late start date, or
the early finish date and the late finish date, for each and every activity in the schedule.  Float
is for the exclusive use or benefit of the Owner.  Extensions of time to milestone dates for the
Contract Completion Date under the Contract will be granted only to the extent that is
equitable time adjustments to the activity or activities affected by the Contract Modification or
delay exceeds the total float of the affected or subsequent paths and extends any interim
milestone date or the Contract Completion Date.

3.2 PRELIMINARY SCHEDULE

A. Prepare preliminary schedule in the form of a horizontal bar chart.

B. Within (3) calendar days following the Contract Issuance, the Architect/Engineer will meet with
the Prime Contractor and conduct a review of the Prebid Milestone/phasing to assure their
understanding of said project schedule requirements and contractual milestone dates.

C. Within four (4) calendar days after the meeting to review the Milestone/Phasing Schedule, the
Prime Contractor will provide their proposed plans of operation to the Architect/Engineer.  The
Contractor’s plan of operations shall consist of, but not limited to, the following:
1. List of proposed Construction Activities
2. List of proposed Durations of Construction Activities (in workdays)
3. List of proposed Durations for major procurement items (in workdays).
4. Proposed Sequencing of Construction Activities.
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D. The Architect/Engineer and the Prime Contractor will meet and jointly review the CPM project
schedule, based on the Prime Contractor’s proposed plan and sequences of operation.  Any
areas of such plans which, will conflict with timely completion of the project will be subject to
revision by the Prime Contractor unless adequate justification for these plans, durations and
logic is provided by the Prime Contractor within (10) calendar days of the
Architect's/Engineer's notice to the Prime Contractor of the intent to revise the schedule.  At
these meetings, the Prime Contractor, with the aid of the Architect/Engineer, will manually
construct a precedence diagram describing the activities to be accomplished, their
dependency relationships and their durations.  The Prime Contractor will then, using the
manual precedence diagram, prepare a computer produced schedule showing starting and
completion dates for each activity.

E. In preparing the manual precedence diagram, the Prime Contractor will be responsible for
assuring that any/all subcontractor work, as well as his own work, is included and that the
diagram shows a coordinated plan of work.

F. The manually prepared precedence diagram, when fully developed, will show the sequence
and interdependence of activities required for complete performance of all the work under the
Prime Contract.  In developing the precedence diagram, the work will be divided into activities
with a maximum duration of twenty (20) working days each, except for non-construction
activities such as procurement of materials, delivery of equipment, and concrete curing.

G. Proposed durations assigned to each activity shall reflect the Prime Contractor’s best estimate
of time required to complete activity considering the scope and resources planned for activity.

H. Failure by the Prime Contractor or Architect/Engineer to include the element of work required
for performance of the contract shall not excuse the Prime Contractor from completing all their
work within the Contract Completion Date.  If any of the Prime Contractor’s proposed
durations are questioned, the Prime Contractor shall within ten (10) calendar days provide
estimates of his labor and intended crew and/or equipment sizes required for the activity which
support the proposed duration to the satisfaction of the Architect/Engineer.

I. Seasonal weather conditions will be considered in the planning and scheduling of all work
influenced by high or low ambient temperatures to insure the completion of all contract work
within the allotted contract time milestone completion dates.

3.3 CONTENT

A. Show complete sequence of construction by activity, with dates for beginning and completion
of each element of construction.

B. Identify each item by specification section number.

C. Identify work of separate stages and other logically grouped activities.

D. Provide sub-schedules to define critical portions of the entire schedule.

E. Show accumulated percentage of completion of each item, and total percentage of Work
completed, as of the first day of each month.

F. Provide separate schedule of submittal dates for shop drawings, product data, and samples,
owner-furnished products, products identified under Allowances, and dates reviewed
submittals will be required from Architect.  Indicate decision dates for selection of finishes.

G. Provide legend for symbols and abbreviations used.

3.4 BAR CHARTS

A. Include a separate bar for each major portion of Work or operation.

B. Identify the first work day of each week.
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3.5 REVIEW AND EVALUATION OF SCHEDULE

A. Within seven (7) calendar days after receipt of the computer produced CPM Schedule, the
Prime Contractor shall meet with the Architect/Engineer, if required, for joint review,
correction, or adjustment of the proposed plan and schedule; After these joint meetings, the
computer produced CPM Schedule and report will be revised in accordance with agreements
reached during the joint reviews.  Final review and acceptance by the Owner will take place
after the Prime Contractor has approved the revised CPM Schedule.

B. Upon establishment of an agreed upon schedule, the Prime Contractor will sign the CPM
Schedule network drawings and computer produced reports, which will then indicate the
acceptance and approval of the project schedule, sequence of activities and times for
completion.  Acceptance of the approved project schedule by the Prime Contractor and the
Architect/Engineer will be a condition precedent to the making of any partial payments under
the Contract.

C. Participate in joint review and evaluation of schedule with Architect at each submittal.

D. Evaluate project status to determine work behind schedule and work ahead of schedule.

E. After review, revise as necessary as result of review, and resubmit within 10 days.

3.6 UPDATING SCHEDULE

A. Maintain schedules to record actual start and finish dates of completed activities.

B. Indicate progress of each activity to date of revision, with projected completion date of each
activity.

C. Annotate diagrams to graphically depict current status of Work.

D. Identify activities modified since previous submittal, major changes in Work, and other
identifiable changes.

E. Indicate changes required to maintain Date of Substantial Completion.

F. Submit reports required to support recommended changes.

G. The Prime Contractor shall meet with the Architect/Engineer each month to review actual
progress made to date, dates of activities started and completed, and the percentage of work
completed to date on each activity started but not completed, and update the Approved
Project Schedule.

H. Upon completion of the joint reviews, the Prime Contractor will revise the network to reflect
progress to date plus any approved revisions to the network, and carry out a computer
calculation to determine status which will be provided to the Prime Contractor.

I. Based on the result of the monthly progress update, when the schedule no longer represents
the actual prosecution and progress of the work, a revision to the schedule logic sequence
and the precedence diagram may be required by the Architect/Engineer or requested by the
Prime Contractor.

J. The Prime Contractor may also request revisions to the logic sequence and precedence
diagram in the event his planning for the project is revised.  If the Prime Contractor desires to
make changes in the Approved Project Schedule to reflect revisions in his method of operating
and scheduling, he shall notify the Architect/Engineer in writing stating the reasons for the
proposed revision.

K. If a revision to the schedule logic sequence is contemplated, the Prime Contractor or the
Architect/Engineer shall so advise the other in writing at least two (2) weeks prior to the next
Schedule Update meeting, describing the revision and setting forth the reasons therefore.
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L. All reasonable requests by the Prime Contractor for revisions will be implemented by the
Architect/Engineer if not reasonably objected to.

M. Architect/Engineer directed revisions to the schedule will not be implemented without written
notice to the Prime Contractor, who shall respond within ten (10) days, either agreeing with
the proposed revision or setting forth justification why it should not be accomplished.  If the
Prime Contractor’s justification for not accomplishing the change is reasonable, such change
will not be implemented.

N. Updating the schedule to reflect actual progress made up to the date of an update shall not be
considered revisions to logic sequence and schedule; in case of disagreements concerning
actual progress to date, the Architect's/Engineer's determination shall govern.

O. If the Prime Contractor does not record any exceptions to the published Project Schedule
update within ten (10) calendar days of its receipt, he will be deemed to have accepted and
approved it.

3.7 RESPONSIBILITY FOR COMPLETION

A. The Prime Contractor shall furnish sufficient forces, plant and equipment, and shall work such
hours including night shift and overtime operations, as necessary to ensure the prosecution of
the work in accordance with the current monthly update of the Project Schedule.  If, in the
opinion of the Architect/Engineer, the Prime Contractor falls behind in meeting the schedule as
presented in the current monthly update, the Contractor shall take such steps as may be
necessary to improve his progress, and may be required to increase the hours of work, the
number of shifts, overtime operations and/or the amount of construction plant and equipment
without additional cost to the Owner or Architect/Engineer.  All additional expenses incurred by
the Owner due to such work will be deducted from the amount due the Prime Contractor.  The
provisions of this section shall not be construed as prohibiting work on Saturdays, Sundays
and holidays if the Prime Contractor so elects and if approved by the Architect/Engineer.

B. Failure of the Prime Contractor to comply with the requirements of this subsection shall be a
basis for determination by the Owner that the Prime Contractor is not prosecuting the work
with such diligence as will ensure completion within the time stipulated.  Upon such
determination, the Owner may terminate the Prime Contractor’s right to proceed with the work
or any separable part thereof, in accordance with the provisions of the General Conditions, or
may take such other actions as may be deemed appropriate.

C. It shall be the responsibility of the Prime Contractor to maintain their progress so as not to
delay the progress of the project. If the Prime Contractor delays the progress of the project, it
shall be the responsibility of the Prime Contractor causing the delay to increase the number of
shifts, days of work, and/or to the extent permitted by law, to institute or increase overtime
operations all without additional cost to the Owner to regain the time lost and to maintain the
over schedule. The Prime Contractor is required by virtue of this Contract to cooperate in
every way possible in order to maintain the scheduled completion date. No additional
compensation will be considered for such cooperation.

3.8 DISTRIBUTION OF SCHEDULE

A. Distribute copies of updated schedules to Contractor's project site file, to subcontractors,
suppliers, Architect, Owner, and other concerned parties.

B. Instruct recipients to promptly report, in writing, problems anticipated by projections indicated
in schedules.

END OF SECTION
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ID Task 

Mode

Task Name Duration Start Finish

1 Hammondsport CSD: 2026-27 Capital Outlay Project 159 days Wed 10/21/26 Mon 5/31/27

2 Contract Award 1 day Wed 10/21/26 Wed 10/21/26

3 Contract Execution and Submittals 15 days Thu 10/22/26 Wed 11/11/26

4 All Contract Work Substantially Completed by 5/3 123 days Thu 11/12/26 Mon 5/3/27

5 Punch List Inspection 10 days Tue 5/4/27 Mon 5/17/27

6 Project Closeout 10 days Tue 5/18/27 Mon 5/31/27

2 7 12172227 2 7 12172227 1 6 11162126 1 6 1116212631 5 1015202530 4 9 141924 1 6 1116212631 5 1015202530 5 1015202530 4 9

September 2026October 2026 November 2026December 2026 January 2027 February 2027 March 2027 April 2027 May 2027 June 2027

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

Page 1

Project: Project1

Date: Tue 9/8/26

grift
Text Box
Project-Specific Notes:

Buses and vehicles must maintain access to the bus garage at all times.

Coordinate all excavations with the construction manager.
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SECTION 01 33 29.07
PROHIBITED CONTENT INSTALLER CERTIFICATION

-----------------------------------------------------------------------------------------------

PROJECT NAME:  2026-27 CAPITAL OUTLAY PROJECT; NO.: 1925-017.

USE OF THIS FORM

1.1 BECAUSE INSTALLERS ARE ALLOWED AND DIRECTED TO CHOOSE ACCESSORY
MATERIALS SUITABLE FOR THE APPLICABLE INSTALLATION, THERE IS A POSSIBILITY
THAT SUCH ACCESSORY MATERIALS MIGHT CONTAIN VOC CONTENT IN EXCESS OF
THAT PERMITTED, ESPECIALLY WHERE SUCH MATERIALS HAVE NOT BEEN EXPLICITLY
SPECIFIED.

1.2 CONTRACTOR IS REQUIRED TO OBTAIN AND SUBMIT THIS FORM FROM EACH INSTALLER
OF WORK ON THIS PROJECT.

1.3 FOR EACH PRODUCT CATEGORY LISTED, CIRCLE THE CORRECT WORDS IN BRACKETS:
EITHER [HAS] OR [HAS NOT].

1.4 IF ANY OF THESE ACCESSORY MATERIALS HAS BEEN USED, ATTACH TO THIS FORM
PRODUCT DATA AND SDS SHEET FOR EACH SUCH PRODUCT.

1.5 VOC CONTENT RESTRICTIONS ARE SPECIFIED IN SECTION 01 61 16.

PRODUCT CERTIFICATION

2.1 I CERTIFY THAT THE INSTALLATION WORK OF MY FIRM ON THIS PROJECT:

A. [HAS] [HAS NOT] required the use of ADHESIVES.

B. [HAS] [HAS NOT] required the use of JOINT SEALANTS.

C. [HAS] [HAS NOT] required the use of PAINTS OR COATINGS.

D. [HAS] [HAS NOT] required the use of COMPOSITE WOOD or AGRIFIBER PRODUCTS.

2.2 ___ LIST OF PRODUCTS OF THESE TYPES THAT WERE USED IS ATTACHED, WITH
MANUFACTURER AND BRAND NAME.

2.3 ___ PRODUCT DATA AND SDS SHEETS FOR THESE PRODUCTS:

A. ___ Are attached.
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B. ___ Were submitted as normal submittals.

C. ___ Were submitted as sustainable design submittals using the Material Content Form.

CERTIFIED BY:  (INSTALLER/MANUFACTURER/SUPPLIER FIRM)

3.1 FIRM NAME: ______________________________________________

3.2 PRINT NAME: ______________________________________________

3.3 SIGNATURE: ______________________________________________

3.4 TITLE: ____________________ (OFFICER OF COMPANY)

3.5 DATE: _________________

END OF SECTION
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SECTION 01 35 17
 ALTERATION PROJECT PROCEDURES

PART 1 GENERAL

1.1 SECTION INCLUDES:

A. Requirements for protection of existing facilities.

B. Demolition and removals.

C. Cutting and Patching Requirements

D. Hazardous materials procedures.

1.2 RELATED REQUIREMENTS

A. Section 01 30 00 - Administrative Requirements.

B. Section 01 50 00 - Temporary Facilities and Controls.

1.3 SUBMITTALS

A. Comply with requirements of Section 01 30 00 as modified below:
1. Submit Samples of all materials used in patch to match work, specifically ceramic tile,

quarry tile, terrazzo, grout, glazed block, ground face block, brick, faux finishes, fabrics,
vct, carpet, stained finishes, and any other material deemed necessary by the Architect to
ensure appropriate matching of existing finishes.

2. Submit written explanation of “cutting and patching” procedures when construction
means and methods deviate from standard industry practices. At a minimum provide the
following:
a. Describe extent of cutting and patching, and methods to be used.
b. Products to be used.
c. Utilities that will be affected.
d. Details and Engineering calculations when structural members will be affected either

by adding reinforcement or altering the structural member.

1.4 DEFINITIONS

A. "Cutting and Patching” – The process of “opening up”, or “exposing” new or existing
construction to facilitate the coordination of work, the installation of new work, the testing or
inspection of work or building components, and the subsequent “closing up” or “restoration” of
affected area back to it’s original condition.
1. Cutting: Physical modification of construction work, both new and existing, or removal of

existing or installed materials necessary to permit installation or performance of other
work, including but not limited to; cutting, drilling, core-drilling, chopping, excavating, saw-
cutting, trenching, backfill and compaction and other similar operations.

2. Patching: Restoration, replacement and installation of construction material, new and
existing, required to restore surfaces to original conditions and maintain fire rated
assemblies after installation of other work.

1.5 PROTECTION OF EXISTING FACILITIES

A. Responsibilities of Each Prime Contractor
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1. Provide and maintain protective measures required to prevent damage to existing
facilities and to protect workmen and public, including protective construction required by
applicable state and municipal laws, OSHA regulations, Contract Documents, site
conditions, and as considered normal for operations involved in the work.
a. Construct protective measures of types and materials that provide required

protection continuously.
b. Remove protective measure only when need for protection no longer exists.
c. Provide additional protection as directed by Architect/Engineer.

2. Roof Protection: During operations on existing or newly-constructed roofs, provide
protection for roof in work area in adjacent roof areas.
a. Where construction operations on roof require removal of existing roofing system,

apply roof protection to roof areas adjacent to work area and to approved access
routes to work area.

b. Where construction operations on roof do not required removal of existing roofing
system, apply roof protection to all roof areas in work area and to approved access
routes to work area.

c. Limit traffic on roof to protected areas.
d. Strictly comply with roof protection recommendations of agency, or agencies,

holding bond, guarantee, or warranty in force for existing roof; however, if such
recommendations are not available, provide minimum protection as follows:
1) Minimum 1 layer of 1/2 inch exterior grade plywood laid over existing roof with 1

layer of 1/8 inch asphalt saturated protection board on top of plywood.
2) On loose-laid elastic sheet roofing systems with stone ballast, remove existing

ballast from area to receive protection, and apply minimum 6 mil. thick
polyethylene sheeting over exposed membrane before laying plywood, unless
otherwise recommended by roofing system manufacturer.

e. Where roofing is cut to permit new construction, provide temporary roofing,
temporary curbs, temporary coverings, and similar measures to prevent entrance of
water. Refer to Section 01 50 00 - Temporary Facilities and Controls. Remove
minimum amount of existing roofing and insulation required to accomplish new
construction.

B. Damage to Existing Construction
1. Each Prime Contractor shall be responsible for damage to existing and newly installed

construction caused by his, or his subcontractor's personnel and he shall repair, replace,
or restore damaged construction immediately without additional cost to Owner.
a. If Prime Contractor fails to immediately make efforts to repair, replace, or restore

damaged construction, Owner may, after due notice, accomplish required repair,
restoration, or replacement in accordance with provisions in General Conditions.

b. Reimburse any other Prime Contractor for additional cost resulting from failures
described above.

c. The Owner will make no additional payment to the Contractor for additional work
resulting from failures described above.

d. When damage to existing facilities occur and Contractors do not admit to damage
the Architect/Engineer will research to find responsible party. If party cannot be
determined all trades will share the cost of appropriate repairs to return the
damaged area to original condition.

2. Provide work required to repair, reconstruct, or replace existing construction due to failure
of protective measures provided or due to failure of Prime Contractor to provide adequate
protective measures.
a. Coordinate all repair, replacement, or restoration activities through the

Architect/Engineer.
b. Patch damaged surfaces and refinish to match existing surfaces as required or as

directed by Architect/Engineer.

1.6 DEMOLITION AND REMOVALS
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A. Responsibility for Demolition and Removals
1. Each Prime Contractor shall provide cutting and patching of existing surfaces disturbed

by the work of their contract unless noted to be provided by another contract.
2. Each Prime Contractor shall make provisions for removal, demolition, or disconnection of

existing construction, equipment, and similar items as required for completion of his
contract as shown in the Contract Documents, or encountered during the Project.
a. Coordinate requirements for removal, disconnection, or demolition with other Prime

Contractors.
b. Remove all related items not shown or specified as required to complete removals

shown on Drawings, including but not limited to insulation, hangers, supporting
construction, and similar items.  Consult Architect for instructions when such
removals involve removal or cutting of structural components.

3. Equipment removal:
a. Owner shall remove furniture and small loose equipment, unless otherwise

specified. Review removals with Owner prior to beginning demolition and removals.
b. Prime Contractor requiring work shall remove, relocate, and reinstall existing

equipment, built-in cabinets, casework, and similar items, including disconnection
and capping of utility connections at existing location unless noted to be provided by
others.
1) Connection of utilities at new locations shall be by trade that would normally

have installed the item.
2) Comply with requirements for "Disposal of Removed Materials" below for

equipment designated to be turned over to Owner.
c. All existing fixtures and equipment, regardless of their nature, scheduled for removal

and reinstallation in current or new location, shall be thoroughly cleaned to the
condition expected in a normal, commercial building cleaning and maintenance
program, including incidental construction dust during storage, immediately prior to
reinstallation.  Such reinstalled fixtures and equipment shall further be subject to
Final Cleaning Procedures outlined in other specification sections, prior to
Substantial Completion.

B. Verification of Conditions:  Each Prime Contractor shall be responsible for visiting the site and
building, studying the Drawings, making his own determination as to items and quantities of
demolition and removal required, and including required demolition and removals in his bid.
1. Additional payment will not be made on claims resulting from incomplete estimate of

demolition or removals by Prime Contractor.
2. Any definition of scope of demolition and removals within Contract Documents is

intended to establish general limits and responsibilities for demolition and removal work.
a. Where details in Construction Documents indicate a typical situation requiring

demolition or removals, consider such situation to apply to similar conditions
throughout and make required demolition or removals.

b. Verify exact locations of existing piping shown on Drawings.
c. Check load bearing function of walls and partitions before starting removal.

C. Concealed Conditions
1. Where structural items, piping, conduit, or other items are exposed during demolition

whose function is unknown, notify Architect and await instructions before proceeding with
removal.

2. Where exact locations of existing piping differs from locations shown on drawings, modify
indicated connections, relocations, and deletions as required by project conditions,
including necessary extensions with new piping to nearest approved point of connection.

D. Safety:  Carefully perform demolition and removals in such manner to insure safety in handling
and to prevent damage to construction and materials indicated to remain.
1. Provide shoring, bracing, and other temporary measures as required to maintain safe

conditions, including structural safety of building.
2. Provide rigging, hoists, cutting equipment, and similar items required for demolition and

removals.



                                                                                     
Hammondsport Central School District 2026-27 Capital Outlay Project
HUNT 1925-017  Section 01 35 17 
                                                                                                      

  ALTERATION PROJECT PROCEDURES
 Section 01 35 17 Page 4 

E. Removal of existing ceilings:  where existing ceiling finish is scheduled for removal, include
existing suspension system in suspended ceiling systems, existing gypsum backer boards in
adhesive-applied acoustical tile installation, and other ceiling system components as
applicable.

F. Disposal of removed materials
1. Materials, fixtures, and equipment requested by Owner while still in place, or before

removal from site, shall be left on site in location designated by Owner.  Itemize in
memorandum of transmittal, and obtain receipt from Owner for all such items.

2. Carefully remove and store in protected locked location items noted in contract
documents and items designated to be turned over to Owner until they can be relocated
and reinstalled.
a. Where storage in protected, locked location is not possible, provide proper

protection against weather and damage by suitable temporary enclosures.
b. Items damaged or lost during removal or storage shall be replaced in kind and

quantity, at expense of responsible prime contractor.
3. Materials, fixtures, and equipment not designated to be reinstalled, relocated, or turned

over to Owner and all waste materials and debris shall be promptly removed to
dumpsters and legally disposed of.
a. Materials or fixtures suitable for re-use may be used in temporary structured or

partitions only.
b. No removed materials, fixtures, or equipment items shall be reused in permanent

structure, unless specified in contract documents.

1.7 CUTTING AND PATCHING

A. Unless otherwise noted, each Contractor shall be responsible for all cutting and patching,
required in conjunction with the work of their contract and to:
1. Be familiar with all the Contract Documents, including other trades, to determine the

extent of the cutting and patching requirements to be performed.
2. Ensure all components fit properly.
3. Remove out of sequence work installed prematurely.
4. Remove and correct defective work and work not conforming to requirements of Contract

Documents.

B. Coordination:
1. Coordinate the installation of work with the work of other Contractors to minimize cutting

and patching.

C. In addition to contract requirements, upon written instructions of the Architect:
1. All new work must be inspected prior to enclosing.  If inspection has not been conducted,

Contractor shall uncover newly installed work to provide for Architect's observation.

D. All Contractors shall bear the responsibility not to cut or otherwise alter the Owner’s property
or any separate Contractors’ work except with the written consent of the Owner and of such
separate Contractor.  The Contractor shall not unreasonably withhold from the Owner or any
separate Contractor, consent to cutting or otherwise altering the work.

E. Provide equipment, labor, materials, and incidentals necessary for cutting and patching as
required for the installation of new work.

F. Prior to Cutting:
1. Provide shoring, bracing and support as required to maintain structural integrity of

project.  Contractor shall pay all cost of engineering associated with design of shoring
system.

2. Provide protection for materials on adjacent surfaces.
3. Provide protection when work will be exposed to the elements.
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4. Protection:  Protect existing construction during cutting and patching to prevent damage.
 Provide protection from adverse weather conditions for portions of the project that might
be exposed during cutting and patching operation.  Each Prime Contractor is responsible
to cover and protect furniture, equipment, etc. not being used in rooms where furniture
and equipment will remain during Contractors working hours.

G. Take all precautions necessary to avoid cutting existing pipe, conduit, or ductwork serving the
building, but scheduled to be removed or relocated until provisions have been made to bypass
them.

H. Cut back around removals to point where removal can be concealed with construction
matching existing adjacent surfaces.

I. Trim edges of cuts neatly and properly where cuts are to be left exposed or where
replacement work is to be installed.

J. Cap, plug, or otherwise seal disconnected items, openings, or devices.

K. Each prime contractor is responsible for all expenses related to “cutting and patching”
procedures required to complete the work of their contract.

L. Do not cut and patch structural elements in a manner that would change their load bearing
capacity or load - deflection ratio without first receiving approval from the Architect.
1. Specific items include:

a. Foundation construction.
b. Bearing and retaining walls.
c. Structural concrete.
d. Structural steel.
e. Lintels.
f. Timber and primary wood framing.
g. Structural decking.
h. Stair systems.
i. Miscellaneous structural metals.
j. Exterior curtain-wall construction.
k. Equipment supports.
l. Piping, ductwork, vessels, and equipment.
m. Structural systems of special construction.

M. Do not cut and patch operating elements or related components that would result in reducing
their capacity to perform as intended or increase maintenance or decrease operational life or
safety.
1. Specific items include:

a. Primary operational systems and equipment.
b. Air or smoke barriers.
c. Water, moisture, or vapor barriers.
d. Membranes and flashings.
e. Fire protection systems.
f. Noise and vibration control elements and systems.
g. Control systems.
h. Communication systems.
i. Conveying systems.
j. Electrical wiring systems.

N. Do not cut and patch construction that would, in the Architect's opinion reduce the buildings
aesthetic qualities.

O. Unless otherwise specified, provide patching materials to match adjacent materials in type,
construction, installation, and detailing.
1. Plaster: do not use plaster patching compounds containing asbestos.
2. Ceramic tile/structural glazed tile: match existing color and pattern of existing tile units.
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3. Resilient floor tile: match thickness, color, and composition of existing tile units.

P. Provide cutting and patching operations to ensure new work is flush with existing adjacent
surfaces and terminations.

Q. When finished surfaces are cut so that smooth transition with new work is not possible,
terminate existing surface along straight line at natural line of division and submit
recommendation to Architect for review.

R. Where change of plane of 1/4 inch or more occurs, submit recommendation for providing
smooth transition; to Architect for review.

S. Prepare substrates to receive new finish as required for proper application of new finish in
accordance with new finish manufacturer's recommendations for existing conditions, including
patching holes, leveling uneven surfaces, and similar work.  Remove existing finishes where
new wall, floor, or ceiling finishes are indicated.

T. Execute cutting, fitting, and patching including excavation and fill, to complete Work, and to:
1. Fit the several parts together, to integrate with other Work.
2. Uncover Work to install or correct ill-timed Work.
3. Remove and replace defective work and work not conforming to requirements of Contract

Documents.
4. Provide equipment, labor, materials and incidentals necessary for cutting and patching as

required for the installation of new work.
5. Remove samples of installed Work for testing.
6. Provide openings in elements of Work for penetrations of mechanical and electrical Work.

U. Execute work by methods to avoid damage to other Work, and to provide proper surfaces to
receive patching and finishing.

1.8 EXECUTION

A. Plaster - patch existing plaster surfaces as follows:
1. Missing plaster or plaster damaged to extent removal is required:

a. Areas 20 sq. in. or less:  apply plaster directly to substrate.
b. Areas more than 20 sq. in.:  use metal lath and plaster system over substrate.

2. Cracked plaster not requiring removal: clean / remove any loose plaster, apply new
plaster directly over crack with fiber mesh tape. Complete finish to extend a minimum 6
inches on both sides of crack and minimum 6 inches beyond both ends of crack. match
existing texture.

B. Ceramic tile: match patterns and installation methods of existing tile.

C. Ceilings: review revised ceiling patterns with Architect in field prior to removal of existing
ceiling.

D. Resilient flooring:  clean mastic, dirt, and similar contaminants from substrate after removal of
existing resilient flooring, and prepare substrate in accordance with recommendations of new
flooring manufacturer.
1. Where patching of existing resilient flooring constitutes more than 50 percent of existing

floor surface in room, replace entire floor.

E. Hard surface floor:  remove hard surfaces to required depth for installation of new finish
materials, and prepare substrate as recommended by new finish material manufacturer,
including acid etch or similar method.

F. Painting
1. Where alteration work involves 1 or 2 walls in room or area, paint entire surface of only

the walls involved in alteration.
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2. Where alteration work involves more than 2 walls in room or area, paint all walls in room
or area, unless otherwise indicated.

1.9 QUALITY ASSURANCE

A. General:  Structural and other conditions shall be verified with the Architect before proceeding
with cutting, demolition and alterations work.  Inspect structures prior to start of Work and
notify the Architect in writing of any conditions detrimental to the execution of the Work.

B. Requirements for Structural Work:  Do not cut and patch structural elements in a manner that
would reduce their load-carrying capacity or load-deflection ratio.

C. Operational and Safety Limitations:  Do not cut and patch operating elements or safety related
components in a manner that would result in reducing their capacity to perform as intended, or
result in increased maintenance, or decreased operational life or safety.

D. Visual Requirements:  Do not cut and patch construction exposed on the exterior or in
occupied spaces, in a manner that would, in the Architect's opinion, reduce the building's
aesthetic qualities, or result in visual evidence of cutting and patching. Remove and replace
Work cut and patched in a visually unsatisfactory manner.

E. Costs caused by out of sequence work prematurely installed, defective work, or work not
conforming to the Contract Documents, including costs for additional services of the Architect,
will be paid for by the party responsible for out of sequence, rejected or non-conforming work.

F. Miscellaneous Elements:  Do not cut and patch the following elements or related components
in a manner that could change their load-carrying capacity, that results in reducing their
capacity to perform as intended, or that results in increased maintenance or decreased
operational life or safety.
1. Water, moisture, or vapor barriers.
2. Membrane and flashings.
3. Exterior curtain-wall construction.
4. Equipment supports.
5. Piping, ductwork, vessels, and equipment.
6. Noise and vibration-control elements and systems.

G. Existing Warranties:  Replace, patch, and repair material and surfaces cut or damaged by
methods and with materials in such a manner as not to void any warranties required or
existing.

H. Cut masonry and concrete materials using masonry saw or core drill.

I. Fit Work tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

J. Maintain integrity of wall, ceiling, or floor construction; completely seal voids.

1.10 HAZARDOUS MATERIALS PROCEDURES

A. Hazardous materials:  Each prime contractor is advised that if materials suspected to be lead,
pcb, or to contain asbestos are encountered during construction, they shall immediately notify
Owner and take precautions as required to avoid disturbing materials until directed by Owner.

PART 2 PRODUCTS

2.1 NOT USED.
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PART 3 EXECUTION

3.1 PERFORMANCE

A. Remove and store in protected location, material, which is to be reused and relocated.

B. Cutting shall be done in a manner that will not adversely affect the strength of the building.
 Holes and openings shall be neatly cut so as to provide a finished appearance and shall be
patched around the edge where required for a finished appearance.

C. Execute fitting and adjustment of products to provide finished installation to comply with
specified tolerances and finishes.

D. Restore work, which has been cut or removed.  Provide new products to complete work in
accordance with requirements of Contract Documents.

E. Refinish entire surfaces as necessary to provide an even finish:
1. Continuous Surfaces:  to nearest intersections.
2. Assembly:  entire refinishing.

F. Fill and patch openings and holes in existing construction when bolts, piping, ducts, conduit
and other penetrating items are removed.

G. Visual requirements: Do no cut and patch construction exposed on the exterior or in occupied
spaces in a manner that would, in the Architect’s opinion, reduce the building’s aesthetic
qualities or result in visual evidence of cutting and patching.  Remove and replace work cut
and patched in a visually unsatisfactory manner.

H. Fire resistive integrity: Where holes or gaps remain from removed elements, fill void using
solid fire resistive materials full depth of structure; terminate below finishes to allow new finish
to be installed (see patching).  Maintain the fire resistive and structural integrity of the
structures.

I. Firestopping:  All products used for through-penetration firestop systems shall be tested and
meet all federal, state, and local codes.

J. Cutting:  Cut existing construction use methods least likely to damage elements to be retained
or adjoining construction.  Where possible, review proposed procedures with the original
installer; comply with the original installer’s recommendations.
1. In general, where cutting is required, use hand or small power tools designed for sawing

or grinding, not hammering and chopping.  Cut holes and slots neatly to size required
with minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in
use.

2. To avoid marring existing surfaces, cut or drill from the exposed or finished side into
concealed surfaces.

3. Cut through concrete and masonry using a cutting machine such as a Carborundum saw
or diamond core drill.

K. Patching: Patch with durable seams that are as invisible as possible. Comply with specified
tolerances.
1. Where feasible, inspect and test patched areas to demonstrate integrity of the

installation.
2. Restore exposed finishes of patched areas and extend finish restoration into retained

adjoining construction   in a manner that will eliminate evidence of patching and
refinishing.

3. Where removal of walls or partitions extends from one finished are to another, patch and
repair floor and wall surfaces in the new space to provide an even surface of uniform
color and appearance.  Remove existing floor and wall coverings and replace with new.
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4. Patching around piping and penetrations: Provide firestopping at perimeter of
penetrations for smoke-tight seal to maintain integrity of fire resistive and smoke barrier
qualities.

5. Where patching occurs in a smooth painted surface, extend final paint coat over entire
unbroken surface containing the patch, after the patched area has received primer and
second coat.
a. If two walls or more of a room are patched and painted, prepare and repaint the

entire room - all wall surfaces.

L. Patch, repair, or rehang existing ceiling as necessary to provide an even plane surface of
uniform appearance.

3.2 CLEANING

A. Daily cleaning of alteration areas of the building shall be the responsibility of each Contractor.

B. Thoroughly clean areas and spaces where cutting and patching is performed or used as
access.  Remove completely, paint, mortar, oils, putty, and items of similar nature. Thoroughly
clean piping, conduit, and similar features before painting or other finishing is applied.
 Restore damaged pipe covering to its original condition.

C. Dust generated by cutting and patching shall be controlled in a manner so as to prevent
infiltration into occupied spaces.  Contractor(s) responsible for dust infiltrating the existing duct
systems shall bear the cost of cleaning these systems.

D. Demolished Materials shall be removed from the project site at frequent intervals.  Piles of
demolished materials will not be allowed to accumulate.

END OF SECTION
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SECTION 01 40 00
QUALITY REQUIREMENTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. References and standards.

B. Testing and inspection agencies and services.

C. Control of installation.

D. Mock-ups.

E. Tolerances.

F. Manufacturers' field services.

G. Defect Assessment.

1.2 RELATED REQUIREMENTS

A. Section 01 30 00 - Administrative Requirements:  Submittal procedures.

B. Section 01 60 00 - Product Requirements:  Requirements for material and product quality.

1.3 REFERENCE STANDARDS

A. ASTM C1021 - Standard Practice for Laboratories Engaged in Testing of Building Sealants;
2008 (Reapproved 2023).

B. ASTM C1077 - Standard Practice for Agencies Testing Concrete and Concrete Aggregates for
Use in Construction and Criteria for Testing Agency Evaluation; 2024.

C. ASTM C1093 - Standard Practice for Accreditation of Testing Agencies for Masonry; 2023.

D. ASTM D3740 - Standard Practice for Minimum Requirements for Agencies Engaged in
Testing and/or Inspection of Soil and Rock as Used in Engineering Design and Construction;
2023.

E. ASTM E329 - Standard Specification for Agencies Engaged in Construction Inspection,
Testing, or Special Inspection; 2023.

F. ASTM E543 - Standard Specification for Agencies Performing Nondestructive Testing; 2021.

G. ASTM E699 - Standard Specification for Agencies Involved in Testing, Quality Assurance, and
Evaluating of Manufactured Building Components; 2016.

H. IAS AC89 - Accreditation Criteria for Testing Laboratories; 2021.

1.4 REFERENCES AND STANDARDS

A. For products and workmanship specified by reference to a document or documents not
included in the Project Manual, also referred to as reference standards, comply with
requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.
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B. Comply with reference standard of date of issue current on date of Contract Documents,
except where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.

D. Maintain copy at project site during submittals, planning, and progress of the specific work,
until Substantial Completion.

E. Should specified reference standards conflict with Contract Documents, request clarification
from Architect before proceeding.

F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor
those of Architect shall be altered from Contract Documents by mention or inference otherwise
in any reference document.

G. Definitions:
1. General:  Basic contract definitions are included in the Conditions of the Contract.
2. "Indicated":  The term "indicated" refers to graphic representations, notes, or schedules

on the Drawings, or other paragraphs or Schedules in the Specifications, and similar
requirements in the Contract Documents.  Terms such as "shown," "noted," "scheduled,"
and "specified" are used to help the reader locate the reference.  Location is not limited.

3. "Directed":  Terms such as "directed," "requested," "authorized," "selected," "approved,"
"required," and "permitted" mean directed by the Architect, requested by the Architect,
and similar phrases.

4. "Approved":  The term "approved," when used in conjunction with the Architect's action
on the Contractor's submittals, applications, and requests, is limited to the Architect's
duties and responsibilities as stated in the Conditions of the Contract.

5. "Regulations":  The term "regulations" includes laws, ordinances, statutes, and lawful
orders issued by authorities having jurisdiction, as well as rules, conventions, and
agreements within the construction industry that control performance of the Work.

6. "Furnish":  The term "furnish" means supply and deliver to the Project Site, ready for
unloading, unpacking, assembly, installation, and similar operations.

7. "Install":  The term "install" describes operations at the Project Site including the actual
unloading, unpacking, assembly, erecting, placing, anchoring, applying, working to
dimension, finishing, curing, protecting, cleaning, and similar operations.

8. Product: The term “product” refers to materials, systems and equipment.
9. "Provide":  The term "provide" means to furnish and install, complete and ready for the

intended use.
10. "Installer":  An installer is the Contractor or another entity engaged by the Contractor,

either as an employee, subcontractor, or contractor of lower tier, to perform a particular
construction activity, including installation, erection, application, or similar operations.
 Installers are required to be experienced in the operations they are engaged to perform.
a.

The term "experienced," when used with the term "installer," means having a
minimum of 5 previous projects similar in size and scope to this project, being
familiar with the special requirements indicated, and having complied with
requirements of authorities having jurisdiction.

b. Trades:  Using terms such as "carpentry" does not imply that certain construction
activities must be performed by accredited or unionized individuals of a
corresponding generic name, such as "carpenter."  It also does not imply that
requirements specified apply exclusively to trade persons of the corresponding
generic name.

c. Assigning Specialists: Certain Sections of the Specifications require that specific
construction activities shall be performed by specialists who are recognized experts
in those operations.  The specialists must be engaged for those activities, and their
assignments are requirements over which the Contractor has no option.  However,
the ultimate responsibility for fulfilling contract requirements remains with the
Contractor.
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1) This requirement shall not be interpreted to conflict with enforcing building
codes and similar regulations governing the Work.  It is also not intended to
interfere with local trade-union jurisdictional settlements and similar
conventions.

11. “Project Site" is the space available to the Contractor for performing construction
activities, either exclusively or in conjunction, with others performing other work as part of
the Project.  The extent of the Project Site is shown on the Drawings and may or may not
be identical with the description of the land on which the Project is to be built.

12. "Replace": Used herein as a term contraction and unless specifically noted means
"remove existing and provide new".

13. "Testing Agencies": A testing agency is an independent entity engaged to perform
specific inspections or tests, either at the Project Site or elsewhere, and to report on and,
if required, to interpret results of those inspections or tests.

H. Specification Format and Content Explanation:
1. Specification Format: These Specifications are organized into Divisions and Sections

based on the CSI-04 -Division format and Master Format numbering system.
2. Specification Content: This Specification uses certain conventions regarding the style of

language and the intended meaning of certain terms, words, and phrases when used in
particular situations or circumstances.  These conventions are explained as follows:
a. Specifying Methods: The techniques or methods of specifying to record

requirements varies throughout text and may include “prescriptive”, “open generic-
descriptive”, “compliance with standards”, “performance”, “proprietary” or a
combination of these.  The method used for specifying one unit of work has no
bearing on requirements for another unit of work.

b. Abbreviated Language: Language used in Specifications and other Contract
Documents are abbreviated.  Words and meanings shall be interpreted as
appropriate.  Words implied, but not stated, shall be interpolated, as the sense
requires.  Singular words will be interpreted as plural and plural words interpreted as
singular where applicable as the context of the Contract Documents indicates.

c. Imperative mood and streamlined language are generally used in the Specifications.
 Requirements expressed in the imperative mood are to be performed by the
Contractor.  At certain locations in the Text, subjective language is used for clarity to
describe responsibilities that must be fulfilled indirectly by the Contractor or by
others when so noted.
1) The words "shall be" are implied where a colon (:) is used within a sentence or

phrase.
d. Overlapping and Conflicting Requirements: Where compliance with two or more

industry standards or sets of requirements is specified, and overlapping of those
different standards or requirements establishes different or conflicting minimums or
levels of quality, the most stringent is intended and will be enforced, unless
specifically detailed language written into contract documents clearly indicates that a
less stringent requirement is to be fulfilled.  Refer apparently-equal-but-different
requirements, and uncertainties as to which level of quality is more stringent, to the
Architect for a decision before proceeding.

e. Minimum Quality/Quantity: In every instance, the quality level or quantity shown or
specified is intended to be the minimum for the work to be performed or provided.
 Except as otherwise specifically indicated, the actual work may either comply
exactly with the minimum (within specified tolerances), or may exceed that minimum
(within reasonable limits).  In complying with these requirements, indicated numeric
values are either minimums or maximums as noted or as appropriate for context of
the requirements.  Refer instances of uncertainty to the Architect for decisions
before proceeding.
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f. Specialists, Assignments: In certain instances, specification of text (requires or
implies) that specific work is to be assigned to specialists or expert entities, who
must be engaged for the performance of that work.  Such assignments shall be
recognized as special requirements over which the contractor has no choice or
option.  These requirements should not be interpreted so as to conflict with the
enforcement of building codes and similar regulations governing the work; they are
also not intended to interfere with local union jurisdiction settlements and similar
conventions.  Such assignments are intended to establish which party of entity
involved in a specific unit of work is recognized as “expert” for the indicated
construction process or operation.  Nevertheless, the final responsibility for
fulfillment of the entire set of requirements remains with the Contractor.

3. Conflict: If there be conflicting variance between the Drawings and the Specifications, the
provisions of the Specifications shall control.  In case of conflict on the drawings between
larger and small scale details and plans, the larger scale plans and details shall control.

I. Industry Standards:
1. Applicability of Standards: Except where the Contract Documents include more stringent

requirements, applicable construction industry standards have the same force and effect
as if bound or copied directly into the Contract Documents to the extent referenced.
 Such standards are made a part of the Contract Documents by reference.

2. Publication Dates: Comply with the standards in effect as of the date of the Contract
Documents.

3. Copies of Standards: Each entity engaged in construction on the Project is required to be
familiar with industry standards applicable to its construction activity.  Copies of
applicable standards are not bound with the Contract Documents.
a. Where copies of standards are needed to perform a required construction activity,

the Contractor shall obtain copies directly from the publication source and make
them available on request.

1.5 TESTING AND INSPECTION AGENCIES AND SERVICES

A. Owner will employ and pay for services of an independent inspection agency and testing
associated with such special inspections where required by Code.

B. Contractor shall employ and pay for services of an independent testing agency to perform
other specified testing and inspection.

C. Employment of agency in no way relieves Contractor of obligation to perform Work in
accordance with requirements of Contract Documents.

D. Contractor Employed Agency:
1. Testing agency:  Comply with requirements of ASTM E329, ASTM E543, ASTM E699,

ASTM C1021, ASTM C1077, ASTM C1093, and ASTM D3740.
2. Inspection agency:  Comply with requirements of ASTM D3740 and ASTM E329.
3. Laboratory Qualifications:  Accredited by IAS according to IAS AC89.
4. Laboratory:  Authorized to operate in the State of New York.
5. Testing Equipment:  Calibrated at reasonable intervals either by NIST or using an NIST

established Measurement Assurance Program, under a laboratory measurement quality
assurance program.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 CONTROL OF INSTALLATION
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A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from
Architect before proceeding.

D. Comply with specified standards as minimum quality for the work except where more stringent
tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have work performed by persons qualified to produce required and specified quality.

F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

3.2 MOCK-UPS

A. Before installing portions of the Work where mock-ups are required, construct mock-ups in
location and size indicated for each form of construction and finish required to comply with the
following requirements, using materials indicated for the completed Work. The purpose of
mock-up is to demonstrate the proposed range of aesthetic effects and workmanship.

B. Accepted mock-ups establish the standard of quality the Architect will use to judge the Work.

C. Integrated Exterior Mock-ups: Construct integrated exterior mock-up as indicated on drawings.
Coordinate installation of exterior envelope materials and products as required in individual
Specification Sections. Provide adequate supporting structure for mock-up materials as
necessary.

D. Tests shall be performed under provisions identified in this section and identified in the
respective product specification sections.

E. Assemble and erect specified items with specified attachment and anchorage devices,
flashings, seals, and finishes.

F. Obtain Architect's approval of mock-ups before starting work, fabrication, or construction.

G. Architect will use accepted mock-ups as a comparison standard for the remaining Work.

H. Where mock-up has been accepted by Architect and is specified in product specification
sections to be removed, protect mock-up throughout construction, remove mock-up and clear
area when directed to do so by Architect.

3.3 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work.
 Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with
Contract Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.

3.4 MANUFACTURERS' FIELD SERVICES
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A. When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and
balance of equipment as applicable, and to initiate instructions when necessary.

B. Submit qualifications of observer to Architect 15 days in advance of required observations.
1. Observer subject to approval of Architect.

C. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

3.5 DEFECT ASSESSMENT

A. Replace Work or portions of the Work not complying with specified requirements.

B. If, in the opinion of Architect, it is not practical to remove and replace the work, Architect will
direct an appropriate remedy or adjust payment.

END OF SECTION
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SECTION 01 41 13
CODES

PART 1 GENERAL

1.1 SECTION INCLUDES

A. Building Code Standards

1.2 RELATED REQUIREMENTS

A. Section 01 40 00 - Quality Requirements: References and Standards.

1.3 SUMMARY OF BUILDING CODE STANDARDS

A. The design of this project conforms to all applicable provisions of, and Work shall be
performed in accordance with the following:

B. Where any reference is made within the Contract Documents to "applicable code" regarding
the Design, Product, or Work of this project, applicable code shall be the appropriate code,
herein referenced, current at time of contract document issuance.

C. Should any reference be made to previously adopted codes, standards, or regulations
contrary to the foregoing, the most current version adopted, at time of document issuance,
shall govern.

D. In the event of conflicting provisions between two referenced codes, standards, or regulations,
the more stringent shall prevail.

PART 2 - PRODUCTS - NOT USED

PART 3 - EXECUTION - NOT USED

END OF SECTION
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. This Section specifies requirements for temporary construction, utilities, facilities, and controls
required to support the successful construction of the Project and maintain services until the
permanent utilities, facilities, and controls are complete.  They shall be installed, maintained,
and removed as required to meet project conditions and contract requirements.
1. General

a. Quality Assurance
b. Project Conditions
c. Installation

2. Environmental
a. Environmental Protection, NPDES, and PPC
b. Excavation
c. Storm Sewers
d. Dewatering Facilities

3. Materials & Equipment
a. Deliveries
b. Material Inventories
c. Materials
d. Equipment

4. Utilities
a. Use charges.
b. Temporary electricity.
c. Temporary cooling.
d. Temporary telecommunications services.

5. Facilities
a. Temporary sanitary facilities.

6. Construction Aids & Protection
a. Protection
b. Lifts and Hoists

7. Temporary Controls:  Barriers, enclosures, and fencing .
8. Enclosures

a. Barricades, Warning Signs, and Lights
b. Site Enclosure Fence

9. Security requirements.
10. Vehicular Considerations.

a. Access, Staging & Parking
b. Traffic Regulations

11. Waste removal and progress cleaning.
12. Project identification.
13. Field offices.
14. Operation, Termination & Removal
15. Protection of Property

1.2 RELATED REQUIREMENTS

A. Section 01 10 00 - Summary.

1.3 REFERENCE STANDARDS
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A. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;
2023d.

B. ASTM E90 - Standard Test Method for Laboratory Measurement of Airborne Sound
Transmission Loss of Building Partitions and Elements; 2023.

C. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2022, with Errata (2021).

1.4 GENERAL

A. Quality Assurance
1. Regulations: Comply with industry standards and applicable laws and regulations of

Authorities having jurisdiction, including but not limited to:
a. New York State Uniform Fire Prevention and Building Code.
b. Health and safety regulations.
c. Utility company regulations.
d. Police, Fire Department and Rescue Squad rules.
e. Environmental protection regulations.

2. Inspections: Arrange for Authorities having jurisdiction to inspect and test each temporary
utility before use.  Obtain required certifications and permits.  Submit copies to the Owner
through the Construction Manager.

B. Project Conditions
1. Conditions of Use: Keep temporary services and facilities clean and neat in appearance.

 Operate in a safe and efficient manner.  Take necessary fire prevention measures.  Do
not overload facilities, or permit to interfere with progress.  Do not allow hazardous,
dangerous or unsanitary conditions, or public nuisances to develop or persist on the site.
 Remove, relocate and replace temporary facilities and controls as required by the
progress of the Work, or as requested by the Construction Manager. The above will be
done at no cost to the Owner.

2. No firearms, alcoholic beverages, tobacco products or controlled substances shall be
allowed on the Project at any time per local, state and federal laws/regulations.  Any
violators will be immediately and permanently removed from the job site.

C. Installation
1. Use of qualified personnel for installation of temporary facilities.  Locate facilities where

they will serve the Project adequately and result in minimum interference with
performance of the Work.  Relocate and modify facilities as required.

2. Provide each facility ready for use when needed to avoid delay.  Maintain and modify as
required.  Do not remove until facilities are no longer needed, or are replaced by
authorized use of completed permanent facilities.

1.5 ENVIRONMENTAL

A. Environmental Protection, NPDES and PPC
1. To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless

the Owner, Construction Manager, and Architect/Engineer, their employees and agents,
from claims, losses, damage, and expenses including, but not limited to, attorney’s fees
arising out of performance of the Work as it relates to any type of pollution related
situations.  This would apply to bodily injury, sickness, disease or death, or to damages
or destruction or contamination of tangible property arising out of the acts or omission of
the Contractor or the joint negligent acts of the Owner, Construction Manager, and
Architect/Engineer, or anyone for whose acts the Contractor may be liable.

2. The ​​ Contractor, prior to construction, must comply with the National Pollution Discharge
Elimination System (NPDES) and submit and coordinate State and Local Preparedness,
Prevention and Contingency Plans (PPC) with the ​Construction Manager​ before the start
of work.
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3. Area must be provided and maintained by each Prime Contractor to provide protection for
each individual worker, as well as the protection of property or real estate of the
construction site and environment.

4. Each Contractor shall provide protection, operate temporary facilities, and conduct
construction in ways and methods that comply with all environmental regulations, and
minimize the possibility that air, water, and soil become contaminated or polluted as a
result of work or storage of supplies and materials, or equipment usage.

5. Each Contractor will designate and train a responsible employee in environmental
contamination procedures, including, but not limited to, emergency responses, material
and waste inventories, spills and leak precautions and responses, inspections,
housekeeping, security and external factors.

6. Open burning shall not be permitted.
7. The ​​ Contractor is responsible for dust control of the entire site as to eliminate the spread

of dust to adjacent spaces within the building as well as to neighboring properties.  A dust
control plan shall be coordinated with the ​Construction Manager​.

8. The ​​ Contractor is responsible for adhering to the SWPPP requirements shown on the
contract documents for the entirety of the project.
a. The ​​ Contractor shall employ methods required to comply with federal state and

local Department of Environmental Protection requirements to control erosion from
the Project site, including drainage control ditches, sediment basins, straw bale
dikes, silt fencing and whatever procedure necessary to comply with requirements of
the Department of Environmental Protection and any Authorities having jurisdiction.

b. The ​​ Contractor shall maintain these controls throughout the duration of the Project.

B. Excavation
1. Material Protection: Any Contractor performing excavation shall protect all excavated

materials from moisture, freezing and drying, so that the same materials excavated can
be utilized for backfill.

2. Shoring:  The ​​ Contractor shall provide shoring for all excavations that require same per
OSHA standards.  Shoring must be coordinated by Each Contractor with the ​​ Contractor.

C. Storm Sewers
1. If storm sewers are available; the ​​ Contractor shall provide temporary connections to

remove effluent that can be discharged lawfully.  If sewers are not available, or cannot be
used, The ​​ Contractor shall provide drainage ditches, dry wells, stabilization ponds and
similar facilities.  If neither sewers nor drainage facilities can be lawfully used or
discharge of effluent, provide containers to remove and dispose of effluent off site in
lawful manner.

2. Filter out excessive amounts of soil, construction debris, chemicals, oils and similar
contaminants that might clog sewers or pollute waterways before discharge.

3. Comply with the soil erosion and sedimentation control plan and Authorities having
jurisdiction.

D. Dewatering Facilities
1. For temporary drainage and dewatering facilities, and operations not directly associated

with construction activities included under individual Sections, comply with dewatering
requirements of applicable codes and Authorities having jurisdiction.  Where feasible,
utilize the same facilities.  The ​​ Contractor shall be responsible to maintain the site,
excavations and construction free of water, unless noted otherwise.

2. The ​​ Contractor shall be responsible to drain or pump water and remove debris from the
site so as not to delay continuous work or progress of their work.  This shall include
operating pumps during second shift in order to facilitate next-day continuation of work.

3. The ​​ Contractor shall excavate in a manner that prevents all surface water from flowing
into the building area.  The ​​ Contractor shall continue to drain site and remove debris until
designed grades are obtained.

4. Once building excavation grades are complete, The ​​ Contractor shall be responsible to
remove all water and debris to install the building foundations.
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5. Upon completion of building foundations, The ​​ Contractor shall be responsible to remove
water and debris required to complete the work.

6. The ​​ Contractor shall provide temporary storm water drainage from the building and The
​General​ Contractor shall control roof drainage from building and connect to storm water
drainage system provided by plumber.

1.6 MATERIALS AND EQUIPMENT

A. Deliveries
1. Contractors shall coordinate delivery and storage on the jobsite of all significant

materials.
a. Deliveries will not be permitted from forty-five (45) minutes before the start of the

school day to fifteen (15) minutes after the start of the school day and from (15)
minutes before the end of the school day to forty-five (45) minutes after the end of
the school day unless written permission is obtained from the Owner through the
Construction Manager.

2. All Contractors are required to properly instruct material suppliers and vendors to address
deliveries to them specifically by named responsible party at the jobsite and require
advance notice.

3. All deliveries addressed to the project in general, the Owner, Construction Manager, or
Architect/Engineer shall be refused and returned to the shipper.

4. The Owner will not be responsible for receipt, handling, or loss of any materials which are
shipped to the Owner in error and received unknowing of relationship to the Project.

5. Contractors shall provide their superintendent with a telephone to enable locating the
superintendent on and off site.

B. Material Inventories
1. Contractors shall coordinate the delivery and storage on the jobsite of all significant

materials.
2. Each Contractor shall be responsible for the proper location, security, and weather

resistant storage as required of all materials.  This includes placement of materials not to
obstruct passage on site or within building structures or in any way which causes
impediment or obstruction to the Work.

3. All material inventories must be stored by the Contractor to avoid excessive loads on
building structure.

4. When required for the progress of the project, a Contractor shall remove or relocate
material inventories.

C. Materials
1. General: Only new, undamaged materials in serviceable condition may be used.  Provide

materials suitable for the use intended.
2. Lumber and Plywood: Comply with requirements in Section 06 10 00 - Rough Carpentry.
3. Tarpaulins: Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread

rating of 15 or less.  For temporary enclosures, provide translucent, nylon-reinforced,
laminated polyethylene or polyvinyl chloride fire retardant tarpaulins.  Each Contractor
shall provide tarpaulins as required for their work.

4. Water: Each Contractor shall provide potable drinking water for their workers approved
by local health authorities.

D. Equipment
1. General: Only new equipment, or undamaged, previously used equipment in serviceable

condition may be used.  Provide equipment suitable for use intended.
2. Water Hoses: Each Contractor requiring water shall provide their own ¾” heavy-duty,

abrasion-resistant, flexible rubber hoses, with pressure rating greater than the maximum
pressure of the water distribution system; provide adjustable shut-off nozzles at host
discharge.
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3. Electrical Power Cords: Each Contractor shall provide their own grounded extension
cords (12 Gauge minimum); use “hard-service” cords where exposed to abrasion and
traffic.  Provide waterproof connectors to connect separate lengths of electric cords if
single lengths will not reach areas where construction activities are in progress.  All
power cords are to be elevated, supported and hung from structure above wherever
possible to avoid trip hazards.

4. Electrical Welding Outlets:  These will not be provided.  Each Contractor will be
responsible for their own welding power.

5. First Aid Supplies: Comply with governing regulations.
6. Fire Extinguishers: The General Contractor shall provide hand-carried, portable UL-rated,

class “ABC” fire extinguishers for the entire construction area, as defined by OSHA
Standards.  In other locations, provide hand-carried, portable, UL-rated, class “ABC” dry
chemical extinguishers.  Comply with NFPA10 classification, extinguishing agent and size
required by locations and class of fire exposure.  Each Contractor shall provide fire
extinguishers for their own use.

1.7 UTILITIES

A. Use Charges:
1. Cost of temporary facilities including use charges are to paid by the Contractor requiring

or providing the temporary facility unless noted otherwise.
2. The Owner shall pay electrical consumption costs during construction for all usage

except temporary heat.
3. The Owner shall pay natural gas consumption costs during construction for all usage.
4. The Owner shall pay water consumption costs during construction for all usage.
5. If the permanent HVAC system is to be utilized for temporary heat, the Owner shall pay

for fuel costs.  If the permanent system is utilized, the ​General Trades​ Contractor shall
bear all costs associated with the maintenance of said system until final completion.

B. Utilities and Systems:
1. Contractors interrupting services due to their construction operations shall provide

temporary utility lines, as required, to maintain services.
2. The ​​ Contractor shall provide temporary electrical power service where required to

construction offices for all contractors ​​ and shall remove temporary service at completion
of the Project.  Power will be made available twenty-four (24) hours per day.

C. Temporary Utilities
1. Owner will pay cost of energy used. Exercise measures to conserve energy, utilize

Owner's existing power service:
a. Electrical power and metering, consisting of connection to existing facilities.
b. Water supply, consisting of connection to existing facilities.

2. ​General​ Trades Contractor shall provide and pay for all ​temporary power services​
required for construction purposes.

3. Existing facilities may not be used.
4. New permanent facilities may be used.
5. Use trigger-operated nozzles for water hoses, to avoid waste of water.

D. Temporary Telecommunications Services
1. It is the responsibility of Each Contractor to provide and maintain (including any cost) any

data or phone line they deem necessary for their day to day operations.

1.8 FACILITIES

A. Temporary Sanitary Facilities
1. The ​​ Contractor shall provide and maintain required facilities and enclosures with sanitary

handwash.  Facilities shall be located at staging areas and in reasonable proximity of all
work areas as directed by ​Construction Manager​.  Provide at time of project mobilization.
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a. Unit provided shall be self-contained, single-occupant toilet units of the chemical,
aerated recirculation, or combustion type, properly vented and fully enclosed with a
glass fiber, reinforced polyester shell or similar nonabsorbent material.

2. Provide at least one unit of each twelve (12) construction personnel on site. Refer to Site
Safety and Logistics plans for locations.

3. Use of existing facilities is not permitted.
4. New permanent facilities may not be used during construction operations.
5. The ​​ Contractor shall be responsible to maintain weekly in clean and sanitary condition.

a. Provide all toilet supplies including toilet paper, hand sanitizer and waste receptor.
6. At end of construction, remove temporary sanitary facilities and return site to same or

better condition as originally found.
7. Provide a minimum of one facility at each building site. Location of units to be field

coordinated with Construction Manager.

1.9 CONSTRUCTION AIDS & PROTECTION

A. Protection:
1. The General Trades Contractor shall provide handrails and barricades on all perimeters,

stairs and landings according to OSHA regulations.  Provide barricades at all elevator
shafts.

2. Each Contractor shall install safety coverings, as needed to protect workers from hazards
associated with any open holes or other openings, including but not limited to floors, walls
and roofs.  This work shall comply with all OSHA requirements and remain in place until
permanent construction fills those openings.

3. All Contractors upon working in any of the areas named in the above paragraph shall
remove the safety covering and handrail to perform their work.  Upon completion of their
work for the day, lunch, or breaks, or any time when the individual Contractor is not
working in that opening, the safety covering and handrail must be replaced by the
Contractor removing it.  At the end of each day, the General Trades Contractor shall
inspect the site and install all safety coverings and handrails.  At the end of the Project, or
in order to install permanent construction, each Contractor shall remove coverings and
handrails.

4. Each Contractor requiring access to above grade work are responsible for providing
ladders, scaffolding and appropriate methods to access their work.  The Contractor
desiring use of in-place above grade work platforms must arrange directly with the party
that owns the equipment and make all rental and insurance arrangements directly with
that party.

5. All work platforms, scaffolding, etc. on the Project shall be available for access by the
Owner, Construction Manager, Architect/Engineer, Authorities having jurisdiction, and
Testing Agencies.

B. Lifts and Hoists
1. Lifting and hoisting of all materials and equipment will be the responsibility of Each

Contractor.
2. Truck cranes and similar devices used for hoisting materials are considered “tools and

equipment” and shall be provided by the contractor requiring the tools and equipment.
3. Each Contractor shall be responsible to provide all site and subsurface modification

preparation and replacement required to use their lifting and hoisting equipment.

1.10 ENCLOSURES

A. Barriers
1. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to

areas that could be hazardous to workers or the public and to protect existing facilities
and adjacent properties from damage from construction operations.

2. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.
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3. Provide protection for plants designated to remain.  Replace damaged plants.
4. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

B. Site Enclosure Fencing
1. Construction:  Commercial grade chain link fence with privacy screening.

a. Acceptable types of fencing include:
1) Freestanding panels with appropriate base, sufficiently anchored to prevent

unintentional movement or blow-over.
2) Post-driven temporary supports, embedded sufficiently to support fencing and

associated wind loads.
3) As approved by Construction Manager.

2. Provide 6 foot high fence around construction site; equip with vehicular  gates with locks.
3. The ​​ Contractor shall perform all fencing and barrier work to limit access to the contract

area immediately upon mobilizing for Work at the beginning of the Project.
4. The ​​ Contractor shall maintain permanent and temporary fencing throughout the duration

of the Project, particularly maintaining security function of gate devices.
5. The ​​ Contractor shall remove and replace temporary fencing as required to

accommodate the work of this project.
6. The Construction Manager during the course of construction may require the fence to be

relocated as needed and as indicated on site staging plan.

C. Barricades, Warning Signs and Lights
1. The ​General Trades​ Contractor, at the interior and entrances of the building, and the ​​

Contractor on site and at the exterior of the building, shall comply with standards and
code requirements for erection of structurally adequate barricades. Paint with appropriate
colors, graphics, and warning signs to inform personnel and the public of the hazard
being protected against.

D. Exterior Enclosures
1. Each contractor shall be responsible for proper enclosure of their own openings for

protection of exterior construction in progress and completed from exposure, bad
weather, other construction operations, and similar activities and to maintain the progress
schedule.

2. The General Trades Contractor shall provide temporary insulated weather tight closure of
exterior openings to accommodate acceptable working conditions and protection for
Products, to allow for temporary heating and maintenance of required ambient
temperatures identified in individual specification sections, and to prevent entry of
unauthorized persons.  Provide access doors with self-closing hardware and locks.
a. Coordinate enclosure with ventilating and material drying or curing requirements to

avoid dangerous conditions and effects.
3. Install tarpaulins securely with noncombustible wood framing and other materials.  Close

openings of 25 sq. ft. or less with plywood or similar materials.

E. Interior Enclosures
1. The General Trades Contractor shall provide Fire Resistance Rated temporary partitions

as indicated to separate work areas from Owner-occupied areas, to prevent penetration
of dust and moisture from all trades' work into Owner-occupied areas, and to prevent
damage to existing materials and equipment.

2. Fire-Resistance-Rated Assemblies:  Provide completed assemblies with the following
characteristics:
a. Fire-Resistance-Rated Partitions:  UL listed assembly No. U419; one hour rating,

minimum, and as indicated on Code Compliance Drawings.
b. Provide Firestop at all penetrations through Fire Resistance Rated temporary

partitions.
c. Where doors are required, provide units listed and labeled to match the rating of the

partition in which they are installed, with code compliant hardware.
3. Paint surfaces exposed to view from Owner-occupied areas.
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1.11 SECURITY

A. Each contractor shall be responsible for coordinating their own forces and providing security
and protection.

B. Provide security and facilities to protect Work, existing facilities, and Owner's operations from
unauthorized entry, vandalism, or theft.
1. The General Trades Contractor shall install substantial temporary enclosure of partially

completed areas of construction.  Provide and maintain locking entrances to prevent
unauthorized entrance, vandalism, theft and similar violations of security.  This does not
relieve Each Prime Contractor from responsibility for vandalism, theft, and similar
violations of security to their own materials, equipment, tools and installations.

2. The General Trades Contractor is responsible for maintaining a secure building and door
locks at all times.  The General Trades Contractor shall designate responsible individual
or individuals that will tour the entire Project and close and secure all doors and windows
and turn off non-emergency and non-security lighting at the end of each work day.  The
General Trades Contractor shall open all doors and turn on all lights prior to the start of
each work day.

3. Each Contractor is responsible for the secure storage for their own materials and
equipment on and off the site.

4. Each Contractor shall supply the Construction Manager with keys for any lock installed
on the project.

C. Coordinate with Owner's security program.

D. Maintain program throughout construction period until Owner occupancy.

E. Entry Control:
1. Restrict entrance of persons and vehicles into Project site and existing facilities.
2. Allow entrance only to authorized persons with proper identification.
3. Maintain log of workers and visitors, make available to Owner on request.
4. Owner will control entrance of persons and vehicles related to Owner's operations.

F. Personal Identification:
1. Provide identification badge to each person authorized to enter premises.
2. Badge to include: Personal photograph, name and assigned number expiration date and

employer.
3. Maintain list of accredited persons, submit copy to Owner on request.
4. Require return of badges at expiration of their employment on the Work.

1.12 VEHICULAR CONSIDERATIONS

A. Access, Staging and Parking
1. Comply with regulations relating to use of streets and sidewalks, access to emergency

facilities, and access for emergency vehicles.
a. Maintain 20 feet wide driveways with turning space between and around

combustible materials.
2. Coordinate access and haul routes with governing authorities and Owner.
3. Provide and maintain access to fire hydrants and control valves, free of obstructions.
4. The ​​ Contractor shall provide means of dust/dirt/debris control from vehicles leaving the

Construction Site and entering surrounding public streets.
5. Existing on-site roads may be used for construction traffic.
6. The ​​ Contractor shall construct temporary all-weather access roads from public

thoroughfares to serve construction area, of width and load bearing capacity to
accommodate unimpeded traffic for construction purposes.

7. The ​​ Contractor shall extend and relocate vehicular access as Work progress requires,
provide detours as necessary for unimpeded traffic flow.

8. The ​​ Contractor shall construct temporary bridges and culverts to span low areas and
allow unimpeded drainage.
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9. Maintenance:
a. All site areas shall be maintained by The ​​ Contractor including public roads

immediately outside property.
b. Snow removal for all construction roads, access roads, staging areas,​ Construction

Manager trailer​ and parking will be provided by the ​​ Contractor.  Each Contractor is
responsible for all other snow removal as it pertains to their work.

c. The ​​ Contractor shall maintain traffic and parking areas in sound condition free of
excavated material, construction equipment, product, mud, snow, and ice.

d. The ​​ Contractor shall maintain existing and permanent paved areas used for
construction; promptly repair breaks, potholes, low areas, standing water, and other
deficiencies, to maintain paving and drainage in original, or specified, condition.

10. Use of site and premises for Contractor staging, access and employee parking shall be
coordinated with the Construction Manager and approved by the Owner.

11. The ​​ Contractor shall provide all work required to restore site, including but not limited to
construction staging area, parking, and roads during the latter time of the Project in
addition to all other patching required as a result of disturbances for work of the Project
including underground electric, communication, network, etc.

12. The ​​ Contractor shall provide temporary gravel parking areas to accommodate
construction personnel.  When site space is not adequate, provide additional off-site
parking at location directed by Architect.

13. Existing parking areas may be used for construction parking. Tracked vehicles not
allowed on pavement.

14. Permanent Pavements and Parking Facilities:
a. Prior to Substantial Completion, bases for permanent roads and parking areas may

be used for construction traffic.
b. Avoid traffic loading beyond paving design capacity. Tracked vehicles not allowed.
c. Use of permanent parking structures is not permitted.

15. Removal, Repair:
a. The ​​ Contractor shall provide all work required to restore site, including but not

limited to construction staging area, parking, and roads prior to Substantial
Completion, in addition to all other patching required as a result of disturbances for
work of the Project including underground electric, communication, network, etc.

b. Remove temporary materials and construction when permanent paving is usable.
c. Remove underground work and compacted materials to depth of 2 feet; fill and

grade site as specified.
d. Repair existing and permanent facilities damaged by use, to original and/or specified

condition.

B. Traffic Regulation
1. Signs, Signals, and Devices:

a. Post Mounted and Wall Mounted Traffic Control and Informational Signs: As
approved by Authority having jurisdiction.

b. Traffic Cones and Drums, Flares and Lights: As approved by Authority having
jurisdiction.

c. Flag Person Equipment: As required by Authority having jurisdiction.
2. Flag Persons: Each Contractor shall provide trained and equipped flag persons to

regulate traffic when their construction operations or traffic encroach on public traffic
lanes.

3. Flares and Lights: Use flares and lights during hours of low visibility to delineate traffic
lanes and to guide traffic.

4. Haul Routes:
a. Drawings indicate haul routes designated by Authorities having jurisdiction for use of

Construction traffic.
b. Confine construction traffic to designated haul routes.
c. Provide traffic control at critical areas of haul routes to regulate traffic, to minimize

interference with public traffic.
5. Traffic Signs and Signals:
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a. Provide signs at approaches to site and on site, at crossroads, detours, parking
areas, and elsewhere as needed to direct construction and affected public traffic.

b. Provide, operate, and maintain traffic control signals to direct and maintain orderly
flow of traffic in areas under Contractor's control, and areas affected by Contractor's
operations.

c. Relocate as Work progresses, to maintain effective traffic control.
6. Removal:

a. Remove equipment and devices when no longer required. Repair damage caused
by installation.

b. Remove post settings to depth of 2 feet.

1.13 WASTE REMOVAL AND PROGRESS CLEANING

A. See Section 01 74 19 - Construction Waste Management and Disposal, for additional
requirements.

B. Each Contractor on the Project is responsible for general clean-up and trash removal resulting
from the work or employees of that contract, on a daily basis.  This requirement will be
enforced and will result in cost assessment against the Contractor who fails to perform daily
cleanup.
1. Comply with requirements of NFPA 241 for removal of combustible waste material and

debris.
2. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other

closed or remote spaces, prior to enclosing spaces.

C. Dumpsters
1. The General Trades Contractor shall provide dumpster(s) as required for the purpose of

trash removal for all Contractors, unless noted otherwise.
2. In every instance, the Prime contractor responsible for providing each dumpster shall be

responsible for:
a. The cost of all disposal fees associated with each dumpster provided.
b. Flattening or crushing all trash as necessary when placed into the dumpster.

3. Dumpsters shall be located at the site, accessible to building and roads.
4. Hazardous materials shall not be placed in dumpsters, but shall be removed from the site

by the Contractor’s licensed subcontractor responsible for the material.
5. Contractors may load legally acceptable construction debris to the designated dumpster

(from this project only).
6. Dumpsters shall remain on the project until project completion, or as directed by the

Construction Manager.

D. The Construction Manager shall coordinate the following:
1. The location and placement of all dumpsters.
2. The organization of weekly project clean up with Each Contractor.

a. All Contractors on site shall provide labor to assist in this clean up.

E. The General Trades Contractor will be responsible for weekly broom cleaning of all floor
surfaces, for dust, dirt and general trash.  Contractor will deposit the same in the dumpster.

F. Provide waste removal facilities and services as required to maintain the site in clean and
orderly condition.

G. Remove trash from site weekly or when dumpster is full.

H. If materials to be recycled or re-used on the project must be stored on-site, provide suitable
non-combustible containers; locate containers holding flammable material outside the
structure unless otherwise approved by the Authorities having jurisdiction.

I. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.
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1.14 PROJECT IDENTIFICATION

A. Temporary Signs: The ​​ Contractor shall prepare signs to provide directional information to
construction personnel and visitors as required by the ​Construction Manager​.

B. General Trades Contractor shall provide project identification sign of design and construction
indicated on Drawings at each building site:
1. Project, title, logo and name of Owner as indicated on Contract Documents.
2. Names and titles of Authorities.
3. Names and titles of Architect/Engineer and Construction Manager.
4. Name of each Prime Contractor.
5. Graphic Design, Colors, Style of Lettering: Designated by Architect/Engineer. Minimum

four colors.
6. Design sign and structure to withstand 60 miles/hr wind velocity. Mount to 4 by 4 inch

post at each end of sign.
a. Sign Materials:

1) Structure and Framing: New wood structurally adequate.
2) Sign Surfaces: Exterior grade plywood with medium density overlay, minimum

3/4 inches thick, standard large sizes (4 by 8 foot) to minimize joints.
3) Rough Hardware: Galvanized.
4) Paint and Primers: Exterior quality, two coats; sign background of color as

selected.
5) Lettering: Exterior quality paint, contrasting colors as selected.

7. Sign Painter: Experienced as professional sign painter for minimum three years.
8. Finishes, Painting: Adequate to withstand weathering, fading, and chipping for duration of

construction.
9. Shop Drawing: Show content, layout, lettering, color, foundation, structure, sizes and

grades of members.
10. Installation:

a. Install project identification sign within 30 days after date fixed by Owner-Contractor
Agreement.

b. Install sign surface plumb and level, with butt joints. Anchor securely and brace.
c. Paint exposed surfaces of sign, supports, and framing.

11. Maintenance: Maintain signs, framing, supports clean, repair deterioration and damage.
12. Removal: Remove signs, framing, supports, and foundations at completion of Project and

restore area.

C. Erect on site at location indicated.

D. No other signs are allowed without Owner permission except those required by law.

1.15 FIELD OFFICES

A. Contractor's Field Office
1. Each Prime Contractor shall provide and maintain such offices, storage and fabrication

shed, and other temporary buildings or trailers on the project site as required for their
own use.  Contractors are advised that spaces within the existing building for storage of
materials will not be available for their use.  All steps and platforms connected to shelters
must be per OSHA regulations.  Unless written permission is obtained from the Owner
through the Construction Manager, only Prime Contractors will be allowed an on-site
office due to space limitations.  Contractors shall provide offices for their own personnel.

2. Office:  Weathertight, with lighting, electrical outlets, heating, cooling equipment, and
equipped with sturdy furniture .

3. The General Trades Contractor shall provide space for Project meetings, with table and
chairs to accommodate 6 or 12 persons.

4. Locate offices a minimum distance of 30 feet from existing and new structures.
5. All Contractor’s offices and sheds must have the Contractor’s identification on them.
6. Construction:
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a. Structurally sound, secure, weather tight enclosures for office and storage spaces.
Portable or mobile buildings, or buildings constructed with floors raised above
ground, securely fixed to foundations with steps and landings at entrance doors.

b. Temperature Transmission Resistance of Floors, Walls, and Ceilings: Compatible
and occupancy and storage requirements.

c. Exterior Materials: Weather resistant, finished in color acceptable to
Architect/Engineer.

d. Interior Materials in Offices: Sheet type materials for walls and ceilings, pre-finished
or painted; resilient floor and bases.

e. Lighting for Offices: 50ft C at desk top height, exterior lighting at entrance doors.
f. Fire Extinguishers: Appropriate type fire extinguisher at each office and each

storage area.
g. Interior Materials in Storage Sheds: As required to provide specified conditions for

storage of products.
7. Environmental Control:

a. Heating, Cooling, and Ventilating for Offices: Automatic equipment to maintain
comfort conditions. 68 degrees F heating and 76 degrees F cooling.

b. Use of electric space heaters will not be allowed.
c. Storage Spaces: Heating and ventilation as needed to maintain products in

accordance with Contract Documents; lighting for maintenance and inspection of
products.

8. Preparation: The ​​ Contractor shall fill and grade sites for temporary structures sloped for
drainage away from buildings.

9. Maintenance and Cleaning:
a. Weekly janitorial services for offices; periodic cleaning and maintenance for office

and storage areas.
b. Maintain approach walk free of mud, water, and snow.

10. Removal: At completion of Work remove buildings, foundations, utility services and
debris. The ​​ Contractor shall restore areas.

B. CONSTRUCTION MANAGER’S FIELD OFFICE
1. The General Trades Contractor shall furnish and maintain a temporary office structure

(Field Office) completely separate from other field offices on the Project, a heating and air
conditioning system, a lighting system. This structure shall be of new condition for the
exclusive use of the Construction Manager.

2. The General Trades shall bear the cost of constructing, maintaining, keeping clean and at
the completion of all work, remove such structure.  The Field Office location will be
coordinated with the Construction Manager.

3. The Field Office will be sized and furnished by the General Trades Contractor with such
facilities as follows:
a. Minimum 192 Sq. ft. (8’ x 24’) of floor space, partitioned for one office and a

conference room, OSHA compliant stairs and railing, , tie-downs, smoke detectors
and fire extinguishers.  Submit layout to Construction Manager for approval prior to
delivery.

b. First Aid Kit and fire extinguisher complying with OSHA Regulations.
c. Heating, ventilating and air conditioning sufficient to heat and cool the entire trailer.
d. Window Blinds as directed by Construction Manager.
e. The ​General Trades​ Contractor is specifically responsible for the following:

1) Provide, maintain and remove temporary electrical service to the Construction
Manager’s trailers and/or Field Office.  Removal of services will take place as
directed by the Construction Manager.
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2) Temporary wiring: This is done to provide electric service to the field office must
be done in accordance with OSHA Regulation 29CFR1926.400 (h) (2), which
requires, in part that ground fault circuit interrupters be provided.  Temporary
service wiring for the trailer is the responsibility of the ​General Trades​
Contractor and must comply with the trailer manufacturer requirements.
 Distribution of data wiring within the trailer is responsibility of the ​General
Trades​ Contractor.

3) Provide, maintain and remove temporary exterior lighting outside of the
Construction Manager’s trailer and parking area.  Lighting shall consist of
fixture of sufficient size to illuminate area.

1.16 OPERATION, TERMINATION AND REMOVAL

A. Supervision: Each Contractor shall enforce strict discipline in use of temporary facilities.  Limit
availability of temporary facilities to essential and intended uses to minimize waste and abuse.

B. Maintenance: Each Contractor shall maintain facilities in good operating condition until
removal.  Protect from damage by freezing temperatures and similar elements.
1. Maintain operation of temporary enclosures, heating cooling, humidity control, ventilation

and similar facilities on a 24-hour a day basis where required to achieve indicated results
and to avoid possible damage.

2. Protection:  Prevent water filled piping from freezing.  Maintain markers for underground
lines.  Protect from damage during excavation operations.

C. Termination and Removal:  Unless the Construction Manager requests that it be maintained
longer, remove each temporary facility when the need has ended, or when replaced by
authorized use of a permanent facility or not later than Substantial Completion.  Complete or,
if necessary restore, permanent construction that may have been delayed because of
interference with the temporary facility.  Repair damaged work, clean exposed surfaces, and
replace construction that cannot be satisfactorily repaired.
1. Materials and facilities that constitute temporary facilities are property of the Contractor.

 The Owner reserves the right to take possession of Project identification signs.

1.17 PROTECTION OF PROPERTY

A. General:
1. Each Contractor shall continuously protect the Work, other work, and the property of the

Owner and others from damage, injury or loss arising in connection with the Work.
 Owner, Architect/Engineer, and Construction Manager shall not be responsible for any
loss or damage to the Work, however caused, until after final acceptance thereof by the
Owner, nor shall Owner, Architect/Engineer, or Construction Manager be responsible for
loss of or damage (however caused) to materials, equipment, appliances and other
personal property of Contractors used in the performance of the Work.

2. The General Trades Contractor shall provide, erect and maintain barricades, warning
signs, flags, lights as may be necessary to protect the Work and safeguard the workers
and the general public.  As such protection shall comply with the requirements of the
proper Authorities having jurisdiction.

3. Each Contractor shall begin repair of damages resulting from any occurrence
immediately if it is a life safety or security issue or presents the imminent possibility of
further damage.  Otherwise repairs must begin within three days after (in the judgment of
the Construction Manager) the commencement of repairs is possible.

B. Fire Safety:
1. Each Contractor shall store combustible materials in containers in fire-safe locations.
2. Each Contractor shall maintain unobstructed access to fire extinguishers, fire hydrants,

temporary fire protection facilities, stairways and other access routes for fighting fires.
 Prohibit smoking in hazardous fire exposure areas.
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3. Each Contractor shall provide supervision of welding operations, combustion type
temporary heating units, and similar sources of fire ignition.

4. Construction Manager shall be notified prior to any and all hot work.
a. Each Contractor performing hot work shall provide a fire watch during and for at

least 30-minutes after potential fire ignition work has been performed.

1.18 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary utilities, equipment, facilities, materials, prior to Date of Substantial
Completion inspection.

B. Remove underground installations to a minimum depth of 2 feet.  

C. Clean and repair damage caused by installation or use of temporary work.

D. Restore existing facilities used during construction to original condition.

E. Restore new permanent facilities used during construction to specified condition.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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SECTION 01 51 10
LIFE SAFETY REQUIREMENTS DURING SCHOOL CONSTRUCTION

PART 1  GENERAL

1.1 SAFETY AND SECURITY STANDARDS

A. Each contractor shall adhere to and be responsible for but not be limited to the life safety
requirements stated in this section.

B. General safety and security standards for construction projects:
1. Comply with Regulations of the Commissioner of Education Section 155.5 Uniform Safety

Standards for School Construction and Maintenance Project.
2. All construction, reconstruction and Renovation work shall be performed in a manner to

protect the workers and public from injury. Adjoining property and structures shall be
protected from damage at all times by the Contractor(s).

3. All construction materials shall be stored in a safe and secure manner.
4. Fences around construction supplies or debris shall be maintained.
5. Gates shall always be locked unless a worker is in attendance to prevent unauthorized

entry.
6. During exterior renovation work, overhead protection shall be provided for any sidewalks

or areas immediately beneath the work site or such areas shall be fenced off and
provided with warning signs to prevent unauthorized entry.

7. Workers shall be required to wear photo-identification badges at all times for identification
and security purposes while working at the project site.  Costs of such identification shall
be borne by each individual contractor.

1.2 SEPARATION

A. Separation of construction areas from occupied spaces.
1. Construction areas that are under the control of a contractor and therefore not occupied

by district staff or students shall be separated from occupied areas by code compliant
construction.

2. Provisions shall be made to prevent the passage of dust and contaminants into occupied
parts of the building. Periodic inspection and repairs of the containment barriers must be
made to prevent exposure to dust or contaminants.

3. Gypsum board on metal studs must be used in exit ways or other areas that require fire
rated separation.

4. Heavy-duty plastic sheeting may be used only for a vapor, fine dust or air infiltration
barrier, and shall not be used to separate occupied spaces from construction areas.

5. School buildings occupied during a construction project shall maintain required health,
safety and educational capabilities at all times that classes are in session.

6. A specific stairwell and/or elevator should be assigned for construction worker use during
work hours. In general, workers may not use corridors, stairs or elevators designated for
students or school staff.

7. Large amounts of debris must be removed by using enclosed chutes or a similar sealed
system. There shall be no movement of debris through halls of occupied spaces of the
building. No material shall be dropped or thrown outside the walls of the building.

8. All occupied parts of the building affected by renovation activity shall be cleaned at the
close of each workday utilizing HEPA filtered vacuum system.

1.3 VENTILATION

A. The Contractor shall provide temporary exhaust ventilation to maintain indoor air quality.
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1. Provide an exhaust air system for the active project areas.  Exhaust layout and capacities
shall be adequate for removal of VOC's, off-gases, gases, dusts, mists, or other
emissions.  Points of intakes and discharges shall be field determined to protect student
occupied areas.  Exhaust systems shall terminate at the building exterior.

2. Objective:
a. Maintain a negative pressure between the work area and student occupied areas
b. Before start of work, submit a proposed layout for the exhaust air system.  Do not

begin work until approval of the Architect, Engineer, and owner is obtained.  Indicate
on submission locations of fans, intake points, CFM capacities and electrical
requirements.  The contractor shall furnish power wiring to temporary equipment.

3. System operation requirements:
a. Provide sufficient quantity of exhaust fans in existing window openings or other

approved locations to eliminate pockets of stagnant contaminated air.  Capacities for
equipment shall be operated in accordance with the following standards:

b. System operation:
1) A sufficient quantity of exhaust fans in existing window openings or other

approved locations shall be operated in accordance with the following
standards:
(a) Provide one work place air change every 15 minutes.

To calculate total air flow requirement:

TOTAL FT/3 MIN = VOLUME OF WORK AREA (IN FT3)
15 MINUTES

To calculate the number of units needed for the work area:

NUMBER OF UNITS NEEDED = TOTAL FT3/MIN
(CAPACITY OF UNIT IN FT3/MIN)

2) Work area shall be defined as phased zone ie. R-1.
3) Exhaust air system shall operate for a minimum of 72 hours after work is

completed, or until all materials have cured sufficiently as to stop off-gassing of
fumes or odors and area has been ventilated to remove all detectable traces of
odors and fumes.

4) Maintain clearance from all temporary exhaust outlets to all active building
areas.  Exhaust duct locations shall be approved by Architect/Engineer.

1.4 EXITING

A. Required building exiting shall be maintained at all times so that there are no dead end
conditions or corridor pockets greater than 1 1/2 x the corridor or pocket width.

B. The General Contractor, at each building, shall provide temporary exits and related
construction as required in the Construction Drawings.

1.5 FIRE AND HAZARD PREVENTION

A. Areas of buildings under construction that are to remain occupied shall maintain a Certificate
of Occupancy. In addition, all requirements itemized on the Fire Safety Inspection Report shall
be in compliance during periods of student or staff occupancy; the following shall be strictly
enforced.
1. No smoking is allowed on public school property, including construction areas.
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2. During construction daily inspections of district occupied areas shall be conducted by
school district personnel to assure that construction materials, equipment or debris do not
block fire exits or emergency egress windows. Each Contractor shall promptly move any
or all construction debris, materials and/or equipment as required to maintain existing
passages at all times and clear during student or staff occupancy.

3. Proper operation of fire extinguishers, fire alarm, and smoke/fire detection systems shall
be maintained throughout the duration of the project.

1.6 NOISE ABATEMENT

A. Construction activities and operations shall not produce noise in excess of 60 dBA in occupied
spaces. If noise levels in occupied classroom spaces exceed 60 dBA the Contractor
exceeding this limit shall provide acoustical abatement procedures or schedule activities
during unoccupied times. Each Contractor is advised that the School District may schedule
"no work" periods during the project. Such schedules shall not impact the Construction
Schedule or Budget.

1.7 HAZARD CONTROL

A. The Contractor shall take every precaution to eliminate the potential of construction fumes
 entering the occupied building. The Contractor shall take care to assure fresh air intakes do
not draw construction related fumes into the building.

B. Each Contractor shall provide for "off-gassing" of volatile organic compounds introduced
during  construction before occupancy. Specific attention is warranted for activities including
glues, paint, furniture, carpeting, wall coverings, and drapery. Manufacturers shall be
contacted to obtain information regarding appropriate temperatures and times needed to cure
or ventilate the product during use and before safe occupancy of a space can be assured.
Building materials or furnishings which "off-gas" chemical fumes, gases, or other contaminants
shall be aired out in a well-ventilated heated warehouse before it is brought to the project for
installation or the manufacturer's recommended "off-gassing" periods must be scheduled
between installation and use of the space. If the work will generate toxic gases that cannot be
contained in an isolated area, the work must be done when school classes and programs are
not in session. The work areas must be properly ventilated and the material must be given
proper time to cure or "off gas" before re-occupancy.

C. Each Contractor shall maintain the Manufacturer's Safety Data Sheets (SDS) (Formerly
MSDS or Material Safety Data Sheets) at the site for all products used in the project. SDS
sheets shall be provided to the School District when requested. SDS indicate chemicals used
in the product, product toxicity, and typical side effects of exposure to the product and safe
procedures for use of the product.

D. Asbestos abatement protocols. All asbestos abatement projects shall comply with all
applicable Federal and State laws including but not limited to the New York State Department
of Labor industrial code rule 56(12 NYCRR 56), and the federal Asbestos Hazard Emergency
Response Act (AHERA), 40 CFR Part 763 (Code of Federal Regulations, 1998 Edition,
Superintendent of Public Documents, U.S. Government Printing Office, Washington, DC
20402; 1998; downloading and reading at the Department of Housing and Urban Renewal,
451 7th Street SW, Washington, DC 20410, (202) 401-0388, web site;
www.hud.gov/search.html, scroll web page to Reading Room, click on Bookshelf 10: Lead
Paint). Large and small asbestos projects as defined by 12 NYCRR 56 shall not be performed
while the building is occupied. Minor asbestos projects defined by 12 NYCRR 56 as an
asbestos project involving the removal, disturbance, repair, encapsulation, enclosure or
handling of 10 square feet or less of asbestos or asbestos material, or 25 linear feet or less of
asbestos or asbestos material may be performed in unoccupied areas of an occupied building
in accordance with the above referenced regulations.
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E. Lead Based paint:  ​Lead based paint has been identified as being applied to building
components within the building​. Lead based paint testing has been performed and a report is
on file and available for review and use.  It is the Contractor’s responsibility to become familiar
with areas containing lead based paint and to communicate the presence of lead based paint
to all employees.
1. Effective April 22, 2010 all contractors are required to conform to the Environmental

Protection Agency’s (EPA) Lead Renovation, Repair and Painting (RRP) program.  This
regulation has been developed to prevent lead contamination when performing
renovation, repair and painting projects which disturbs lead based paint in homes, child
care facilities and schools built before 1978 if these buildings are visited regularly by any
child under 6 years of age.

2. Any abatement work required shall be performed by a certified firm employing workers
trained and certified for lead based paint activities.  All work is to be performed in
accordance with all applicable regulations including:  40 CFR 745 (USEPA), 29 CFR
1926 (OSHA), (HUD) Federal Housing and Urban Development Regulations and New
York State Education Department requirements.

3. All contractors involved with lead based paint activities shall be certified in lead-safe
practices as detailed in the Code of Federal Regulation 40 CFR, Part 745.

4. Contractors must document compliance with this requirement.  EPA’s
 <http://www.epa.gov/lead/pubs/renovaterightbrochuresp.pdf>may be used for this
purpose.

5. For more information regarding this regulation visit the EPA website at
www.epa.gov/lead/pubs/renovation.htm for requirements.

6. Should paint suspected of containing lead, but not identified within the report be
encountered, do not disturb the suspect material, and immediately notify the Architect.

F. (PCB) Polychlorinated Biphenyl: Locations of PCB containing window and door sealants have
been identified on the contract drawings.  Where present, PCB contaminated window and
door sealants shall be removed and disposed of in accordance with U.S. E.P.A. Toxic
Substances Control Act 40 CFR 761.  Disposal of contaminated material shall also conform to
the NYSDEC solid waste regulations (6NYCRR Part 360) if concentrations are less than 50
ppm and in accordance with (6NYCRR370-373 if concentrations are 50 ppm or greater.  PCB
sampling has been performed and a copy of the test reports for contaminated materials is
included at the end of this section.  It is the contractor’s responsibility to become familiar with
areas contaminated with PCB and to communicate the presence of contaminated materials to
all employees.  Should a material suspected of being contaminated by PCB, but not identified
within the report be encountered, do not disturb the suspect material, and immediately notify
the Architect.

1.8 POST CONSTRUCTION INSPECTION

A. Each Contractor is advised that the School District shall be provided the opportunity for a
walk-through inspection by the School District's health and safety committee members to
confirm building safety during construction and that the area is ready to be reopened for
occupancy.

END OF SECTION
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SECTION 01 57 13
TEMPORARY EROSION AND SEDIMENT CONTROL

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Prevention of erosion due to construction activities.

B. Prevention of sedimentation of waterways, open drainage ways, and storm and sanitary
sewers due to construction activities.

C. Restoration of areas eroded due to insufficient preventive measures.

D. Performance bond.

E. Compensation of Owner for fines levied by authorities having jurisdiction due to non-
compliance by Contractor.

1.2 RELATED REQUIREMENTS

A. Section 31 37 00 - Riprap:  Temporary and permanent stabilization using riprap.

1.3 REFERENCE STANDARDS

A. EPA (NPDES) - National Pollutant Discharge Elimination System (NPDES), Construction
General Permit; Current Edition.

1.4 PERFORMANCE REQUIREMENTS

A. Comply with requirements of EPA (NPDES) for erosion and sedimentation control, as
specified by the NPDES, for Phases I and II, and in compliance with requirements of
Construction General Permit (CGP), whether the project is required by law to comply or not.

B. Also comply with all more stringent requirements of the State of New York Erosion and
Sedimentation Control Manual.

C. Do not begin clearing, grading, or other work involving disturbance of ground surface cover
until applicable permits have been obtained; furnish all documentation required to obtain
applicable permits.

D. Provide to Owner a Performance Bond covering erosion and sedimentation preventive
measures only, in an amount equal to 100 percent of the cost of erosion and sedimentation
control work.

E. Timing:  Put preventive measures in place as soon as possible after disturbance of surface
cover and before precipitation occurs.

F. Storm Water Runoff:  Control increased storm water runoff due to disturbance of surface cover
due to construction activities for this project.
1. Prevent runoff into storm and sanitary sewer systems, including open drainage channels,

in excess of actual capacity or amount allowed by authorities having jurisdiction,
whichever is less.

2. Anticipate runoff volume due to the most extreme short term and 24-hour rainfall events
that might occur in 25 years.
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G. Erosion On Site:  Minimize wind, water, and vehicular erosion of soil on project site due to
construction activities for this project.
1. Control movement of sediment and soil from temporary stockpiles of soil.
2. Prevent development of ruts due to equipment and vehicular traffic.
3. If erosion occurs due to non-compliance with these requirements, restore eroded areas at

no cost to Owner.

H. Erosion Off Site:  Prevent erosion of soil and deposition of sediment on other properties
caused by water leaving the project site due to construction activities for this project.
1. Prevent windblown soil from leaving the project site.
2. Prevent tracking of mud onto public roads outside site.
3. Prevent mud and sediment from flowing onto sidewalks and pavements.
4. If erosion occurs due to non-compliance with these requirements, restore eroded areas at

no cost to Owner.

I. Sedimentation of Waterways On Site:  Prevent sedimentation of waterways on the project site,
including rivers, streams, lakes, ponds, open drainage ways, storm sewers, and sanitary
sewers.
1. If sedimentation occurs, install or correct preventive measures immediately at no cost to

Owner; remove deposited sediments; comply with requirements of authorities having
jurisdiction.

2. If sediment basins are used as temporary preventive measures, pump dry and remove
deposited sediment after each storm.

J. Sedimentation of Waterways Off Site:  Prevent sedimentation of waterways off the project site,
including rivers, streams, lakes, ponds, open drainage ways, storm sewers, and sanitary
sewers.
1. If sedimentation occurs, install or correct preventive measures immediately at no cost to

Owner; remove deposited sediments; comply with requirements of authorities having
jurisdiction.

K. Open Water:  Prevent standing water that could become stagnant.

L. Maintenance:  Maintain temporary preventive measures until permanent measures have been
established.

1.5 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Maintenance Instructions:  Provide instructions covering inspection and maintenance for
temporary measures that must remain after Substantial Completion.

PART 2  PRODUCTS

2.1 MATERIALS

A. Mulch:  Use one of the following:
1. Straw.
2. Erosion control matting or netting.

B. Grass Seed For Temporary Cover:  Select a species appropriate to climate, planting season,
and intended purpose.  If same area will later be planted with permanent vegetation, do not
use species known to be excessively competitive or prone to volunteer in subsequent
seasons.

C. Compost Silt Sock: 5mm thick continuous HDPE filament, tubular knitted mesh with 3/8 inch
openings.
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1. Compost: Use only mature compost that has been certified by the U.S. Composting
Council’s seal of Testing Assurance Program and meets the specifications provided .

2. Use 2" x 2" hardwood stakes.
3. Diameter: Refer to Erosion & Sedimentation Plan Engineering Drawings.

D. Riprap:  See Section 31 37 00.

PART 3  EXECUTION

3.1 EXAMINATION

A. Examine site and identify existing features that contribute to erosion resistance; maintain such
existing features to greatest extent possible.

3.2 PREPARATION

A. Schedule work so that soil surfaces are left exposed for the minimum amount of time.

3.3 SCOPE OF PREVENTIVE MEASURES

A. In all cases, if permanent erosion resistant measures have been installed temporary
preventive measures are not required.

B. Linear Sediment Barriers:  Made of silt fences, compost filter socks, or straw bales.
1. Provide linear sediment barriers:

a. Along downhill perimeter edge of disturbed areas, including soil stockpiles.
2. Space sediment barriers with the following maximum slope length upslope from barrier:

a. Slope of Less Than 2 Percent:  100 feet..
b. Slope Between 2 and 5 Percent:  75 feet.
c. Slope Between 5 and 10 Percent:  50 feet.
d. Slope Between 10 and 20 Percent:  25 feet.
e. Slope Over 20 Percent:  15 feet.

C. Storm Drain Curb Inlet Sediment Trap:  Protect each curb inlet using one of the following
measures:
1. Filter fabric wrapped around hollow concrete blocks blocking entire inlet face area; use

one piece of fabric wrapped at least 1-1/2 times around concrete blocks and secured to
prevent dislodging; orient cores of blocks so runoff passes into inlet.

2. Straw bale row blocking entire inlet face area; anchor into pavement.

D. Storm Drain Drop Inlet Sediment Traps:  As detailed on drawings.

E. Temporary Splash Pads:  Stone aggregate over filter fabric; size to suit application; provide at
downspout outlets and storm water outlets.

F. Soil Stockpiles:  Protect using one of the following measures:
1. Cover with polyethylene film, secured by placing soil on outer edges.
2. Cover with mulch at least 4 inches thickness of pine needles, sawdust, bark, wood chips,

or shredded leaves, or 6 inches of straw.

G. Mulching:  Use only for areas that may be subjected to erosion for less than 6 months.

H. Temporary Seeding:  Use where temporary vegetated cover is required.

3.4 INSTALLATION

A. Compost Filter Socks:
1. Locate/mark any utilities.
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2. Check all permits.
3. Obtain compost meeting specifications.
4. Obtain filter sock netting.
5. Fill filter sock netting with compost.
6. Mark out area for filter sock; install sock parallel to contour lines so that the runoff enters

as sheet flow.
7. In high-flow or steep-slope areas, orient a second sock parallel to the first to dissipate

flows.
8. Lay filter sock with compost.
9. Stake filter sock every 10 ft. Stakes should be driven through the center of the sock, and

1 ft into the ground.
10. If sock netting must be joined, fit beginning of the new sock over the end of the old sock,

overlapping by 1-2 ft. Fill with compost; then stake the joint.

B. Mulching Over Large Areas:  
1. Dry Straw:  Apply 2-1/2 tons per acre; anchor using dull disc harrow or emulsified asphalt

applied using same spraying machine at 100 gallons of water per ton of mulch.
2. Erosion Control Matting:  Comply with manufacturer's instructions.

C. Mulching Over Small and Medium Areas:
1. Dry Straw:  Apply 4 to 6 inches depth.
2. Erosion Control Matting:  Comply with manufacturer's instructions.

D. Temporary Seeding:
1. When hydraulic seeder is used, seedbed preparation is not required.
2. When surface soil has been sealed by rainfall or consists of smooth undisturbed cut

slopes, and conventional or manual seeding is to be used, prepare seedbed by scarifying
sufficiently to allow seed to lodge and germinate.

3. If temporary mulching was used on planting area but not removed, apply nitrogen
fertilizer at 1 pound per 1000 sq ft.

4. On soils of very low fertility, apply 10-10-10 fertilizer at rate of 12 to 16 pounds per 1000
sq ft.

5. Incorporate fertilizer into soil before seeding.
6. Apply seed uniformly; if using drill or cultipacker seeders place seed 1/2 to 1 inch deep.
7. Irrigate as required to thoroughly wet soil to depth that will ensure germination, without

causing runoff or erosion.
8. Repeat irrigation as required until grass is established.

3.5 MAINTENANCE

A. Inspect preventive measures weekly, within 24 hours after the end of any storm that produces
0.5 inches or more rainfall at the project site, and daily during prolonged rainfall.

B. Repair deficiencies immediately.

C. Compost Silt Socks
1. Inspect filter socks periodically, and especially after large storm events. Ensure that the

filter sock is intact, and that the area upstream has not filled with sediment. If the
upstream area has filled with sediment, or if the filter sock has been overtopped, install
additional filter socks further upstream. Sediment behind the sock should be removed
when the depth of the sediment reaches 3.25-in. for an 8-in. sock, 4.75-in. for a 12-in.
sock and 7.25-in. for an 18-in. sock. For socks with greater diameters, remove sediment
behind the sock when the accumulated sediment depth reaches 40 percent of the design
diameter of the sock.

D. Clean out temporary sediment control structures weekly and relocate soil on site.

E. Place sediment in appropriate locations on site; do not remove from site.
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3.6 CLEAN UP

A. Remove temporary measures after permanent measures have been installed, unless
permitted to remain by Architect.

B. Clean out temporary sediment control structures that are to remain as permanent measures.

C. Where removal of temporary measures would leave exposed soil, shape surface to an
acceptable grade and finish to match adjacent ground surfaces.

END OF SECTION
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SECTION 01 60 00
PRODUCT REQUIREMENTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. General product requirements.

B. Re-use of existing products.

C. Transportation, handling, storage and protection.

D. Product option requirements.

E. Substitution limitations.

F. Procedures for Owner-supplied products.

G. Maintenance materials, including extra materials, spare parts, tools, and software.

1.2 RELATED REQUIREMENTS

A. Section 01 10 00 - Summary:  Lists of products to be removed from existing building.

B. Section 01 25 00 - Substitution Procedures:  Substitutions made during procurement and/or
construction phases.

C. Section 01 40 00 - Quality Requirements:  Product quality monitoring.

D. Section 01 61 16 - Volatile Organic Compound (VOC) Content Restrictions:  Requirements for
VOC-restricted product categories.

E. Section 01 74 19 - Construction Waste Management and Disposal:  Waste disposal
requirements potentially affecting product selection, packaging and substitutions.

1.3 REFERENCE STANDARDS

A. 16 CFR 260.13 - Guides for the Use of Environmental Marketing Claims; Federal Trade
Commission; Recycled Content; Current Edition.

B. ASTM D6866 - Standard Test Methods for Determining the Biobased Content of Solid, Liquid,
and Gaseous Samples Using Radiocarbon Analysis; 2024.

C. C2C (DIR) - C2C Certified Products Registry; Cradle to Cradle Products Innovation Institute;
Current Edition.

D. EN 15804 - Sustainability of Construction Works - Environmental Product Declarations - Core
Rules for the Product Category of Construction Products; 2022 (Corrigendum 2021).

E. GreenScreen (LIST) - GreenScreen for Safer Chemicals List Translator; Clean Production
Action; Current Edition.

F. GreenScreen (METH) - GreenScreen for Safer Chemicals Method v1.2; Clean Production
Action; Current Edition.

G. ISO 14025 - Environmental Labels and Declarations - Type III Environmental Declarations -
Principles and Procedures; 2006.
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H. ISO 14040 - Environmental Management - Life Cycle Assessment - Principles and
Framework; 2006, with Amendment (2020).

I. ISO 14044 - Environmental Management - Life Cycle Assessment - Requirements and
Guidelines; 2006, with Amendment (2020).

J. ISO 21930 - Sustainability in Buildings and Civil Engineering Works — Core Rules for
Environmental Product Declarations of Construction Products and Services; 2017.

K. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

1.4 SUBMITTALS

A. Proposed Products List:  Submit list of major products proposed for use, with name of
manufacturer, trade name, and model number of each product.
1. Submit within 15 days after date of Agreement.
2. For products specified only by reference standards, list applicable reference standards.

B. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to
identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

C. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

D. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.

1.5 QUALITY ASSURANCE

A. Bio-Based Content:  Of vegetable or animal origin, not including products made by killing the
animal.
1. Determine percentage of bio-based content in accordance with ASTM D6866.
2. Bio-based content must be sourced from a Sustainable Agriculture Network certified

farm.

B. Cradle-to-Cradle Certified:  End use product certified Cradle-to-Cradle v2 Basic or Cradle-to-
Cradle v3 Bronze, minimum, as evidenced by C2C (DIR).

C. Environmental Product Declaration (EPD):  Publicly available, critically reviewed life cycle
analysis having at least a cradle-to-gate scope.
1. Good:  Product-specific; compliant with ISO 14044.
2. Better:  Industry-wide, generic; compliant with ISO 21930, or with ISO 14044, ISO 14040,

ISO 14025, and EN 15804; Type III third-party certification with external verification, in
which the manufacturer is recognized as the program operator.

3. Best:  Commercial-product-specific; compliant with ISO 21930, or with ISO 14044, ISO
14040, ISO 14025, and EN 15804; Type III third-party certification with external
verification, in which the manufacturer is recognized as the program operator.

4. Where demonstration of impact reduction below industry average is required, submit both
industry-wide and commercial-product-specific declarations; or submit at least 5
declarations for products of the same type by other manufacturers in the same industry.

D. GreenScreen Chemical Hazard Analysis:  Ingredients of 100 parts-per-million or greater
evaluated using GreenScreen (METH).
1. Good:  GreenScreen (LIST) evaluation to identify Benchmark 1 hazards; a Health

Product Declaration includes this information.
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2. Better:  GreenScreen Full Assessment.
3. Best:  GreenScreen Full Assessment by GreenScreen Licensed Profiler.
4. Acceptable Evidence:  GreenScreen report.

E. Health Product Declarations (HPD):  Complete, published declaration with full disclosure of
known hazards, prepared using one of the HPDC (HPD-OLT) online tools.

F. Manufacturer's Inventory of Product Content:  Publicly available inventory of every ingredient
identified by name and Chemical Abstract Service Registration Number (CAS RN).
1. For ingredients considered a trade secret or intellectual property, the name and CAS RN

may be omitted, provided the ingredient's role, amount, and GreenScreen Benchmark are
given.

G. Recycled Content:  Determine percentage of post-consumer and pre-consumer (post-
industrial) content separately, using the guidelines contained in 16 CFR 260.13.
1. Previously used, reused, refurbished, and salvaged products are not considered

recycled.
2. Wood fabricated from timber abandoned in transit to original mill is considered reused,

not recycled.
3. Determine percentage of recycled content of any item by dividing the weight of recycled

content in the item by the total weight of materials in the item.
4. Determine value of recycled content of each item separately, by multiplying the content

percentage by the value of the item.
5. Acceptable Evidence:

a. For percentage of recycled content, information from manufacturer.
b. For cost, Contractor's cost data.

H. Reused Products:  Materials and equipment previously used in this or other construction,
salvaged and refurbished as specified.
1. Wood fabricated from timber abandoned in transit after harvesting is considered reused,

not recycled.
2. Acceptable Evidence:  Information about the origin or source, from Contractor or supplier.

I. Source Location:  Location of harvest, extraction, recovery, or manufacture; where information
about source location is required to be submitted, give the postal address:
1. In every case, indicate the location of final assembly.
2. For harvested products, indicate location of harvest.
3. For extracted (i.e. mined) products, indicate location of extraction.
4. For recovered products, indicate location of recovery.
5. For products involving multiple manufacturing steps, provide a description of the process

at each step, with location.
6. Acceptable Evidence:

a. Manufacturer's certification.
b. Life cycle analysis (LCA) performed by third-party.

J. Sustainably Harvested Wood:  Solid wood, wood chips, and wood fiber certified or labeled by
an organization accredited by one of the following:
1. The Forest Stewardship Council, The Principles for Natural Forest Management; for

Canada visit http://www.fsccanada.org, for the USA visit http://www.fscus.org.
2. Acceptable Evidence:  Copies of invoices bearing the certifying organization's certification

numbers.

PART 2  PRODUCTS

2.1 EXISTING PRODUCTS
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A. Do not use materials and equipment removed from existing premises unless specifically
required or permitted by Contract Documents.

B. Unforeseen historic items encountered remain the property of the Owner; notify Owner
promptly upon discovery; protect, remove, handle, and store as directed by Owner.

C. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Owner, or otherwise indicated as to remain the property of the
Owner, become the property of the Contractor; remove from site.

D. Specific Products to be Reused:  The reuse of certain materials and equipment already
existing on the project site is required.
1. See Section 01 10 00 for list of items required to be salvaged for reuse and relocation.

2.2 NEW PRODUCTS

A. Provide new products unless specifically required or permitted by Contract Documents.

B. Use of products having any of the following characteristics is not permitted:
1. Made outside the United States, its territories, Canada, or Mexico.
2. Made using or containing CFC's or HCFC's.
3. Made of wood from newly cut old growth timber.
4. Containing lead, cadmium, asbestos, or mercury.

C. Where other criteria are met, Contractor shall give preference to products that:
1. If used on interior, have lower emissions, as defined in Section 01 61 16.
2. If wet-applied, have lower VOC content, as defined in Section 01 61 16.
3. Are extracted, harvested, and/or manufactured closer to the location of the project.
4. Have longer documented life span under normal use.
5. Result in less construction waste.  See Section 01 74 19
6. Are made of vegetable materials that are rapidly renewable.
7. Are made of recycled materials.
8. If made of wood, are made of sustainably harvested wood, wood chips, or wood fiber.
9. If bio-based, other than wood, are or are made of Sustainable Agriculture Network

certified products.
10. Are Cradle-to-Cradle Certified.
11. Have a published Environmental Product Declaration (EPD).
12. Have a published Health Product Declaration (HPD).

D. Furnish products of qualified manufacturers suitable for intended use.  Furnish products of
each type by single manufacturer unless specified otherwise.

E. All electrical products, components and packaged systems are to be approved and labeled by
a nationally recognized testing agency such as Underwriters Laboratory (UL) or equal.

F. Provide interchangeable components by the same manufacture for components being
replaced.

G. Wiring Terminations:  Provide terminal lugs to match branch circuit conductor quantities, sizes,
and materials indicated.  Size terminal lugs to NFPA 70, include lugs for terminal box.

H. Cord and Plug:  Provide minimum 6 foot cord and plug including grounding connector for
connection to electric wiring system.  Cord of longer length is specified in individual
specification sections.

2.3 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only:  Use any product meeting
those standards or description.
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B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:
 Submit a request for substitution for any manufacturer not named.

2.4 MAINTENANCE MATERIALS

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in
individual specification sections.

B. Deliver to Project site; obtain receipt prior to final payment.

PART 3  EXECUTION

3.1 SUBSTITUTION LIMITATIONS

A. See Section 01 25 00 - Substitution Procedures.

3.2 OWNER-SUPPLIED PRODUCTS

A. Owner's Responsibilities:
1. Arrange for and deliver Owner reviewed shop drawings, product data, and samples, to

Contractor.
2. Arrange and pay for product delivery to site.
3. On delivery, inspect products jointly with Contractor.
4. Submit claims for transportation damage and replace damaged, defective, or deficient

items.
5. Arrange for manufacturers' warranties, inspections, and service.

B. Contractor's Responsibilities:
1. Review Owner reviewed shop drawings, product data, and samples.
2. Receive and unload products at site; inspect for completeness or damage jointly with

Owner.
3. Handle, store, install and finish products.
4. Repair or replace items damaged after receipt.

3.3 TRANSPORTATION AND HANDLING

A. Package products for shipment in manner to prevent damage; for equipment, package to
avoid loss of factory calibration.

B. If special precautions are required, attach instructions prominently and legibly on outside of
packaging.

C. Coordinate schedule of product delivery to designated prepared areas in order to minimize
site storage time and potential damage to stored materials.

D. Transport and handle products in accordance with manufacturer's instructions.

E. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

F. Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

G. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage, and to minimize handling.
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H. Arrange for the return of packing materials, such as wood pallets, where economically
feasible.

3.4 STORAGE AND PROTECTION

A. Provide protection of stored materials and products against theft, casualty, or deterioration.

B. Designate receiving/storage areas for incoming products so that they are delivered according
to installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.  See Section 01 74 19.

C. Store and protect products in accordance with manufacturers' instructions.

D. Store with seals and labels intact and legible.

E. Store sensitive products in weathertight, climate-controlled enclosures in an environment
favorable to product.

F. For exterior storage of fabricated products, place on sloped supports above ground.

G. Provide off-site storage and protection when site does not permit on-site storage or protection.

H. Protect products from damage or deterioration due to construction operations, weather,
precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

I. Comply with manufacturer's warranty conditions, if any.

J. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to
prevent condensation and degradation of products.

K. Store loose granular materials on solid flat surfaces in a well-drained area.  Prevent mixing
with foreign matter.

L. Prevent contact with material that may cause corrosion, discoloration, or staining.

M. Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

N. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTION 01 61 16
VOLATILE ORGANIC COMPOUND (VOC) CONTENT RESTRICTIONS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Requirements for Indoor-Emissions-Restricted products.

B. Requirements for VOC-Content-Restricted products.

C. Requirement for installer certification that they did not use any non-compliant products.

1.2 RELATED REQUIREMENTS

A. Section 01 30 00 - Administrative Requirements:  Submittal procedures.

B. Section 01 33 29.07 - Prohibited Content Installer Certification:  Form for certifying that no
non-compliant products were used.

C. Section 01 40 00 - Quality Requirements:  Procedures for testing and certifications.

1.3 DEFINITIONS

A. Indoor-Emissions-Restricted Products:  All products in the following product categories,
whether specified or not:
1. Interior paints and coatings applied on site.
2. Interior adhesives and sealants applied on site, including flooring adhesives.
3. Flooring.
4. Composite wood.
5. Products making up wall and ceiling assemblies.
6. Thermal and acoustical insulation.
7. Exterior applied products (for LEED Healthcare and Schools projects only).

B. VOC-Content-Restricted Products:  All products in the following product categories, whether
specified or not:
1. Interior paints and coatings applied on site.
2. Interior adhesives and sealants applied on site, including flooring adhesives.

C. Interior of Building:  Anywhere inside the exterior weather barrier.

D. Adhesives:  All gunnable, trowelable, liquid-applied, and aerosol adhesives, whether specified
or not; including flooring adhesives, resilient base adhesives, and pipe jointing adhesives.

E. Sealants:  All gunnable, trowelable, and liquid-applied joint sealants and sealant primers,
whether specified or not; including firestopping sealants and duct joint sealers.

F. Inherently Non-Emitting Materials:  Products composed wholly of minerals or metals, unless
they include organic-based surface coatings, binders, or sealants; and specifically the
following:
1. Concrete.
2. Clay brick.
3. Metals that are plated, anodized, or powder-coated.
4. Glass.
5. Ceramics.
6. Solid wood flooring that is unfinished and untreated.
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1.4 REFERENCE STANDARDS

A. 40 CFR 59, Subpart D - National Volatile Organic Compound Emission Standards for
Architectural Coatings; U.S. Environmental Protection Agency; Current Edition.

B. ASTM D3960 - Standard Practice for Determining Volatile Organic Compound (VOC) Content
of Paints and Related Coatings; 2005 (Reapproved 2018).

C. CARB (SCM) - Suggested Control Measure for Architectural Coatings; California Air
Resources Board; 2020.

D. SCAQMD 1113 - Architectural Coatings; 1977, with Amendment (2016).

E. SCAQMD 1168 - Adhesive and Sealant Applications; 1989, with Amendment (2022).

1.5 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Product Data:  For each VOC-restricted product used in the project, submit evidence of
compliance.

C. Installer Certifications Regarding Prohibited Content:  Require each installer of any type of
product (not just the products for which VOC restrictions are specified) to certify that either 1)
no adhesives, joint sealants, paints, coatings, or composite wood or agrifiber products have
been used in the installation of installer's products, or 2) that such products used comply with
these requirements.

1.6 QUALITY ASSURANCE

A. VOC Content Test Method:  40 CFR 59, Subpart D (EPA Method 24), or ASTM D3960, unless
otherwise indicated.
1. Evidence of Compliance:  Acceptable types of evidence are:

a. Report of laboratory testing performed in accordance with requirements.

B. Testing Agency Qualifications:  Independent firm specializing in performing testing and
inspections of the type specified in this section.

PART 2  PRODUCTS

2.1 MATERIALS

A. All Products:  Comply with the most stringent of federal, State, and local requirements, or
these specifications.

B. VOC-Content-Restricted Products:  VOC content not greater than required by the following:
1. Adhesives, Including Flooring Adhesives:  SCAQMD 1168 Rule.
2. Joint Sealants:  SCAQMD 1168 Rule.
3. Paints and Coatings:  Each color; most stringent of the following:

a. 40 CFR 59, Subpart D.
b. 6 CRR-NY, Chapter III, Subpart A.
c. SCAQMD 1113 Rule.
d. CARB (SCM).

PART 3  EXECUTION
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3.1 FIELD QUALITY CONTROL

A. Owner reserves the right to reject non-compliant products, whether installed or not, and
require their removal and replacement with compliant products at no extra cost to Owner.

B. Additional costs to restore indoor air quality due to installation of non-compliant products will
be borne by Contractor.

END OF SECTION
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SECTION 01 70 00
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Coordination.

B. Examination, preparation, and general installation procedures.

C. Progress cleaning.

D. Protection of installed work.

E. System start-up.

F. Cleaning and protection.

G. Starting of systems and equipment.

H. Demonstration and instruction of Owner personnel.

I. Testing, adjusting and balancing.

J. Final cleaning.

K. Closeout procedures.

L. General requirements for maintenance service.

1.2 RELATED REQUIREMENTS

A. Section 01 10 00 - Summary:  Limitations on working in existing building; continued
occupancy; work sequence; identification of salvaged and relocated materials.

B. Section 01 78 00 - Closeout Submittals:  Project record documents, operation and
maintenance data, warranties, and bonds.

1.3 REFERENCE STANDARDS

A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2022, with Errata (2021).

1.4 COORDINATION

A. See Section 01 10 00 for occupancy-related requirements.

B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction elements.

C. Notify affected utility companies and comply with their requirements.

D. Verify that utility requirements and characteristics of new operating equipment are compatible
with building utilities.  Coordinate work of various sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.
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E. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on drawings.  Follow routing indicated for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

F. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

G. Coordinate completion and clean-up of work of separate sections.

H. After Owner occupancy of premises, coordinate access to site for correction of defective work
and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
 Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.

D. Take field measurements before confirming product orders or beginning fabrication, to
minimize waste due to over-ordering or misfabrication.

E. Verify that utility services are available, of the correct characteristics, and in the correct
locations.

F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements
subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.2 PREPARATION

A. Clean substrate surfaces prior to applying next material or substance.

B. Seal cracks or openings of substrate prior to applying next material or substance.

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to
applying any new material or substance in contact or bond.

3.3 GENERAL INSTALLATION REQUIREMENTS

A. In addition to compliance with regulatory requirements, conduct construction operations in
compliance with NFPA 241, including applicable recommendations in Appendix A.

B. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for
replacement.

C. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
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D. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

E. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.

F. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.4 PROGRESS CLEANING

A. All contractors shall be responsible for daily cleaning of work areas as described.

B. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and
orderly condition.

C. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed
or remote spaces, prior to enclosing the space.

D. Broom and vacuum clean interior areas prior to start of surface finishing, and continue
cleaning to eliminate dust.

E. Collect and remove waste materials, debris, and trash/rubbish from site daily and dispose off-
site; do not burn or bury.

3.5 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.

B. Provide special protection where specified in individual specification sections.

C. Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings.

E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement
of heavy objects, by protecting with durable sheet materials.

F. Protect work from spilled liquids.  If work is exposed to spilled liquids, immediately remove
protective coverings, dry out work, and replace protective coverings.

G. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is
necessary, obtain recommendations for protection from waterproofing or roofing material
manufacturer.

H. Remove protective coverings when no longer needed; reuse or recycle coverings if possible.

3.6 SYSTEM STARTUP

A. Coordinate schedule for start-up of various equipment and systems.

B. Notify Architect and Owner seven days prior to start-up of each item.

C. Verify that each piece of equipment or system has been checked for proper lubrication, drive
rotation, belt tension, control sequence, and for conditions that may cause damage.

D. Verify tests, meter readings, and specified electrical characteristics agree with those required
by the equipment or system manufacturer.

E. Verify that wiring and support components for equipment are complete and tested.

F. Execute start-up under supervision of applicable Contractor personnel and manufacturer's
representative in accordance with manufacturers' instructions.
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G. When specified in individual specification Sections, require manufacturer to provide authorized
representative to be present at site to inspect, check, and approve equipment or system
installation prior to start-up, and to supervise placing equipment or system in operation.

H. Submit a written report that equipment or system has been properly installed and is
functioning correctly.

3.7 DEMONSTRATION AND INSTRUCTION

A. Demonstrate operation and maintenance of products to Owner's personnel two weeks prior to
date of final inspection.

B. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing,
maintenance, and shutdown of each item of equipment at scheduled time, at equipment
location.

C. For equipment or systems requiring seasonal operation, perform demonstration for other
season within six months.

D. Provide a qualified person who is knowledgeable about the Project to perform demonstration
and instruction of Owner's personnel.

E. Utilize operation and maintenance manuals as basis for instruction.  Review contents of
manual with Owner's personnel in detail to explain all aspects of operation and maintenance.

F. Prepare and insert additional data in operations and maintenance manuals when need for
additional data becomes apparent during instruction.

G. The amount of time required for instruction on each item of equipment and system is that
specified in individual sections.

3.8 TESTING, ADJUSTING AND BALANCING

A. Adjust operating products and equipment to ensure smooth and unhindered operation.

3.9 FINAL CLEANING

A. The General trades Contractor shall employ experienced workers or professional cleaners for
final cleaning.  Clean each surface or unit to the condition expected in a normal, commercial
building cleaning and maintenance program. Comply with manufacturer’s instructions.

B. Execute final cleaning operations before requesting inspection for certification of Substantial
Completion.
1. Clean areas to be occupied by Owner prior to final completion before Owner occupancy.

C. Use cleaning materials that are nonhazardous.

D. Clean interior and exterior glass, including mirrors, door glass, windows, and surfaces
exposed to view.  Polish transparent and glossy surfaces.
1. Remove temporary labels, stains and foreign substances.
2. Remove glazing compounds and other substances that are noticeable vision-obscuring

materials.
3. Replace chipped or broken glass and other damaged transparent materials.

E. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical  equipment.

F. Clean exposed exterior and interior hard surfaced finishes to a dust-free condition, free of
stains, films, and similar foreign substances. Restore reflective surfaces to their original
condition. Leave concrete floors broom clean. Vacuum carpeted and soft surfaces.
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G. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

H. Wipe surfaces of mechanical and electrical equipment. Remove excess lubrication and other
substances. Clean plumbing fixtures to a sanitary condition. Clean light fixtures and lamps.

I. Clean filters of operating equipment.

J. Clean the site, including landscape development areas, of rubbish, litter, and other foreign
substances. Sweep paved areas broom clean; remove stains, spills, and other foreign
deposits. Rake grounds that are neither paved nor planted to a smooth, even textured surface.

K. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.10 SUBSTANTIAL COMPLETION

A. Preliminary Procedures: Before requesting inspection for certification of Substantial
Completion, complete the following.  List exceptions in the request.
1. In the Application for Payment that coincides with, or first follows, the date Substantial

Completion is claimed, show 100 percent completion for the portion of the Work claimed
as substantially complete.
a. Include supporting documentation for completion as indicated in these Contract

Documents and a statement showing an accounting of changes to the Contract
Sum.

b. If 100 percent completion cannot be shown, include a list of incomplete items, the
value of incomplete construction, and reasons the Work is not complete.

2. Submit specific warranties, workmanship bonds, maintenance agreements, final
certifications, and similar documents.

3. Obtain and submit releases enabling the Owner unrestricted use of the Work and access
to services and utilities.  Include occupancy permits, operating certificates, and similar
releases, including but not limited to:
a. Affidavit of Release of Liens Form:

1) From Contractor
2) From Subcontractor(s)
3) From Major Material Supplier(s)

b. Affidavit of Payment of Debts and Claims Form:
1) From Contractor
2) From all tiers of Subcontractor(s)

c. Consent of Surety for Final Payment.
d. One (1) year warranty from date of Substantial Completion.

4. Submit final record information.
5. Complete final cleanup requirements, including touchup painting.
6. Touch up and otherwise repair and restore marred, exposed finishes.

B. Inspection Procedures: Upon receipt of a request for inspection, the Architect will either
proceed with inspection or advise the Contractor of unfilled requirements.  The Architect will
prepare the Certificate of Substantial Completion following inspection or advise the Contractor
of construction that must be completed or corrected before the certificate will be issued.
1. The Architect will repeat inspection when requested and assured that the Work is

substantially complete.
2. Results of the completed inspection will form the basis of requirements for final

acceptance.

3.11 FINAL ACCEPTANCE

A. Each Contractor shall submit, prior to requesting final inspection, written certification that:
1. Work has been completed in accordance with contract documents, listing any exceptions.
2. Project has been inspected for compliance with contract documents.
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3. Equipment and systems have been tested in the presence of the Owner and are
operational and video-taped instructions prepared and submitted to the Architect and
Owner.

4. Owner’s designated staff have been instructed on all equipment and systems and an
Owner signed receipt furnished  to the Architect.

5. Operational and Maintenance Manuals have been submitted and reviewed by the
Architect.

6. Owner has been furnished the specified warranties, guarantees and spare parts and an
Owner signed receipt furnished to the Architect.

7. Project has been completed and is ready for final inspection.

B. If the Architect considers the work complete in accordance with the requirements of the
Contract Documents, the Contractor will submit his final requisition (including final changes to
the Contract Sum) together with the following to the Architect.
1. Contractor’s Affidavit of Payments of Debts and Claims.
2. Contractor’s Release of Liens and Waiver of Liens.
3. Consent of Surety to Final Payment.
4. Evidence of continuing insurance coverage.

C. If the Architect does not consider the work finally complete, the Contractor will be notified, in
writing by the Architect  with the reasons stated.

D. Re-inspection Procedure: The Architect will re-inspect the Work upon receipt of notice that the
Work, including inspection list items from earlier inspections, has been completed, except for
items whose completion is delayed under circumstances acceptable to the Architect.
1. Upon completion of re-inspection, the Architect will prepare a certificate of final

acceptance.  If the Work is incomplete, the Architect will advise the Contractor of Work
that is incomplete or of obligations that have not been fulfilled but are required for final
acceptance.

2. The Contractor shall achieve FINAL COMPLETION of all Work, including correction of
punch list items, preparation and delivery of manuals, presentation of training and
completion of final paper submissions not later than sixty (60) days following the
Contract-scheduled Substantial Completion date.  In the event the Contractor shall fail to
achieve Final Completion in a timely manner in accordance with this provision, the
Contractor and the Contractor’s Surety shall be liable for and shall reimburse the Owner
for any and all Design Professional fees, materials or expenses made necessary by the
Contractor’s failure.  Additional fees and expenses shall be charged by the Owner
against any Final Payment due or which may become due the Contractor.

3.12 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.  Refer to Section 01 78 00
- Closeout Submittals.
1. Provide copies to  Architect/Engineer.

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for
completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

C. Notify Architect  when work is considered ready for Substantial Completion.

D. Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Architect's Substantial Completion
inspection.

E. Conduct Substantial Completion inspection and create Final Correction Punch List containing
Architect's and Contractor's comprehensive list of items identified to be completed or
corrected and submit to Architect.
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F. Correct items of work listed in Final Correction Punch List and comply with requirements for
access to Owner-occupied areas.

G. Accompany Project Coordinator on Contractor's preliminary final inspection.

H. Notify Architect when work is considered finally complete and ready for Architect's Substantial
Completion final inspection.

I. Complete items of work determined by Architect listed in executed Certificate of Substantial
Completion.

J. Submit final application for payment identifying total adjusted contract sum, previous
payments and sum remaining due.

3.13 GENERAL REQUIREMENTS FOR MAINTENANCE SERVICE

A. Provide service and maintenance of components indicated in specification sections.

B. Maintenance Period:  As indicated in specification sections or, if not indicated, not less than
one year from the Date of Substantial Completion or the length of the specified warranty,
whichever is longer.

C. Examine system components at a frequency consistent with reliable operation.  Clean, adjust,
and lubricate as required.

D. Include systematic examination, adjustment, and lubrication of components.  Repair or replace
parts whenever required.  Use parts produced by the manufacturer of the original component.

E. Maintenance service shall not be assigned or transferred to any agent or subcontractor
without prior written consent of the Owner.

END OF SECTION
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SECTION 01 74 19
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1  GENERAL

1.1 WASTE MANAGEMENT REQUIREMENTS

A. Owner requires that this project generate the least amount of trash and waste possible.

B. Employ processes that ensure the generation of as little waste as possible due to error, poor
planning, breakage, mishandling, contamination, or other factors.

C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as
economically feasible.

D. Required Recycling, Salvage, and Reuse:  The following may not be disposed of in landfills or
by incineration:
1. Aluminum and plastic beverage containers.
2. Corrugated cardboard.
3. Wood pallets.
4. Clean dimensional wood.
5. Land clearing debris, including brush, branches, logs, and stumps.
6. Metals, including packaging banding, metal studs, sheet metal, structural steel, piping,

reinforcing bars, door frames, and other items made of steel, iron, galvanized steel,
stainless steel, aluminum, copper, zinc, lead, brass, and bronze.

E. Contractor Reporting Responsibilities:  Submit periodic Waste Disposal Reports; report landfill
disposal, incineration, recycling, salvage, and reuse regardless of to whom the cost or savings
accrues; use the same units of measure on required reports.

F. Methods of trash/waste disposal that are not acceptable are:
1. Burning on the project site.
2. Burying on the project site.
3. Dumping or burying on other property, public or private.
4. Other illegal dumping or burying.

G. Regulatory Requirements:  Contractor is responsible for knowing and complying with
regulatory requirements, including but not limited to Federal, state and local requirements,
pertaining to legal disposal of all construction and demolition waste materials.

1.2 RELATED REQUIREMENTS

A. Section 01 25 00 - Substitution Procedures.

B. Section 01 30 00 - Administrative Requirements:  Additional requirements for project
meetings, reports, submittal procedures, and project documentation.

C. Section 01 50 00 - Temporary Facilities and Controls:  Additional requirements related to
trash/waste collection and removal facilities and services.

D. Section 01 60 00 - Product Requirements:  Waste prevention requirements related to product
substitutions.

E. Section 01 60 00 - Product Requirements:  Waste prevention requirements related to delivery,
storage, and handling.

F. Section 01 70 00 - Execution and Closeout Requirements:  Trash/waste prevention
procedures related to demolition, cutting and patching, installation, protection, and cleaning.
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1.3 DEFINITIONS

A. Clean:  Untreated and unpainted;  not contaminated with oils, solvents, caulk, or the like.

B. Construction and Demolition Waste:  Solid wastes typically including building materials,
packaging, trash, debris, and rubble resulting from construction, remodeling, repair and
demolition operations.

C. Hazardous:  Exhibiting the characteristics of hazardous substances, i.e., ignitibility, corrosivity,
toxicity or reactivity.

D. Nonhazardous:  Exhibiting none of the characteristics of hazardous substances, i.e.,
ignitibility, corrosivity, toxicity, or reactivity.

E. Nontoxic:  Neither immediately poisonous to humans nor poisonous after a long period of
exposure.

F. Recyclable:  The ability of a product or material to be recovered at the end of its life cycle and
remanufactured into a new product for reuse by others.

G. Recycle:  To remove a waste material from the project site to another site for remanufacture
into a new product for reuse by others.

H. Recycling:  The process of sorting, cleansing, treating and reconstituting solid waste and other
discarded materials for the purpose of using the altered form.  Recycling does not include
burning, incinerating, or thermally destroying waste.

I. Return:  To give back reusable items or unused products to vendors for credit.

J. Reuse:  To reuse a construction waste material in some manner on the project site.

K. Salvage:  To remove a waste material from the project site to another site for resale or reuse
by others.

L. Sediment:  Soil and other debris that has been eroded and transported by storm or well
production run-off water.

M. Source Separation:  The act of keeping different types of waste materials separate beginning
from the first time they become waste.

N. Toxic:  Poisonous to humans either immediately or after a long period of exposure.

O. Trash:  Any product or material unable to be reused, returned, recycled, or salvaged.

P. Waste:  Extra material or material that has reached the end of its useful life in its intended use.
 Waste includes salvageable, returnable, recyclable, and reusable material.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Waste Disposal Reports:  Submit at specified intervals, with details of quantities of trash and
waste, means of disposal or reuse, and costs; show both totals to date and since last report.
1. Submit updated Report with each Application for Progress Payment; failure to submit

Report will delay payment.
2. Submit Report on a form acceptable to Owner.
3. Landfill Disposal:  Include the following information:

a. Identification of material.
b. Amount, in tons or cubic yards, of trash/waste material from the project disposed of

in landfills.
c. State the identity of landfills, total amount of tipping fees paid to landfill, and total

disposal cost.
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d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and
cost.

4. Incinerator Disposal:  Include the following information:
a. Identification of material.
b. Amount, in tons or cubic yards, of trash/waste material from the project delivered to

incinerators.
c. State the identity of incinerators, total amount of fees paid to incinerator, and total

disposal cost.
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and

cost.
5. Recycled and Salvaged Materials:  Include the following information for each:

a. Identification of material, including those retrieved by installer for use on other
projects.

b. Amount, in tons or cubic yards, date removed from the project site, and receiving
party.

c. Transportation cost, amount paid or received for the material, and the net total cost
or savings of salvage or recycling each material.

d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and
cost.

e. Certification by receiving party that materials will not be disposed of in landfills or by
incineration.

6. Material Reused on Project:  Include the following information for each:
a. Identification of material and how it was used in the project.
b. Amount, in tons or cubic yards.
c. Include weight tickets as evidence of quantity.

7. Other Disposal Methods:  Include information similar to that described above, as
appropriate to disposal method.

PART 2  PRODUCTS

2.1 PRODUCT SUBSTITUTIONS

A. See Section 01 60 00 and Section 01 25 00.

PART 3  EXECUTION

3.1 WASTE MANAGEMENT PROCEDURES

A. See Section 01 30 00 for additional requirements for project meetings, reports, submittal
procedures, and project documentation.

B. See Section 01 50 00 for additional requirements related to trash/waste collection and removal
facilities and services.

C. See Section 01 60 00 for waste prevention requirements related to delivery, storage, and
handling.

D. See Section 01 70 00 for trash/waste prevention procedures related to demolition, cutting and
patching, installation, protection, and cleaning.

3.2 WASTE MANAGEMENT PLAN IMPLEMENTATION

A. Manager:  Designate an on-site person or persons responsible for instructing workers and
overseeing and documenting results of the Waste Management Plan.
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B. Communication:  Distribute copies of the Waste Management Plan to job site foreman, each
subcontractor, Owner, and Architect.

C. Instruction:  Provide on-site instruction of appropriate separation, handling, and recycling,
salvage, reuse, and return methods to be used by all parties at the appropriate stages of the
project.

D. Meetings:  Discuss trash/waste management goals and issues at project meetings.
1. Prebid meeting.
2. Preconstruction meeting.
3. Regular job-site meetings.

E. Facilities:  Provide specific facilities for separation and storage of materials for recycling,
salvage, reuse, return, and trash disposal, for use by all contractors and installers.
1. Provide containers as required.
2. Provide adequate space for pick-up and delivery and convenience to subcontractors.
3. Keep recycling and trash/waste bin areas neat and clean and clearly marked in order to

avoid contamination of materials.

F. Hazardous Wastes:  Separate, store, and dispose of hazardous wastes according to
applicable regulations.

G. Recycling:  Separate, store, protect, and handle at the site identified recyclable waste
products in order to prevent contamination of materials and to maximize recyclability of
identified materials.  Arrange for timely pickups from the site or deliveries to recycling facility in
order to prevent contamination of recyclable materials.

H. Reuse of Materials On-Site:  Set aside, sort, and protect separated products in preparation for
reuse.

I. Salvage:  Set aside, sort, and protect products to be salvaged for reuse off-site.

END OF SECTION
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SECTION 01 78 00
CLOSEOUT SUBMITTALS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Project record documents.

B. Operation and maintenance data.

C. Warranties and bonds.

D. Spare Parts and Maintenance Products

1.2 RELATED REQUIREMENTS

A. Section 00 72 00 - General Conditions:  Performance bond and labor and material payment
bonds, warranty, and correction of work.

B. Section 01 30 00 - Administrative Requirements:  Submittals procedures, shop drawings,
product data, and samples.

C. Section 01 70 00 - Execution and Closeout Requirements:  Contract closeout procedures.

D. Individual Product Sections:  Specific requirements for operation and maintenance data.

E. Individual Product Sections:  Warranties required for specific products or Work.

1.3 SUBMITTALS

A. Project Record Documents:  Submit documents to Architect with claim for final Application for
Payment.

B. Operation and Maintenance Data:
1. For equipment, or component parts of equipment put into service during construction and

operated by Owner, submit completed documents within ten days after acceptance.
2. Submit draft of completed documents in electronic format 15 days prior to final

inspection. This copy will be reviewed and returned after final inspection, with Architect
comments.  Revise content of all document sets as required prior to final submission.

3. Submit one hard copy set and one electronic copy on thumb drive of revised final
documents in final form within 10 days after final inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction with

Owner's permission, submit documents within 10 days after acceptance.
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2  PRODUCTS - NOT USED
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PART 3  EXECUTION

3.1 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the
Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.

C. Store record documents separate from documents used for construction.

D. Record information concurrent with construction progress.

E. Specifications:  Legibly mark and record at each product section description of actual products
installed, including the following:
1. Manufacturer's name and product model and number.
2. Product substitutions or alternates utilized.
3. Changes made by Addenda and modifications.

F. Record Drawingsand Shop Drawings:  Legibly mark each item to record actual construction
including:
1. Measured horizontal and vertical locations of underground utilities and appurtenances,

referenced to permanent surface improvements.
2. Measured locations of internal utilities and appurtenances concealed in construction,

referenced to visible and accessible features of the Work.
3. Field changes of dimension and detail.
4. Details not on original Contract drawings.

3.2 OPERATION AND MAINTENANCE DATA

A. Source Data:  For each product or system, list names, addresses and telephone numbers of
Subcontractors and suppliers, including local source of supplies and replacement parts.

B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and
data applicable to installation.  Delete inapplicable information.

C. Drawings:  Supplement product data to illustrate relations of component parts of equipment
and systems, to show control and flow diagrams.  Do not use Project Record Documents as
maintenance drawings.

D. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.3 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

A. For Each Product, Applied Material, and Finish:
1. Product data, with catalog number, size, composition, and color and texture designations.
2. Information for re-ordering custom manufactured products.

B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.
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C. Moisture protection and weather-exposed products:  Include product data listing applicable
reference standards, chemical composition, and details of installation.  Provide
recommendations for inspections, maintenance, and repair.

D. Additional information as specified in individual product specification sections.

E. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

3.4 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

A. For Each Item of Equipment and Each System:
1. Description of unit or system, and component parts.
2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.
4. Complete nomenclature and model number of replaceable parts.

B. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and
communications; typed.

D. Include color coded wiring diagrams as installed.

E. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions
and sequences.  Include regulation, control, stopping, shut-down, and emergency instructions.
 Include summer, winter, and any special operating instructions.

F. Maintenance Requirements:  Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

G. Provide servicing and lubrication schedule, and list of lubricants required.

H. Include manufacturer's printed operation and maintenance instructions.

I. Include sequence of operation by controls manufacturer.

J. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

K. Provide control diagrams by controls manufacturer as installed.

L. Provide Contractor's coordination drawings, with color coded piping diagrams as installed.

M. Provide charts of valve tag numbers, with location and function of each valve, keyed to flow
and control diagrams.

N. Provide list of original manufacturer's spare parts, current prices, and recommended quantities
to be maintained in storage.

O. Include test and balancing reports.

P. Additional Requirements:  As specified in individual product specification sections.

3.5 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS

A. Assemble operation and maintenance data into durable manuals for Owner's personnel use,
with data arranged in the same sequence as, and identified by, the specification sections.
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B. Where systems involve more than one specification section, provide separate tabbed divider
for each system.

C. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic
covers; 2 inch maximum ring size.  When multiple binders are used, correlate data into related
consistent groupings.

D. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

E. Project Directory:  Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants, Contractor and subcontractors, with names of responsible parties.

F. Tables of Contents:  List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

G. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

H. Text:  Manufacturer's printed data, or typewritten data on 24 pound paper.

I. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings
to size of text pages.

J. Arrangement of Contents:  Organize each volume in parts as follows:
1. Project Directory.
2. Table of Contents, of all volumes, and of this volume.
3. Operation and Maintenance Data:  Arranged by system, then by product category.

a. Source data.
b. Product data, shop drawings, and other submittals.
c. Operation and maintenance data.
d. Field quality control data.
e. Photocopies of warranties and bonds.

4. Design Data:  To allow for addition of design data furnished by Architect or others,
provide a tab labeled "Design Data" and provide a binder large enough to allow for
insertion of at least 20 pages of typed text.

K. Electronic Format: Operation and maintenance data in electronic format shall be assembled
and arranged as prescribed for hard copy manuals.
1. All content shall be:

a. In individual documents, using .pdf format.
b. Organized into named folders.
c. In a fully searchable format.
d. Saved to high quality thumb drive.

3.6 WARRANTIES AND BONDS

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work.  Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.

C. Co-execute submittals when required.

D. Retain warranties and bonds until time specified for submittal.
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E. Include originals of each in operation and maintenance manuals, indexed separately on Table
of Contents.

3.7 SPARE PARTS AND MAINTENANCE PRODUCTS

A. Furnish spare parts, maintenance, and extra products in quantities specified in individual
specification sections.

B. Deliver to Project site and place in location as directed by Owner; obtain receipt prior to final
payment.

END OF SECTION
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SECTION 07 92 00
JOINT SEALANTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Nonsag gunnable joint sealants.

B. Joint backings and accessories.

1.2 REFERENCE STANDARDS

A. ASTM C794 - Standard Test Method for Adhesion-in-Peel of Elastomeric Joint Sealants; 2018
(Reapproved 2022).

B. ASTM C920 - Standard Specification for Elastomeric Joint Sealants; 2018.

C. ASTM C1087 - Standard Test Method for Determining Compatibility of Liquid-Applied
Sealants with Accessories Used in Structural Glazing Systems; 2023.

D. ASTM C1193 - Standard Guide for Use of Joint Sealants; 2016 (Reapproved 2023).

E. ASTM C1248 - Standard Test Method for Staining of Porous Substrate by Joint Sealants;
2022.

F. ASTM C1330 - Standard Specification for Cylindrical Sealant Backing for Use with Cold
Liquid-Applied Sealants; 2023.

1.3 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Product Data:  Submit manufacturer's technical datasheets for each product to be used;
include the following:
1. Physical characteristics, including movement capability, VOC content, hardness, cure

time, and color availability.
2. List of backing materials approved for use with the specific product.
3. Backing material recommended by sealant manufacturer.
4. Substrates that product is known to satisfactorily adhere to and with which it is

compatible.
5. Substrates the product should not be used on.
6. Substrates for which use of primer is required.
7. Installation instructions, including precautions, limitations, and recommended backing

materials and tools.
8. Sample product warranty.
9. Certification by manufacturer indicating that product complies with specification

requirements.

C. Product Data for Accessory Products:  Submit manufacturer's technical data sheet for each
product to be used, including physical characteristics, installation instructions, and
recommended tools.

D. Color Cards for Selection:  Where sealant color is not specified, submit manufacturer's color
cards showing standard colors available for selection.
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E. Samples for Verification:  Where custom sealant color is specified, obtain directions from
Architect and submit at least two physical samples for verification of color of each required
sealant.

F. Preconstruction Laboratory Test Reports:  Submit at least four weeks prior to start of
installation.

G. Field Quality Control Plan:  Submit at least two weeks prior to start of installation.

H. Field Quality Control Log:  Submit filled-out log for each length or instance of sealant installed,
within 10 days after completion of inspections/tests; include bagged test samples and
photographic records, if any.

I. Manufacturer's qualification statement.

J. Installer's qualification statement.

K. Executed warranty.

1.4 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum three years documented experience.

B. Installer Qualifications:  Company specializing in performing the work of this section and with
at least three years of documented experience.

C. Testing Agency Qualifications:  Independent firm specializing in performing testing and
inspections of the type specified in this section.

D. Preconstruction Laboratory Testing:  Arrange for sealant manufacturer(s) to test each
combination of sealant, substrate, backing, and accessories.
1. Adhesion Testing:  In accordance with ASTM C794.
2. Compatibility Testing:  In accordance with ASTM C1087.
3. Allow sufficient time for testing to avoid delaying the work.
4. Deliver sufficient samples to manufacturer for testing.
5. Report manufacturer's recommended corrective measures, if any, including primers or

techniques not indicated in product data submittals.
6. Testing is not required if sealant manufacturer provides data showing previous testing,

not older than 24 months, that shows satisfactory adhesion, lack of staining, and
compatibility.

E. Field Quality Control Plan:
1. Visual inspection of entire length of sealant joints.
2. Field testing agency's qualifications.
3. Field Quality Control Log Form:  Show same data fields as on Preinstallation Field

Adhesion Test Log, with known information filled out and lines for multiple tests per
sealant/substrate combinations; include visual inspection and specified field testing; allow
for possibility that more tests than minimum specified may be necessary.

1.5 WARRANTY

A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements.

B. Manufacturer Warranty:  Provide 2-year manufacturer warranty for installed sealants and
accessories that fail to achieve a watertight seal, exhibit loss of adhesion or cohesion, or do
not cure. Complete forms in Owner's name and register with manufacturer.

PART 2  PRODUCTS
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2.1 MANUFACTURERS

A. Nonsag Sealants:
1. Dow:  www.dow.com/#sle.
2. Pecora Corporation:  www.pecora.com/#sle.
3. Tremco Commercial Sealants & Waterproofing:  www.tremcosealants.com/#sle.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

2.2 JOINT SEALANT APPLICATIONS

A. Scope:
1. Exterior Joints:

a. Seal the following joints:
1) Wall expansion and control joints.
2) Joints between doors, windows, and other frames or adjacent construction.
3) Joints between different exposed materials.

2. Interior Joints:
a. Do not seal interior joints indicated on drawings as not sealed.
b. Do not seal through-penetrations in sound-rated assemblies that are also fire-rated

assemblies.
c. Seal the following joints:

1) Joints between door frames and window frames and adjacent construction.
2) In sound-rated wall and ceiling assemblies, gaps at electrical outlets, wiring

devices, and piping penetrations.
3. Do Not Seal:

a. Intentional weep holes in masonry.
b. Joints indicated to be covered with expansion joint cover assemblies.
c. Joints where sealant installation is specified in other sections.

B. Sound-Rated Assemblies:  Walls and ceilings identified as STC-rated, sound-rated, or
acoustical.

2.3 JOINT SEALANTS - GENERAL

A. Sealants and Primers:  Provide products with acceptable levels of volatile organic compound
(VOC) content; see Section 01 61 16.

2.4 NONSAG JOINT SEALANTS

A. ​Type 1 - ​Nonstaining Silicone Sealant:  ASTM C920, Grade NS, Uses ​M, A, G, and O​; not
expected to withstand continuous water immersion or traffic.
1. Movement Capability:  Plus and minus 50 percent, minimum.
2. Nonstaining to Porous Stone:  Nonstaining to light-colored natural stone when tested in

accordance with ASTM C1248.
3. Dirt Pick-Up:  Reduced dirt pick-up compared to other silicone sealants.
4. Color:  Match adjacent finished surfaces.

2.5 ACCESSORIES

A. Sealant Backing Materials, General:  Materials placed in joint before applying sealants; assists
sealant performance and service life by developing optimum sealant profile and preventing
three-sided adhesion; type and size recommended by sealant manufacturer for compatibility
with sealant, substrate, and application.

B. Sealant Backing Rod, Open-Cell Type:
1. Cylindrical flexible sealant backings complying with ASTM C1330 Type O.
2. Size:  25 to 50 percent larger in diameter than joint width.
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C. Sealant Backing Rod, Bi-Cellular Type:
1. Cylindrical flexible sealant backings complying with ASTM C1330 Type B.
2. Size:  25 to 50 percent larger in diameter than joint width.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that  joints  are ready to receive work.

B. Verify that backing materials are compatible with sealants.

3.2 PREPARATION

A. Remove loose materials and foreign matter that could impair adhesion of sealant.

B. Clean joints, and prime as necessary, in accordance with manufacturer's instructions.

C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.

D. Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant
work; be aware that sealant drips and smears may not be completely removable.

3.3 INSTALLATION

A. Install this work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

B. Provide joint sealant installations complying with ASTM C1193.

C. Install bond breaker backing tape where backer rod cannot be used.

D. Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without
getting sealant on adjacent surfaces.

E. Do not install sealant when ambient temperature is outside manufacturer's recommended
temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

F. Nonsag Sealants:  Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.

3.4 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements for additional requirements.

B. Perform field quality control inspection/testing as specified in PART 1 under QUALITY
ASSURANCE article.

C. Remove and replace failed portions of sealants using same materials and procedures as
indicated for original installation.

END OF SECTION
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SECTION 08 11 16
ALUMINUM DOORS AND FRAMES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Flush aluminum doors with fiberglass reinforced plastic (FRP) face sheets.

B. Aluminum frames.

C. Flush door panels.

1.2 RELATED REQUIREMENTS

A. Section 08 71 00 - Door Hardware:  Hardware for aluminum doors.

B. Section 08 80 00 - Glazing:  Glazing materials for aluminum doors and frames.

1.3 REFERENCE STANDARDS

A. AAMA 609 & 610 - Cleaning and Maintenance Guide for Architecturally Finished Aluminum;
2025.

B. AAMA 611 - Specification for Anodized Architectural Aluminum; 2024.

C. AAMA 701/702 - Performance Specification for Pile Weatherstrips (AAMA 701) and Polymer
Weatherseals (AAMA 702); 2023.

D. AAMA 2605 - Voluntary Specification, Performance Requirements and Test Procedures for
Superior Performing Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix); 2022.

E. ADA Standards - 2010 ADA Standards for Accessible Design; 2010.

F. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron
and Steel Products; 2017.

G. ASTM B209/B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and
Plate; 2021a.

H. ASTM B221 - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars, Rods,
Wire, Profiles, and Tubes; 2021.

I. ASTM B221M - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars,
Rods, Wire, Profiles, and Tubes (Metric); 2021.

J. ASTM C1363 - Standard Test Method for Thermal Performance of Building Materials and
Envelope Assemblies by Means of a Hot Box Apparatus; 2019.

K. ASTM D256 - Standard Test Methods for Determining the Izod Pendulum Impact Resistance
of Plastics; 2023, with Editorial Revision.

L. ASTM D570 - Standard Test Method for Water Absorption of Plastics; 2022.

M. ASTM D638 - Standard Test Method for Tensile Properties of Plastics; 2022.

N. ASTM D790 - Standard Test Methods for Flexural Properties of Unreinforced and Reinforced
Plastics and Electrical Insulating Materials; 2017.
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O. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials;
2023d.

P. IBC 2603.4.1.7 - Standard for Plastic Foam Insulation in Non-Rated Swinging Doors.

Q. ICC A117.1 - Accessible and Usable Buildings and Facilities; 2017.

R. ITS (DIR) - Directory of Listed Products; Current Edition.

S. NFPA 252 - Standard Methods of Fire Tests of Door Assemblies; 2022.

T. UL (DIR) - Online Certifications Directory; Current Edition.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Product Data:  Manufacturer's descriptive literature for each type of door and frame; include
information on fabrication methods, finishing, hardware preparation, installation, and
maintenance instructions.

C. Shop Drawings:  Include elevations of each opening type, details at each wall type, and
schedule of openings.
1. Verify dimensions by field measurements before fabrication and indicate on shop

drawings.

D. Selection Samples:  Complete set of color and finish options, using actual materials, for
Architect's selection.

E. Test Report:  Certified test reports from qualified independent testing agency indicating doors
comply with specified performance requirements.

F. Manufacturer's qualification statement.

G. Installer's qualification statement.

1.5 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing products specified in this
section with not less than ten years of documented experience.

B. The manufacturer or his representative shall be available for consultation to all parties
engaged in the project including instruction to installation personnel.

C. Unless otherwise indicated, obtain doors and frames from a single company specializing in the
type of construction required so that there will be undivided responsibility for the specified
performance of all component parts including glazing for doors and factory installation of door
hardware.

D. Installer Qualifications:  Company specializing in performing work of type specified and with at
least three years of documented experience.

1.6 DELIVERY, STORAGE, AND HANDLING

A. Deliver aluminum components in manufacturer's standard protective packaging, palleted,
crated, or banded together.

B. Inspect delivered components for damage and replace. Repaired components will not be
accepted.

C. Store components in clean, dry, indoor area, under cover in manufacturer's packaging until
installation.
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D. Protect materials and finish from damage during handling and installation.

1.7 FIELD CONDITIONS

A. Do not begin installation of interior aluminum components until space has been enclosed and
ambient thermal conditions are being maintained at levels consistent with final project
requirements.

1.8 WARRANTY

A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements.

B. Provide written warranty signed by manufacturer, installer and contractor, agreeing to replace,
at no cost to the Owner, any doors, frames or factory hardware installation against failure in
materials or workmanship within the warranty period.  Failure of materials or workmanship
includes: excessive deflection, faulty operation of entrances, deterioration of finish or
construction in excess of normal weathering and defects in hardware installation.  The
minimum time period of warranty is ten years from Date of Substantial Completion.

PART 2  PRODUCTS

2.1 MANUFACTURERS

A. Flush Aluminum Doors with Fiberglass Reinforced Plastic (FRP) Face Sheets:
1. Special-Lite, Inc; SL-20 Sandstone:  www.special-lite.com/#sle.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Aluminum Frames:
1. Special-Lite, Inc; SL-450TB: www.special-lite.com.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

2.2 DOORS AND FRAMES

A. Accessibility:  Comply with ICC A117.1 and ADA Standards.

B. Flush Aluminum Doors with  Fiberglass Reinforced Plastic (FRP) Face Sheets:  Aluminum
internal framing; no steel components.
1. Thickness:  1-3/4 inches.
2. Aluminum Finish:  Superior performing organic coating.
3. Facing:  Seamless, ultraviolet stabilized laminated FRP sheet.

a. Sheet Thickness:  0.12 inch, minimum.
b. Texture - FRP:  Sandstone.
c. Surface Burning Characteristics:

1) Exterior Facing: Flame spread index (FSI) of 76 to 200, Class C, and smoke
developed index (SDI) of 450 or less; when tested in accordance with ASTM
E84.

2) Interior Facing:  Flame spread index (FSI) of 0 to 25, Class A, and smoke
developed index (SDI) of 450 or less; when tested in accordance with ASTM
E84.

d. Color: to match manufacturer FRP Architecural Doors Inc, color graye
4. Weatherstripping:  Replaceable pile type; at jambs and head of exterior doors.

C. Aluminum Frames for Non-rated Doors, Sidelights, or Transoms:  Extruded aluminum,
thermally broken hollow sections; no steel components; open back framing shall not be
accepted.
1. Frame Depth:  4-1/2 inches.
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2. Frames for Fire-Rated Doors Specified Elsewhere:  Tested in accordance with NFPA
252, listed and labeled by UL (DIR), ITS (DIR), or testing agency acceptable to
authorities having jurisdiction.

3. Finish:  ​Class I - Natural anodized​.
4. Weatherstripping:  Replaceable pile type; at jambs and head.

D. Dimensions and Shapes:  As indicated on drawings; dimensions indicated are nominal.
1. Provide vision lites as indicated on drawings.
2. Provide the following clearances:

a. Hinge and Lock Stiles:  1/8 inch.
b. Between Meeting Stiles:  1/4 inch.
c. At Top Rail and Bottom Rail:  1/8 inch.

2.3 COMPONENTS

A. Flush Door Panels:  Without visible seams on face sheet.
1. Framing and Hardware Backup:  Extruded aluminum tubing, 1/8 inch minimum thickness.

a. Minimum 2-5/16 inch deep one-piece with integral reglets to accept face sheet on
interior and exterior of door for flush appearance.
1) Screw applied removable rail caps or other face sheet capture methods are not

acceptable.
b. Provide 3/16" angle blocks with hex type aircraft nuts for joinery without welds, glues

or other methods for securing internal door extrusions.
c. Construct with mitered corners and provide joinery with 3/8" dia. full-width steel tie

rods through extruded splines top and bottom as standard.
d. Hardware Preparations: Factory reinforce, machine, and prepare for all specified

hardware; obtain manufacturer's templates for hardware preparations. Factory install
hardware.

2. Exterior Doors Thermal Transmittance:  U-value of 0.50, nominal, when tested in
accordance with ASTM C1363.

3. Core:  Poured-in-place polyurethane foam insulating material of not less than 5 lb/cu ft
density.
a. Foam Plastic Insulated Doors: IBC 2603.4.

1) Foam plastic shall be separated from the interior of a building by an approved
thermal barrier.

2) Approved thermal barrier must meet the acceptance criteria of the Temperature
Transmission Fire Test and Integrity Fire Test as stated in NFPA 275.

3) IBC 2603.4.1.7 foam plastic insulation, having a flame spread index less than
75 and a smoke developed index of not more than 450 shall be permitted as a
door core when the face is metal minimum 0.032” aluminum or 0.016” steel.

4) Standard door assembly shall be tested to show it meets these requirements
without the use of thermal barrier. If no independent testing conducted all doors
with foam plastic core must have a thermal barrier.

4. Laminating Adhesive:  Manufacturer's standard low-VOC materials.

B. Frames:  Extruded aluminum shapes, not less than 0.125 inch thick, reinforced at hinge and
strike locations.
1. Corner Brackets:  Extruded aluminum, fastened with stainless steel screws.
2. Applied Door Stops:  Extruded aluminum, not less than 0.125 inch thick, 0.625 high

removable screw-in type with exposed fasteners.
a. Counterpunch fastener holes in door stop to preserve full metal thickness under

fastener head.
b. At closer arm location, reinforce with solid bar stock for secure hardware

attachment.
3. Caulk joints before assembling frame members. Secure joints with fasteners and provide

a hairline butt joint appearance. Prefit doors to frame assembly at factory prior to
shipment. Field fabrication of framing using "stick" materials is not acceptable.
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4. Factory preassemble sidelights to greatest extent possible and mark frame assemblies
according to location.

C. Manufacture doors with cutouts for vision lites as scheduled. Factory finish and install all
glazing prior to shipment.

D. Vision Lites:  Extruded aluminum framed, gasket glazed.
1. Glazing:  See Section 08 80 00.

E. Astragals and Edges for Double Doors:  Pairs of doors astragals, and door edge sealing and
protection devices.
1. Provide manufacturer's standard astragal to cover or fill space for full door height

between pair of doors or door and adjacent jamb.

F. Provide manufacturers standard concealed adjustable door bottom with dual brushes for up to
5/8-inch adjustment.
1. Special-Lite SL-301 or equal.

G. Additional Door Hardware:  See Section 08 71 00.
1. All hardware with the exception of door closer, threshold and weatherstripping to be

shipped to door manufacturer. Door manufacturer shall install hardware on doors and
warranty attachment for ten years. Complete fabrication, assembly, finishing and other
work before shipment to project site. Disassemble components only as necessary for
shipment and installation.

H. Replaceable Weatherstripping:  AAMA 701/702 wool pile.

2.4 PERFORMANCE REQUIREMENTS

A. Provide door assemblies that have been designed and fabricated in compliance with specified
performance requirements.

B. Fiberglass Reinforced Plastic (FRP) Face Sheet Properties; Class C:
1. Izod Impact Resistance:  ASTM D256, 7 ft lbf/inch of width, minimum, with notched izod.
2. Tensile Strength at Break:  ASTM D638, 18,000 psi, minimum.
3. Water Absorption:  ASTM D570, 0.16 percent, maximum, after 24 hours at 74 degrees F.
4. Flexural Strength:  ASTM D790, 27,000 psi, minimum.

C. Fiberglass Reinforced Plastic (FRP) Face Sheet Properties; Class A:
1. Izod Impact Resistance:  ASTM D256, 4.0 ft lbf/inch of width, minimum, with notched

izod.
2. Tensile Strength at Break:  ASTM D638, 7,000 psi, minimum.
3. Water Absorption:  ASTM D570, 0.16 percent, maximum, after 24 hours at 74 degrees F.
4. Flexural Strength:  ASTM D790, 14,000 psi, minimum.

2.5 MATERIALS

A. Aluminum Sheet:  ASTM B209/B209M, alloy 5005, temper H14, stretcher leveled.

B. Extruded Aluminum:  ASTM B221 (ASTM B221M), alloy 6063, temper T5, or alloy 6463,
temper T5.

2.6 FINISHES

A. Class I Natural Anodized Finish:  Clear anodic coating; AAMA 611 AA-M12C22A41, minimum
dry film thickness (DFT) of 0.7 mils, 0.0007 inch.
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B. Superior Performing Organic Coatings System:  Manufacturer's standard multi-coat superior
performing organic coatings system complying with AAMA 2605, including at least 70 percent
polyvinylidene fluoride (PVDF) resin, and at least 80 percent of aluminum extrusion and
panels surfaces having minimum total dry film thickness (DFT) of 1.2 mils, 0.0012 inch.

C. Color:  As selected by Architect from manufacturer's standard line.

D. Touch-Up Materials:  As recommended by coating manufacturer for field application.

2.7 ACCESSORIES

A. Fasteners:  Aluminum, non-magnetic stainless steel, or other material warranted by
manufacturer as non-corrosive and compatible with aluminum components.

B. Brackets and Reinforcements:  Manufacturer's high-strength aluminum units where feasible,
otherwise, non-magnetic stainless steel or steel hot-dip galvanized in compliance with ASTM
A123/A123M.

C. Bituminous Coating:  Cold-applied asphaltic mastic, compounded for 30-mil thickness per
coat.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that wall surfaces and openings are ready to receive frames and are within tolerances
specified in manufacturer's instructions.

B. Verify that frames installed by other trades for installation of doors of this section are in strict
accordance with recommendations and approved shop drawings and within tolerances
specified in manufacturer's instructions.

C. If substrate preparation is the responsibility of another installer, notify Architect of
unsatisfactory preparation before proceeding.

3.2 INSTALLATION

A. Install doors and frames in accordance with manufacturer's instructions and approved shop
drawings.
1. Provide thermal isolation where components penetrate or disrupt building insulation.

 Coordinate attachment and seal of perimeter air and vapor retarder materials. Pack
fibrous insulation in shim spaces at perimeter of assembly to maintain continuity of
thermal barrier.

B. Set frames plumb, square, level, and aligned to receive doors. Anchor frames to adjacent
construction in strict accordance with manufacturer's recommendations and within specified
tolerances.
1. Install with anchors appropriate for wall conditions to anchor framing to wall materials.
2. Secure head and sill members of transom, sidelights and similar conditions.
3. Maintain continuity of line and accurate relation of planes and angles. Secure

attachments and support at mechanical joints with hairline fit at contacting members.

C. Set thresholds in bed of mastic and backseal.

D. Where aluminum surfaces contact metals other than stainless steel, zinc, or small areas of
white bronze, protect from direct contact by painting dissimilar metal with heavy coating of
bituminous paint.

E. Hang doors and adjust hardware to achieve specified clearances and proper door operation.
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F. Comply with glazing installation requirements. See Section 08 80 00.

3.3 CLEANING

A. Upon completion of installation, thoroughly clean door and frame surfaces in accordance with
AAMA 609 & 610.

B. Do not use abrasive, caustic, or acid cleaning agents.

3.4 PROTECTION

A. Protect products of this section from damage caused by subsequent construction until Date of
Substantial Completion.

B. Replace damaged or defective components that cannot be repaired to a condition
indistinguishable from undamaged components.

END OF SECTION
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SECTION 08 71 00  
DOOR HARDWARE  

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Hardware for FRP doors 

B. Electrically operated and controlled hardware. 

C. Thresholds. 

D. Weatherstripping and gasketing. 

1.02 RELATED REQUIREMENTS 

A. 08 11 16 – Aluminum Doors and Frames 

1.03 REFERENCE STANDARDS 

A. ADA Standards - 2010 ADA Standards for Accessible Design 2010. 

B. BHMA A156.1 - Standard for Butts and Hinges 2021. 

C. BHMA A156.2 - Bored and Preassembled Locks and Latches 2022. 

D. BHMA A156.3 - Exit Devices 2020. 

E. BHMA A156.4 - Door Controls - Closers 2019. 

F. BHMA A156.6 - Standard for Architectural Door Trim 2021. 

G. BHMA A156.7 - Template Hinge Dimensions 2016. 

H. BHMA A156.16 - Auxiliary Hardware 2018. 

I. BHMA A156.21 - Thresholds 2019. 

J. BHMA A156.22 - Standard for Gasketing 2021. 

K. BHMA A156.26 - Standard for Continuous Hinges 2021. 

L. BHMA A156.28 - Standard for Recommended Practices for Mechanical Keying Systems 2018. 

M. BHMA A156.115 - Hardware Preparation in Steel Doors and Steel Frames 2016. 

N. BHMA A156.115W - Hardware Preparation in Wood Doors with Wood or Steel Frames 2006. 

O. DHI (H&S) - Sequence and Format for the Hardware Schedule 2019. 

P. DHI (KSN) - Keying Systems and Nomenclature 2019. 

Q. DHI (LOCS) - Recommended Locations for Architectural Hardware for Standard Steel Doors 
and Frames 2004. 

R. DHI WDHS.3 - Recommended Locations for Architectural Hardware for Flush Wood Doors 
1993; also in WDHS-1/WDHS-5 Series, 1996. 

S. ICC (IBC) - International Building Code Most Recent Edition Adopted by Authority Having 
Jurisdiction, Including All Applicable Amendments and Supplements. 

T. ICC A117.1 - Accessible and Usable Buildings and Facilities 2017. 

U. ITS (DIR) - Directory of Listed Products Current Edition. 

V. NFPA 70 - National Electrical Code Most Recent Edition Adopted by Authority Having 
Jurisdiction, Including All Applicable Amendments and Supplements. 

W. NFPA 80 - Standard for Fire Doors and Other Opening Protectives 2022. 

X. NFPA 101 - Life Safety Code Most Recent Edition Adopted by Authority Having Jurisdiction, 
Including All Applicable Amendments and Supplements. 

Y. NFPA 105 - Standard for Smoke Door Assemblies and Other Opening Protectives 2022. 

Z. NFPA 252 - Standard Methods of Fire Tests of Door Assemblies 2022. 
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AA. Storm Codes: 

1. California Codes. 

BB. UL (DIR) - Online Certifications Directory Current Edition. 

CC. UL 10C - Standard for Positive Pressure Fire Tests of Door Assemblies Current Edition, 
Including All Revisions. 

1.04 ADMINISTRATIVE REQUIREMENTS 

A. Coordinate the manufacture, fabrication, and installation of products that door hardware is 
installed on. 

B. Sequence installation to ensure facility services connections are achieved in an orderly and 
expeditious manner. 

C. Preinstallation Meeting:  Convene a preinstallation meeting one week prior to commencing 
work of this section; require attendance by affected installers and the following: 

1. Architect. 

2. Installer's Architectural Hardware Consultant (AHC). 

3. Hardware Installer. 

4. Owner's Security Consultant. 

D. Furnish templates for door and frame preparation to manufacturers and fabricators of products 
requiring internal reinforcement for door hardware. 

E. Keying Requirements Meeting: 

1. Schedule meeting at project site prior to Contractor occupancy. 

2. Attendance Required: 

a. Contractor. 

b. Installer's Architectural Hardware Consultant (AHC). 

c. Door Hardware Installer. 

d. Owner's Security Consultant. 

3. Agenda: 

a. Establish keying requirements. 

b. Verify locksets and locking hardware are functionally correct for project requirements. 

c. Verify that keying and programming complies with project requirements. 

d. Establish keying submittal schedule and update requirements. 

4. Incorporate "Keying Requirements Meeting" decisions into keying submittal upon review 
of door hardware keying system including, but not limited to, the following: 

a. Access control requirements. 

b. Key control system requirements. 

c. Schematic diagram of preliminary key system. 

d. Flow of traffic and extent of security required. 

5. Record minutes and distribute copies within two days after meeting to participants, with 
two copies to Architect, Owner, participants, and those affected by decisions made. 

6. Deliver established keying requirements to manufacturers. 

1.05 SUBMITTALS 

A. See Section 013000 - Administrative Requirements for submittal procedures. 

B. Product Data:  Manufacturer's catalog literature for each type of hardware, marked to clearly 
show products to be furnished for this project, and includes construction details, material 
descriptions, finishes, and dimensions and profiles of individual components. 

C. Shop Drawings - Door Hardware Schedule:  A detailed listing that includes each item of 
hardware to be installed on each door. 

1. Prepared by or under supervision of Architectural Hardware Consultant (AHC). 

2. Comply with DHI (H&S) using door numbering scheme and hardware set numbers as 
indicated in Contract Documents. 

a. Submit in vertical format. 
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3. List groups and suffixes in proper sequence. 

4. Include complete description for each door listed. 

5. Include manufacturer's and product names, and catalog numbers; include functions, 
types, styles, sizes and finishes of each item. 

6. Include account of abbreviations and symbols used in schedule. 

D. Samples for Verification: 

1. Submit minimum size of 2 by 4 inch (51 by 102 mm) for sheet samples, and minimum 
length of 4 inch (102 mm) for other products. 

2. Include product description with samples. 

E. Manufacturer's Installation Instructions:  Indicate special procedures and perimeter conditions 
requiring special attention. 

F. Manufacturer's qualification statement. 

G. Installer's qualification statement. 

H. Supplier's qualification statement. 

I. Maintenance Data:  Include data on operating hardware, lubrication requirements, and 
inspection procedures related to preventative maintenance. 

J. Keying Schedule: 

1. Submit three (3) copies of Keying Schedule in compliance with requirements established 
during Keying Requirements Meeting unless otherwise indicated. 

K. Warranty:  Submit manufacturer's warranty and ensure that forms have been completed in 
Owner's name and registered with manufacturer. 

L. Project Record Documents:  Record actual locations of concealed equipment, services, and 
conduit. 

M. Maintenance Materials and Tools:  Furnish the following for Owner's use in maintenance of 
project. 

1. See Section 016000 - Product Requirements, for additional provisions. 

1.06 QUALITY ASSURANCE 

A. Standards for Fire-Rated Doors:  Maintain one copy of each referenced standard on site, for 
use by Architect and Contractor. 

B. Manufacturer Qualifications:  Company specializing in manufacturing products specified in this 
section with minimum three years of documented experience. 

C. Installer Qualifications:  Company specializing in performing work of the type specified for 
commercial door hardware with at least three years of documented experience. 

D. Supplier Qualifications:  Company with certified Architectural Hardware Consultant (AHC) to 
assist in work of this section. 

1.07 DELIVERY, STORAGE, AND HANDLING 

A. Package hardware items individually; label and identify each package with door opening code 
to match door hardware schedule. 

1.08 WARRANTY 

A. See Section 017800 - Closeout Submittals for additional warranty requirements. 

B. Manufacturer Warranty:  Provide manufacturer warranty against defects in material and 
workmanship for period indicated, from Date of Substantial Completion. Complete forms in 
Owner's name and register with manufacturer. 

1. Closers:  Thirty five years, minimum. 

2. Exit Devices:  Ten years, minimum. 

3. Locksets:  Ten years, minimum. 
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PART 2  PRODUCTS 

2.01 GENERAL REQUIREMENTS 

A. Provide specified door hardware as required to make doors fully functional, compliant with 
applicable codes, and secure to extent indicated. 

B. Provide individual items of single type, of same model, and by same manufacturer. 

C. Closers: 

1. Provide door closer on each exterior door, unless otherwise indicated. 

2. Provide door closer on each fire-rated and smoke-rated door. 

3. Spring hinges are not an acceptable self-closing device, unless otherwise indicated. 

D. Weatherstripping and Gasketing: 

1. Provide weatherstripping on each exterior door at head, jambs, and meeting stiles of door 
pairs, unless otherwise indicated. 

2. Provide door bottom sweep on each exterior door, unless otherwise indicated. 

3. Fabricate as continuous gasketing, do not cut or notch gasketing material. 

E. Electrically Operated and/or Controlled Hardware:  Provide necessary power supplies, power 
transfer hinges, relays, and interfaces as required for proper operation; provide wiring between 
hardware and control components and to building power connection in compliance with NFPA 
70. 

F. Fasteners: 

1. Provide fasteners of proper type, size, quantity, and finish that comply with commercially 
recognized standards for proposed applications. 

a. Aluminum fasteners are not permitted. 

b. Provide phillips flat-head screws with heads finished to match door surface hardware 
unless otherwise indicated. 

2. Provide machine screws for attachment to reinforced hollow metal and aluminum frames. 

a. Self-drilling (Tek) type screws are not permitted. 

3. Provide stainless steel machine screws and lead expansion shields for concrete and 
masonry substrates. 

4. Provide wall grip inserts for hollow wall construction. 

5. Fire-Resistance-Rated Applications:  Comply with NFPA 80. 

a. Provide wood or machine screws for hinges mortised to doors or frames, strike plates 
to frames, and closers to doors and frames. 

b. Provide steel through bolts for attachment of surface mounted closers, hinges, or exit 
devices to door panels unless proper door blocking is provided. 

2.02 PERFORMANCE REQUIREMENTS 

A. Provide door hardware products that comply with the following requirements: 

1. Applicable provisions of federal, state, and local codes. 

a. ICC (IBC). 

b. NFPA 101. 

2. Accessibility:  ADA Standards and ICC A117.1. 

3. Fire-Resistance-Rated Doors:  NFPA 80, listed and labeled by qualified testing agency for 
fire protection ratings indicated, based on testing at positive pressure in accordance with 
NFPA 252 or UL 10C. 

4. Hardware on Fire-Resistance-Rated Doors:  Listed and classified by UL (DIR), ITS (DIR), 
or testing firm acceptable to authorities having jurisdiction as suitable for application 
indicated. 

5. Hardware Preparation for Steel Doors and Steel Frames:  BHMA A156.115. 

6. Hardware Preparation for Wood Doors with Wood or Steel Frames:  BHMA A156.115W. 

7. Products Requiring Electrical Connection:  Listed and classified by UL (DIR) as suitable 
for the purpose specified. 
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2.03 HINGES 

A. Manufacturers:  Conventional butt hinges. 

1. BEST; dormakaba Group 

2. ABH Manufacturing. 

3. BOMMER 

B. Properties: 

1. Butt Hinges:  As applicable to each item specified. 

a. Standard Weight Hinges:  Minimum of two (2) permanently lubricated non-detachable 
bearings. 

b. Template screw hole locations. 

c. Bearing assembly installed after plating. 

d. Bearings:  Concealed fully hardened bearings. 

e. Bearing Shells:  Shapes consistent with barrels. 

f. Pins:  Easily seated, non-rising pins. 

1) Fully plate hinge pins. 

2) Non-Removable Pins:  Slotted stainless steel screws. 

g. UL 10C listed for fire-resistance-rated doors. 

2. Continuous Hinges:  As applicable to each item specified. 

a. Geared Continuous Hinges:  As applicable to each item specified. 

1) Non-handed. 

2) Anti-spinning through-fastener. 

3) UL 10C listed for fire-resistance-rated doors. 

(a) Metal Door Installation:  Rated up to 90 minutes. 

(b) Wood Door Installation:  Rated up to 60 minutes. 

4) Sufficient size to permit door to swing 180 degrees 

C. Sizes:  See Door Hardware Schedule. 

1. Hinge Widths:  As required to clear surrounding trim. 

2. Sufficient size to allow 180 degree swing of door. 

D. Finishes:  See Door Hardware Schedule. 

1. Fully polish hinges; front, back, and barrel. 

E. Grades: 

1. Butt Hinges:  Comply with BHMA A156.1 and BHMA A156.7 for templated hinges. 

2. Continuous Hinges:  Comply with BHMA A156.26, Grade 1. 

F. Material:  Base metal as indicated for each item by BHMA material and finish designation. 

G. Types: 

1. Butt Hinges:  Include full mortise hinges. 

2. Continuous Hinges:  Include geared hinges. 

H. Options:  As applicable to each item specified. 

1. Provide electric power transfer (EPT) as listed in hardware sets. 

2. Provide concealed electric (CE) as listed in the hardware sets. 

I. Quantities: 

1. Butt Hinges:  Three (3) hinges per leaves up to 90 inches (2286 mm) in height. Add one 
(1) for each additional 30 inches (762 mm) in height or fraction thereof. 

a. Hinge weight and size unless otherwise indicated in hardware sets: 

1) For doors up to 36 inches (914 mm) wide and up to 1-3/4 inches (44.5 mm) thick 
provide hinges with a minimum thickness of 0.134 inch (3.4 mm) and a minimum 
of 4-1/2 inches (114 mm) in height. 

2) For doors from 36 inches (914 mm) wide up to 42 inches (1067 mm) wide and 
up to 1-3/4 inches (44.5 mm) thick provide hinges with a minimum thickness of 
0.145 inch (3.7 mm) and a minimum of 4-1/2 inches (114 mm) in height. 
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3) For doors from 42 inches (1067 mm) wide up to 48 inches (1219 mm) wide and 
up to 1-3/4 inches (44.5 mm) thick provide hinges with a minimum thickness of 
0.180 inch (4.6 mm) and a minimum of 5 inches (127 mm) in height. 

4) For doors greater than 1-3/4 inches (44.5 mm) thick provide hinges with a 
minimum thickness of 0.180 inch (4.6 mm) and a minimum of 5 inches (127 mm) 
in height. 

2. Continuous Hinges:  One per door leaf. 

J. Applications:  At swinging doors. 

1. Provide non-removable pins at out-swinging doors with locking hardware and all exterior 
doors. 

K. Products: 

1. Butt Hinges: 

a. Concealed bearing, five (5) knuckle. 

2. Continuous Hinges: 

a. Aluminum geared hinges. 

2.04 EXIT DEVICES 

A. Manufacturers: 

1. dormakaba; dormakaba Group 

2. PRECISION 

3. VON DUPRIN 

B. Properties: 

1. Actuation:  Full-length touchpad. 

2. Touchpads:  'T” style metal touchpads and rail assemblies with matching chassis covers 
end caps. 

3. Latch Bolts:  Stainless steel deadlocking with 3/4 inch (19 mm) projection using latch bolt. 

4. Lever Design: Match project standard lockset trims. 

5. Cylinder:  Include where cylinder dogging or locking trim is indicated. 

6. Strike as recommended by manufacturer for application indicated. 

7. Sound dampening on touch bar. 

8. Dogging: 

a. Non-Fire-Resistance-Rated Devices:  1/4 inch (6 mm) hex key dogging. 

b. Fire-Resistance-Rated Devices:  Manual dogging not permitted. 

9. Touch bar assembly on wide style exit devices to have a 1/4 inch (6.3 mm) clearance to 
allow for vision frames. 

10. All exposed exit device components to be of architectural metals and “true” architectural 
finishes. 

11. Handing:  Field-reversible. 

12. Fasteners on Back Side of Device Channel:  Concealed - exposed fasteners not allowed. 

13. Vertical Latch Assemblies' Operation:  Gravity, without use of springs. 

C. Grades:  Complying with BHMA A156.3, Grade 1. 

D. Options: 

1. Electrified Devices: 

a. Latchbolt Retraction:  motorized latchbolt retraction. 

2. Internally mounted switch used to signal other components. 

E. Products: 

1. 9000. 

2.05 REMOVABLE MULLIONS 

A. Manufacturers: 

1. BEST, dormakaba Group 

2. PRECISION 
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3. VON DUPRIN 

B. Properties: 

1. Rectangular shape 3 inches (76 mm) by 2 inches (51 mm) tubes with minimum 1/8 inch 
(3.2 mm) wall thickness. 

2. Furnished by the same manufacturer as exit devices. 

3. Pre-drilled holes for installation of exit device strikes. 

4. Spacers:  Provide as required for proper installation, based on frame profile and 
dimensions. 

C. Grades:  Complying with BHMA A156.3. 

D. Materials:  Manufacturer's standard for items specified. 

1. Top and Bottom Brackets:  Investment-cast steel. 

E. Options: 

1. Furnish Keyed Removable “KR” feature and corresponding cylinders as specified. 

a. Mullions capable of being installed without physical key present. 

b. Physical key required to operate. 

F. Applications:  As indicated on drawings and in Door Hardware Schedule. 

G. Products: 

1. 822 Series. 

2.06 MORTISE LOCKS 

A. Manufacturers: 

1. BEST, dormakaba Group 

B. Properties: 

1. Mechanical Locks:  Manufacturer's standard. 

a. Fitting modified ANSI A115.1 door preparation. 

b. Door Thickness Coordination  Fitting 1-3/4 inch (44 mm) to 2-1/4 inch (57 mm) thick 
doors. 

c. Latch:  Solid, one-piece, anti-friction, self-lubricating stainless steel. 

1) Latchbolt Throw:  3/4 inch (19 mm), minimum. 

d. Auxiliary Deadlatch:  One piece stainless steel, permanently lubricated. 

e. Backset:  2-3/4 inch (70 mm). 

f. Cylinders: 

1) Cylinder Core Types:  Locks capable of supporting manufacturers' cores, as 
applicable. 

(a) Small format interchangeable. 

g. Lever Trim: 

1) Functionality:  Allow the lever handle to move up to 45 degrees from horizontal 
position prior to engaging the latchbolt assembly. 

2) Strength:  Locksets outside locked lever designed to withstand minimum 1,400 
inch-lbs (158.2 Nm) of torque. In excess of that, a replaceable part will shear. 
Key from outside and/or inside lever will still operate lockset. 

3) Spindle:  Designed to prevent forced entry from attacking of lever. 

4) Independent spring mechanism for each lever. 

(a) Trim to be self-aligning and thru-bolted. 

5) Handles:  Made of forged or cast brass, bronze, or stainless steel 
construction.  Levers that contain a hollow cavity are not acceptable. 

6) Levers to operate a roller bearing spindle hub mechanism. 

C. Finishes:  See Door Hardware Schedule. 

1. Core Faces:  Match finish of lockset. 

D. Grades: 

E. Products:  Mortise locks, including standard types. 
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1. 40H. 

2.07 CLOSERS 

A. Manufacturers: 

1. dormakaba; dormakaba Group 

2. NORTON 

3. BEST 

B. Properties: 

1. Surface Mounted Closers:  Manufacturer's standard. 

a. Construction:  Single piece casted cast iron.. 

b. Hydraulic Fluid:  All-weather type. 

c. Arm Assembly:  Standard for product specified. 

1) Include spring-loaded stop feature, as specified in Door Hardware Schedule. 

2) Parallel arm to be a heavy-duty rigid arm. 

3) Where “IS” or “S-IS” arms are specified in hardware sets, if manufacturer does 
not offer this arm provide a regular arm mount closer in conjunction with a 
heavy-duty overhead stop equal to a dormakaba 900 Series. 

d. Covers: 

1) Type:  Standard for product selected. 

2) Material:  Plastic. 

3) Finish:  Painted. 

C. Grades: 

1. Closers:  Comply with BHMA A156.4, Grade 1. 

a. Underwriters Laboratories Compliance: 

1) Product Listing:  UL (DIR) and ULC for use on fire-resistance-rated doors. 

(a) UL 228 - Door Closers-Holders, With or Without Integral Smoke Detectors. 

D. Types: 

1. Rack-and-pinion, surface-mounted. 1-1/2 inches (38 mm) minimum bore. 

E. Options: 

1. Delayed action, adjustable with an independent valve. 

2. Advanced backcheck. 

F. Installation: 

1. Mounting:  Includes surface mounted installations. 

2. Mount closers on non-public side of door and stair side of stair doors unless otherwise 
noted in hardware sets. 

3. At outswinging exterior doors, mount closer on interior side of door. 

4. Provide adapter plates, shim spacers, and blade stop spacers as required by frame and 
door conditions. 

5. Where an overlapping astragal is included on pairs of swinging doors, provide coordinator 
to ensure door leaves close in proper order. 

G. Products: 

1. Surface Mounted: 

a. 8900 

2.08 PROTECTION PLATES 

A. Manufacturers: 

1. BURNS 

2. ROCKWOOD 

3. TRIMCO 

B. Properties: 

1. Plates: 
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a. Kick Plates:  Provide along bottom edge of push side of every wood door with closer, 
except aluminum storefront and glass entry doors, unless otherwise indicated. 

1) Size:  10 inches (254 mm) high by 2 inch (51 mm) less door width (LDW) on 
push side of door. 

b. Edges:  Beveled, on four (4) unless otherwise indicated. 

C. Grades:  Comply with BHMA A156.6. 

D. Material:  As indicated for each item by BHMA material and finish designation. 

1. Metal Properties:  Stainless steel. 

a. Metal, Standard Duty:  Thickness 0.050 inch (1.27 mm), minimum. 

E. Installation: 

1. Fasteners:  Countersunk screw fasteners 

2.09 STOPS AND HOLDERS 

A. Manufacturers: 

1. BURNS 

2. ROCKWOOD 

3. TRIMCO 

B. General:  Provide overhead stop/holder when wall or floor stop is not feasible. 

C. Grades: 

1. Wall Bumpers:  Comply with BHMA A156.16 and Resilient Material Retention Test as 
described in this standard. 

D. Material:  Base metal as indicated for each item by BHMA material and finish designation. 

E. Types: 

1. Wall Bumpers:  Bumper, concave, wall stop. 

F. Installation: 

1. Non-Masonry Walls:  Confirm adequate wall reinforcement has been installed to allow 
lasting installation of wall bumpers. 

G. Products: 

1. Wall Bumpers. 

2.10 THRESHOLDS 

A. Manufacturers: 

1. NATIONAL GUARD PRODUCTS, INC 

2. PEMKO 

B. Properties: 

1. Threshold Surface:  Fluted horizontal grooves across full width. 

C. Grades:  Thresholds:  Comply with BHMA A156.21. 

D. Material:  Base metal as indicated for each item by BHMA material and finish designation. 

1. Threshold Assemblies:  Aluminum. 

E. Types:  As applicable to project conditions.  Provide barrier-free type at every location where 
specified. 

1. Saddle Thresholds:  Without thermal break. 

2.11 WEATHERSTRIPPING AND GASKETING 

A. Manufacturers: 

1. NATIONAL GUARD PRODUCTS, INC 

2. PEMKO 

B. Properties: 

1. Adhesive-Backed Perimeter Gasketing:  Silicone gasket material applied to frame with 
self- adhesive. 
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2. Rigid, Housed, Perimeter Gasketing: Neoprene bulb gasket material held in place by 
aluminum housing; fastened to frame stop with screws. 

3. Door Sweeps:  Neoprene gasket material held in place by flat aluminum housing or flange; 
surface mounted to face of door with screws. 

C. Grades:  Comply with BHMA A156.22. 

D. Products: 

1. Weatherstripping:  See Door Hardware Schedule. 

2. Smoke Seals:  See Door Hardware Schedule. 

3. Door Bottom Seals: 

a. Door Sweeps:  See Door Hardware Schedule. 

2.12 KEYS AND CORES 

A. Manufacturers: 

1. BEST, dormakaba Group 

2. Substitutions:  Not permitted. 

B. Properties:  Complying with guidelines of BHMA A156.28. 

1. Provide small format interchangeable core. 

2. Provide Patented CORMAX keys and cores. 

3. Provide keying information in compliance with DHI (KSN) standards. 

4. Keying Schedule: Arrange for a keying meeting, with Architect, Owner and hardware 
supplier, and other involved parties to ensure locksets and locking hardware, are 
functionally correct and keying complies with project requirements. 

5. Keying:  Master keyed. 

6. Include construction keying and control keying with removable core cylinders. 

7. Supply keys in following quantities: 

a. Master Keys:  4 each. 

b. Construction Master Keys:  6 each. 

c. Construction Keys:  15 each. 

d. Construction Control Keys:  2 each. 

e. Control Keys if New System:  2 each. 

f. Change Keys:  2 each for each keyed core. 

8. Provide key collection envelopes, receipt cards, and index cards in quantity suitable to 
manage number of keys. 

9. Deliver keys with identifying tags to Owner by security shipment direct from manufacturer. 

10. Permanent Keys and Cores:  Stamped with applicable key marking for identification. Do 
not include actual key cuts within visual key control marks or codes. Stamp permanent 
keys "Do Not Duplicate." 

11. Include installation of permanent cores and return construction cores to hardware supplier. 
Construction cores and keys to remain property of hardware supplier. 

C. Products: 

1. Patented: 

a. CORMAX. 

2.13 FINISHES 

A. Finishes:  Identified in Hardware Sets. 

PART 3  EXECUTION 

3.01 EXAMINATION 

A. Verify that doors and frames are ready to receive this work; labeled, fire-rated doors and frames 
are properly installed, and dimensions are as indicated on shop drawings. 

B. Correct all defects prior to proceeding with installation. 

C. Verify that electric power is available to power operated devices and of correct characteristics. 
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3.02 INSTALLATION 

A. Install hardware in accordance with manufacturer's instructions and applicable codes. 

B. Install hardware using the manufacturer’s fasteners provided.  Drill and tap all screw holes 
located in metallic materials.  Do not use “Riv-Nuts” or similar products. 

C. Install hardware on fire-rated doors and frames in accordance with applicable codes and NFPA 
80. 

D. Install hardware for smoke and draft control doors in accordance with NFPA 105. 

E. Use templates provided by hardware item manufacturer. 

F. Do not install surface mounted items until application of finishes to substrate are fully 
completed. 

G. Wash down masonry walls and complete painting or staining of doors and frames. 

H. Complete finish flooring prior to installation of thresholds. 

I. Door Hardware Mounting Heights:  Distance from finished floor to center line of hardware 
item.  As indicated in following list; unless noted otherwise in Door Hardware Schedule or on 
drawings. 

1. For Steel Doors and Frames:  Install in compliance with DHI (LOCS) recommendations. 

2. For Steel Doors and Frames:  See Section 081113. 

3. For Wood Doors:  Install in compliance with DHI WDHS.3 recommendations. 

4. Flush Wood Doors:  See Section 081416. 

5. Mounting heights in compliance with ADA Standards: 

a. Locksets:  40-5/16 inch (1024 mm). 

b. Push Plates/Pull Bars:  42 inch (1067 mm). 

c. Deadlocks (Deadbolts):  48 inch (1219 mm). 

d. Exit Devices:  40-5/16 inch (1024 mm). 

e. Door Viewer:  43 inch (1092 mm); standard height 60 inch (1524 mm). 

J. Set exterior door thresholds with full-width bead of elastomeric sealant at each point of contact 
with floor providing a continuous weather seal; anchor thresholds with stainless steel 
countersunk screws. 

K. Include in installation for existing doors and frames any necessary field modification and field 
preparation of doors and frames for new hardware.  Provide necessary fillers, reinforcements, 
and fasteners for mounting new hardware and to cover existing door and frame preparations. 

3.03 FIELD QUALITY CONTROL 

A. Perform field inspection and testing under provisions of Section 014000 - Quality 
Requirements. 

3.04 ADJUSTING 

A. Adjust work under provisions of Section 017000 - Execution and Closeout Requirements. 

B. Adjust hardware for smooth operation. 

C. Adjust gasketing for complete, continuous seal; replace if unable to make complete seal. 

3.05 CLEANING 

A. Clean finished hardware in accordance with manufacturer's written instructions after final 
adjustments have been made. 

B. Clean adjacent surfaces soiled by hardware installation activities. 

C. Replace items that cannot be cleaned to manufacturer's level of finish quality at no additional 
cost. 

3.06 PROTECTION 

A. Protect finished Work under provisions of Section 017000 - Execution and Closeout 
Requirements. 
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B. Do not permit adjacent work to damage hardware or finish. 

3.07 HARDWARE SETS 

 

MANUFACTURER LIST 

ABH ARCHITECTURAL BUILDERS HARDWARE 

BES BEST 

BRN BURNS MANUFACTURING 

DKA DORMAKABA ARCHITECTURAL 

NGP NATIONAL GUARD PRODUCTS 

 

FINISH LIST 

CODE: NAME:  

26D SATIN CHROME 

32D SATIN STAINLESS STEEL 

626 SATIN CHROME 

630 SATIN STAINLESS STEEL 

689 ALUMINUM PAINTED 

A ANODIZED ALUMINUM 

AL ALUM CLEAR COATED 

B BLACK 

 

SET #13.0 - EXT-SINGLE-MECH 

DOORS: 13-2 

 

3.0 HINGE FBB191 NRP 45X45 32D BES 

1.0 LOCK (STOREROOM)  45H 7D 14H S5 CORMAX 630 BES 

1.0 OVERHEAD CONCEALED 1020 SERIES (STOP) US32D ABH 

 STOP    

1.0 GASKETING 2525 HEAD & JAMBS (2) C NGP 

1.0 SWEEP C627 LAR A NGP 

1.0 THRESHOLD 425 LAR (1/4-20 MS/EA) HD A NGP 

 

 

 

END OF SECTION 
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SECTION 08 80 00
GLAZING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Insulating glass units.

B. Glazing units.

C. Glazing compounds.

1.2 RELATED REQUIREMENTS

A. Section 07 92 00 - Joint Sealants:  Sealants for other than glazing purposes.

B. Section 08 11 16 - Aluminum Doors and Frames

1.3 REFERENCE STANDARDS

A. 16 CFR 1201 - Safety Standard for Architectural Glazing Materials; Current Edition.

B. ANSI Z97.1 - American National Standard for Safety Glazing Materials Used in Buildings -
Safety Performance Specifications and Methods of Test; 2015 (Reaffirmed 2020).

C. ASCE 7 - Minimum Design Loads and Associated Criteria for Buildings and Other Structures;
Most Recent Edition Cited by Referring Code or Reference Standard.

D. ASTM C864 - Standard Specification for Dense Elastomeric Compression Seal Gaskets,
Setting Blocks, and Spacers; 2005 (Reapproved 2019).

E. ASTM C1036 - Standard Specification for Flat Glass; 2021.

F. ASTM C1048 - Standard Specification for Heat-Strengthened and Fully Tempered Flat Glass;
2018.

G. ASTM C1172 - Standard Specification for Laminated Architectural Flat Glass; 2019.

H. ASTM E1300 - Standard Practice for Determining Load Resistance of Glass in Buildings;
2016.

I. ASTM E2190 - Standard Specification for Insulating Glass Unit Performance and Evaluation;
2019.

J. ASTM F1233 - Standard Test Method for Security Glazing Materials And Systems; 2021.

K. NFRC 100 - Procedure for Determining Fenestration Product U-factors; 2023.

L. NFRC 200 - Procedure for Determining Fenestration Product Solar Heat Gain Coefficient and
Visible Transmittance at Normal Incidence; 2023.

M. NFRC 300 - Test Method for Determining the Solar Optical Properties of Glazing Materials
and Systems; 2023.

N. UL 972 - Standard for Burglary Resisting Glazing Material; Current Edition, Including All
Revisions.
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1.4 ADMINISTRATIVE REQUIREMENTS

A. Preinstallation Meeting:  Convene a preinstallation meeting one week before starting work of
this section; require attendance by each of the affected installers.

1.5 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Product Data on Insulating Glass Unit and Glazing Unit Glazing Types:  Provide structural,
physical and environmental characteristics, size limitations, special handling and installation
requirements.

C. Product Data on Glazing Compounds and Accessories:  Provide chemical, functional, and
environmental characteristics, limitations, special application requirements, and identify
available colors.

D. Samples:  Submit two samples 10 by 10 inch in size of glass units, showing coloration and
design.

E. Certificate:  Certify that sealed insulated glazing units meet or exceed specified requirements.
1. Submit NFRC 100- CMA Bid Report for the project showing compliance with the project

thermal requirements at time of initial submission. Bid report shall be based on NFRC
test sizes utilizing project specific glazing.

F. Installer's Certificate: Certify that glass furnished without identification label is installed in
accordance with Construction documents and applicable code.

G. Warranty Documentation:  Submit manufacturer warranty and ensure that forms have been
completed in Owner's name and registered with manufacturer.

1.6 QUALITY ASSURANCE

A. Perform Work in accordance with GANA (GM), GANA (SM), GANA (LGRM), and IGMA TM-
3000 for glazing installation methods.  

B. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section with minimum ten years of documented experience.

C. Installer Qualifications:  Company specializing in performing work of the type specified and
with at least three years documented experience.

1.7 FIELD CONDITIONS

A. Do not install glazing when ambient temperature is less than 40 degrees F.

B. Maintain minimum ambient temperature before, during and 24 hours after installation of
glazing compounds.

1.8 WARRANTY

A. See Section 01 78 00 - Closeout Submittals for additional warranty requirements.

B. Insulating Glass Units:  Provide a ten (10) year manufacturer warranty to include coverage for
seal failure, interpane dusting or misting, including replacement of failed units.

C. Laminated Glass:  Provide a ten (10) year manufacturer warranty to include coverage for
delamination, including replacement of failed units.
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PART 2  PRODUCTS

2.1 MANUFACTURERS

A. Float Glass Manufacturers:
1. Guardian Industries Corp:  www.sunguardglass.com.
2. Solar Seal Company; www.solarseal.com.
3. Vitro Architectural Glass: www.vitroglazings.com

B. Laminated Glass Manufacturers:
1. Viracon, Architectural Glass segment of Apogee Enterprises, Inc:  www.viracon.com.
2. Oldcastle Building Envelope: www.obe.com.
3. Substitutions:  See Section 01 60 00 - Product Requirements.

2.2 PERFORMANCE REQUIREMENTS - EXTERIOR GLAZING ASSEMBLIES

A. Provide type and thickness of exterior glazing assemblies to support assembly dead loads,
and to withstand live loads caused by positive and negative wind pressure acting normal to
plane of glass.
1. Design Pressure: In accordance with ASCE 7.

a. Positive Design Pressure:  20 psf.
b. Negative Design Pressure:  20 psf.

2. Comply with ASTM E1300 for design load resistance of glass type, thickness,
dimensions, and maximum lateral deflection of supported glass.

3. Seismic Loads:  Design and size glazing components to withstand seismic loads and
sway displacement in accordance with the requirements of ASCE 7

4. Provide glass edge support system sufficiently stiff to limit the lateral deflection of
supported glass edges to less than 1/175 of their lengths under specified design load.

5. Glass thicknesses listed are minimum.

B. Weather-Resistive Barrier Seals:  Provide completed assemblies that maintain continuity of
building enclosure water-resistive barrier, vapor retarder, and/or air barrier.
1. In conjunction with weather barrier related materials described in other sections, as

follows:
2. To utilize inner pane of multiple pane insulating glass units for continuity of vapor retarder

and/or air barrier seal.
3. To maintain a continuous vapor retarder and/or air barrier throughout glazed assembly

from glass pane to heel bead of glazing sealant.

C. Thermal and Optical Performance:  Provide exterior glazing products with performance
properties as indicated. Performance properties are in accordance with manufacturer's
published data as determined with the following procedures and/or test methods:
1. Center of Glass U-Value:  Comply with NFRC 100 using Lawrence Berkeley National

Laboratory (LBNL) WINDOW 7 computer program.
2. Center of Glass Solar Heat Gain Coefficient (SHGC):  Comply with NFRC 200 using

Lawrence Berkeley National Laboratory (LBNL) WINDOW 7 computer program.
3. Solar Optical Properties:  Comply with NFRC 300 test method.

2.3 GLASS MATERIALS

A. Float Glass:  Provide float glass based glazing unless otherwise indicated.
1. Kind HS - Heat-Strengthened Type:  Complies with ASTM C1048.
2. Fully Tempered Safety Glass:  Complies with ANSI Z97.1 or 16 CFR 1201 criteria for

safety glazing used in hazardous locations.
3. Tinted Type:  ASTM C1036, Class 2 - Tinted, Quality - Q3, with color and performance

characteristics as indicated.
4. Thicknesses:  As indicated; provide greater thickness as required for exterior glazing

wind load design.
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B. Laminated Glass:  Heat-Strengthened float glass laminated in accordance with ASTM C1172.
1. Laminated Safety Glass:  Complies with ANSI Z97.1 - Class B or 16 CFR 1201 -

Category I impact test requirements.

C. Laminated Glass which is also specified as Security Glass shall comply with UL 972 and
ASTM F1233, Class 1.3.
1. Polyvinyl Butyral (PVB) Interlayer:  0.030 inch thick, minimum, or as required to meet

specified standards.

2.4 INSULATING GLASS UNITS

A. Manufacturers:
1. Glass:  Any of the manufacturers specified for float glass.

B. Insulating Glass Units:  Types as indicated.
1. Durability:  Certified by an independent testing agency to comply with ASTM E2190.
2. Metal-Edge Spacers:  Aluminum, bent and soldered corners.
3. Spacer Color:  Black.
4. Edge Seal:

a. Dual-Sealed System:  Provide polyisobutylene sealant as primary seal applied
between spacer and glass panes, and silicone, polysulfide, or polyurethane sealant
as secondary seal applied around perimeter.

b. Color:  Black.
5. Purge interpane space with dry air, hermetically sealed.

C. Type IG-A - Insulating Glass Units:  Vision glass, double glazed.
1. Applications:  Exterior glazing unless otherwise indicated.
2. Space between lites filled with argon.
3. Outboard Lite:  Heat-strengthened float glass, 1/4 inch thick, minimum.

a. Tint:  Clear.
4. Inboard Lite:  Heat-strengthened float glass, 1/4 inch thick, minimum.

a. Tint:  Clear.
b. Coating:  Solarban 70 Low-E film, on #3 surface.

5. Total Thickness:  1 inch.
6. Thermal Transmittance (U-Value), Winter - Center of Glass:  0.24, nominal.
7. Visible Light Transmittance (VLT):  60 percent, nominal.
8. Solar Heat Gain Coefficient (SHGC):  0.38 percent, nominal.
9. Glazing Method:  Dry glazing method, tape and gasket spline.

2.5 ACCESSORIES

A. Setting Blocks:   Neoprene, with 80 to 90 Shore A durometer hardness; ASTM C864 Option II.
 Length of 0.1 inch for each square foot of glazing or minimum 4 inch x width of glazing rabbet
space minus 1/16 inch x height to suit glazing method and pane weight and area.

B. Spacer Shims:  Neoprene, 50 to 60 Shore A durometer hardness; ASTM C864 Option II.
 Minimum 3 inch long by one half the height of the glazing stop by thickness to suit application,
self adhesive on one face.

C. Glazing Tape, Back Bedding Mastic Type:  Preformed, butyl-based, 100 percent solids
compound with integral resilient spacer rod applicable to application indicated; 5 to 30 cured
Shore A durometer hardness; coiled on release paper; black color.

D. Glazing Splines:  Resilient silicone extruded shape to suit glazing channel retaining slot;
ASTM C864 Option II; color to match frame.
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PART 3  EXECUTION

3.1 VERIFICATION OF CONDITIONS

A. Verify that openings for glazing are correctly sized and within tolerances, including those for
size, squareness, and offsets at corners.

B. Verify that surfaces of glazing channels or recesses are clean, free of obstructions that may
impede moisture movement, weeps are clear, and support framing is ready to receive glazing
system.

C. Proceed with glazing system installation only after unsatisfactory conditions have been
corrected.

3.2 PREPARATION

A. Clean contact surfaces with appropriate solvent and wipe dry within maximum of 24 hours
before glazing. Remove coatings that are not tightly bonded to substrates.

B. Seal porous glazing channels or recesses with substrate compatible primer or sealer.

C. Prime surfaces scheduled to receive sealant where required for proper sealant adhesion.

3.3 INSTALLATION, GENERAL

A. Install glazing in compliance with written instructions of glass, gaskets, and other glazing
material manufacturers, unless more stringent requirements are indicated, including those in
glazing referenced standards.

B. Do not exceed edge pressures around perimeter of glass lites as stipulated by glass
manufacturer.

C. Set glass lites of system with uniform pattern, draw, bow, and similar characteristics.

D. Set glass lites in proper orientation so that coatings face exterior or interior as indicated.

E. Prevent glass from contact with any contaminating substances that may be the result of
construction operations such as, and not limited to the following; weld splatter, fire-safing,
plastering, mortar droppings, and paint.

3.4 INSTALLATION - DRY GLAZING METHOD (TAPE AND GASKET SPLINE GLAZING)

A. Application - Exterior Glazed:  Set glazing infills from the exterior of the building.

B. Cut glazing tape to length; install on glazing pane.  Seal corners by butting tape and sealing
junctions with butyl sealant.

C. Place setting blocks at 1/4 points with edge block no more than 6 inch from corners.

D. Rest glazing on setting blocks and push against fixed stop with sufficient pressure to attain full
contact.

E. Install removable stops without displacing glazing spline.  Exert pressure for full continuous
contact.

F. Carefully trim protruding tape with knife.

3.5 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements for additional requirements.
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B. Glass and Glazing product manufacturers to provide field surveillance of the installation of
their products.

C. Monitor and report installation procedures and unacceptable conditions.

3.6 CLEANING

A. Remove excess glazing materials from finish surfaces immediately after application using
solvents or cleaners recommended by manufacturers.

B. Remove nonpermanent labels immediately after glazing installation is complete.

C. Clean glass and adjacent surfaces after sealants are fully cured.

D. Clean glass on both exposed surfaces not more than 4 days prior to Date of Substantial
Completion in accordance with glass manufacturer's written recommendations.

3.7 PROTECTION

A. After installation, mark pane with an 'X' by using removable plastic tape or paste; do not mark
heat absorbing or reflective glass units.

B. Remove and replace glass that is damaged during construction period prior to Date of
Substantial Completion.

END OF SECTION
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SECTION 31 10 00
SITE CLEARING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Removal or protection of designated trees, shrubs, and other plant life.

B. Selective removal and trimming.

C. Repair and restoration.

D. Removal of existing surface debris.

E. Removing designated paving, curbs.

F. Demolition and removal of above grade improvements.

G. Disconnecting, capping or sealing, and removal/abandoned utilities.

H. Excavating of subsoil and topsoil.

1.2 RELATED REQUIREMENTS

A. Section 31 23 23 - Fill:  Material for filling holes, pits, and excavations generated as result of
removal operations.

1.3 REFERENCE STANDARDS

A. ANSI A300 Part 1 - American National Standard for Tree Care Operations - Tree, Shrub, and
Other Woody Plant Management - Standard Practices (Pruning); 2017.

B. ANSI Z133 - American National Standard for Arboricultural Operations - Safety Requirements;
2017.

1.4 ADMINISTRATIVE REQUIREMENTS

A. Preinstallation Meeting:  Convene prework meeting one week prior to start of work of this
section; require attendance by affected personnel.

B. Sequencing:  Ensure utility disconnections are in orderly and expeditious manner.

1.5 DEFINITIONS

A. Remove: Remove and legally dispose of items except those indicated to be reinstalled,
salvaged, or to remain the Owner's property.

B. Remove and Salvage: Items indicated to be removed and salvaged remain the Owner's
property. Remove, clean, and pack or crate items to protect against damage. Identify contents
of containers and deliver to Owner's designated storage area.

C. Remove and Reinstall: Remove items indicated; clean, service, and otherwise prepare them
for reuse; store and protect against damage. Reinstall items in locations indicated.

1.6 MATERIALS OWNERSHIP
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A. Except for items or materials indicated to be reused, salvaged, or otherwise indicated to
remain the Owner's property, demolished materials shall become the Contractor's property
and shall be removed from the site with further disposition at the Contractor's option.

B. Historical items, relics, and similar objects including, but not limited to, cornerstones and their
contents, commemorative plaques and tablets, antiques, and other items of interest or value
to the Owner, which may be encountered during demolition, remain the Owner's property.
Carefully remove and salvage each item or object in a manner to prevent damage and deliver
promptly to the Owner.

C. The Contractor is responsible for cutting all marked trees to log length and stock piling the
logs for the property owner on site at property owners designated location.

1.7 PROJECT CONDITIONS

A. Traffic: Conduct site clearing operations to ensure minimum interference with roads, streets,
walks, and other adjacent occupied or used facilities. Do not close or obstruct streets, walks or
other occupied or used facilities without permission from authorities having jurisdiction.

B. Protection of Existing Improvements: Provide protections necessary to prevent damage to
existing improvements indicated to remain in place.
1. Protect improvements on adjoining properties and on Owner’s property.
2. Restore damaged improvements to their original condition, as acceptable to property

owners.

C. Protection of Existing Trees and Vegetation: Protect existing trees and other vegetation
indicated to remain in place, against unnecessary cutting, breaking or skinning of roots,
skinning or bruising of bark, smothering of trees by stockpiling construction materials or
excavated materials within drip line, excess foot or vehicular traffic, or parking of vehicles
within drip line. Provide temporary guards to protect trees and vegetation to remain at drip
line.

D. Salvageable Improvements: Carefully remove items indicated to be salvaged, and store on
Owner’s premises where indicated or directed.

E. If indicated, Buildings to be demolished or relocated will be vacated and their use discontinued
before start of Work.

F. If indicated, Owner assumes no responsibility for actual condition of buildings to be
demolished or relocated.

G. Owner will maintain conditions existing at time of inspection for bidding purpose as far as
practical.

H. Storage or sale of removed items or materials on-site will not be permitted.

I. Explosives: Use of explosives will not be permitted.

1.8 SUBMITTALS

A. See Section  01 30 00 - Administrative Requirements, for submittal procedures.

B. Site Plan:
1. Indicate vegetation removal limits.
2. Indicate areas for temporary construction and field offices.

C. Clearing Firm Qualification Statement:  Documentation of specialized experience.

D. Schedule of demolition activities indicating the following:
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1. The Owner reserves the right to claim any material scheduled for demolition. No
demolition materials are to be removed from job site without approval of the Construction
Manager.

2. Detailed sequence of demolition and removal work, with starting and ending dates for
each activity.

3. Dates for shutoff, capping, and continuation of utility services.

E. Inventory of items to be removed and salvaged.

F. Inventory of items to be removed by Owner.

G. Photographs and videotape, sufficiently detailed, of existing conditions of adjoining
construction and site improvements that might be misconstrued as damage caused by
demolition operations.

H. Record drawings at Project closeout according to Division 1 Section "Contract Closeout."
1. Identify and accurately locate capped utilities and other subsurface structural, electrical,

or mechanical conditions.

1.9 QUALITY ASSURANCE

A. Demolition Firm Qualifications: Engage an experienced firm that has successfully completed
demolition Work similar to that indicated for this Project.

B. Regulatory Requirements: Comply with governing EPA notification regulations before starting
demolition. Comply with hauling and disposal regulations of authorities having jurisdiction.

C. Clearing Firm Qualifications:  Company specializing in performing work of type specified and
with at least five years of documented experience.

1.10 SCHEDULING

A. Arrange demolition schedule so as not to interfere with Owner's on-site operations.

PART 2  PRODUCTS

2.1 MATERIALS

A. Sedimentation Barrier:  See Section 01 57 13 - Temporary Erosion and Sediment Control.

B. Herbicides: Not allowed.

PART 3  EXECUTION

3.1 EXAMINATION

A. Section 01 30 00 - Administrative Requirements: Verification of existing conditions before
starting work.

B. Verify existing plant life designated to remain is tagged or identified.

C. Identify salvage area for placing removed materials.

D. Verify that utilities have been disconnected and capped.

E. Survey existing conditions and correlate with requirements indicated to determine extent of
demolition required.
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F. Inventory and record the condition of items to be removed and reinstalled and items to be
removed and salvaged.

G. Survey the condition of the building to determine whether removing any element might result
in a structural deficiency or unplanned collapse of any portion of the structure or adjacent
structures during demolition or relocation.

H. Perform surveys as the Work progresses to detect hazards resulting from demolition activities.

3.2 INITIAL PREPARATION

A. Call Local Utility One Call Center @ 811in the State of New York, not less than three working
days before performing Work.
1. Request underground utilities to be located and marked within and surrounding

construction areas.

3.3 PROTECTION

A. Locate, identify, and protect utilities indicated to remain, from damage.

B. Protect trees, plant growth, and features designated to remain, as final landscaping as
specified in Section 01 50 00 - Temporary Facilities and Controls.

C. Protect bench marks, survey control points, and existing structures from damage or
displacement.

3.4 UTILITY SERVICES

A. Maintain existing utilities indicated to remain in service and protect them against damage
during demolition operations.

B. Do not interrupt existing utilities serving occupied or operating facilities, except when
authorized in writing by Owner and authorities having jurisdiction. Provide temporary services
during interruptions to existing utilities, as acceptable to Owner and to governing authorities.

C. Provide not less than 72 hours' notice to Owner if shutdown of service is required during
changeover.

D. Utility Requirements: Locate, identify, disconnect, and seal or cap off indicated utility services
serving structures to be demolished.

E. Owner will arrange to shut off indicated utilities when requested by Contractor.

F. Utility Requirements: Refer applicable specification sections for shutting off, disconnecting,
removing, and sealing or capping utility services. Do not start demolition work until utility
disconnecting and sealing have been completed and verified in writing.

3.5 PREPARATION

A. Drain, purge, or otherwise remove, collect, and dispose of chemicals, gases, explosives,
acids, flammables, or other dangerous materials before proceeding with demolition
operations.

B. Conduct demolition operations and remove debris to ensure minimum interference with roads,
streets, walks, and other adjacent occupied and used facilities.

C. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities without
permission from Owner and authorities having jurisdiction. Provide alternate routes around
closed or obstructed traffic ways if required by governing regulations.
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D. Conduct demolition operations to prevent injury to people and damage to adjacent buildings
and facilities to remain. Ensure safe passage of people around demolition area.

E. Erect temporary protection, such as walks, fences, railings, canopies, and covered
passageways, where required by authorities having jurisdiction.

F. Protect existing site improvements, appurtenances, and landscaping to remain.

G. Provide and maintain interior and exterior shoring, bracing, or structural support to preserve
stability and prevent movement, settlement, or collapse of buildings to be demolished or
related and adjacent buildings to remain.

H. Strengthen or add new supports when required.

3.6 POLLUTION CONTROLS

A. Use water mist, temporary enclosures, and other suitable methods to limit the spread of dust
and dirt. Comply with governing environmental protection regulations.

B. Do not create hazardous or objectionable conditions, such as ice, flooding, and pollution,
when using water.

C. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and
areas.

D. Remove debris from elevated portions of building by chute, hoist, or other device that will
convey debris to grade level.

E. Clean adjacent buildings and improvements of dust, dirt, and debris caused by demolition
operations. Return adjacent areas to condition existing before start of demolition.

3.7 CLEARING

A. General: Remove trees, shrubs, grass and other vegetation, improvements, or obstructions as
required to permit installation of new construction. Remove similar items elsewhere on site or
premises as specifically indicated. “Removal” includes digging out and off-site disposing of
stumps, roots, and branches.

B. Cut minor roots and branches of trees indicated to remain in a clean and careful manner,
where such roots and branches obstruct installation of new construction.

C. Topsoil: Topsoil is defined as friable clay loam surface soil found in a depth of not less than 4
inches. Satisfactory topsoil is reasonably free of subsoil, clay lumps, stones, and other objects
over ½" inch in diameter, and without weeds, roots, and other objectionable material.

D. Do not remove wet topsoil.

E. Strip topsoil to whatever depths encountered in a manner to prevent intermingling with
underlying subsoil or other objectionable material.
1. Do not remove topsoil from site.

F. Remove heavy growths of grass from areas before stripping.

G. Where existing trees are indicated to remain, leave existing topsoil in place within drip lines to
prevent damage to root system.

H. Stockpile topsoil in storage piles. Construct storage piles on site to a depth not exceeding 8
feet and protect from erosion. Cover storage piles, if required, to prevent wind erosion.

I. Fill depressions caused by clearing and grubbing operations with satisfactory soil material,
unless further excavation or earthwork is indicated.
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J. Place fill material in horizontal layers not exceeding 6 inches loose depth, and thoroughly
compact to a density equal to adjacent original ground.

K. Removal of Improvements: Remove existing above-grade and below-grade improvements as
indicated and as necessary to facilitate new construction.

L. Clear areas required for access to site and execution of Work to minimum depth of 12 inches.

M. Clear undergrowth and deadwood, without disturbing subsoils.

N. Removed timber and stumps that are unwanted by the Owner or landowner shall be properly
disposed of.

3.8 REMOVAL

A. Remove debris, rock, and extracted plant life from site.

B. Remove paving, walks and curbs as indicated on Drawings. Neatly saw cut edges at right
angle to surface and at right angles to adjoining structures. Saw cut concrete pavement as
indicated at locations shown on drawings nearest to existing joint.

C. Remove abandoned utilities. Indicated removal termination point for underground utilities on
Record Documents.

D. Continuously clean-up and remove waste materials from site. Do not allow materials to
accumulate on site.

E. Do not burn or bury materials on site. Leave site in clean condition.

3.9 DEMOLITION

A. Building Demolition: Demolish buildings completely and remove all building debris from the
site. Use methods required to complete Work within limitations of governing regulations and
as follows:

B. Locate demolition equipment throughout the building and remove debris and materials so as
not to impose excessive loads on supporting walls, floors, or framing.

C. Dispose of demolished items and materials promptly. On-site storage or sale of removed
items is prohibited.

D. Demolish concrete and masonry in small sections.

E. Remove structural framing members and lower to ground by method suitable to avoid free fall
and to prevent ground impact or dust generation.

F. Break up and remove concrete slab on grade, unless or shown to remain on drawings.

G. Below-Grade Construction: Demolish foundation walls and other below-grade construction, as
follows:

H. Unless directed otherwise completely remove below-grade construction, including foundation
walls and footings, and concrete slabs.

I. Break up and remove below-grade concrete slabs, unless indicated to remain.

J. Filling Below-Grade Areas: Completely fill below-grade areas and voids resulting from
demolition of buildings and pavements with soil materials as required.

K. Damages: Promptly repair damages to adjacent facilities caused by demolition operations.

3.10 PREPARATION
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A. Coordinate work with utility companies; notify before starting work and comply with local
requirements; obtain required permits.

B. Protect existing utilities to remain from damage.

C. Do not disrupt public utilities without permit from authority having jurisdiction.

D. Protect existing structures and other elements that are to remain.

E. Install sedimentation barrier according to Section 01 57 13 - Temporary Erosion and Sediment
Control.

3.11 SELECTIVE REMOVAL AND TRIMMING

A. Selective Trimming:  Individual limbs and branches cut back according to ANSI A300 Part 1
identified for removal as indicated on drawings. Follow recommendations of ANSI Z133 and
best local practices for species involved.

3.12 REMOVED VEGETATION PROCESSING

A. Do not burn, bury, landfill, or leave on-site, except as indicated on drawings.

3.13 REPAIR AND RESTORATION

A. Remaining Existing Facilities, Utilities, and Site Features:  If damaged due to this work, repair
or replace to original condition.

B. Vegetation:  Replace damaged or destroyed vegetation identified to remain as indicated on
drawings at no cost to Owner:
1. Outside removal limits.

3.14 CLEANING

A. See Section 01 70 00 - Execution and Closeout Requirements for additional requirements.

B. Remove unused stockpiled subsoil. Grade stockpile area to prevent standing water.

C. Leave site clean and ready to receive work.

END OF SECTION
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SECTION 31 22 00
 GRADING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Removal  of subsoil.

B. Rough grading cutting, filling, rough contouring, compacting, and finished grading the site for
site structures, building pads, and trenches.

C. Fine grading.

1.2 RELATED REQUIREMENTS

A. Section 31 10 00 - Site Clearing.

B. Section 31 23 16 - Excavation.

C. Section 31 23 23 - Fill.

1.3 REFERENCE STANDARDS

A. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2017, with Editorial Revision (2020).

1.4 QUALITY ASSURANCE

A. Perform work in accordance with Department of Transportation Standards in the State of New
York.

B. Maintain one copy of all construction documents on site.

PART 2  PRODUCTS

2.1 MATERIALS

A. Gravel:  Excavated on-site.
1. Graded according to ASTM D2487 Group Symbol GW, GP, or SP.

B. Other Fill Materials:  See Section 31 23 23.

PART 3  EXECUTION

3.1 EXAMINATION

A. See Section 01 30 00 - Administrative Requirements: Verification of existing conditions before
starting work.

B. Verify survey bench mark and intended elevations for grading areas are as indicated.

C. Verify the absence of standing or ponding water.
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3.2 PREPARATION

A. Call Local Utility One Call Center @ 811in the State of New York, not less than three working
days before performing Work.
1. Request underground utilities to be located and marked within and surrounding

construction areas.

B. Identify required lines, levels, contours, and datum.

C. Stake and flag locations of known utilities.

D. Locate, identify, and protect above- and below-grade utilities to remain.

E. Notify utility company to remove and relocate utilities.

F. Provide temporary means and methods to remove standing or ponding water from areas prior
to grading.

G. Protect site features to remain, including but not limited to bench marks, survey control points,
and fences.

3.3 ROUGH GRADING

A. Excavate and fill subgrade material to elevations indicated on plans.

B. Horizontally bench existing slopes greater than 1:4.

C. Remove and replace unsuitable materials as specified fill.

3.4 FINE GRADING

A. Scrape and spread subgrade material uniformly smooth and without disruptions as indicated
on drawings.

3.5 TOLERANCES

A. Top Surface:  Plus or minus 1/2 inch.

3.6 FIELD QUALITY CONTROL

A. See Section 31 23 23 for compaction density testing.

B. Perform laboratory material tests in accordance with Department of Transportation Standards
in the State of New York.

C. Perform in place compaction tests in accordance with  Department of Transportation
Standards in the State of New York.
1. Density Tests.
2. Moisture Tests.

D. When tests indicate work does not meet specified requirements, remove work, replace and
retest.

3.7 CLEANING

A. See Section 01 70 00 - Execution and Closeout Requirements for additional requirements.

B. Leave site clean and raked, ready to receive work.

END OF SECTION
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SECTION 31 23 16
EXCAVATION

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Support and protection.

B. Dewatering.

C. Excavation.

D. Soil densification

1.2 RELATED REQUIREMENTS

A. Section 31 23 16.13 - Trenching.

B. Section 31 23 23 - Fill.

1.3 REFERENCE STANDARDS

A. 29 CFR 1926 - Safety and Health Regulations for Construction; Current Edition.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Delegated Design Documents:  Support and protection plan drawings and calculations sealed
by designer.

C. Field Quality Control Submittals:  Document visual inspection of loadbearing excavated
surfaces.

D. Shop Drawings: Indicated soil densification grid for each size and configuration footing
requiring soils densification.

1.5 QUALITY ASSURANCE

A. Fill Material Tests: A sieve analysis, loss on ignition, and magnesium sulfate soundness test
shall be taken for each type of material from each source of material. Tests will be in
accordance with appropriate ASTM methods. Tests shall be taken by an approved
independent laboratory and results submitted directly to the Architect before such material is
used for fill. Material which fails to meet the specified requirements shall be removed from the
site. Payment for tests shall be as described in General Requirements.

1.6 FIELD CONDITIONS

A. Ambient Conditions:  Do not perform excavation during periods of heavy rain as directed by
Architect.

B. Utility Location:  Notify Call Before You Dig (811) before excavation to request approximate
underground utility marking.
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PART 2  PRODUCTS - NOT USED

2.1 NOT USED

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify survey bench mark elevations are as indicated on drawings.

3.2 PREPARATION

A. Identify required lines, levels, contours, and datum locations.

B. Locate and identify known utilities to remain and protect from damage.

C. Call Local Utility One Call Center @ 811in the State of New York, not less than three working
days before performing Work.
1. Request underground utilities to be located and marked within and surrounding

construction areas.

D. Notify utility company to remove and relocate utilities.

3.3 SUPPORT AND PROTECTION

A. Excavation Safety:  Comply with OSHA’s Excavation Standard, 29 CFR 1926, Subpart P.

3.4 DEWATERING

A. Prevent surface water and groundwater from entering excavations and surrounding areas.

B. Dispose of water without causing surface erosion, sediment buildup, or endangering public
health or property.

3.5 EXCAVATION

A. General Excavation:
1. Excavate to indicated contours, elevations, and grades.

B. Excavation to accommodate foundations, underground tanks, and underground utilities.
1. Excavate to specified elevations.

C. Notify Architect of unexpected subsurface conditions and discontinue affected work in area
until notified to resume work.

D. Remove lumped subsoil, boulders, and rock up to ​​1/3 cubic yard​​ measured by volume.  ​​​​

E. Compact disturbed load bearing soil in direct contact with foundations to original bearing
capacity; perform compaction in accordance with Section 31 23 23 and Section 31 23 16.13.

F. Repair or replace any items indicated to remain damaged by excavation.

3.6 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements for additional requirements.

B. Provide access for visual inspection of loadbearing excavated surfaces by Architect before
proceeding with work.



                                                                                     
Hammondsport Central School District 2026-27 Capital Outlay Project
HUNT 1925-017  Section 31 23 16 
                                                                                                      

 EXCAVATION
 Section 31 23 16 Page 3 

3.7 PROTECTION

A. Divert surface water away from excavations.

B. Keep excavations free of standing water.

C. Maintain stability of banks and loose soils; prevent from falling into excavations.

D. Maintain excavations in satisfactory, undisturbed condition.

E. Protect bottom of excavations from freezing.

F. Protect structures, utilities and other facilities from damage caused by settlement, lateral
movement, undermining, washout and other hazards created by earth operations.

END OF SECTION
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SECTION 31 23 16.13
TRENCHING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Trench excavation.

B. Utility bedding and cover.

C. Backfill and compaction.

D. Dewatering.

E. Compacted fill from top of utility bedding to subgrade elevations.

F. Backfilling and compaction.

1.2 RELATED REQUIREMENTS

A. Section 31 22 00 -  Grading.

B. Section 31 23 16 - Excavation.

C. Section 31 23 23 - Fill.

1.3 DEFINITIONS

A. Utility: Any buried pipe, duct, conduit, or cable.

1.4 REFERENCE STANDARDS

A. AASHTO T 180 - Standard Method of Test for Moisture-Density Relations of Soils Using a
4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop; 2022, with Errata .

B. ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)); 2012 (Reapproved 2021).

C. ASTM D1556/D1556M - Standard Test Method for Density and Unit Weight of Soil in Place by
Sand-Cone Method; 2015, with Editorial Revision (2016).

D. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil
Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)); 2012 (Reapproved 2021).

E. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; 2015.

F. ASTM D6938 - Standard Test Methods for In-Place Density and Water Content of Soil and
Soil-Aggregate by Nuclear Methods (Shallow Depth); 2023.

1.5 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Samples:  10 lb sample of each type of fill; submit in air-tight containers to testing laboratory.

C. Source Quality Control Submittals:  Submit name of imported materials source.
1. Results of gradation tests on proposed and actual materials used.
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D. Field Quality Control Submittals:
1. Results of compaction density tests.

1.6 QUALITY ASSURANCE

A. Product Data: Submit data for geo-textile fabric indicating fabric and construction.

B. Manufacturer's Certificate: Certify Products meet or exceed specified requirements.

1.7 DELIVERY, STORAGE, AND HANDLING

A. See Section 01 74 19 - Construction Waste Management and Disposal for packaging waste
requirements.

B. Deliver fill to project site in advance of need.

C. When fill materials need on-site storage, locate stockpiles where indicated on drawings.
1. Separate differing materials with dividers or stockpile separately to prevent intermixing.
2. Prevent contamination.
3. Protect stockpiles from erosion and deterioration of materials.

1.8 QUALITY ASSURANCE

A. Perform work in accordance with Department of Transportation Standards in the State of New
York.

1.9 FIELD MEASUREMENTS

A. Verify field measurements prior to fabrication.

1.10 COORDINATION

A. See Section 01 30 00 - Administrative Requirements: Coordination and project conditions.

B. Verify work associated with lower elevation utilities is complete before placing higher elevation
utilities.

PART 2  PRODUCTS

2.1 FILL MATERIALS

A. General Fill:  Comprised of sand and gravel; free of shale, clay, friable materials, and debris.

B. See Section 31 23 23 - Fill.

2.2 SOURCE QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements for additional requirements.

B. Test fill materials in accordance with specified standard before delivery to site.

C. Nonconforming Materials:  Change and retest.

D. Provide materials of each type from same source or as directed by Architect.

PART 3  EXECUTION
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3.1 PREPARATION

A. Identify required lines, levels, contours, and datum locations.

3.2 DEWATERING

A. Prevent surface water and groundwater from entering excavations and surrounding areas.

B. Dispose of water without causing surface erosion, sediment buildup, or endangering public
health or property.

3.3 TRENCH EXCAVATION

A. Grade top perimeter of excavation to prevent surface water collection.

B. Notify Architect of unexpected subsurface conditions and discontinue affected work in area
until notified to resume.

C. General:  Cut trenches neat and clean.
1. Slope banks of excavations deeper than 4 feet to angle of repose or less until shored.

D. Utility Preparation:  Rake trench bottom to uniform grade.
1. Remove unsuitable subgrade and backfill.
2. Compact subgrade to density equal to or greater than subsequent fill material

requirements.

E. Maintain trenches and prevent loose soil or rocks from entering.

3.4 UTILITY BEDDING AND COVER

A. Maintain trenches and prevent loose soil or rocks from entering.

B. Crushed Stone:  Compact to 95 percent of maximum dry density.
1. Bedding:  Fill to subgrade elevation; rake smooth.

C. Inspect utility for damage from falling rock.  Repair or replace damaged utility.

3.5 BACKFILL AND COMPACTION

A. Backfill to contours and elevations indicated on drawings using unfrozen materials.

B. Employ placement method that does not disturb or damage other work.

C. Systematically fill to allow maximum time for natural settlement. Do not fill over porous, wet,
frozen, or spongy subgrade surfaces.

D. Maintain optimum moisture content of fill materials to attain required compaction density.

E. General Fill:  Place and compact materials in equal continuous layers not exceeding 8 inches
compacted depth.

F. Correct areas that are over-excavated.

G. Compaction Density Unless Otherwise Specified or Indicated:
1. Under paving, slabs-on-grade, and similar construction:  97 percent of maximum dry

density.

H. Reshape and re-compact fills subjected to vehicular traffic.

I. Place geotextile fabric over bedding fill prior to placing subsequent fill materials.
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J. Place fill material in continuous layers and compact in accordance with schedule at end of this
section.

K. Employ placement method that does not disturb or damage foundation perimeter drainage,
utilities in trench, and other below grade improvements.

L. Do not leave open trenching at end of working day.

M. Protect open trenches at all times during installation of trenching.

3.6 TOLERANCES

A. See Section 01 40 00 - Quality Requirements: Tolerances.

B. Maximum Variation from Top Surface of General Backfilling:  Plus or minus 1 inch from
required elevations.

C. Maximum Variation from Top Surface of Backfilling Under Paved Areas:  Plus or minus 1 inch
from required elevations.

3.7 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements for general requirements for field inspection and
testing.

B. Perform compaction density testing on compacted fill in accordance with ASTM D1556, ASTM
D2167, or ASTM D6938.

C. Evaluate results in relation to compaction curve determined by testing uncompacted material
in accordance with ASTM D1557 modified proctor, AASHTO T 180, or ASTM D698 standard
proctor.

D. Nonconforming Work:  For failed tests, remove work, replace, and retest.

E. Frequency of Tests:  Backfill mid-point and top.

3.8 CLEANING

A. See Section 01 70 00 - Execution and Closeout Requirements for additional requirements.

B. Stockpile excavated material re-used in area designated on-site; see Section 31 22 00.

C. Remove excavated material unsuitable for re-use from site.

D. Remove excess excavated material from site.

3.9 PROTECTION

A. Divert surface water away from excavations.

B. Keep excavations free of standing water.

C. Maintain stability of banks and loose soils; prevent from falling into excavations.

D. Maintain excavations in neat and square, undisturbed condition.

END OF SECTION
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SECTION 31 23 16.26
ROCK REMOVAL

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Mechanical removal of identified rock during excavation.
1. Explosives shall not be used.

1.2 RELATED REQUIREMENTS

A. Section 31 22 00 -  Grading.

B. Section 31 23 16 - Excavation.

C. Section 31 23 16.13 - Trenching.

D. Section 31 23 23 - Fill:  Fill materials.

1.3 DEFINITIONS

A. Site Rock:  Solid mineral material with a volume in excess of 1/3 cubic yard or solid material
that cannot be removed with a 3/4 cubic yard capacity power shovel .

B. Trench Rock:  Solid mineral material with a volume in excess of 1/6 cubic yard or solid
material that cannot be removed with a 3/4 cubic yard capacity power shovel .

C. Rock:  Solid mineral material of a size that cannot be removed with a 3/4 cubic yard capacity
power shovel.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Survey Report: Submit a survey report on conditions of buildings near locations of rock
removal.

1.5 SCHEDULING

A. See Section 01 30 00 - Administrative Requirements for Coordination and project conditions.

B. Schedule work to avoid working hours or disruption to occupied buildings nearby.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify site conditions and note subsurface irregularities affecting work of this section.

3.2 PREPARATION
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A. Identify required lines, levels, contours, and datum.

3.3 ROCK REMOVAL

A. Excavate and remove rock by mechanical methods only; use of explosives is prohibited.

B. Mechanical Methods:  Drill holes and utilize expansive tools to fracture rock.

C. If rock is uncovered requiring the explosives method for rock disintegration, notify the
Architect.

D. Form level bearing at bottom of excavations.

E. Remove shaled layers to provide sound and unshattered base for footings.

F. In utility trenches, excavate to 6 inches below invert elevation of pipe and 24 inches wider than
pipe diameter.

G. Remove excavated materials from site.

H. Correct unauthorized rock removal in accordance with backfilling and compacting
requirements of Section 31 23 23.

I. Correct unauthorized rock removal to directions of Architect.

3.4 FIELD QUALITY CONTROL

A. Independent agency field inspection will be provided under provisions of Section 01 40 00 -
Quality Requirements.

END OF SECTION
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SECTION 31 23 19
DEWATERING

PART 1  GENERAL

1.1 SECTION INCLUDES:

A. Dewatering system.

B. System operation and maintenance.

C. Water disposal.

1.2 RELATED SECTIONS:

A. Section 31 23 16 - Excavation

B. Section 31 23 16.13 - Trenching

1.3 REFERENCES STANDARDS

A. ASTM C33/C33M - Standard Specification for Concrete Aggregates; 2023.

1.4 DEFINITIONS

A. Dewatering includes the following:
1. Lowering of ground water table and intercepting horizontal water seepage to prevent

ground water from entering excavations trenches.
2. Disposing of removed water.

1.5 SYSTEM DESCRIPTION

A. Provide dewatering system to permit Work to be completed on dry and stable subgrade.
1. Install wells to dewater and relieve hydrostatic pressure within strata.

B. Furnish standby equipment stored at Project site and ready for immediate use upon failure of
dewatering equipment. Provide the following standby equipment:
1. Dewatering Centrifugal Pumps;
2. Dewatering Turbine Pumps;
3. Pump Power Units;
4. Dewatering Jet Eductor Pressure Pumps;
5. Portable Electric Generators;

1.6 PERFORMANCE REQUIREMENTS

A. Design dewatering systems to:
1. Lower water table within areas of excavation to elevation minimum 2 feet below bottom of

excavation to permit Work to be completed on dry and stable subgrade.
2. Relieve hydrostatic pressures in confined water bearing strata below excavation to

eliminate risk of uplift or other instability of excavation.
3. Prevent damage to adjacent properties, buildings, structures, utilities, and facilities from

construction operations.
4. Prevent loss of fines, quick condition, or softening of foundation subgrade.
5. Maintain stability of sides and bottoms of excavations and trenches.
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1.7 SUBMITTALS

A. Section 01 30 00 - Administrative Requirements: For submittals procedures.

B. Shop Drawings: Signed and sealed by professional engineer.
1. Indicate dewatering system layout, well depths, well screen lengths, dewatering pump

locations, pipe sizes and capacities, grades, filter sand gradations, surface water control
devices, valves, and water disposal method and location.

2. Indicate primary and standby power system location and capacity.
3. Indicate layout and depth of monitoring wells and flow measuring devices for system

performance measurement.
4. Include detailed description of dewatering and monitoring system installation procedures

and maintenance of equipment.
5. Include description of emergency procedures to follow when problems arise.

C. Product Data: Submit data for each of the following:
1. Dewatering Pumps: Indicate sizes, capacities, priming method, motor characteristics.

D. Design Data: Signed and sealed by professional engineer.
1. Indicate design values, analyses, and calculations to support design.
2. Include description and profile of geology, soil, and groundwater conditions.

E. Field Reports: Test and monitoring reports as specified in Field Quality Control article.

1.8 CLOSEOUT SUBMITTALS

A. Section 01 70 00 - Execution and Closeout Requirements: Requirements for submittals.

B. Project Record Documents: Record actual locations and depths of capped wells and piping
abandoned in place.

1.9 QUALITY ASSURANCE

A. Comply with authorities having jurisdiction for the following:
1. Drilling and abandoning of wells used for dewatering systems.
2. Water discharge and disposal from pumping operations.

B. Obtain permit from EPA under National Pollutant Discharge Elimination System (NPDES),
and/or New York State Department of Environmental Conservation (NYSDEC), State Pollutant
Discharge Elimination System (SPDES), General permit for storm water discharge from
construction sites.

C. The Contractor may be required to prepare a Stormwater Pollution Prevention Plan (SWPPP)
to gain approval from the NYSDEC for dewatering discharge.

D. Installer: Company specializing in performing work of this section documented experience and
responsible for design, operation, and maintenance of dewatering system.
1. Assume sole responsibility for dewatering and surface water control systems and for loss

or damage resulting from partial or complete failure of protective measures and
settlement or resultant damage caused by ground water control operations.

E. Design, install, and monitor operation of dewatering under direct supervision of Professional
Engineer experienced in design of this Work and licensed in the State of New York.

1.10 PRE-INSTALLATION MEETINGS

A. Section 01 30 00 - Administrative Requirements.

B. Convene minimum one week prior to commencing work of this section.
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1.11 COORDINATION

A. Section 01 30 00 - Administrative Requirements.

B. Coordinate work to permit the following construction operations to be completed on dry stable
substrate.
1. Excavation for structures specified in Section 31 23 16.
2. Trenching specified in Section 31 23 16.13

PART 2  PRODUCTS

2.1 DEWATERING EQUIPMENT

A. Select dewatering equipment to meet specified performance requirements.

2.2 MONITORING EQUIPMENT

A. Flow Measurement: Furnish devices as follows, if required by permit:
1. Pitometer installed on discharge of pipe of from each well.
2. Pitometer installed to measure flow from entire dewatering system.

2.3 ACCESSORIES

A. Valves and Fittings: Furnish valves and fittings to isolate each well from header pipe and to
prevent loss of pump prime.

B. Grout: Mixture of portland cement and bentonite clay or sand suitable for sealing abandoned
wells and piping.

PART 3  EXECUTION

3.1 EXAMINATION

A. Section 01 30 00 - Administrative Requirements.

B. Call Local Utility One Call Center @ 811in the State of New York, not less than three working
days before performing Work.
1. Request underground utilities to be located and marked within and surrounding

construction areas.

3.2 PREPARATION

A. Protect existing adjacent buildings, structures, and improvements from damage caused by
dewatering operations.

3.3 DEWATERING SYSTEM

A. Install dewatering system in accordance with shop drawings, and industry standards.

B. Locate system components to allow continuous dewatering operations without interfering with
installation of permanent Work and existing public rights-of-way, sidewalks, and adjacent
buildings, structures, and improvements.

C. Install self jetting well points in sizes indicated by driving and jetting to depth indicated.
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D. While drilling and installing well keep bore hole filled with natural or organic drilling fluid.
Bentonite clay drilling fluid is not permitted.

E. Attach well screen to riser pipe. Attach centralizers to riser pipe at maximum 20 feet spacing
to keep screen and riser centered in bore hole. Insert well screen and riser pipe into well to
elevation indicated.

F. Install sand filter surrounding well screen and to minimum 2 feet above top of well screen.

G. Develop wells by over pumping to remove clay, silt, and sand from well screen and immediate
vicinity of bore hole.

H. Test well for proper water flow through well screen and pumping rate for dewatering system
operation. Repeat development until well meets performance requirements.

I. Cover and seal top of well until pump is installed.

J. Install pumps in accordance with manufacturer’s instructions.

3.4 SYSTEM OPERATION AND MAINTENANCE

A. Operate dewatering system continuously until backfilling is complete.

B. Provide 24-hour supervision of dewatering system by personnel skilled in operation,
maintenance, and replacement of system components.

C. Conduct daily observation of dewatering system and monitoring system. Make required
repairs and perform scheduled maintenance.

D. Fill fuel tanks before tanks reach 25 percent capacity.

E. Start emergency generators at least twice each week to check operating condition.

F. When dewatering system cannot control water within excavation, notify Architect/Engineer and
stop excavation work.
1. Supplement or modify dewatering system and provide other remedial measures to control

water within excavation.
2. Demonstrate dewatering system operation complies with performance requirements

before resuming excavation operations.

G. Modify dewatering and surface water control systems when operation causes or threatens to
cause damage to new construction, existing site improvements, adjacent property, or adjacent
water wells.

H. Correct unanticipated pressure conditions affecting dewatering system performance.

I. Do not discontinue dewatering operations without Architect/Engineer’s approval.

3.5 WATER DISPOSAL

A. Discharge water into drainage channels and settling basins.

3.6 SYSTEM REMOVAL

A. Remove dewatering system after dewatering operations are discontinued.

B. Cut off and cap abandoned wells minimum 36 inches below completed subgrade elevation.

C. Fill abandoned piping with grout.

D. Repair damage caused by dewatering and surface water control systems or resulting from
failure of systems to protect property.
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E. Submit a Notice of Termination (NOT) to NYSDEC

3.7 FIELD QUALITY CONTROL

A. Section 01 40 00 - Quality Requirements and 01 70 00 - Execution and Closeout
Requirements: Field inspecting, testing, adjusting, and balancing.

B. Monitor ground water discharge for contamination while performing pumping in vicinity of
potentially contaminated sites. Sample and test water weekly for contaminates.

C. Survey existing adjacent buildings, structures, and improvements weekly to detect movement
in comparison to original elevations during dewatering operations.
1. Notify Architect/Engineer immediately of measured movement.

D. Submit initial installation reports including the following:
1. Installation and development reports and pumps.
2. Initial dewatering flow rates.

E. Submit weekly monitoring reports including the following:
1. Dewatering flow rates.
2. Test reports of discharge water analysis.
3. Maintenance records for dewatering and surface water control systems.

END OF SECTION
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SECTION 31 23 23
FILL

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Filling, backfilling, and compacting for footings, slabs-on-grade, paving, and utilities within the
building.

B. Backfilling and compacting for utilities outside the building to utility main connections.

C. Filling holes, pits, and excavations generated as a result of removal (demolition) operations.

1.2 RELATED REQUIREMENTS

A. Section 31 22 00 -  Grading:  Site grading.

B. Section 31 23 16 - Excavation:  Removal and handling of soil to be re-used.

C. Section 31 23 16.13 - Trenching:  Excavating for utility trenches outside the building to utility
main connections.

D. Section 31 37 00 - Riprap.

E. Section 32 91 19 - Landscape Grading.

1.3 DEFINITIONS

A. Finish Grade Elevations:  Indicated on drawings.

1.4 REFERENCE STANDARDS

A. AASHTO T 180 - Standard Method of Test for Moisture-Density Relations of Soils Using a
4.54-kg (10-lb) Rammer and a 457-mm (18-in.) Drop; 2022, with Errata .

B. ASTM C136/C136M - Standard Test Method for Sieve Analysis of Fine and Coarse
Aggregates; 2019.

C. ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)); 2012 (Reapproved 2021).

D. ASTM D1556/D1556M - Standard Test Method for Density and Unit Weight of Soil in Place by
Sand-Cone Method; 2015, with Editorial Revision (2016).

E. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil
Using Modified Effort (56,000 ft-lbf/ft3 (2,700 kN-m/m3)); 2012 (Reapproved 2021).

F. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; 2015.

G. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2017, with Editorial Revision (2020).

1.5 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
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B. Soil Samples:  10 pounds sample of each type of fill; submit in air-tight containers to testing
laboratory.
1. Provide test of topsoil at a rate of one sample per 100 cubic yards.
2. Stockpiled on-site topsoil shall be sampled from multiple locations within the stockpile.

C. Materials Sources:  Submit name of imported materials source.

D. Fill Composition Test Reports:  Results of laboratory tests on proposed and actual materials
used.
1. Fill Composition Test Reports shall be conducted within twelve months prior to

submission.

E. Compaction Density Test Reports.

F. Testing Agency Qualification Statement.

1.6 QUALITY ASSURANCE

A. Testing Agency Qualifications:  Independent firm specializing in performing testing and
inspections of the type specified in this section.

1.7 DELIVERY, STORAGE, AND HANDLING

A. When necessary, store materials on site in advance of need.

B. When fill materials need to be stored on site, locate stockpiles where designated.
1. Separate differing materials with dividers or stockpile separately to prevent intermixing.
2. Prevent contamination.
3. Protect stockpiles from erosion, deterioration, and offsite impacts of materials.

1.8 WARRANTY

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.

PART 2  PRODUCTS

2.1 FILL MATERIALS

A. General Fill:  Native or imported material.
1. Material used to meet grade, unless otherwise noted.
2. Free of lumps larger than 3 inches, rocks larger than 3 inches, organics, trash, and

debris.
3. Complying with ASTM D2487 Group Symbol GW, GP, GM, SM, SW, or SP.

B. Select Native Fill:  Subsoil excavated on-site.
1. Ungraded.
2. Free of lumps larger than 6 inches, rocks larger than 6 inches, organics, trash, and

debris.
3. Complying with ASTM D2487 Group Symbol GW, GP, GM, SM, SW, or SP.

C. Structural Fill:  Conforming to DOT Standards in the State of New York.

D. Granular Fill:  Coarse aggregate, conforming to DOT Standards in the State of New York.

E. Granular Fill - Pea Gravel:  Natural stone; washed, free of clay, shale, organic matter.

F. Sand- Fill Type Cushion Sand:  Natural river or bank sand;  free of silt, clay, loam, friable or
soluble materials, and organic matter.
1. Graded in accordance with ASTM C136/C136M; within the following limits:
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a. 1/4 inch sieve:  100 percent passing.
b. No. 50 sieve:  0 to 35 percent passing.
c. No. 100 sieve:  0 to 10 percent passing.

G. Sand- Fill Type Concrete Sand:  Natural river or bank sand;  free of silt, clay, loam, friable or
soluble materials, and organic matter.
1. Graded in accordance with ASTM C136/C136M; within the following limits:

a. No. 4 sieve:  90 - 100 percent passing.
b. No. 8 sieve:  75 - 100 percent passing.
c. No. 16 sieve:  50 - 85 percent.
d. No. 30 sieve:  25 - 60 percent.
e. No. 50 sieve:  10 to 30 percent passing.
f. No. 100 sieve:  1 to 10 percent passing.
g. No. 200 sieve (wet):  0 - 3 percent passing.

H. Drainage Fill: Material shall consist of crushed stone or screened gravel:
U.S. Sieve No. Percent Passing by Weight

1 inch 100
1/2 inch 30-100
1/4 inch 0-30
No. 10 0-10
No 20 0-5

I. Pipe Bedding Stone: Material shall consist of crushed stone:
1. Meeting all requirements specified for Type 1 and Type 2 (Item 703-4) of the NYSDOT

Standard Specification mixed in a 50/50 proportion.

2.2 ACCESSORIES

A. Geotextile Fabric:  Non-biodegradable, woven, fabric ; 500X manufactured by Mirafi  , or
approved equal.

B. Filter Fabric: Non-biodegradable, non-woven, fabric; Mirafi 140N, or approved equal.

C. Geotextile Fabric for Perforated Drain Pipe: Non-biodegradable, non-woven, fabric; Mirafi
140N, or approved equal.

2.3 SOURCE QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements, for general requirements for testing and
analysis of soil material.

B. Where fill materials are specified by reference to a specific standard, test and analyze
samples for compliance before delivery to site.

C. If tests indicate materials do not meet specified requirements, change material and retest.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that survey bench marks and intended elevations for the Work are as indicated.

B. Identify required lines, levels, contours, and datum locations.

C. See Section 31 22 00 for additional requirements.
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D. Verify subdrainage, dampproofing, or waterproofing installation has been inspected.

E. Verify structural ability of unsupported walls to support imposed loads by the fill.

F. Verify underground tanks are anchored to their own foundations to avoid flotation after
backfilling.

G. Verify areas to be filled are not compromised with surface or ground water.

3.2 PREPARATION

A. Scarify  subgrade surface to a depth of 8 inches.

B. Cut out soft areas of subgrade not capable of compaction in place.  Backfill with Fill Type
directed by Owner's Representative.

C. Compact subgrade to density equal to or greater than requirements for subsequent fill
material.

D. Until ready to fill, maintain excavations and prevent loose soil from falling into excavation.

E. Under structural elements and paving, the subgrade and subbase shall be proof rolled.
Contact Engineer or Owners representative 24 hours before testing.   If subgrade stabilization
or undercutting is designed for the project, then proof rolling shall be used to verify the
undercut replacement material stability.

F. Proof rolling deflections and soil conditions that are observed during construction determine if
the planned subgrade treatment must be adjusted. Adjustment of subgrade treatment to fit
field conditions is essential and is the responsibility of the contractor.

G. When rutting and deflection occur under wheels of 10-wheel dump truck engineer or
representative will require corrective action.

H. Improve subbase or subgrade by undercutting wet material, aeration of wet soil or use of
additional subbase material.  Compact material and proof roll again.

I. Proof roll to identify soft spots; fill and compact to density equal to or greater than
requirements for subsequent fill material.

3.3 FILLING

A. Fill to contours and elevations indicated using unfrozen materials.

B. Fill up to subgrade elevations unless otherwise indicated.

C. Employ a placement method that does not disturb or damage other work.

D. Systematically fill to allow maximum time for natural settlement.  Do not fill over porous, wet,
frozen or spongy subgrade surfaces.

E. Maintain optimum moisture content of fill materials to attain required compaction density.

F. Granular Fill:  Place and compact materials in equal continuous layers not exceeding 6 inches
compacted depth.

G. Slope grade away from building minimum 2 percent slope for minimum distance of 5 feet ,
unless noted otherwise.  Make gradual grade changes.  Blend slope into level areas.

H. Correct areas that are over-excavated.
1. Load-bearing foundation surfaces:  Use structural fill, flush to required elevation,

compacted to 95 percent of maximum dry density.
2. Other areas:  Use general fill, flush to required elevation, compacted to minimum 95

percent of maximum dry density.
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I. Compaction Density Unless Otherwise Specified or Indicated:
1. Under paving, slabs-on-grade, and similar construction:  95 percent of maximum dry

density.

J. Reshape and re-compact fills subjected to vehicular traffic.

K. Maintain temporary means and methods, as required, to remove all water while fill is being
placed as required, or until directed by the Architect.  Remove and replace soils deemed
unsuitable by classification and which are excessively moist due to lack of dewatering or
surface water control.

L. Remove surplus backfill materials from site.

3.4 FILL AT SPECIFIC LOCATIONS

A. Use fill type indicated unless otherwise indicated in the geotechnical report.

B. Structural Fillunder building footprints:
1. Use structural fill.
2. Fill up to subgrade elevations.
3. Maximum depth per lift:  8 inches, compacted.
4. Compact to minimum 95 percent of maximum dry density.

C. At Foundation Walls and Footings:
1. Use structural fill.
2. Fill up to subgrade elevation.
3. Maximum depth per lift:  8 inches, compacted.
4. Compact each lift to 95 percent of maximum dry density unless otherwise specified in the

geotechnical report.
5. Do not backfill against unsupported foundation walls.
6. Backfill simultaneously on each side of unsupported foundation walls until supports are in

place.

D. Over Subdrainage Piping at Foundation Perimeter:
1. Drainage fill and geotextile:  Per site details.
2. Cover drainage fill with structural fill.
3. Compact to 95 percent of maximum dry density.

E. Over Buried Utility Piping, Conduits, and Duct Bank in Trenches:
1. Bedding:  Use Fill Type indicated on Drawings.
2. Cover with Select Native fill unless otherwise indicated.
3. Fill up to subgrade elevation.
4. Compact in maximum 8 inch lifts to 95 percent of maximum dry density.

F. At Lawn Areas:
1. Use general fill.
2. Compact to 95 percent of maximum dry density.
3. See Section 32 91 19 for topsoil placement.

3.5 TOLERANCES

A. Top Surface of General Filling:  Plus or minus 1 inch from required elevations.

B. Top Surface of Filling Under Paved Areas:  Plus or minus 1 inch from required elevations.

C. Top Surface of Filling Within Building Areas: Plus or minus 1/2 inch from required elevations.
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3.6 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements, for general requirements for field inspection
and testing.

B. Perform compaction density testing on compacted fill in accordance with ASTM D1556, ASTM
D2167, ASTM D3017, or ASTM D6938. Contractor shall be responsible for providing
compaction testing as part of their base bid contract.  Slab testing shall be every 100 square
feet of area or every 50-ft of trench excavation.

C. Evaluate results in relation to compaction curve determined by testing uncompacted material
in accordance with AASHTO T 180, ASTM D 1557 ("modified Proctor"), ASTM D 698
("standard Proctor"), AASHTO T 180, ASTM D 1557 ("modified Proctor"), ASTM D 698
("standard Proctor"), AASHTO T 180, ASTM D 1557 ("modified Proctor"), or ASTM D 698
("standard Proctor").

D. If tests indicate work does not meet specified requirements, remove work, replace and retest.

E. Frequency of Tests:  1 per 2500 sq. ft, or as directed by Engineer.

F. Proof roll compacted fill at surfaces that will be under slabs-on-grade, pavers, and paving.

3.7 CLEANING

A. See Section 01 74 19 - Construction Waste Management and Disposal, for additional
requirements.

B. Remove unused stockpiled materials, leave area in a clean and neat condition.  Grade
stockpile area to prevent standing surface water.

C. Leave borrow areas in a clean and neat condition.  Grade to prevent standing surface water.

3.8 PROTECTION OF FINISHED WORK

A. Section 01 70 00 - Execution and Closeout Requirements: Protecting finished work.

B. Reshape and re-compact fills subjected to vehicular traffic.

END OF SECTION
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SECTION 31 37 00
RIPRAP

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Riprap placed loose.

B. General riprap.

C. Machined riprap.

D. Nonmachined riprap.

E. Bagged riprap.

F. Riprap bedding.

G. Geotextile filter fabric.

1.2 RELATED REQUIREMENTS

A. Section 31 23 23 - Fill.

1.3 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

1.4 QUALITY ASSURANCE

A. Maintain one copy of [all construction] documents on site.

PART 2  PRODUCTS

2.1 MACHINED RIPRAP

A. Solid and nonfriable; broken stone; granite type.

B. Mean Particle Size:  9 inches (230 mm):
1. Percent Smaller by Weight:

a. 15 inches:  70 to 100 percent.
b. 12 inches:  50 to 70 percent.
c. 9 inches:  35 to 50 percent.
d. 3 inches:  2 to 10 percent.

2.2 NONMACHINED RIPRAP

A. Solid and nonfriable; broken stone; granite type.

B. Mean Particle Size:  6 inches (152 mm):
1. Percent Smaller by Weight:

a. 12 inch:  70 to 100 percent.
b. 9 inch:  50 to 70 percent.
c. 6 inch:  35 to 50 percent.
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d. 2 inch:  2 to 10 percent.

2.3 BAGGED RIPRAP

A. Portioned aggregate, portland cement, and graded sand in sealed bag.

2.4 RIPRAP BEDDING

A. See Section 31 23 23.

2.5 GEOTEXTILE FILTER FABRIC

A. Geotextile Fabric:  Non-biodegradable, woven , meeting Department of Transportation
Standards in the State of New York.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify survey benchmarks and intended elevations for work are as indicated on plans.

B. Identify required lines, levels, contours, and datum locations.

C. Verify riprap areas are uncompromised with surface or groundwater.

D. Do not place riprap over frozen or spongy subgrade surfaces.

3.2 PREPARATION

A. Grade riprap areas to indicated elevations, allowing for riprap thickness. Remove organic
materials and compact.

3.3 PLACEMENT

A. Perform Work in accordance with Department of Transportation Standards in the State of New
York.

3.4 BEDDING OR SUBSTRATE CONTACT INSTALLATION

A. Geotextile Filter Fabric Placement:
1. Repair or replace fabric damaged during installation.

B. Riprap Bedding Placement:
1. See Section 31 23 23.
2. Place bedding in manner to prevent damage to geotextile. Repair damages created by

bedding placement.

C. Machine Riprap Placement:
1. Prevent riprap drop heights greater than 1 foot (305 mm) above surface.
2. Place in full course lifts starting at slope base and working uphill.
3. Place with homogeneous sizing; interlock larger stones and fill with smaller ones.
4. Place riprap without causing bedding disturbances. Correct bedding complying with

drawings.

D. Nonmachine Riprap Placement:
1. Place in full course lifts starting at slope base and working uphill.
2. Place with homogeneous sizing; interlock larger stones and fill with smaller ones.
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3. Prevent clusters of smaller stones.
4. Lay flat stones on edges.
5. Place riprap without causing bedding disturbances. Correct bedding complying with

drawings.

3.5 GEOTEXTILE OR BEDDING CONTACT INSTALLATION

A. Riprap Bedding Placement:
1. See Section 31 23 23.

B. Geotextile Filter Fabric Placement:
1. Install in accordance with manufacturer's recommendations.
2. Place geotextile in manner to prevent disruptions to bedding. Correct disruptions created

by geotextile placement.
3. Repair or replace fabric damaged during installation.

C. Bagged Riprap Placement:
1. Place bags in stair-step fashion forming running bond pattern; butt ends together,

interlock corners, and backfill, forming solid bank. Remove foreign matter from bag
surfaces.

2. Anchor bags to slope with 3/8-inch (9.5 mm) rebar.
3. Installed Thickness:  One bag, average.
4. Perforate bags with pitchfork or metal rake.
5. After placement, spray with water to moisten bagged mix. Maintain moisture for 24 hours.
6. Place bags in manner to prevent damage to geotextile fabric. Repair geotextile fabric

damaged during backfill operations.

END OF SECTION
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SECTION 32 11 20
SUBBASE AND AGGREGATE BASE COURSES

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Subbase course.

B. Aggregate base course.

1.2 REFERENCE STANDARDS

A. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2017, with Editorial Revision (2020).

B. ASTM D3665 - Standard Pratice for Random Sampling of Construction Materials; 2012
(Reapproved 2017).

1.3 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Samples:  ​10 lb​ sample of ​each type of aggregate​; submit​ in air-tight containers​ to testing
laboratory.

C. Test Reports:
1. Aggregate Composition:  Results of laboratory tests on proposed and actual materials

used.
2. Compaction Density:  Results of laboratory tests on compacted course.

D. Source Quality Control Submittals:  Submit name of imported materials source.

E. Field Quality Control Submittals:  Submit compaction density testing results.

1.4 QUALITY ASSURANCE

A. Installer Qualifications:  Company specializing in performing work of the type specified and
with minimum three years of documented experience.

B. Documents at Project Site:  Maintain at project site one copy of manufacturer's instructions.

1.5 DELIVERY, STORAGE, AND HANDLING

A. When necessary, store materials on site in advance of need.

B. When aggregate materials need to be stored on site, locate ​where indicated on drawings​.

C. Aggregate Storage:  Prevent material intermixing, contamination, and deterioration.

PART 2  PRODUCTS

2.1 MATERIALS

A. Subbase Course:
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1. ​​Coarse ​​Aggregate​​​​:  Coarse aggregate, conforming to Department of Transportation
Standards in ​​the State of New York​​.

B. Aggregate Base Course:
1. Coarse Aggregate:  Conforming to Department of Transportation Standards in the State

of New York.

2.2 SOURCE QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements for additional requirements.

B. If tests indicate materials do not meet specified requirements, change material and retest.

C. Provide materials of each type from same source throughout the Work.

D. For aggregate materials using classification complying with ASTM D2487, provide testing
 before delivery to site.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that survey bench marks and intended elevations for the work are as indicated.

B. Verify substrate has been inspected, and gradients and elevations are correct and dry.

3.2 PREPARATION

A. Correct irregularities in substrate gradient and elevation by scarifying, reshaping, and
recompacting.

B. Do not place aggregate on soft, muddy, or frozen surfaces.

3.3 PLACEMENT

A. Spread course uniformly over prepared substrate to a total compacted thickness:
1. Subbase Thickness:  According to design drawings.
2. Aggregate Base Thickness:  According to design drawings.

B. Place course in maximum 4 inch layers and roller compact to specified density.

C. Level and contour surfaces to elevations and gradients indicated.

D. Use mechanical tamping equipment in areas inaccessible to compaction equipment.

3.4 TOLERANCES

A. Variation From Design Elevation:  Within 1/2 inch.

B. Flatness:  Maximum variation of ​1/4 inch​ measured with ​10 foot​ straight edge.

C. Scheduled Compacted Thickness:  Within ​1/4 inch​.

3.5 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements for additional requirements.

B. Frequency of Tests:  In accordance with ASTM D3665.
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C. Remove, replace, and retest work that does not meet specified requirements.

3.6 CLEANING

A. See Section 01 70 00 - Execution and Closeout Requirements for additional requirements.

B. Remove unused materials and grade areas to prevent standing surface water.

END OF SECTION
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SECTION 32 12 16
ASPHALT PAVING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Single course bituminous concrete paving.

B. Double course bituminous concrete paving.

C. Surface sealer.

1.2 RELATED REQUIREMENTS

A. Section 31 22 00 -  Grading:  Preparation of site for paving and base.

B. Section 31 23 23 - Fill:  Compacted subgrade for paving.

C. Section 32 11 20 - Subbase and Aggregate Base Courses.

1.3 REFERENCE STANDARDS

A. AI MS-2 - Asphalt Mix Design Methods; 2015.

B. AI MS-19 - Basic Asphalt Emulsion Manual; 2008.

C. ASTM D946 - Standard Specification for Penetration-Graded Asphalt Cement for Use in
Pavement Construction; 2009a.

1.4 ADMINISTRATIVE REQUIREMENTS

A. See Section 01 30 00 - Administrative Requirements: Pre-installation meeting.

B. Convene pre-installation meeting a minimum of one week prior to commencing work of this
section.  Attendance by Architect/ Engineer, Construction Manager, Owner, and Contractor.

C. Schedule a proof roll of subbase prior to asphalt installation.

1.5 SUBMITTALS

A. See Section ​01 30 00 - Administrative Requirements​, for submittal procedures.

B. Submit proposed mix design of each class of mix for review prior to beginning of Work.
1. Each mix design shall be certified and signed by the respective State Department of

Transportation within two years preceding submittal.

C. Product Data: Provide product data on each additional product required, including, but not
limited to primer, tack coat, and joint sealant.

D. Asphalt Pavement Work Plan: Indicate paving pass width, paving directions, site access, and
coordination of timing with other installations.

E. Installers qualification statement.

1.6 QUALITY ASSURANCE
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A. Perform Work in accordance with Department of Transportation Standards in ​the State of New
York​.

B. Mixing Plant:  Conform to Department of Transportation Standards in ​the State of New York​.

C. Obtain materials from same source throughout.

D. Installer Qualifications: Company specializing in performing work of this section with minimum
10 years documented experience.

1.7 FIELD CONDITIONS

A. Section  01 60 00 - Product Requirements: Environmental conditions affecting products on
site.

B. Do not place asphalt when ambient air or base surface temperature is less than ​40 degrees F​,
or surface is wet or frozen, and as further provided:

TEMPERATURE REQUIREMENTS
Nominal Compacted Lift Thickness Surface Temperature Minimum

No greater than 1 inch 50 degrees F.
1 inch through 3 inches 45 degrees F.
Greater than 3 inches 40 degrees F.

C. Place bitumen mixture when temperature is not more than 15 F degrees below bitumen
supplier's bill of lading and not more than maximum specified temperature.

PART 2  PRODUCTS

2.1 MATERIALS

A. Asphalt Cement:  Conforming to Department of Transportation Standards in ​the State of New
York​.

B. Aggregate for Binder Course:  Conforming to Department of Transportation Standards in ​the
State of New York​.

C. Aggregate for Wearing Course:  Conforming to Department of Transportation Standards in ​the
State of New York​.

D. Fine Aggregate:  ​Sand​ in conformance with Department of Transportation Standards in ​the
State of New York​.

E. Mineral Filler:  Finely ground particles of limestone, hydrated lime or other mineral dust, free of
foreign matter.

F. Primer:  ​Homogeneous, medium curing, liquid asphalt​ in accordance with Department of
Transportation Standards in ​the State of New York​.

G. Tack Coat: ​Homogeneous and Emulsified asphalt​  conforming to Department of
Transportation Standards in ​the State of New York​.

H. Joint Sealant: Asphalt joint sealant meeting ASTM D6690 Type II or IV requirements.

I. Seal Coat:  AI MS-19, ​Seal Master LV concentrate pavement sealer​.  ​Manufactured by
SealMaster, 800-395-7325, www.sealmaster.net or approved equal​.

J. Reclaimed Asphalt Pavement (RAP): Processed material obtained by milling or full depth
removal of existing asphalt concrete pavements.
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2.2 ASPHALT PAVING MIXES AND MIX DESIGN

A. Use dry material to avoid foaming.  Mix uniformly.

B. Binder Course:  ​State of New York Highways standards​: Superpave 25mm Binder.

C. Wearing Course: ​State of New York Highways standards​: Superpave ​9.5mm ​Top Course.

D. Submit proposed mix design of each class of mix for review prior to beginning of work.

2.3 SOURCE QUALITY CONTROL

A. Test mix design and samples in accordance with AI MS-2.

B. Section 01 40 00 - Quality Requirements: Testing, inspection and analysis requirements.

2.4 EQUIPMENT

A. Hauling Equipment
1. Trucks used for hauling asphalt shall have clean, smooth, tight metal beds.

a. Any debris from previous loads hauled shall be removed.
2. The inside of the truck box shall be coated with a Department of Transportation approved

release agent.
a. Petroleum products, (including but not limited to fuel oil, diesel fuel, kerosene, and

gasoline) or solvents shall not be used.
3. Trucks shall be equipped with waterproof covers that totally cover the asphalt load, the

front of which is attached to prevent wind from entering under tarp during transport.

B. Pavers
1. Units shall be self-propelled and include receiving hopper, transfer system, and activated

screed.
2. Units shall provide automatic slope control.
3. Units shall be equipped with screed heaters and joint pre-heaters.

C. Rollers
1. Rollers shall be of vibratory or static steel wheel design, of sufficient weight to adequately

provide compaction rate specified.
2. Furnish the following minimum roller quantities per project:

a. Total Rollers: Two.
b. Total Rollers: Three, when tonnage is 300 tons per day or greater.
c. In every instance, one of the required rollers shall be of a Vibratory Wheel design.

3. Equipment shall be free from oil leaks.

PART 3  EXECUTION

3.1 EXAMINATION

A. See Section ​01 70 00 - Execution and Closeout Requirements​: Verification of existing
conditions before starting work.

B. Verify that compacted subgrade is dry and ready to support paving and imposed loads.

C. Verify gradients and elevations of base are correct.

D. Verify that site improvement items scheduled within the paved area, including but not limited
to bollards, sign posts, fence posts, gate operator foundations, and any utilities servicing such
equipment are installed prior to paving operations.
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E. Verify gutter drainage grilles and frames manhole frames and curbing are installed in correct
position and elevation.

3.2 AGGREGATE BASE COURSE

A. See Section 32 11 20 - Subbase and Aggregate Base Courses

3.3 PREPARATION - PRIMER

A. Apply primer in accordance with manufacturer's instructions and in conformance with
Department of Transportation Standards in ​the State of New York​.
1. Primer shall be placed on aggregate base in all Department of Transportation right-of-

ways.

B. Apply primer on aggregate base or subbase at uniform rate of 1/2 gal/sq yd.

3.4 PREPARATION - TACK COAT

A. Apply tack coat in accordance with manufacturer's instructions.

B. Apply tack coat in accordance with Department of Transportation Standards in ​the State of
New York​.
1. Apply tack coat between all pavement layers within Department of Transportation right-

of-ways.
2. Apply tack coat between pavement layers when:

a. Pavement is exposed to traffic.
b. Pavement is exposed to dirt and dust.
c. Forty eight hours have passed between courses.

C. Apply tack coat on asphalt or concrete surfaces over subgrade surface at uniform rate of .03
to .10 gallons per square yard.

D. Apply tack coat to all contact surfaces of curbs, gutters, manholes, and adjacent pavement
edges.

E. Paving shall not commence until tack coat emulsion has broken or is tacky to the touch.

3.5 PREPARATION – SURFACE SEALER

A. Surface must be clean and free of all loose material and dirt.

B. Pavement surface repairs shall be made with suitable hot or cold asphalt mix.

C. Cracks shall be filled with hot or cold pour filler.

D. Treat all grease, oil, gasoline spots or stains with SealMaster Petro Seal or Prep Seal, or
approved equal.

3.6 PLACING ASPHALT PAVEMENT - SINGLE COURSE

A. Install Work in accordance with Department of Transportation Standards in ​the State of New
York​.

B. Place asphalt within 24 hours of applying primer or tack coat.

C. Install gutter drainage grilles and frames in correct position and elevation.

D. Place asphalt wearing course to thickness as identified on construction drawings.

E. Compact pavement by rolling to specified density.  Do not displace or extrude pavement from
position.  Hand compact in areas inaccessible to rolling equipment.
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1. Compaction should occur when asphalt course is between 150 and 185 degrees F.

F. Perform rolling with consecutive passes to achieve even and smooth finish without roller
marks.

3.7 PLACING ASPHALT PAVEMENT - DOUBLE COURSE

A. Place asphalt binder course within 24 hours of applying primer or tack coat.

B. Place asphalt wearing course within two hours of placing and compacting binder course.

C. Install gutter drainage grilles and frames in correct position and elevation.

D. Compact pavement by rolling to specified density.  Do not displace or extrude pavement from
position.  Hand compact in areas inaccessible to rolling equipment.
1. Compaction should occur when asphalt course is between 150 and 185 degrees F.

E. Perform rolling with consecutive passes to achieve even and smooth finish, without roller
marks.

3.8 SEAL COAT

A. Shall be applied by either pressurized spray application equipment or self propelled squeegee
equipment. *Pressurized spray equipment shall be capable of spraying pavement sealer with
sand added, maintain continuous agitation or mixing capabilities to maintain homogenous
consistency of pavement sealer throughout the application process.* Self-propelled squeegee
equipment shall have at least 2 squeegee or brush devices(one behind the other).

B. Hand squeegee and brushes shall be acceptable in areas where practicality prohibits the use
of mechanized equipment.

C. Limitations: Shall not be applied when temperatures are expected to drop below 50 degrees F
at anytime within a 24 hour period after application. When indicated to be applied over new
asphalt surfaces, such surfaces shall be allowed to cure a minimum of four weeks under ideal
weather conditions (70 degrees F) before application of surface sealer.

D. Mixing procedures for optimum results shall conform to product specifications.

E. Apply a minimum of 2 coats.

F. Apply at a rate of .11 to .13 gallon per square yard, (70-82 square feet per gallon) per coat.

3.9 TOLERANCES

A. Section 01 40 00 - Quality Requirements: Tolerances.

B. Flatness:  Maximum variation of 1/4 inch measured with 10 foot straight edge.

C. Compacted Thickness:  Within 1/4 inch of specified or indicated thickness.

D. Variation from True Elevation:  Within 1/2 inch.

3.10 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements, for general requirements for quality control.

B. Provide field inspection and testing. Take samples and perform tests in accordance with
Department of Transportation Standards in ​the State of New York​.

3.11 CLOSEOUT ACTIVITIES
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A. See Section ​01 70 00 - Execution and Closeout Requirements​

B. Documentation: Provide copies of Truck Loading Slips (bill of lading) for each load of each
design mix of asphalt material used on site.

3.12 PROTECTION

A. Immediately after placement, protect pavement from mechanical injury for 3 days or until
surface temperature is less than 140 degrees F.

B. Surface Sealer drying time: 8 hours max.

END OF SECTION
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SECTION 32 12 17
ASPHALT PAVING JOINT SEALANTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Asphalt and concrete paving crack sealants

B. Hot pour mastics

1.2 RELATED REQUIREMENTS

A. Section 32 12 16 - Asphalt Paving

B. Section 32 13 13 - Concrete Paving

1.3 REFERENCE STANDARDS

A. ASTM D113 - Standard Test Method for Ductility of Asphalt Materials; 2017

B. ASTM D3111 - Standard Test Method for Flexibility Determination of Hot-Melt Adhesives by
Mandrel Bend Test Method

C. ASTM D36 - Standard Test Method for Softening Point of Bitumen (Ring-and-Ball Apparatus)

D. ASTM D5078 - Standard Specification for Crack Filler, Hot Applied, for Asphalt Concrete and
Portland Cement Concrete Paving.(Reapproved 2016)

E. ASTM D5329 - Standard Test Methods for Sealants and Fillers, Hot-Applied, for Joints and
Cracks in Asphalt Pavements and Portland Cement Concrete Pavements; 2016

F. ASTM D6690 - Standard Specification for Joint and Crack Sealants, Hot Applied, for Concrete
and Asphalt Pavements; 2015

1.4 ADMINISTRATIVE REQUIREMENTS

A. Coordination: Coordinate work of this section with Owner, Architect, and all other trades
involved in the project.
1. Ensure work of this section is scheduled and carried out so as not to limit access to site.

B. Preinstallation Meeting:  Conduct a preinstallation meeting one week prior to the start of the
work of this section; require attendance by all affected installers.

1.5 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide  manufacturer's product data sheets, performance criteria and
installation instructions.

C. Manufacturer's Instructions:  Indicate preparation requirements, application limitations, and
environmental conditions required for installation.

D. Warranty Documentation:  Submit manufacturer warranty and ensure that forms have been
completed in Owner's name and registered with manufacturer.
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1.6 QUALITY ASSURANCE

A. Perform work in accordance with Department of Transportation Standards in the State of New
York in DOT Right-of-Ways.

B. Manufacturer Qualifications:  Company specializing in manufacturing products specified in this
section, with at least three years of documented experience.

C. Installer Qualifications:  Company specializing in performing work of the type specified and
with at least three years of documented experience.

D. Obtain materials from same source throughout project.

1.7 DELIVERY, STORAGE, AND HANDLING

A. Deliver products specified herein to project site in manufacturer's unopened, undamaged
packaging..

B. Store  products under cover and elevated above grade, and as recommended by
manufacturer.
1. Prevent damage due to moisture, temperature extremes, or contaminants.

1.8 FIELD CONDITIONS

A. See Section 01 60 00 - Product Requirements,

B. Ensure all application limitations including manufacturer's, temperature, and weather are
within specified limits.

1.9 WARRANTY

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.

B. Provide one year manufacturer warranty for each product.

PART 2  PRODUCTS

2.1 MANUFACTURERS

A. Maxwell Products, Inc.:  www.maxwellproducts.com.

B. P&T Products, Inc.:  www.p-tproductsinc.com.

C. Substitutions:  See Section 01 60 00 - Product Requirements.

2.2 MATERIALS

A. Joint Sealants for parking lots and non-DOT right-of-ways.
1. Polymer modified crack and joint sealant
2. Conforming to ASTM D5078
3. Basis of Design Product:   Elastoflex 650 by Maxwell Products.

a. Or approved equal
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Joint Sealants for DOT right-of-ways.
1. Polymer modified crack and joint sealant
2. Conforming to ASTM D6690 Type I
3. Basis of Design Product: Elastoflex 410 by Maxwell Products.

a. Or approved equal
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4. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Hot Pour Mastic for wide cracks or surface repair:
1. Basis of Design Product: GAP B by  Maxwell Products.

a. Or approved equal
2. Substitutions:  See Section 01 60 00 - Product Requirements.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that all areas to receive work of this section are available, and conditions are favorable
for work to proceed.

3.2 PREPARATION

A. Prepare cracks for sealing on the same day they are to be sealed.  Install suitable traps or
devices on the compressed air equipment to prevent moisture and oil from contaminating the
joint surfaces. Maintain these devices and see that they are functioning properly.

B. Hot Air Lance: In order to thoroughly clean and dry cracks of dust, dirt, foreign material, sand
and any other extraneous materials immediately prior to sealing joints.  Using compressed air
no lower than 90 cfm to 185 cfm, the operator shall blow dry the affected cracks to receive the
hot pour sealant.  To clean and ensure a dry condition, a hot air lance capable of reaching
temperatures  ranging from a low end 600 degrees F to 2,000 degrees F shall be used. Do not
burn, or scorch the adjoining pavement when using a hot air lance.
1. The hot air lance preparation shall not exceed 200 yards in front of the sealing operation.

 The compressor delivering the pressurized air shall have functional water and oil
separators to ensure no moisture is injected into the cracks.

3.3 SEALANT MELTING

A. Heat and melt the sealant in a melter constructed either as a double boiler filled with a heat-
transfer medium between the inner and outer shells, or with internal tubes or coils carrying the
sealant through a heated oil bath and into a heated double wall hopper. The melter will be
equipped with separate thermometers to indicate the temperature of the heat transfer medium
and the sealant material, positive temperature controls and with a mechanical agitator and
recirculating pumping of sealant to assure a homogeneous blend of the sealant. Maintain the
sealant temperature inside the tank at the manufacturer’s recommended pouring temperature
as indicated on the material packaging of the sealant.

B. To ensure proper sealant application temperature check the discharge of the sealant with a
non-contact infrared thermometer. Discharge the sealant at a temperature between the
manufacturer's recommended pouring and safe heating temperatures indicated on the
material packaging.

C. Sealing is not permitted if the melter and discharge temperatures do not meet with the
requirements described above. Circulate the sealant from the discharge hose and the melter
to maintain the proper sealant pouring temperature.

D. Do not use sealant material heated beyond the safe heating temperature. If the
manufacturer's recommendations allow the sealant to be reheated or heated in excess of six
hours, recharge the melter with fresh material amounting to at least 20 percent of the volume
of the material remaining in the melter.

3.4 PLACING JOINT SEALANT
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A. Sealing is to be done when ambient air temperature is at or above 40F. Seal the routed crack
by placing the applicator wand in or directly over the recess and carefully discharge the
sealant. Strike-off the sealant flush with the pavement surface so that only a narrow thin film of
material measuring no wider than 2 inches wide and 1/16 inch thick is allowed on the
pavement surface after sealing the reservoir.  Properly sealed joints shall be watertight.

B. A low pressure, light spray of water or a manufacturer recommended barrier spray may be
used to accelerate cooling of the sealant and allow traffic on it without tracking. Blotting
the sealant with fine aggregate is not allowed.

C. Remove and dispose sealant in excess of the specified thin "film" dimensions or that has not
bonded to both sides of the reservoir.

3.5 WIDE CRACKS AND PATCHING

A. Cracks wider than one inch, small potholes and other pavement imperfections as outlined by
the Engineer are to be repaired and filled with the hot pour mastic.

B. Preparing the repair areas is the same process used for crack sealing as outlined above.
Equipment used for the heating of the mastic shall conform with the same standards
outlined for crack sealing with the exception of having any activity requiring the
recirculation or pumping of the material.  Due to the high abrasive content of the
aggregate no pumping can be used.  A gravity discharge directly into the repair area or a
box screen applicator shall be used to fill and repair the pavement. To install a proper
filled and waterproof  repair heated flat stock steel shall be used to ensure the material
overbids the repair by 2 inches on all sides. The hot steel plate shall be used to smooth the
surface of the mastic.

C. When manufacturers require a primer prior to installation or a finishing stone topping, it
shall be applied in accordance with the materials installation instructions supplied by the
manufacturer.

D. No traffic shall be allowed on top of the mastic repair unit the temperature cools to ensure no
damage to the repair or oncoming traffic.

3.6 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements, for additional requirements.

3.7 PROTECTION

A. Protect installed joint sealants and patches from subsequent construction operations.

B. Protect sealed areas from vehicular and pedestrian traffic until products have set sufficiently to
prevent tracking of sealants.

END OF SECTION
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SECTION 32 13 13
CONCRETE PAVING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Site Concrete

1.2 RELATED REQUIREMENTS

A. Section 07 92 00 - Joint Sealants:  Sealing joints.

B. Section 31 22 00 -  Grading:  Preparation of site for paving and base and preparation of
subsoil at pavement perimeter for planting.

C. Section 31 23 23 - Fill:  Compacted subbase for paving.

D. Section 32 12 16 - Asphalt Paving:  Asphalt wearing course.

1.3 REFERENCE STANDARDS

A. ACI PRC-211.1 - Selecting Proportions for Normal-Density and High Density-Concrete -
Guide; 2022.

B. ACI PRC-304 - Guide for Measuring, Mixing, Transporting, and Placing Concrete; 2000
(Reapproved 2009).

C. ACI PRC-305 - Guide to Hot Weather Concreting; 2020.

D. ACI PRC-306 - Guide to Cold Weather Concreting; 2016.

E. ACI SPEC-301 - Specifications for Concrete Construction; 2020.

F. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon-Steel Bars for
Concrete Reinforcement; 2022.

G. ASTM A1064/A1064M - Standard Specification for Carbon-Steel Wire and Welded Wire
Reinforcement, Plain and Deformed, for Concrete; 2022.

H. ASTM C39/C39M - Standard Test Method for Compressive Strength of Cylindrical Concrete
Specimens; 2023.

I. ASTM C94/C94M - Standard Specification for Ready-Mixed Concrete; 2024.

J. ASTM C173/C173M - Standard Test Method for Air Content of Freshly Mixed Concrete by the
Volumetric Method; 2023.

K. ASTM C685/C685M - Standard Specification for Concrete Made by Volumetric Batching and
Continuous Mixing; 2017.

L. ASTM D1751 - Standard Specification for Preformed Expansion Joint Filler for Concrete
Paving and Structural Construction (Nonextruding and Resilient Asphalt Types); 2023.

M. ASTM D1752 - Standard Specification for Preformed Sponge Rubber, Cork, and Recycled
PVC Expansion Joint Fillers for Concrete Paving and Structural Construction; 2018
(Reapproved 2023).

1.4 SUBMITTALS
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A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data on joint filler, admixtures, and curing compound.

PART 2  PRODUCTS

2.1 PAVING ASSEMBLIES

A. Comply with applicable requirements of Department of Transportation Standards in the State
of New York.

2.2 FORM MATERIALS

A. Wood form material, profiled to suit conditions.

B. Joint Filler:  Preformed; non-extruding bituminous type (ASTM D1751) or sponge rubber or
cork (ASTM D1752).

2.3 REINFORCEMENT

A. Reinforcing Steel:  ASTM A615/A615M, Grade 60 (60,000 psi) yield strength; deformed billet
steel bars; unfinished.

B. Steel Welded Wire Reinforcement:  Plain type, ASTM A1064/A1064M; in flat sheets;
unfinished.

C. Dowels:  ASTM A615/A615M, Grade 40 - 40,000 psi yield strength; deformed billet steel bars;
unfinished finish.

2.4 CONCRETE MATERIALS

A. Obtain cementitious materials from same source throughout.

2.5 ACCESSORIES

A. Curing Compound: Conforming with Department of Transportation Standards in the State of
New York.

B. Liquid Surface Sealer:  Conforming with Department of Transportation Standards in the State
of New York.

2.6 CONCRETE MIX DESIGN

A. Proportioning Normal Weight Concrete:  Comply with ACI PRC-211.1 recommendations.

B. Concrete Strength:  Establish required average strength for each type of concrete on the basis
of field experience or trial mixtures, as specified in ACI SPEC-301.
1. For trial mixtures method, employ independent testing agency acceptable to Architect for

preparing and reporting proposed mix designs.

C. Admixtures:  Add acceptable admixtures as recommended in ACI PRC-211.1 and at rates
recommended by manufacturer.

D. Concrete Properties:
1. Compressive strength, when tested in accordance with ASTM C39/C39M at 28 days;

4,000 psi.
2. Fly Ash Content:  Maximum 20 percent of cementitious materials by weight.
3. Cement Content:  Minimum 605 lb per cubic yard.
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4. Water-Cement Ratio:  Maximum 40 percent by weight.
5. Total Air Content:  5.0 to 8.0 percent, determined in accordance with ASTM

C173/C173M.
6. Maximum Slump:  4 inches.
7. Maximum Aggregate Size:  1 inch.

2.7 MIXING

A. On Project Site:  Mix in drum type batch mixer, complying with ASTM C685/C685M.  Mix each
batch not less than 1-1/2 minutes and not more than 5 minutes.

B. Transit Mixers:  Comply with ASTM C94/C94M.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify compacted subgrade is acceptable and ready to support paving and imposed loads.

B. Verify gradients and elevations of base are correct.

3.2 SUBBASE

A. See Section 32 11 20 for construction of base course for work of this Section.

3.3 PREPARATION

A. Moisten base to minimize absorption of water from fresh concrete.

B. Coat surfaces of manhole frames with oil to prevent bond with concrete pavement.

C. Notify Architect minimum 24 hours prior to commencement of concreting operations.

3.4 FORMING

A. Place and secure forms to correct location, dimension, profile, and gradient.

B. Assemble formwork to permit easy stripping and dismantling without damaging concrete.

C. Place joint filler vertical in position, in straight lines.  Secure to formwork during concrete
placement.

3.5 REINFORCEMENT

A. Place reinforcement at as indicated on the construction drawings.

B. Interrupt reinforcement at expansion joints.

3.6 COLD AND HOT WEATHER CONCRETING

A. Follow recommendations of ACI PRC-305 when concreting during hot weather.

B. Follow recommendations of ACI PRC-306 when concreting during cold weather.

C. Do not place concrete when base surface temperature is less than 40 degrees F, or surface is
wet or frozen.

3.7 PLACING CONCRETE
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A. Coordinate installation of snow melting components.

B. Place concrete in accordance with ACI PRC-304.

C. Do not place concrete when base surface is wet.

D. Place concrete using the slip form technique.

E. Ensure reinforcement, inserts, embedded parts, formed joints are not disturbed during
concrete placement.

F. Place concrete continuously over the full width of the panel and between predetermined
construction joints.  Do not break or interrupt successive pours such that cold joints occur.

G. Place concrete to pattern indicated.

3.8 JOINTS

A. Align curb, gutter, and sidewalk joints.

B. Place 1/2 inch wide expansion joints at 20 foot intervals and to separate paving from vertical
surfaces and other components and in pattern indicated.
1. Form joints with joint filler extending from bottom of pavement to within 1/4 inch of

finished surface.
2. Secure to resist movement by wet concrete.

C. Provide scored joints.
1. As indicated on plan.
2. At 5 feet intervals.
3. Between sidewalks and curbs.
4. Between curbs and pavement.
5. Scores to be a 2" tooled joint.

D. Provide keyed joints as indicated.

E. Saw cut contraction joints 3/16 inch wide at an optimum time after finishing.  Cut 1/3 into depth
of slab.

F. Joint Sealants:
1. Apply joint sealants to expansion joints, and other areas indicated.
2. See Section 07 92 00 - Joint Sealants for sealant type and application.
3. In addition to the requirements of 07 92 00, apply sealants prior to first freezing

temperatures, and when substrate can be maintained at 40 degrees F, minimum for 48
hours prior to and 72 hours following application.

3.9 FINISHING

A. Area Paving:  Light broom, texture perpendicular to pavement direction.

B. Sidewalk Paving:  Light broom, texture perpendicular to direction of travel with troweled and
radiused edge 1/4 inch radius.

C. Median Barrier:  Light broom, texture perpendicular to direction of travel with troweled and
radiused edge 1/4 inch radius.

D. Curbs and Gutters:  Light broom, texture parallel to pavement direction.

E. Inclined Vehicular Ramps:  Broomed perpendicular to slope.

F. Place sealer on exposed concrete surfaces immediately after finishing.  Apply in accordance
with manufacturer's instructions.
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3.10 TOLERANCES

A. Maximum Variation of Surface Flatness:  1/4 inch in 10 ft.

B. Maximum Variation From True Position:  1/4 inch.

3.11 FIELD QUALITY CONTROL

A. An independent testing agency will perform field quality control tests, as specified in Section
01 40 00 - Quality Requirements.
1. Provide free access to concrete operations at project site and cooperate with appointed

firm.
2. Submit proposed mix design of each class of concrete to inspection and testing firm for

review prior to commencement of concrete operations.
3. Tests of concrete and concrete materials may be performed at any time to ensure

compliance with specified requirements.

B. Compressive Strength Tests:  ASTM C39/C39M; for each test, mold and cure three concrete
test cylinders.  Obtain test samples for every 100 cu yd or less of each class of concrete
placed.
1. Take one additional test cylinder during cold weather concreting, cured on job site under

same conditions as concrete it represents.
2. Perform one slump test for each set of test cylinders taken.

C. Maintain records of placed concrete items.  Record date, location of pour, quantity, air
temperature, and test samples taken.

3.12 PROTECTION

A. Immediately after placement, protect pavement from premature drying, excessive hot or cold
temperatures, and mechanical injury.

B. Do not permit pedestrian or vehicular traffic over pavement for 7 days minimum after finishing.

END OF SECTION
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SECTION 32 91 19
LANDSCAPE GRADING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Topsoil placement.

B. Finish grading.

1.2 RELATED REQUIREMENTS

A. Section 31 22 00 -  Grading.

B. Section 31 23 23 - Fill.

1.3 REFERENCE STANDARDS

A. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2017, with Editorial Revision (2020).

B. ASTM D5268 - Standard Specification for Topsoil Used for Landscaping and Construction
Purposes; 2023.

C. ASTM F1647 - Standard Test Method for Organic Matter Content of Athletic Field Rootzone
Mixes; 2011 (Reapproved 2018).

1.4 SUBMITTALS

A. Project Record Documents:  Accurately record actual locations of utilities remaining by
horizontal dimensions, elevations or inverts, and slope gradients.

B. Soil Samples:  10 pounds sample of each type of topsoil; submit in air-tight containers to
testing laboratory.
1. Provide test of topsoil at a rate of one sample per 100 cubic yards.
2. Stockpiled on-site topsoil shall be sampled from multiple locations within the stockpile.

C. Field Quality Control Submittals:  Topsoil depth measurements.

1.5 FIELD CONDITIONS

A. Place topsoil during dry weather.

PART 2  PRODUCTS

2.1 MATERIALS

A. Topsoil:  Comply with ASTM D5268.

B. Topsoil:  Topsoil excavated on-site.
1. Select.
2. Free of roots, lumps larger than inches, rocks larger than 1-1/2 inch, subsoil, debris, large

weeds and foreign matter.
3. Acidity Range (pH):  5.5 to 7.5.
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4. Comply with ASTM D2487 Group Symbol OH.
5. Disturbed soil shall be minimally mechanically raked to smooth soil and remove stone.

C. Topsoil:  Topsoil excavated on-site, tested and amended as required to meet the following:.
1. Select.
2. Handle excavated topsoil in accordance with Section 31 22 00 -  Grading.
3. Double screened on site prior to placement.
4. Free of roots, rocks larger than 1/2 inch, subsoil, debris, large weeds and foreign matter,

including but not limited to woody material, trash and glass.
5. Acidity range (pH) of 5.5 to 7.5.
6. Complying with ASTM D2487 Group Symbol OH.
7. Disturbed soil shall be minimally mechanically raked to smooth soil and remove stone.

D. Topsoil:  Friable loam; imported borrow.
1. Select.
2. Free of roots, rocks larger than 1/2 inch, subsoil, debris, large weeds and foreign matter.
3. Acidity range (pH) of 5.5 to 7.5.
4. Containing a minimum organic matter of 4 percent of total content by volume, when

tested in accordance with ASTM F1647, Test Method A.
5. Complying with ASTM D2487 Group Symbol OH.
6. USDA Textural Soil Classification: Percentage of clay, silt, and sand; defined as Sandy

Loam.
a. Assume 1:3 sand to topsoil ratio to meet requirements.

7. Investigate imported soil supply prior to bidding and include necessary amendments.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify grading and intended elevations are as indicated on drawings.

B. Verify absence of standing or ponding water.

3.2 PREPARATION

A. Protect site features to remain, including bench marks, survey control points, existing
structures, fences, sidewalks, paving, and curbs.

B. Protect trees, plants, lawns, rock outcroppings, and other features to remain.

C. Remove debris, roots, branches, stones, in excess of 1/2 inch in size.

D. Scarify trafficked surface to a minimum depth of 8 inches.

E. Follow State's best practice for decompaction and deep ripping all surfaces impacted by
construction.

F. Grade substrate, see Section 31 22 00.

3.3 TOPSOIL PLACEMENT

A. Uniformly distribute and spread topsoil.

B. Place topsoil in areas where seeding, sodding, and planting as indicated on drawings.

C. Place topsoil to the following compacted thicknesses:
1. Areas Indicated Seeded with Grass:  6 inches.
2. Areas Indicated as Sodded:  4 inches.
3. Shrub Beds:  18 inches.
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4. Flower Beds:  12 inches.

3.4 FINISH GRADING

A. Maintain profiles and contour of subgrade.

B. Remove roots, weeds, rocks, and foreign material while spreading.

C. Maintain uniform topsoil thickness.

D. Lightly compact placed topsoil.

E. Regrade or add topsoil where settling occurs during lawn establishment.

3.5 TOLERANCES

A. Topsoil Thickness:  1/2 inch plus/minus.

3.6 CLEANING

A. See Section 01 70 00 - Execution and Closeout Requirements for additional requirements.

B. Remove unused topsoil. Grade stockpile area to prevent standing water.

3.7 PROTECTION

A. Protect from stormwater runoff and subsequent construction operations.

B. Do not permit traffic until established.

C. Provide appropriate stakes, flags, or signage along sidewalk(s) or other areas where foot or
vehicle traffic is possible until lawn is established.

END OF SECTION
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SECTION 32 92 19
SEEDING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Preparation of subsoil.

B. Placing topsoil.

C. ​Seeding​, mulching ​and fertilizer​.

D. Maintenance.

1.2 RELATED REQUIREMENTS

A. Section 31 22 00 -  Grading:  Preparation of subsoil topsoil in preparation for the work of this
section.

1.3 DEFINITIONS

A. Weeds:  Include Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning Glory, Rush Grass,
Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, Canadian Thistle, Nutgrass, Poison
Oak, Blackberry, Tansy Ragwort, Bermuda Grass, Johnson Grass, Poison Ivy, Nut Sedge,
Nimble Will, Bindweed, Bent Grass, Wild Garlic, Perennial Sorrel, and Brome Grass.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Topsoil samples.

C. Product Data: Submit data for seed mix, fertilizer, mulch, and other accessories.

D. Manufacturer's Certificate: Certify Products meet or exceed specified requirements.

E. Maintenance Data:  Include maintenance instructions, cutting method and maximum grass
height; types, application frequency, and recommended coverage of fertilizer .

1.5 DELIVERY, STORAGE, AND HANDLING

A. Deliver grass seed mixture in sealed containers.  Seed in damaged packaging is not
acceptable. Deliver seed mixture in containers showing percentage of seed mix, year of
production, net weight, date of packaging, and location of packaging.

B. Deliver fertilizer in waterproof bags showing weight, chemical analysis, and name of
manufacturer.

1.6 QUALIFICATIONS

A. Seed Supplier: Company specializing in manufacturing Products specified in this section with
minimum three years documented experience.

B. Installer: Company specializing in performing work of this section with minimum five years
documented experience.
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PART 2  PRODUCTS

2.1 SEED MIXTURE

A. Seed Mixture: General Lawn Areas, Evergreen Professional 80/20 mix by Banfield Baker or
approved equal
1. 40% Diva Kentucky Bluegrass
2. 40% Guinness Kentucky Bluegrass
3. 10% Palmer IV Perennial Ryegrass
4. 10% Double Time Perennial Ryegrass

2.2 SOIL MATERIALS

A. Topsoil:  Fertile, agricultural soil, typical for locality, capable of sustaining vigorous plant
growth, taken from drained site; free of subsoil, clay or impurities, plants, weeds and roots; pH
value of minimum 5.4 and maximum 7.0.

2.3 ACCESSORIES

A. Mulching Material:  Oat or wheat straw, free from weeds, foreign matter detrimental to plant
life, and dry.  Hay or chopped cornstalks are not acceptable.

B. Mulching Material: Pelleted, biodegradable, dry recycled paper fiber, free from weeds,
formulated to absorb and release water continually during seeding establishment.
1. Integral tackifier and starter fertilizer.
2. Manufacturer:

a. Lebanon Turf; PennMulch: www.lebanonturf.com.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

C. Water:  Clean, fresh and free of substances or matter that could inhibit vigorous growth of
grass.

D. Erosion Fabric:  Jute matting, open weave. Provide on all disturbed slopes of 3:1 or greater.

2.4 TESTS

A. Analyze to ascertain percentage of nitrogen, phosphorus, potash,  soluble salt content,
organic matter content, and pH value.

B. Submit minimum 10 oz sample of topsoil proposed.  Forward sample to approved testing
laboratory in sealed containers to prevent contamination.

C. Testing is not required if recent tests are available for imported topsoil.  Submit these test
results to the testing laboratory for approval.  Indicate, by test results, information necessary to
determine suitability.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify that prepared soil base is ready to receive the work of this Section.

3.2 PREPARATION

A. Prepare subgrade in accordance with Section 31 22 00.

B. Place topsoil in accordance with Section 32 91 19.
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3.3 FERTILIZING

A. Apply fertilizer at a rate of soil analysis recommendations.

B. Apply after smooth raking of topsoil and prior to roller compaction.

C. Do not apply fertilizer at same time or with same machine as will be used to apply seed.

D. Mix thoroughly into upper 2 inches of topsoil.

E. Lightly water to aid the dissipation of fertilizer.

3.4 SEEDING

A. Apply seed at a rate of 10 lbs per 1000 sq ft evenly in two intersecting directions.  Rake in
lightly.

B. Do not seed areas in excess of that which can be mulched on same day.

C. Do not sow immediately following rain, when ground is too dry, or during windy periods.

D. Roll seeded area with roller not exceeding 112 lbs.

E. Immediately following seeding and compacting, apply mulch to a thickness of 1/8 inches.
 Maintain clear of shrubs and trees.
1. Where pelleted mulch is incorporated, apply at manufacturer's recommended rate of

coverage.

F. Apply water with a fine spray immediately after each area has been mulched.  Saturate to 4
inches of soil.

G. Following germination, immediately re-seed areas without germinated seeds that are larger
than 4 by 4 inches.

3.5 HYDROSEEDING

A. Apply seeded slurry with a hydraulic seeder at a rate of 10 lbs per 1000 sq ft evenly in two
intersecting directions.

B. Do not hydroseed area in excess of that which can be mulched on same day.

C. Immediately following seeding, apply mulch to a thickness of 1/8 inches.  Maintain clear of
shrubs and trees.

D. Apply water with a fine spray immediately after each area has been mulched.  Saturate to 4
inches of soil.

E. Following germination, immediately re-seed areas without germinated seeds that are larger
than 4 by 4 inches.

3.6 PROTECTION

A. Cover seeded slopes where grade is 36 inches per foot or greater with erosion fabric.  Roll
fabric onto slopes without stretching or pulling.

B. Lay fabric smoothly on surface, bury top end of each section in 6 inch deep excavated topsoil
trench.  Provide 12 inch overlap of adjacent rolls.  Backfill trench and rake smooth, level with
adjacent soil.

C. Secure outside edges and overlaps at 36 inch intervals with stakes.

D. Lightly dress slopes with topsoil to ensure close contact between fabric and soil.
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E. At sides of ditches, lay fabric laps in direction of water flow.  Lap ends and edges minimum 6
inches.

3.7 MAINTENANCE

A. Provide maintenance at no extra cost to Owner; Owner will pay for water.

B. See Section 01 70 00 - Execution Requirements, for additional requirements relating to
maintenance service.

C. Maintain seeded areas immediately after placement until grass is well established and exhibits
a vigorous growing condition.

D. Mow grass at regular intervals to maintain at a maximum height of 2-1/2 inches.  Do not cut
more than 1/3 of grass blade at any one mowing.

E. Neatly trim edges and hand clip where necessary.

F. Immediately remove clippings after mowing and trimming.

G. Water to prevent grass and soil from drying out.

H. Roll surface to remove minor depressions or irregularities.

I. Control growth of weeds.

J. Immediately reseed areas that show bare spots.

K. Protect seeded areas with warning signs during maintenance period.

END OF SECTION
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SECTION 33 42 11
SITE STORM UTILITY DRAINAGE PIPING

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Stormwater drainage piping.

B. Stormwater pipe accessories.

1.2 RELATED REQUIREMENTS

A. Section 31 23 16 - Excavation:  Excavating of trenches.

B. Section 31 23 16.13 - Trenching:  Excavating, bedding, and backfilling.

C. Section 31 23 23 - Fill:  Bedding and backfilling.

1.3 REFERENCE STANDARDS

A. ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe; 2020.

B. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe; 2022a.

C. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules
40, 80, and 120; 2021a.

D. ASTM D2321 - Standard Practice for Underground Installation of Thermoplastic Pipe for
Sewers and Other Gravity-Flow Applications; 2020.

1.4 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Product Data:  Provide data indicating pipe, pipe accessories.

C. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.

D. Manufacturer's Installation Instructions:  Indicate special procedures required to install
Products specified.

E. Project Record Documents:
1. Record location of pipe runs, connections, and invert elevations.
2. Identify and describe unexpected variations to subsoil conditions or discovery of

uncharted utilities.

PART 2  PRODUCTS

2.1 STORMWATER PIPE MATERIALS

A. Plastic Pipe:  ASTM D2729, Poly Vinyl Chloride (PVC) material; inside nominal diameter of 4-
15 inches, bell and spigot style solvent sealed joint end.
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B. Plastic Pipe:  ASTM D3350, High Density Polyethylene (HDPE) corrugated wall pipe with
integrally formed smooth liner; inside nominal diameter of 3 - 60 inch, meeting the
requirements of AASHTO M 252, Type S, for diameters between 3 inches and 10 inches and
AASHTO M 294, Type S, for diameters between 12 inches and 60 inches, soil-tight, bell and
spigot joints with rubber gaskets, with pipe and fittings manufactured from virgin PE
compounds with cell classification 3254420C, or better.

2.2 PIPE ACCESSORIES

A. Fittings:  Same material as pipe molded or formed to suit pipe size and end design, in required
tee, bends, elbows, cleanouts, reducers, traps and other configurations required.

B. Filter Fabric:  Non-biodegradable, woven.

C. Trace Wire:  Magnetic detectable conductor, clear plastic covering, minimum 6 inches wide by
4 mil thick, imprinted with "Storm Sewer Service " in large letters, for direct burial service.

2.3 BEDDING AND COVER MATERIALS

A. Bedding:  As specified in Section 31 23 16.13.

B. Cover:  As specified in Section 31 23 16.13.

PART 3  EXECUTION

3.1 TRENCHING

A. See Section 31 23 16.13 - Trenching for additional requirements.

B. Hand trim excavation for accurate placement of pipe to elevations indicated.

C. Backfill around sides and to top of pipe with cover fill, tamp in place and compact, then
complete backfilling to provide top cover to minimum compacted thickness of 12 inches
exclusive of asphalt or concrete, compacted to 95%.

3.2 INSTALLATION

A. Verify that trench cut is ready to receive work and excavations, dimensions, and elevations
are as indicated on layout drawings.

B. Install pipe, fittings, and accessories in accordance with manufacturer's instructions.  Seal
watertight.
1. Plastic Pipe:  Also comply with ASTM D2321.

C. Lay pipe to slope gradients noted on layout drawings; with maximum variation from true slope
of 1/8 inch in 10 feet.

D. Connect to building storm drainage system, foundation drainage system, and utility/municipal
system.

E. Make connections through walls through sleeved openings, where provided.

F. Install continuous trace wire 6 inches above top of pipe; coordinate with Section 31 23 16.13.

3.3 FIELD QUALITY CONTROL

A. Perform field inspection in accordance with Section 01 40 00 - Quality Requirements.
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3.4 PROTECTION

A. Protect pipe and bedding cover from damage or displacement until backfilling operation is in
progress.

B. Repair or replace pipe that is damaged or displaced from construction operations.

END OF SECTION
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SECTION 33 42 13
STORMWATER CULVERTS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Pipe culvert, joints and accessories.

B. Bedding and slope protection at pipe end.

1.2 RELATED REQUIREMENTS

A. Section 31 23 16 - Excavation:  Excavating of trenches.

B. Section 31 23 16.13 - Trenching:  Excavating, bedding, and backfilling.

C. Section 31 23 23 - Fill:  Bedding and backfilling.

D. Section 31 37 00 - Riprap.

1.3 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.

B. Manufacturer's Installation Instructions:  Indicate special procedures required to install
Products specified.

C. Identify and describe unexpected variations to subsoil conditions or discovery of uncharted
utilities.

PART 2  PRODUCTS

2.1 CULVERT PIPE, GENERAL

A. Regulatory Requirements:  Comply with applicable code for materials and installation of the
work of this section.

2.2 BEDDING AND COVER MATERIALS

A. Bedding:  As specified in Section 31 23 16.13.

B. Cover:  As specified in Section 31 23 16.13.

2.3 ACCESSORIES

A. Filter Fabric:  Non-biodegradable, woven.

B. Fill at Pipe Ends:  Riprap as specified in Section 31 37 00.

PART 3  EXECUTION

3.1 EXCAVATING
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A. Excavate culvert trench to 12 inches below pipe invert.  Hand trim excavation for accurate
placement of pipe to elevations indicated.

B. Place filter fabric over compacted backfill.

3.2 INSTALLATION - PIPE

A. Verify that trench cut is ready to receive work and excavations, dimensions, and elevations
are as indicated on layout drawings.

B. Install pipe and accessories in accordance with manufacturer's instructions

C. Lift or roll pipe into position.  Do not drop or drag pipe over prepared bedding.

D. Shore pipe to required position; retain in place until after compaction of adjacent fills.  Ensure
pipe remains in correct position and to required slope.

E. Repair surface damage to pipe protective coating with two coats of compatible bituminous
paint coating.

3.3 PIPE ENDS

A. Place fill at pipe ends, at embankment slopes.

3.4 TOLERANCES

A. Lay pipe to alignment and slope gradients noted on layout drawings; with maximum variation
from true slope of 1/8 inch in 10 feet.

3.5 PROTECTION

A. Protect pipe and bedding from damage or displacement until backfilling operation is in
progress.

END OF SECTION
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SECTION 33 42 30
STORMWATER DRAINS

PART 1  GENERAL

1.1 SECTION INCLUDES

A. Precast concrete catch basins.

B. Frames and grates.

1.2 RELATED REQUIREMENTS

A. Section 31 23 23 - Fill.

B. Section 33 42 11 - Site Storm Utility Drainage Piping.

1.3 REFERENCE STANDARDS

A. AASHTO HB - Standard Specifications for Highway Bridges; 2005, with Errata.

B. ACI CODE-318 - Building Code Requirements for Structural Concrete and Commentary; 2019
(Reapproved 2022).

C. ACI PRC-211.1 - Selecting Proportions for Normal-Density and High Density-Concrete -
Guide; 2022.

D. ACI PRC-305 - Guide to Hot Weather Concreting; 2020.

E. ACI PRC-306 - Guide to Cold Weather Concreting; 2016.

F. ACI SPEC-301 - Specifications for Concrete Construction; 2020.

G. ASTM C478/C478M - Standard Specification for Circular Precast Reinforced Concrete
Manhole Sections; 2020.

H. ASTM C990 - Standard Specification for Joints for Concrete Pipe, Manholes, and Precast Box
Sections Using Preformed Flexible Joint Sealants; 2009 (Reapproved 2019).

1.4 ADMINISTRATIVE REQUIREMENTS

A. Coordination:  Installation of stormwater drains with piping and other structures.

B. Preinstallation Meeting:  Conduct a preinstallation meeting one week prior to the start of the
work of this section; require attendance by affected installers.

C. Sequencing:  Ensure that utility connections are achieved in an orderly and expeditious
manner.

1.5 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements for submittal procedures.

B. Product Data:  Weight rating for ​catch basins and frame and grates​.

C. Shop Drawings:  Indicate stack assembly, invert elevations, opening sizes, and pipe angles.

D. Manufacturer's qualification statement.
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E. Installer's qualification statement.

F. Project Record Documents:
1. Record invert elevations of ​catch basins​.
2. Identify and describe unexpected variations to subsoil conditions or discovery of

uncharted utilities.

1.6 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing products specified in this
section, with at least three years of documented experience.

B. Installer Qualifications:  Company specializing in installing work of the type specified in this
section, and with at least three years of documented experience and approved by
manufacturer.

C. Documents at Project Site:  Maintain one copy of manufacturer's instructions, assembly
drawings, and shop drawings at the project site.

D. Perform work of this section in accordance with ACI SPEC-301 and ACI CODE-318.

E. Follow recommendations of ACI PRC-305 when concreting during hot weather.

F. Follow recommendations of ACI PRC-306 when concreting during cold weather.

PART 2  PRODUCTS

2.1 CATCH BASINS

A. Weight Rating: H 10 according to AASHTO HB.

B. Precast Concrete Catch Basins:  Comply with ASTM C478/C478M, reinforced.
1. Wall Thickness:  6 inches (152 mm).
2. Base Thickness:  12 inches (305 mm).
3. Reinforcement:  Formed steel wire, galvanized finish, wire diameter as indicated on

drawings.
4. Joint Sealant:  Comply with ASTM C990.

C. Grade Adjustments:
1. Adjustment Ring:  Expanded polypropylene, 6 inches (152 mm) wide, diameter matching

frame dimensions, in accordance with ASTM C478/C478M.

D. Frames and Grates:  ​Cast iron​,  ​checkerboard pattern​, ​26 by 26 inch​.

2.2 ACCESSORIES

A. ​Drop-inlet Filter
1. ​Econosack by Ferguson Waterworks or Approved Equal.

PART 3  EXECUTION

3.1 EXAMINATION

A. Verify items provided by other sections of work are properly sized and located.

B. Verify built-in items are in proper location and ready for roughing into work.
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C. Verify excavation location and depth are correct.

3.2 EXCAVATION AND FILL

A. Hand trim excavation for accurate placement to indicated elevations.

B. Backfill with cover fill, tamp in place and compact, then complete backfilling.

3.3 INSTALLATION

A. Establish elevations and pipe inverts for inlets and outlets as indicated in drawings.

B. Concrete Mixing:
1. Proportioning Normal Weight Concrete:  Comply with ACI PRC-211.1 recommendations.
2. Admixtures:  Add acceptable admixtures as recommended in ACI PRC-211.1 and at

rates recommended by manufacturer.

C. Precast Concrete Catch Basins:
1. Place base section plumb and level.
2. Install joint sealant uniformly around section lip.
3. Overlay additional sections on joint sealant.
4. Install cone or lid plumb and level on joint sealant.

D. Grade Adjustments:
1. Lay concrete ring on mortar bed plumb and level.  Top with mortar, plumb and level.
2. Install expanded polypropylene ring according to manufacturer's instructions.
3. Place adjacent materials tight and smooth following design grades.

E. Frames and Grates:
1. Place frame plumb and level.
2. Mount frame on mortar bed at indicated elevation.
3. Mount frame on expanded polypropylene ring according to manufacturer's instructions.
4. Place grate in frame securely.

3.4 FIELD QUALITY CONTROL

A. See Section 01 40 00 - Quality Requirements for additional requirements.

B. Perform field inspection for pipe invert elevations.

C. If inspections indicate work does not meet specified requirements, adjust work and reinspect
at no cost to Owner.

END OF SECTION
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