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1.01

DRAWINGS
A.

The Contract Drawings, which accompany this Project Manual and form a part
of the Contract Documents, are listed on the Title Sheet of the Drawings.

B.

The drawings for related contracts are listed on the Title Sheet for reference
only. Examine the drawings for related contracts to ascertain the relationship of
the Work to the related contracts.

END OF LIST
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Project No. 45964-C, H, E

ADVERTISEMENT FOR BIDS
Sealed bids for Project Nos. 45964-C, 45964-E and 45964-H, comprising separate contracts for Construction Work, Electrical Work and HVAC Work,
Replace Fuel Oil Tanks & Modify Boiler Controls, Elmira Correctional Facility, 1879 Davis Street, Elmira (Chemung County), NY, will be received
by the Office of General Services (OGS), Design & Construction Group (D&C), Division of Contract Management, 35th Fl., Corning Tower, Empire
State Plaza, Albany, NY 12242, on behalf of the Department of Correctional Services, until 2:00 p.m. on Wednesday, March 17, 2021, when they will
be publicly opened and read. Each bid must be prepared and submitted in accordance with the Instructions to Bidders and must be accompanied by a
bid security (i.e. certified check, bank check, or bid bond in the amount of $36,000 for C, $12,100 for E, and $70,300 for H).
All successful bidders will be required to furnish a Performance Bond and a Labor and Material Bond pursuant to Sections 136 and 137 of the State
Finance Law, each for 100% of the amount of the Contract estimated to be between $500,000 and $1,000,000 for C, between $100,000 and $250,000
for E, and between $2,000,000 and $3,000,000 for H.
Pursuant to State Finance Law §§139-j and 139-k, this solicitation includes and imposes certain restrictions on communications between OGS
D&C and a bidder during the procurement process. A bidder is restricted from making contacts from the earliest posting, on the OGS website, in
a newspaper of general circulation, or in the Contract Reporter of written notice, advertisement or solicitation of offers through final award and
approval of the contract by OGS D&C and the Office of the State Comptroller (“Restricted Period”) to other than designated staff unless it is a
contact that is included among certain statutory exceptions set forth in State Finance Law §139-j(3)(a). Designated staff are John Pupons, Jessica
Hoffman and Pierre Alric in the Division of Contract Management, telephone (518) 474-0203, fax (518) 473-7862 and John Lewyckyj, Deputy
Director, Design & Construction Group, telephone (518) 474-0201, fax (518) 486-1650. OGS D&C employees are also required to obtain certain
information when contacted during the restricted period and make a determination of the responsibility of the bidder pursuant to these two statutes.
Certain findings of non-responsibility can result in rejection for contract award and in the event of two findings within a four-year period, the bidder
is debarred from obtaining governmental Procurement Contracts. Bidders responding to this Advertisement must familiarize themselves with the
State Finance Law requirements and will be expected to affirm that they understand and agree to comply on the bid form. Further information about
these requirements can be found within the project manual or at:
http://www.ogs.ny.gov/aboutOGS/regulations/defaultAdvisoryCouncil.html
The substantial completion date for this project is 456 days after the Agreement is approved by the Comptroller.
Pursuant to Public Buildings Law § 8(6), effective January 11, 2020, for any projects where the project design commenced on or after January 1,
2020 and for any contracts over $5,000 for the work of construction, reconstruction, alteration, repair, or improvement of any State building, a
responsible and reliable NYS-certified Minority or Women-Owned Business Enterprise that submits a bid within ten percent of the lowest bid will
be deemed the apparent low bidder provided that the bid is $1,400,000 or less, as adjusted annually for inflation beginning January 1, 2020. If more
than one responsible and reliable MWBE firm meets these requirements, the MWBE firm with the lowest bid will be deemed the apparent low
bidder.
_X__Project commenced design before January 1, 2020. Not subject to provision.
____ Project commenced design on or after January 1, 2020. Subject to provision.
Pursuant to New York State Executive Law Article 15-A and the rules and regulations promulgated thereunder, OGS is required to promote
opportunities for the maximum feasible participation of New York State-certified Minority- and Women-owned Business Enterprises (“MWBEs”) and
the employment of minority group members and women in the performance of OGS contracts. All bidders are expected to cooperate in implementing
this policy. OGS hereby establishes an overall goal of 30% for MWBE participation, 15% for Minority-Owned Business Enterprises (“MBE”)
participation and 15% for Women-Owned Business Enterprises (“WBE”) participation (based on the current availability of qualified MBEs and WBEs)
for Construction Work and an overall goal of 10% for MWBE participation, 5% for Minority-Owned Business Enterprises (“MBE”) participation and
5% for Women-Owned Business Enterprises (“WBE”) participation (based on the current availability of qualified MBEs and WBEs) for Electrical
Work and HVAC Work. The total contract goal can be obtained by utilizing any combination of MBE and /or WBE participation for subcontracting
and supplies acquired under this Contract.
The Office of General Services reserves the right to reject any or all bids.
The Bidding and Contract Documents for this Project are available on compact disc (CD) only, and may be obtained for an $8.00 deposit per set, plus
a $2.00 per set shipping and handling fee. Pursuant to State Finance Law § 143(1), effective January 11, 2020, the required deposit will be waived
upon request by any Minority- and Women-Owned Business Enterprise certified pursuant to Article 15-A of the Executive Law or any ServiceDisabled Veteran-Owned Business Enterprise certified pursuant to Article 17-B of the Executive Law. Contractors and other interested parties can
order CD’s on-line through a secure web interface available 24 hours a day, 7 days a week. Please use the following link at the OGS website for
ordering and payment instructions:
https://ogs.ny.gov/design-construction/construction-contractors
For questions about purchase of bid documents, please send an e-mail to DCPlans@ogs.ny.gov, or call (518) 474-0203.
For additional information on this project, please use the link below and then click on the project number:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/ESBPlansAvailableIndex.asp.
John D. Lewyckyj, C.S.I., C.D.T.
Deputy Director,
OGS Design & Construction Group
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DOCUMENT 002113
INSTRUCTIONS TO BIDDERS

1.

EXAMINATION OF DOCUMENTS

1.1.

Carefully examine and be familiar with the Bidding and Contract Documents.

1.2.

Examine information concerning subsurface or other latent physical conditions. It is presented in good faith but is
not intended as a substitute for personal investigation, interpretations, or judgment of the Contractor.

2.

VISIT TO THE SITE

2.1.

Visit the Site of the Work prior to submitting your bid. Refer to the Advertisement for Bids for any special
instructions.

2.2.

Become familiar with restrictions and regulations established by the facility. Existing restrictions and regulations
will not be considered as grounds for any additional cost over the Contract sum.

2.3.

Assume the risk of encountering any subsurface or other latent physical condition that can be reasonably anticipated
on the basis of documentary information provided by the State and from inspection and examination of the Site.

2.4.

Interpretations of contract documents by facility personnel are not binding.

3.

DESIGNATED, PERMISSIBLE, IMPERMISSIBLE CONTACTS AND QUESTIONS

3.1.

The designated contacts during the restricted period for this procurement will be:

3.2.



John Pupons, Manager, Contract Awards Unit, telephone – (518) 474-0203, fax – (518) 473-7862



Jessica Hoffman, Assistant Director, Contract Management, telephone – (518) 474-0203



Pierre Alric, Acting Director, Contract Management, telephone – (518) 474-0201



John Lewyckyj, Deputy Director, Design & Construction Group, telephone – (518) 474-0201

State Finance Law §139-j recognizes a series of permissible contacts that can go to other than the designated
contacts, as follows:
3.2.1. The submission of written proposals in response to a request for proposals, invitation for bids or any other
method for soliciting a response from offerers intending to result in a procurement contract.
3.2.2. The submission of written questions to a designated contact set forth in a request for proposals, or invitation
for bids, or any other method for soliciting a response from offerers intending to result in a procurement
contract, when all written questions and responses are to be disseminated to all offerers who have expressed
an interest in the request for proposals, or invitation for bids, or any other method for soliciting a response
from offerers intending to result in a procurement contract.
3.2.3. Participation in a conference provided for in a request for proposals, invitation for bids, or any other method
for soliciting a response from offerers intending to result in the procurement contract.
3.2.4. Complaints by an offerer regarding the failure of the person or persons designated by the procuring
governmental entity pursuant to this section to respond in a timely manner to authorized offerer contacts
made in writing to the office of general counsel of the procuring governmental entity, provided that any
such written complaints shall become a part of the procurement record.
3.2.5. Offerers who have been tentatively awarded a contract and are engaged in communication with a
governmental entity solely for the purpose of negotiating the terms of the procurement contract after being
notified of tentative award.
3.2.6. Contacts between designated governmental staff of the procuring governmental entity and an offerer to
request the review of a procurement contract award.
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3.2.7. Contacts by offerers in protests, appeals or other review proceedings (including the apparent successful
bidder or proposer and his or her representatives) before the governmental entity conducting the
procurement seeking a final administrative determination, or in a subsequent judicial proceeding.
3.2.8. Complaints of alleged improper conduct in a governmental procurement to the attorney general, inspector
general, district attorney, or court of competent jurisdiction.
3.2.9. Written protests, appeals or complaints to the New York State Office of the State Comptroller (OSC)
during the process of contract approval, where OSC’s approval is required by law, and where such
communications and any response thereto are made in writing and shall be entered in the procurement
record pursuant to §163 of the State Finance Law.
3.2.10. Complaints of alleged improper conduct in a governmental procurement conducted by a municipal agency
or local legislative body to OSC’s office.
3.2.11. Permissible Contacts are only with the procuring agency unless specifically excepted.
3.3.

Impermissible contacts include those that a reasonable person would infer are intended to influence a governmental
procurement and occur during the restricted period of a governmental procurement between the offerer and any
member, officer or employee of any governmental entity; provided, however, that nothing in this section shall be
deemed to prohibit an offerer from communicating with a member of the state legislature or legislative staff about
a governmental procurement. Contacting a person or entity other than the designated contact person during the
restricted period, when such contact does not fall within one of the exemptions, is also an impermissible contact.
Direct all questions regarding the intent or meaning of the drawings or specifications to the Office of General
Services (OGS) website at:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/esbplansavailableindex.asp
From this web page, first click on the project number link, then on the Review/Submit Bid Questions link, and
then submit the question for the appropriate trade. All responses to appropriate pre-bid inquiries will be
communicated via the OGS website. Those inquiries resulting in clarification and or changes to the bid documents
will be communicated by Addenda to all persons who have obtained drawings and specifications.

3.4.

Pre-bid inquiries answered by means other than Addenda will not be binding.

4.

PREPARATION OF BIDS

4.1.

Prepare each bid on the official form furnished by the State. Enter all amounts in numerals in whole dollar
amounts. Make no erasures, cross-outs, whiteouts, write-overs, obliterations, or changes of any kind in the Bid
Form phraseology, in the entry of unit prices, or anywhere on the Bid Form. Fill in all blank spaces legibly. An
illegible entry may disqualify the bid in its entirety. If a mistake is made, use a new Bid Form. No post bid
meetings will be afforded to any bidder to explain or clarify illegible or changed entries.

4.2.

If the Project Manual contains Section 012300 - Alternates, indicate the amounts to be added to or deducted from
the base bid in the spaces provided on the Bid Form. If the Work is to be performed at no change in cost, indicate
the word “NONE”. Any bid which fails to indicate an amount with the words “ADD” or “DEDUCT” or the word
“NONE”, for each alternate, will be held to be informal and may be rejected.

4.3.

Sign the Bid Form in the space provided. An officer or a principal of a corporation or a partnership signing for the
bidder shall print or type the legal name of the person, partnership, or corporation on the line provided and place
his/her signature after “SIGN BID HERE”. The same procedure shall apply to the bid of joint venture by two or
more firms, except that the signature and title of an officer or a principal of each member firm of the joint venture
shall be required. All signatures must be original. Mechanically reproduced signatures or copies are not acceptable.
Submitted Bid Forms that do not conform to these requirements will be disqualified.

4.4.

Mailing Address: Include street address. Addenda sent by other than US Postal Service cannot be delivered to
Post Office Boxes.

4.5.

Note in the space designated on the Bid Form, the Addenda by numbers and dates, which have been received. If
no Addenda have been received, insert the word “NONE”.

4.6.

All bidders must complete a form DCA-3 – Offerer Disclosure of Prior Non-Responsibility Determinations and
include it with their Bid Form.
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4.7.

All bids, regardless of dollar value, must include the cost of Labor and Material and Performance Bonds.

5.

BID SECURITY INFORMATION

5.1.

Bid security is required as a guarantee that the bidder will enter into the Contract and furnish a satisfactory
Performance Bond and Labor and Material Bond within the time specified on the Bid Form. Submit bid security
in the amount indicated in the Advertisement for Bids in one of the following forms:
5.1.1. Certified check or bank check drawn upon a legally incorporated bank or trust company (payable to the
Office of General Services).
5.1.2. Bid Bond on OGS Form 004313 to be issued by a Surety licensed in the State of New York.

5.2.

Upon submission of a certified check or bank check, the bid security of the successful bidder will be returned
(check issued by OSC) pending acceptance of the required bonds and the execution of Contract. The second low
bidder’s bid security will be returned after the successful bidder executes the Contract or with the submission of
an approved Substitute Bid Bond on the Design and Construction form. The bid security of all other bidders with
a bid security in the form of checks will be returned as soon as possible after the apparent low bidder has been
determined.

5.3.

Bid Bonds submitted as bid security will not be automatically returned to the bidder. Firms requesting to have
bonds returned may do so in writing provided they are not the first or second low bidder prior to award. Only those
requests made in writing, directed to the Contract Awards Unit, shall be considered for return.

5.4.

Sign the Bid Bond in the space provided. An officer or a principal of a corporation or a partnership signing for the
bidder shall print or type the legal name of the person, partnership, or corporation on the line provided and place
his/her signature above “Principal”. The same procedure shall apply to the bid security of a joint venture by two
or more firms, except that the signature and title of an officer or a principal of each member firm of the joint venture
shall be required. The same procedure shall apply to the signature for the Attorney-in-Fact. All signatures must be
original. Electronic, mechanically-reproduced or stamped signatures, or copies, are not acceptable for either
signature. Submitted Bid Security that does not conform to these requirements will be disqualified.

6.

SUBMISSION OF BID

6.1.

Submit Bid Form, bid security and form DCA-3 – Offerer Disclosure of Prior Non-Responsibility Determinations
in a sealed envelope. Use envelope furnished for that purpose by the State. Telephone or fax bids will not be
accepted.

6.2.

All bids must be received before the time specified, and at the place designated for the receipt of bids.

6.3.

A late bid will be considered if: (1) its arrival at the place designated after the time specified can be shown by
documentary or other proofs to be due to mishandling by OGS and (2) that absent such mishandling, the bid would
have arrived timely. Delays in the mail or any other means of transmittal, including couriers or agents of the State,
other than employees of OGS will not suffice to excuse late arrival.

6.4.

A late bid not eligible for consideration will be returned unopened with notification of the reason for its refusal.

7.

MODIFICATION OF BID

Bid modifications by amendment will only be considered on condition that: (1) the amendment arrives before the
time specified, and at the place designated for receipt of bids, (2) the amendment is in writing and executed by a principal
of the bidder firm, and (3) the bid, as amended, conforms in all respects with the Contract Documents. Bidders may mail
or fax their bid modifications. Bidders may use a bid modification to acknowledge addenda and/or change the bid amount.
Bid modifications received by fax must be on company letterhead and signed by a principal of the bidder firm. DO NOT
use the OGS Bid Form to submit bid modifications by fax. Indicate any amounts to be added to or deducted from any
part of the bid amount with the words “ADD” or “DEDUCT” next to the amount. The only amounts listed on a faxed
bid modification should be the amounts to be added or deducted. DO NOT expose the new bid amount on the faxed bid
modification. If the bid amount is shown on the faxed bid modification, or otherwise exposed at any time before the bid
opening, the bid will be disqualified.
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8.

WITHDRAWAL OF BID

8.1.

A bid may be withdrawn at any time prior to the time specified for receipt of bids. Should a bidder decide to withdraw
its bid before the bid opening, the request must be prepared on company letterhead, signed by a principal of the bidder
firm, and faxed to (518) 473-7862, or hand-delivered or mailed to the Contract Awards Unit at the place designated
for receipt of bids. OGS will fax and/or e-mail an acknowledgment of the withdrawal request that includes an
indication that the unopened bid will be returned. Should the withdrawal request be in error, the bidder must call the
Contract Awards Unit at (518) 474-0203 immediately. The unopened bid will be returned by mail to the bidder.

8.2.

Not more than 5 business days after the bid opening or a scheduled pre-award meeting, whichever comes later, a low
bidder may request the withdrawal of its bid based on a mistake. The request must be submitted via certified or
registered mail to the address to which the bid was directed. The Contracting Officer may conduct or have conducted
on his/her behalf a fact-finding proceeding to develop information concerning the request for withdrawal. A request
for withdrawal of a bid made after the specified number of days allowed shall result in automatic forfeiture of the bid
security.

8.3.

Following a timely request for withdrawal of a bid, the bid security will be returned if the bidder establishes by credible
evidence, including original documents when requested, the following:
8.3.1. An error, clerical as opposed to judgmental in nature and verifiable by written evidence, occurred in the
computation of the bid,
8.3.2. The error constitutes either an unintentional and substantial computational error or an unintentional omission
of a substantial quantity of labor and/or material from the final bid computation,
8.3.3. The absence of gross negligence in the preparation of the bid. For the purposes of this subparagraph, gross
negligence may include,
i)

the apparent failure of a bidder to account for two or more categories (divisions) of work,

ii)

the use of multiple erroneous quotations from subcontractors or suppliers,

iii)

submission to the Contracting Officer of a bid withdrawal request within the preceding six (6) months.

8.4.

If the bidder fails to meet its burden of proof, the request to withdraw without penalty shall be denied and its bid
security will be forfeited and become the property of the State. The decision of the Contracting Officer shall be final
and conclusive.

8.5.

Once a request to withdraw is made, the bidder is ineligible for award. The Contracting Officer shall continue to
progress the award process considering only the remaining bids.

9.

DISQUALIFICATION

9.1.

Any bid which fails to conform to the requirements of the Bidding and Contract Documents may be rejected.

9.2.

The Commissioner may waive any informality or afford the bidder an opportunity to remedy any deficiency
resulting from a minor informality or irregularity.

9.3.

The State reserves the right to disqualify bidders, before or after bid opening, upon evidence of collusion with third
parties or other illegal practices upon the part of the bidder.

9.4.

Bidders may review the list of common Bid Informalities and Bid Disqualifications at:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/informalitylist.asp

10.

GOVERNING LAWS AND REGULATIONS ADMINISTERED BY OTHER DEPARTMENTS

10.1. Taxes: All taxes pertaining to the Work must be paid. Address inquiries regarding taxes to the Tax Collecting
Agency. For information regarding sales and use taxes contact the Sales Tax Bureau, Department of Taxation and
Finance.
10.2. While all applicable laws, rules and regulations of the State of New York are incorporated by reference in this
Contract, take special note of the provisions of the Labor Law and Industrial Code Rule 23 relative to the safety of
workers and of persons lawfully occupying or using the premises. Address inquiries regarding labor law provisions
to the New York State Department of Labor.
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10.3. Anti-Discrimination Clause: Discrimination against any employee or applicant for employment because of race,
creed, color, national origin, sex, age, disability, or marital status is prohibited.
11.

OPENING OF BIDS
Bids will be opened as announced in the Advertisement for Bids.

12.

DETERMINATION OF CONTRACTOR’S RESPONSIBILITY

12.1. The State Public Buildings Law requires that contracts for public work in the State of New York be awarded to the
lowest responsible and reliable bidders as will best promote the public interest.
12.2. Each apparent low bidder, and each proposed subcontractor (for subcontract work of $100,000 or more) will be
required to submit form CCA-2 - New York State Vendor Responsibility Questionnaire For Profit Construction
prior to contract award or subcontractor approval. OGS reserves the right to request CCA-2 forms from proposed
subcontractors for work of less than $100,000 if it is determined to be in the best interest of the State. Submission
of these forms will assist the State in determining the responsibility and reliability of the vendor.
OGS recommends that vendors file the required CCA-2 form online via the New York State VendRep System.
Use of this system requires that the vendor have a New York State Vendor Identification Number (Vendor ID).
Please note that the Vendor ID is not the Taxpayer ID number.
If bidders do not already have a Vendor ID, they are encouraged to obtain one in advance of the bid opening.
To obtain a Vendor ID, contact the OSC Help Desk at 866-370-4672 or 518-408-4672, or by e-mail at
ITServiceDesk@osc.state.ny.us.
To enroll in and use the VendRep System, see the VendRep System page at:
http://www.osc.state.ny.us./vendrep/info_vrsystem.htm
If you already have a User ID and password, go directly to the VendRep System online at:
https://portal.osc.state.ny.us.
For direct VendRep System user assistance, contact the OSC Help Desk; the help desk phone numbers and e-mail
address are shown above.
Vendors opting to file a paper questionnaire can obtain the appropriate questionnaire from the VendRep website at
http://www.osc.state.ny.us/vendrep/forms_vendor.htm or may telephone the OSC Help Desk.
12.3. After the bids are opened, the apparent low bidder shall complete and file the CCA-2 within 5 days. Vendors using
the online system may certify (or recertify) and file the CCA-2 electronically via the VendRep System
(https://portal.osc.state.ny.us).
12.4. It is recommended that all bidders become familiar in advance with all of the requirements of the CCA-2. As
mentioned in 12.2, bidders who do not have a Vendor ID are encouraged to obtain one in advance of the bid
opening.
12.5. All bidders must submit a completed form DCA-3 - Offerer Disclosure of Prior Non-Responsibility
Determinations along with their Bid Form.
12.6. The determination of responsibility will include a review to ensure the Contractor has not knowingly and willfully
violated the provisions of the Procurement Lobby Law or New York State Finance Law §139-j and §139-k.
12.7. New York State Finance Law §139-k (2) obligates a Governmental Entity to obtain specific information regarding
prior non-responsibility determinations. This information must be collected in addition to the information that is
separately obtained pursuant to State Finance Law §163(9). In accordance with State Finance Law §139-k, a
Contractor must be asked to disclose whether there has been a finding of non-responsibility made within the
previous four (4) years by any Governmental Entity due to: (a) a violation of State Finance Law §139-j or (b) the
intentional provision of false or incomplete information to a Governmental Entity.
12.8. As part of its responsibility determination, State Finance Law §139-k(3) mandates consideration of whether a
Contractor fails to timely disclose accurate or complete information regarding the above non-responsibility
determination. In accordance with law, no procurement contract shall be awarded to any Contractor that fails to
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timely disclose accurate or complete information under this section, unless a finding is made that the award of the
Procurement Contract to the Offerer is necessary to protect public property or public health safety, and that the
Offerer is the only source capable of supplying the required Article of Procurement within the necessary time
frame.
13.

AWARD OF CONTRACT

13.1. The Contract may be awarded to the lowest responsible and reliable bidder as will best promote the public interest.
13.2. If alternates are included in the bidding documents, the State reserves the right to accept or reject any or all
alternates. The State shall determine the lowest bid by adding to or deducting, from the Base Bid Amount of the
bidders, the additive or deductive alternates, if any, that the State elects to accept after the opening of the bids.
Alternates will be accepted in the order they are set forth in the contract documents.
13.3. The State reserves the right to reject any or all bids, and advertise for new bids, if in its opinion the best interest of
the State will thereby be promoted. In the event that all bids are rejected, each bidder will be so notified.
13.4. A bidder may withdraw its bid if no award is made within forty-five (45) days after the receipt of bids. A written
notice must be submitted via certified or registered mail to the address in Paragraph 3.4 of these Instructions to
Bidders prior to approval of the contract by the Comptroller of the State of New York. The notice must clearly
state that the withdrawal is based on the fact that the contract was not awarded within 45 days after the receipt of
bids.
13.5. Pursuant to Public Buildings Law § 8(6), effective January 11, 2020, for any projects where the project design
commenced on or after January 1, 2020 and for any contracts over $5,000 for the work of construction,
reconstruction, alteration, repair, or improvement of any State building, a responsible and reliable NYS-certified
Minority or Women-Owned Business Enterprise (“MWBE”) that submits a bid within ten percent of the lowest
bid will be deemed the apparent low bidder provided that the MWBE bid is $1,400,000 or less, as adjusted annually
for inflation beginning January 1, 2020. If more than one responsible or reliable NYS-certified MWBE firm meets
these requirements, the MWBE firm with the lowest bid will be deemed the apparent low bidder. Refer to the
Advertisement for Bids for applicability of projects subject to this criteria.

14.

REFUND FOR DRAWINGS AND SPECIFICATIONS
Refunds of deposits for each set of bidding and contract documents obtained will be made as follows:

14.1. Successful Bidder: Refund of full amount of deposit for all sets obtained.
14.2. No refunds of shipping and handling fees will be made.
15.

MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISES

15.1. Pursuant to New York State Executive Law Article 15-A and the rules and regulations promulgated thereunder, OGS
is required to promote opportunities for the maximum feasible participation of NYS-certified Minority- and Womenowned Business Enterprises and the employment of minority group members and women in the performance of OGS
contracts.
15.2. Information on the availability of subcontractors and suppliers for this project may be accessed by first using the
following website link:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/esbplansavailableindex.asp
From this web page, first click on the project number link, then on Interested Subcontractors and Suppliers, and
follow the prompts. A list of all interested vendors will be provided with their contact information, MWBE status
and construction specialties.
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15.3. Other information on MWBEs, including a directory of MWBE’s, is available from:
NYS Empire State Development
Minority and Women’s Business Development Division
30 South Pearl Street
Albany, NY 12245
Telephone: (518) 292-5252
Website: https://esd.ny.gov/doing-business-ny/mwbe
16.

SURETY BOND

If required, the Contractor shall furnish Performance and Payment Bonds in an amount equal to one hundred
percent (100%) of the total Contract price as security for the faithful performance of this Contract, and for the payment
of all persons performing labor or furnishing materials in connection with this contract. These bonds are to be executed
on the State Comptroller’s form and the surety company must be licensed in the State of New York, have a Best Rating
of A- or better and appear on the most recent published Department of the Treasury’s Listing of Approved Sureties
(Department Circular 570) at the time of filing the bonds.
17.

VENDOR PROTEST POLICY

It is the policy of OGS to provide all vendors, prospective bidders, bidders, suppliers and contractors with an
opportunity to resolve complaints or inquiries related to bid solicitations, contract awards, or other associated contract
award actions. OGS encourages vendors to seek resolution of complaints related to bid solicitations, contract awards, or
other associated actions through consultation with the agency designated contact(s). All such complaints will be given
impartial and timely consideration. Vendors may also file formal written protests. A copy of the Design and Construction
Vendor Protest Policy and Procedures may be obtained by contacting the designated contact or by visiting the OGS
website at:
https://www.ogs.ny.gov/bu/dc/esb/VendorProtestPAndP.asp.
18.

POLICY ON TIED BIDS

A tie-bid is defined as an instance where bids are received from two or more bidders who are the apparent low
responsive and reliable bidders with identical offers, or who are MWBEs with identical offers with bids of $1,400,000 or
less and whose bids are within ten percent of the lowest bid. A tie-bid does not exist when an apparent low bidder has an
identical offer to an MWBE, as the MWBE is deemed the apparent low bidder pursuant to Public Buildings Law § 8(6).
It is the policy of OGS to settle the outcome of tie-bids by either drawing a name from a hat or flipping a coin within 24
hours of the bid opening. All affected firms will be notified of the tie and the time and place of the resolution of the tie,
and shall be invited to witness the outcome. Attendance is not mandatory. The drawing/flip will be held at OGS, Contract
Awards Unit, 35th Floor, Corning Tower, Albany, New York. Two impartial witnesses will be provided and shall be
present. All attendees will acknowledge the results of the tie-breaker on the bid tabulation sheet. All firms affected by
the tied bids will be notified of the results. The results pursuant to this provision shall be considered final.

19.

WORKERS’ COMPENSATION INSURANCE AND DISABILITY BENEFITS REQUIREMENTS

Workers’ Compensation Law (WCL) §57 & §220 requires the heads of all municipal and state entities to ensure that
businesses applying for permits, licenses or contracts provide proof that they have appropriate workers’ compensation and
disability benefits insurance coverage. These requirements apply to both original contracts and renewals, whether the
governmental agency is having the work done or is simply issuing the permit, license or contract. Failure to provide proof
of such coverage or a legal exemption will result in a rejection of the vendor’s bid or renewal.
19.1. Proof of Compliance with Workers’ Compensation Coverage Requirements: In order to provide proof of compliance
with the requirements of the Workers’ Compensation Law pertaining to workers’ compensation coverage, a contractor
shall: (1) obtain such coverage from an insurance carrier; or (2) be a Workers’ Compensation Board-approved selfinsured employer or participate in an authorized self-insurance plan; or (3) be legally exempt from obtaining Workers’
Compensation insurance coverage.
An ACORD 25 form is NOT acceptable as proof of workers’ compensation coverage.
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A Contractor seeking to enter into a contract with the State of New York MUST provide ONE of the following
forms to OGS upon request, prior to award:
19.1.1. CE-200, Certificate of Attestation of Exemption from NYS Workers' Compensation and/or Disability
Benefits Coverage, which is available on the Workers’ Compensation Board’s website, www.wcb.ny.gov,
under the heading “Forms”; OR
19.1.2. C-105.2 – Certificate of Workers’ Compensation Insurance (the contractor’s insurance carrier will send
this form to OGS upon request); contractors insured through the New York State Insurance Fund should
use their version of the form, the U-26.3; OR
19.1.3. SI-12 – Certificate of Workers Compensation Self-Insurance (the contractor should call the Workers’
Compensation Board’s Self-Insurance Office at 518 402-0247), OR GSI-105.2 – Certificate of
Participation in Workers’ Compensation Group Self-Insurance (the contractor’s Group Self-Insurance
Administrator will send this form to OGS upon request).
19.2. Proof of Compliance with Disability Benefits Coverage Requirements: In order to provide proof of compliance
with the requirements of the Workers’ Compensation Law pertaining to disability benefits, a contractor shall: (1)
obtain such coverage from an insurance carrier; or (2) be a Board-approved self-insured employer; or (3) be legally
exempt from obtaining disability benefits coverage.
An ACORD 25 form is NOT acceptable as proof of disability benefits coverage.
A Contractor seeking to enter into a contract with the State of New York MUST provide ONE of the following
forms to OGS upon request, prior to award:
19.2.1. CE-200 – Certificate of Attestation of Exemption from NYS Workers' Compensation and/or Disability
Benefits Coverage, which is available on the Workers’ Compensation Board’s website, www.wcb.ny.gov,
under the heading “Forms”; OR
19.2.2. DB-120.1 – Certificate of Disability Benefits Insurance (the contractor’s insurance agent, broker or carrier
will send this form to OGS upon request); OR
19.2.3. DB-155 – Certificate of Disability Benefits Self Insurance (the contractor should call the Workers’
Compensation Board’s Self-Insurance Office at 518 402-0247).
19.3. All of the above-referenced forms, except the CE-200, SI-12 and DB-155, must show the following as the Entity
Requesting Proof of Coverage (entity being listed as the Certificate Holder):
NYS Office of General Services – Design & Construction Group
Division of Contract Management
35th Floor, Corning Tower, GNARESP
Albany, NY 12242
20.

ELECTRONIC CONTRACTOR PAYMENTS (ECP)

20.1. The ECP Program is initiated with an Electronic Contractor Payments (ECP) Certification Form that is forwarded
to the contractor with the project agreement and bond forms. This form must be completed, executed and returned
with the executed Contract agreement in order for the contractor to participate in the ECP program. The executed
ECP Certification Form will remain on file. Note that the certification will apply to this contract and to future
ECP-eligible contracts.
20.2. Upon final approval of the contract, an e-mail will be sent to the contractor’s designated e-mail address with a
hyperlink that will enable the firm to register, using a temporary password, on the OGS Design & Construction
Vendor Interface. The temporary password will be sent to the contractor in letter form that is mailed on the same
day.
20.3. The OGS Vendor Interface website will provide the ability to view contract information, submit the detailed
estimate and payments requests electronically, and communicate with OGS Design & Construction.
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21.

IRAN DIVESTMENT ACT

21.1

By submitting a bid in response to this solicitation or by assuming the responsibility of a Contract awarded
hereunder, bidder/Contractor (or any assignee) certifies that it is not on the “Entities Determined To Be NonResponsive bidders/Offerers Pursuant to The New York State Iran Divestment Act of 2012” list (“Prohibited
Entities List”) posted on the OGS website at
http://www.ogs.ny.gov/about/regs/docs/ListofEntities.pdf
and further certifies that it will not utilize on such Contract any subcontractor that is identified on the Prohibited
Entities List. Additionally, bidder/Contractor is advised that should it seek to renew or extend a Contract awarded
in response to the solicitation, it must provide the same certification at the time the Contract is renewed or extended.

21.2

During the term of the Contract, should OGS receive information that a person (as defined in State Finance Law
§165-a) is in violation of the above-referenced certifications, OGS will review such information and offer the
person an opportunity to respond. If the person fails to demonstrate that it has ceased its engagement in the
investment activity which is in violation of the Act within 90 days after the determination of such violation, then
OGS shall take such action as may be appropriate and provided for by law, rule, or contract, including, but not
limited to, seeking compliance, recovering damages, or declaring the Contractor in default.

21.3

OGS reserves the right to reject any bid, request for assignment, renewal or extension for an entity that appears on
the Prohibited Entities List prior to the award, assignment, renewal or extension of a contract, and to pursue a
responsibility review with respect to any entity that is awarded a contract and appears on the Prohibited Entities
list after contract award.

END OF DOCUMENT
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DOCUMENT 002213
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS - MWBE-EEO
This Supplement modifies the Instructions to Bidders. Where any part of the Instructions to
Bidders is modified by this supplement, the unaltered provisions of that part shall remain in effect.
Add the following:
22.

GOALS

22.1
To ensure meaningful participation in the Project of certified Minority- and WomenOwned Business Enterprises (“MWBEs”) under the Contract, the Commissioner of General
Services has established goals set forth in the Supplementary Conditions.
22.2
All bidders should note that important definitions and conditions relating to the foregoing
MWBE goals are contained in the Supplementary Conditions.
22.3
In order to assist the State in determining compliance with the goals set forth in the
Supplementary Conditions the apparent low bidder will be required to submit an MWBE Utilization
Plan via the New York State Contracting System (NYSCS) prior to Contract award or subcontractor
approval.
22.4
If unable to submit an MWBE Utilization Plan through the NYSCS, the apparent low
bidder must use Form BDC 328 to submit the plan. A paper copy of the BDC 328 form is included
in the Appendix of this Project Manual and may be mechanically reproduced. Additional copies
may be obtained upon request from the address listed in Paragraph 23.2 below.
22.5
The apparent low bidder must submit the completed MWBE Utilization Plan within five
(5) working days after the bids are opened. OGS will review the submitted MWBE Utilization
Plan and advise the bidder of OGS acceptance or issue a notice of deficiency within twenty (20)
days of receipt.

23.

CERTIFICATION

23.1
All Minority- and Women-Owned Business Enterprises (“MBEs” or “WBEs”) proposed
as contractors, subcontractors or suppliers must be certified by the NYS Empire State Development,
Division of Minority and Women’s Business Development to be eligible for MBE or WBE credit
on this project.
23.2
UPON WRITTEN REQUEST, The New York State Office of General Services’ Office of
Minority- and Women-Owned Business Enterprises will provide a computer printout of certified
MBEs and WBEs in specific trades for a given geographical area of New York State.
This printout can be requested in writing as follows:


By e-mail to: DCMWBEManager@ogs.ny.gov



By fax to: (518) 486-2679
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By mail to:
NYS Office of General Services
Office of Minority- and Women-Owned Business Enterprises
29th Floor, Corning Tower, GNARESP
Albany, NY 12242

24.

LIQUIDATED DAMAGES – MWBE PARTICIPATION

24.1
Refer to Article 27.8, Document 007307, Supplementary Conditions - MWBE-EEO, for
“Liquidated Damages – MWBE Participation”.

END OF DOCUMENT
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DOCUMENT 002216
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS - ASBESTOS PROJECTS

This supplement modifies the Instructions to Bidders.
Add the following:

25.

CONDITION OF AWARD

25.1

As a condition of award, the following shall be transmitted to the Bureau of Contract
Awards, Division of Contract Administration, Design and Construction Group, Office of
General Service, 35th Floor, Corning Tower, Empire State Plaza, Albany, NY 12242 by
certified mail by the apparent low bidder within 5 days after the bids are opened and by
other bidders within 5 days after receiving a written request from the Bureau of Contract
Awards for such a submission:
A copy of a valid asbestos-handling license issued by the Commissioner of Labor to the
contractor who will perform the Work of the asbestos project.
END OF DOCUMENT
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DOCUMENT 002219
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS - QUALIFICATIONS OF BIDDERS
AND MANDATORY PRE-AWARD SUBMITTAL REQUIREMENTS
This Supplement modifies the Instructions to Bidders. Where any part of the Instructions to
Bidders is modified by this supplement, the unaltered provisions of that part shall remain in effect.
Add the following Articles:
25.

QUALIFICATIONS OF BIDDERS

25.1
The Contracting Officer or their representative will schedule a pre-award meeting to
consider the bid responsiveness of the bid submitted by the apparent low bidder generally within
fifteen (15) working days of the bid opening. Bidders will be notified of the time and place of the
meeting. On a case by case basis, the State will examine and evaluate the bid as responsive by
considering the contractors understanding of: the overall project scope, estimated cost, utilization
of proposed sub-contractors, expertise, workmanship and past performance in completing similar
contracts.
25.2
The Contracting Officer or their respective representative will conduct an investigation to
determine the responsibility of any Bidder, including the ability of any Bidder to perform the Work.
Bidders shall furnish to the Officer all information and data requested, including complete financial
data, within the time and in the form and manner requested. The Contracting Officer reserves the
right to reject any bid if the evidence required by the Officer is not submitted as requested, or if the
evidence submitted by or the investigation of any Bidder fails to satisfy the Contracting Officer
that the Bidder is responsible, or is able and qualified to carry out the obligations of the Contract,
or to complete the Work as indicated in the Contract Documents, or able to reasonably perform the
Work for the Bid Amount.
25.3
The criteria contained in Executive Order No. 170.1 Uniform Guidelines for Determining
the Responsibility of Bidders will be applied in the evaluation of Bidders. Special criteria that will
be considered in establishing the responsibility of the Bidders shall include, but not be limited to
established experience in performing the Work required by the Contract Documents. Experience
will be viewed from comparable projects as well as experience and knowledge of construction by
the firm’s personnel.
26.

MANDATORY PRE-AWARD SUBMITTAL REQUIREMENTS

26.1
The apparent low bidder must submit the required pre-award submittal package outlined
below to the Regional Supervisor within five working days after the bids are opened.
Regional Supervisor Name: Adam Potter
Address: Hughes State Office Building, 333 East Washington Street, Syracuse, NY 13202
Phone: 315-428-4419
Email: Region6preawardsubmittals@ogs.ny.gov
Submissions must be emailed and must include the Project Number of this contract in the Subject
Line of the Pre-Award submission email (i.e. OGS PN 12345-C: Pre-Award Submission).
Pre-award Submittal Package:
Updated: 10/17/2016
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1. References and Experience:
a. List of all past contracts with OGS. Include OGS Project Number and date.
b. Provide three (3) references (Name, Title, and Phone Number) associated with
three (3) different projects (OGS, public, or private sector) of similar scope and
size to the one identified in this contract. Additionally, include the names of two
major suppliers used for each of these three (3) projects.
Provide a copy of recent past experience as required under the filing of the NYS
Vendor Responsibility Questionnaire (CCA-2 document) with the Office of the
State Comptroller. Provide only Attachment A: Completed Construction
Contracts and Attachment B: Uncompleted Construction Contracts. For additional
information, see:
http://www.osc.state.ny.us/vendrep/form_cca2.htm
2. Workforce and Work Plan – Provide a detailed written Work Plan which shall
demonstrate the contractor’s understanding of overall project scope and shall include,
but not be limited, to the following:
a. Sequential listing of specific project activities required to successfully complete
the Work of the contract.
1. Include Critical Milestones.
2. Include phasing of the Work, if required.
3. Include listing of long lead items.
4. Impact of weather and restricted work period(s).
5. Include a list of site-/project-specific safety hazards, and how such hazards
will be considered in performance of the Work.
b. Résumés for Contractor’s proposed supervisory staff, including qualifications for
specialized expertise or any certification(s) required to perform the Work.
c. Schedule Preparer qualifications when required by specification 013200.
d. Submittal Coordinator qualifications when required by specification 013300.
e. Names of proposed major sub-contractors (more than 15% of the bid amount or
where critical systems of work are identified in the contract) and a listing of the
related trade of work and value.
f. Any special coordination requirements with other trades.
g. Any special storage and staging requirements for construction materials.
3. Detailed Cost Estimate:
a. A copy of a Detailed Cost Estimate outlined in CSI format.
4. Provide information for any other special requirements at the request of the Director’s
Representative.
26.2
When requested by the Contracting Officer or his representative, Bidders shall, within the
time specified by the Officer, submit to the Officer the names of the Subcontractors the Bidder
proposes to use on the project. The Contracting Officer reserves the right to disapprove the use of
any proposed Subcontractor. In such an event the Bidder shall submit the name of another
Subcontractor in like manner within the time specified by the Officer. The Bidder shall have and
will make no claim for compensation if the Contracting Officer disapproves any proposed
Subcontractor. The Contracting Officer reserves the right to reject any bid if the names of proposed
Subcontractors, or additional subcontract information, are not submitted as required.
END OF DOCUMENT
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DOCUMENT 003126
EXISTING HAZARDOUS MATERIAL INFORMATION
1.01

ASBESTOS SURVEY REPORT

Samples listed in the report were collected at the Project Site and tested for Asbestos Containing
Materials (ACM). The report was compiled for New York State Office of General Services,
Design and Construction Group by an ELAP certified laboratory. In order to determine the
Asbestos content, samples were analyzed by polarized light microscopy (PLM) and/or
transmission electron microscopy (TEM). The report is intended for the State design and
estimate purposes only, and is included to provide bidders with that same information available
to the State. The Bulk Samples are representative of Homogeneous Area (HA) and is defined as
a suspect material of similar age, appearance, function and texture. All field information was
organized in accordance with 40 CFR Part 763, Asbestos Hazard Emergency Response Act
(AHERA). See the Hazardous Materials Survey Report included in the Appendix for type,
condition, location and approximate quantity of ACM.
1.02

LEAD SURVEY REPORT

Samples listed in the report were collected at the Project Site and tested for Lead content. The
report was compiled for New York State Office of General Services, Design and Construction
Group by an ELAP certified laboratory. In order to determine the lead content the Atomic
Absorption method or a XRF Analyzer was used. This report is intended for State design and
estimate purposes only, and is included to provide bidders with the same information available to
the State. The samples are representative of like materials in the Work area. All lead containing
materials may not have been sampled. See the Hazardous Materials Survey Report included in
the Appendix for details.

END OF DOCUMENT
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DOCUMENT 003132
GEOTECHNICAL DATA

The subsurface logs included in this Document were made on the dates indicated on the individual logs.
The observed water levels and/or conditions noted on the subsurface logs are as recorded at the time of
exploration. These water levels and/or conditions may vary considerably with time, according to the prevailing
climate, rainfall, or other factors and are otherwise dependent on the duration of and method used in the
explorations program.
Sound engineering judgment was exercised in preparing the subsurface logs. This information was prepared and
is intended for State design and estimate purposes only. Its presentation is for the purpose of providing intended
users with access to the same information available to the State. These subsurface logs are presented in good faith
and are not intended as a substitute for personal investigation, independent interpretations, or judgment of the
bidders.
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DETACH AND USE THIS FORM

BID FORM FOR: 45964-C
CONSTRUCTION WORK
REPLACE FUEL OIL TANKS & MODIFY BOILER CONTROLS
ELMIRA CORRECTIONAL FACILITY
1879 DAVIS STREET
ELMIRA, NY

State of New York
Office of General Services
Design and Construction Group
Division of Contract Management
35th Floor, Corning Tower
The Gov. Nelson A. Rockefeller
Empire State Plaza
Albany, NY 12242

THIS IS A 3 PAGE BID FORM. ALL PAGES MUST BE COMPLETED.
THE STATE RESERVES THE RIGHT TO REJECT ANY OR ALL BIDS. EACH BID FORM SHALL BE ACCOMPANIED
BY BID SECURITY (AS DESCRIBED IN THE INSTRUCTIONS TO BIDDERS) IN THE AMOUNT STATED IN THE
ADVERTISEMENT FOR BIDS.
The Undersigned agrees to complete the Work within the time stated in Section 011000 of the Specifications.
The Undersigned acknowledges his/her understanding of the social policy concerning minority and women business participation
in the State building construction program, and pledges to cooperate with the State in the implementation of this policy, and further
pledges to exert good faith efforts to achieve participation of minority and female employees.
The Undersigned certifies, as to each of the occupations listed in the Prevailing Rate Schedule applicable to this Project, the ability
and willingness to exert good faith efforts to achieve the goal for minority and women workforce participation set forth in the
Supplementary Conditions.
The Undersigned certifies the ability and willingness to exert good faith efforts to achieve the goal for Minority and Women-Owned
Business Enterprise and Service-Disabled Veteran-Owned Businesses participation set forth in the Supplementary Conditions.
The Undersigned declares that the Bidding and Contract Documents have been carefully examined and that all things necessary for
the completion of the Work shall be provided
The Undersigned agrees that the bid security shall be subject to forfeiture if this bid is accepted by the State and he/she does not
submit executed copies of the Agreement WITHIN TEN (10) DAYS OF RECEIPT OF A WRITTEN REQUEST TO PROVIDE
SUCH AGREEMENT. A Performance Bond and a Labor and Material Bond, each in an amount equal to the contract sum, shall
be supplied with the executed Agreement and shall be the statutory form of public bonds required by Sections 136 and 137 of the
State Finance Law.
By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the case of a joint bid each
party thereto certifies as to its own organization, under penalty of perjury, that to the best of his/her knowledge and belief:
(1) The prices in this bid have been arrived at independently without collusion, consultation, communication, or
agreement, for the purpose of restricting competition as to any matter relating to such prices with any other bidder or with any
competitor;
(2) Unless otherwise required by law, the prices which have been quoted in this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder prior to opening, directly or indirectly, to any other bidder or to any
competitor;
(3) No attempt has been made or will be made by the bidder to induce any other person, partnership or corporation to
submit or not to submit a bid for the purpose of restricting competition.
(4) This contract shall not cause or result in a violation of Section 74(3)(e) of the Public Officers Law which states: “No
officer or employee of a state agency, member of the legislature or legislative employee should engage in any transaction as
representative or agent of the State with any business entity in which he/she has a direct or indirect financial interest that might
reasonably tend to conflict with the proper discharge of his/her official duties.”
(5) The Bidder understands and agrees to comply with the requirements of the Procurement Lobbying Law, State Finance
Law § 139-j and § 139-k, and with OGS’s procedures relating to permissible contacts during a procurement as required by State
Finance Law § 139-j(3) and § 139-j(6)(b). Such requirements and procedures are posted at
https://ogs.ny.gov/aboutOgs/regulations/defaultSFL_139j-k.asp
(6) The bidder is not on the list created pursuant to paragraph (b) of subdivision 3 of section 165-a of the state finance
law (NYS Iran Divestment Act of 2012). The list can be viewed at the following link:
https://ogs.ny.gov/iran-divestment-act-2012
Federal Employer I.D. No.
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(7) Will New York State Businesses be used in the performance of this contract (refer to Document 007324)?
Yes

No

(8) The New York State Human Rights Law (Human Rights Law), Article 15 of the Executive Law, prohibits
discrimination and harassment based on age, race, creed, color, national origin, sex, pregnancy or pregnancy-related conditions,
sexual orientation, gender identity, disability, marital status, familial status, domestic violence victim status, prior arrest or
conviction record, military status or predisposing genetic characteristics.
The Human Rights Law may also require reasonable accommodation for persons with disabilities and pregnancy-related
conditions. A reasonable accommodation is an adjustment to a job or work environment that enables a person with a disability
to perform the essential functions of a job in a reasonable manner. The Human Rights Law may also require reasonable
accommodation in employment on the basis of Sabbath observance or religious practices.
Generally, the Human Rights Law applies to
 all employers of four or more people, employment agencies, labor organizations and apprenticeship training programs
in all instances of discrimination or harassment;
 employers with fewer than four employees in all cases involving sexual harassment; and,
 any employer of domestic workers in cases involving sexual harassment or harassment based on gender, race, religion
or national origin.
In accordance with Executive Order No. 177, the Bidder hereby certifies that it does not have institutional policies or practices
that fail to address the harassment and discrimination of individuals on the basis of their age, race, creed, color, national origin,
sex, sexual orientation, gender identity, disability, marital status, military status, or other protected status under the Human
Rights Law.
Executive Order No. 177 and this certification do not affect institutional policies or practices that are protected by existing law,
including but not limited to the First Amendment of the United States Constitution, Article 1, Section 3 of the New York State
Constitution, and Section 296(11) of the New York State Human Rights Law.
(9) In accordance with State Finance Law § 139-l, by submission of this bid, each bidder and each person
signing on behalf of any bidder certifies, and in the case of a joint bid each party thereto certifies as to its own
organization, under penalty of perjury, that the bidder has and has implemented a written policy addressing sexual
harassment prevention in the workplace and provides annual sexual harassment prevention training to all of its
employees. Such policy shall, at a minimum, meet the requirements of section two hundred one-g of the labor law.
If the bidder cannot make the foregoing certification, such bidder shall so state and shall furnish with the bid a
signed statement that sets forth in detail the reasons that the bidder cannot make the certification.
(10) In accordance with Section 165(5) of the State Finance Law, the bidder, by submission of this bid, certifies that it or
any individual or legal entity in which the bidder holds a 10% or greater ownership interest, or any individual or legal entity
that holds a 10% or greater ownership interest in the bidder, either (answer yes or no to one or both of the following, as
applicable):
1.

have business operations in Northern Ireland

Yes

No

and if yes:

2. shall take lawful steps in good faith to conduct any business operations in Northern Ireland in accordance with the
MacBride Fair Employment Principles relating to nondiscrimination in employment and freedom of workplace
opportunity regarding such operations in Northern Ireland, and shall permit independent monitoring of compliance with
such principles.
Yes

Federal Employer I.D. No.
Updated 01/29/2020
Printed 01/31/2021
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_______________________________________________________________________________________________________
Addenda to the Contract Documents are available at:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/ESBPlansAvailableIndex.asp.

The Undersigned acknowledges receipt and review of all Addenda to the Contract Documents on the above website, listed by
number in the space below:

The Undersigned proposes to perform the Work required for this project in accordance with the Contract Documents for the
following amount:
BID AMOUNT
1.

All Work except Allowance(s)

$

.00

2.

Allowance(s) (As described in Section 012100)

$

54,200.00

Total Bid Amount (Sum of 1. & 2.)

$

.00

Is your firm a NYS-Certified Minority and Women-Owned Business Enterprise (MWBE)?
Yes

No

MWBE Certification file No. _____________________________

SIGN BID HERE
Authorized Signature

PRINT NAME OF SIGNER
TITLE OF SIGNER
OFFICIAL COMPANY NAME
MAILING ADDRESS
Street

City

TELEPHONE NO.

State

Zip

FAX NO.
Area Code

Area Code

E-MAIL ADDRESS

Federal Employer I.D. No.
Updated 01/29/2020
Printed 01/31/2021
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FORM OF BID BOND - BID SECURITY
STATE OF NEW YORK
OFFICE OF GENERAL SERVICES - DESIGN & CONSTRUCTION
Sub. 3, Sec. 8 - Public Buildings Law

BE IT KNOWN, That

(Name of Contractor)

(Address)
(hereinafter called the “Principal”) and
a corporation created and existing under the Laws of the State of
having its principal office in the City
of
duly licensed as an insurance company
in the State of New York, (hereinafter called the “Surety”), are held and firmly bound unto The People of the State of New York (hereinafter
called the “State”), in the full and just sum of $36,000 good and lawful money of the United States of America, for the payment of which
said sum of money, well and truly to be made, and done, the Principal binds themselves (himself, herself, itself), their (his, hers, its) heirs,
executors and administrators, successors and assigns, and the Surety binds itself, its successors and assigns jointly and severally, firmly by
these presents:
WHEREAS, the Principal has submitted to the Office of General Services of the State of New York a proposal for Construction
Work, Replace Fuel Oil Tanks & Modify Boiler Controls, Elmira Correctional Facility, 1879 Davis Street, Elmira, NY
AND
WHEREAS, the Principal intends to file this bond to guarantee that the Principal will execute a contract and furnish performance
and labor and material bonds required by the terms of the Principal’s proposal.
NOW, THEREFORE, the condition of the foregoing obligation is such, that if the Principal shall promptly submit an executed
agreement and furnish performance and labor and material bonds required by the terms of the Principal’s proposal, then this obligation
shall be null and void, otherwise to remain in full force and virtue.
NOW, THEREFORE, the condition of the foregoing obligation is such that if the Principal fails to promptly submit an executed
agreement and furnish performance and labor and material bonds required by the terms of the Principal’s proposal, then the Surety itself,
its successors and assigns, jointly and severally, shall pay the whole sum of money previously set forth in this document to the State.
IN TESTIMONY WHEREOF, the Principal has hereunto set their (his, hers, its) hand and seal and the Surety has caused this instrument
to be signed by its Attorney-in-fact,
and its corporate seal to be hereunto affixed.
Signed, sealed and delivered in the presence of:
(Corporate seal
of Principal if a corporation)
_________________________________________________(L.S.)
_________________________________________________(L.S.)
Principal
______________________________________________Company
(Corporate seal of Surety Co.)

______________________________________________________
______________________________________________________
Attorney-in-fact
Witness

______________________________________________________
Name
______________________________________________________
Name

Updated 09/25/2018
Printed 01/31/2021
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(Acknowledgment by principal, unless it be a corporation)
STATE OF NEW YORK
SS.:
COUNTY OF
On this
day of
20
, before me personally came
to me
known and known to me to be the person described in and who executed the foregoing instrument, and acknowledged that he/she executed
the same.

Notary Public

County

(Acknowledgment by principal, if a corporation)
STATE OF NEW YORK
SS.:
COUNTY OF
On this
day of
20
, before me personally came
to me
known, who being by me duly sworn, did depose and say that he/she resides in
; that he/she is the
of the
; the corporation described in and which
executed the foregoing instrument; that he knew the seal of said corporation; that the seal affixed to said corporation; that the seal affixed
to said instrument was such corporate seal; that it was so affixed by order of the Board of Directors of said corporation, and that he/she
signed his/her name thereto by like order.

Notary Public

County

(Acknowledgment by Surety Company)
STATE OF NEW YORK
SS.:
COUNTY OF
On this
day of
20
, before me personally came
to me
known, who being by me duly sworn, did depose and say that he/she resides in
; that he/she is the
of the
; the corporation described in and which
executed the within instrument; that he/she knows the seal of said corporation; that the seal affixed to said instrument is such corporate
seal; that is was so affixed by order of the Board of Directors of said corporation; and that he/she signed his/her name thereto by like order.

Notary Public

Updated 09/25/2018
Printed 01/31/2021
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NEW YORK STATE’S SURETY BOND
Assistance Program Helps Small Business Contractors Secure Surety Bonding
What is the NYS Surety Bond Assistance Program?
The NYS Surety Bond Assistance Program (NYSBAP) provides technical and financial assistance to
help contractors secure surety bonding. Contractors may be eligible to receive a guarantee of up to
30% to secure a surety bond line, bid bond or a performance and payment bond on state projects.
How does the NYS Surety Bond Assistance Program work?
To apply for financial assistance, small business contractors should review eligibility requirements
and fill out a pre-application assessment available at the Empire State Development (ESD) website.
If the assessment indicates you are eligible to submit an application, proceed with the Application
and submit the required forms.
Guarantees of up to 30% on a bond line or individual contract bid bonds and payment/performance
bonds are available from Empire State Development. Being eligible for this program does not
automatically ensure bonding. Approval is based on both underwriting by a surety company and
ESD’s credit assessment. Participating surety companies will make a credit determination in
accordance with their internal underwriting standards.
Small businesses can also enroll to receive training and technical support on how to become bondready by using the Contact Information below. The classroom training is held throughout New York
State.
Who is eligible?
 Applicant must be a NYS small business or MWBE with at least two years of business
operation.

 Maximum bond line or project size is $2 million
 Minimum average gross revenue of $400,000 in the last two fiscal or calendar years and
maximum gross revenue not to exceed $5 million in the most recent calendar or fiscal
year.

 Minimum credit score of 600.
 Previous experience completing similar work to the contract opportunity being pursued.
Find Out More
If interested in training or financial support, please visit ESD’s website:
http://esd.ny.gov/BusinessPrograms/BondingAssistance.html
For additional inquiries, please contact:
Ms. Huey-Min Chuang
Senior Director of Business & Economic Development
212-803-3238
BAP@esd.ny.gov

Created 08/07/2012

004314 - 1

Project No. 45964-C, H, E

Offerer Disclosure of Prior Non-Responsibility Determinations
See instructions on next page before completing this form.

Name of Individual or Entity Seeking to Enter into the Procurement Contract:

Address:

Name and Title of Person Submitting this Form:

Contract Procurement Number:

Date:

1. Has any Governmental Entity made a finding of non-responsibility regarding the individual or
entity seeking to enter into the Procurement Contract in the previous four years? (Please circle):
No

Yes

If yes, please answer the next questions:
2. Was the basis for the finding of non-responsibility due to a violation of State Finance Law
§139-j (Please circle):
No
Yes
3. Was the basis for the finding of non-responsibility due to the intentional provision of false or
incomplete information to a Governmental Entity? (Please circle):
No

Yes

4. If you answered yes to any of the above questions, please provide details regarding the finding
of non-responsibility below and attach additional pages as necessary.
Governmental Entity:
Date of Finding of Non-responsibility:
Basis of Finding of Non-Responsibility:
5. Has any Governmental Entity or other governmental agency terminated or withheld a
Procurement Contract with the above-named individual or entity due to the intentional provision
of false or incomplete information? (Please circle):
No

Yes

6. If yes, please provide details below and attach additional pages as necessary.
Governmental Entity:
Date of Termination or Withholding of Contract:
Basis of Termination or Withholding:
Offerer certifies that all information provided to the Governmental Entity with respect to State
Finance Law §139-k is complete, true and accurate.
By:

Date:
Signature

02/06

DCA-3

Instructions for Completing the DCA-3
Offerer Disclosure of Prior Non-Responsibility Determinations
Background:
New York State Finance Law §139-k(2) obligates a Governmental Entity to obtain specific
information regarding prior non-responsibility determinations with respect to State Finance
Law §139-j. This information must be collected in addition to the information that is
separately obtained pursuant to State Finance Law §163(9). In accordance with State
Finance Law §139-k, an Offerer must be asked to disclose whether there has been a finding
of non-responsibility made within the previous four (4) years by any Governmental Entity
due to: (a) a violation of State Finance Law §139-j or (b) the intentional provision of false
or incomplete information to a Governmental Entity. The terms “Offerer” and
“Governmental Entity” are defined in State Finance Law § 139-k(1). State Finance Law
§139-j sets forth detailed requirements about the restrictions on Contacts during the
procurement process. A violation of State Finance Law §139-j includes, but is not limited
to, an impermissible Contact during the restricted period (for example, contacting a person
or entity other than the designated contact person, when such contact does not fall within
one of the exemptions).
As part of its responsibility determination, State Finance Law §139-k(3) mandates
consideration of whether an Offerer fails to timely disclose accurate or complete
information regarding the above non-responsibility determination. In accordance with law,
no Procurement Contract shall be awarded to any Offerer that fails to timely disclose
accurate or complete information under this section, unless a finding is made that the award
of the Procurement Contract to the Offerer is necessary to protect public property or public
health safety, and that the Offerer is the only source capable of supplying the required
Article of Procurement within the necessary timeframe. See State Finance Law §§139-j
(10)(b) and 139-k(3).
Instructions:
OGS Design and Construction includes this disclosure request regarding prior nonresponsibility determinations in accordance with State Finance Law §139-k in its
solicitation of proposals or bid documents or specifications or contract documents, as
applicable, for procurement contracts. The attached form is to be completed and submitted
by the individual or entity seeking to enter into a Procurement Contract, Supplement or
Change Order. It shall be submitted to the OGS Design and Construction unit conducting
the Governmental Procurement.
This document must accompany each Bid Form, Letter of Interest, or Proposal submitted
by an offerer and will be required for any contract amendments over $15,000. This
document must also accompany each Emergency Contract Bid Form.

02/06
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STATE OF NEW YORK - EXECUTIVE DEPARTMENT

OFFICE OF GENERAL SERVICES - DESIGN & CONSTRUCTION GROUP

DOCUMENT 007213
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GENERAL CONDITIONS – AUGUST 2010
ARTICLE 1 - THE CONTRACT DOCUMENTS

or assigns approved in writing by the Contracting
Officer.

1.1
The Contract Documents consist of the
Agreement, the Performance and Payment Bonds, the
General Conditions, the Supplementary Conditions,
Appendix A, the Drawings and Specifications, Addenda
issued prior to the receipt of bids and all subsequent
modifications and changes issued pursuant to the General
Conditions.
1.1.1 The Performance and Payment Bonds are
not a part of Single Trade Contract less than two hundred
thousand dollars.
1.2
The Contract Documents form the Contract. The
Contract represents the entire and integrated agreement
between the parties and supersedes all prior negotiations,
representations and agreements, either written or oral
including the bidding documents.
1.3
The Contract may not be modified except in
accordance with the General Conditions.
1.4
The project is designed in accordance with the
Building Codes of New York State and its reference
standards. In no instance shall the Contractor deviate
from the contract documents except as provided for in
the contract. The Contractor shall notify the State of any
deviations or conflicts observed that may violate the
Building Codes.
ARTICLE 2 - DEFINITIONS
2.1
The following terms shall have the meanings
ascribed to them in this Article, wherever they appear in
the Contract Documents.
2.2
The term “Agency” means the officer, board,
department, commission, authority, fund or public
benefit corporation executing the Agreement.

The term “days” means calendar days.

2.8
The term “Director” means the Director of
Construction of the Design and Construction Group of
the Office of General Services who will have general
direction and supervision of the Work.
2.9
The term “Director’s Representative” means the
employee or agent of the Design and Construction Group
designated in writing by the Director as such. Under the
general supervision of the Director, the Director’s
Representative shall have complete charge of the Work
and shall exercise full supervision and direction of the
Work. Where the Contract Documents specifically
designate a person to perform a function or duty, that
person shall be the Director’s Representative but only for
the performance of that function or duty. Where the
word “directed” appears in the Contract Documents, the
words “by the Director’s Representative” shall be
deemed inserted thereafter in each case except where it is
obviously inappropriate in context.
2.10 The term “Group Director” means the Deputy
Commissioner for Design and Construction, Office of
General Services.
2.11 The term “liquidated damages” means the
amount of money to be assessed against the Contractor
for delay in physical completion of the Work.
2.12 The term “physical completion” means the date
upon which the Director’s Representative certifies that
all deficiencies noted on the Final Inspection List have
been corrected and is evidenced by issuance of the
Physical Completion Report.
2.13 The term “premises” means all land, buildings,
structures and all other things of any kind located on or
adjacent to the Site and owned, occupied or otherwise
used by the State.

2.3
The term “Commissioner” means the
Commissioner of General Services.
2.4
The term “Comptroller” means the Comptroller
of the State of New York.
2.5
The term “Contracting Officer” means the
Director of Contract Administration of the Design and
Construction Group of the Office of General Services or
his representative designated in writing.
2.6
The term “Contractor” means the person, firm or
corporation executing the Agreement or the successor or
assignee of the Contractor approved in writing by the
Contracting Officer. If the text requires, the term
includes the person, firm or corporation executing any
Agreement in furtherance of the Project or the successors

(08/2010)

2.7

2.14 The term “product data” means manufacturer’s
catalog sheets, brochures, standard diagrams,
illustrations, schedules, performance charts, test data,
standard schematic drawings, specifications and
installation instructions.
2.15 The term “Project” means Work at the same Site
carried out pursuant to one or more sets of Contract
Documents.
2.16 The term “provide” means furnish and install
complete, in place and ready for operation and use.
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2.17 The term “sample” means physical examples
submitted by the Contractor of materials, equipment or
workmanship to establish a standard which the
Contractor is required to meet and to show the quality,
type, range of color, finish, and texture of the material
intended to be furnished for the Work.

Work among subcontractors or in establishing the extent
of Work to be performed by any trade.

2.18 The term “shop drawing” means an original
drawing prepared by a Contractor, subcontractor,
supplier or distributor which illustrates some portion of
the Work showing fabrication, layout, fitting or erection
details.

3.6
In the event of conflicting provisions within the
drawings, the following order of precedence for
resolution of the conflict shall apply: the more specific
provision will take precedence over the less specific; if
not resolved, the less stringent will take precedence over
the more stringent; if not resolved, the less expensive
item will take precedence over the more expensive. On
all drawings, figures take precedence over scaled
dimensions.

3.5
In the event of conflicting provisions in the
Contract Documents, the drawings will take precedence
over the specifications.

2.19 The term “Site” means the area within the
contract limit, as indicated by the Contract Documents,
including all land, buildings, structures and other things
located within those limits.
2.20

The term “State” means the State of New York.

2.21 The term “substantial completion” means that the
Work or major milestones there of as contemplated by
the terms of this contract are sufficiently complete so that
the Work can be used for the purpose for which it is
intended.
2.22 The term “Work” means all that which is
required of the Contractor by the Contract Documents
including labor, materials, tools and equipment.
2.23 The term “Offerer” shall mean the individual or
entity, or any employee, agent, consultant or person
acting on behalf of such individual or entity that contacts
a governmental entity about a governmental procurement
during the restricted period of such governmental
procurement.

3.7
In the event of conflicting provisions within the
specifications, the following order of precedence for
resolution of the conflict shall apply: the more specific
provision will take precedence over the less specific; if
not resolved, the less stringent will take precedence over
the more stringent; if not resolved, the less expensive
item will take precedence over the more expensive.
3.8
If during the performance of the work, the
Contractor identifies a conflict in the Contract
Documents; the Contractor shall promptly notify the
Director’s Representative in writing of the conflict and
advise as to the course of action the Contractor proposes
to follow. The Director’s Representative shall promptly
acknowledge the notification in writing and advise the
Contractor, pursuant to Paragraph 3.2 of these General
Conditions, as to the interpretation to be followed in the
performance of the Work.
ARTICLE 4 - SUBMITTALS

ARTICLE 3 - INTERPRETATION OF
CONTRACT DOCUMENTS

4.1
The Contractor and the Director shall adhere to
the submittal and scheduling requirements specified in
Division 01 - General Requirements.

3.1
The Contract Documents are complementary,
and what is called for by one shall be as binding as if
called for by all. It is not intended to include work not
properly inferable from the Contract Documents.

4.2
The Contractor shall approve all submittals
before submitting them. By such approval, the
Contractor represents that it has determined and verified
field measurements, field construction criteria, materials,
catalog numbers, and similar data and that it has checked
and coordinated shop drawings, product data and
samples with the requirements of the Contract
Documents and that it has verified the completeness,
correctness, and accuracy of the submittal.

3.2
Upon the Contractor’s written request, the
Director’s Representative may issue written
interpretation or drawings necessary for the proper
execution or progress of the Work which interpretation
shall be consistent with and reasonably inferable from
the Contract Documents.
3.3
The language of the Contract Documents is
directed at the Contractor unless specifically stated
otherwise.
3.4
The organization of the Specifications into
divisions, sections and articles, and the arrangement of
Drawings shall not control the Contractor in dividing the

(08/2010)

4.3
The Director’s approval of shop drawings,
product data and samples shall not relieve the Contractor
of responsibility for any deviation from the requirements
of the Contract Documents unless the Contractor has
previously informed the Director of any anticipated
deviation utilizing the required deviation request form,
(available at the OGS D&C website),at the time of
submission. Written approval of the specific deviations
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as outlined on the request form shall be required. The
Director’s approval shall not relieve the Contractor from
responsibility for errors or omissions in the shop
drawings, product data or samples.

Contract Documents providing the Contractor gives
timely notice of the Contractor’s intent in accordance
with the submittal and scheduling requirements of
Division 01 - General Requirements.

4.4
Portions of the Work requiring shop drawings,
product data, quality assurance information, or sample
submittals shall not be commenced until the appropriate
submittals have been approved by the Director.

5.4
The Contractor shall have the burden of proving
at the Contractor’s own cost and expense, to the
satisfaction of the Director, that the proposed product is
equal to the named product. The Director may establish
criteria for product approval. The Director shall
determine with absolute discretion whether a proposed
product is to be approved.

4.5
The Contractor shall deliver to the Director, in
the detail and form and at the time the Director shall
require, information concerning the Contractor’s
operations and proposed operations upon the Project all
in accordance with Division 01 - General Requirements.
4.6
During the term of this Project, the Director may
require any Contractor to modify any schedules which it
has submitted either before or after they are approved so
that the Work of any contract in furtherance of the
Project may be properly progressed and so that changes
in the Work or the work of related contracts is properly
reflected in the schedules.

5.5
If the Contractor fails to comply with the
provisions of this Article, or if the Director determines
that the proposed product is not equal to that named, the
Contractor shall supply the product named.
5.6
The Contractor shall have and make no claim for
the extension of time or for damages because the
Director requires a reasonable period of time to consider
a product proposed by the Contractor or because the
Director disapproves such a product.

4.7
Where indicated under the specific submittal
requirements of the specifications, a re-evaluation fee of
$250.00 will be assessed against the Contractor for each
re-evaluation required of any submittal package that is
deemed incomplete, or lacking appropriate content or
required format as required by the individual
specification section.

5.7
Where optional materials or methods are
specified, or where “or equal” submissions are approved,
the Contractor shall make all adjustments to contingent
Work, whether the contingent Work be the Work of its
contract or the Work of other Contractor’s, necessary to
accommodate the option or “or equal” product it selects
without extra or additional cost.

ARTICLE 5 - MATERIALS AND LABOR

5.8
Royalties and Patents: The Contractor shall pay
all royalties and license fees. The Contractor shall
defend all suits or claims for infringement of any patent
rights and shall save the State harmless from loss on
account thereof, except that the State shall be responsible
for all such loss when a particular design, process or the
product of a particular manufacturer is specified.

5.1
All materials, equipment and articles used
permanently in the Work which become the property of
the State shall be new unless specifically stated
otherwise.
5.2
Asbestos Free Materials: All materials used for
construction shall be free of asbestos containing
materials unless the materials containing the asbestos
have been previously approved for use by the State. If
asbestos is found in installed products not previously
approved by the State, then it will be the responsibility of
the contractor to abate the asbestos containing material
and replace the work with new asbestos free materials at
no cost to the State of New York in compliance with the
requirements of the contract.
5.3
Except where specifically provided otherwise,
whenever any product is specified by brand name, i.e.,
manufacturer’s or supplier’s name or trade name and
catalog or model number or name, the intent is not to
limit competition but to establish a standard of quality
which the Director has determined is necessary. The
words “or equal” shall be deemed inserted in each
instance. The Contractor may use any product equal to
that named in the Contract Documents which is approved
by the Director and which meets the requirements of the

(08/2010)

ARTICLE 6 - CONTRACTOR’S SUPERVISION
6.1
The Contractor shall designate in writing
competent supervision and/or management representatives
as required below to represent the Contractor at all times
with authority to act for the Contractor. All Direction
given to the Contractor’s Representatives shall be as
binding as if given to the Contractor. A Superintendent or
Project Manager shall be classified as management
representatives included in the Contractor’s overhead and
shall perform management, supervisory and/or
administrative tasks (non labor) only. Individuals listed
under this Article shall have the ability to effectively
communicate (verbal and written) with all parties
associated with the administration/supervision of this
contract.
6.1.1 For contracts valued up to $500,000 the
contractor shall provide a supervisor for the Contractor’s
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staff who shall be in attendance at the site throughout the
active performance of the Work.
6.1.2 For contracts valued from $500,000 to
$2,000,000 the Contractor shall provide a Superintendent
for the Contractor’s staff who shall be in attendance at
the site throughout the active performance of the Work
until Substantial Completion. Upon Substantial
Completion the contractor shall provide a supervisor who
shall be in attendance at the site throughout the active
performance of the Work until Physical Completion.
The Superintendent shall have the authority to direct and
schedule the Work, shall attend all project meetings,
shall coordinate the Work of subcontractors, and make
purchase and cost decisions on behalf of the Contractor.
6.1.3 For contracts valued from $2,000,001 to
$5,000,000 the contractor shall provide a Superintendent
for the Contractor’s staff who shall be in attendance at
the site throughout the active performance of the Work
until Substantial Completion. Upon Substantial
Completion the contractor shall provide a supervisor who
shall be in attendance at the site throughout the active
performance of the Work until Physical Completion.
The Superintendent shall have the authority to direct the
Work, attend all project meetings, and coordinate the
Work of subcontractors. The Contractor shall also
provide a Project Manager who shall attend project
meetings, maintain submittal and approval system, and
be responsible for change order/field order responses and
negotiations. The Contractor shall provide required
information to the Director’s Representative for the
Project Schedule.
6.1.4 For contracts valued from $5,000,001 to
$10,000,000 the contractor shall provide a Project
Manager and Superintendent for the Contractor’s staff
that shall be in attendance at the site throughout the
active performance of the Work until Substantial
Completion. Upon Substantial Completion the
contractor shall provide a supervisor who shall be in
attendance at the site throughout the active performance
of the Work until Physical Completion. The
Superintendent shall have the authority to direct the
Work, and coordinate the Work of subcontractors. The
Project Manager shall attend project meetings, maintain
the project schedule, maintain submittal and approval
system, and be responsible for change order/field order
responses and negotiations.

Work, attend all project meetings, and coordinate the
Work of subcontractors. The Project Manager shall
attend project meetings, maintain the project schedule,
maintain submittal and approval system, and be
responsible for change order/field order responses and
negotiations. If at any time there are more than five
subcontractors performing work on the site
simultaneously an additional Superintendent is required
coordinate their Work.
6.2
Should the Director deem any employees of the
Contractor incompetent or negligent or for any cause
unfit for their duty, the Contractor shall dismiss them and
they shall not again be employed on the Work.
6.3
Before any part of the Contract shall be sublet or
material purchased, the Contractor shall submit to the
Director in writing the name of each proposed
subcontractor and supplier and obtain the Director’s
written consent to such subcontractor and supplier. The
names shall be submitted in ample time to permit
acceptance or rejection of each proposed subcontractor
and supplier by the Director or Contracting Officer
without causing delay in the work of the Project. The
Contractor shall promptly furnish such information as the
Director or Contracting Officer may require concerning
the proposed subcontractor’s and supplier’s ability and
qualifications, and Minority/Women Owned Business
Enterprises Status. Each request for approval of a
subcontractor whose subcontract will be valued at
$10,000.00 or more shall also be accompanied by a NYS
Vendor Responsibility Questionnaire - For-Profit
Construction properly completed and executed by the
proposed subcontractor.
6.4
The Contractor’s use of subcontractors shall not
diminish the Contractor’s obligations to complete the
Work in accordance with the Contract. The Contractor
shall control and coordinate the Work of its
subcontractors.
6.5
The Contractor shall be responsible for
informing its subcontractors and suppliers of all the
terms, conditions and requirements of the Contract
Documents including, but not limited to the General
Conditions, Supplementary Conditions, the Drawings
and Specifications, Appendix A, and changes made by
Addenda.
ARTICLE 7 - USE OF PREMISES

6.1.5 For contracts valued for more than
$10,000,000 the contractor shall provide a Project
Manager and Superintendent for the Contractor’s staff
who shall be in attendance at the site throughout the
active performance of the Work until Substantial
Completion. Upon Substantial Completion the
contractor shall provide a supervisor who shall be in
attendance at the site throughout the active performance
of the Work until Physical Completion. The
Superintendent shall have the authority to direct the
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7.1
If the Premises are occupied, the Contractor, its
subcontractors, and their employees shall comply with
the regulations governing access to, operation of, and
conduct while in or on the Premises and shall perform
the Work in such a manner as not to unreasonably
interrupt or interfere with the conduct of business.
7.2
Any request received by the Contractor from any
source other than the Director or the Director’s

007213 - 5

Representative to change the Work or its sequence shall
be referred to the Director’s Representative for
determination.
7.3
The Contractor, its subcontractors and their
employees shall not have access to or be admitted to any
area of the Premises outside the Site except with the
written permission of the Director’s Representative.
ARTICLE 8 - PERMITS AND COMPLIANCE
8.1
The Contractor shall obtain, maintain and pay for
all permits and licenses legally required and shall give all
notices, pay all fees and comply with all laws, rules and
regulations applicable to the Work at no additional cost.
ARTICLE 9 - INSPECTION AND ACCEPTANCE
9.1
The Director’s Representative will inspect and
test the Work at reasonable times at the Site, unless the
Director determines to make an inspection or test at a
place of production, manufacture or shipment. Such
inspection or test shall be conclusive as to whether the
material and workmanship inspected or tested conforms
to the requirements of the Contract. Such inspection or
test shall not relieve the Contractor of responsibility for
damage to or loss of the material prior to acceptance, nor
in any way affect the continuing rights of the Director to
reject the completed Work.

9.5.2
The Contractor shall be back-charged
with any cost of inspection when the Work is not ready
at the time specified by the Director’s Representative for
inspection, or for deficient work that shall require retesting.
9.6
Should the Director’s Representative determine
at any time before acceptance of the entire Work to
examine Work already completed by removing,
uncovering or testing the same, the Contractor shall, on
request, promptly furnish all necessary facilities, labor,
materials and equipment to conduct such inspection,
examination or test. If such Work is found to be
defective or nonconforming in any material respect, the
Contractor shall defray all the expenses of such
examination and satisfactory reconstruction. If the Work
is found to meet the requirements of the Contract
Documents, the Contractor shall be compensated for the
additional services involved in such examination and
reconstruction by order on contract and, if completion of
the Work has been delayed thereby, shall receive a
suitable extension of time.
9.7
No previous inspection or certificates of payment
shall relieve the Contractor from the obligation to
perform the Work in accordance with the Contract
Documents. The final payment shall not relieve the
Contractor of the responsibility for failing to comply
with the Contract Documents.

9.2
The Contractor shall, without charge, promptly
correct any Work the Director’s Representative finds
does not conform to the Contract Documents unless in
the public interest the Director consents to accept such
Work with an appropriate adjustment on the Contract
sum and/or to any terms and conditions of the Contract.
The Contractor shall promptly remove rejected material
from the Premises.
9.3
If the Contractor does not promptly correct
rejected Work including the work of other subcontractors destroyed or damaged by removal,
replacement, or correction, the Director may (1) correct
such Work and charge the cost thereof to the Contractor;
or (2) terminate the Contract in accordance with Article
13 of the General Conditions.
9.4
The Contractor shall furnish promptly without
additional charge all facilities, labor, material and
equipment reasonably needed to perform in a safe and
convenient manner such inspections and tests as the
Director’s Representative requires.
9.5
The Contractor shall keep the Director’s
Representative informed of the progress of the
Contractor’s Work and particularly when the Contractor
intends to cover Work not yet inspected or tested. All
inspection and tests by the Director’s Representative
shall be performed in such manner as not to
unreasonably delay the Work.
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9.5.1
The Contractor shall be responsible for
all required tests and appropriate test schedules,
approvals and inspections pursuant to the Contract
Documents.

9.8
The Contractor shall remedy all defects, paying
the cost of any damage to other work or property of the
State resulting there from, which shall appear within a
period of one year from the date of physical completion.
9.9
Contractor warrants that Product(s) furnished
pursuant to this Contract shall, when used in accordance
with the Product documentation, be able to accurately
process date/time data (including, but not limited to,
calculating, comparing, and sequencing) transitions,
including leap year calculations. Where a Contractor
proposes or an acquisition requires that specific Products
must perform as a package or system, this warranty shall
apply to the Products as a system.
9.9.1 Where Contractor is providing ongoing
services, including but not limited to: i) consulting,
integration, code or data conversion, ii) maintenance or
support services, iii) data entry or processing, or iv)
contract administration services (e.g. billing, invoicing,
claim processing), Contractor warrants that services shall
be provided in an accurate and timely manner without
interruption, failure or error due to the inaccuracy of
Contractor’s business operations in processing date/time
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data (including, but not limited to, calculating, comparing,
and sequencing) various date/time transitions, including
leap year calculations. Contractor shall be responsible for
damages resulting from any delays, errors or untimely
performance resulting there from, including but not limited
to the failure or untimely performance of such services.
9.9.2 This Date/Time Warranty shall survive
beyond termination or expiration of this contract through:
a) ninety (90) days or b) the Contractor’s or Product
manufacturer/developer’s stated date/time warranty term,
whichever is longer. Nothing in this warranty statement
shall be construed to limit any rights or remedies otherwise
available under this Contract for breach of warranty.
ARTICLE 10 - ORDERS ON CONTRACT
(CHANGE ORDERS)
10.1 The State may make changes by altering, adding
to or deleting from the Work, and adjusting the Contract
sum accordingly. All changed Work shall be executed in
conformity with the terms and conditions of the Contract
Documents unless otherwise provided in the order on
contract. Any change in the Contract sum or time for
completion of the described work of the order on
contract shall be contained in the order on contract. Any
change in schedule resulting from an order on contract
will be issued in accordance with the provisions of
Paragraphs 4.6 and 13.5 of these General Conditions.
10.2 No written or oral instructions shall be construed
as directing a change in the Work unless in the form of
an order on contract signed by the Contracting Officer.
The order on contract shall describe or enumerate the
Work to be performed, state the amount (if any) to be
added to or deducted from the Contract sum and state the
time allowed (if any) for the performance of the changed
work. If the extent or cost of the Work is not
determinable until after the changed Work is performed,
the order on contract shall specify the method for
determining the cost and extent of the changed Work
when completed. If the Contractor disagrees as to any
element of the order on contract, the Contractor shall
promptly indicate such disagreement in writing by
certified mail directed to the Contracting Officer and
shall promptly proceed in accordance with the order on
contract. The Contractor’s letter of disagreement shall
identify by number the order on contract with which the
Contractor is disagreeing, the elements with which the
Contractor disagrees and a statement as to why there is a
disagreement on each element. The letter of
disagreement shall be accompanied by documentation of
every material element of the Contractor’s basis for
disagreement. The Contracting Officer shall promptly
review the Contractor’s letter and supporting
documentation and advise the Contractor in writing of
any modifications to the order on contract or of the
confirmation of the order on contract as issued. The
Contracting Officer may, in the exercise of discretion,
conduct informal discussions or meetings with the
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Contractor and/or State Officials, employees or agents
prior to rendering a decision.
10.3 If the Contractor is required to perform Work for
which the Contractor believes it is entitled to an order on
contract, the Contractor shall give the Director prompt
written notice and await instructions before proceeding
to execute such Work. The Contractor shall thereafter
proceed diligently with the performance of the contract
in accordance with the Director’s instructions. The
Contractor shall maintain complete cost records
including but not limited to time and payroll records,
material invoices and delivery tickets, equipment rental
and purchase invoices for itself and all subcontractors,
suppliers and material-men when the Contractor
performs work which the Contractor believes is extra or
additional work. Failure to maintain such records shall
waive any right to extra and additional costs beyond
those costs supported by actual cost records.
10.4 The Contracting Officer shall determine the
value of any order on contract by one or more of the
methods provided in Division 01 - General
Requirements.
10.5 Irrespective of the method used or to be used by
the State in determining the value of a change order, the
Contractor shall after receipt of a request, promptly
submit to the State a detailed breakdown of the
Contractor’s estimate of the value of the omitted or extra
work. The Contractor shall submit evidence, satisfactory
to the Contracting Officer, to substantiate each and every
item that constitutes his proposal for the change. The
State shall promptly respond to such submission.
10.5.1 The contractor shall submit a responsive
cost proposal to the Director’s Representative in proper
form subject to the provisions of this Article. The
contractor shall respond no later than 30 days from the
date of a "request for proposal" from the Director's
Representative. Should the contractor fail to respond or
submit the required cost proposal within the 30 day
requirement, the State shall determine a fair market value
for the work proposed and will issue an order on contract
or field order to the contract. The Contractor, by failing
to respond or provide an acceptable proposal; waives any
claim or rights to any extra and or additional costs as
determined by the Contracting Officer.
10.6 Unless otherwise specifically provided for in a
change order, the compensation specified therein for
extra work includes full payment for both the extra work
covered thereby and for any damage or expense caused
the Contractor by any delays to other work to be done
under the Contract resulting from or on account of said
extra work, and the Contractor waives all rights to any
other compensation for said extra work, damage or
expense.
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10.7 No order on contract which creates a liability on
the State shall be binding unless approved by the Office
of the State Comptroller.

complete the Work within the time provided by the
Contract, the Group Director may terminate the Contract
by written notice. In such event, the Group Director
shall order the surety to complete the Work.

ARTICLE 11 - SITE CONDITIONS
11.1 If the Contractor encounters subsurface or other
latent physical conditions at the Site which differ
substantially from those shown, described or indicated in
such information provided by the State or from any
information which is a public record and which
subsurface or other latent physical condition could not
have been reasonably anticipated from that information
or from the Contractor’s own inspection and examination
of the Site, the Contractor shall give immediate written
notice to the Director before any such condition is
disturbed. The Director shall promptly investigate and,
if it is determined that the conditions substantially differ
from those which should have been reasonably
anticipated, shall make such changes in the Drawings
and Specifications as may be required. If necessary, the
Contract sum and completion date shall be adjusted, to
reflect any increase or decrease in the cost of, or time
required for, performance of the Contract.
ARTICLE 12 - SUSPENSION OF WORK
12.1 The Director may order the Contractor in writing
to suspend, delay, or interrupt performance of all or any
part of the Work for a reasonable period of time as the
Director may determine.
12.2 Upon receipt of a suspension order, the
Contractor shall, as soon as practicable, cease
performance of the Work as ordered and take immediate
affirmative measures to protect such Work from loss or
damage.
12.3 The Contractor specifically agrees that a
suspension, interruption or delay of the performance of
the Work pursuant to this Article for a period or periods
not exceeding thirty days in total shall not increase the
cost of performance of the Work of this Contract other
than costs directly related to demobilization and
remobilization for the Work, temporary services costs,
equipment rental which cannot be practically suspended
and temporary protection measures which are unusual
but necessary.
ARTICLE 13 - TIME OF COMPLETION AND
TERMINATION FOR CAUSE
13.1 All time limits stated in the Contract are of the
essence of the Contract.
13.2

13.2.2 If it is determined after the award of the
contract that there exists any cause of so serious or
compelling a nature, including but not limited to,
submission to a contracting agency of a false or
misleading statement on a NYS Vendor Responsibility
Questionnaire, or in some other form in connection with
a bid for or award of this or any other contract or a
request for approval of a subcontractor, that it raises
questions about the present responsibility of a contractor
or subcontractor, the Group Director may terminate the
Contract by written notice. In such event, the Group
Director may or may not in his sole discretion, order the
surety to complete the Work.
13.2.3 The Director will notify the Contractor
and Surety that the State is considering declaring the
Contractor in default and will arrange a hearing with the
Contractor and the Surety to discuss methods of
performing and completing the contract work.
13.2.4 If the State formally declares the
contractor in default the State will demand upon the
Surety to complete any and all remaining work pursuant
to the terms of the Contract and the Surety Takeover
Guidelines incorporated as Appendix B. The Surety may
undertake to perform and complete the work itself,
through its agents or through independent contractors
approved by the State. The State will agree to pay the
balance of the Contract price to the Surety in accordance
with the terms and conditions of the Contract or to the
designee authorized in writing by the surety upon
acceptance of the Surety’s completion plan pursuant to
Appendix B. incorporated herein.
13.2.5 The surety agrees to complete any
investigation into the default of the Contractor and
advise the Group Director as to its intended course of
action within ten days of receipt of the written notice of
default. That notice will detail the underlying reasons for
the default and provide pertinent documentation
including the surety takeover guidelines of the
Contracting Officer. Any request by a surety for
execution of a takeover agreement, shall be delivered to
the Contracting Officer for consideration, within the
same ten day period. No changes in the terms and
conditions of the Contract will be considered. All rights
remedies and defenses of the parties are reserved and no
rights, remedies or defenses of the parties are waived, by
virtue of the surety’s agreement to assume contract
performance under the bond

Termination for Cause.

13.2.1 If in the judgment of the Group
Director, the Contractor fails or refuses to prosecute the
Work in accordance with the Contract, or is failing to
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13.2.6 The Surety may elect to forfeit the
remaining penal sum of the Performance Bond within
twenty days of notification of default by the State; with
no additional penalties imposed, upon the execution of a
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release prepared by the State. The State will determine
the value of the remaining Work based upon its
investigation of the Work in place against payments
previously authorized. As soon as practical the Surety
will tender payment therefore to the State.
13.2.7 If the surety fails or refuses to complete
the Work within twenty five days of the notification of
the contractors default or if the Surety fails or refuses to
complete the work within the time frames allotted by the
State, the Group Director may take over the Work and
prosecute it to completion by contract publicly let or
otherwise, and may take possession of and utilize in
completing the Work, such of the Contractor’s materials,
equipment and plant as may be on the Site of the Work.
Whether or not the right to terminate is exercised, the
Contractor and the Surety shall be liable for any damage
to the State resulting from the failure or refusal to
complete the Work in accordance with the Contract or
the failure to complete the Work within the time
provided by the Contract.
13.2.8 Should the Surety fail to commence the
work the Group Director will notify the Surety that the
State is considering declaring the Surety in default and
will arrange a hearing with the Surety to discuss methods
of performing and completing the contract work. It is the
policy of the Office of General Services, Design and
Construction Group to let a Contract for the remaining
work after the 21st day of the demand upon the Surety to
complete the Work pursuant to the terms and conditions
of the Contract, and the Performance Bond filed with the
Office of the State Comptroller.
13.3 The amount of Liquidated Damages shall be the
product of $1,000.00 times the number of days of delay
in physical completion of the work. Upon the
assessment of such damages the State may withhold the
sum of the damages contemplated from payments to
avoid an overpayment to any firm where damages would
apply.
13.3.1 If the Group Director terminates the
Contract, damages shall consist of liquidated damages, if
any, until the Work is physically completed, plus any
increased costs occasioned the State in completing the
Work.
13.3.2 If the Group Director does not terminate
the Contract, the damages shall consist of liquidated
damages, if any, until the Work is physically completed.
13.4 The Contract shall not be so terminated nor the
Contractor charged with resulting damage if:
13.4.1 The delay in the completion of the
Work arises from unforeseeable causes beyond the
control and without the fault or negligence of the
Contractor, including but not restricted to, acts of God,
acts of the public enemy, acts of the State in either its
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sovereign or contractual capacity, acts of another
contractor in the performance of a contract with the
State, fires, floods, epidemics, quarantine restrictions,
strikes, freight embargoes, unusually severe weather, or
delays of subcontractors or suppliers arising from
unforeseeable causes beyond the control and without the
fault or negligence of both the Contractor and such
subcontractors or suppliers, and
13.4.2 The Contractor notifies the Director in
writing of the causes of delay within ten days from when
the Contractor knew or ought to have known of any such
delay.
13.5 The Director will ascertain the facts and the
extent of the delay and extend the time for completing
the Work when, in the Director’s judgment, the findings
of fact justify such an extension, and the Director’s
findings of fact shall be final and conclusive on the
parties.
13.6 If after notice of termination of the Contract, it is
determined for any reason the Contractor was not in
default or that the delay was excusable, the rights and
obligations of the parties shall be the same as if the
notice of termination had been issued pursuant to the
termination for convenience clause.
13.7 The rights and remedies of the State provided in
this Article are in addition to any other rights and
remedies provided by law or under this Contract.
13.8 The State, as defined in Article 2 of these
General Conditions, reserves the right to terminate this
contract in the event it is found that the certification filed
by the offerer in accordance with New York State
Finance Law §139-k was intentionally false or
intentionally incomplete. Upon such finding, the
Governmental Entity may exercise its termination right
by providing written notification to the offerer in
accordance with the written notification terms of the
contract.
ARTICLE 14 - TERMINATION OF CONTRACTOR’S
EMPLOYMENT FOR THE CONVENIENCE OF THE
STATE OF NEW YORK
14.1 The Group Director may terminate this Contract
whenever the public interest so requires by delivering to
the Contractor a notice of termination specifying the
extent to which performance of Work under the Contract
is terminated and the date upon which such termination
becomes effective. Upon receipt of the notice of
termination, the Contractor shall act promptly to
minimize the expenses resulting from such termination.
The State shall pay the Contractor the sum of:
14.1.1 The costs actually incurred by the
Contractor, subcontractors, and sub-subcontractors or
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their suppliers up to the effective date of such
termination, and

basis for the dispute or disagreement; and identify the
relief sought.

14.1.2 The cost of settling and paying claims,
provided the concurrence of the Contracting Officer is
obtained prior to agreeing to any such settlement, arising
out of the termination of Work under subcontracts or
orders exclusive of the amounts paid or payable on
account of supplies or materials delivered or services
furnished by the subcontractor prior to the effective date
of the notice of termination of Work under this Contract,
which amounts shall be included in the cost on account
of which payment is made under 14.1.1 above, and

15.3 The Group Director may cause an investigation
to be made of the circumstances involving the dispute or
disagreement and may cause a fact-finding proceeding to
be conducted before rendering the decision.

14.1.3 An amount determined by adding to the
amount of the costs under 14.1.1 above a sum equal to
20% (comprised of 10% overhead and 10% profit)
thereof, provided, however, that if it appears that the
Contractor would have sustained a documentable loss on
the entire Contract had it been completed, an appropriate
adjustment shall be made reducing the amount to be paid
under this Article to reflect the indicated rate of loss.

ARTICLE 16 - STATUTORY REQUIREMENTS FOR
UTILIZATION OF MINORITY AND WOMEN
OWNED BUSINESS ENTERPRISES

14.2 In no event shall the Contractor’s compensation
exceed the total Contract amount.
14.3 The detailed estimate or amount of progress
payments made to the Contractor prior to the day
termination was effective shall not be conclusive
evidence of costs incurred but progress payments shall
be offset against any payment which the State makes to
the Contractor as a result of such termination.
ARTICLE 15 - DISPUTES
15.1 The Contractor specifically agrees to submit, in
the first instance, any dispute or disagreement relating to
the performance of this Contract to the Group Director,
who shall render a decision in writing and furnish a copy
thereof to the Contractor. The Contractor agrees that this
clause does not apply to any dispute or disagreement
which involves delay, acceleration, interference or any
other act or omission constituting a breach of contract;
any matter relating to extensions of time, bonuses or
liquidated damages; to the value of any order on contract
or field order (issued pursuant to Division 01 - General
Requirements); any termination for cause or
convenience; or to termination costs allowable pursuant
to contract.
15.2 The Contractor must request such decision in
writing by certified mail no more than fifteen days after
the Contractor knew or ought to have known of the facts
which are the basis of the dispute or disagreement. Such
writing shall identify the nature of the dispute or
disagreement; identify the person who rendered the
decision or interpretation involved and the date of the
decision or interpretation with which the Contractor
disputes or disagrees, attaching a copy of such decision
or interpretation; contain a statement of the contractual
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15.4 The Contractor agrees that the decision of the
Group Director shall be final and conclusive. Nothing in
this Contract shall be construed as making final the
decision of any administrative official upon a question of
law.

16.1 Pursuant to Section 313 of Article 15-A of the
Executive Law of the State of New York, the Director of
the Division of Minority and Women’s Business
Development has promulgated rules and regulations
(Parts 140 through 145 of Subtitle N of Title 9 New York
Code of Rules and Regulations) (the “Regulations”) for
the purposes of ensuring that certified Minority and
Women owned Business Enterprises shall be given the
opportunity for meaningful participation in the
performance of State contracts and to facilitate the award
of a fair share of State contracts and subcontracts to such
business enterprises.
16.2 The Contractor shall make a good faith effort to
solicit active participation in the Work by enterprises
identified in the directory of certified businesses
obtainable from the Division of Minority and Women’s
Business Development, New York State Department of
Economic Development.
16.3 The Contractor agrees, as a material condition of
this contract, to be bound by the provisions of Section
316 of Article 15-A of the Executive Law of the State of
New York which relates to the resolution of disputes
which may arise under this Article.
16.4 The Contractor agrees to include the provisions
of Paragraphs 16.2 and 16.3 of these General Conditions
in every subcontract it enters into as to Work in
connection with this Contract in such a manner that the
provisions will be binding upon such subcontractor.
However, the provisions of this paragraph shall not be
binding upon the Contractor or its subcontractors in the
performance of work or the provision of services that are
unrelated, separate or distinct from this Contract as
expressed by its terms.
16.5 The Regulations referred to in Paragraph 16.1 of
these General Conditions require, among other things,
that a bidder or proposer for a State contract submit a
utilization plan which shall identify certified Minority or
Women Owned Business Enterprises which the
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bidder/proposer intends to use in connection with the
performance of the proposed State contract. Such a
utilization plan shall be submitted after bids are opened
but prior to contract award.
16.5.1 Pursuant to the Regulations: (1) the
Commissioner may require the submission by the
Contractor of compliance reports relating to the
implementation of and adherence to the utilization plan
in performing the Contract; (2) the Commissioner shall
allow the Contractor to apply for a partial or total waiver
of the Minority and Women Owned Business
participation requirements; (3) the Contractor may file a
complaint with the Executive Director of the Division of
Minority and Women’s Business Development regarding
a denial of a request for waiver of Minority and Women
Owned Business participation requirements; (4) the
Commissioner may file a complaint with the Executive
Director of the Division of Minority and Women’s
Business Development in the event the Contractor fails
to comply with the Minority and Women Owned
Business participation requirements set forth in this
Contract; and (5) the Commissioner may disqualify the
Contractor’s bid or proposal as being non-responsive for
failure to remedy notified deficiencies contained in the
Contractor’s utilization plan after an administrative
hearing on the record, reviewing all grounds for
disqualification stated by the Commissioner and taking
into consideration all the criteria set forth in Section 313
of the Executive Law.
16.5.2 The Contractor is referred to the entirety
of the provisions of Section 316 of Article 15-A of the
Executive Law of the State of New York and of the
Regulations for the Contractor’s full familiarization with
their applicable provisions as terms of this Contract.
ARTICLE 17 - COORDINATION OF
SEPARATE CONTRACTS
17.1 The State may award other contracts which affect
the Work of this Contract. In that event, the Contractor
shall coordinate its Work with the work of other
contractors in such manner as the State may direct. Each
contractor shall control and coordinate the work of its
subcontractors, if any. The State shall approve or require
the modification of the work schedules of all contractors
to the end that the Project may be progressed as
expeditiously as the case permits.
17.2 If any part of the Work depends for proper
execution or results upon the work of any other
contractor, the Contractor shall inspect and promptly
report in writing to the Director’s Representative any
defects in such work. The Contractor’s failure to inspect
and report shall constitute an acceptance of the other
contractor’s work as fit and proper for the reception of
the Contractor’s Work.
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17.3 The Director’s Representative shall issue
appropriate directions and take such other measures to
coordinate and progress the Work as may be reserved to
the State in the Contract, and which an ordinarily
reasonable project owner in similar circumstances would
be expected to take.
17.4 The award of more than one contract for the
Project requires sequential or otherwise interrelated
contractor operations, and will involve inherent delays in
the progress of any individual contractor’s work.
Accordingly, the State does not guarantee the unimpeded
operations of any contractor. The Contractor
acknowledges these conditions, and understands that the
Contractor shall bear the risk of all delays caused by the
presence or operations of other contractors engaged by
the State and delays attendant upon any State-approved
construction schedule.
17.5 The State shall not be liable for delays which
occur by reason of any contractor’s failure to comply
with directions of the State or because of the neglect,
failure or inability of any contractor to perform its work
efficiently.
17.6 The Contractor shall defend, indemnify and hold
the State harmless from any and all claims or judgments
of damages and from costs and expenses to which the
State may be subjected or which it may suffer or incur by
reason of or based upon an allegation of the Contractor’s
failure to promptly comply with the directions of the
Director’s Representatives.
17.7 Should the Contractor sustain any damage
through any act or omission of any other contractor
having a contract with the State for the performance of
work upon the Site of work which may be necessary to
be performed for the proper prosecution of the Work to
be performed hereunder, or through any act or omission
of a subcontractor of such contractor, the Contractor
shall have no claim against the State for such damage,
but shall have a right to recover such damage from the
other contractor under the provision similar to the
following provision which has been or will be inserted in
the contract with such other contractors.
17.8 Should any other contractor having or who shall
hereafter have a contract with the State for the
performance of work upon the Site sustain any damage
through any act or omission of the Contractor hereunder
or through any act or omission of any subcontractor of
the Contractor, the Contractor agrees to reimburse such
other contractor for all such damages and to indemnify
and hold the State harmless from all such claims.
ARTICLE 17A - DELAYS
17A.1 For the purposes of this Contract, the term delay
includes delay, disruption, interference, inefficiencies,
impedance, hindrance and acceleration.
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17A.2 The Contractor agrees to make claim only for
additional costs as defined in Document 012200, section
1.01, paragraph H from causes listed below, attributable
to delay in the performance of this contract, occasioned
by any act or omission to act by the State or any of its
representatives. The Contractor also agrees that delay
from any other cause shall be compensated for solely by
an extension of time to complete the performance of the
work.
17A.2.1 The failure of the State to take
reasonable measures to coordinate and progress the
work.
17A.2.2 Extended delays attributable to the
State in the review or issuance of orders on contract or
field orders, in shop drawing reviews and approvals or as
a result of the cumulative impact of multiple orders on
contract, which constitute a qualitative change to the
project work and which have a verifiable impact on
project costs.
17A.2.3 The unavailability of the site for such
an extended period of time which the Director
determines to significantly affect the scheduled
completion of the contract.
17A.2.4 The issuance by the Director of a stop
work order relative to a substantial portion of work for a
period exceeding thirty days.
17A.3 The Contractor shall provide “notice of claim” of
an anticipated claim for delay to the Contracting Officer
by personal service or certified mail no more than fifteen
days after the Contractor knew or ought to have known
of the facts which form the basis of the claim. The
Contracting Officer shall acknowledge receipt of the
Contractor’s notice, in writing, within five days. The
Contractor agrees that the State shall have no liability for
any damages which accrue more than fifteen days prior
to the delivery or mailing of the required notice. The
notice shall at a minimum provide a description of any
operations that were, are being, or will be delayed, the
date(s) and reasons for the delay, and, to the extent
known, the information required by Paragraph 17A.6 of
these General Conditions. In no case, shall oral notice to
the Director’s Representative or contracting officer
constitute notice under this provision or be deemed to
constitute a waiver of the written notice requirement. In
no case, shall written notice to the Director’s
Representative or any other individual other that the
Contracting Officer constitute notice under this provision
or be deemed to constitute a waiver of the written notice
requirement. The Contracting Officer is located at the
following location:
Division of Contract Administration
Contracting Officer
35th Floor, Corning Tower
Albany, New York 12242
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17A.4 Failure by the Contractor to adequately progress
the completion of the work will be considered in
determining the causes of delay. For any claim asserted
under this Article, the Contractor shall keep detailed
written records of the costs and shall make them
available to the Contracting Officer at any time for the
purposes of audit and review. Failure by the Contractor
to provide the required written notice or to maintain and
furnish records of the costs of such claims to the
Contracting Officer shall constitute a waiver of the
claim.
17A.5 The provisions of this Article apply only to
claims for extra or additional costs attributable to delay
and do not preclude determinations by the Director
allowing reimbursement for additional costs for extra
work pursuant to Article 10 of these General Conditions.
17A.6 REQUIRED CONTENT OF CLAIM
SUBMISSION.
17A.6.1 As noted in Paragraph 17.A.3 of these
General Conditions, all claims for delay shall be
submitted in writing to the Contracting Officer and must
be in sufficient detail to enable the Contracting Officer to
ascertain the basis and the amount of each claim. The
following information shall be provided by the
Contractor upon request of the Contracting Officer if not
previously supplied:
a. A description of the operations that were
delayed, the reasons for the delay and an explanation of
how they were delayed.
b. A detailed factual statement of the claim
providing all necessary dates, locations and items of
work affected by the claim.
c. An as-built chart, “Critical Path Method”
scheme or other diagram or chart depicting in graphic
form how the operations were or are claimed to be
adversely affected including the report and conclusions
of all engineering and scheduling experts or other
consultants, if any.
d. The date on which actions resulting in the
claim occurred or conditions resulting in the claim
became evident.
e. A copy of the approved project schedule and
a copy of the “notice of claim” required for the specific
claim by Paragraph 17A.3 of these General Conditions.
f. To the extent known, the name, function,
and activity of each State official, employee or agent,
involved in, or knowledgeable about facts that gave rise
to such claim.
g. The name, function, and activity of each
Contractor or subcontractor officer, or employee,
involved in, or knowledgeable about facts that gave rise
to such claim.
h. The identification of any pertinent
documents, and the substance of any material oral
communication relating to such claim.
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i. The amount of additional compensation
sought and a breakdown of that amount into the
categories specified in Division 01 - General
Requirements.
j. If an extension of time is also requested, the
specific number of days for which it is sought and the
basis for such request as determined by an analysis of the
construction progress schedule.
17A.7 REQUIRED CERTIFICATION OF CLAIMS.
17A.7.1 When submitting any notice of claim or
claim data, the Contractor must certify in writing and
under oath:
a. That supporting data is accurate and
complete to the Contractor’s best knowledge and belief;
b. That the amount of the claim and the claim
itself accurately reflects what the Contractor in good
faith believes to be the State’s liability.
17A.7.2 If the Contractor is an individual, the
certification shall be executed by that individual. If the
Contractor is not an individual, the certification shall be
executed by a company official in charge of the
Contractor’s operations pertaining to this contract or an
officer or general partner of the Contractor having
overall responsibility for the conduct of the Contractor’s
affairs.
17A.7.3 Failure to timely comply with any of the
requirements of Article 17A for the submission of any
claim for delay may constitute grounds for denial of such
claim.
ARTICLE 18 - RESPONSIBILITY FOR DAMAGE
18.1 The Contractor shall faithfully perform and
complete all of the Work required by the Contract, and
has full responsibility for the following risks:
18.1.1 Loss or damage, direct or indirect, to
any property owned by the State or to the Work
including the building or structure in which the Work is
being performed, or any other construction in progress
whether being performed by any other contractor or the
State, or to any plant, equipment, tools, materials or
property furnished, used, installed or received by the
Director under this Contract or any other contract. The
Contractor shall bear all such risk of loss or damage,
until all of the Work covered by the Contract has been
finally accepted. In the event of such loss or damage the
Contractor shall forthwith repair, replace, and make good
any such loss or damage without additional cost.
18.1.2 Injury to persons (including death
resulting there from), or damage to property caused by
an occurrence arising out of the performance of this
Contract for which the Contractor may be legally liable
under the laws of torts.

(08/2010)

18.2 The Contractor, however, shall not be
responsible for damages resulting from faulty design or
from willful acts of State officials or employees or from
negligence resulting solely from acts or omissions of the
State, its officers or employees. Nothing herein shall
vest in third parties any right of action beyond such as
may legally exist irrespective of this Article.
18.3 The Contractor shall indemnify and save
harmless the State, its employees and agents from suits,
actions, damages, and costs of every name and
description relating to the performance of this Contract
during its prosecution and until the acceptance thereof,
and the State may retain such moneys from the amount
due the Contractor as may be necessary to satisfy any
claim for damages recovered against the State. The
Contractor’s obligations under this paragraph shall not be
deemed waived by the failure of the State to retain the
whole or any part of such moneys due the Contractor,
nor shall such obligation be deemed limited or
discharged by the enumeration or procurement of any
insurance for liability for damages imposed by law upon
the Contractor, subcontractor or the State.
ARTICLE 19 - INSURANCE - BUILDER’S RISK,
LIABILITY AND WORKERS’ COMPENSATION
19.1 Before commencing the Work and until the
established Physical Completion date, all insurance
required by the Contract shall be obtained at the sole cost
and expense of the Contractor; and the Contractor shall
furnish to the Contracting Officer a Certificate of
Insurance in a form satisfactory to the Contracting
Officer showing that the Contractor has complied with
this Article. Insurance shall be maintained with insurance
carriers licensed to do business in New York State and
acceptable to the Contracting Officer; shall be primary
and non-contributing to any insurance or self insurance
maintained by OGS; and shall be endorsed to provide
written notice be given to the Contracting Officer at least
thirty days prior to the cancellation, non-renewal, or
material alteration of such policies, which notice,
evidenced by return receipt of United States Certified
Mail, any notice shall be addressed to:
Division of Contract Administration
Director
35th Floor, Corning Tower
Albany, New York 12242
19.1.1
The endorsement shall name The
People of the State of New York, its officers, agents,
employees and the assigned construction manager as
additional insureds there under. This additional insured
shall be primary and non-contributory. (General
Liability Additional Insured Endorsement shall be on
Insurance Service Office’s (ISO) form number CG 20 10
11 85 and a copy of which shall be furnished along with
the Certificate of Insurance.) The Contracting Officer
may modify the provisions of this Article when deemed
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in the best interest of the State by order on contract or
field order.

the Project as fully completed except that the Contractor
shall not be liable for:

19.1.2
The Contractor, throughout the term of
this Contract, or as otherwise required by this Contract,
shall obtain and maintain in full force and effect on an
occurrence form, the following insurance with limits not
less than those described in this article, and as required
by the terms of this Contract, or as required by law,
whichever is greater. If such insurance contains an
aggregate limit, it shall apply separately on a per job, per
location basis.

19.2.4.1 Losses covered by the Builder’s Risk
property insurance provided by the State of New York;
except that the Contractor shall be liable for the
applicable deductible.

19.1.3
The Contractor shall be solely
responsible for the payment of all deductibles and Self
Insured Retentions.
19.1.4
Not less than thirty days prior to the
expiration date or renewal date of any insurance policies
reflected on such certificates, the Contractor shall supply
OGS updated replacement Certificates of Insurance, and
amendatory endorsements.
19.2

The kinds and amount of insurance is as follows:

19.2.1
Workers’ Compensation Insurance and
Disability Benefits Law. A policy covering the
obligations of the Contractor in accordance with the
Workers’ Compensation Law and the Disability Benefits
Law covering all operations under the Contract, whether
performed by the Contractor or by its subcontractor.
19.2.2
Commercial General Liability, and if
necessary, Commercial Umbrella Liability Insurance
with a limit of not less than $2,000,000 each occurrence.
Such liability shall be written on the ISO occurrence
form CG 00 01, or a substitute form providing equivalent
coverages and shall cover liability resulting in Bodily
Injury, Property Damage, Personal Injury or loss of use
arising from premises operations, independent
contractors, products-completed operations, broad form
property damage, personal & advertising injury, cross
liability coverage, liability assumed in a contract
(including the tort liability of another assumed in a
contract) and explosion, collapse & underground
coverage.
If such insurance contains an aggregate limit, it
shall apply separately on a per job, per location basis.

19.2.4.2 All policies shall be issued by
insurance companies licensed to conduct such business
under the laws of the State of New York, shall be written
for the benefit of the State of New York and for the
Contractor as their interests may appear, and shall run
until the contract physical completion date. The State of
New York must be listed as loss payee pursuant to this
policy. Policies expiring on a fixed date before physical
completion must be renewed and re-filed not less than
thirty days before such expiration date.
19.2.5
If the work involves abatement,
removal, repair, replacement, enclosure, encapsulation
and/or disposal of any petroleum, petroleum product,
hazardous material or substance including asbestos, lead
or mold, and those as defined by applicable State and
federal laws and regulations, the Contractor shall
procure, or otherwise obtain through an approved
subcontractor, and maintain in full force and effect
throughout the term of the contract, and for two years
after completion hereof, pollution legal liability
insurance with limits of not less than $5,000,000,
providing coverage for bodily injury and property
damage, including loss of use of damaged property or of
property that has not been physically injured. Such
policy shall provide coverage for actual, alleged or
threatened emission, discharge, dispersal, seepage,
release or escape of pollutants, including any loss, cost or
expense incurred as a result of any cleanup of pollutants
or in the investigation, settlement or defense of any
claim, suit, or proceedings against OGS arising from
Contractor’s work. The State of New York shall be
named as additional insured and this shall be primary.
19.2.5.1 If automobiles are to be used for
transporting hazardous materials, the Contractor shall
provide pollution liability broadened coverage for
covered autos (endorsement CA 99 48) as well as proof
of MCS 90.

19.2.3
Comprehensive Business Automobile
Liability, and if necessary, Commercial Umbrella
Liability Insurance with a limit of not less than
$2,000,000 each accident. Such insurance shall cover
liability arising out of any automobile including owned,
leased, hired and non-owned automobiles.

19.3 The Contractor may provide the required proof
of insurance on industry forms provided that no other
endorsements exclude, delete or restrict those coverage’s
provided for by this article. It is required that companies
affording coverage list the company name in full as filed
with the New York State Insurance Department. The
contract number and project location must be provided in
order to approve the certificate.

19.2.4
Builder’s Risk: The Contractor shall
be liable for any and all damages and losses to the
Project prior to the State of New York’s acceptance of

19.4 Should the Contractor fail to provide or maintain
any insurance required by law the Contract will be
considered null and void. Further, no contractor is
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permitted to access the project site without providing
proof of proper insurance to the Contracting Officer or
his designated representative. No payments will be
authorized by the Contracting Officer to any firm who
fails to comply with the provisions of this Article.

costs specific to the approved scope of work as verified
by the Directors Representative, to the Contracting
Officer for audit, verification and approval prior to the
submission of any payment. The Contract Payment
Audit Group is located at the following location:
Division of Contract Administration
Contract Payment Audit Group
35th Floor, Corning Tower
Albany, New York 12242

ARTICLE 20 - OCCUPANCY PRIOR TO
COMPLETION AND ACCEPTANCE
20.1 The State shall have the right to take possession
of or use any completed or partially completed portion of
the Work. Written notice of such possession shall be
given to the Contractor by the Director. The notice shall
identify the date when such possession shall commence
and the area, equipment or system involved. Written
notice shall also be given the Contractor for any
cessation of such possession by the State. Such
possession or use shall not be deemed an acceptance of
any Work. While the State is in such possession, the
Contractor, notwithstanding the provisions of Article 18
of the Contract, shall be relieved of the responsibility for
loss or damage to the Work except for that resulting from
the Contractor’s fault or negligence. If such possession
or use by the State delays the progress of the Work or
causes additional expense to the Contractor, an
adjustment in the Contract price and/or the time of
completion shall be made and the Contract modified in
writing accordingly. The provisions relating to an
adjustment in the Contract price or the time of
completion contained in this paragraph shall not apply to
occupancy or possession after Substantial Completion.
ARTICLE 21 - PAYMENT
21.1 The Contractor shall submit monthly, or at more
frequent intervals if permitted in writing by the
Contracting Officer, a requisition for a progress payment
to the designated payment office for Work performed
and materials furnished up to the date of the requisition,
less any amount previously paid to the Contractor.
Except as otherwise provided by this Contract, the
Contracting Officer shall approve and cause to be paid
the requisition for the progress payment less an amount
necessary to satisfy any claims, liens or judgments
against the Contractor which have not been suitably
discharged and less any amount authorized by law to be
retained. The requisition shall be in such form and
supported by such evidence as the Contracting Officer
may reasonably require. The designated payment office
is listed as follows:
Division of Contract Administration
Bureau of Contract Performance
35th Floor, Corning Tower
Albany, New York 12242
21.1.1 For those contracts designated as Labor
and Material reimbursement or similar type contracts, the
contractor shall submit to the Contract Payment Audit
Group no later than 60 days from the period of when the
work occurred, acceptable proof of labor and material
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21.1.2 The submittal of cost for reimbursement
to the Contractor shall be in such form and supported by
such evidence as the Contracting Officer may reasonably
require.
21.1.3 For those contracts designated as
Electronic Contractor Requisition (ECR) eligible, if the
contractor agrees to participate (participation is not
mandatory – a contractor may still elect to submit paper
requisitions ) , the contractor shall provide an Electronic
Contractor Requisition (ECR) Program Certification
form which shall become part of this agreement. The
contractor further certifies that the individual certifying
the requisition is duly authorized to undertake
requisitioning transactions. The contractor understands
that the State will rely on the information disclosed in the
contractor’s requisition consistent with all of the
provisions of this Article. A contractor need not submit
electronic requisitions in order to receive electronic
payments.
21.2 The Director or the Contracting Officer may
refuse to approve the requisition or a portion of it if the
Contractor is failing or refusing to prosecute the Work in
accordance with the Contract.
21.3 Payment will be made for approved materials not
yet incorporated in the Work which are in short and/or
critical supply and for materials determined to be
specifically fabricated for the project. Requisitions which
require payment for materials shall be accompanied by a
notarized statement certifying that the materials for
which payment is requisitioned are the Contractor’s
property and have been suitably stored and insured. The
Contractor shall provide such evidence of the value of
the material stored as the Contracting Officer may
reasonably require. The Contractor shall have full
continuing responsibility to insure and protect such
materials and maintain them in proper condition to fulfill
Contract requirements when installed.
21.4 When the Work or major milestones thereof as
contemplated by the terms of this Contract are
substantially completed, the Contractor shall submit to
the Contracting Officer a requisition for payment of the
remaining amount of the Contract balance. Upon receipt
of such requisition the Contracting Officer shall, except
as otherwise provided by this Contract, approve and
cause to be paid the remaining amount of the Contract
balance less two times the value of any remaining items
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to be completed and an amount necessary to satisfy any
claims, liens or judgments against the Contractor which
have not been suitably discharged. As the remaining
items of Work are satisfactorily completed or corrected,
the Contracting Officer shall cause to be paid, upon
receipt of a requisition, for these remaining items less an
amount necessary to satisfy any claims, liens or
judgments against the Contractor which have not been
suitably discharged.

21.10 The Contractor acknowledges that it will not
receive payment on any requests for payment unless the
contractor complies with the State Comptroller’s
electronic payment deposit procedures Payments
requested by the contractor will only be facilitated via
electronic deposit, except where the Commissioner has
expressly authorized payment by paper check.

21.5 No more than 60 days after the issuance of the
Physical Completion Report, the Contractor shall submit
to the Contracting Officer or his designated
representative a requisition for payment of the remaining
Contract balance. Upon receipt of this requisition, the
Contracting Officer shall, except as otherwise provided
by this Contract, approve and cause such requisition to
be paid less any amount necessary to satisfy any claims,
liens or judgments against the Contractor which have not
been suitably discharged. The Contractor waives any
claim or right to payment of any contract balance which
has not been requisitioned for payment within 60 days of
the issuance of the Physical Completion Report.

22.1 The Group Director, the Comptroller or their
representatives shall have the right to examine all books,
records, documents, and other data of the Contractor,
subcontractors, material-men or suppliers relating to the
bidding, pricing or performance of this Contract or any
change or modification thereto for the purpose of
evaluating the accuracy, completeness, and currency of
the cost or pricing data submitted. This right of
examination shall extend to all documents necessary to
permit adequate evaluation of the cost or pricing data
submitted along with the computations and projections
used therein.

21.6 The final certificate letter will not be issued until
all the labor and material required by the Contract has
been furnished and completed, all disputes and claims
relating to the performance of the Contract considered
and disposed of and all accounts for extra work and
materials and allowances for omissions have been
rendered and considered. The Contractor waives any
claim or right to additional compensation which has not
been submitted in writing via certified or registered mail
to the Contracting Officer pursuant to Article 17A,
within thirty days of the issuance of the Physical
Completion Report.
21.7 The final certificate letter will constitute the
acceptance of the Work by the State, except as to Work
thereafter found to be defective. The date of such
certificate shall be regarded as the date of acceptance of
the Work.
21.8 No payment will be made to a foreign Contractor
until it furnishes satisfactory proof that it has paid all
taxes required of foreign Contractors under the
provisions of the New York State Tax Law. A foreign
Contractor as used in this paragraph shall mean a
Contractor denominated “foreign” by the New York
State Tax Law.
21.9 The contractor is advised that consistent with
Subdivision 3-a, of Section 220 of the Labor Law, the
filing of certified payroll records is a condition
precedent to payment of any sums due and owing to
any person performing work on this project. The
failure to file pursuant to this section will result in a
payment delay until such time as the filing occurs.
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ARTICLE 22 - AUDITS AND RECORDS

22.2 The above materials shall be made available at
the office of the Contractor, subcontractors, materialmen or suppliers at all reasonable times for inspection,
audit or reproduction until the expiration of six years
from the date of the final certificate for the Contract.
22.3 If this Contract is completely or partially
terminated, the records relating to the Work terminated
shall be made available for a period of six years from the
date of any resulting final settlement.
22.4 Records which relate to the Disputes Clause of
this Contract or litigation or the settlement of claims
arising out of the performance of this Contract shall be
made available until such appeals, litigation or claims
have been disposed of.
22.5 The Contractor shall insert a clause containing all
of the provisions of Paragraphs 22.1 to 22.4 of these
General Conditions in all subcontracts or purchase orders
issued hereunder.
22.6 The Contractor shall make available to the
Contracting Officer, upon written request, all records
required to be kept by this Contract or by Article 3-A of
the Lien Law. The failure to provide said records upon
the receipt of the written request shall bar any recovery
for claimed extra or additional costs under this Contract.
ARTICLE 23 – LABOR LAW PROVISIONS
23.1 The contractor shall post, in a location
designated by the State, a copy of the New York State
Department of Labor schedules of prevailing wages and
supplements for this Project, a copy of all redeterminations of such schedules for the Project, the
Workers’ Compensation Law Section 51 notice, all other
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notices required by law to be posted at the Site, the
Department of Labor notice that this Project is a public
work project on which each worker is entitled to receive
the prevailing wages and supplements for the occupation
at which he or she is working, and all other notices
which the State directs the contractor to post. The
contractor shall provide a surface for such notices which
is satisfactory to the State. The contractor shall maintain
such notices in a legible manner and shall replace any
notice or schedule which is damaged, defaced, illegible
or removed for any reason. The contractor shall post
such notices before commencing any Work on the Site
and shall maintain such notices until all Work on the Site
is complete.
23.2 The contractor shall distribute to each worker for
this Contract a notice, in a form provided by the State,
that this Project is a public work project on which each
worker is entitled to receive the prevailing wage and
supplements for the occupation at which he or she is
working. Worker includes employees of contractor and
all Subcontractors and all employees of Suppliers
entering the Site. Such notice shall be distributed to each
worker before he or she starts performing any Work of
this Contract. At the time of distribution, the contractor
shall have each worker sign a statement, in a form
provided by the State, certifying that the worker has
received the notice required by this section, which signed
statement shall be maintained with the payroll records
required by Paragraph 23.3 of these General Conditions.

mechanics employed in the performance of this contract
on the public work site, either by the contractor, subcontractor or other person doing or contracting to do the
whole or a part of the work contemplated by this
contract, shall be certified prior to performing any work
on the project as having successfully completed a course
in construction safety and health approved by the United
States department of labor’s occupational safety and
health administration that is at least ten hours in duration.
23.6 In accordance with New York Labor Law § 220
(3) (a), the Contractor and every sub-contractor agrees to
notify all laborers, workers or mechanics in their employ
in writing of the prevailing rate of wage for their
particular job classification. Such notification shall be
given to every laborer, worker or mechanic on their first
pay stub and with every pay stub thereafter. At the
beginning of performance of every public works
contract, and with the first paycheck after July first of
each year, the Contractor and every sub-contractor shall
notify all laborers, workers, and mechanics in their
employ in writing, in accordance with such form as is
prescribed by the department, of the telephone number
and address for the department. The notice shall also
inform each laborer, worker, or mechanic of his or her
right to contact the department or some other
representative if, at any time while working for the
public works contractor or sub-contractor, he or she does
not receive the proper prevailing rate of wages or
supplements for his or her particular job classification
that he or she is entitled to receive under the contract.

23.3 The contractor shall maintain on the Site the
original certified payroll or certified transcripts thereof
which the contractor and all of its Subcontractors are
required to maintain pursuant to New York Labor Law
Section 220. The contractor shall maintain with the
payrolls or transcripts thereof, the statements signed by
each worker pursuant to Paragraph 23.2 of these General
Conditions.

ARTICLE 24 - STATUTORY REQUIREMENTS FOR
RESTRICTIONS ON CONTACTS DURING THE
PROCUREMENT PROCESS AND DISCLOSURE OF
CONTACTS AND RESPONSIBILITY OF OFFERERS
MISCELLANEOUS PROVISIONS

23.4 A contractor or subcontractor who is required
under New York Labor Law Section 220 to maintain
transcripts of payroll records must submit to the
contracting agency a transcript of the original payroll
record within thirty days of issuance of its first payroll
and every thirty days, thereafter. The copy of the payroll
record must be subscribed and affirmed as true under
penalty of perjury. The copy must include the contract
number and should be directed to the Director’s
Representative at the job site. The Directors
Representative is hereby designated as the individual
responsible for the receipt, collection and review for
authenticity of payroll records filed for this contract,
consistent with Article 23.4, General Conditions and
subparagraph (iii) and (iv) Section 220 Labor Law.

24.2

23.5 In accordance with New York Labor Law §222H, the contractor agrees where the total cost of all work
to be performed under the contract is at least two
hundred fifty thousand dollars; all laborers, workers, and
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24.1 New York State Finance Law §139-k requires
that every procurement contract award subject to the
provisions of State Finance Law §139-k or §139-j shall
contain a certification by the offerer that all information
provided to the procuring governmental agency with
respect to State Finance Law §139-k is complete, true
and accurate. The Contractor shall provide that
certification in his contract or agreement.
New York State Finance Law

24.2.1 New York State Finance Law § 139k(2) obligates a Governmental Entity to obtain specific
information regarding prior non-responsibility
determinations. This information must be collected in
addition to the information that is separately obtained
pursuant to State Finance Law § 163 (9). In accordance
with State Finance Law § 139-k, an offerer must be
asked to disclose whether there has been a finding of
non-responsibility made within the previous four (4)
years by any Governmental Entity due to: (a) a violation
of State Finance Law § 139-j or (b) the intentional
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provision of false or incomplete information to a
Governmental Entity.
24.2.2 As part of its responsibility
determination, State Finance Law § 139-k(3) mandates
consideration of whether an offerer fails to timely
disclose or complete information regarding the above
non-responsibility determination. In accordance with
law, no procurement contract shall be awarded to any
offerer that fails to timely disclose accurate or complete
information under this section, unless a finding is made
that the award of the Procurement Contract to the Offerer
is necessary to protect public property or public health
safety, and that the Offerer is the only source capable of
supplying the required Article of Procurement within the
necessary timeframe. The required forms to be
completed by the offerer must be submitted to the
Governmental Entity conducting the government
procurement. The Governmental Entity will have
included the disclosure request in its solicitation of
proposals or bid documents or specifications of contract
documents, as applicable, for procurement contracts.
ARTICLE 25 – MISCELLANEOUS PROVISIONS
25.1 Appendix A, standard clauses for all N.Y. State
contracts, is attached hereto and is made a part of this
agreement as if set forth herein.
25.2 If, in carrying out this Work, a harmful dust
hazard is created for which appliances or methods for the
elimination of harmful dust have been approved by the
Board of Standards and Appeals, then the Contractor
shall install, maintain and effectively operate such
appliances and methods during the life of this Contract;
and in case of Contractor’s failure to comply, as
provided by Section 222-a of the Labor Law, the
Contract shall be void.
25.3 RETAINED PERCENTAGES: The Contractor
agrees that, if the Contract Documents for this Contract
includes Performance and Payment Bonds, the State
shall retain five percent of the amount of each progress
payment in accordance with Section 139-f of the State
Finance Law. The Contractor further agrees that, if the
Contract Documents for this Contract do not include
Performance and Payment Bonds, the State shall retain
ten percent of the amount of each progress payment in
accordance with Section 139-f of the State Finance Law.
25.4 DOMESTIC STEEL: The Contractor agrees,
that if the value of this contract exceeds $100,000 all
structural steel, reinforcing steel and other major steel
items to be incorporated in the Work of this Contract
shall be produced and made in whole or substantial part
in the United States, its territories or possessions.
25.5 COMMENCEMENT OF ACTIONS: The time,
as prescribed by law, within which an action on the
contract against the Contractor must be commenced shall
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be computed from the completion of physical work. The
Contractor may notify the State in writing that the
physical work of the contract has been completed by
specifying a completion date, which date shall be no
more than thirty days previous to the date of such notice.
The completion date set forth in such notice shall be
deemed the date of completion of the physical work
unless the State, within thirty days of receipt of such
notice, notifies the Contractor in writing of its
disagreement. Any notice pursuant to this paragraph
shall be sent by the Contractor by Certified Mail and
addressed to:
Division of Contract Administration
Contracting Officer
35th Floor, Corning Tower
Albany, New York 12242
25.5.1 In the event that the Contractor fails to
send the notice provided for herein or the State disagrees
in the manner provided for herein, the date of completion
of the physical work shall be determined in any other
manner provided by law.
25.6 WORKER’S COMPENSATION LAW: In
accordance with Worker’s Compensation Law (WCL)
§141-b (Suspension and Debarment), any person subject
to a final assessment of civil fines or penalties or a stopwork order, or that has been convicted of a misdemeanor
for a violation of WCL §§ 26 (Enforcement of Payment
in Default), 52 (Effect of Failure to Secure
Compensation) or 131 (Payroll Records), and any
substantially-owned affiliated entity of such person, shall
be ineligible to submit a bid on or be awarded any such
public work contract or subcontract with the State, any
municipal corporation or public body for a period of one
(1) year from the final determination or conviction. Any
person convicted of a felony under Article 8
(Administration) of the WCL, or a misdemeanor under
WCL §§125 (Job Description Prohibited Based on Prior
Receipt of Benefits) and 125-a (Civil Enforcement) shall
be ineligible to submit a bid or be awarded any public
work contract or subcontract with the State, any
municipal corporation or public body for a period of five
(5) years from such conviction.
25.7 ENVIRONMENTAL CONSERVATION
LAWS: The Contractor certifies and warrants that all
heavy duty vehicles, as defined in New York State
Environmental Law (ECL) section 19-0323, to be used
under this Contract, will comply with the specifications
and provisions of ECL section 19-0323 and any
regulations promulgated pursuant thereto, which requires
the use of BART and ULSD, unless specifically waived
by NYSDEC. Qualification for a waiver under this law
will be the responsibility of the Contractor.
25.8 REPORTING OF ILLEGAL ACTIVITY:
During the term of the contract, the Contractor agrees to
report any observed or suspected illegal activity of its
employees, agents or other third parties, to the
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Contracting Officer at 518-474-0201, the Group
Director, OGS Legal Services, the State Inspector
General or other law enforcement agency. Failure to
report criminal conduct associated with a contract
awarded by the Office of General Services, will be
considered a material breach of the contract and may
provide grounds for disqualification of the subject
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Contractor or Subcontractor for award of future
contracts. The Contractor will include the provisions of
this section in every subcontract, in such a manner that
the provisions will be binding upon each Subcontractor
as to work performed in connection with the State
contract.
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STANDARD CLAUSES FOR NYS CONTRACTS
The parties to the attached contract, license, lease,
amendment or other agreement of any kind (hereinafter,
"the contract" or "this contract") agree to be bound by the
following clauses which are hereby made a part of the
contract (the word "Contractor" herein refers to any party
other than the State, whether a contractor, licenser,
licensee, lessor, lessee or any other party):
1. EXECUTORY CLAUSE. In accordance with Section
41 of the State Finance Law, the State shall have no
liability under this contract to the Contractor or to anyone
else beyond funds appropriated and available for this
contract.
2. NON-ASSIGNMENT CLAUSE. In accordance with
Section 138 of the State Finance Law, this contract may
not be assigned by the Contractor or its right, title or
interest therein assigned, transferred, conveyed, sublet or
otherwise disposed of without the State’s previous written
consent, and attempts to do so are null and void.
Notwithstanding the foregoing, such prior written consent
of an assignment of a contract let pursuant to Article XI of
the State Finance Law may be waived at the discretion of
the contracting agency and with the concurrence of the
State Comptroller where the original contract was subject
to the State Comptroller’s approval, where the assignment
is due to a reorganization, merger or consolidation of the
Contractor’s business entity or enterprise. The State
retains its right to approve an assignment and to require
that any Contractor demonstrate its responsibility to do
business with the State. The Contractor may, however,
assign its right to receive payments without the State’s
prior written consent unless this contract concerns
Certificates of Participation pursuant to Article 5-A of the
State Finance Law.
3. COMPTROLLER'S APPROVAL. In accordance
with Section 112 of the State Finance Law (or, if this
contract is with the State University or City University of
New York, Section 355 or Section 6218 of the Education
Law), if this contract exceeds $50,000 (or the minimum
thresholds agreed to by the Office of the State Comptroller
for certain S.U.N.Y. and C.U.N.Y. contracts), or if this is
an amendment for any amount to a contract which, as so
amended, exceeds said statutory amount, or if, by this
contract, the State agrees to give something other than
money when the value or reasonably estimated value of
such consideration exceeds $25,000, it shall not be valid,
effective or binding upon the State until it has been
approved by the State Comptroller and filed in his office.
Comptroller's approval of contracts let by the Office of
General Services is required when such contracts exceed
$85,000 (State Finance Law § 163.6-a). However, such
pre-approval shall not be required for any contract
established as a centralized contract through the Office of
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General Services or for a purchase order or other
transaction issued under such centralized contract.
4. WORKERS' COMPENSATION BENEFITS. In
accordance with Section 142 of the State Finance Law,
this contract shall be void and of no force and effect unless
the Contractor shall provide and maintain coverage during
the life of this contract for the benefit of such employees
as are required to be covered by the provisions of the
Workers' Compensation Law.
5. NON-DISCRIMINATION REQUIREMENTS. To
the extent required by Article 15 of the Executive Law
(also known as the Human Rights Law) and all other State
and Federal statutory and constitutional nondiscrimination provisions, the Contractor will not
discriminate against any employee or applicant for
employment, nor subject any individual to harassment,
because of age, race, creed, color, national origin, sexual
orientation, gender identity or expression, military status,
sex, disability, predisposing genetic characteristics,
familial status, marital status, or domestic violence victim
status or because the individual has opposed any practices
forbidden under the Human Rights Law or has filed a
complaint, testified, or assisted in any proceeding under
the Human Rights Law. Furthermore, in accordance with
Section 220-e of the Labor Law, if this is a contract for the
construction, alteration or repair of any public building or
public work or for the manufacture, sale or distribution of
materials, equipment or supplies, and to the extent that this
contract shall be performed within the State of New York,
Contractor agrees that neither it nor its subcontractors
shall, by reason of race, creed, color, disability, sex, or
national origin: (a) discriminate in hiring against any New
York State citizen who is qualified and available to
perform the work; or (b) discriminate against or intimidate
any employee hired for the performance of work under
this contract. If this is a building service contract as
defined in Section 230 of the Labor Law, then, in
accordance with Section 239 thereof, Contractor agrees
that neither it nor its subcontractors shall by reason of
race, creed, color, national origin, age, sex or disability:
(a) discriminate in hiring against any New York State
citizen who is qualified and available to perform the work;
or (b) discriminate against or intimidate any employee
hired for the performance of work under this contract.
Contractor is subject to fines of $50.00 per person per day
for any violation of Section 220-e or Section 239 as well
as possible termination of this contract and forfeiture of
all moneys due hereunder for a second or subsequent
violation.
6. WAGE AND HOURS PROVISIONS. If this is a
public work contract covered by Article 8 of the Labor
Law or a building service contract covered by Article 9
thereof, neither Contractor's employees nor the employees
of its subcontractors may be required or permitted to work
more than the number of hours or days stated in said
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statutes, except as otherwise provided in the Labor Law
and as set forth in prevailing wage and supplement
schedules issued by the State Labor Department.
Furthermore, Contractor and its subcontractors must pay
at least the prevailing wage rate and pay or provide the
prevailing supplements, including the premium rates for
overtime pay, as determined by the State Labor
Department in accordance with the Labor Law.
Additionally, effective April 28, 2008, if this is a public
work contract covered by Article 8 of the Labor Law, the
Contractor understands and agrees that the filing of
payrolls in a manner consistent with Subdivision 3-a of
Section 220 of the Labor Law shall be a condition
precedent to payment by the State of any State approved
sums due and owing for work done upon the project.
7. NON-COLLUSIVE BIDDING CERTIFICATION.
In accordance with Section 139-d of the State Finance
Law, if this contract was awarded based upon the
submission of bids, Contractor affirms, under penalty of
perjury, that its bid was arrived at independently and
without collusion aimed at restricting competition.
Contractor further affirms that, at the time Contractor
submitted its bid, an authorized and responsible person
executed and delivered to the State a non-collusive
bidding certification on Contractor's behalf.
8. INTERNATIONAL BOYCOTT PROHIBITION.
In accordance with Section 220-f of the Labor Law and
Section 139-h of the State Finance Law, if this contract
exceeds $5,000, the Contractor agrees, as a material
condition of the contract, that neither the Contractor nor
any substantially owned or affiliated person, firm,
partnership or corporation has participated, is
participating, or shall participate in an international
boycott in violation of the federal Export Administration
Act of 1979 (50 USC App. Sections 2401 et seq.) or
regulations thereunder. If such Contractor, or any of the
aforesaid affiliates of Contractor, is convicted or is
otherwise found to have violated said laws or regulations
upon the final determination of the United States
Commerce Department or any other appropriate agency of
the United States subsequent to the contract's execution,
such contract, amendment or modification thereto shall be
rendered forfeit and void. The Contractor shall so notify
the State Comptroller within five (5) business days of such
conviction, determination or disposition of appeal (2
NYCRR § 105.4).
9. SET-OFF RIGHTS. The State shall have all of its
common law, equitable and statutory rights of set-off.
These rights shall include, but not be limited to, the State's
option to withhold for the purposes of set-off any moneys
due to the Contractor under this contract up to any
amounts due and owing to the State with regard to this
contract, any other contract with any State department or
agency, including any contract for a term commencing
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prior to the term of this contract, plus any amounts due
and owing to the State for any other reason including,
without limitation, tax delinquencies, fee delinquencies or
monetary penalties relative thereto. The State shall
exercise its set-off rights in accordance with normal State
practices including, in cases of set-off pursuant to an audit,
the finalization of such audit by the State agency, its
representatives, or the State Comptroller.
10. RECORDS. The Contractor shall establish and
maintain complete and accurate books, records,
documents, accounts and other evidence directly pertinent
to performance under this contract (hereinafter,
collectively, the "Records"). The Records must be kept
for the balance of the calendar year in which they were
made and for six (6) additional years thereafter. The State
Comptroller, the Attorney General and any other person
or entity authorized to conduct an examination, as well as
the agency or agencies involved in this contract, shall have
access to the Records during normal business hours at an
office of the Contractor within the State of New York or,
if no such office is available, at a mutually agreeable and
reasonable venue within the State, for the term specified
above for the purposes of inspection, auditing and
copying. The State shall take reasonable steps to protect
from public disclosure any of the Records which are
exempt from disclosure under Section 87 of the Public
Officers Law (the "Statute") provided that: (i) the
Contractor shall timely inform an appropriate State
official, in writing, that said records should not be
disclosed; and (ii) said records shall be sufficiently
identified; and (iii) designation of said records as exempt
under the Statute is reasonable. Nothing contained herein
shall diminish, or in any way adversely affect, the State's
right to discovery in any pending or future litigation.
11. IDENTIFYING INFORMATION AND PRIVACY
NOTIFICATION. (a) Identification Number(s). Every
invoice or New York State Claim for Payment submitted
to a New York State agency by a payee, for payment for
the sale of goods or services or for transactions (e.g.,
leases, easements, licenses, etc.) related to real or personal
property must include the payee's identification number.
The number is any or all of the following: (i) the payee’s
Federal employer identification number, (ii) the payee’s
Federal social security number, and/or (iii) the payee’s
Vendor Identification Number assigned by the Statewide
Financial System. Failure to include such number or
numbers may delay payment. Where the payee does not
have such number or numbers, the payee, on its invoice or
Claim for Payment, must give the reason or reasons why
the payee does not have such number or numbers.
(b) Privacy Notification. (1) The authority to request the
above personal information from a seller of goods or
services or a lessor of real or personal property, and the
authority to maintain such information, is found in Section
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5 of the State Tax Law. Disclosure of this information by
the seller or lessor to the State is mandatory. The principal
purpose for which the information is collected is to enable
the State to identify individuals, businesses and others
who have been delinquent in filing tax returns or may have
understated their tax liabilities and to generally identify
persons affected by the taxes administered by the
Commissioner of Taxation and Finance. The information
will be used for tax administration purposes and for any
other purpose authorized by law. (2) The personal
information is requested by the purchasing unit of the
agency contracting to purchase the goods or services or
lease the real or personal property covered by this contract
or lease. The information is maintained in the Statewide
Financial System by the Vendor Management Unit within
the Bureau of State Expenditures, Office of the State
Comptroller, 110 State Street, Albany, New York 12236.

(b) at the request of the contracting agency, the Contractor
shall request each employment agency, labor union, or
authorized representative of workers with which it has a
collective bargaining or other agreement or
understanding, to furnish a written statement that such
employment agency, labor union or representative will not
discriminate on the basis of race, creed, color, national
origin, sex, age, disability or marital status and that such
union or representative will affirmatively cooperate in the
implementation of the Contractor's obligations herein; and

12. EQUAL EMPLOYMENT OPPORTUNITIES
FOR MINORITIES AND WOMEN. In accordance
with Section 312 of the Executive Law and 5 NYCRR Part
143, if this contract is: (i) a written agreement or purchase
order instrument, providing for a total expenditure in
excess of $25,000.00, whereby a contracting agency is
committed to expend or does expend funds in return for
labor, services, supplies, equipment, materials or any
combination of the foregoing, to be performed for, or
rendered or furnished to the contracting agency; or (ii) a
written agreement in excess of $100,000.00 whereby a
contracting agency is committed to expend or does expend
funds for the acquisition, construction, demolition,
replacement, major repair or renovation of real property
and improvements thereon; or (iii) a written agreement in
excess of $100,000.00 whereby the owner of a State
assisted housing project is committed to expend or does
expend funds for the acquisition, construction, demolition,
replacement, major repair or renovation of real property
and improvements thereon for such project, then the
following shall apply and by signing this agreement the
Contractor certifies and affirms that it is Contractor’s
equal employment opportunity policy that:

Contractor will include the provisions of "a," "b," and "c"
above, in every subcontract over $25,000.00 for the
construction, demolition, replacement, major repair,
renovation, planning or design of real property and
improvements thereon (the "Work") except where the
Work is for the beneficial use of the Contractor. Section
312 does not apply to: (i) work, goods or services
unrelated to this contract; or (ii) employment outside New
York State. The State shall consider compliance by a
contractor or subcontractor with the requirements of any
federal law concerning equal employment opportunity
which effectuates the purpose of this clause. The
contracting agency shall determine whether the
imposition of the requirements of the provisions hereof
duplicate or conflict with any such federal law and if such
duplication or conflict exists, the contracting agency shall
waive the applicability of Section 312 to the extent of such
duplication or conflict. Contractor will comply with all
duly promulgated and lawful rules and regulations of the
Department of Economic Development’s Division of
Minority and Women's Business Development pertaining
hereto.

(a)
The Contractor will not discriminate against
employees or applicants for employment because of race,
creed, color, national origin, sex, age, disability or marital
status, shall make and document its conscientious and
active efforts to employ and utilize minority group
members and women in its work force on State contracts
and will undertake or continue existing programs of
affirmative action to ensure that minority group members
and women are afforded equal employment opportunities
without discrimination. Affirmative action shall mean
recruitment, employment, job assignment, promotion,
upgradings, demotion, transfer, layoff, or termination and
rates of pay or other forms of compensation;

(10/2019)

(c) the Contractor shall state, in all solicitations or
advertisements for employees, that, in the performance of
the State contract, all qualified applicants will be afforded
equal employment opportunities without discrimination
because of race, creed, color, national origin, sex, age,
disability or marital status.

13. CONFLICTING TERMS. In the event of a conflict
between the terms of the contract (including any and all
attachments thereto and amendments thereof) and the
terms of this Appendix A, the terms of this Appendix A
shall control.
14. GOVERNING LAW. This contract shall be
governed by the laws of the State of New York except
where the Federal supremacy clause requires otherwise.
15. LATE PAYMENT. Timeliness of payment and any
interest to be paid to Contractor for late payment shall be
governed by Article 11-A of the State Finance Law to the
extent required by law.
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16. NO ARBITRATION. Disputes involving this
contract, including the breach or alleged breach thereof,
may not be submitted to binding arbitration (except where
statutorily authorized), but must, instead, be heard in a
court of competent jurisdiction of the State of New York.
17. SERVICE OF PROCESS. In addition to the
methods of service allowed by the State Civil Practice
Law & Rules ("CPLR"), Contractor hereby consents to
service of process upon it by registered or certified mail,
return receipt requested. Service hereunder shall be
complete upon Contractor's actual receipt of process or
upon the State's receipt of the return thereof by the United
States Postal Service as refused or undeliverable.
Contractor must promptly notify the State, in writing, of
each and every change of address to which service of
process can be made. Service by the State to the last
known address shall be sufficient. Contractor will have
thirty (30) calendar days after service hereunder is
complete in which to respond.
18. PROHIBITION ON PURCHASE OF TROPICAL
HARDWOODS. The Contractor certifies and warrants
that all wood products to be used under this contract award
will be in accordance with, but not limited to, the
specifications and provisions of Section 165 of the State
Finance Law, (Use of Tropical Hardwoods) which
prohibits purchase and use of tropical hardwoods, unless
specifically exempted, by the State or any governmental
agency or political subdivision or public benefit
corporation. Qualification for an exemption under this law
will be the responsibility of the contractor to establish to
meet with the approval of the State.
In addition, when any portion of this contract involving
the use of woods, whether supply or installation, is to be
performed by any subcontractor, the prime Contractor will
indicate and certify in the submitted bid proposal that the
subcontractor has been informed and is in compliance
with specifications and provisions regarding use of
tropical hardwoods as detailed in § 165 State Finance
Law. Any such use must meet with the approval of the
State; otherwise, the bid may not be considered
responsive. Under bidder certifications, proof of
qualification for exemption will be the responsibility of
the Contractor to meet with the approval of the State.
19.
MACBRIDE
FAIR
EMPLOYMENT
PRINCIPLES. In accordance with the MacBride Fair
Employment Principles (Chapter 807 of the Laws of
1992), the Contractor hereby stipulates that the Contractor
either (a) has no business operations in Northern Ireland,
or (b) shall take lawful steps in good faith to conduct any
business operations in Northern Ireland in accordance
with the MacBride Fair Employment Principles (as
described in Section 165 of the New York State Finance
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Law), and shall permit independent monitoring of
compliance with such principles.
20. OMNIBUS PROCUREMENT ACT OF 1992. It is
the policy of New York State to maximize opportunities
for the participation of New York State business
enterprises, including minority- and women-owned
business enterprises as bidders, subcontractors and
suppliers on its procurement contracts.
Information on the availability of New York State
subcontractors and suppliers is available from:
NYS Department of Economic Development
Division for Small Business
Albany, New York 12245
Telephone: 518-292-5100
Fax: 518-292-5884
email: opa@esd.ny.gov
A directory of certified minority- and women-owned
business enterprises is available from:
NYS Department of Economic Development
Division of Minority and Women's Business
Development
633 Third Avenue
New York, NY 10017
212-803-2414
email: mwbecertification@esd.ny.gov
https://ny.newnycontracts.com/FrontEnd/VendorSear
chPublic.asp
The Omnibus Procurement Act of 1992 (Chapter 844 of
the Laws of 1992, codified in State Finance Law § 139-i
and Public Authorities Law § 2879(3)(n)–(p)) requires
that by signing this bid proposal or contract, as applicable,
Contractors certify that whenever the total bid amount is
greater than $1 million:
(a) The Contractor has made reasonable efforts to
encourage the participation of New York State Business
Enterprises as suppliers and subcontractors, including
certified minority- and women-owned business
enterprises, on this project, and has retained the
documentation of these efforts to be provided upon
request to the State;
(b) The Contractor has complied with the Federal Equal
Opportunity Act of 1972 (P.L. 92-261), as amended;
(c) The Contractor agrees to make reasonable efforts to
provide notification to New York State residents of
employment opportunities on this project through listing
any such positions with the Job Service Division of the
New York State Department of Labor, or providing such
notification in such manner as is consistent with existing
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collective bargaining contracts or agreements. The
Contractor agrees to document these efforts and to provide
said documentation to the State upon request; and
(d) The Contractor acknowledges notice that the State
may seek to obtain offset credits from foreign countries as
a result of this contract and agrees to cooperate with the
State in these efforts.
21.
RECIPROCITY
AND
SANCTIONS
PROVISIONS. Bidders are hereby notified that if their
principal place of business is located in a country, nation,
province, state or political subdivision that penalizes New
York State vendors, and if the goods or services they offer
will be substantially produced or performed outside New
York State, the Omnibus Procurement Act 1994 and 2000
amendments (Chapter 684 and Chapter 383, respectively,
codified in State Finance Law § 165(6) and Public
Authorities Law § 2879(5)) ) require that they be denied
contracts which they would otherwise obtain. NOTE: As
of October 2019, the list of discriminatory jurisdictions
subject to this provision includes the states of South
Carolina, Alaska, West Virginia, Wyoming, Louisiana
and Hawaii.
22.
COMPLIANCE
WITH
BREACH
NOTIFICATION AND DATA SECURITY LAWS.
Contractor shall comply with the provisions of the New
York State Information Security Breach and Notification
Act (General Business Law § 899-aa and State
Technology Law § 208) and commencing March 21, 2020
shall also comply with General Business Law § 899-bb.
23.
COMPLIANCE
WITH
CONSULTANT
DISCLOSURE LAW. If this is a contract for consulting
services, defined for purposes of this requirement to
include analysis, evaluation, research, training, data
processing, computer programming, engineering,
environmental, health, and mental health services,
accounting, auditing, paralegal, legal or similar services,
then, in accordance with Section 163 (4)(g) of the State
Finance Law (as amended by Chapter 10 of the Laws of
2006), the Contractor shall timely, accurately and properly
comply with the requirement to submit an annual
employment report for the contract to the agency that
awarded the contract, the Department of Civil Service and
the State Comptroller.
24. PROCUREMENT LOBBYING. To the extent this
agreement is a "procurement contract" as defined by State
Finance Law §§ 139-j and 139-k, by signing this
agreement the contractor certifies and affirms that all
disclosures made in accordance with State Finance Law
§§ 139-j and 139-k are complete, true and accurate. In the
event such certification is found to be intentionally false
or intentionally incomplete, the State may terminate the
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agreement by providing written notification to the
Contractor in accordance with the terms of the agreement.
25. CERTIFICATION OF REGISTRATION TO
COLLECT SALES AND COMPENSATING USE
TAX BY CERTAIN STATE CONTRACTORS,
AFFILIATES AND SUBCONTRACTORS.
To the extent this agreement is a contract as defined by
Tax Law § 5-a, if the contractor fails to make the
certification required by Tax Law § 5-a or if during the
term of the contract, the Department of Taxation and
Finance or the covered agency, as defined by Tax Law §
5-a, discovers that the certification, made under penalty of
perjury, is false, then such failure to file or false
certification shall be a material breach of this contract and
this contract may be terminated, by providing written
notification to the Contractor in accordance with the terms
of the agreement, if the covered agency determines that
such action is in the best interest of the State.
26. IRAN DIVESTMENT ACT. By entering into this
Agreement, Contractor certifies in accordance with State
Finance Law § 165-a that it is not on the “Entities
Determined to be Non-Responsive Bidders/Offerers
pursuant to the New York State Iran Divestment Act of
2012” (“Prohibited Entities List”) posted at:
https://ogs.ny.gov/list-entities-determined-be-nonresponsive-biddersofferers-pursuant-nys-irandivestment-act-2012
Contractor further certifies that it will not utilize on this
Contract any subcontractor that is identified on the
Prohibited Entities List. Contractor agrees that should it
seek to renew or extend this Contract, it must provide the
same certification at the time the Contract is renewed or
extended. Contractor also agrees that any proposed
Assignee of this Contract will be required to certify that it
is not on the Prohibited Entities List before the contract
assignment will be approved by the State.
During the term of the Contract, should the state agency
receive information that a person (as defined in State
Finance Law § 165-a) is in violation of the abovereferenced certifications, the state agency will review such
information and offer the person an opportunity to
respond. If the person fails to demonstrate that it has
ceased its engagement in the investment activity which is
in violation of the Act within 90 days after the
determination of such violation, then the state agency shall
take such action as may be appropriate and provided for
by law, rule, or contract, including, but not limited to,
imposing sanctions, seeking compliance, recovering
damages, or declaring the Contractor in default.
The state agency reserves the right to reject any bid,
request for assignment, renewal or extension for an entity
that appears on the Prohibited Entities List prior to the
award, assignment, renewal or extension of a contract, and
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to pursue a responsibility review with respect to any entity
that is awarded a contract and appears on the Prohibited
Entities list after contract award.
27. ADMISSIBILITY OF REPRODUCTION OF
CONTRACT. Notwithstanding the best evidence rule or
any other legal principle or rule of evidence to the
contrary, the Contractor acknowledges and agrees that it
waives any and all objections to the admissibility into
evidence at any court proceeding or to the use at any
examination before trial of an electronic reproduction of
this contract, in the form approved by the State
Comptroller, if such approval was required, regardless of
whether the original of said contract is in existence.
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1.
If the Contractor performs the Contract, the Surety
and the Contractor shall have no obligation under the
Performance Bond.

Day 30-44

As completing contractor, the surety or
its representative, presents its list of
subcontractors to OGS for approval.
Additionally an Insurance Certificate
naming the Surety and completion
Contractor as named insured must be
submitted to the Contracting Officer
prior to the beginning any completion of
the Work. The completion plan and
schedule is returned to Surety.

Day 45

Surety begins the Completion of the
Work.

2.
The Surety’s obligation under this Bond shall arise
after:
2.1 The State has notified the Contractor and the
Surety in writing that the State is considering
declaring a Contractor in default, or
2.2 The State has declared a Contractor in default
and formally terminated the Contractor’s right to
complete the Contract, and
2.3 The State has agreed to pay the Balance of the
Contract Price to the Surety or to a Contractor
selected to complete the Contract in accordance with
the terms of the Contract with the State.
3.
The Surety shall promptly and at its own expense,
take the following actions:
3.1 Undertake to perform and complete the
Contract, through its agent or retained contractor;
according to the following schedule:
Day 1-10

Immediately begins it investigation
Advises OGS of its Representatives.

Day 10-25

Visits Site with OGS representatives to
review the contract documents and
completed work; and determines extent
of acceptable Work.

Day 25-30

Submits proposed completion
contractor, completion plan, and CPM
as required, for approval by the Office
of General Services.

4.
If the Surety does not proceed with reasonable
promptness, the Surety shall be deemed to be in default on
the Bond, and the State shall be entitled to enforce any
remedy available pursuant to the terms of the contract.
5.
After the State has terminated the Contractor’s right
to complete the Contract, and if the Surety elects to act
then the responsibilities of the Surety to the State shall not
be greater than those of the Contractor under the Contract,
and the responsibilities of the State to the Surety shall not
be greater than those provided under the Contract. To the
limit of the amount of this Bond, the Surety is obligated to
correct defective work and complete the work of the
Contract in a timely manner.
6.
The penal sum of the Performance Bond furnished
by the contractor to the State, approved and filed with the
Office of the State Comptroller, in no way shall be
impaired or affected by any other bond that may relate to
the contract in question.
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DOCUMENT 007305
SUPPLEMENTARY CONDITIONS - LIQUIDATED DAMAGES

This supplement modifies the General Conditions. Where any part of the General Conditions is
modified by this supplement, the unaltered provisions of that part shall remain in effect.
ARTICLE 2 - DEFINITIONS
2.11 Delete this Paragraph in its entirety, substitute the following:
2.11 The term “liquidated damages” means the amount of money to be assessed against the
Contractor for delay in completion of the Work.

ARTICLE 13 - TIME OF COMPLETION AND TERMINATION FOR CAUSE
13.3 Delete this Paragraph in its entirety and replace with the following:
13.3 Liquidated Damages: Should Contractor fail to substantially complete the Work within the
time frame set forth in the contract, or as described in a subsequent Order(s) on Contract, the Group
Director may assess Liquidated Damages for such failure in the amount of $1,000.00 per day until
such time as the Group Director determines that the Work is substantially complete as defined in
Section 2.21 herein. Should Contractor fail to achieve physical completion of the work within the
time frame set forth in the contract, the Group Director may assess Liquidated Damages for such
failure in the amount of $500.00 per day until such time as the Group Director determines that the
Work is physically complete as defined in Section 2.12 herein. Notwithstanding the provisions of
Article 21 herein, Contractor agrees that the Group Director may withhold the sum of the
Liquidated Damages from payments to be made to Contractor as compensation to the State for
administrative fees and public inconvenience.
13.3.1 Delete this Paragraph in its entirety and replace with.
13.3.1 Contract Award Submittals: The Contractor agrees that upon failure to submit Contract
Award Submittals as specified in Section 011000, the Contractor shall pay to the State an
Administrative surcharge in the amount of $75.00 per day for each day of delay, until all Contract
Award Submittals are received. Notwithstanding the provisions of Article 21 herein, Contractor
agrees that the Group Director may withhold the sum of the Administrative surcharge from
payments to be made to Contractor as compensation for the State’s administrative fees in pursuing
such submittals.
END OF DOCUMENT
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DOCUMENT 007307
SUPPLEMENTARY CONDITIONS – MWBE-EEO
CONTRACTOR REQUIREMENTS AND PROCEDURES FOR PARTICIPATION BY NEW YORK STATE
CERTIFIED MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISES AND EQUAL
EMPLOYMENT OPPORTUNITIES FOR MINORITY GROUP MEMBERS AND WOMEN
This supplement modifies the General Conditions. Where any part of the General Conditions is modified by this
supplement, the unaltered provisions of that part shall remain in effect.

ARTICLE 16 - REQUIREMENTS FOR UTILIZATION OF MINORITY- AND WOMEN-OWNED
BUSINESS ENTERPRISES (MWBEs)
Add the following:
16.6
Participation by Minority Group Members and Women with Respect to State Contracts: Requirements and
Procedures: General Provisions:
16.6.1 OGS is required to implement the provisions of New York State Executive Law Article 15-A and 5
NYCRR Parts 140-145 (“MWBE Regulations”) for all State contracts as defined therein, with a value (1) in
excess of $25,000 for labor, services, equipment, materials, or any combination of the foregoing or (2) in
excess of $100,000 for real property renovations and construction (the “Work”).
16.6.2 The Contractor agrees, in addition to any other nondiscrimination provision of the Contract and at
no additional cost to OGS, to fully comply and cooperate with OGS in the implementation of New York State
Executive Law Article 15-A and the regulations promulgated thereunder. These requirements include equal
employment opportunities for minority group members and women (“EEO”) and contracting opportunities
for MWBEs. Contractor’s demonstration of “good faith efforts” pursuant to 5 NYCRR §142.8 shall be a part
of these requirements. These provisions shall be deemed supplementary to, and not in lieu of, the
nondiscrimination provisions required by New York State Executive Law Article 15 (the “Human Rights
Law”) or other applicable federal, State or local laws.

16.6.3 Failure to comply with all of the requirements herein may result in a finding of non-responsiveness,
a finding of non-responsibility, a breach of contract, leading to the withholding of funds, liquidated damages
pursuant to Section 27.9 herein, and/or enforcement proceedings as allowed by the Contract and applicable
law.
16.7

Contract Goals:
16.7.1 OGS hereby establishes an overall goal of 30% for MWBE participation,15 % for Minority-Owned
Business Enterprises (“MBE”) participation and 15% for Women-Owned Business Enterprises (“WBE”)
participation (based on the current availability of MBEs and WBEs). The total contract goal can be obtained
by utilizing any combination of MBE and /or WBE participation for subcontracting and supplies acquired
under this Contract.
16.7.2 For purposes of providing meaningful participation by MWBEs on the Contract and achieving the
Contract Goals established in Section 16.7.1 hereof, Contractor should reference the directory of NYS
Certified MBWEs found at the following internet address:
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https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp?TN=ny&XID=2528.
The MWBE Regulations are located at 5 NYCRR §§ 140 – 145. Additionally, Contractor is encouraged to
contact the Division of Minority and Women’s Business Development (518) 292-5250; (212) 803-2414; or
(716) 846-8200) to discuss additional methods of maximizing participation by MWBEs on the Contract.
16.7.3 Pursuant to 5 NYCRR §142.8, Contractor must document “good faith efforts” to provide meaningful
participation by MWBEs as subcontractors or suppliers in the performance of the Contract.
16.7.4 In accordance with Executive Law Section 316-a and 5 NYCRR §142.13, the Contractor
acknowledges that if it is found to have willfully and intentionally failed to comply with the MWBE
participation goals set forth in the Contract, such a finding constitutes a breach of contract and the Contractor
shall be liable to OGS for liquidated or other appropriate damages, as set forth herein.
16.7.5 In accordance with 5 NYCRR § 142.8, Contractors must document their good faith efforts toward
utilizing MWBEs on the Contract. Evidence of required good faith efforts shall include, but not be limited to,
the following:
a.

A list of the general circulation, trade, and MWBE-oriented publications and dates of
publications in which the Contractor solicited the participation of certified MWBEs as
subcontractors/suppliers, copies of such solicitations, and any responses thereto.

b.

A list of certified MWBEs appearing in the Empire State Development (“ESD”) MWBE
directory that were solicited for this Contract. Provide proof of dates or copies of the
solicitations and copies of the responses made by the certified MWBEs. Describe specific
reasons that responding certified MWBEs were not selected.

c.

Descriptions of the Contract documents/plans/specifications made available to certified
MWBEs by the Contractor when soliciting their participation and steps taken to structure the
scope of work for the purpose of subcontracting with, or obtaining supplies from, certified
MWBEs.

d.

A description of the negotiations between the Contractor and certified MWBEs for the
purposes of complying with the MWBE goals of this Contract.

e.

Dates of any pre-bid, pre-award, or other meetings attended by Contractor, if any, scheduled
by OGS with certified MWBEs whom OGS determined were capable of fulfilling the MWBE
goals set in the Contract.

f.
Other information deemed relevant to the request.
16.7.6 The goal for participation in the conduct of the Work is expressed as a percentage equal to the dollar
value of the Work performed divided by the Contract Sum. Where the cost to the Contractor of a single item
of equipment exceeds twenty-five percent (25%) of the total contract price and where the Contractor has shown
good faith efforts to obtain such equipment from MWBE manufacturers and suppliers, and was unsuccessful in
obtaining the equipment from an MWBE, the cost of such equipment shall be deducted from the contract sum
prior to computing the MWBE participation.
16.7.7 The MWBE utilization credit for Work performed by MWBEs will be determined as follows:
a.

Where an MWBE is not the Contractor - MWBE utilization credit will vary depending on how
the MWBE performs Work under the Contract, as follows:
i.
Where the MWBE performs Work under the Contract as a subcontractor, MBE or
WBE utilization credit will be 100% of the dollar value of the Work performed by the MBE
or WBE.
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ii.
Where the MWBE performs Work under the Contract as a manufacturer, MBE or
WBE utilization credit will be 100% of the dollar value of the Work performed by the MBE
or WBE.
iii.
Where the MWBE assists in the performance of the Work under the Contract as a
supplier, MBE or WBE utilization credit will be 60% of the dollar value of the Work performed
by the MBE or WBE.
iv.
Where the MWBE assists in the performance of the Work under the Contract as a
broker, MBE or WBE utilization credit will be equal to the percentage of the commission, or
the mark-up percentage, of the items brokered, applied to the dollar value of the Work
performed by the MBE or WBE.
b.

Where the Contractor is a joint venture including one or more MWBEs as joint venturers, MBE
or WBE utilization credit will be the Contract Sum multiplied by the percentage of the joint
venture's profits (or losses) that are to accrue to the MWBE joint venturer(s) under the joint
venture agreement.

c.

Where any MWBE is the Contractor or where the Contractor is a joint venture consisting
entirely of MWBEs, and the Contractor can document good faith efforts to subcontract to
MWBE subcontractors and/or suppliers - the Contract Sum.

Add the following articles:
ARTICLE 26 – EQUAL EMPLOYMENT OPPORTUNITY (EEO)
26.1
The provisions of Article 15-A of the Executive Law and the rules and regulations promulgated thereunder
pertaining to equal employment opportunities for minority group members and women shall apply to all
Contractors, and any subcontractors, awarded a subcontract over $25,000 for labor, services, including legal,
financial and other professional services, travel, supplies, equipment, materials, or any combination of the
foregoing, to be performed, or rendered or furnished to, the contracting State agency (“the Work”) except where the
Work is for the beneficial use of the Contractor.
26.1.1 Contractor and Subcontractors shall undertake or continue existing EEO programs to ensure that
minority group members and women are afforded equal employment opportunities without discrimination
because of race, creed, color, national origin, sex, age, disability, or marital status. For these purposes, EEO
shall apply in the areas of recruitment, employment, job assignment, promotion, upgrading, demotion,
transfer, layoff or termination, and rates of pay or other forms of compensation. This requirement does not
apply to: (i) the performance of work or the provision of services or any other activity that is unrelated,
separate, or distinct from the Contract; or (ii) employment outside New York State.
26.1.2 By entering into this Contract, Contractor certifies that the text set forth in clause 12 of Appendix A,
attached hereto and made a part hereof, is Contractor’s equal employment opportunity policy. In addition,
Contractor agrees to comply with the Non-Discrimination Requirements set forth in clause 5 of Appendix A.
The Contractor will include the provisions of Clause 26.1.2 and Clause 26.3 of this Article, which provides
for relevant provisions of the Human Rights Law, in every subcontract in such a manner that the requirements
of the subdivisions will be binding upon each subcontractor as to work in connection with the Contract.
26.2

Form EEO -101 Workforce Utilization Reporting Form (Construction) (“Form EEO-101-Construction”)

The Contractor shall submit, and shall require each of its subcontractors to submit, a Form EEO-101-Construction
throughout the term of this Contract, by the 10th day of each month to report the actual workforce utilized during the
previous month in the performance of the Contract by the specified categories listed including ethnic background,
gender, and Federal occupational categories. Contractor shall coordinate with its subcontractors to ensure that all
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workers associated with this Contract are properly counted and reported. To prepare the report, Contractor and its
subcontractors shall use the Microsoft Excel® Form EEO-101-Construction, available, with form instructions, on the
OGS public website at:
http://ogs.ny.gov/MWBE/forms.asp
The Form EEO-101-Construction must be submitted electronically to OGS at EEO_Construction@ogs.ny.gov.
Separate forms shall be completed by Contractor and all subcontractors. In limited instances, the Contractor or
subcontractor may not be able to separate out the workforce utilized in the performance of the Contract from its
total workforce. When a separation can be made, the Contractor or subcontractor shall submit the Form EEO-101Construction and indicate that the information provided relates to the actual workforce utilized on the Contract.
When the workforce to be utilized on the Contract cannot be separated out from the Contractor's or subcontractor's
total workforce, the Contractor or subcontractor shall submit the Form EEO-101-Construction and indicate that the
information provided is the Contractor's or subcontractor’s total workforce during the subject time frame, not
limited to work specifically performed under the Contract.
26.3
Contractor shall comply with the provisions of the Human Rights Law and all other State and Federal
statutory and constitutional non-discrimination provisions. Contractor and subcontractors shall not discriminate
against any employee or applicant for employment because of race, creed (religion), color, sex, national origin,
sexual orientation, military status, age, disability, predisposing genetic characteristic, marital status or domestic
violence victim status, and shall also follow the requirements of the Human Rights Law with regard to nondiscrimination on the basis of prior criminal conviction and prior arrest.
ARTICLE 27- MWBE COMPLIANCE
27.1 By entering into a Contract with OGS, Contractor certifies that it has submitted a completed MWBE Utilization
Plan via the New York State Contract System (NYSCS) prior to contract award and will follow such Plan for the
performance of MWBEs on the Contract pursuant to the prescribed MWBE goals set forth in Section 16.7.1 of this
Supplement. The NYSCS may be accessed at https://ny.newnycontracts.com. The Utilization Plan shall list the
MWBEs the Bidder intends to use to perform the Contract, a description of the Contract scope of work the Bidder
intends the MWBE to perform to meet the goals on the Contract, and the estimated, or if known, actual dollar amounts
to be paid to an MWBE. If Contractor is unable to submit such Plan through the NYSCS, Contractor certifies that it
used Form BDC 328 (Contractor’s Utilization Plan) to submit the Plan. A paper copy of the BDC 328 form is
included in the Appendix of this Project Manual and may be mechanically reproduced.
27.2 By entering into the Contract, Bidder/Contractor understands that only sums paid to MWBEs for the
performance of a commercially useful function, as that term is defined in 5 NYCRR § 140.1, may be applied towards
the achievement of the applicable MWBE participation goal. When an MWBE is serving as a broker on the Contract,
only 25 percent of all sums paid to a broker shall be deemed to represent the commercially useful function performed
by the MWBE.
27.3 OGS will review the submitted MWBE Utilization Plan and advise the Bidder of OGS’ acceptance or issue a
notice of deficiency within 30 calendar days of receipt. Contractor understands that making false representations or
including information evidencing a lack of good faith as part of, or in conjunction with, the submission of a
Utilization Plan is prohibited by law and may result in penalties including, but not limited to, termination of a
contract for cause, loss of eligibility to submit future bids, and/or withholding of payments.
27.4 Contractor further agrees that a failure to submit and/or use such MWBE Utilization Plan shall constitute a
material breach of the terms of the Contract. Upon the occurrence of such a material breach, OGS shall be entitled
to any remedy provided herein, including but not limited to, a finding of Contractor non-responsiveness.
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27.5 Access to the Contractor's Books: The Contractor shall permit access to its books, records and accounts by the
State for purposes of investigation to ascertain compliance with the provisions of this Article. The contractor shall
include this provision in every subcontract so that such provision will be binding upon each subcontractor.
27.6 If the Contractor, after making good faith efforts, is unable to comply with MWBE goals, the Contractor may
submit an Application for MWBE Waiver form (BDC 333) documenting good faith efforts by the Contractor to meet
such goals. If the documentation included with the waiver request is complete, OGS shall evaluate the request and
issue a written notice of acceptance or denial within twenty (20) business days of receipt.
27.7 If OGS, upon review of the MWBE Utilization Plan and updated Contractors list of Subcontractors and
Suppliers determines that Contractor is failing or refusing to comply with the Contract goals and no waiver has been
issued in regards to such non-compliance, OGS may issue a notice of deficiency to the Contractor. The Contractor
must respond to the notice of deficiency within seven (7) business days of receipt. Such response may include a
request for partial or total waiver of MWBE Contract Goals.
27.8

Monthly MWBE Contractor Compliance Report
27.8.1 In accordance with 5 NYCRR § 142.10, Contractor is required to report Monthly MWBE Contractor
Compliance to OGS during the term of the Contract for the preceding month’s activity, documenting progress
made towards achievement of the Contract MWBE goals. OGS requests that all Contractors use the NYSCS
to report subcontractor and supplier payments made by Contractor to MWBEs performing work under the
Contract. The NYSCS may be accessed at https://ny.newnycontracts.com. This is a New York State-based
system that all State agencies and authorities will be implementing to ensure uniform contract compliance
reporting throughout New York State.
27.8.2 When a Contractor receives a payment from OGS under an OGS contract, it is the Contractor’s
responsibility to pay its subcontractors and suppliers in a timely manner. On or after the first day of each
month, the Contractor will receive an e-mail or fax notification (“audit notice”) indicating that a
representative of its company needs to log-in to the NYSCS to report the company’s MWBE subcontractor
and supplier payments for the preceding month. The Contractor must also report when no payments have
been made to a subcontractor or supplier in a particular month with entry of a zero dollar value in the NYSCS.
Once subcontractor and supplier payments have been entered into the NYSCS, the subcontractor(s) and
supplier(s) will receive an email or fax notification advising them to log into the NYSCS to confirm that they
actually received the reported payments from the Contractor. It is the Contractor’s responsibility to educate
its MWBE subcontractors and suppliers about the NYSCS and the need to confirm payments made to them
in the NYSCS.
27.8.3 To assist in the use of the NYSCS, OGS recommends that all Contractors and MWBE subcontractors
and suppliers sign up for the following two webinar trainings offered through the NYSCS: “Introduction to
the System – Vendor Training” and “Contract Compliance Reporting - Vendor Training” to become familiar
with the NYSCS. To view the training schedule and to register visit:
https://ny.newnycontracts.com/events.asp.
27.8.4 As soon as possible after the Contract is approved, Contractor should visit
https://ny.newnycontracts.com and click on “Account Lookup” to identify the Contractor’s account by
company name. Contact information should be reviewed and updated if necessary by choosing “Change
Info.” It is important that the staff member who is responsible for reporting payment information for the
Contractor be listed as a user in the NYSCS. Users who are not already listed may be added through “Request
New User.” When identifying the person responsible, please add “- MWBE Contact” after their last name
(i.e., John Doe – MWBE Contact) to ensure that the correct person receives audit notices from the NYSCS.
NYSCS Technical Support should be contacted for any technical support questions by clicking on the links
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for “Contact Us & Support” then “Technical Support” on the NYSCS website.
27.8.5 If Contractor is unable to report MWBE Contractor Compliance via the NYSCS, Contractor must
submit Contractor’s Monthly Payment Report on Form BDC 58 to OGS, by the 10th day of each month
during the term of the Contract, for the preceding month’s activity to: OGS MWBE Office of, 29th Floor
Corning Tower, Empire State Plaza, Albany, NY 12242. Phone: 518-486-9284; Fax: 518-486-9285.
27.8.6 It is the Contractor’s responsibility to report subcontractor and supplier payments. Failure to respond
to payment audits in a timely fashion through the NYSCS, or by paper to OGS, may jeopardize future
payments pursuant to the MWBE liquidated damages clause in Section 27.9 below.
27.9

Liquidated Damages – MWBE Participation
27.9.1 Where OGS determines that Contractor is not in compliance with the requirements of the Contract
and Contractor refuses to comply with such requirements, or if Contractor is found to have willfully and
intentionally failed to comply with the MWBE participation goals, Contractor shall be obligated to pay
liquidated damages to OGS.
27.9.2 Such liquidated damages shall be calculated as an amount equaling the difference between:
a.

All sums identified for payment to MWBEs had the Contractor achieved the contractual
MWBE goals; and

b.

All sums actually paid to MWBEs for work performed or materials supplied under the
Contract.

27.9.3 After the Contractor has been afforded the process it is due, if OGS determines that Contractor is
liable for liquidated damages and such identified sums have not been withheld by OGS, Contractor shall
pay such liquidated damages to OGS within sixty (60) days after they are assessed. Provided, however,
that if the Contractor has filed a complaint with the Director of the Division of Minority and Women’s
Business Development pursuant to 5 NYCRR § 142.12, liquidated damages shall be payable only in the
event of a determination adverse to the Contractor following the complaint process.
27.10

Any suspicion of fraud, waste, or abuse involving the contracting or certification of MWBEs shall be
immediately reported to ESD’s Division of Minority and Women’s Business Development at (855) 373-4692.
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DOCUMENT 007322
SUPPLEMENTARY CONDITIONS - WORKERS' COMPENSATION

This supplement modifies the General Conditions. Where any part of the General Conditions is
modified by this supplement, the unaltered provision of that part shall remain in effect.
ARTICLE 19 - INSURANCE - BUILDER’S RISK, LIABILITY AND WORKERS’
COMPENSATION
Add the following paragraphs to 19.2.1:
The contractor agrees that pursuant to WCL Section 141-b, this contract may be
terminated if it is determined that at the time of either the bid submission or contract
award, the contractor was, in fact, debarred by WCL Section 141-b, or was a substantially
owned affiliate of a debarred contractor.
Additionally, the contractor agrees that it must replace, at no additional charge to the
State, any subcontractor who the State or the contractor learns was debarred by WCL
Section 141-b prior to or during the contract.
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DOCUMENT 007323
SUPPLEMENTARY CONDITIONS – VENDOR RESPONSIBILITY

This supplement modifies the General Conditions. Where any part of the General Conditions is
modified by this supplement, the unaltered provision of that part shall remain in effect.
ARTICLE 25 - MISCELLANEOUS PROVISIONS
Add the following paragraphs:
25.10

VENDOR RESPONSIBILITY: Contractor shall at all times during the Contract
term remain responsible. Contractor agrees, if requested by the Commissioner of
OGS or his or her designee, to present evidence of its continuing legal authority to
do business in New York State, integrity, experience, ability, prior performance,
and organizational and financial capacity.
The Commissioner of OGS or his or her designee, in his or her sole discretion,
reserves the right to suspend any or all activities under this Contract, at any time,
when he or she discovers any information that calls into question the responsibility
of Contractor. In the event of such suspension, Contractor will be given written
notice outlining the particulars of such suspension. Upon issuance of such notice,
Contractor must comply with the terms of the suspension order. Contract activity
may resume at such time as the Commissioner of OGS or his or her designee issues
a written notice authorizing a resumption of performance under the contract.
Upon written notice to Contractor, and a reasonable opportunity to be heard with
appropriate OGS officials or staff, the Contract may be terminated by the
Commissioner of OGS or his or her designee at Contractor’s expense where
Contractor is determined by the Commissioner of OGS or his or her designee to
be non-responsible. In such event, the Commissioner of OGS or his or her
designee may complete the contractual requirements in any way he or she may
seem advisable and pursue available legal or equitable remedies for breach.
In no case shall termination of the contract by the state be deemed a breach thereof,
nor shall the state be liable for any damages or lost profits or otherwise, which may
be sustained by Contractor as a result of such termination.
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DOCUMENT 007324
SUPPLEMENTARY CONDITIONS - ENCOURAGING USE OF NEW YORK STATE
BUSINESSES IN CONTRACT PERFORMANCE

This supplement modifies the General Conditions. Where any part of the General Conditions is modified by
this supplement, the unaltered provisions of that part shall remain in effect.
ARTICLE 25 – MISCELLANEOUS PROVISIONS
Add the following paragraphs:
25.11

Encouraging New York State Businesses

New York State businesses have a substantial presence in State contracts and strongly contribute
to the economies of the state and the nation. In recognition of their economic activity and leadership in
doing business in New York State, bidders/proposers for this contract are strongly encouraged and expected
to consider New York State businesses in the fulfillment of the requirements of the contract. Such
partnering may be as subcontractors, suppliers, protégés or other supporting roles.
Bidders need to be aware that all government entities benefiting from this contract will be strongly
encouraged, to the maximum extent practical and consistent with legal requirements, to use responsible and
responsive New York State businesses in purchasing commodities that are of equal quality and functionality
and in utilizing services and technology. Furthermore, bidders are reminded that they must continue to
utilize small, minority and women-owned businesses, consistent with current State law.
Utilizing New York State businesses in State contracts will help create more private sector jobs,
rebuild New York’s infrastructure, and maximize economic activity to the mutual benefit of the contractor
and its New York State business partners. New York State businesses will promote the contractor’s optimal
performance under the contract, thereby fully benefiting the public sector programs that are supported by
associated procurements.
Public procurements can drive and improve the State’s economic engine through promotion of the
use of New York businesses by its contractors. The State therefore expects bidders to provide maximum
assistance to New York businesses in their use of the contract. The potential participation by all kinds of
New York businesses will deliver great value to the State and its taxpayers.
Bidders can demonstrate their commitment to the use of New York State businesses by responding
to the question shown below on the Bid Form for this project:
Will New York State Businesses be used in the performance of this contract? ______ _____
Yes
No
The successful bidder who answers “Yes” to this question on the bid form will be required to list
the New York State business(es) that will be used on the Contractor's List of Subcontractors/Suppliers
(Form BDC 329), which must be submitted within fifteen (15) days after award of the contract.
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DOCUMENT 007326
SUPPLEMENTARY CONDITIONS - ORDERS ON CONTRACT (CHANGE ORDERS)

This supplement modifies the General Conditions. Where any part of the General Conditions is modified
by this supplement, the unaltered provision of that part shall remain in effect.
ARTICLE 10 - ORDERS ON CONTRACT (CHANGE ORDERS)
Replace paragraph 10.1 with the following:
10.1 The State may make changes by altering, adding to or deleting from the Work, and adjusting
the Contract sum accordingly. All changed Work shall be executed in conformity with the terms and
conditions of the Contract Documents unless otherwise provided in the order on contract. Any change in
the Contract sum or time for completion of the described work of the order on contract shall be contained
in the order on contract. If the Work of the order on contract impacts the Substantial Completion Date,
the Contractor must notify the Director’s Representative or their designated representative in writing
within 15 days of the approval of the order on contract. The notification shall include the facts and
justification for the time adjustment request and a Time Impact Analysis.
Replace paragraph 10.5.1 with the following:
10.5.1 The contractor shall submit a responsive cost proposal to the Director’s Representative in
proper form subject to the provisions of this Article. The contractor shall respond no later than 15
calendar days from the date of a "request for proposal" from the Director's Representative. If the
contractor believes additional time is required to prepare and submit a responsive proposal, a justification
and proposed response duration must be submitted to the Director’s Representative or his designated
representative within 10 days from the date of a “request for proposal”. If approved, the 10-day
requirement will be extended as the State may deem appropriate. Should the contractor fail to respond or
fail to submit the required cost proposal within the 15-day requirement, the State shall determine a fair
market value for the work proposed and will issue an order on contract or field order to the contract. The
Contractor, by failing to respond to a request for proposal or provide an acceptable and responsive cost
proposal; waives any claim or rights to any extra and or additional costs as may be determined by the
Contracting Officer, and the overrides resulting from this action will be limited to the values as set forth
in section 012200.
END OF DOCUMENT
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DOCUMENT 007327

SUPPLEMENTARY CONDITIONS – SDVOB
This supplement modifies the General Conditions. Where any part of the General Conditions is modified by this
supplement, the unaltered provisions of that part shall remain in effect.
Add the following article:
ARTICLE 28 – PARTICIPATION OPPORTUNITIES FOR NEW YORK STATE CERTIFIED
SERVICE-DISABLED VETERAN-OWNED BUSINESSES
Article 17-B of the New York State Executive Law provides for more meaningful participation in public
procurement by certified Service-Disabled Veteran-Owned Businesses (“SDVOB”), thereby further
integrating such businesses into New York State’s economy. OGS recognizes the need to promote the
employment of service-disabled veterans and to ensure that certified service-disabled veteran-owned
businesses have opportunities for maximum feasible participation in the performance of OGS contracts.
In recognition of the service and sacrifices made by service-disabled veterans and in recognition of their
economic activity in doing business in New York State, Bidders are expected to consider SDVOBs in the
fulfillment of the requirements of the Contract. Such participation may be as subcontractors or suppliers, as
protégés, or in other partnering or supporting roles.
28.1

Contract Goals

28.1.1 OGS hereby establishes overall goals under this contract of 6% for SDVOB participation for
the C trade contractor, 3% for SDVOB participation for the E trade contractor, and 3% for SDVOB
participation for the H trade contractor, based on the current availability of qualified SDVOBs. Trades with
0% goals are encouraged to make “good faith efforts” to promote and assist in the participation of SDVOBs
on the Contract for the provision of services and materials. For purposes of providing meaningful
participation by SDVOBs, the Bidder/Contractor should refer to the List of Certified NYS ServiceDisabled Veteran-Owned Businesses, which can be accessed from the OGS website page at the following
link:
https://ogs.ny.gov/Veterans/default.asp.
Questions regarding compliance with SDVOB participation goals should be directed to the Designated
Contacts specified in Document 002113 Instructions to Bidders. Additionally, following Contract execution,
Contractor is encouraged to contact DCSDVOB@ogs.ny.gov to discuss additional methods of maximizing
participation by SDVOBs on the Contract.
28.1.2 Contractor must document “good faith efforts” to provide meaningful participation by
SDVOBs as subcontractors or suppliers in the performance of the Contract (see clause 28.4 below).
28.2.

SDVOB Utilization Plan

28.2.1 The SDVOB Utilization Plan, using the attached form SDVOB 100, shall list the SDVOBs
that the Bidder intends to use to perform the Contract, a description of the work that the Bidder intends the
SDVOB to perform to meet the goals on the Contract, and the estimated dollar amounts to be paid to an
SDVOB, or, if not known, an estimate of the percentage of Contract work the SDVOB will perform. By
signing the Utilization Plan, the Bidder acknowledges that making false representations or providing
information that shows a lack of good faith as part of, or in conjunction with, the submission of a Utilization
Plan is prohibited by law and may result in penalties including, but not limited to, termination of a contract
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for cause, loss of eligibility to submit future bids, and/or withholding of payments. Any modifications or
changes to the agreed participation by SDVOBs after the Contract award and during the term of the Contract
must be reported on a revised SDVOB Utilization Plan and submitted to OGS.
28.2.2 The apparent low bidder must submit the completed SDVOB Utilization Plan within five (5)
business days after the bids are opened. OGS will review the submitted SDVOB Utilization Plan and advise
the bidder of OGS acceptance or issue a notice of deficiency within twenty (20) calendar days of receipt.
28.2.3 If a notice of deficiency is issued, Bidder/Contractor agrees that it shall respond to the notice
of deficiency, within seven (7) business days of receipt, by submitting to OGS a written remedy in response
to the notice of deficiency. If the written remedy that is submitted is not timely or is found by OGS to be
inadequate, OGS shall notify the Bidder/Contractor and direct the Bidder/Contractor to submit, within five
(5) business days of notification by OGS, a request for a partial or total waiver of SDVOB participation goals
on form SDVOB 200. Failure to file the waiver form in a timely manner may be grounds for disqualification
of the bid or proposal.
28.2.4 OGS may disqualify a Bidder’s bid or proposal as being non-responsive under the following
circumstances:
a. If a Bidder fails to submit an SDVOB Utilization Plan;
b. If a Bidder fails to submit a written remedy to a notice of deficiency;
c. If a Bidder fails to submit a request for waiver; or
d. If OGS determines that the Bidder has failed to document good faith efforts.
28.2.5 If awarded a Contract, Contractor certifies that it will follow the submitted SDVOB
Utilization Plan for the performance of SDVOBs on the Contract pursuant to the prescribed SDVOB contract
goals set forth in this section.
28.2.6 Contractor further agrees that a failure to use SDVOBs as agreed in the Utilization Plan shall
constitute a material breach of the terms of the Contract. Upon the occurrence of such a material breach,
OGS shall be entitled to any remedy provided herein, including but not limited to, a finding of Contractor
non-responsibility.
28.3

Request for Waiver

28.3.1 In accordance with 9 NYCRR § 252.2(m), a Bidder/Contractor that is able to document good
faith efforts to meet the goal requirements, as set forth in 28.4 below, may submit a request for a partial or
total waiver on form SDVOB 200 (attached), accompanied by supporting documentation. A Bidder may
submit the request for waiver at the same time it submits its SDVOB Utilization Plan. If a request for waiver
is submitted with the SDVOB Utilization Plan and is not accepted by OGS at that time, the provisions of
clauses 28.2.2, 28.2.3 and 28.2.4 will apply. If the documentation included with the waiver request is
complete, OGS shall evaluate the request and issue a written notice of acceptance or denial within 20 days of
receipt.
28.3.2 Contractor shall attempt to utilize, in good faith, the SDVOBs identified within its SDVOB
Utilization Plan, during the performance of the Contract. Requests for a partial or total waiver of established
goal requirements made subsequent to Contract award may be made at any time during the term of the
Contract to OGS, but must be made prior to the submission of a request for final payment on the Contract.
Such waiver requests shall be made on form SDVOB 200, accompanied by supporting documentation, and
emailed to DCSDVOB@ogs.ny.gov.
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28.3.3 If OGS, upon review of the SDVOB Utilization Plan (SDVOB 100) and Monthly SDVOB
Compliance Report (SDVOB 101), determines that Contractor is failing or refusing to comply with the
contract goals and no waiver has been issued in regards to such non-compliance, OGS may issue a notice of
deficiency to the Contractor. The Contractor must respond to the notice of deficiency within seven (7)
business days of receipt. Such response may include a request for partial or total waiver of SDVOB contract
goals.
28.4

Required Good Faith Efforts

In accordance with 9 NYCRR § 252.2(n), Contractors must document their good faith efforts toward utilizing
SDVOBs on the Contract. Evidence of required good faith efforts shall include, but not be limited to, the
following:
a. A list of the general circulation, trade, and other publications and dates of publications in which the
Contractor solicited the participation of certified SDVOBs as subcontractors/suppliers, copies of
such solicitations, and any responses thereto.
b. A list of certified SDVOBs that were solicited for this Contract. Provide proof of dates or copies of
the solicitations and copies of the responses made by the certified SDVOBs. Describe specific
reasons that responding certified SDVOBs were not selected.
c. Descriptions of the Contract documents, plans and specifications made available to certified
SDVOBs by the Contractor when soliciting their participation and steps taken to structure the scope
of work for the purpose of subcontracting with, or obtaining supplies from, certified SDVOBs.
d. A description of the negotiations between the Contractor and certified SDVOBs for the purposes of
complying with the SDVOB goals of this Contract.
e. Dates of any pre-bid, pre-award, or other meetings attended by Contractor, if any, scheduled by OGS
with certified SDVOBs whom OGS determined were capable of fulfilling the SDVOB goals set in
the Contract.
f.
28.5

Other information deemed relevant to the request.

Monthly SDVOB Contractor Compliance Report

In accordance with 9 NYCRR § 252.2(q), Contractor is required to report Monthly SDVOB Contractor
Compliance each month to OGS during the term of the Contract for the preceding month’s activity,
documenting progress made towards achieving the Contract SDVOB goals. This information must be
reported by the Contractor using form SDVOB 101 (form and instructions located at
https://ogs.ny.gov/Veterans/default.asp) and emailed by the 10th day of each month for the preceding
month’s activity to DCSDVOB@ogs.ny.gov.
28.6

Breach of Contract and Damages

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and intentionally failed to
comply with the SDVOB participation goals set forth in the Contract shall be found to have breached the
contract and Contractor shall pay damages as set forth therein.

END OF DOCUMENT
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SECTION 011000
SUMMARY OF THE WORK

PART 1 GENERAL
1.01

1.02

1.03

1.04

WORK COVERED BY CONTRACT DOCUMENTS
A.

The title and location of the Work is printed on the cover of this Project Manual.

B.

Type of Contract: Fixed price.

RELATED CONTRACTS
A.

The Project consists of the following separate contracts:
Construction Work
Project No. 45964-C
HVAC Work
Project No. 45964-H
Electrical Work
Project No. 45964-E

B.

The suffix letter at the end of the project number distinguishes the separate
Contracts. The Sections in Division 01 of the Specifications which have more
than one suffix letter (such as this Section) are common to each related Contract.

CONCURRENT PROJECTS
A.

The following projects will be taking place concurrently with the work of this
project:
Electrical Work
Project No. Q1780-E

B.

Coordinate the work of this project, thru the Director’s Representative, to avoid
conflicts with concurrent contracts.

SUBSTANTIAL AND PHYSICAL COMPLETION DATES
A.

Substantially complete the Work within 456 days after the Agreement is
approved by the Comptroller.
1.
The time allocated for the performance of work under this contract
includes 10 days for notification of the Contractor of the Comptroller’s
approval of the Agreement.
2.
The approval of the Agreement by the Comptroller constitutes the filing
of the Contract Documents as a public record and notice to the
Contractor that a fully executed contract exists between the Contractor
and the State.

B.

Physically complete the Work within 90 days after the established Substantial
Completion date.
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1.05

1.06

1.07

CONTRACT AWARD SUBMITTALS
A.

Submittal No. 1: Submit the CONTRACTOR’S LIST OF
SUBCONTRACTORS-SUPPLIERS information required in SCHEDULES
AND RECORDS Article in Specification Section 013000 not later than 15 days
after approval of the Contract by the Comptroller.

B.

Submittal No. 2: Submit Preliminary Project Schedule related information noted
in 013113 Project Schedule or 013200 Construction Progress Documentation,
whichever section is applicable, within 15 days after approval of the Contract by
the Comptroller for review by the Director’s Representative and OGS
Scheduling.

C.

Submittal No. 3: Submit the Submittal Coordinator Qualifications not later than
10 days after Award. Include resume and references, and other certification,
licenses, or other requested information.

RESTRICTED WORK PERIOD
A.

Construction Work Contract: Do not perform the asphalt paving Work on or
after November 15th and up to, but not including April 15th, unless approved
otherwise, in writing, by the Director. During this period, leave the disturbed
earthwork areas stabilized for winter shutdown and clear the Work area of
materials, equipment, and debris.

B.

HVAC Work Contract: Do not perform Work requiring shut off of active
heating piping and equipment on or after October 15th and up to, but not
including May 1st unless approved otherwise, in writing, by the Director.

C.

Asbestos-containing materials will be abated by the Construction Work
Contractor. Do not perform other Work in the area of such activity during the
abatement of asbestos-containing materials.

ITEMS NOT INCLUDED
A.

1.08

The following items shown on the Drawings are not included in the Contract:
1.
Items indicated “NIC” (Not in Contract).
2.
Existing construction, except where such construction is to be removed,
replaced, or altered.

CONFINED SPACE
A.

Comply with confined space and permit-required confined space as defined in
Title 29, Part 1910, Section 146 of the Code of Federal Regulations (29CFR
1910.146).

B.

Comply with Safety Requirements for Confined Spaces (ANSI/ASSE Z117.12009).
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1.09

C.

All spaces shall be treated as permit-required confined spaces until the
Contractor and/or subcontractors are able to re-classify the space to a non-permit
confined space as per 29CFR 1910.146 and ANSI/ASSE Z117.1-2009.

D.

Indicated confined spaces are not intended to limit or define Contractor’s or
subcontractors’ regulatory compliance requirements. In addition to confined
spaces indicated on the drawings, other confined spaces may be present or
created by the work of this contract. Notify the Director’s Representative, in
writing, of confined spaces created or eliminated during execution of the Work.

E.

For the purpose of inspecting ongoing work, furnish at no additional cost to the
State, personnel, as directed, to allow the Director’s Representative to enter
confined space and permit-required confined space in compliance with Title 29,
Part 1910, Section 146 of the Code of Federal Regulations (29CFR 1910.146).

OCCUPANCY
A.

1.10

This is an occupied Facility. The building, except for the work areas, will be
occupied during execution of the Work. Ingress to and egress from the building
shall be maintained at all times.

CONTRACTOR USE OF PREMISES
A.

Comply with Facility policies relating to smoking at the Site.

B.

Routes of ingress and egress within the building to the location of the Work shall
be as directed by the Director’s Representative.

C.

Store materials and perform the Work so that pedestrian and vehicular traffic is
not obstructed.

D.

Do not diminish the level of life safety during performance of the Work.

E.

Utility Outages and Shutdowns: Do not interrupt utility services or branch
services within the building except for the time required to make new
connections. Arrange with the Director’s Representative for the time and
duration of interruptions of services. Provide temporary services required to
maintain building services at all times other than during scheduled interruptions.

F.

Do not use existing elevators for the Work.

G.

Be responsible and accountable for employees, suppliers, subcontractors and
their employees, with regard to their use of the premises. Direct them to comply
with the Facility Regulations and with the security and traffic regulations.

H.

Furnish Facility authorities with a telephone number or method to contact the
supervisor for the Work in case of an emergency after work hours, including
weekends and holidays.
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1.11

1.12

I.

Comply with applicable federal and State of New York Right-to-Know Law
provisions. Provide Safety Data Sheets (SDS) documents for products that have
SDS data prior to use on the project site.
1.
Upload and maintain electronic SDS documents on the Submittals
Website (SDS tab).
2.
SDS tab is organized by prime contracts. To be readily identified, name
products with SDS by specification section number and product name.
3.
Supply and maintain one hard copy of the appropriate SDS on the project
site and one hard copy with the Facility’s Right-to-Know Information
Officer.

J.

Direct employees to be watchful for people in or near the work area where safety
hazards may be present. Notify the Facility Safety/Security Department, if
necessary, to remove them from the work area or Site.

K.

Report fire and other emergency situations to the Facility Safety/Security
Department immediately.

OPENINGS AND CHASES IN NEW CONSTRUCTION
A.

Construction Work Contract:
1.
Unless specifically indicated otherwise, provide openings, chases, and
similar items in new construction provided under this Contract, as
required for items to be provided under related contracts.
2.
After the installation and completion of the items for which openings and
chases have been provided, build in, over, around and finish the openings
and chases to complete the Work.
3.
Provide all cutting, patching, and refinishing resulting from failure to
provide the required openings and chases, if the necessary information
was furnished by the related contractor before 24 hours of start of the
applicable part of the Work.
4.
If related contractors fail to furnish drawings or written information
covering the openings and chases they require in new construction at
least 24 hours before installation of the Work affected by those items, the
related contractors will be required to do all cutting, patching, and
refinishing of the construction so affected, at their own expense.

B.

HVAC Work and Electrical Work Contracts:
1.
Unless specifically indicated otherwise, furnish drawings or written
information to the Construction Work Contractor covering the openings
and chases required in new construction for the Work. If such
information is not furnished at least 24 hours before start of the
applicable part of the Construction Work Contractor’s work, all
necessary cutting, patching and refinishing will be included in the
Contract at no additional cost to the State.

REFERENCE SPECIFICATIONS AND STANDARDS
A.
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referred to in these Specifications, except where they conflict with the
requirements of these Specifications. Such reference specifications and standards
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shall be the date of latest revision in effect at the time of receiving bids, unless
the date is given.
B.

1.13

1.14

DOT Specifications: If the abbreviation DOT appears in these Specifications, it
shall mean the most current edition of the New York State Department of
Transportation, Office of Engineering specifications entitled “STANDARD
SPECIFICATIONS - CONSTRUCTION AND MATERIALS”, including all
applicable Addenda in effect at the time of receipt of bids. The DOT
specifications may be purchased from the Department of Transportation, Plan
and Publication Sales, 50 Wolf Road, Albany, NY 12232, (518) 457-2124.

LAYING OUT
A.

Examine the Contract Documents thoroughly and promptly report any errors or
discrepancies to the Director’s Representative before commencing the Work.

B.

Lay out the Work in accordance with the Contract Documents.

SPECIAL INSPECTIONS
A.

Special Inspections and tests are required by Chapter 17 of the Building Code of
New York State (BCNYS). Inspections & Testing Services will be provided by
the state unless otherwise noted.

B.

Contractors are responsible for notifying the Directors Representative regarding
individual inspections listed in the STATEMENT OF SPECIAL
INSPECTIONS. Contractors shall cooperate with the inspectors and testing
agencies and sufficient notice and lead time (minimum 48 hours) must be
allowed for inspection and testing to be performed.

C.

Where deficiencies are identified, the contractor must take corrective actions to
comply with the contract documents or remedy the deficiencies in accordance
with Article 9 of the General Conditions.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION
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SECTION 011100
SAFETY

PART 1 GENERAL
1.01

SUMMARY
A.

1.02

1.03

1.04

This section requires compliance with applicable Safety codes, standards and
regulations, including but not limited to OSHA, Building Code of New York
State, Fire Code of New York State, and Facility Regulations.

RELATED WORK SPECIFIED ELSEWHERE
A.

Summary of the Work: Section 011000.

B.

Regulatory Requirements: Section 014100.

DEFINITIONS, ABBREVIATIONS
A.

OSHA: Occupational Safety and Health Administration.

B.

BCNYS: Building Code of New York State.

C.

EBCNYS: Existing Building Code of New York State.

D.

FCNYS: Fire Code of New York State.

E.

NFPA: National Fire Protection Association.

F.

NEC: NFPA 70E.

SUBMITTALS
A.

Updated 10/11/2018
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Provide a SITE SPECIFIC SAFETY PLAN no later than 15 days after approval
of the Contract by the Comptroller. The plan must include at a minimum:
1.
Cover page including Project Name/Location/Project Number/Contractor
Name/Potential Start/Finish Dates.
2.
Complete Scope of work.
3.
Roles and Responsibilities page identifying Supervision, list of the
names of all competent and/or qualified persons, including their
qualifications, for each activity requiring a competent person i.e.
excavations, scaffolding, rigging, fall protection, etc.
4.
A program for implementing appropriate PPE as specified in the High 5.
Hazard Assessment detailed in Subparagraph 1.04 A.11 below.
5.
A program for assuring employees have proper work attire, i.e.
substantial sole safety-toed footwear, long pants, shirts with minimum 4inch sleeves, etc.
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6.

7.

8.
9.

10.
11.

12.

Updated 10/11/2018
Printed 03/06/2020

A 100% 6-foot conventional fall protection program which provides full
body harnesses, lanyards (connectors), and anchorage points, or
guardrails for all trades when working 6 feet above a lower level.
a.
Exception:
1)
When the employer can demonstrate that it is infeasible
or creates a greater hazard to utilize these systems, the
employer shall develop and implement a Fall Protection
Plan, which meets the requirements of paragraph (k)
1926.502. This plan must be approved before
implementation by the applicable OGS Regional Safety
Manager.
2)
When working from portable ladders.
A program for raising employee awareness through the use of weekly
Safety Talks (i.e. “Toolbox Talks” or “Tailgate Meetings”) on topics
related to upcoming/relevant work on the project. Contractor shall be
required to verify that all employees on site participated in meeting, with
documentation submitted to the Director’s Representative.
Confined Space entry program and procedures for entry, when
applicable.
A written Respirable Silica Protection Plan, including tasks for which
employees could reasonably be expected to be exposed to harmful silica
dust, and control methods that will be used to limit or eliminate
exposure, as well as any PPE necessary to ensure protection.
Identify specific hazards related to this Project, and how employees will
be protected from those hazards.
High Hazard Assessment’s detailing procedures for all high hazard work
activities including, but not limited to:
a.
All lifts involving cranes or material handling equipment.
b.
Scaffolding where scaffold working deck is expected to be 10’ or
higher from a lower level.
c.
Demolition.
d.
Excavations where anticipated depth is 5’ or more.
e.
Hot work activities, which shall follow all applicable
requirements stated in NFPA 51B.
f.
Steel erection with specific fall protection requirements detailed.
g.
Work at elevations, including roofing work.
h.
Electrical work involving Lock Out - Tag Out (LOTO)
procedures.
1)
High Hazard Assessments shall include a step-by-step
breakdown of a given task, the hazards associated with
each step, the controls that will be utilized to eliminate
or minimize the hazards, and the PPE that will be used to
protect from remaining hazards.
2)
All required certifications shall be provided for all
applicable types of work with required
training/certifications (i.e. Powder Actuated Tools,
Aerial Lifts, Forklifts, Crane Operators License, etc.).
A project safety inspection program, with a minimum of one documented
safety inspection per week, during the course of construction. Submit
copies of all resultant inspection reports to the Director’s Representative
on a weekly basis.
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13.

14.

1.05

A program for providing proper care for injured employees, including
the name of the employee with First Aid/CPR certification who will be
on site at all times during the course of construction, to include local
hospital/medical facility locations and contact information.
Provide an Emergency Action and Evacuation Plan, including Fire
Protection and Emergency Response, when applicable.
a.
Plan to include:
1)
Procedures for reporting a fire or other emergency.
2)
Procedures for emergency evacuation, including type of
evacuation and exit route assignments.
3)
Emergency Contact information.
4)
Procedures on how to alert workers of an emergency.
5)
Procedures to account for all employees after evacuation
and muster/evacuation points.
6)
A list of all major fire hazards, to include type of fire
protection equipment necessary to control hazard.

B.

Provide safety orientation training for each employee prior to their starting work
on site. This orientation shall include, but not be limited to: Fitness for Duty
(drug and alcohol policies), training on general safety hazards, site-specific safety
policies and procedures, personal protective equipment, injury reporting and
protocols, emergency evacuation and preferred medical providers, and
HAZCOM (GHS Harmonization). Provide documentation of all safety
orientation training for each new employee on the site, including all
subcontractors, to the Director’s Representative.

C.

Accident Reporting: The Director’s Representative shall be immediately notified
of any and all accidents. A copy of a written accident report shall be furnished to
the Director’s Representative within 24 hours of an incident.
1.
After any incident on site resulting in an employee being injured or
damage to property, a Post- Accident Review Investigation shall be held
as soon as possible after any incident. As a minimum, this investigation
will involve the injured person, his/her supervisor, the responsible
project superintendent and/ or supervisor and the onsite safety
supervisor. The contractor shall be responsible to provide a written PostAccident Corrective Action Plan, which will detail immediate steps taken
to correct any unsafe condition that led to injury/property damage, longterm actions to prevent repeat incidents from happening on the site, and
roles and responsibilities of individuals who will be implementing the
corrective measures, which will be reviewed for effectiveness and
continually monitored for implementation.

STOP WORK ACTIVITY AUTHORITY
A.

Updated 10/11/2018
Printed 03/06/2020

All NYS OGS Representatives have the authority to stop a work activity that
exposes any Contractor employees to potentially serious injury and/or illness.
The responsible Contractor shall immediately cease work, perform an assessment
of the activity that is exposing employees to any Immediately Dangerous to Life
or Health (IDLH) conditions, and take action necessary to satisfactorily address
the unsafe condition(s), at no cost to the State. The activity may only resume
when a NYSOGS Representative and respective Contractor’s Safety
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Representative verify corrective measures have been satisfactorily completed.
Any related impact to time of completion shall be considered within the
Contractor’s control.
B.

1.06

No site work, other than mobilization, shall commence until the Site-Specific
Safety Plan is approved.

ADDITIONAL SAFETY POLICIES THAT WILL BE ADHERED TO
THROUGHOUT THE CONSTRUCTION PHASE
A.

All contractors are required to utilize head (hardhat) and eye protection (safety
glasses) at all times well within the project limits.

B.

Any employee exposed to equipment/vehicles shall be required to utilize an
ANSI Level 2 Safety Work Vest.

C.

Contractors are strictly prohibited from utilizing any state-owned equipment or
materials during construction.

D.

All tools/equipment on multi-trade projects shall bear identifiable markings as to
which contractor the tool/equipment belongs to. If any tool/equipment on the
project does not have contractor’s markings, the tool shall be immediately
removed from the site until owner claims the tool/equipment.

E.

Seatbelts shall be utilized when operating all heavy equipment designed to be
operated in a seated position. When traveling in a vehicle, all employees shall be
seated in a secured seat with a seatbelt in place.

F.

Inspections of scaffolding prior to use, and excavations prior to entry shall be
documented by an on-site competent person. Documented inspection will be
available on-site for inspection by the Director’s Representative.

G.

All electrical cords/water hoses, if feasible, shall be run overhead to avoid
additional slip/trip hazards. If not feasible due to physical restrictions,
cords/hoses shall be placed to avoid all walkways and work areas.

H.

All heavy equipment being utilized on site shall have a fire extinguisher of
suitable size/rating within reach of operator.

I.

Any fuel-powered equipment shall have a fire extinguisher of suitable size/rating
no closer than 10 feet and no further than 25 feet from the equipment.

J.

All electrical work shall be done when panels/lines/boxes have been de-energized
and locked out, unless otherwise approved in writing by the Director’s
Representative.

K.

An applicable sized Spill Kit shall be available on all jobsites where heavy
equipment is being utilized.
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PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 012100
ALLOWANCES

PART 1 GENERAL
1.01

1.02

DESCRIPTION
A.

Include in the contract sum the allowances stated in this Section.

B.

Should the net cost be more than the specified amount of the allowance,
the contract sum will be adjusted by Order on Contract in accordance
with the General Conditions. No Work in excess of the allowance will
be permitted except by Order on Contract. Should the net cost be less
than the specified amount of the allowance, the balance will be deducted
from the final payment.

TOTALS FOR ALLOWANCES
A.
B.
C.

1.03

The sum of allowances required by the Construction Work Contract is
$54,200.
The sum of allowances required by the HVAC Work Contract is
$101,500.
The sum of allowances required by the Electrical Work Contract is
$10,700.

ALLOWANCES FOR CONTINGENCIES
A.

Include in the contract sum the amount indicated below to cover the cost
of additional labor and materials for contingent activities within the
scope of the Contract as directed in writing by Field Order. The Field
Order will include a description of the Work and a method for
determining the cost of such Work.
1.
Construction Work Contract: $54,200.
2.
HVAC Work Contract: $101,500.
3.
Electrical Work Contract: $10,700.

B.

The value of the directed Work under this allowance will be determined
by one or more of the methods authorized in Section 012200 which will
be specified in the Field Order.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 012200
COST COMPUTATIONS

PART 1
1.01

GENERAL

DESCRIPTION
A.

Updated 02/22/2016
Printed 03/06/2020

The Contracting Officer shall determine the value of any order on contract or field order by one
or more of the following methods:
1.
Agreed to Amount:
a.
By estimating the fair and reasonable cost of:
1)
Labor, including all wages, required wage supplements and
insurance/taxes required by law (workers’ compensation, social security,
disability, unemployment, etc.) paid to or on behalf of working foremen,
workers and other employees below the rank of the Contractor’s
designated representative directly employed at the Site of the Project,
and, on contracts with an award price less than $500,000, the
Contractor’s designated representative, regardless of job title or work
status.
2)
Materials (to be installed or turned over to the State).
3)
Consumables are items that are used during the progression of the extra
work that do not become a permanent part of the Work and as such are
considered overhead.
4)
Equipment, excluding hand tools, which, in the judgment of the State,
would have been or will be employed exclusively and directly on the
omitted work or extra work.
5)
Where the omitted or extra work is performed directly by the Contractor;
by adding to the total of such estimated costs a sum equal to 15 percent
thereof, but, where the omitted or extra work is performed by a
subcontractor, by adding a sum equal to 15 percent of said costs for the
benefit of such subcontractor, and by adding, for the benefit of the
Contractor (no further allowance will be made where extra work is
performed by any sub-subcontractor), an additional sum equal to:
a)
10 percent of the first $10,000 of the above-estimated costs,
including the subcontractor’s percentage override.
b)
Plus 5 percent of the next $90,000 of the total of said items.
c)
Plus 3 percent of any sum in excess of $100,000 of the total of
said items.
d)
For the purposes of the aforesaid percentage overrides, the words
“extra work” shall be defined as a complete item of added,
modified or changed work as described in writing to the
Contractor and the reductions enumerated shall be applied
individually to each Order on contract issued on a Contract.
Such “extra work” may include the work of one or more trades
and/or subcontractors or sub-subcontractors and shall include all
labor, material, plant, equipment, tools and all incidentals
directly and/or indirectly necessary, related, involved in or
convenient to the successful completion of the extra work item.
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b.

2.

3.
4.

By accepting an amount agreed upon by both parties, which amount is to be
calculated in a manner similar to that provided in subparagraph 1.01 A. 1. a.
c.
Should the Contractor fail to submit the required proposal as required by Article
10.5.1, the Contractor shall be compensated as follows:
1)
The costs will be determined by the State as described in 1.01 A. 1. a.
above, but the percentages for profit and overhead will be as follows:
a)
Where the omitted or extra work is performed directly by the
Contractor; by adding to the total of such estimated costs a sum
equal to 10 percent thereof, but, where the omitted or extra work
is performed by a subcontractor, by adding a sum equal to 10
percent of said costs for the benefit of such subcontractor, and by
adding, for the benefit of the Contractor (no further allowance
will be made where extra work is performed by any subsubcontractor), an additional sum equal to:
(1)
5 percent of the first $10,000 of the above-estimated
costs, including the subcontractor’s percentage override.
(2)
Plus 3 percent of any sum in excess of $10,000 of the
total of said items.
ACTUAL COSTS - By determining the actual cost of the extra work in the same manner
as in the above Subparagraph 1.01 A. 1.a. except that actual costs of the Contractor be
utilized in lieu of estimated costs. The State shall have the option to utilize this method
provided it notifies the Contractor of its intent to do so prior to the time the Contractor is
properly authorized to commence performance of such work.
By applying the applicable price or prices set forth in the Contract Documents or by
applying a unit price agreed to by both parties.
All profit, overhead and expense of whatsoever kind and nature, other than those set forth
above in Subparagraphs A.1.a. 1), 2) and 4), and below in Paragraph 1.01 F., of the
Contractor, its subcontractors and sub-subcontractors, are covered by the aforesaid
percentage overrides and no additional payment therefore will be made by the State.

B.

Irrespective of the method used or to be used by the State in determining the value of extra or
omitted work, the Contractor shall, after receipt of a request, shall within 15 days submit to the
State a detailed breakdown of the Contractor’s estimate of the value of the omitted or extra work.
The Contractor shall submit evidence, satisfactory to the Contracting Officer, to substantiate each
and every item that constitutes his proposal for the change. The State shall promptly respond to
such submission.

C.

Whenever this Contract requires the determination of labor hours, it shall be determined as
follows:
1.
Labor Hours shall be based on the labor factors as published in “RSMeans” by Reed
Construction Data. The latest versions of the following books shall be used:
a.
Building Construction Cost Data
b.
Electrical Cost Data
c.
Mechanical Cost Data
d.
Site Work and Landscape Cost Data
2.
In the event that a labor factor for an item of work is not available from these
publications the Director shall establish a labor factor as to the amount of time it takes to
perform an item of Work.
a.
Conditions that affect the performance of the extra work whether addressed in the
Contract Documents or not shall be taken into consideration and negotiated.
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b.

Unforeseen conditions or conditions that are not identifiable shall not be included
in the Contractor’s proposal. If while in the process of performing the omitted or
extra work a condition or event that affects the work becomes evident, it will be
addressed at that time via a field order or change order.

D.

Materials:
1.
Materials used in performance of the extra work shall conform to Contract Documents
and shall be listed by description, quantity and standard unit of measure.
2.
Where the extended value of an item of material is FIVE THOUSAND DOLLARS OR
MORE a quote or invoice from a supplier shall be included as part of the Contractor’s
proposal. The Director’s Representative reserves the right to request substantiating
pricing documentation to verify actual and reasonableness of any and all submitted costs.
This requirement does not impede Subparagraph 1.01 B. above.
3.
Travel costs including mileage, tolls, and overnight lodging and meal per diems incurred
as a result of the extra work will be reimbursed at costs without any markup for the
Contractor or subcontractor as the case may be. Daily travel to the project site must
exceed 35 miles, one way, from the Contractor’s office address to claim mileage and toll
expenses; only mileage beyond 35 miles will be reimbursed. Distance must exceed 50
miles, one way, from Contractor’s office address to the project site to claim overnight
lodging and meal per diems. Actual cost for overnight lodging and meal per diems will
be reimbursed up to the maximum rates listed per locality, as established by U.S. General
Services Administration (GSA).
4.
Personal Protection equipment required for hazardous materials abatement and materials
used to create critical barriers and protection barriers, provided that they are expended
during the performance of the extra work or turned over to the State at the request of the
Director’s Representative, are reimbursable as part of an order on contract.

E.

Whenever this Contract requires the determination of the cost of equipment, it shall be
determined as follows:
1.
Equipment used or to be used in the performance of Work shall be specifically described
by the manufacturer, model number and date of manufacture and be of suitable size and
capacity required for the work to be performed.
2.
Equipment, excluding hand tools which are defined as tools and equipment having a new
purchase price of less than ONE THOUSAND DOLLARS, and which will be used
exclusively and directly on the Work. For the purposes of computing the Contractor’s
cost for self-owned equipment, the rate used for periods of under five days shall be the
monthly rate set forth for the item of equipment in the Equipment Watch® “Rental Rate
Blue Book” published by Penton Media (800 669-3282) divided by 22 days to establish a
daily rate and divided again by eight hours to establish an hourly rate. The rate used
for periods of 5 days or more shall be 45% of the published monthly rate. In the
event the “Rental Rate Blue Book” does not list the item of equipment used, the
applicable rate shall be determined in the same manner as set forth above except that the
monthly rate used shall be that set forth in “The AED Green Book” published by Penton
Media (800 669-3282). In the event that a rate is not established in the “Rental Rate Blue
Book” or “The AED Green Book” for a particular piece of equipment, the Contracting
Officer shall establish a rate for ownership costs and operating costs for that piece of
equipment that is consistent with its cost and expected life. Self-owned equipment is
defined to include equipment rented from controlled or affiliated companies.
3.
Rented equipment will be paid for at the actual rental cost. Equipment rented for the
Work used in the performance of extra work will be reimbursed for operating costs only.
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4.

5.

6.

7.

For the purposes of the performance of extra or additional work, when, in the opinion of
the Contractor, and as approved in writing by the Director’s Representative, suitable
equipment is not available on the Site, the moving of said equipment to and from the Site
will be paid for at actual cost.
Notwithstanding any other provision, if the State should determine that the nature or size
of the equipment used by the Contractor in connection with the performance of Work is
larger or more elaborate, as the case may be, than the size or nature of the minimum
equipment determined by the State to be suitable for the performance of Work, the cost of
equipment used in calculating the costs of extra work or delay damages will not be based
upon the equipment used by the Contractor but instead will be based on the smallest or
least elaborate equipment determined by the State to have been suitable for the
performance of the Work. In no event shall the amount paid to the Contractor as the
allowance for the use of self-owned construction equipment exceed the lower of the
actual cost of such equipment or the depreciated value of such equipment as carried on
the Contractor or subcontractors books.
The Contractor shall be reimbursed for its operating costs for self-owned equipment
based on actual cost data. Operating costs shall include fuel, lubricants, other operating
expendables and preventive and field maintenance. Operating costs do not include the
operator’s wages. In the event, after documented and demonstrated due diligence, actual
operating costs are not ascertainable, then the Contractor will be compensated utilizing
100 percent of the operating costs set forth in the “Rental Rate Blue Book” and the
Contractor shall be reimbursed the product of the number of hours of actual use
multiplied by the operating cost per hour.
The maximum amount of reimbursement for the ownership costs of self-owned
equipment is limited to the original purchase price of the equipment as listed in the
“Green Guide for Construction Equipment” published by Penton Media (800) 669-3282.
In the specific event when the ownership reimbursement is limited by the original
purchase price, the Contractor shall, nevertheless, be reimbursed for the operating cost
per hour for each hour of actual use.

F.

Insurance and Bonds:
1.
The additional cost of all required Bonds and Liability and Builder’s Risk Insurance
Premium required by this Contract, arising from the additional cost of performing extra
work shall be paid by a change order or field order to be issued upon physical completion
of the Work and upon the submission of proof of payment of such additional premiums
assessed by the respective insurance companies for such additional cost of the extra work.
2.
Should the additional work require an additional insurance policy not initially required or
anticipated in the execution of the contract, whether required of the Contractor or a
subcontract between the Contractor and a subcontractor actually performing extra work,
will be reimbursed based on actual cost.

G.

Unless otherwise specifically provided for in an order on contract or field order, the
compensation specified therein for extra work includes full payment for both the extra work
covered thereby and for any damage or expense caused the Contractor by any delays to other
work to be done under the Contract resulting from or on account of said extra work, and the
Contractor waives all rights to any other compensation for said extra work, damage or expense.

H.

In computing the value of an order on contract or field order which involves additions and
deletions of work and the cost of the added work exceeds the cost of the deleted work, overhead
and profit shall be computed on the amount by which the actual cost of additional labor and
material exceeds the actual cost of the deleted labor and material, except no additional overhead
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and profit shall be allowed on the value of any order on contract or field order determined by the
method provided in Subparagraphs 1.01 A. 1.b. or 1.01 A. 3.
I.

In computing the value of an order on contract or field order which involves additions and
deletions of work and the cost of the deleted work exceeds the cost of the added work, the
Contractor will be allowed to retain the overhead and profit on the amount by which the cost of
the deleted work exceeds the cost of the added work, except that no overhead and profit shall be
retained on the cost of work determined by the method provided in Subparagraphs 1.01 A. 1.b. or
1.01 A. 3.

J.

Subject to the provisions of Article 17A of the General Conditions, the following elements of
damage, and only the following elements, as determined by the Contracting Officer, will be
recoverable by the Contractor as “delay damages” provided that they are actual, reasonable and
necessary:
1.
Documented additional or escalated job site labor expenses.
2.
Documented additional or escalated costs for materials.
3.
Documented additional or escalated equipment costs less appropriate credits, as such are
determined in accordance with this Section.
4.
Documented costs of extended job-site overhead (including job superintendent, office
engineer and clerical staff, but not including working foremen).
5.
An additional 15 percent of the total of the above items in Subparagraphs 1.01 J. 1., 2., 3.
and 4. for home office overhead and profit thereon.
6.
Documented additional or escalated insurance and bond costs.
7.
When the work is performed by a subcontractor, the Contractor shall be paid the actual,
reasonable and necessary cost of such subcontracted work as outlined Subparagraphs
1.01 J. 1. through 4., including the subcontractor’s main office overhead and profit of 15
percent. The Contractor shall also be allowed an additional 5 percent administrative fee
for processing.
8.
The phrases “additional expenses”, “escalated expenses”, “additional costs” and
“escalated costs” shall include expenses and costs above or below those normally
incurred in the performance of the work, less any appropriate credit, and/or attributable,
with appropriate credits, to the performance of work or portions of work in a different
time period than that which was indicated on the approved progress schedule.

K.

The parties agree that, with regard to delay damages, the State will have no liability for the
following items and the Contractor further agrees it shall make no claim for the following items:
1.
Profit, in excess of that provided for above.
2.
Loss of anticipated or unanticipated profit.
3.
Labor inefficiencies and loss of productivity.
4.
Home office overhead in excess of that provided for above.
5.
Consequential damages, including but not limited to interest on monies in dispute,
including interest which is paid on such monies, loss of bonding capacity, bidding
opportunities, or interest on retainage or investment, or any resultant insolvency.
6.
Indirect costs or expenses of any nature.
7.
Direct or indirect costs attributable to performance of work where the Contractor,
because of situations or conditions within its control, has not progressed in a manner
satisfactory to the Executive Director.
8.
Attorneys’ fees, or claims preparation expenses.

L.

Remedies Exclusive: With respect to extra costs and delay damages, the parties agree that the
State shall have no liability to the Contractor for expenses, costs, or items of damage other than
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those which are specifically identified as payable above. In the event any legal action is instituted
against the State by the Contractor on account of any extra work or for additional compensation,
whether on account of delay, acceleration, breach of contract, or otherwise, the Contractor agrees
that the State’s liability will be limited to those items which are specifically identified as
compensable above. The Contractor further agrees to make no claim for expenses other than
those which are specifically identified as compensable above.

PART 2

PRODUCTS (Not Used)

PART 3

EXECUTION (Not Used)

END OF SECTION
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SECTION 013000
ADMINISTRATIVE REQUIREMENTS

PART 1 GENERAL
1.01

1.02

RELATED REQUIREMENTS SPECIFIED ELSEWHERE
A.

Other requirements pertaining to payments are included in the General
Conditions and in the various sections of the Specifications.

B.

Cost Computations: Section 012200.

C.

Submittals: Section 013300.

WAIVER OF CERTAIN SUBMITTAL REQUIREMENTS
A.

1.03

The Electronic Contractor Payments (ECP) program facilitates electronic
submission of payment applications and related documents and information via a
secure web-based portal. This portal is hereinafter referred to as the “Vendor
Interface”. Hardcopy (paper) submission of the following forms is waived, and
the information required by these forms shall be submitted via the Vendor
Interface:
1.
BDC 169 (Contractor’s Application for Payment form).
2.
BDC 187 (Detailed Estimate form).
3.
BDC 329 (Contractor’s List of Subcontractors–Suppliers).

SCHEDULES AND RECORDS
A.

Submit the following information not later than 15 days after approval of the
Contract unless the Contractor or the Director determines an earlier submission is
required to properly schedule or progress the Work.
1.
CONTRACTOR’S LIST OF SUBCONTRACTORS – SUPPLIERS: An
affirmative review of the subcontractor’s responsibility will be
conducted. Any subcontractor disapprovals resulting from negative
information derived from the State’s review will result in written notice
(by letter or e-mail) to the Contractor. A responsibility meeting may
result from these actions. The Contractor will defer to the provisions of
Article 6, General Conditions, regarding its responsibility to prosecute
the work.
a.
Submit the CONTRACTOR’S LIST OF SUBCONTRACTORS
– SUPPLIERS information using the required electronic entry
process via the Vendor Interface.
b.
Indicate the items of Work proposed to be accomplished by
subcontractors, the name and address of each proposed
subcontractor, the dollar value of the subcontract, and Minority
and Women-Owned Business Enterprise (MWBE) information.
1)
Attach a properly completed and executed NEW YORK
STATE VENDOR RESPONSIBILITY
QUESTIONNAIRE – FOR PROFIT CONSTRUCTION
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c.
d.

B.

1.04

(CCA-2) and forward to the Vendor Responsibility Unit
for each subcontractor whose subcontract is valued at
$100,000.00 or more unless requested otherwise by the
Contracting Officer and/or the Director’s Representative.
2)
As an alternative to submitting a paper version of the
form, subcontractors may opt to submit the CCA-2 online via the New York State VendRep System.
Information on this system and the New York State
vendor responsibility requirements is available at:
http://www.osc.state.ny.us/vendrep/index.htm.
Indicate the names and addresses of proposed suppliers, the
dollar value of the supplies, and MWBE information.
Failure in providing this information may result in payments
being withheld and referral to the Contracting Officer for a
responsibility determination.

If after initial approval, circumstances require a change in a subcontractor or
supplier or require additional subcontractors or suppliers to be used, use the
Vendor Interface to submit a revised BDC 329 form that reflects the changes or
additions.

DETAILED ESTIMATE
A.

Before making the first requisition for a progress payment, prepare a detailed
estimate of quantities and prices for materials, labor and other items required for
the Work, which shall aggregate the contract sum.
1.
Submit the DETAILED ESTIMATE information using the required
electronic entry process via the Vendor Interface.

B.

The detailed estimate shall be supported by such evidence, including certified
copies of subcontracts, as the Director may require.

C.

The detailed estimate must be approved by the Director who may revise it as, in
his reasonable judgment, is necessary to make the various items conform to their
true values.
1.
The value of each requisition for payment shall be based on the approved
detailed estimate.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION

Updated 04/21/2015
Edited and/or Printed 03/06/2020

013000 - 2

Project No. 45964-C, H, E

SECTION 013113
PROJECT SCHEDULE

PART 1 GENERAL
1.01

1.02

RELATED REQUIREMENTS AND INFORMATION SPECIFIED ELSEWHERE
A.

Summary of the Work: Section 011000.

B.

Administrative Requirements: Section 013000.

C.

Project Meetings: Section 013119.

SUMMARY
A.

1.03

SUBMITTALS
A.

1.04

Section includes administrative and procedural requirements to plan, schedule,
and document the progress of the Project, and predict and prevent delays to
established activities and milestones during performance of the Work.

Waiver of Submittals: The “Waiver of Certain Submittal Requirements” in
Section 013300 does not apply to this Section.

DEFINITIONS
A.

Activity: A task or grouping of tasks containing an anticipated start-date and
corresponding duration in work days, anticipated labor resources, person
responsible for the work, restricted work period, contract reference document,
sequence of work, and budgeted cost (if required) comprising a generalized
portion of the Work, that can be identified and measured for planning,
coordinating, monitoring, and controlling the project.

B.

Activity Duration: Duration with no activities in any baseline or recovery
schedule longer than one (1) reporting period as defined in Section 013119,
except for submittal items. All procurement and work activities must be
provided in sufficient detail to meet this requirement.

C.

Baseline Project Schedule: The schedule derived from the Contractors’ Project
Work Plan activities and their prescribed durations, predecessor activities, etc.,
recognizing the completion of the Work of the Project Work Plan in accordance
with the Contract duration. The Baseline Project Schedule will remain unaltered
as a tool to measure progress outlined and anticipated during the Initial Schedule
Meetings and from the agreed-upon Baseline Project Schedule. The Project
Team will agree to the resulting schedule by signing the CMU-01 Agreement.
OGS Scheduling will maintain the CMU-01 approved Baseline Project Schedule
as the assigned project baseline schedule.
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D.

Calendar: The calendar utilized for each activity, set according to the direction
of OGS Scheduling to accurately reflect anticipated State and Federal holidays.
Calendars reflecting additional shifts or non-traditional work hours must be
reviewed with the Director’s Representative and approved by OGS Scheduling
and prior to use in the schedule.

E.

CMU-01 Agreement: The sign-off document for Section 013113 which will
contain a list of attached reports, noting that the information has been reviewed
and is accepted for use in coordinating, scheduling, and monitoring the work of
all related contracts.

F.

Data Date: The progress point or “status date” for activities/tasks in the project.
Project status is up-to-date as of the Data Date. OGS Scheduling will specify the
Data Date for each Project Update Reporting Period.

G.

Float: The measure of latitude in starting and/or completing an activity without
impeding the successful realization of Project Milestones. It is an expiring
Project resource that is jointly owned, not for the exclusive use or benefit of
either the State or the Contractors. Float is available as needed to meet scheduled
milestones and Project completion. Recognizing float within an activity, or chain
of activities, does not permit the Contractors to disrupt progress or to delay
completion of an activity.

H.

Milestone: A significant start or finish to Work on a given set of activities on the
Project, defined by both the Director’s Representative and the Contractors. The
Project Team will identify milestones, activities, or summary activities for
incorporation into the Baseline or Project Schedule to assist in planning,
scheduling, and coordinating the Project. This may include Bid Milestones or
phases identified and included in the Contract Documents to be utilized by the
Contractors and Project Team in developing the Baseline Project Schedule.

I.

OGS Project Work Plan System (OGS PWPS): The collaborative online system
provided by OGS for Contractors to establish their Project Work Plan activities,
duration, prerequisites, resources and budgeted cost (if required) for Work of the
Project. All work is entered into the OGS PWPS by the Contractor’s Supervision
staff.
1.
Importing of any information is not allowed.
2.
Time lags are not allowed to be scheduled between activities.

J.

OGS Scheduling: The department responsible for assisting and training the
Project Team, and reviewing and interpreting the Contractor Project Work Plan
and related information.

K.

Preliminary Project Schedule: A contract award requirement noted in the
Summary of Work (Section 011000). This schedule is a summary outline of the
Contractor’s anticipated Project Work Plan for the sequence of work of this
Contract through Substantial Completion. The activities are developed using
anticipated dates and are coordinated among the Contractor(s). The resulting
Schedule outlines and aligns the sequence of work for the individual Contract
and coordinates the Contracts that are part of a multiple trade Project. The work
plan needs to address sequencing of the work, long lead items, and impact of
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weather and restricted work periods as noted in Section 002219. The Project
Team will agree to the resulting schedule by signing the CMU-01 Agreement.
L.

Project: Work to be performed as part of one or more Contracts.

M.

Project Team: Persons acting on behalf of the State and/or Contractors to
successfully plan, schedule, and coordinate the Work of the Project.

N.

Project Update Reporting Period (Project Schedule Updates): A regular
reporting period as stipulated for this Project in Section 013119, that is concluded
by a Project Update Meeting for review, evaluation, and adjustments to the
Project Work Plan and Activity progress.

O.

Project Work Plan: A comprehensive list of Contractor tasks, prerequisite
activities, durations, labor resources, budgeted cost (if required), etc. used to
develop the Project Schedule as entered by the Contractor’s Supervision staff in
the OGS PWPS.

P.

Recovery Project Schedule: Revised schedule developed from recovery options
presented by the Contractor to the Director’s Representative when Project Update
Reporting indicates the Work is 15 or more work days behind the current
Substantial Completion dates of the agreed-to Baseline Project Schedule. The
Contractor will update their Project Work Plan accordingly for the revision. The
Project Team will agree to the resulting recovery project schedule by signing the
CMU-01 Agreement. OGS Scheduling will maintain the CMU-01 approved
Recovery Project Schedule as the assigned Baseline Project Schedule.
1.
The Recovery Project Schedule will only be reviewed by OGS when it is
entered in the OGS PWPS.

Q.

Resource: Any labor (workers), material, or equipment, shared or exclusive,
required for the completion of the Work or an Activity, for which an associated
cost is recognized.

R.

Schedule: A comprehensive plan of necessary procedural tasks, including task
sequencing, projected start and finish dates, and resource allocation required to
successfully complete the Work by the Project completion date. The dates in the
Schedule are the result of the sequence, duration, and requirements from the
Project Work Plan.

PART 2 PRODUCTS
2.01

SCHEDULE SOFTWARE
A.

Project Work Plan Software: Project Work Plan software (Oracle Primavera) is
provided by OGS through the OGS PWPS for use on this OGS contract only.

B.

Contractors are required to have Internet access to utilize the OGS PWPS for all
parts of this section.
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C.

Meetings will be held in accordance with Section 013119 and will be conducted
via WebExTM or an equivalent online method provided by OGS.

D.

OGS will provide training for access and use of the OGS PWPS. Additional
support is available by OGS Scheduling as requested.

PART 3 EXECUTION
3.01

3.02

3.03

PROJECT AWARD
A.

Upon notification of award, OGS Scheduling will contact the Director’s
Representative to establish the Contractor account. Each Contractor receives
only one account.

B.

The Initial Schedule and Training Meeting is coordinated by the Director’s
Representative and Project Team. Prior to the meeting all Contractor accounts
need to be set up by OGS Scheduling.

INITIAL SCHEDULE MEETING – (15 DAYS AFTER AWARD)
A.

The meeting is mandatory for the members of the Project Team and will be
conducted by OGS Scheduling for the purpose of defining the intent of the
specification and reporting structure of the Project. The mutual agreements
reached at this and subsequent meetings form the basis for the Baseline and other
Project Schedule(s), and will be used for coordinating, scheduling, and
monitoring the Work of all related contracts.

B.

This meeting also includes training for the Project Team using the OGS PWPS.
Each session will be one hour (total of two hours) via WebExTM.
1.
SESSION 1: Preliminary Project Schedule Training.
2.
SESSION 2: Baseline Project Schedule Training.

PRELIMINARY PROJECT SCHEDULE – (15 DAYS AFTER AWARD)
A.

In the OGS PWPS the Contractor will develop their Project Work Plan activities
and provide information relating to activity naming, anticipated work dates,
resources, and budgeted cost on the OGS PWPS. The Project Team will
establish a focused work breakdown structure (WBS). The activities are
developed using anticipated dates and are coordinated among the Contractor(s).

B.

Activities are to be appropriately placed within the OGS PWPS. Activity
durations are only limited by the requirements of coordinating the work of the
Project by the Project Team. For the purposes of coordinating this schedule
predecessors and successors are not required between the activities.

C.

The Preliminary Project Schedule must be approved by the Project Team and the
CMU-01 Agreement signed by each Contractor and the Director’s
Representative.
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3.04

3.05

BASELINE PROJECT SCHEDULE – (45 DAYS AFTER AWARD)
A.

The Contractor(s) shall provide Project Work Plan activities which adequately
represent the required coordination of the Project and scope of the Work. This
includes, but is not limited to, sequence requirements, identification of logical
connections to other work critical to Substantial Completion, accounting for
critical submittals or submissions, the fabrication and delivery of long-lead
materials, products, specialized equipment or services, and the recognition of
critical testing, inspection, or commissioning durations for coordination and
tracking.

B.

Each activity will identify the Contractor’s anticipated duration for the activity
defined in workdays, resources, and budgeted cost (if required) of the activity.
The Contractor is responsible to provide the mandatory requirements outlined by
OGS and the online OGS PWPS layout within the project structure provided by
OGS. Revisions to the project structure must be agreed upon by the Project
Team.

C.

Activity durations cannot exceed the time frame in work days of the Project
Reporting Period as defined in Section 013119.

D.

The Contractors will identify each activity with a unique Activity Name that
clearly communicates the scope of the work item to the rest of the Project Team.
No Activity Name or Activity ID will be altered without approval of the
Director’s Representative and OGS Scheduling after the Baseline Project
Schedule has been approved by the Director’s Representative.

E.

The Contractor will sign the CMU-01 Agreement (blank form included in
Section 013113).

PROJECT SCHEDULE UPDATES (PERIOD DEFINED BY SECTION 013119)
A.

Schedule meetings will be led by the Director’s Representative and held to
review Contractor updates to the actual starts, actual finishes, and remaining
duration of in-progress activities, and consider logic changes, predecessor
alterations, duration amendments, time impact events, and scope changes, for the
purpose of determining the status of construction progress for the updated Project
Schedule. At each meeting the Project Team will:
1.
Agree to the completed Activity dates.
2.
Coordinate and approve the next 6-week Project Work Plan.
3.
Evaluate and acknowledge any impact to the Contractor’s ability to
execute the Project Schedule according to the approved Baseline Project
Schedule.

B.

During the progress of Work on the Project, the Contractors are required to
document actual start, actual finish, and remaining duration on a daily basis.
Information will be posted by the Contractor to the OGS PWPS as defined during
the Initial Schedule Meeting.

Updated 08/31/2018
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3.06

3.07

C.

Contractors must update the status of all their activities two (2) days prior to the
Project Schedule Meeting. The Contractors will notify the Director’s
Representative and OGS Scheduling when their information is complete.
1.
Any variation of 5 days (+/-) in the start or finish date for each activity
must be explained and posted to each activity.
2.
All necessary initiated documents such as Request for Information (RFI),
3.
Information Bulletins (IB), Field Orders (FO), Change Orders (CO), and
Notice of Claim (NOC) must be incorporated by the Contractor into the
Contractor’s Work Plan.
4.
Any Contractor failing to progress their Work as outlined in the updated
Project Work Plan will be informed of their deficiencies and, if required,
be requested to provide a recovery option.

D.

The Contractors will furnish all Project Work Plan information requested by the
Director’s Representative. Any Contractor who fails to furnish accurate
information two (2) days prior to the Project Schedule meeting will be required
to provide all resources necessary to execute the updated Project Work Plan
based on progress information documented and recorded by the Director’s
Representative.

RECOVERY PROJECT SCHEDULE
A.

When the Project Schedule completion date is projected to be greater than the
approved Baseline Project Schedule’s Substantial Completion date by 15 or more
work days, the Contractor(s) will revise the existing Project Work Plan as
necessary to restore or gain approval of the projected on-time completion date.

B.

Contractor recovery options may include, but are not limited to, allocating
additional resources to reduce activity duration or modify activity sequencing.

C.

Any Contractor failing to furnish recovery options to the Director’s
Representative for a Recovery Work Plan within 10 calendar days after the
monthly Project Schedule update meeting, will be required to provide all
resources necessary to execute an updated Project Work Plan, defined by the
Director’s Representative.

D.

Alterations to the Project Schedule by a Recovery Work Plan will require the
approval of the Contractor(s) and the Director’s Representative. Approved
alterations to the Project Schedule by a Recovery Work Plan will constitute the
updated Project Schedule.

E.

The previous Baseline Project Schedule will be retained. The new agreed-upon
Baseline Project Schedule will be used to measure progress moving forward.

F.

The Contractor will sign the CMU-01 Agreement (blank form included in
Section 013113).

SCHEDULE CLOSEOUT (AS-BUILT SCHEDULE)

Updated 08/31/2018
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3.08

A.

A schedule meeting must occur to update the project schedule with the actual
progress dates and to confirm that all activities are complete for Substantial
Completion.

B.

The Director’s Representative will determine if any of the original Substantial
Completion activities need to be tracked for Physical Completion in the project
schedule.

TIME IMPACT AND TIME IMPACT ANALYSIS
A.

Contractors will represent the impact of any change relative to the approved
contract scope of work (assigned Baseline Project Schedule and CMU-01) in the
OGS PWPS. The Contractor will incorporate the impact of any change in their
Work Plan per the current OGS PWPS requirements for impacts. The
requirements include, but are not limited to:
1.
A day-for-day tracking of the impact to illustrate the sequence of the
impact from the initiating event.
2.
All information required to create an Activity and the associated codes
for the change in the OGS PWPS as defined previously.
3.
Modification of existing activities so that the name of each associated
task enhances the reader’s understanding of the impact. Modification of
the associated codes for the change in the OGS PWPS.
4.
The addition of new activities to illustrate how the modified scope
impacts the approved assigned Baseline Project Schedule and CMU-01.

B.

Contractors and the Project Team will use the most current Project Work Plan
update to prepare the Time Impact representation.

C.

If Project Work Plans have not been updated in accordance with this
specification, an update by the Contractor must be generated which includes an
accurate realization of the Work performed and progressed up to the Time Impact
event. Failure to maintain Project Work Plan updates in accordance with this or
related specifications will not absolve the Contractors of the responsibility to
identify Time Impact as defined by, but not limited to, this article of Section
013113 or the General Conditions.

D.

OGS Scheduling will assist the Contractor with this process as requested.

E.

A Request for Time Extension will require Time Impact recognition within the
OGS PWPS and Schedule.

F.

Time Impact events will be reviewed for accuracy and are to be updated in
accordance with relevant new information regarding time for resolution and
impact to the remaining work on the Project.

G.

All impacts (sequence, duration, and scope) must be agreed to by the Project
Team.

END OF SECTION
NEW YORK STATE OFFICE OF GENERAL SERVICES
DESIGN AND CONSTRUCTION GROUP
Updated 08/31/2018
Printed 02/18/2021
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PROJECT NO.

_____________

PROJECT NAME:
REPORT DATE:
REPORT NAME(S):

It is agreed that the referenced Project Schedule defined by the above listed reports has been reviewed and is
accepted for use in coordinating, scheduling, and monitoring the work of all related contracts.

FOR CONSTRUCTION WORK CONTRACTOR: _____________________________________ DATE:

FOR HVAC WORK CONTRACTOR: ______________________________________________ DATE:

FOR ELECTRICALWORK CONTRACTOR: ________________________________________ DATE:

FOR DIRECTOR'S REPRESENTATIVE: ___________________________________________ DATE:

Updated 08/31/2018
Printed 02/18/2021
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SECTION 013119
PROJECT MEETINGS

PART 1 GENERAL
1.01

INITIAL JOB MEETING
A.

1.02

1.03

The Director’s Representative will notify all parties concerned of the time and
place of the initial job meeting. The meeting will be conducted by the Director’s
Representative. The agenda will be based on the Format for Initial Job Meeting.
All items on the format, as they apply, will be discussed.
1.
A copy of the Facility’s current Visitor Identification Policy will be
distributed.

PROJECT SCHEDULE MEETINGS
A.

The Initial Schedule Meeting will be held within 15 days of Project award. The
Director’s Representative will notify all members of the Project Team of the time
and place of the meeting. The meeting will be conducted by the Director’s
Representative and OGS Scheduling via WebExTM or an equivalent online
method for the following purposes:
1.
Define the intent of the specification.
2.
Review the reporting structure of the Project.
3.
Provide training to the Project Team.

B.

The Director’s Representative will notify all members of the Project Team of any
Schedule development/coordination meetings conducted by the Director’s
Representative and OGS Scheduling via WebExTM or an equivalent online
method.

C.

The Project will have monthly project update reporting periods. The update
meetings will be conducted by the Director’s Representative and OGS
Scheduling via WebExTM or an equivalent online method for the following
purposes:
1.
Agree to the completed Activity dates.
2.
Coordinate and approve the next 6-week Project Work Plan.
3.
Evaluate and acknowledge any impact to the Contractor’s ability to
execute the Project Schedule according to the approved Baseline Project
Schedule.

BI WEEKLY JOB MEETINGS
A.

Updated 09/05/2018
Printed 03/06/2020

Unless otherwise directed, job meetings will be held bi weekly, at a time and
place agreed upon by the Director’s Representative, the Contractor, and the
Facility Representative. Other interested parties may attend when needed, e.g.,
subcontractors and representatives from suppliers, public utilities, and local
government. The meetings will be conducted by the Director’s Representative
for the following purposes:
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1.
2.
3.
4.

5.
1.04

1.05

Review job progress, quality of Work, and approval and delivery of
materials.
Identify and resolve problems which impede planned progress.
Coordinate the efforts of all concerned so that the project progresses on
schedule to on-time completion.
Maintain sound working relationships between the Contractors and the
Director’s Representative, and a mutual understanding of the project
requirements.
Maintain sound working procedures.

PRE-INSTALLATION MEETINGS
A.

Pre-installation meetings will be held to review the specifications, Project
Schedule, drawings, and approved submittals in preparation for start of a
particular activity.

B.

The meetings shall be attended by the Director’s Representative, a Design
Representative, and the Contractor’s Representative, including installer and
representatives of manufacturers & fabricators involved in or affected by the
installation and its coordination with other materials/trades.

C.

The Director’s Representative shall schedule the meetings prior to the start of the
work. The goal of these meetings is to ensure the quality of construction and to
maintain the schedule.

ATTENDANCE
A.

A Contractor’s Representative shall be required to attend all meetings scheduled
by the Director’s Representative, as set forth above.

B.

If the Contractor’s Representative fails to attend two scheduled meetings without
prior approval, the Contractor will be directed to replace the current Contractor’s
Representative. Further incidents of non-attendance by the Contractor’s
Representative will form the basis for review of the Contractor’s responsible
vendor status.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION

Updated 09/05/2018
Printed 03/06/2020
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SECTION 013300
SUBMITTALS

PART 1 GENERAL
1.01

1.02

1.03

RELATED REQUIREMENTS SPECIFIED ELSEWHERE
A.

Other requirements pertaining to submittals are included in the General
Conditions and in the various sections of the Specifications.

B.

Summary of the Work: Section 011000.

C.

Administrative Requirements: Section 013000.

D.

Contract Closeout Submittals: Section 017716.

DEFINITIONS
A.

Deviation: Changes in products, materials, equipment and methods of
construction from those required by the Contract Documents and proposed by the
Contractor.

B.

Acceptable Manufacturer, Company or Product: A manufacturer, company or
product capable of achieving the requirements established in the Contract
Documents and demonstrating compliance.

C.

Portable Document Format (PDF): An open standard file format used for
representing documents in a device-independent and display resolutionindependent fixed layout document format.

DEVIATIONS FROM REQUIREMENTS OF THE CONTRACT DOCUMENTS
A.

1.04

Deviations from the requirements of the Contract Documents will not be allowed
unless a request for deviation is made in writing prior to or at the time of
submission and the specific deviation is approved by the Director’s
Representative subject to the requirements of Article 4 of the General Conditions.
The request for deviation shall be made utilizing the CONTRACT DOCUMENT
DEVIATION REQUEST FORM (Form BDC 49) accessible from the OGS Web
Site.
1.
The submission of a deviation shall be done in a timely manner
according to the schedule of submittals to allow the Director sufficient
time for review.

“OR EQUAL” TO BRAND NAME PRODUCTS
A.

Whenever a product is specified by brand name, a comparable brand, equal to
that named, may be submitted for approval subject to the requirements of Article
5 of the General Conditions.

Revised 10/19/2015
Edited and/or Printed 02/17/2021
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1.

2.

1.05

WAIVER OF CERTAIN SUBMITTAL REQUIREMENTS
A.

1.06

The Contractor shall bear the burden of proving that the proposed
product is equal to the specified product. The submission of an “or
equal” shall be done in a timely manner to allow the Director sufficient
time to review the proposed product.
Whenever a color or pattern is indicated by a specific manufacturer’s
name or number, the intent is to communicate the required color or
pattern of the material. Other manufacturers’ comparable colors or
patterns may be submitted for approval as equal.

Unless otherwise specified, the requirement to submit product data and samples
for approval will be waived for products specified by brand name if the
specifically named products are furnished for the Work. In such cases, submit
required Product Data to the Director’s Representative via Submittal Exchange®
for information only.

ADMINISTRATIVE REQUIREMENTS
A.

Participate in the OGS’s hosted web-based collaboration service (Submittal
Exchange® at www.submittalexchange.com) to transmit and track Contractor
provided project related documents.

B.

Identify submittals by project title and number. Include Contractor’s name, date,
and revision date. On shop drawings, product data and samples, also include the
name of the supplier and subcontractor (if any), and applicable specification
section number. Stamp each submittal and initial or sign the stamp to certify
review and approval of submittal.

C.

Assemble submittals in accordance with the requirements in the individual
sections of the Specifications and as required by this section. It is the
Contractor's responsibility to review and verify that all information required for
each submittal is included in the submittal package. Errors or omissions found
by the Contractor are to be corrected prior to the submission of the submittal
package for approval. Incomplete submittal packages that have been submitted
for review and approval will be returned.
1.
It is the Contractor's responsibility to verify that portions of the submittal
package to be provided by a subcontractor (or supplier) are complete, as
well as portions of the submittal package being provided directly by the
Contractor.
2.
Do not combine the submittals of more than one specification section
with submittals required by other specification sections unless
specifically stated in the contract Specifications.

D.

If a submittal is based on, or the result of, a change order or field order to the
Contract Documents, include copies of the applicable change order or field order
with the submittal.

E.

Coordination: Coordinate preparation and processing of submittals with
performance of construction activities.

Revised 10/19/2015
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1.
2.

3.

4.

1.07

F.

Processing Time: Allow time for submittal review, including time for
resubmittals, as follows. Time for review shall commence on uploading the
submittal to Submittal Exchange®. No extension of the project schedule will be
authorized because of failure to transmit submittals enough in advance of the
Work to permit processing, including resubmittals.
1.
Initial Review: Allow time for the initial review of each submittal.
Allow additional time if coordination with subsequent submittals is
required. The Designer of Record will advise the Director’s
Representative when a submittal being processed must be delayed for
coordination.
2.
Resubmittal Review: Allow time for review of each resubmittal.
3.
Sequential Review: Where sequential review of submittals by the project
team is necessary for coordination, allow time for review.

G.

The H Contractor shall employ or otherwise provide a full-time Submittal
Coordinator for no less than 90 days after the Initial Job Meeting (IJM). The
Submittal Coordinator is responsible to manage, coordinate and facilitate the
submittal process on behalf of the Contractor. The Submittal Coordinator shall
have regularly been engaged in construction administration for a minimum of 3
years and shall not be employed or otherwise engaged as the Project Manager or
Superintendent for either the Work of this Contract or be employed in any role,
full or part time, outside of this Contract.

SUBMITTALS
A.

1.08

Coordinate each submittal with fabrication, purchasing, testing, delivery,
other submittals, and related activities that require sequential activity.
Submit all submittal items required for each specification section
concurrently unless instructions for partial submittals are required in a
specific specification section requiring sequential submissions.
Submit action submittals and informational submittals required by the
same specification section as separate packages under separate
transmittals.
Coordinate transmittals of different types of submittals for related parts
of the Work so processing will not be delayed because of need to review
submittals concurrently for coordination.
a.
The Director’s Representative reserves the right to withhold
action on a submittal requiring coordination with other
submittals until related submittals are received.

Schedule of Submittals acknowledgement: Provide written acknowledgement
that the Schedule of Submittals has been received and reviewed with Critical
Submittals identified and Contractor’s Projected Dates (three dates inserted into
each column) are entered for each specification item.

RE-EVALUATION FEE
A.

In accordance with Article 4.7 of the General Conditions, a re-evaluation
processing fee will be levied against the Contractor for each re-evaluation of a
Submittal or Submittal Package submission that was returned for failure to

Revised 10/19/2015
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comply with the submittal requirements relative to completeness, content or
format.
1.09

ELECTRONIC SUBMITTALS
A.

Submittal Exchange® is used to provide an on-line database and repository
which shall be used to transmit and track project related documents. The intent
for using this service is to expedite the construction process by reducing
paperwork, improving information flow, and decreasing submittal review
turnaround time.
1.
Project submittals (shop drawing, product data and quality assurance
submittals) shall be transmitted by the Contractor in PDF to Submittal
Exchange®, where it will be tracked and stored for retrieval for review.
After the submittal is reviewed it is uploaded back to Submittal
Exchange® for action or use by the Contractor and Director’s
Representatives.
2.
The service also tracks and stores documents related to the project such
as RFI’s (Request for Information), IB’s (Information Bulletins), CAD
Coordination, Minutes, Testing, Closeout, and SWPPP documents.

B.

For each submittal, the Contractor shall review and apply electronic stamp
certifying that the submittal complies with the requirements of the Contract
Documents, including verification of manufacturer/product, dimensions and
coordination of information with other parts of the work.

C.

It is the Contractor’s responsibility to provide submittals in PDF. The Contractor
may use the following options:
1.
Subcontractors and suppliers provide electronic submittals in PDF to the
Contractor through Submittal Exchange®.
2.
Subcontractors and suppliers provide paper submittals to the Contractor,
who electronically scans and converts them to PDF.
3.
Contract a Scanning Service, which will allow the Contractor and the
Contractor’s subcontractors and suppliers to provide paper submittals to
the Scanning Service, which electronically scans and converts them to
PDF. It will be the Contractor’s responsibility to transmit the scanned
submittals to Submittal Exchange®.

D.

Image Quality:
1.
Image resolution: The PDF files shall be created at a minimum
resolution of 200 dots per inch utilizing the original document size. The
Contractor will be responsible to increase the resolution of the scanned
file or images being submitted as required to adequately present the
information.
2.
Image Color Rendition: When information represented requires color to
convey the intent and compliance, provide full color PDF reproduction.

E.

Internet Service and Equipment Requirements:
1.
The Contractor will be required to have an Email address and Internet
access at Contractor’s main office.
2.
Unless the Contractor will exclusively be using a Scanning Service to
create PDF documents, the Contractor will be required to own a PDF

Revised 10/19/2015
Edited and/or Printed 02/17/2021

013300 - 4

Project No. 45964-C, H, E

reviewing, creating and editing software, such as Adobe Acrobat
(www.adobe.com), Bluebeam PDF Revu® (www.bluebeam.com), or
other similar PDF reviewing, creating and editing software for applying
electronic stamps and comments.

1.10

F.

Training and Support:
1.
Submittal web-based collaboration training and support shall be
available, free of charge from Submittal Exchange®, for project
participants using the submittals website.
2.
Training schedule will be coordinated through the Director’s
Representative.

G.

Paper prints (hardcopies) of reviewed submittals:
1.
Record Copy: Each Contractor shall provide one paper copy of each
submittal they are responsible for to the Director’s Representative within
14 days of receipt of a released submittal (i.e. marked “Approved”,
“Approved As Noted”, or other implied acceptance of a submittal), or
meeting the requirements of Waiver Of Certain Submittal Requirements
Article of this specification section.
a.
Exception: Paper copies are not required for a submittal that is
disapproved or requiring resubmission.
b.
Paper copies shall be printed in a size format equal to the
original document.
c.
Scaled Shop Drawings shall be printed to the scale noted on the
drawings.
d.
The resolution of the printed copy shall be equal to that of the
PDF file that it is being printed from.
e.
The Record Copy shall be used by the Director’s Representative
during the construction of the project and shall be retained as a
turn-over item to the facility at the end of the project as required
under Section 017716 Contract Closeout.
2.
Use for Construction: Retain complete copies of submittals on project
site. The Contractor shall not commence work for related activities until
the appropriate submittals are approved and the corresponding record
copies are delivered to the Director’s Representative.
3.
Distribution: The Contractor will furnish copies of final submittals to
manufacturers, subcontractors, suppliers, fabricators, installers,
authorities having jurisdiction, and others as necessary for performance
of construction activities. Maintain transmittal forms indicating
distribution of submittals.

SHOP DRAWINGS
A.

Provide shop drawings in the format required by the Specifications. Show the
information, dimensions, connections and other details necessary to insure that
the shop drawings accurately interpret the Contract Documents. Show adjoining
construction in such detail as required indicating proper connections. Where
adjoining connected construction requires shop drawings or product data, submit
such information for approval at the same time so that connections can be
accurately checked.

Revised 10/19/2015
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1.11

B.

Electronic copies of CAD Drawings of the Contract Drawings will be provided
by the Director’s Representative for Contractor's use in preparing submittals.
1.
The Director’s Representative will furnish one set of digital data drawing
files of the Contract Drawings for use in preparing Shop Drawings.
a.
The Director’s Representative makes no representations as to the
accuracy or completeness of digital data drawing files as they
relate to the Contract Drawings.
b.
Digital Drawing Software Program: The Contract Drawings are
available in AutoCAD.
c.
The following digital data files will be furnished for each
appropriate discipline:
1)
Floor Plans.
2)
Site Plans
2.
The Contractor will be required to sign a Use Agreement for Project
Documents prior to release of digital data drawing files of the Contract
Drawings.

C.

Have shop drawings prepared by a qualified detailer. Shop drawings shall be
neatly drawn and clearly legible. Machine duplicated copies of Contract
Drawings will not be accepted as shop drawings.
1.
Where shop drawings are indicated to be drawn to scale:
a.
Use scale normally found on an “Architect” or “Engineer” scale.
b.
Written Scale: Clearly label scales being used on each drawing
and/or on each detail on the drawing.
1)
Examples:
1/8” = 1’-0”
1” = 40’-0”.
c.
Graphic Scale: Adjacent to each Written Scale, provide a
graphic scale delineating the scale being used. Graphic scale
shall be divided into measuring units relating to the accuracy
required for the drawing or details.
d.
Clearly dimension key elements of the drawing or detail.
2.
When the drawing sheet is printed full size, the minimum text size shall
be 1/8" (3.2 mm) for hand drafting and 3/32" (2.5 mm) for CADD
drawings.

D.

Submit the shop drawings through Submittal Exchange®. The shop drawings
will be reviewed and the review results will be posted on Submittal Exchange®.
Contractor will receive email notice of completed review. If the review results in
disposition of “DISAPPROVED” or “RETURNED FOR CORRECTION”,
promptly correct the deficiencies and resubmit the shop drawings meeting
Contract requirements.

PRODUCT DATA
A.

Provide product data in the format required by the Specifications. Modify
product data by deleting information that is not applicable to the project or by
marking the product data to identify pertinent products. Supplement standard
information, if necessary, to provide additional information applicable to project.

B.

Submit the product data through Submittal Exchange®. The product data will be
reviewed and the review results will be posted on Submittal Exchange®.
Contractor will receive email notice of completed review. If the review results in
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disposition of “DISAPPROVED” or “RETURNED FOR CORRECTION”,
promptly correct the deficiencies and resubmit the product data meeting Contract
requirements.
C.

1.12

1.13

1.14

Comply with applicable federal and State of New York Right-to-Know Law
provisions. Provide Safety Data Sheets (SDS) documents for products that have
SDS data prior to use on the project site.
1.
Upload and maintain electronic SDS documents on the Submittal
Exchange® SDS tab.
2.
SDS tab is organized by prime contracts. To be readily identified, name
products with SDS by specification section number and product name.
3.
Supply and maintain one hard copy of the appropriate SDS on the project
site and one hard copy with the Facility’s Right-to-Know Information
Officer.

QUALITY ASSURANCE
A.

Provide quality assurance information in the format required by the
Specifications, including supporting documentation as required.

B.

Submit the quality assurance information through Submittal Exchange®. The
quality assurance information will be reviewed and the review results will be
posted on Submittal Exchange®. Contractor will receive email notice of
completed review. If the review results in disposition of “DISAPPROVED” or
“RETURNED FOR CORRECTION”, promptly correct the deficiencies and
resubmit the quality assurance information meeting Contract requirements.

SAMPLES
A.

Submit 2 (unless a different number is specified) of each sample required by the
Specifications.

B.

Samples will become the property of the State when submitted and will not be
incorporated in the Work unless specifically stated otherwise.

C.

The electronic submittal process is not intended for color samples, color charts,
or physical material samples.

D.

Record transmittal of each sample required by the Specifications through
Submittal Exchange®.

E.

Consult with the Director’s Representative for direction on where Samples will
be sent for review.

F.

The sample will be reviewed and the review results will be posted on Submittal
Exchange®. Contractor will receive email notice of completed review.

REVIEW OF SUBMITTALS
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A.

1.15

Items submitted for review will be reviewed for compliance with the Contract
Documents, based upon the information submitted. The items will be acted upon
with the following dispositions:
1.
Approved:
Where the submittal is marked “Approved”, the work covered by the
submittal may proceed provided it complies with the Contract
Documents. Final acceptance will depend on that compliance.
2.
Approved as Noted:
Where the submittal is marked “Approved as Noted”, the work covered
by the submittal may proceed provided it complies with the review
comments noted on the submittal and the Contract Documents. Final
acceptance will depend on that compliance.
3.
Disapproved:
Where the submittal is marked “Disapproved”, do not proceed with the
work covered by the submittal, including purchasing, fabrication,
delivery or other activity for the item submitted. Prepare a new submittal
according to the review comments noted on the submittal and meeting
the Contract Documents.
4.
Returned for Correction:
Where the submittal is marked “Returned for Correction”, do not
proceed with the work covered by the submittal, including purchasing,
fabrication, delivery or other activity for the item submitted. Revise or
prepare a new submittal according to the review comments noted on the
submittal and meeting the Contract Documents.
5.
Acknowledged:
Where the submittal is marked “Acknowledged”, receipt of the submittal
is acknowledged and has been recorded.
6.
No Action:
Where the submittal is marked “No Action” or “No Action Taken”, no
review was made of this item, see comments noted on submittal and take
appropriate action.
7.
Multi-Action:
Where the submittal is marked “Multi-Action”, separate dispositions
were made for the items submitted, see the review comments for the
disposition of each item submitted.

SCHEDULES AND RECORDS
A.

Submit the following Schedules and Records information not later than 15 days
after approval of the Contract unless the Contractor or the Director determines an
earlier submission is required to properly schedule or progress the Work.
1.
SCHEDULE OF SUBMITTALS (S.O.S.):
a.
Follow the Instructions to the Contractor in the S.O.S (cover
page of the Microsoft Excel form supplied by the State).
b.
Confirm submittal items listed and indicate in the spaces
following each item, the date the item will be submitted
(Projected Transmittal Date).
c.
Confirm critical submittals and long lead items identified by the
Architect / Engineer. Identify and mark with “X” additional
submittals deemed as critical or having long lead times. In
addition to the date each item will be submitted, include the date
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1.16

approval is required (allow at least 3 weeks), and the date
delivery of the material or equipment is necessary for timely
completion of the Work in accordance with the Project Schedule.
d.
Notify the Director’s Representative of modifications and/or
additional submittals necessary for the project prior to requesting
revisions with Submittal Exchange®.
2.
SUBMITTALS WEBSITE LOG:
a.
The submittal website log will be populated by Submittal
Exchange® by means of the S.O.S.
b.
Review the log and verify that all long lead items and critical
submittals are properly indicated according to the latest version
of the S.O.S. For each item to be submitted indicate the
following:
i.
In the “Date Expected” column insert the date the item
will be submitted for review and approval (this is the
same date as the S.O.S “Projected Transmittal Date”).
ii.
In the “Date Requested on Site” column insert the date
the item will be delivered to the project site (this is the
same date as the S.O.S “Projected Delivery Date”).
c.
The submission date that is entered shall provide sufficient time
for the item to be reviewed, ordered, delivered and installed for
timely completion of the Work in accordance with the Project
Schedule. The date entered for submittal of each item is the last
day a deviation will be considered.
TRANSMITTALS
A.

Submittal Transmittal (Form BDC 42) accessible from the OGS Web Site:
1.
Furnish separate Form BDC 42 for each submitted item sent to Submittal
Exchange® for review.
a.
Contractor may utilize their own Transmittal Form (or
Transmittal Letter) in lieu of utilizing the Form BDC 42,
contingent on the Contractor’s Transmittal Form includes all
information and certifications required by Form BDC 42.
2.
Clearly identify applicable specification section number of submitted
item (product data, shop drawing, etc.) on the Form BDC 42.

B.

All Contracts:
1.
Transmit items designated in the Schedule of Submittals (and project
Specifications) to the Submittal Exchange®.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 014100
REGULATORY REQUIREMENTS

PART 1 GENERAL
1.01

COMPLIANCE
A.

1.02

Comply with applicable regulatory requirements and various codes referenced in
these specifications. Where conflicts exist between local, State, and/or Federal
regulatory requirements, codes, or these specifications advise the Director’s
Representative. The Director’s Representative will assist in resolving the
conflicts to the satisfaction of the regulatory agencies prior to commencing the
Work.

UNIFORM CODE, ENERGY CODE, AND CONTRACTOR QUALIFICATIONS
A.

All Work shall comply with OSHA (including site-specific safety plans required
on all projects), and the New York State Uniform Fire Prevention and Building
Code (the "Uniform Code"), which includes the publications incorporated by
reference in Title 19 NYCRR Part 1219 through 1228:
1.
2020 Residential Code of New York State (the “Residential Code”)
2.
2020 Building Code of New York State (the “Building Code”)
3.
2020 Plumbing Code of New York State (the “Plumbing Code”)
4.
2020 Mechanical Code of New York State (the “Mechanical Code”)
5.
2020 Fuel Gas Code of New York State (the “Fuel Gas Code”)
6.
2020 Fire Code of New York State (the “Fire Code”)
7.
2020 Property Maintenance Code of New York State (the “Property
Maintenance Code”)
8.
2020 Existing Building Code of New York State (the “Existing Building
Code”)
9.
All other standards referenced in 19 NYCRR Parts 1219 through 1228.

B.

The contractor shall be aware of, and comply with, contractor requirements
identified in the above-referenced codes and standards; for example, but not
limited to:
1.
OSHA (Occupational Safety and Health Administration).
2.
2020 Building Code Chapter 33 Safeguards During Construction.
3.
2020 Existing Building Code Chapter 15 Construction Safeguards.
4.
2020 Fire Code Chapter 33 Fire Safety During Construction and
Demolition
5.
Fire Code Chapter 35 Welding and Other Hot Work (which governs
safety during construction).

C.

All Work shall comply with the 2020 Energy Conservation Construction Code of
New York State (“Energy Code”) promulgated pursuant to Article 11 of the New
York State Energy Law. The Energy Code is contained in 19 NYCRR, Part 1240,
and in the publications incorporated by reference in 19 NYCRR Part 1240. The
publications incorporated by reference in 19 NYCRR Part 1240 include:
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1.
2.

3.

D.

1.03

1.04

A.

No Work shall commence without a Construction Permit issued by the OGS
Division of Codes and Construction Permitting. Contractors shall not file for and
not pay for Construction Permits for Work located on New York State property.

B.

A New York Board of Fire Underwriters inspection or certificate is not required.

LISTINGS
Equipment and materials for which Underwriters’ Laboratories, Inc. (UL)
provides product listing service, shall be listed and bear the listing mark.
1.
Alternately, any product listed and bearing the mark from one of the
other Nationally Recognized Testing Laboratories (NRTL – as
recognized by OSHA) shall be an acceptable alternative to being UL
listed and marked, if the listed product has been tested to the applicable
standard.

FIRE-RESISTANT CONSTRUCTION MATERIALS AND ASSEMBLIES
A.

1.06

Electrical Work: Conform to the requirements of the National Electrical Code
(NEC), as referenced in the Uniform Code, unless otherwise shown or specified.
The Director will be the sole judge of the interpretation of these rules and
requirements.

STATE-REQUIRED PERMITS AND INSPECTIONS

A.

1.05

The publication entitled “2020 Energy Conservation Construction Code”
published by International Code Council, Inc.
The publication entitled “ANSI / ASHRAE / IES Standard 90.1-2016,
“Energy Standard for Buildings Except Low-Rise Residential Buildings”
published by American Society of Heating, Refrigeration and AirConditioning Engineers, Inc.
The other referenced standards mentioned and/or referred to in 19
NYCRR Part 1240.

Conform to the fire rating classifications based upon the test methods and
acceptance criteria in the “Standard for Fire Tests of Building Construction and
Materials” for which Underwriters’ Laboratories, Inc. (UL) provides listings.
1.
Materials and assemblies shall comply with the acceptance criteria,
detailed description of the assembly, its performance in the fire test, and
other pertinent details such as specification of materials, Classification
coverage, and alternate assembly details.
2.
Alternatively, fire resistance rating classifications by other issuing
organizations listed in the New York State Uniform Fire Prevention and
Building Code are acceptable.

UTILITIES
A.
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a.

b.

c.

1.07

Notify Dig Safely New York at least 48 hours in advance, not
counting the date of contact.
1)
Statewide: 800-962-7962.
2)
Website: www.digsafelynewyork.com
Refer to Project Manual Section 023313 “Underground Utility
Locator Service” to locate all utilities on facility and/or private
property.
Determine exact utility locations by hand-excavated test pits.
Contractor will be responsible for the proper support and
protection of all utilities to remain in service.

MATERIALS WITH TRACE AMOUNTS OF ASBESTOS
A.

Perform Work required to remove, disturb, or repair any material that contains
less than 1 percent by weight of asbestos (trace) in accordance with all applicable
OSHA regulations (29 CFR Part 1926.1101).

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION
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SECTION 015000
CONSTRUCTION FACILITIES & TEMPORARY CONTROLS

PART 1 GENERAL
1.01

DESCRIPTION
A.

1.02

1.03

Provide the construction facilities and temporary controls necessary for the
Work, unless otherwise indicated.
1.
The construction facilities and temporary controls specified to be
provided by a particular Contract shall be kept operational by that
Contractor for the Work of all related Contracts at all times Work is
being performed by a Contractor.
2.
The construction facilities and temporary controls specified to be
provided by a particular Contractor shall be installed as soon after award
of the Contract as necessary to enable the Work of each Contract to
proceed on schedule, and maintained until completion of the Work of all
related contracts unless otherwise directed in writing.
3.
Any Contractor who requires additions to the construction facilities and
temporary controls specified to be provided by another Contractor, shall
provide and maintain them.

RELATED WORK SPECIFIED ELSEWHERE
A.

Security: Section 015633.

B.

Asbestos Abatement: Section 028213.

TEMPORARY LIGHT AND POWER
A.

Electrical energy for temporary light and power will be made available without
charge.

B.

Extent of Temporary Wiring: Contractors may ascertain the extent of the
temporary wiring provided under the Electrical Work Contract by examining the
Electrical Drawings.

C.

Electrical Work Contract:
1.
Make necessary arrangements, through the Director’s Representative, for
temporary electrical service at location indicated.
2.
Provide portable source of electricity for temporary light and power of
adequate capacity to supply the needs of all contractors for the
performance of their Work until the temporary electrical service can be
utilized for temporary light and power.
3.
Provide a pole line for temporary light and power. Install minimum
Class 4 poles of height required to maintain at least 25 feet ground
clearance under wires. Space wires on cross arms to suit voltage.
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4.

D.

1.04

1.05

Provide wiring and other equipment within the building for temporary
light and power.
a.
Wiring for temporary light and single phase power shall, in
general, consist of 3 wire, 120/240 volt or 4 wire, 120/208 volt
feeders, with branch circuits of #12 conductors minimum.
1)
Install branch circuits with suitable fluorescent fixtures
or incandescent lampholders for temporary lighting as
required to maintain a minimum of 10 foot candles in
the work areas. Equip fixtures and lampholders with
guards. Fixtures and lampholders installed in damp or
wet locations shall be of the weatherproof type.
2)
Install branch circuits with fused grounding type
receptacle outlets for single phase power (for power
tools, etc.).
b.
Install wiring for 3-phase power for machines and other heavy
electrical loads consisting of 3 phase, 3 wire,
volt feeder
with fused disconnect switches as indicated. A maximum motor
load of
hp at
volts will be permitted on each feeder.
6.

All Contracts:
1.
Any Contractor requiring additional lighting shall provide additional
fluorescent fixtures or incandescent lampholders (with lamps), but in no
case shall the load on any branch circuit or feeder exceed its rated
capacity.
2.
Install materials for temporary light and power in conformance with the
National Electrical Code.
3.
Materials for temporary light and power need not be new if they are in
satisfactory operating condition.
4.
Provide ground-fault protection for personnel (such as portable plug-in
type ground-fault circuit-interrupters) on single phase 15 and 20 ampere
receptacle outlets which are in use.
5.
Receptacle outlets, portable cord connectors and attachment plugs shall
have standard NEMA configurations.
6.
As the progress of the Work allows, and as approved, completed
portions of the permanent wiring and electrical service may be utilized
for temporary light and power.

TEMPORARY WATER
A.

Water will be made available for the Work without charge at source or sources
directed within the limits of the existing supply and usage.

B.

All Contracts: Prevent waste of water.

TEMPORARY TOILETS
A.

Construction Work Contract: Provide toilet facilities for Contractor’s and
subcontractors employees engaged on the Project, including employees of other
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contractors. Locate toilets where directed, and maintain them in a sanitary
condition.
NUMBER OF EMPLOYEES
20 or less
20 or more
200 or more

MINIMUM NUMBER OF FACILITIES
1 toilet
1 toilet and 1 urinal per 40 employees
1 toilet and 1 urinal per 50 employees

*Toilet/Urinal Combinations shall count as only one facility.
1.
2.

3.

1.06

Where water and sewer connections are available, provide water closets,
otherwise provide approved chemical or electric toilets.
Inside buildings, locate toilet facilities no more than 4 stories or 60 feet
above or below, nor more than 500 feet travel on the same level from the
work location of any person.
Locate toilet facilities no more than 1000 feet from any work location.
a.
Exception: Mobile crews having readily available transportation
to nearby toilet facilities.

PROTECTION OF WORK AND EXISTING PROPERTY
A.

Protect installed Work and existing property during performance of the Work.

B.

Maintain the building in a watertight condition during performance of the Work.

C.

Provide temporary and removable protection for installed products. Control
activity in immediate work area to prevent damage.

D.

Provide protective coverings at wall projections, jambs, sills, and soffit of
openings.

E.

Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage,
and movement of heavy objects by covering them with durable sheet materials.

F.

Protect smoke detectors from airborne dust and debris.
1.
At the beginning of each work day, provide protective coverings over
smoke detectors in areas where airborne dust and debris will be
generated by the Work.
2.
At the end of the work day, clean the areas in which the smoke detectors
are located by whatever means necessary to assure that airborne dust and
debris will not contaminate the smoke detectors, then remove protective
coverings.
3.
Provide signs, instructions and alternate methods for reporting a fire
during the periods that the smoke detectors are covered.
4.
Notify the Director’s Representative and have procedures approved.

G.

Prohibit traffic or storage upon waterproofed and roofed surfaces. If traffic or
activity is necessary, obtain recommendations for protection from waterproofing
or roofing material manufacturer.
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1.07

H.

Protect existing trees and plants during performance of the Work unless
otherwise indicated. Box trees and plants within the grading limit lines. Do not
deposit excavated materials or store building materials around trees or plants.
Do not attach guy wires to trees.

I.

Prohibit traffic from landscaped areas.

J.

Cleaning tools of cementitious and other insoluble materials:
1.
Do not wash tools in sinks or other sanitary drainage systems. Protect all
drainage systems from debris that can clog or damage piping and
fixtures.
2.
Take all precautions necessary to prevent cementitious and other
insoluble materials from flowing into floor drains.
3.
Dispose of excess cementitious and other insoluble debris with the other
rubbish.

BARRIERS AND ENCLOSURES
A.

B.

1.08

All Contracts: Provide barriers during performance of the Work to:
1.
Prevent unauthorized entry to work areas.
2.
Allow for State’s occupancy of Site.
3.
Protect existing facilities and adjacent properties from damage.
4.
Protect vehicular and pedestrian traffic.
Construction Work Contract:
1.
Temporary Partitions: Provide temporary partitions to form fire resistive
barriers between work areas and areas occupied by State personnel.
Construct the partitions of 3-5/8 inch width steel framing or 2 x 4 wood
framing, with 5/8 inch thick Type X (ASTM C 36) gypsum board on
both sides of partition. Secure the partitions in place without damaging
existing construction. Seal joints on the State occupied side with joint
tape and compound. Provide 1-3/4 inch thick solid core flush wood
doors or 18 gage flush steel doors, and steel door frames. Equip doors
with full mortise hinges and lockset. Furnish the Director’s
Representative with 2 keys for each lock.
2.
Temporary Dust Barriers: Provide temporary dust barriers to prevent the
spread of dust from the work areas. Construct the dust barriers of wood
framing sheathed with 6 mil polyethylene film. Secure the dust barriers
in place without damaging existing construction.

TEMPORARY FENCE ENCLOSURE
A.

Construction Work Contract:
1.
Provide temporary fence not less than 8 feet in height above grade.
2.
Fabric: #9 gage galvanized steel, or equal gage aluminum, woven
together into 2-inch diamond mesh, with both top and bottom edges
having a twisted and barbed finish.
3.
Posts, Rails, and Connections: Standard galvanized steel products of an
approved manufacturer, of the size and types as required and approved.
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4.

5.
6.

7.

1.09

WATER CONTROLS
A.

1.10

Provide top and bottom rails between all posts, secured with bolted
connections.
Gates: Provide access gates for passage of employees and materials,
complete with padlock. Fabricate gates with galvanized steel pipe
perimeter covered with same fabric specified for fence. Furnish the
Director’s Representative with 2 keys per gate.
Provide each post and gate with “V” shaped extension arms and with 3
strands per side of 4 point heavy galvanized steel barbed wire.
Erection: Set posts 4 feet into the ground and not more than 10 feet
apart. Install bottom rail not more than 2 inches above existing grade.
Pull fabric taut and wire tightly to posts and rails at not more than 2 feet
on center.
Maintain the temporary fence enclosure throughout the life of the
Contract, or until directed to be removed. Replace all items or portions
of fence enclosure damaged or destroyed.

Provide and maintain pumping equipment necessary to keep the work areas free
from water. Discharge water into existing storm drainage systems or otherwise
disperse as directed.

FIRE PREVENTION
A.

Take precautions necessary to prevent fires.

B.

Fuel for cutting and heating torches shall be acetylene or LP-gas only, and shall
be contained in Underwriters Laboratory or Federal Department of
Transportation approved containers.

C.

Furnish and maintain a currently inspected 20 pound capacity multi-class A:B:C
fire extinguisher in the immediate vicinity where welding tools or torches are in
use.

D.

Furnish and maintain a currently inspected fire extinguisher of the appropriate
class and size whenever the temporary storage of materials changes that areas
classification of fire load or life safety.

E.

Do not use flammable liquids, other than those specified, within a building
without the written approval from the Director’s Representative.

F.

Tarpaulins shall be flameproof and shall be securely anchored when attached to
scaffolding or when used to enclose any portion of a building.

G.

If required by the nature of the work and facility regulations, the Contractor shall
obtain from the facility and pay all costs associated with “Hot Work Permits”
including fire watches to execute the work of its contract. Perform hot work in
accordance with the Fire Code of New York State and the Hot Work Program
approved for the work. Prior to, during and after performing hot work, inspect
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the hot work area for compliance with the requirements of the permitted Hot
Work Program.
1.
Post signage “Caution: Hot Work In Progress - Stay Clear” in
conspicuous locations warning others before they enter a hot work area
where the area is accessible to persons other than the operator of the hot
work equipment.
2. See applicable facility permits and conditions bound in the Appendix.
1.11

TEMPORARY FIRE PROTECTION
A.

B.

C.

1.12

1.13

1.14

If the existing building is to be partially occupied during the course of the
project, all existing exits, fire walls, fire barriers and fire protection systems
shall be continuously maintained in the occupied phases in compliance with the
Fire Code of New York State. Comply with NFPA 241 for items not specifically
addressed in the Fire Code of New York State.
Those portions occupied by the facility must be available for their use 24 hours a
day, seven days a week during the contract period unless otherwise scheduled in
these documents.
The cost of all labor, fire watches, variances, materials, installations,
maintenance and removal of such temporary fire protection systems or
modifications to the existing systems are the responsibility of the Contractor.
Install permanent fire walls, fire barriers and fire protection systems, if provided
as part of the work, as soon as practical.

ACCESS ROADS
A.

Routes of ingress and egress on the premises to the location of the Work shall be
as directed.

B.

Keep designated access roads clear of dirt and debris resulting from the Work.

C.

Provide means of removing mud from vehicle wheels before entering paved
roads.

PARKING
A.

All Contracts:
1.
Park vehicles in areas where directed.
2.
Keep designated parking areas clear of dirt and debris resulting from the
Work.
3.
If requested, register vehicles which are to be parked at the Facility with
the Facility Safety/Security Department.
4.
Remove ignition key from unattended vehicles and lock doors.

B.

Construction Work Contract: Remove snow from parking areas allocated to all
Contractors.

RUBBISH REMOVAL
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1.15

A.

Clean up and containerize the rubbish (refuse, debris, waste materials, and
removed materials and equipment) resulting from the Work at least once a day
and more often if the rubbish interferes with the work of others or presents a
hazard. Leave work areas broom clean, except where more stringent cleaning is
specified, at the end of each day. Locate containerized rubbish on the Site where
directed.

B.

Remove rubbish from State property at least once a week and more often if the
rubbish presents a hazard. Properly dispose of rubbish.

C.

Burning of rubbish will not be permitted.

D.

Also comply with the requirements of Section 017419.

RELOCATION AND REMOVALS
A.

Should a change in location of any construction facilities and temporary controls
be necessary in order to progress the Work properly, remove and relocate such
items as directed.
1.
Electrical Work Contract: Frequently relocate/revise the temporary
lighting as Contractors progress the Work of their contracts causing
changes to the condition of the building (installation or relocation of
walls, partitions, ceilings, equipment, etc.). Keep pace with the changes
and maintain a minimum of 10 foot candles in each recomposed work
area.

B.

Remove the construction facilities and temporary controls when they are no
longer required. Restore permanent facilities used for or connected to temporary
facilities to their original condition or better.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 015526
TRAFFIC MAINTENANCE AND PROTECTION

PART 1 GENERAL
1.01

1.02

DESCRIPTION
A.

The Work of this Section consists of maintaining traffic and protecting the public
from damage to persons and property within the limits of and for the duration of
this contract.

B.

Maintain traffic over a reasonably smooth traveled way marked by signs,
delineators, guiding devices and other acceptable methods in conformance with
the National Manual on Uniform Traffic Control Devices for Streets and
Highways 2009 Edition (National MUTCD ) and the New York State
Supplement to the National Manual on Uniform Traffic Control Devices for
Streets and Highways – 2010 Edition (NYS Supplement) available at:
https://www.nysdot.gov/divisions/operating/oom/transportation-systems/trafficoperations-section/mutcd

APPLICABILITY
A.

1.03

The Work of this Section shall be required in all areas within the project limits
that will be open to public vehicular traffic.

RESPONSIBILITY
A.

Assume responsibility for conducting operations in a manner to insure the safety
and convenience of all travelers and adjoining property owners within the limits
of and for the duration of the contract.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Comply with the requirements of DOT Section 700 Materials as they apply to the
various materials required for the Work of this Section.

B.

Provide sign panels of aluminum, galvanized steel or plywood with faces of
reflective sheet material and non-reflective black characters conforming to DOT
Section 730-13.

C.

Provide delineators, barricades and lighting for construction barricades in
accordance with the requirements of National MUTCD and NYS Supplement.
Where reflective materials are required, conform to DOT Section 730-05.02
except where glass or plastic buttons are used as delineators. Barricades, cones
and drums may use reflective materials conforming to DOT Section 730-05.01.
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D.

Provide pavement delineation of reflective paint or reflective pressure sensitive
pavement marking tape. Line segments shall be a minimum of 4 inches wide and
36 inches long applied with the long axis of the segment parallel to the direction
of traffic.

PART 3 EXECUTION
3.01

GENERAL
A.

Remove construction equipment and materials from roadway during nonworking hours or provide protection in such a manner that they will not
constitute a traffic hazard.

B.

Conduct and schedule the Work in a manner that will minimize the time during
which the traveling public will be exposed to hazards.

C.

Do not park employees personal vehicles within the work area in a manner that
they will constitute a traffic hazard.

D.

Provide a traveled way suitable for two lanes of moving traffic. Keep traveled
way reasonably smooth and hard at all times.

E.

Keep the traveled way of all public highways utilized for hauling materials to or
from this project free of foreign objects that may fall or drop from transporting
vehicles.

F.

Correct dusty conditions resulting from the Work by the use of calcium chloride
and/or water. Distribute water uniformly by the use of suitable spray heads or
spray bar. The Director’s Representative will be the sole judge of the need for
the application of water for dust control. Apply water at the intervals and
locations ordered by the Director’s Representative.

G.

Whenever it becomes necessary to maintain traffic on one lane, provide adequate
traffic controls on the Section of Roadway on which vehicle traffic is maintained.
Provide competent flag persons or traffic signals at the location which will in the
judgment of the Director’s Representative adequately and continuously control
one lane traffic.

H.

Provide a sufficient number of competent flag persons in areas where
construction operations are in potential conflict with public vehicular traffic.
Flag person shall wear orange hats or caps and vests in conformance with
National MUTCD and NYS Supplement.

I.

Maintain safe and adequate ingress and egress to and from intersecting highways,
residences and commercial establishments.

J.

The Contractor is not responsible for removal of snow and ice from pavements or
traveled ways open to public vehicular traffic.
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3.02

3.03

3.04

K.

Maintain existing and new drainage structures, culverts and ditches to adequately
drain the traveled way.

L.

Provide, maintain, move and remove delineation and guiding devices to properly
delineate a safe and reasonable roadway. Delineate areas on which it is unsafe to
travel.

M.

Delineate dropoffs less than 6 inches by providing approved delineators at
intervals of not more than 200 feet. Where the drop off is between 6 inches and
18 inches, the spacing between delineators shall not be more than 100 feet.
Where the drop off is greater than 18 inches, a continuous delineation consisting
of 2 inch or wider brightly colored flexible tape shall be used in addition to
individual delineators provided they are properly painted and reflectorized in
accordance with National MUTCD and NYS Supplement.

N.

Maintain existing highway signs, markers, delineators and their supports. Where
necessary, relocate existing signs in conformance with National MUTCD and
NYS Supplement. Replace signs lost or damaged as a result of contract
operations.

CONSTRUCTION SIGNS
A.

Provide, maintain, move and remove reflectorized construction signs in
accordance with the requirements of National MUTCD and NYS Supplement.

B.

Paint supports and backs of sign panels with two coats of white paint.

C.

Mount construction signs a minimum of 5 feet above the surface of the traveled
way.

CONSTRUCTION BARRICADES
A.

Provide, maintain, move and remove lighted construction barricades in
accordance with the requirements of National MUTCD and NYS Supplement

B.

Provide flashing barricade lights of Type A, low intensity conforming to the
requirements of National MUTCD and NYS Supplement

C.

Hours of operation for barricade lights shall be from dusk to dawn.

PAVEMENT DELINEATION
A.

Provide pavement delineation in accordance with National MUTCD and NYS
Supplement on each course of asphalt concrete upon which traffic will be
maintained.

B.

Apply pavement delineation before the end of the working day.
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3.05

OPENING ROADWAY TO TRAFFIC PRIOR TO CONTRACT ACCEPTANCE
A.

3.06

Maintain and protect traffic on any portion of pavement or structure ordered in
writing by the Director or as shown on the drawings to be opened to traffic prior
to contract acceptance.

REMOVAL OF TRAFFIC CONTROL DEVICES
A.

Promptly remove all delineators, signs, barricades and pavement workings when
in the opinion of the Director’s Representative their presence constitutes a hazard
or inconvenience to the traveling public.

B.

Remove all remaining traffic control devices upon completion of the Work of
this contract unless otherwise ordered in writing by the Director’s
Representative.
END OF SECTION

Updated 04/20/2011
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SECTION 015633
SECURITY
PART 1 GENERAL
1.01

1.02

1.03

SUMMARY
A.

The Work of this Contract is being performed at a secure Correctional Facility.

B.

Any reference to the Contractor, subcontractors, suppliers and equipment
manufacturers shall mean those entities and any/all of their employees.

C.

Contractor and any subcontractors, suppliers and equipment manufacturers must
comply with and adhere to the Facility’s security regulations. A copy of the
Facility’s security regulations will be distributed at the initial job meeting.
1.
Any situation not covered by the Facility’s security regulations should be
brought to the attention of the Director’s Representative, the Corrections
Officer, and any assigned Facility staff.

SCHEDULING FOR CORRECTION OFFICER COVERAGE
A.

If at any time a contractor or subcontractor is performing work within the secure
perimeter of a Correctional Facility, Correction Officer coverage will be
provided as deemed appropriate by the Deputy Superintendent for Security
(“DSS”).
1.
If the construction site is within a control fenced area, which is an area
inaccessible to inmates outside the Facility’s secure perimeter, or when
construction sites are in close proximity to one another or to an existing
post, then the DSS will modify the amount of security coverage or
determine if security coverage is necessary.
2.
In all cases, sufficient security coverage will be provided to maintain the
project schedule and to ensure that the Facility’s security requirements
are met.

B.

Contractor must notify the Director’s Representative, at least 48 hours in advance
of each day’s activities, regarding the number of crews that will be working and
when and where they will be working.
1.
Failure to work the number of crews for the times and areas as scheduled
shall make the Contractor liable for the additional costs to the State for
Correction Officer coverage resulting from such changes, unless 48
hours advance notice has been given for any changes that affect
Correctional Officer coverage.

SECURITY REGULATIONS
A.

Updated 05/24/2017
Printed 10/08/2020

Background Security Checks: The Work of this contract is being performed at a
secure Correctional Facility. Contractors’ and Subcontractors’ employees at the
Facility will be fingerprinted without charge by the Facility I.D. Officer, and
shall be subject to the approval of the NYS Department of Corrections and
Community Supervision (“DOCCS”).
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1.

2.

As a result of information gained through fingerprinting, anyone deemed
inappropriate to work in a correctional facility will not be allowed access
to the Work site. Former inmates of the New York State correctional
system or that of another state, or any county, city, or federal government
correctional system, may not be permitted inside a correctional facility,
unless they are reviewed and approved by the Facility Superintendent, in
consultation with the assigned Facility Operations Assistant
Commissioner.
Contractors should anticipate that it could take up to two weeks for
DOCCS to complete required security background checks as described
above.

B.

Work Hours: The Contractor will have a full eight hours of access to the Work
site each day. The Contractor shall anticipate that it will take a total of one and
one half hours of extra processing time each day for entrance into and departure
from the Work site. Processing time shall be included in the eight-hour workday.
There will be no extra time to process into and out of the facility.
1.
The actual time when Contractor’s employees, including truck drivers,
may enter and leave the Facility will be established by the Facility.
Employees who are more than 15 minutes late for their scheduled
entrance time may be denied entry, with the exception of the
Construction Superintendent.
2.
Employees, other than approved superintendents and truck drivers, will
not be allowed to leave the Facility during the workday, and will be
required to bring their lunches and eat in the Work areas.

C.

Identification Cards: Two photo identification cards will be furnished and
maintained by the Facility for all employees, including subcontractors’
employees.
1.
One card will be issued to each person for use at all times while on
Facility property and returned upon exiting Facility premises.
2.
The duplicate card will be retained by the Facility for their file.
3
Additionally, each person entering the Facility shall be hand stamped
using the ultraviolet hand-stamping technique, shall sign a logbook to
indicate the time entering and leaving the Facility, and will be processed
into the Facility via a walk-through metal detector, a hand-held metal
detector, or the use of a Cellsense detector.

D.

Civilian Clothing:
1.
No clothing shall be unattended on Facility property.
2.
No clothing shall be left behind at the Facility.
3.
All additional clothing must be removed from the Facility daily.
4.
Each contractor will be responsible for personal clothing.
5.
Any loss of such clothing must be reported to the Corrections Officer on
duty.
6.
Green clothing may not be worn by Contractor’s personnel.
7.
Excessive civilian clothing will not be allowed on Facility premises at
any time.

E.

Controlled Substances: Alcoholic beverages or illegal drugs of any kind will not
be allowed on Facility premises.

Updated 05/24/2017
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1.
2.
3.

Prescription medications must be brought to the attention of security
personnel upon arrival.
A single day supply of prescription medicine will be allowed into the
Facility.
Persons under the influence of illegal drugs or alcohol will not be
allowed into the Facility and may be permanently removed from the
construction project.

F.

Weapons: Firearms, ammunition, knives or other weapons (including mace or
pepper spray), handcuff keys, and explosives will not be allowed on Facility
premises at any time.

G.

Contact with Inmates: Contact, communication, or exchange of any article with
inmates is strictly prohibited. Any attempts by inmates to contact or
communicate with contractors must be reported immediately to the Correction
Officer on duty.

H.

Emergency Event Procedures:
1.
In the event of an emergency of any kind, which may interfere with the
welfare or operation and security of the Facility or its personnel, the
Facility reserves the right to stop Work for a period of time.
2.
During this period, Contractors shall remain in designated areas and shall
follow directions of the Correction Officer(s) or Facility Employee(s) on
duty.
3,
Failure to follow direction will not be tolerated and may result in
removal from the Facility.

I.

Tools and Equipment:
1.
The Contractor’s workers must daily provide and maintain with the DSS
and the Tool Control Officer a complete itemized inventory of all tools
entering and leaving the Correctional Facility.
a.
All tools must be removed from the Facility daily.
b.
The contractor’s workers shall assist security staff in checking
tools in and out of the Facility, and assume responsibility for the
tools daily.
c.
All contractors and subcontractors, employees, tools, materials,
and vehicles entering a secured area must be checked in and out
through an area designated by the Facility (i.e., Sally Port) daily.
d.
Facility staff must be notified immediately if a tool is discovered
missing.
e.
Make every effort to limit the number of tools brought into the
Facility.
f.
Only appropriate tools that are anticipated to be required for the
current project should be included in the tool inventory.
g.
DOCCS Form No. 4071B “Tool Accountability for Outside
Contactors” will be utilized for signature by DOCCS staff to
document the approval and accuracy of the submitted daily tool
inventory. Staff will account for the tools every day by signing
this form prior to the contractor exiting the Facility. The form
will then be attached to the tool inventory and placed in the tool
container with a copy to the Facility DSS.

Updated 05/24/2017
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J.

Project Documents: Blueprints, contract documents, and project reference
documents are regarded as secure information and shall be inventoried,
manifested, and handled accordingly. All such project documents are to be
secured, accounted for, and turned over to the Facility at the conclusion of the
project. In exceptional circumstances, other arrangements for secure storage,
handling, and accountability of these documents may be made if approved by the
DSS.

K.

Electronic Devices: Cellular phones, wireless phones, tablets, pagers, laptop
computers, personal digital assistants, any device with global positioning (GPS)
capabilities, any device with audio recording capabilities, cameras, electronic
cigarettes or other similar devices, are regulated as described below:
1.
Phones:
a.
The possession of cell phones within the secure perimeter is
strictly prohibited.
b.
The use of cell phones outside the secure perimeter is permitted.
c.
Phone access will be provided to the Contractor, who will be
responsible for the cost of all calls at a predetermined price per
minute.
d.
If a communication device is approved for use on Facility
property by the Facility Superintendent or designee for a specific
task, it must be placed on the contact tool inventory list, and
strictly accounted for.
e.
If a phone is allowed for use at the Facility as stated above, it
must be removed from the Facility on a daily basis. Such a
device must not interfere in any way with any of the DOCCS
radio systems.
2.

3.

4.

5.

6.

Updated 05/24/2017
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Radios: Radios require approval for use on Facility property by the
Superintendent for a specific task. If approved, radios must be strictly
accounted for and removed from the Facility on a daily basis, and cannot
interfere in any way with any of DOCCS Facility radio systems.
Laptop Computers: Laptop computers (with or without modems) will be
allowed when necessary for the installation, maintenance, or repair of
equipment. They must be removed each day from the Work site and be
placed on the tool inventory list. A request for use must be approved and
included on a daily gate pass.
Pagers: Only those pagers necessary for the performance of the Project
will be allowed, and require prior approval by the Facility
Superintendent or designee.
Cameras: Cameras will be allowed when necessary for the performance
of the work project, only upon approval of the Facility Superintendent or
designee for a specific purpose that is noted on the gate clearance.
a.
Photographs taken on facility grounds will be reviewed by
security staff designated by the Facility DSS.
b.
All cameras must be removed daily from the Facility.
Vehicles: Any vehicles equipped with GPS, Navigation, cell phone, and
internet systems are subject to all electronic device requirements and
provisions as identified above.
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L.

Control of Vehicles and Heavy Equipment:
1.
All Contractor vehicles and heavy equipment must be removed from
secure areas daily.
2.
Parking of vehicles on State property will be permitted only in those
areas designated by the Facility, if available.
3.
All vehicles left unattended on Facility grounds must have windows
closed, ignition off, doors and trunks securely locked with keys removed
at all times, and must be equipped with a steering wheel lock and locking
fuel caps or a siphon-proof gas tank inlet.
4.
Vehicles are subject to search while on Facility property with the
owner/operator present.
5.
All speed limits must be adhered to on Facility grounds.
6.
Vehicles and construction equipment that could be employed to effect an
escape, or to breach the perimeter controls of a facility, shall be stored in
a secure area outside the Facility (secure perimeter) where practical.
When heavy equipment must be left inside the Facility, it shall be
disabled in accordance with the Facility regulations.
7.
No vehicle will be allowed access to any other area without proper
authorization.
8.
Pickup Trucks:
a.
Open beds of pickup trucks must be empty.
b.
All areas of pickup trucks with bed caps or covers, and enclosed
trailers, must be able to be secured.
9.
Heavy Equipment must be disabled as directed by Facility personnel.

M.

Containers: When Conex boxes and large trash containers are filled up while
being utilized at a correctional facility as part of a construction project, they must
remain at the facility for two facility counts before they can be removed.
Containers will be thoroughly searched by security staff before being removed
from the Facility.

N.

Fire and Safety
1.
Handling of Combustible Materials:
a.
Open fires at the construction site will not be permitted.
b.
Surplus dirt, rubbish, and waste material, particularly
combustible materials such as paper, packing boxes, cardboard,
or scrap lumber, must be removed from the premises each night
or more often as directed.
c.
The Work site must be cleaned daily of all debris that would
jeopardize the safety and security of the Facility.
d.
Any work that would constitute a fire hazard or related breach to
security at the Facility must be addressed to the satisfaction of
the DSS or designee prior to the end of the work day.
2.
Caustic and Volatile Materials:
a.
Gasoline, oil, or other fuels must be stored as directed.
b.
Proper precautions must be taken as directed by the DSS.
c.
Safety Data Sheets (SDS) must be provided by the Contractor
prior to any Work on the project.
d.
Flammable materials must be contained in approved cans while
being carried throughout the Facility.

Updated 05/24/2017
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e.

3.
4.

5.

6.
7.

8.

O.

Updated 05/24/2017
Printed 10/08/2020

The Deputy Superintendent for Administration (“DSA”) will
advise outside contractors of any hazardous chemicals/materials
that may be encountered in the normal course of their Work at
the Facility.
f.
During initial job meetings with outside contract workers, the
DSA or designee will review hazardous chemicals/materials that
the Contractor may use, to ensure that the products are properly
accounted for and secured when not in use.
g.
The Work site must be cleaned daily of all debris that would
jeopardize the safety and security of the Facility. Any work
actions that would constitute a breach to the security of the
Facility must be addressed to the satisfaction of the DSS prior to
the end of the work day.
Smoking: No smoking is allowed indoors.
Confined Space Entry:
a.
Contractors are responsible for their own confined space entry,
equipment, and rescue procedures.
b.
When contractors are working in a permit-required space, they
must notify the Facility permit issuer and obtain a permit from
the Facility designee prior to the entry. No permit is issued for
more than one shift.
c.
The Contractor shall debrief the Facility permit issuer of any
hazards that were confronted or created in the permit spaces.
Lockout/Tagout: Contractors will be required to follow Facility
electrical lockout/tagout procedures prior to performing Work. These
procedures must be reviewed by the Facility Plant Superintendent, or
Facility designee.
Safety: Contractors will be required to adhere to OSHA standards and
practices to ensure a safe work environment.
Debris Inspection: Any dirt, rubbish, and construction debris will be
thoroughly inspected by DOCCS personnel prior to being removed from
the Facility. Any container with construction debris left unattended
(such as dumpsters) will be held inside the Facility through a facility
count before its removal from the Facility will be allowed.
Right to Know: The DSA will advise Contractors of hazardous
chemicals/materials, if any, that may be encountered in the normal
course of their Work at the Facility. During initial job meetings, the
DSA or designee will review hazardous chemicals/materials that the
Contractor may use to ensure that the products are properly accounted
for and secured when not in use.

Ladders
1.
All ladders must be removed by the Contractor from secure areas on a
daily basis.
2.
Ladders must be secured by chain, and locked to a stationary object
when not in use or in a secure area.
3.
A ladder inventory, by size, shall be maintained by the Contractor’s
representative in charge of the Work areas.
4.
A copy of the inventory shall to be sent to the DSS and the Facility’s
Tool Control Supervisor.
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P.

Scaffolding:
1.
All scaffolding must be secured by chain, and locked to a stationary
object when not in use or in a secure area.
2.
Smaller scaffolding rigs (i.e., Bakers-style scaffolding) must be removed
from secure areas on a daily basis.
3.
A scaffolding inventory, by component, shall be maintained by the
Contractor’s representative in charge of the Work areas.
4.
A copy of the scaffolding inventory shall to be sent to the DSS and
Facility’s Tool Control Supervisor.

Q.

Materials and Equipment:
1.
Storage of building materials and equipment on Facility premises will be
permitted in areas designated by the Facility Superintendent or designee.
2.
The Facility will not receive, unload, or store any items or materials,
tools, or equipment for the Contractor’s workers.
3.
Shipments of materials and supplies for the Project may not be delivered
to the Facility for receipt by Facility personnel, with the exception of
security equipment (i.e. keys and locks), which must be shipped directly
to the Facility arsenal.
4.
All materials and equipment used on the project must be delivered by the
Contractor into the Facility through the designated gate and the
Contractor must exit the Facility through the same gate.
5.
Use of institutional equipment or inmate labor is not permitted.
6.
The Work area must be cleaned daily of debris and materials that would
jeopardize the safety and security of the Facility, as determined by the
Facility Superintendent or designee.
7.
Work actions by the Contractor that would constitute a breach of the
Facility’s security, as determined by the Facility Superintendent or
designee, must be addressed to the satisfaction of the DSS prior to the
end of the work day.

R.

Contractors and Related Employees
1.
The Office of General Services (OGS) Engineer-In-Charge will act as a
liaison between the Facility and the Contractor.
2.
The hiring of help, and meetings regarding the hires, are to take place
outside the institutional ground at the choice of the interested parties.
3.
Each of the Contractor’s workers will be issued a copy of Form No.
4071A “Guidelines for Construction Projects." These guidelines and this
directive must be explained to each contract worker for the contracting
company by a DOCCS employee. All contractors will acknowledge
receipt of this directive and the information in Form No. 4071 A by
signature on page 6 of the form.
4.
Job stewards are to discuss labor relations outside the Facility, away
from the premises. Representatives of labor organizations will not be
permitted in the construction area unless accompanied by a foreman for
the Contractor or OGS with approval of the Superintendent or designee.
5.
Any person visiting the construction site other than an authorized
Contractor or employee must be approved prior to their arrival by the
Superintendent or designee. Construction overtime will not be permitted
without the prior consent of OGS in consultation with the Facility

Updated 05/24/2017
Printed 10/08/2020

015633 - 7

Project No. 45964-C, H, E

6.

Superintendent, the DSS, or designee, allowing for sufficient time for
DOCCS to provide proper security coverage.
Gifts or gratuities to New York State employees are prohibited.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION
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Printed 10/08/2020

015633 - 8

Project No. 45964-C, H, E

SECTION 016500
MATERIALS AND EQUIPMENT

PART 1 GENERAL
1.01

RELATED REQUIREMENTS SPECIFIED ELSEWHERE
A.

1.02

PRODUCT LABELS
A.

1.03

1.04

Specific requirements pertaining to materials and equipment specified elsewhere are
additional to the provisions of this Section.

When materials or equipment are specified to conform to ASTM, Federal or other reference
specifications, the materials delivered to the site shall bear the manufacturer’s printed labels
stating that the materials meet the requirements of such referenced specifications.

TRANSPORTATION AND HANDLING
A.

Deliver factory packaged materials and equipment in the manufacturer’s original containers.

B.

Transport and handle materials and equipment in such a manner as to prevent their damage.

C.

Arrange for delivery of materials and equipment during the hours of the day established by
the Director’s Representative.

D.

Have workers available to receive and unload materials and equipment delivered to the site.
Do not deliver, or have delivered, any materials and equipment to the site unless such forces
are available.

E.

Facility personnel are not authorized to sign for receipt of Contractor’s material or
equipment.

STORAGE AND PROTECTION
A.

Neatly pile, store, protect, and secure materials and equipment in locations where directed.

B.

Protect materials and equipment subject to damage by temperature or other weather
conditions.

C.

Do not store volatile liquids in a State building.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 017123
FIELD ENGINEERING

PART 1 GENERAL
1.01

RELATED WORK SPECIFIED ELSEWHERE
A.

1.02

QUALITY ASSURANCE
A.

1.03

1.04

1.05

Contract Closeout: Section 017716.

Employ an independent Land Surveyor, licensed to practice in the State of New
York, for the duration of the Work, to certify the accuracy of the survey work.
1.
The word "independent" as used above means a person not in the regular
employment of the Contractor or having any vested interest in the
Contractor's business.

SUBMITTALS
A.

Submit the name, address, telephone number, and registration number of the
Land Surveyor before starting the survey work.

B.

On request, submit documentation verifying accuracy of survey work.

C.

Upon completion of the Work, submit a certificate signed and sealed by the Land
Surveyor, stating that the elevations and locations of the Work are in
conformance with the Contract Documents.

PROJECT RECORD DOCUMENTS
A.

Maintain a complete and accurate log of control and survey work as it
progresses.

B.

Record location data for control points in sketch form and turn over 6 copies of
sketches and computations to the Director's Representative.

C.

Submit Record Documents under provisions of Section 017716.

TOOLS, EQUIPMENT, AND MATERIALS
A.

Furnish all tools, equipment, and materials required to perform the work of this
Section.

B.

Permanent Survey Markers: Berntsen Aluminum Top Security Rod Monument
with benchmark aluminum access cover and flat top cap to imprint information.
Stamp on cap “NEW YORK OFFICE OF GENRENAL SERVICES, STA. NO.,
NORTHING, EASTING, AND ELEVATION.

Updated 02/03/2012
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1.06

1.07

1.08

1.09

EXAMINATION
A.

Verify locations of control points prior to starting work.

B.

Promptly notify Director's Representative of any discrepancies discovered.

CONTROL POINTS
A.

Control datum for survey is indicated on the Drawings.

B.

Protect control points prior to starting site work; preserve control points during
construction.

C.

Promptly report to Director's Representative the loss or destruction of any
control point or relocation required because of changes in grades or other
reasons.

D.

Replace dislocated control points based on original survey control. Make no
changes without prior written notice to the Director's Representative.

ESTABLISHING CONTROL POINTS
A.

Prior to clearing or earthwork operations, install permanent survey markers at the
coordinate locations shown on the drawings. Establish and record the exact
coordinates of these markers to within one one-hundredth of a foot horizontally.

B.

Reference coordinates and elevations to the horizontal and vertical datum
provided for this contract.

C.

Locate each permanent survey marker from at least 3 points of permanent
reference.

SURVEY REQUIREMENTS
A.

Utilize recognized engineering survey practices.

B.

Establish a minimum of two permanent survey markers to be used as bench
marks for vertical control on the Site where indicated on the Drawings and
referenced to established control points. Record locations, with horizontal and
vertical data to within one one-hundredth of a foot, on Project Record
Documents.

C.

Establish elevations, lines and levels. Locate and lay out by instrumentation and
similar appropriate means:
1.
Site improvements including pavements; stakes for grading, fill and
topsoil placement; utility locations, slopes, and invert elevations.
2.
Grid or axis for structures.
3.
Building foundation, column locations, ground floor elevations.

Updated 02/03/2012
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D.
1.10

1.11

1.12

1.13

Verify disturbed layouts by same means.

FIELD ENGINEERING FOR GENERAL EARTHWORK
A.

Provide not less than one stake for each 2,500 square feet where rough and
finished grades are flatter than one foot of rise per 10 feet of run.

B.

Provide not less than one stake for each 2,000 square feet where rough and
finished grades are greater than one foot of rise per 10 feet of run but less than
one foot of rise per 4 feet of run.

C.

Provide not less than one stake for each 1,000 square feet where rough and
finished grades are greater than one foot of rise per 4 feet of run.

D.

Provide stakes spaced not more than 50 feet apart along centerline of ditches and
swales. Provide additional stakes at right angles to centerline, and opposite each
centerline stake, to mark bottom and top of slopes.

E.

Mark each stake with the correct finished grade elevation and the appropriate cut
or fill at that stake.

FIELD ENGINEERING FOR DRAINAGE STRUCTURES, PIPES, CULVERTS,
AND TUNNELS
A.

Drainage Structures: Provide stakes marked with inverts. Also mark structure
number if indicated on Drawings.

B.

Pipes, Culverts, and Tunnels: Provide stakes at each end marked with inverts.

FIELD ENGINEERING FOR CHANNELS AND ROADWAY STRUCTURES
A.

Channels: Provide stakes at centerline of channel at each side of roadway
structure.

B.

Roadway Structures: Stake centerline of structural bearing points, footings,
anchor bolts, and other features.

FIELD ENGINEERING FOR ROADWAYS AND PAVING WORK
A.

Place two offset stakes at each centerline station (50 foot intervals) and at
tangent points, radius points, abrupt changes in grade, super-elevation, and other
locations necessary to maintain layout and grade control.

B.

Mark each stake with the correct centerline station number, description, offset
and cut or fill.

C.

Restore faded or illegible markings.

Updated 02/03/2012
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D.

Provide pins and hubs directly adjacent to the Work at a spacing of 25 feet.
Mark pins and affix string lines to provide adequate horizontal and vertical
control for paving work.

E.

Immediately following placement of the final paving course and prior to project
closeout, re-establish and mark the location of all centerline stations with
masonry nails at least 2 inches long. Drive nail heads flush with the pavement
surface.

F.

For points of curve and tangent points provide identifying markings at the
outside edge of each lane.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 017329
REMOVALS, CUTTING, AND PATCHING

PART 1 GENERAL
1.01

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

Construction Facilities and Temporary Controls: Section 015000.

B.

Asbestos Abatement: Section 028213

DEFINITIONS
A.

1.03

Remove: Detach items from existing construction and dispose of them off-site
unless indicated to remain the Property of the State.

PROJECT CONDITIONS
A.

Existing Conditions: Do not disturb existing structures, construction, materials
or equipment unless required by the Contract.
1.
Do not cut, drill or remove structural members such as joists, beams or
columns supporting construction that is to remain unless expressly
required by the Contract Documents.

B.

Existing Paint: A lead survey was performed on existing surfaces for the
presence of lead based paints. A list of the surfaces tested and the results of the
survey are in Document 003126. Take precautions as required to prevent the
spread of lead containing particles and dust.
1.
Assume existing painted surfaces that have not been tested to contain
lead based paint. Take precautions as required to prevent spread of lead
containing particles and dust.

C.

Items to Remain the Property of the State: The following items shall remain the
property of the State and shall be stored at the site where directed:
1.
Construction Work Contract:
2.
HVAC Work Contract:
3.
Electrical Work Contract:

PART 2 PRODUCTS
2.01

MATERIALS
A.

Match the appearance and performance of existing corresponding materials as
closely as practicable, unless otherwise indicated.

Updated 07/28/2014
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PART 3 EXECUTION
3.01

3.02

3.03

3.04

EXAMINATION
A.

Prior to cutting, drilling or removal, investigate both sides of the surface
involved. Determine the exact location of structural members.

B.

If unforeseen obstructions are encountered, take precautions necessary to prevent
damage and obtain instructions from the Director’s Representative before
proceeding with the Work.

PREPARATION
A.

Provide temporary shoring and other supports necessary to prevent settlement or
other damage to existing construction which is to remain.

B.

Prepare existing surfaces properly to receive and, where required, bond with the
Work.

REMOVALS, CUTTING, AND ALTERING
A.

In addition to the items indicated to be removed on the Drawings, remove
existing construction superseded by the Work except items such as pipes,
conduits, recessed boxes, and ducts which are built into existing construction
that is to remain. Cut off and conceal such items at face of remaining
construction. Provide cover plates on recessed boxes.

B.

Remove and alter existing construction as required to install and connect the
Work to adjacent construction in an approved manner.

C.

Cut and alter existing materials as required to perform the Work. Limit cutting
to the smallest amount necessary. Core drill round holes and saw cut other
openings where possible.

D.

Perform cutting, drilling, and removals in a manner which will prevent damage
to construction which is to remain.

E.

Perform removal of items to remain the property of the State with such care as
necessary to prevent damage to these items.

PATCHING
A.

Patch existing construction and finishes defaced, damaged, or left incomplete
due to alterations and removals. Patching, except as otherwise indicated, shall
be limited to the areas which have been cut or altered. Finish patched surfaces to
match existing adjacent surfaces as closely as practicable.

B.

Perform patching around items penetrating existing construction in a manner that
will maintain the water and fire resistive capability of the existing construction.
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3.05

C.

Paint patched areas and cover plates to match existing adjacent surfaces as
closely as practicable using same type of paint. Painting, except as otherwise
indicated, shall be limited to the areas which have been patched.

D.

Where surfaces exposed by removals are to remain as exposed surfaces, paint
such areas to match existing adjacent surfaces as closely as practicable using
same type of paint.

REINSTALLATION
A.

Where reinstallation of removed items is indicated, reinstall them to a condition
equal to or better than their condition before removal.
END OF SECTION

Updated 07/28/2014
Printed 03/06/2020
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SECTION 017419
CONSTRUCTION WASTE MANAGEMENT

PART 1 GENERAL
1.01

1.02

SUMMARY
A.

This Section includes requirements for Construction Waste Management
(CWM), with criteria for recycling and/or salvaging demolition and construction
waste generated during the project. A Construction Waste Management Plan
shall be developed for approval by the Director’s Representative. The Plan shall
be implemented throughout the duration of the project, and shall be documented
in accordance with the SUBMITTALS Article below.

B.

Each contract shall supply the means for recycling job site waste. Locations for
removal bins or dumpsters shall be coordinated with Director’s Representative.
Following contract award, the Contractors may elect a single entity to act as the
construction waste manager.

PERFORMANCE REQUIREMENTS
A.

Each Contract shall prepare and submit a Construction Waste Management Plan
(CWM) to the Director’s Representative for approval. The CWM Plan shall
outline the provisions to be implemented to recycle and salvage demolition and
construction waste generated during the project.

B.

Upon approval of the CWM Plan by the Director’s Representative, it shall be
implemented throughout the duration of the project, and documented in
accordance with the SUBMITTALS Article below.

C.

The Construction Waste Management Plan shall include, but not be limited to,
the following components:
1.
Listing of Targeted Materials: Develop a list of the waste materials from
the Project that will be targeted for reuse, salvage, or recycling. The
following materials shall be accounted for (materials that will not be
recycled shall be indicated as such):
a.
Cardboard, paper, packaging.
c.
Clean dimensional wood, palette wood.
e.
Land clearing debris.
f.
Concrete.
g.
Stone.
h.
Concrete Masonry Units (CMU).
i.
Asphalt.
j.
Metals from banding, stud trim, ductwork, piping, rebar, roofing,
windows, other trim, steel, iron, galvanized sheet steel, stainless
steel, aluminum, copper, zinc, lead, brass, and bronze.
k.
Gypsum board.
l.
Carpet and pad.

Updated 04/20/2011
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2.
3.

4.
5.

6.

7.

8.

1.03

m.
Paint.
o.
Rigid Foam.
p.
Glass.
q.
Plastics.
r.
Woods.
Landfill Information: Provide the name of the landfill(s) where trash will
be disposed of and the applicable landfill tipping fee(s).
Sorting Method: Provide a description of the proposed means of sorting
and transporting the recyclable materials (whether materials will be siteseparated and self-hauled to designated centers, or whether mixed
materials will be collected by a waste hauler and removed from the site
for off-site sorting).
Packaging Waste: Provide an estimate of packaging materials generated,
and note whether suppliers will eliminate or take back packaging.
Recycling facilities: Provide the name of the recycling facilities(s) where
materials will be sent for recycling, how it will be recycled, and the
applicable fee(s).
Additional Information: Include any additional information deemed
relevant to describe the scope and intent of the CWM Plan to the
Director’s Representative.
Re-Used materials/Equipment: Materials or equipment to be removed
from the site or turned over to the State which are classified as recycled
materials shall be documented. Documentation shall include the
materials turned over, weight or quantity of materials/equipment and a
letter on company letterhead indicating the intended use of items.
Subcontractor Requirements: Construction Waste Management and
recycling requirements shall be incorporated into all Subcontractor’s
contracts.

SUBMITTALS
A.

Updated 04/20/2011
Printed 03/11/2020

Submittal Requirements:
1.
A copy of the Construction Waste Management Plan, as defined in the
PERFORMANCE REQUIREMENTS Article above.
2.
In conjunction with payment applications, contractors shall submit a
monthly Waste Management submission. This submission shall include
waste receipts for the payment period and a completed Waste
Management Form for the same payment period.
3.
Calculations and supporting documentation to demonstrate end-of–
project recycling rates meeting the requirements of the Construction
Waste Management Plan. The process for recording and assembling
documentation shall be as follows:
a.
Record and document the total weight (in tons) of all demolition
and construction waste materials sent to the landfill. Monthly
Waste Management Reporting Forms (sample included at the
end of this Section identified as Exhibit “A”) shall be used as the
basis for determining the total amount of waste landfilled for the
project. The monthly reporting forms shall specify:
1)
The number of dumpsters or other containers sent to the
landfill for that month.
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2)

The volume (in cubic yards) of each dumpster or
container sent to the landfill for that month.
3)
The type of waste contained in each dumpster or
container.
4)
The weight of the waste in each dumpster or container. If
the weight of the waste is not directly measured for each
dumpster or container, the following Solid Waste
Conversion Factors shall be used to convert the volume
of waste to weight:
Solid Weight Conversion Factors
Mixed Waste
350 lbs/cubic yard
Wood
300 lbs/cubic yard
Cardboard
100 lbs/cubic yard
Gypsum Board
500 lbs/cubic yard
Rubble
1,400 lbs/cubic yard
Steel
1,000 lbs/cubic yard
5)
Identification of the landfill. In addition, provide the
name of the landfill that will be accepting the materials.
Receipts or other proof of facility reception of materials
is required.
b.
Record and document the total weight (in tons) of all demolition
and construction waste materials recycled or salvaged. Monthly
Waste Management Reporting Forms shall be used as the basis
for determining the total amount of waste recycled or salvaged
for the project. The monthly reporting forms shall specify:
1)
The number of dumpsters or other containers of recycled
or salvaged materials for that month.
2)
The volume (in cubic yards) of each dumpster or
container of recycled or salvaged materials for that
month.
3)
The type of recycled or salvaged material contained in
each dumpster or container.
4)
The weight of the recycled or salvaged material in each
dumpster or container. If the weight of the material is
not directly measured for each dumpster or container, the
Solid Waste Conversion Factors listed for landfill waste
above shall be used, where applicable, to convert the
volume of material to weight. For materials not
contained in the Solid Waste Conversion Factors above
propose a conversion factor for review by the Director’s
Representative.
5)
In addition, provide the name of the receiving
facilities/companies that will be purchasing or accepting
the recycled or salvaged materials. Receipts or other
proof of facility reception of materials is required.
6)
For materials separated for recycling off-site, establish a
method for tracking the weight of the recycled material.
The method shall be included in the CWM Plan for the
Director’s Representative review and approval.

Updated 04/20/2011
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c.

d.

Calculate the end-of-project recycling rate percentage by
dividing the recycled and salvaged waste (in tons) by the total
waste generated (recycled, salvaged, and landfilled waste – also
in tons), and multiplying by 100.
For materials turned over to others for reuse, provide
documentation on company letterhead indicating the material(s),
the quantity (either by weight or units), the date and the intended
reuse of the product.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION
3.01

3.02

IMPLEMENTATION
A.

The Contractor for Construction Work shall be responsible for the provision of
containers and the removal of all waste, non-returned surplus materials, and
rubbish from the site in accordance with the Waste Management Plan. The
Contractor for Construction Work shall oversee and document the results of the
Plan. The Prime Contractors shall be responsible for collecting, sorting, and
depositing in designated areas, their waste, non-returned surplus materials, and
rubbish, as per the Waste Management Plan.

B.

Instruction. The Contractor for Construction Work shall provide on-site
instruction of appropriate separation, handling and recycling, salvage, reuse and
return methods to be used by all parties in appropriate stages of the Project.

C.

Separation Facilities: The Contractor for Construction Work shall lay out a
specific area(s) to facilitate separation of materials for potential recycling,
salvage, reuse and return. Each potential material shall be collected and stored to
avoid being mixed with other materials. Recycling and waste bin areas are to be
kept neat and clean, and clearly marked.

MEETINGS
A.

Conduct Construction Waste Management meetings. Meetings shall include
Subcontractors affected by the CWM Plan. At a minimum, waste management
goals and issues shall be discussed at the following meetings:
1.
Pre-bid meeting.
2.
Pre-construction meeting.
3.
Regular job-site meetings.

B.

Any non-compliant practices in the field will be addressed at regular job-site
meetings.

Updated 04/20/2011
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3.03

MONTHLY WASTE MANAGEMENT REPORTING FORMS
A.

Monthly Waste Management Reporting Forms, as required in the SUBMITTALS
Article above, shall be submitted to the Director’s Representative for review
throughout the duration of the project.
END OF SECTION

Updated 04/20/2011
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(Project Name) (Exhibit “A”)
CONTRACTOR C&D WASTE MANAGEMENT FORM
For Waste Generated On-Site
Company:

____________________________________

Contact:

____________________________________

Phone:

____________________________________

Material Description
(Include packaging waste if
applicable)

Total Weight

% Reused onsite

% Recycled
off-site

% Sent to
landfill

Material Recipient

Recycled Material: Material that would otherwise be destined for landfill but is diverted from the waste stream, reintroduced as material
feedstock and reprocessed into new end products.
Reused Material: Materials that can be reused in their original form without any reprocessing.

Created 07/18/2008
Edited and/or Printed 03/11/2020
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SECTION 017716
CONTRACT CLOSEOUT

PART 1 GENERAL
1.01

RELATED REQUIREMENTS SPECIFIED ELSEWHERE
A.

1.02

CONTRACT CLOSEOUT INSPECTIONS
A.

1.03

Other provisions pertaining to this Section are included in Article 9 of the
General Conditions.

The following 3 inspections will be made in addition to the normal inspections to
ensure that all Contract requirements are met and that the Work is complete and
acceptable. The purpose of each of these inspections is to furnish the Contractor
a written list of Contract exceptions, omissions, and incompletions so that the
Work can be progressed to timely completion in accordance with the Contract
Documents.
1.
Detailed Inspection: The “Detailed Inspection” will be made when the
Work is substantially complete. A copy of the detailed inspection list
will be furnished to the Contractor. When this inspection progresses
over any length of time, copies of the list will be furnished as the
inspection progresses so that the Contractor may proceed with the
required Work without delay.
2.
Final Inspection: The Contractor will be advised by letter of the date and
time of final inspection. A copy of the final inspection list containing all
incomplete or unsatisfactory items and the time allowed to complete the
Work will be furnished to the Contractor.
3.
Joint Inspection for Physical Completion: The joint inspection for
physical completion may be made to verify completion of the exception
items listed on the final inspection list so that the physical completion
date (defined in the General Conditions) may be established.

FINAL CLEANING
A.

Perform final cleaning prior to joint inspection for physical completion. Leave
the premises in a neat, unobstructed condition, the work areas broom clean
(except where more thorough cleaning is specified), and everything in perfect
repair and adjustment.

B.

Clean site; sweep paved areas, rake clean landscaped surfaces.

C.

Remove tools, equipment, waste and surplus materials, rubbish, and construction
facilities from the premises as soon as possible upon completion of the Work.

Updated 10/13/2015
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1.04

1.05

PROJECT RECORD DOCUMENTS
A.

Maintain on site, 2 sets of the following record documents; record actual
revisions to the Work:
1.
Contract Drawings.
2.
Project Manual.
3.
Addenda.
4.
Change Orders and other modifications to the Contract.
5.
Reviewed shop drawings, product data, and samples.

B.

Store record documents separate from documents used for construction.

C.

Record information concurrent with construction progress.

D.

Record Documents and Shop Drawings: Legibly mark each item to record actual
construction including:
1.
Measured depths of foundations in relation to finish (first) (main) floor
datum.
2.
Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.
3.
Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.
4.
Field changes of dimension and detail.
5.
Details not on original Contract Drawings.

E.

Upon completion of the work, create electronic versions of the project record
documents. Black and white documents are to be scanned into TIFF format
using CCIT Group 4 compression. Documents with color, which include black
line documents with color notations, are to be scanned into TIFF format using a
minimum of 8 colors and “packbit” compression.
1.
The scanned images are to be put on a compact disc (CD) using ISO
9660 format. Name the electronic files with the same name as the
drawing. Create a folder on the CD for each trade and one for Shop
Drawings.
2.
Label the CD with the project number, name, and title as it appears on
the project manual cover. If there is more than one CD include notation
to that effect on the label; i.e., 1 of 3, 2 of 3, 3 of 3. The project record
documents and CD(s) are to be turned over to the Director’s
Representative.

F.

Applications for progress payments will not be approved if the record documents
are not kept current. Application for final payment will not be approved until the
project record documents are delivered to the Director’s Representative.

OPERATION AND MAINTENANCE DATA
A.

Updated 10/13/2015
Printed 03/06/2020

Prepare 2 sets comprised of 8-1/2 x 11 inch text pages bound in capacity
expansion binders with durable plastic covers identified with printed title
“OPERATION AND MAINTENANCE INSTRUCTIONS”, title of project, and
subject matter of binder when multiple binders are required. Prepare a printed
Table of Contents for each volume, with each product or system description
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identified. Internally subdivide the binder contents with permanent page
dividers, logically organized as described below, with tab titles clearly printed
under reinforced laminated plastic tabs:
Part 1: Directory, listing names, addresses, and telephone numbers of
Architect/Engineer, Contractor, subcontractors, and major equipment suppliers.
Part 2: Operation and maintenance instructions, arranged by system and
subdivided by specification section. For each category, identify names,
addresses, and telephone numbers of subcontractors and suppliers. Identify the
following:
1.
Significant design criteria.
2.
List of equipment.
3.
Parts list for each component.
4.
Operating instructions.
5.
Maintenance instructions for equipment and systems.
6.
Maintenance instructions for finishes, including recommended cleaning
methods and materials and special precautions identifying detrimental
agents.
Part 3:
1.
2.
3.
4.

1.06

Project documents and certificates, including the following:
Shop drawings and product data.
Air and water balance reports.
Certificates.
Photocopies of warranties.

B.

Submit one copy of completed volumes in final form 15 days prior to final
inspection. This copy will be returned after final inspection, with the Director’s
comments. Revise content of documents as required prior to final submittal.

C.

Submit 2 volumes prior to final Application for Payment.

WARRANTIES
A.

Furnish warranty certification and copies of warranties that extend beyond the
one year period required by the General Conditions. Warranties submitted
without warranty certification will not be accepted.
1.
Warranty Certification: Written certification from the warrantor that
invoices for installation, service, supplies, and warranty fees have been
paid in full to persons or firms due payment, and that the warranty is in
effect and non-retractable due to any of the specified conditions.

B.

Prepare printed Table of Contents and assemble warranty certifications and
warranty copies in a binder with a durable plastic cover.

C.

Deliver the binder to the Director’s Representative prior to final Application for
Payment.

D.

For items of Work delayed beyond date of Substantial Completion, provide
updated submittal within 10 days after acceptance, indicating date of acceptance
as start of warranty period.

Updated 10/13/2015
Printed 03/06/2020
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E.

1.07

Applications for final payment will not be approved until the warranty
certification and warranty documents are delivered to the Director’s
Representative.

SPARE PARTS AND MAINTENANCE MATERIALS
A.

Label and deliver spare parts, maintenance items, and extra materials to the Site.
Place in locations as directed.
1.
Include “NOT FOR WARRANTY REPAIRS” on the labels.
2.
Obtain receipt prior to final payment.

B.

Do not use the spare parts and maintenance materials required by the Contract
Documents to remedy defects during the one-year period described in Paragraph
9.8 of the General Conditions except when approved otherwise by authorized
Facility Representative. In such cases, replace items used.

C.

Furnish the names, business addresses, and telephone numbers of fully equipped
authorized service organizations to the Director’s Representative.

D.

Applications for final payment will not be approved until these items are
delivered to the Director’s Representative.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 023313
UNDERGROUND UTILITY LOCATOR SERVICE
PART 1 GENERAL
1.01

RELATED WORK SPECIFIED ELSEWHERE
A.

1.02

1.03

Field Engineering: Section 017123.

REFERENCES
A.

American Society of Civil Engineers, CI/ASCE 38-02, “Standard Guideline for
the Collection and Depiction of Existing Subsurface Utility Data.”

B.

American Public Works Association, Uniform Color Code.”

DEFINITIONS
A.

Utility Quality Levels:
1.
Level A: Precise horizontal and vertical location of utilities obtained by
the actual exposure (or verification of previously exposed and surveyed
utilities) and subsequent measurement of subsurface utilities, usually at a
specific point. Minimally intrusive excavation equipment is typically
used to minimize the potential for utility damage. A precise horizontal
and vertical location, as well as other utility attributes, is shown on plan
documents. Accuracy is typically set to 15-mm vertical and to applicable
horizontal survey and mapping accuracy as defined or expected by the
project owner.
2.
Level B: Information obtained through the application of appropriate
surface geophysical methods to determine the existence and approximate
horizontal position of subsurface utilities. Quality level B data should
be reproducible by surface geophysics at any point of their depiction.
This information is surveyed to applicable tolerances defined by the
project and reduced onto plan documents.
3.
Level C: Information obtained by surveying and plotting visible aboveground utility features and by using professional judgment in correlating
this information to quality level D information.
4.
Level D: Information derived from existing records or oral recollections.

1.03

DESCRIPTION

A.

Retain an independent utility locator service company to field locate and mark existing
underground utilities and service connections. The word "independent" as used above
means a person not in the regular employment of the Contractor or having any vested
interest in the Contractor's business.
1.
Level B locator service shall be performed in all project areas where
excavations, regrading of the ground surface, and penetrations of the
ground surface are to be performed.

Updated 04/28/2015
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a.

2.

3.
4.
5.

6.

7.

1.04

If directed, Contractor shall include a minimum of 16 hours of
Level A locator service to locate underground utilities as
identified on the contract drawings or as identified during the
Level B investigation that require more specific location, invert
elevation, size, etc. Level A investigation shall only be
performed at locations where shown or as directed.
b.
In heavy metal areas, such as near perimeter fences, ground
penetrating radar shall be used to determine the location of
underground utilities. The use of equipment that induce a tracing
signal along the utility path (such as a Metrotech unit) can cause
false readings, shall not be used within five feet of fences.
The Level A investigation shall be performed as follows:
a.
Hand excavation may be performed for depths of three feet or
less.
b.
Vacuum excavation shall be performed at depths greater than
three feet.
c.
All excavation test pits shall be backfilled by close of business
that day.
Support and protect all utilities and service connections to remain in
place.
The locator service shall field locate and mark underground utilities and
service connections prior to excavation.
The contractor shall be responsible for coordinating the extent of the
areas of subsurface investigation required to locate all underground
utilities and service connections in the areas of excavation.
All costs associated with the repair of underground utilities and service
connections hit/damaged during the investigative work shall be the
responsibility of the contractor.
Utility location services shall be in accordance with the provisions of
CIASCE 38-02, “Standard Guideline for the Collection and Depiction of
Existing Subsurface Utility Data.”

SUBMITTALS
A.

Quality Control Submittals:
1.
Submit detailed experience and qualification information about the
underground utility locator service company and the persons that will be
performing the Work. Detailed experience and qualification information
shall include:
a.
Minimum of five (5) years experience in field locating, marking
and staking out of existing underground utilities and service
connections.
1)
Qualifying Experience: Project information of 5 similar
projects, which the locator service company, had worked
on during the past 5 years. Information shall include for
each project:
a)
Name and Address of project.
b)
Dates worked on project.
c)
Name and telephone Number of contact person
at the project site for which the locator service

Updated 04/28/2015
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was performed.
Description of types of utility locator equipment (investigation
equipment) that company will utilize to perform the
underground utility investigation.
c.
Names of persons that the persons that will be performing the
Work, including the number of years of experience and training
that the persons have in the use of the equipment. Include copy
of training certificates for locator equipment proving the person
performing the locator service are trained on the equipment
being used.
Submit Quality Control Submittals within 10 days of contract award.
b.

2.
B.

1.05

Investigative Report:
1.
Submit detailed written report and scaled drawings of the subsurface
investigation, documenting all underground utilities and service
connections located and identified.
a.
All documentation shall be referenced to existing data
(horizontal and vertical) previously established.
b.
Provide three (3) paper copies and one (1) electronic copy of
detailed written report and drawings.
2.
Submit Investigative Report at least two weeks prior to advancing
construction within the scheduled areas of excavation within the project
site.

COORDINATION AND SCHEDULING
A.

Coordinate the Work to determine the extent of the areas of subsurface
investigation required to locate all underground utilities and service connections
in the areas of excavation.

B.

Coordinate the Work with the Director’s Representative to minimize utility
disruptions and facility operations. Provide a schedule for the Work required to
the Director’s Representative for approval. Upon approval of the schedule,
notify the Director’s Representative a minimum of three (3) working days prior
to performing the Work.

C.

Within the areas of excavation, all underground utilities and service connections
shall be field located and their locations marked at least two (2) weeks prior to
the performance of the required excavation work.

PART 2 PRODUCTS (Not Used)
PART 3 EXECUTION
3.01

WORK AREAS AND PERFORMANCE
A.

If any underground utilities and service connections are hit or damaged during
the Work, immediately inform the Director’s Representative for directions on
how to proceed.

Updated 04/28/2015
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B.

The utility locator service investigative work, field location and marking of
underground utilities and service connections and submission of the investigative
report must be completed before any excavation work can begin.
1.
Contractor shall maintain markings throughout the contract duration or
until a time when directed (in writing) by the Director’s Representative
that maintaining of the markings are no longer required.

C.

Provide subsurface investigation information, detailed written report and
drawings of the subsurface investigation, documenting all underground utilities
and service connections located and identified, prior to the performance of the
required excavation work.

D.

If during the Level B investigations, unknown underground utilities are
discovered, the Director’s Representative shall be notified as soon as possible or
before the close of that business day.

E.

Field Marking of underground utilities shall follow the American Public Works
Association (APWA) uniform color code:
White: Proposed Excavation.
Pink:
Temporary Survey Markings.
Red:
Electric power lines, cables, conduit and lighting cables.
Yellow: Gas, oil, steam, petroleum and gaseous material.
Orange: Communications, alarm, signal lines, cables or conduit.
Blue:
Potable water.
Purple: Reclaimed water, irrigation and slurry lines.
Green: Sewer and drain lines.

END OF SECTION
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SECTION 026500
UNDERGROUND STORAGE TANK REMOVAL - ABANDONMENT
PART 1
1.01

GENERAL

RELATED WORK SPECIFIED ELSEWHERE
A. Construction Facilities and Temporary Controls: Section 015000.
B. Removals, Cutting, and Patching: Section 017329.
C. Disposal of Non-Hazardous Industrial-Commercial Waste: Section 028003.
D.

1.02

Earthwork: Section 310000.

SUBMITTALS
A.

Waiver of Submittals: The “Waiver of Certain Submittal Requirements” in Section
013300 does not apply to this Section.

B.

Removal procedures and schedule.

C.

Plan of Operations:
1.
Include, at a minimum, a description of project approach covering methods for
sampling, analysis, removal and disposal of all waste. Additionally the Plan of
Operations shall include:
a.
Description of soil removal methods to be employed; including
excavation protection.
b.
Description of a method for the decontamination of the excavator bucket
prior to the procurement of soil samples at the completion of principal
excavation work in each tank area.
c.
Description of the waste segregation and staging methods to be used for
soils, poly sheeting, and spent personal protective equipment.
d.
Methods to be used for cleaning of tank and piping.
e.
Methods to be used for placement and compaction of backfill materials.
f.
Identification of all waste transporters and disposal facilities including
copies of all required certifications and permits.
g.
Description methods to be employed to prevent storm water pollution
from staged petroleum-contaminated soil, if encountered.
h.
Required certifications and permits including copies of valid permits for
all waste haulers, disposal sites, and weigh scales
2.
Submit at a minimum of two (2) weeks prior to commencing work.
3.
Waste shall include, but not be limited to piping, ballasts, concrete pad, tank
contents, wash water, soils, samples, and used personal protective equipment.

D.

Copy of notifications to the New York State Department of Environmental Conservation,
informing the Department of the planned closure/abandonment of the tanks.

Updated 10/12/2010
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1.03

1.04

E.

Record Documents:
1.
Completed waste manifests (or bill of lading for non-hazardous materials) as
described herein, accounting for all materials removed from the site.

F.

Health and Safety Plan, (HASP): Including regulations for confined space entry (29
CFR 1910.146) and other applicable portions of 29 CFR 1926, that addresses exposure
of workers to residual product and accumulated sludge that may need to be removed
from the tanks.
1.
The Director’s Representative will review and comment on the HASP but will
neither approve nor disapprove it.

G.

Confined Space Entry Permit and the worker training certificates required to clean out
the tanks.

H.

Quality Control Submittals:
1.
Excavation Procedure: Submit a lay out drawing or detailed outline of intended
excavation procedure for the Director’s information.
2.
This submittal will not relieve the Contractor of responsibility for the successful
performance of intended excavation methods.

I.

Manifests: Contractor shall submit copies of all load tickets and manifests, if applicable.
Certification of destination, receipt, and disposal of demolition materials must also be
submitted.

J.

Landfill or scrap yard records indicating receipt and acceptance of steel piping and any
contaminated soil by a landfill facility licensed to accept such materials.

K.

UST Closure Report: Furnished by Environmental Consultant, which will be
coordinated by the Director’s Representative.

REQUIRED CERTIFICATIONS AND LICENSES
A.

Employees involved in hazardous waste operations shall have been trained in accordance
with OSHA Final Standards to Protect Workers in Hazardous Waste Operations 29 CFR
1910.120 or most recent revision thereof.

B.

Waste haulers shall maintain a valid 6 NYCRR Part 364 Permit.

REGULATORY REQUIREMENTS
A.

Abide by all applicable rules and regulations, including but not limited to the following:
1.
New York State Uniform Fire Prevention and Building Code.
2.
New York State Petroleum Bulk Storage Regulations, 6 NYCRR Part 613.
3.
New York State Department of Environmental Conservation's memorandum for
Permanent Closure of Petroleum Storage Tanks (and most recent revision).
4.
NYSDEC Spill Technology and Remediation Series Memo No. 1 - Petroleum
Contaminated Soil Guidance Policy 1992 (use the most current version).
5.
NYSDEC Spill Technology and Remediation Series Memo No. 14 - Site
Assessment at Bulk Storage Facilities (use the most current version).
6.
Federal Underground Storage Tank (UST) Regulations, 40 CFR Part 280.
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7.
8.
9.
1.05

ABBREVIATIONS
A.

1.06

1.07

The following terms shall have the meanings ascribed to them in this Section, wherever
they appear in this Section.
1.
API: American Petroleum Institute.
2.
FRP: Fiberglass-Reinforced Plastic.
3.
NFPA: National Fire Protection Association.
4.
NYSDEC: New York State Department of Environmental Conservation.
5.
NYSDOT: New York State Department of Transportation.
6.
OSFM: Office of the State Fire Marshal.
7.
OSHA: Occupational Safety and Health Administration.
8.
PBS: Petroleum Bulk Storage.
9.
USEPA: United States Environmental Protection Agency.
10.
UST: Underground Storage Tank.
11.
HASP: Health and Safety Plan.

NOTIFICATION
A.

In accordance with 6NYCRR 613.9 (c) reporting of out-of-service tanks, the Director’s
Representative will notify New York State Department of Environmental Conservation
(NYSDEC) thirty (30) days prior to permanent closure of the tank.

B.

Notify (by telephone) the Director’s Representative at least 48 hrs prior to beginning
closure operations at the tank.

C.

If contaminated soils are encountered, the Director’s Representative will notify the
NYSDEC Spills Hotline.

EXISTING CONDITIONS
A.

1.08

Applicable OSHA worker safety regulations.
State, county, and federal regulations pertaining to the handling, storage,
transport, and disposal of wastes generated during the project.
Coordinate and obtain all permits as required by permitting authorities.

Protect and safeguard from damage all existing structural systems, fencing, equipment,
and surfaces that will remain. Contractor Repair any damage to structures,
appurtenances or the landscape not scheduled for removal work.

ENVIRONMENTAL OVERSIGHT
A.

The Contractor shall be responsible for waste characterization and providing analysis of
wastes destined for disposal.

B.

The Environmental Consultant will advise the Director’s Representative on
environmental matters.
1.
Such advisement does not relieve the Contractor's obligation to comply with all
applicable environmental and health and safety regulations promulgated by the
federal, state, or local governments.
2.
No activity on the part of the Environmental Professional represents the

Updated 10/12/2010
Printed 12/10/2020

026500 - 3

Project No. 45964-C

Contractor's compliance with applicable environmental or health and safety
regulations.

PART 2
2.01

MATERIALS
A.

PART 3
3.01

PRODUCTS

Tank Fill Material: Weak sand/cement mixture with final compressive strength of +/100 psi, similar to “K-CRETE”. Mixture shall have ability to flow freely up to all parts
of tank and set firmly using all mixing water, and leaving no voids or areas where
ponding can occur.

EXECUTION

PREPARATION
A.

Contact the New York State Department of Environmental Conservation (NYSDEC)
Regional Office at least 30 business days prior to the removal of the underground
petroleum storage tanks.

B.

Locate and clearly mark all subsurface utilities in the area of excavation. Conduct
activities to minimize interference with, and to protect the existing surfaces of, adjacent
structures or utilities.

C.

Provide, erect, and maintain temporary barriers and security devices.

D.

Conduct operations with minimum interference to public or private thoroughfares. Do
not close or obstruct drive areas or sidewalks without permits.

E.

Prevent movement or settlement of adjacent structures. Provide bracing and shoring.

F.

Remove and dispose of abandoned conduit or piping within excavated areas and plug
ends.
1.
Identify disconnection locations on Project Record Documents.

G.

Perform tank abandonment in a manner that will minimize dust, noise, and other
nuisance. Maintain haul routes for disposal of material clean and free of debris.

H.

Provide monitoring equipment at site as required by the Site Health and Safety Plan.
Operate and maintain in accordance with manufacturer’s recommendations.

I.

Perform the Work with consideration for facility personnel and the public. Maintain
barriers between work areas and adjacent facilities at all times, with necessary signs,
lights, bracing and guards for the protection of all facility personnel, the public, and
existing facilities.

J.

Schedule the Work in advance with the Director’s Representative to coordinate work
schedules.

Updated 10/12/2010
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K.

3.02

Notify the Director’s Representative minimum of 48 hours in advance of tank
abandonment.
1.
Alternative arrangements must be approved in writing by the Director’s
Representative.
2.
The Director’s Representative will arrange and pay for a certified New York
State environmental testing laboratory to analyze samples of soils, liquids,
sludges and groundwater destined for disposal. The Contractor shall assist the
Environmental Consultant in collecting all required samples.

UNDERGROUND STORAGE TANK LIQUID REMOVAL
The two (2) existing USTs to be abandoned in-place contain #6 fuel oil. The Contractor shall
provide all appropriate means and methods to properly and legally remove and dispose of the oil
from the tanks and piping.
A.
Prior to UST closure work, empty the tank as follows:
1.
Remove all product to its lowest draw-off point.
2.
Drain and flush piping into the tank.
3.
Pump out the liquid below the draw-off point (tank bottom).
a.
Use an explosion-proof hand or vacuum pump.
b.
Approximately 6" of liquid remains in the tank below the lowest drawoff point; this is equivalent to 645 gallons for a typical 40,000-gallon
tank.
c.
Pump out the entire tank bottom including the remaining product layer.
4.
Bond equipment to tank and ground tank to a separate ground when purging tank
with compressed air or inert gas under pressure.
5.
Properly dispose of tank contents in accordance with NYSDEC, NYSDOT, and
local regulations.
b.
Provide proof of proper disposal to Environmental Consultant and
Director’s Representative.

3.03

UST CLEANING
A.

Conduct tank-cleaning procedures in accordance with NYSDEC guidance documents
and API Recommended Practice 1604.

B.

Measure levels of combustible vapors and oxygen with a Combustible Gas Indicator
(CGI), and initiate ventilation of the tank, if needed:
1.
Ventilate tank using a small gas exhauster until the vapor concentration is
reduced to 10 percent or less of the lower explosive limit (LEL).
2.
Oxygen content shall range from 19.5 to 23.5 percent.

C.

Ensure final vapor and oxygen concentrations are within the requirements noted above
before proceeding with the tank closure work.
1.
Methods for ensuring the tank has been made safe are outlined in Section 7 of
NYSDEC’s PBS guidance document “Permanent Closure of Petroleum Storage
Tanks.”

D.

Cut openings in tank to facilitate tank cleaning after vapor and oxygen concentrations
have been met.
1.
Total surface area and quantity of holes cut into tank shall be adequate to ensure
tank is properly and completely filled with flowable fill.
2.
Maintain a minimum of two fire extinguishers on-site during cutting of tank.
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3.04

3.05

E.

Tank Cleaning: Include mopping, scraping and sweeping the interior of the tank. If
applicable, comply with OSHA’s confined space entry regulations.

F.

Collect, contain and place residuals in a United States Department of Transportation
approved drum for transporting and disposal.

TANK ABANDONMENT
A.

Comply with Environmental Protection Agency regulations, and Department of
Environmental Conservation regulations.

B.

Pump out all flammable liquid, and drain and flush piping into tank.

C.

Remove tank bottoms and any remaining product from tank.

D.

Remove fill pipe and disconnect all piping connections to tank. Cap or plug open ends
of piping which will not be reused. Do not disconnect vent line until abandoned tank has
been filled with tank fill material.

E.

Purge tank of flammable vapors and cut large opening in top of tank.

F.

Clean tank with acceptable means and methods that will remove all product from the
tank.

G.

Fill tank with tank fill material, and disconnect vent line.

CONTAMINATED MATERIAL DISPOSAL DOCUMENTATION
A.

3.06

Submit contaminated material disposal documentation prior to payment of any units
involving disposal of contaminated materials.

DISPOSAL OF PIPING
A.

Dispose of all removed appurtenances from the premises as quickly as possible,
preferably the same day as removed from the excavation.

B.

Legally dispose or recycle the removed appurtenances in accordance with all local, State
and Federal regulations.

C.

Obtain disposal facility receipts noting proper cleaning material disposal. Submit
receipts to the Director’s Representative.

END OF SECTION
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SECTION 028003
DISPOSAL OF NON-HAZARDOUS INDUSTRIAL-COMMERCIAL WASTE
PART 1 GENERAL
1.01

REFERENCES
A.

1.02

DESCRIPTION
A.

1.03

Remove the #6 fuel oil from the existing two (2) 40,000-gallon USTs and all
supply/return/fill piping. The Work of this Contract includes the removal,
transporting and disposal of this material as an industrial/commercial waste.

SUBMITTALS
A.

1.04

6 NYCRR - New York State Codes, Rules, and Regulations.

Quality Control Submittals:
1.
Detailed list of the codes, rules and regulations which are understood to
govern the Work. This list must cite specific title, chapter, and section of
the citation.
2.
Listing of licenses or permits issued by government agencies authorizing
the handling of the waste by the qualified Company, transporter, and
operator of the disposal facility.
3.
Detailed step by step procedure indicating how the Work is to be
accomplished. Procedure shall also include information for off-site
Work, such as:
a.
Method of disposal.
b.
Owner and operator of the disposal facility.
c.
Location of the disposal facility.
d.
Method of transporting to the disposal facility.
4.
Qualified Company Data:
a.
Name, address, and telephone number.
b.
Brochure explaining services offered.
c.
Experience directly applicable to the required services.
d.
Type and listing of equipment proposed to be used for the Work.

QUALITY ASSURANCE
A.

Qualified Company: The Work shall be performed by a qualified Company
having at least 3 years experience directly applicable to the services required.

B.

Pre-Work Conference: Before the Work of this Section is scheduled to
commence, a conference will be held by the Director’s Representative at the Site
for the purpose of reviewing the Contract Documents, discussing requirements
for the Work, and reviewing the Work procedures.
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1.05

PROJECT CONDITIONS
A.

Environmental Requirements:
1.
Comply with all applicable governmental agency codes, rules, and
regulations for handling non-hazardous industrial, commercial and nonindustrial waste.

PART 2 PRODUCTS
2.01

MATERIALS FOR USE DURING DISPOSAL PROCEDURE
A.

Furnish materials which meet all applicable governmental agency codes, rules
and regulations.

PART 3 EXECUTION
3.01

PERFORMANCE
A.

Remove, and dispose of the materials in accordance with all applicable
governmental agency codes, rules, and regulations.
END OF SECTION
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SECTION 028213
ASBESTOS ABATEMENT

PART 1 GENERAL
1.01

1.02

1.03

SUMMARY
A.

This Section specifies the procedures for disturbance and removal of existing
asbestos-containing materials (ACM) and disposal of removed materials. The
results of the testing for ACM are listed in the Building Asbestos Survey Report
bound in the Appendix.
1.
Bulk sample analysis for the Building Asbestos Survey report was
conducted by an ELAP certified laboratory.
2.
In order to determine asbestos content, samples were analyzed by
polarized light microscopy (PLM) and/or transmission electron
microscopy (TEM).
3.
The report is intended for State Design and estimate purposes only, and
is included to provide bidders with the same information available to the
State.
4.
The Bulk Samples are representative of like materials in the Work area.
All ACM may not have been sampled.

B.

Type of Asbestos Abatement Project:
1.
Large Asbestos Abatement Project: An Asbestos project involving the
removal, disturbance, repair or handling of more than 260 linear feet and
260 square feet of ACM.

RELATED WORK SPECIFIED ELSEWHERE
A.

Existing Hazardous Material Information: Document 003126.

B.

Summary of the Work: Section 011000.

C.

Construction Facilities and Temporary Controls: Section 015000.

D.

Removals, Cutting, and Patching: Section 017329.

REFERENCES
A.

Updated 01/13/2016
Printed 12/14/2020

New York State Department of Environmental Conservation (DEC) 6NYCRR:
1.
Part 360 Solid Waste Management Facilities.
2.
Part 364 Waste Transporter Permits.
3.
Part 370 Hazardous Waste Management System-General.
4.
Part 371 Identification and Listing of Hazardous Wastes.
5.
Part 372 Hazardous Waste Manifest System and Related Standards for
Generators, Transporters and Facilities.
6.
Part 373 Hazardous Waste Management Facilities.
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1.04

1.05

B.

Occupational Safety and Health Administration (OSHA): Asbestos Regulations
(29 CFR Part 1926.1101).

C.

U.S. Environmental Protection Agency (USEPA):
1.
National Emission Standards for Hazardous Air Pollutants; Asbestos
NESHAP Revision; Final Rule.
2.
Asbestos Emergency Response Act (AHERA) (40 CFR Part 763,
Subpart E).

D.

New York State Department of Labor (DOL): Industrial Code Rule 56.

DEFINITIONS
A.

Authorized Personnel: Facility or the Director’s Representative, and all other
personnel who are authorized officials of any regulating agency, be it State,
Local, Federal or Private entity who possess legal authority for enforcement or
inspection of the work.

B.

Clearance Criteria: Shall be determined and established by a Certified Asbestos
Project Monitor with an independent testing lab employed by the Director’s
Representative, conforming to all standards set forth by all authorities having
jurisdiction, mentioned in the references, and issue the certification of cleaning.

C.

Site Specific Variance: Relief in accordance with section 30 of the Labor Law
from specific sections of Industrial Code Rule 56 for a specific project.

D.

Phase I & II: Asbestos Project phases as defined and subcategorized in ICR 56-2.

ABBREVIATIONS
A.

ASTM: American Society for Testing and Materials
1916 Race Street
Philadelphia, PA 19103

B.

CFR: Code of Federal Regulations
Government Printing Office
Washington, DC 20402

C.

DOL: New York State Department of Labor
Harriman State Office Building Campus
Albany, NY 12240

D.

NIOSH: National Institute for Occupational Safety and Health
Building J.N.E. Room 3007
Atlanta, GA 30333

E.

OSHA: Occupational Safety and Health Administration
200 Constitution Avenue
Washington, DC 20210
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F.

1.06

ASBESTOS SITE SPECIFIC VARIANCE
A.

1.07

USEPA: United States Environmental Protection Agency
401 M Street SW
Washington, DC 20460

If a site specific variance is sought, the application must be submitted by the
contractor’s NYS DOL Certified Asbestos Project Designer within 14 days after
the Contract Agreement is approved by the Comptroller. Forward the required
forms to the Department of Labor for their action.

SUBMITTALS
A.

Product Data: Catalog sheets, specifications and installation instructions for each
item specified.

B.

Asbestos Site Specific Variance Submittals; if a site specific variance is sought
submit the following:
1.
One copy of the completed Form SH-752 Petition for an Asbestos
Variance.
2.
One copy of the New York State Department of Labor site specific
variance decision.

C.

Quality Control Submittals:
1.
Notification Compliance Data: Within 2 days after notification is sent to
the regulatory agencies submit one copy of each notice sent to each
regulatory agency (USEPA and DOL).
2.
Asbestos Removal Company Data: Name and address of proposed
asbestos removal company and abatement contractor license issued by
DOL.
3.
Asbestos Worker Certification Data: Name and address of proposed
asbestos abatement workers and licenses issued by DOL.
4.
Work Plan: For information only, submit one copy of the work plan
required under Quality Assurance Article.
5.
Waste Transporter Permit: One copy of transporter’s current waste
transporter permit from NYS DEC (NYS Part 364 Permit).
6.
Landfill: Landfill to be used for ACM disposal shall be licensed to
receive asbestos waste by NYS DEC (NYS Part 360 Permit) and by
USEPA. Out of state landfills shall provide licenses from local agencies
having jurisdiction.
7.
Negative Air Pressure Equipment: Copy of manufacturer’s and
performance data of all units and HEPA filters used.

D.

Asbestos Work Closeout Submittals:
1.
Waste Shipment Records and Disposal Site Receipts: Copy of waste
shipment record and disposal site receipt showing that the ACM has been
properly disposed.
a.
Waste shipment record and disposal site receipt must be received
within 35 days of the ACM waste leaving the Site. If receipts
are not received within the specified time period, the Director’s
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Representative will notify USEPA in writing within 45 days of
the ACM waste leaving the Site.
E.

1.08

1.09

Contract Closeout Submittals:
1.
Daily Log: Submit copy of Project Monitor’s daily air sample log and a
copy of Asbestos Abatement Contractor’s Daily project log.
2.
Air Monitoring Data: Submit copy of air test results and chain of
custody.

QUALITY ASSURANCE
A.

Regulatory Requirements: Comply with the referenced standards.

B.

Pre-Work Conference: Before the Work of this Section is scheduled to
commence, a conference will be held by the Director’s Representative at the Site
for the purpose of reviewing the Contract Documents, discussing requirements
for the Work, and reviewing the Work procedures.
1.
The conference shall be attended by the Contractor, the asbestos removal
subcontractor, and the testing laboratory employed by the Director.

C.

Work Plan: At the conclusion of the pre-work conference, before the physical
abatement Work begins, prepare a detailed work plan.
1.
The work plan shall include, but not be limited to, work procedures,
types of equipment, details of equipment used, decontamination unit
locations, crew size, and emergency procedures for fire and medical
emergencies and for failure of containment barriers.
2.
If a site specific variance is sought, do not finalize the work plan until the
Department of Labor decision is received.

PROJECT CONDITIONS
A.

In addition to the postings required by law, post at the entrance to the abatement
area the following documents:
1.
Copy of the printed Work plan.
2.
Copy of Industrial Code Rule 56.

B.

Shut-down of Air Handling System: Complete the Work of this Section within
the time limitation allowed for shut-down of the air handling system serving the
work area.
1.
The air handling system will not be restarted until approval of the air
monitoring tests following the last cleaning.
2.
If total shut down of the system is not acceptable, follow all regulations
for local isolation and provision for temporary HVAC as per DOL
regulations.

C.

Maintain electric services to those portions of the building and remaining facility
not a part of the asbestos abatement work area at all times. Follow all regulations
for electric power shut down exemptions as per DOL regulations.

D.

Do not obstruct any aisle or passageway so as to reduce its required width as an
exit.
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1.10

HEALTH AND SAFETY
A.

1.11

1.12

Where in the performance of the work, workers, supervisory personnel or subcontractors may encounter, disturb, or otherwise function in the immediate
vicinity of contaminated items and materials, all personnel shall take appropriate
continuous measures as necessary to protect all ancillary building occupants from
the potential ACM exposure.
1.
Such measures shall include the procedures and methods described
herein and shall be in compliance with all applicable regulations of
Federal, State and Local agencies.

FIRE PROTECTION, EMERGENCY EGRESS AND SECURITY
A.

Establish emergency and fire exits from the work area containment. Provide first
aid kits and two full sets of protective clothing and respirators for use by
qualified emergency personnel outside of the work area.

B.

Provide a logbook throughout the entire term of the project. All persons who
enter the regulated abatement work area or enclosure shall sign the logbook.
Document any intrusion or incident in the log book.

PERSONAL PROTECTIVE CLOTHING AND EQUIPMENT
A.

Workers must wear personal protective equipment for all projects as per OSHA
and DOL regulations. Provide respiratory protection in accordance with OSHA
regulation 1910.134 and ANSI Z88.2.

B.

Workers must be trained as per OSHA and DOL requirements, have medical
clearance and must have recently received pulmonary function test (PFT) and
respirator fit tested by a trained professional.
1.
A personal air sampling program shall be in place as required by OSHA.
2.
The use of respirators must also follow a complete respiratory protection
program as specified by OSHA.

PART 2 PRODUCTS
2.01

DISPOSAL BAGS
A.

2.02

Type: Minimum 6 mil thick, black, and preprinted with a Caution Label.

EQUIPMENT
A.

Temporary lighting, heating, hot water heating units, ground fault interrupters,
and all other equipment on site shall be UL listed.

B.

All electrical equipment shall be in compliance with the National Electric Code,
Article 305 - Temporary Wiring.
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2.03

GLOVE BAGS
A.

2.04

NEGATIVE AIR PRESSURE UNITS
A.

2.05

Type: Minimum 6 mil thick, clear, fire retardant polyethylene.

RESPIRATORS
A.

2.07

Type: Local exhaust system, capable of maintaining negative air pressure within
the containment, and provides for HEPA filtration of efficiency not less than
99.97 percent with 0.3 micron particles. Equip the unit with filter alarms lights
and operation time meter.

PLASTIC SHEETS
A.

2.06

Type: Minimum 6 mil thick, clear, fire retardant polyethylene. Select glove bag
sizes appropriate for the size and location of the project.

Type: As approved by the Mine Safety and Health Administration (MSHA),
Department of Labor, or the National Institute for Occupational Safety and
Health (NIOSH), Department of Health and Human Services.

VACUUM CLEANERS
A.

Type: Vacuums equipped with HEPA filters.

PART 3 EXECUTION
3.01

ASBESTOS-CONTAINING MATERIAL HANDLING AND REMOVAL
PROCEDURES
A.

3.02

CLEAN UP PROCEDURES
A.

3.03

Comply with the standards referenced in Part 1 of this Section.

Comply with the standards referenced in Part 1 of this Section.

PROJECT AIR SAMPLING, MONITORING AND ANALYSIS
A.

Updated 01/13/2016
Printed 12/14/2020

Air Sampling and Analysis: The Director will employ the services of an
independent asbestos air sampling firm to perform air sample monitoring. The
laboratory shall use the methods described in standards referenced in Part 1 of
this Section.
1.
The equipment, duration, flow rate, calibration of equipment, number
and location of samples are as per ICR 56-4.
2.
Air sampling technician shall be on site to observe and maintain air
sampling equipment for the duration of the air sampling collection.
3.
Period of time permitted between completion of air sample collection
and receipt of results on the project site shall be equal or less than 48
hours.
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3.04

B.

If air samples collected outside the regulated work area indicate airborne fiber
concentrations at or above 0.01 fibers per cubic centimeter, or the established
background level, which ever is greater, work shall stop immediately for
inspection of barriers and negative air ventilation systems. Clean up surfaces
outside the regulated work area using HEPA filter equipped vacuums and wet
cleaning methods. Work methods shall be altered to reduce fiber concentrations
to acceptable levels.

C.

Elevated air sample results, if any, along with background and all other air
sample results collected during Phase IIA through Phase IIC shall be submitted to
the Commissioner of appropriate Asbestos Control Bureau within the same
business day of receipt of results.

FINAL CLEANING AND CLEARANCE PROCEDURES
A.

Negative Pressure Ventilation: Negative air pressure machines if used, shall
remain in continuous operation during the entire length of the project.

B.

Cleaning and Visual Inspection: After first, second, third cleaning and required
waiting/settling and drying periods, perform a final visual inspection.
1.
Final clearance air sampling shall commence after the waiting/settling
and drying time as per ICR 56 has elapsed.

C.

Project Monitor Visual Inspection: The Director will employ the services of a
DOL certified asbestos project monitor employed by an independent asbestos
monitoring firm to perform visual inspection as required by ICR 56.

D.

Final Clearance Air Sampling: The Director will employ the services of an
independent asbestos air sampling firm to perform final air sampling.
1.
The laboratory shall use the methods described in standards referenced in
Part 1 of this Section.
2.
The equipment, duration, flow rate, calibration of equipment, number
and location of samples are as per ICR 56-4.
3.
If initial Post-Abatement (Clearance Air) Monitoring results do not
comply with the standards referenced in Part 1 of this Section the
Contractor shall either re-clean or order a full set of TEM analysis, at the
Contractor’s expense.
a.
Results of the TEM analysis will be conclusive, and if the results
do not comply with the standards referenced in Part 1 of this
Section, the Contractor shall re-clean and additional full set of
air samples will be collected and analyzed until the standards are
met.
b.
All satisfactory PCM clearance air sample results along with
background air sample results, if they are greater than or equal to
0.01 fibers per cubic centimeter, shall be submitted to the
Commissioner of appropriate Asbestos Control Bureau within
two business days of receipt of satisfactory clearance air results.
c.
All satisfactory TEM results of previously unsatisfactory PCM
clearance air sample results, along with the unsatisfactory PCM
results shall be submitted to the Commissioner of appropriate
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4.

E.

3.05

3.06

Asbestos Control Bureau within two business days of receipt of
satisfactory clearance air results.
Prior to removal of isolation barriers the Director’s Representative at the
site will receive written confirmation from the air monitoring laboratory
certifying the final air samples comply with the standards referenced in
Part 1 of this Section.

Dismantling of Regulated Abatement Work Area:
1.
Remove all tools and equipment after proper decontamination as per Part
1 of this section.
2.
Dismantle and remove each tent enclosure and air lock and any barriers
only after final clearance air monitoring has been performed and
satisfactory results obtained.
3.
All remaining polyethylene, duct tape, expandable foam and other barrier
materials shall be bagged, wrapped, containerized and labeled as
asbestos waste.
4.
Remove all temporary hard walled barriers from site.
5.
Dismantle any remote decontamination units and plastic sheeting shall be
disposed as asbestos waste.
6.
Remove all waste generated to the holding area, lockable trailer or
dumpster.
7.
Contractor’s Supervisor shall certify in writing to the Director that
abatement work is complete and no debris/residue remains.

DISPOSAL OF ASBESTOS-CONTAINING MATERIAL AND RELATED
DEBRIS
A.

Remove all waste generated as part of the asbestos project from the project site
within ten calendar days from the site after completion of Phase IIC of the project
or within one day of the waste disposal container/trailer becomes full, whichever
occurs first.

B.

Transport and dispose of all the asbestos-containing waste, related debris, and
waste water to the approved disposal site.

C.

All generated waste removed from the site must be documented, accounted for
and disposed of in compliance with the requirements of USEPA NESHAP.

D.

Comply also with the standards referenced in Part 1 of this Section.

RESTORATION
A.

Remove temporary decontamination facilities and restore area designated for
these facilities to its original condition or better.

B.

Where existing work is damaged or contaminated, restore work to its original
condition or better.
END OF SECTION
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SECTION 031100
CONCRETE FORMWORK

PART 1 GENERAL
1.01

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

Steel Concrete Reinforcement: Section 032100.

B.

Cast-In-Place Concrete: Section 033001.

REFERENCES
A.

1.03

Except as shown or specified otherwise, the Work of this Section shall conform
to the requirements of Specifications for Structural Concrete for Buildings ACI
301-16 of the American Concrete Institute.

DESIGN REQUIREMENTS
A.

ACI 301, Section 2.1 – Formwork and formwork accessories, General:
1.
Add the following to 2.1.1 Description:
The formwork shall be designed for loads, lateral pressure, and
allowable stresses outlined in Chapter 4 - Design of “Guide to Formwork
for Concrete” (ACI 347-14).

1.04

1.05

SUBMITTALS
A.

Shop Drawings:

B.

Product Data: Manufacturer’s catalog sheets, specifications, and
installation/application instructions for the following:
1.
Form systems and ties.

QUALITY ASSURANCE
A.

Field Examples: Provide formwork for mock-up of cast-in-place concrete.
Construct forms using facing materials required to provide specified finishes and
textures. Do not proceed with structure formwork until sample panels and forms
have been approved by the Director in writing.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Chamfer Strips: Wood, metal, PVC or rubber; 1 inch chamfer, unless otherwise
indicated on the Drawings.

Updated 07/24/2018
Printed 3/6/2020

031100 -1

Project No. 45964-C

PART 3 EXECUTION
3.01

PREPARATION OF FORM SURFACES
A.

3.02

3.03

INSTALLATION
A.

Provide chamfer on all exposed external corners of concrete.

B.

Provisions for Work of Related Contracts: Provide openings in concrete
formwork to accommodate Work of related contracts. Obtain information for
size and location of openings, recesses and chases from contractor requiring such
items.

C.

Shores and Supports:
1.
Concrete members subject to additional loads during construction shall
be shored in such a manner as will protect the member from damage by
the loads.
2.
Place shores supporting successive stories directly over those below or
so design the shores to transmit the load directly to them.
3.
Do not remove shores until the member supported has acquired
sufficient strength to safely support its weight and any weight imposed
thereon.

REMOVAL OF FORMS
A.

3.04

Apply form-coating material in accordance with manufacturer’s instructions.

ACI 301, Section 2.3.2 - Removal of Forms:
1.

Change paragraph 2.3.2.5 to read as follows:
2.3.2.5 Forms and shoring used to support the weight of concrete in
beams, slabs and other structural members shall be removed in
accordance with recommendations in paragraph 3.2.5 of “Recommended
Practice for Concrete Formwork” (ACI 347-14).

2.

Add the following paragraphs:
2.3.2.8 All formwork shall be removed after the concrete has
sufficiently hardened, except in inaccessible spaces where approved.

3.

Change paragraph 2.3.2.7 to read as follows:
2.3.2.7 After the ends or end fasteners of form ties have been removed,
the embedded portion of the ties shall terminate not less than 3/4 inch
from the formed surfaces of concrete.

RE-USE OF FORMS
A.

Split, frayed, delaminated or otherwise damaged form facing material shall not
be used.
END OF SECTION
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SECTION 031513
WATERSTOPS

PART 1 GENERAL
1.01

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

Provision of waterstops embedded in concrete and spanning control, expansion,
and/or construction joints to create a continuous diaphragm to prevent fluid
migration.

B.

Non-metallic waterstops for use in concrete joints subjected to chlorinated water,
municipal wastewater, sea water, and many waterborne chemicals.

REFERENCES
A.

1.03

American Society for Testing Materials (ASTM)

DESIGN REQUIREMENTS
A.

Store waterstops under tarps to protect from oil, dirt, sunlight, and premature
exposure to water.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Provide SIKA Greenstreak PVC waterstop as supplied by Sika, profile number
as indicated on the Contract Drawings.

B.

The waterstop shall have a delay coating to inhibit initial expansion due to
moisture present in fresh concrete.

C.

Performance Requirements as follows:

Property
Tensile Strength
Ultimate Elongation
Hardness (Shore A)
Tear Resistance
2.02

Test Method
ASTM D638
ASTM D638
ASTM D2240
ASTM D624

Required Limits
2000 PSI min.
350% min.
79 +/- 5
300 lb/inch min.

ACCESSORIES
A.
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B.

Provide SIKA GREENSTREAK EPOXY 7300 two-component epoxy gel to
secure SIKA HYDROTITE to rough, wet (or dry) concrete.

C.

Provide LEAKMASTER single component hydrophilic sealant to secure SIKA
HYDROTITE to rough, dry concrete.

D.

Provide cyanoacrylate adhesive (i.e. Super Glue) for all waterstop splices.

E.

Provide LEAKMASTER in addition to cyanoacrylate adhesive at all splices for
added protection (optional).

PART 3 EXECUTION
3.01

INSTALLATION
A.

Cut coil ends square (or at proper angle for mitered corners) with shears or sharp
blade to fit splices together without overlaps.

B.

Splices shall be sealed using cyanoacrylate adhesive (super glue) and
LEAKMASTER (LEAKMASTER is optional).

C.

Seal any exposed open ends of using LEAKMASTER.

D.

Follow approved manufacturer recommendations.

END OF SECTION
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SECTION 032100
STEEL CONCRETE REINFORCEMENT

PART 1 GENERAL
1.01

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

Concrete Formwork: Section 031100.

B.

Cast-In-Place Concrete: Section 033001.

REFERENCES
A.

1.03

1.04

Except as shown or specified otherwise, the Work of this Section shall conform
to the applicable requirements of the following:
1.
Specifications for Structural Concrete, ACI 301-16 of the American
Concrete Institute (ACI).
2.
Manual of Standard Practice, MSP-1-01 of the Concrete Reinforcing
Steel Institute (CRSI).

SUBMITTALS
A.

Shop Drawings: Placing drawings for bar reinforcement.

B.

Samples:
1.
Bar Supports: Full size.
2.
Fabric Reinforcement: 8 inches square, each wire size.
3.
Fabric Reinforcement Supports: 3’-0” long pieces.
4.
Reed Clips: 2’-6” long pieces.

C.

Quality Control Submittals:
1.
Certificates: Affidavit required under Quality Assurance Article.

QUALITY ASSURANCE
A.

Certifications: Affidavit by the bar reinforcement manufacturer certifying that
bar material meets the contract requirements.
1.
Submit evidence of steel material compliance with this Specification.
Evidence shall consist of certification of source of material, copies of
purchase orders and manufacturer's certifications. For stock material,
submit copies of latest mill or purchase orders for material replacement.
a.
Documentation to confirm compliance with General Conditions
Article 25.4 Domestic Steel.
2.
Fabricator's and Erector's Qualifications Data: Name and experience of
fabricator and erector.

B.

The Contractor agrees, that if the value of this contract exceeds $100,000 all
structural steel, reinforcing steel and other major steel items to be incorporated in

Updated 07/24/2018
Printed 03/06/2020

032100 -1

Project No. 45964-C

the Work of this Contract shall be produced and made in whole or substantial part
in the United States, its territories or possessions.
1.05

DELIVERY, STORAGE, AND HANDLING
A.

Epoxy-Coated Bar Reinforcement: Deliver, store and handle reinforcement in
accordance with fabricator’s recommendations and as specified.
1.
Use padded or nylon bundling bands.
2.
Lift and hoist bundles of bars with nylon or padded wire rope slings at
the third points or use spreader bars.
3.
Store bars on wood or padded cribbing.
4.
Do not drop bars, and do not drag bars over the ground or over other
bars.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Epoxy-Coated Bar Reinforcement: ASTM A 775.
1.
Epoxy Coating Patching Material: ASTM A 775.

B.

Below ASTM Standards can also be used for epoxy-coated ASTM A 82 steel
wire.
1.
Epoxy-Coated Fabric Reinforcement: ASTM A 884, Class A.
a.
Epoxy Coating Patching Material: ASTM A 775.

C.

Bar Supports for Epoxy-Coated Bar Reinforcement: Bar supports made of
dielectric material compatible with concrete, or wire bar supports coated with
dielectric material compatible with concrete for a minimum distance of 2 inches
from the point of contact with the reinforcing bar. Reinforcing bars used as
support bars and spreader bars shall be epoxy-coated.

D.

Tie Wire for Epoxy-Coated Reinforcement: Wire coated with nylon, plastic or
epoxy.

E.

Tie Wire: Black annealed wire, 16-1/2 gage or heavier.

F.

Steel Wire: ASTM A 82, cold-drawn plain steel wire, size No. W2.9 unless
otherwise indicated.

G.

Reed Clips: ASTM A 185, rigid type reed clips, fabricated of W1.4 steel cross
wires spaced 12 inches apart and looped at edges of flanges, and W1.4
longitudinal wire. Reinforcement shall have two longitudinal wires for flanges 9
inches to 15 inches in width, and three longitudinal wires for flanges over 15
inches in width. Cross wires shall be welded to longitudinal wire(s).
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PART 3 EXECUTION
3.01

PLACING
A.

ACI 301, Section 3.3 Execution:
1.
Replace the first sentence in paragraph 3.3.2.1 Tolerances- with the
following:
Place, support, and fasten reinforcement as shown on the project
drawing or approved shop submittal.
2.

Add the following paragraphs:
3.3.2.3.f Bar Reinforcement: In rectangular panels of two-way
construction, place the steel in the short direction first with the longer
bars on top in the opposite direction.
3.3.2.5.c Welded Wire Reinforcement: Offset end laps in adjacent
sheets to prevent continuous joints at ends of sheets.
In concrete slabs supported by steel joists, place welded wire
reinforcement approximately 3/4 inch below top surface of the
concrete.
3.3.2.11 Fireproofing Reinforcement: Unless otherwise indicated,
install reinforcement for concrete fireproofing as follows:
3.3.2.11.a Reinforce concrete flange encasement of steel beams,
girders, and columns with reed clips when the flanges are more
than 3 inches in width and the thickness of concrete encasement
on such flanges is less than 3 inches.
3.3.2.11.b Where the bottom of the concrete encasement on
lower flange of steel beams and girders is 12 inches or more
below the soffit of adjacent concrete slab, and where no slab
occurs, wrap the beams and girders with steel wire at intervals of
12 inches, in addition to the reed clips.

3.

Epoxy-Coated Reinforcement:
5.5.12.1 Field Bending: Field bending shall be done by cold methods
only, and only when ambient and bar temperatures are 40 degrees F or
higher. Epoxy coating damaged by field bending shall be repaired, or
the damaged reinforcement shall be replaced, in accordance with
specified tolerances.
5.5.12.2 Field Repair: Repair damaged epoxy coating with epoxy
coating patching material in accordance with the material manufacturer’s
recommendations. Also coat cut ends, welds, and steel splice members
if such procedures are permitted.
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5.5.12.3 Tolerances for Coating Damage: Coating damage need not be
repaired where the damaged area is less than 0.1 square inch.
The maximum amount of coating damage, including repaired
and unrepaired areas, shall not exceed 2 percent of the surface
area of the bar.
3.02

SCHEDULE
A.

Unless other reinforcing is shown on the Drawings, reinforce the following items
of concrete as indicated below:
1.
Concrete Walkways: 6 x 6 - W2.9 x W2.9 welded wire fabric.
2.
Concrete Equipment Pads: #5 bars
3.
Concrete Transfer Containment Pad: #5 bars

END OF SECTION
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SECTION 033001
CAST-IN-PLACE CONCRETE
PART 1 GENERAL
1.01

REFERENCES
A.

1.02

DEFINITIONS (Amendments to ACI 301, Section 1.2):
A.

1.03

Except as shown or specified otherwise, the Work of this Section shall conform
to the requirements of Specifications for Structural Concrete for Buildings ACI
301-16 of the American Concrete Institute.

Exposed Construction: Exposed to view.

SUBMITTALS
A.

Submittals Package: Submit product data for design mix(es) and materials for
concrete specified below at the same time as a package.

B.

Shop Drawings: Placing drawings for bar reinforcement.

C.

Product Data:
1.
Concrete design mix(es) with name and location of batching plant.
2.
Portland Cement: Brand and manufacturer’s name.
3.
Fly Ash: Name and location of source, and DOT test numbers.
4.
Air-entraining Admixture: Brand and manufacturer’s name.
5.
Water-reducing Admixture: Brand and manufacturer’s name.
6.
Aggregates: Name and location of source, and DOT test numbers.
7.
Lightweight Coarse Aggregate: Brand and manufacturer’s name
8.
Chemical Hardener (Dustproofing): Brand and manufacturer’s name,
and application instructions.
9.
Chemical Curing and Anti-Spalling Compound: Brand and
manufacturer’s name, and application instructions.
10.
Bonding Agent (Adhesive): Brand and manufacturer’s name, and
preparation and application instructions.
11.
Expansion Joint Filler: Brand and manufacturer’s name.
12.
Emery Aggregate: Brand and manufacturer’s name, and application
instructions.

D.

Samples:
1.
Fabric Reinforcement: 6 inches square.
2.
Bar Supports: Full size.

E.

Quality Control Submittals:
1.
Certificates: Affidavit required under Quality Assurance Article.
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1.04

1.05

QUALITY ASSURANCE
A.

Concrete batching plant shall be currently approved as a concrete supplier by the
New York State Department of Transportation.

B.

Fly ash supplier shall be currently approved as a fly ash supplier by the New
York State Department of Transportation.

C.

Certifications: Affidavit by the bar reinforcement manufacturer certifying that
bar material meets the contract requirements.
1.
Submit evidence consisting of certification of source of material, copies
of purchase orders and manufacturer's certifications. For stock material,
submit copies of latest mill or purchase orders for material replacement.
a.
Documentation to confirm compliance with General Conditions
Article 25.4 Domestic Steel.
2.
Fabricator's and Erector's Qualifications Data: Name and experience of
fabricator and erector.

D.

The Contractor agrees, that if the value of this contract exceeds $100,000 all
structural steel, reinforcing steel and other major steel items to be incorporated in
the Work of this Contract shall be produced and made in whole or substantial part
in the United States, its territories or possessions.

E.

Source Quality Control: The Director reserves the right to inspect and approve
the following items, at his own discretion, either with his own forces or with a
designated inspection agency:
1.
Batching and mixing facilities and equipment.
2.
Sources of materials.

STORAGE
A.

Store materials so as to insure the preservation of their quality and fitness for the
Work. Materials, even though accepted prior to storage, are subject to
inspection and shall meet the requirements of the Contract before their use in the
Work.

PART 2 PRODUCTS
2.01

MATERIALS (Amendments to ACI 301, Section 4, for Normal Weight Concrete
and Section 7, for Lightweight Concrete):
A.

Water-reducing Admixture: ASTM C 494, Type A, and on the New York State
Department of Transportation’s current “Approved List”.

B.

Fly Ash (Pozzolans): ASTM C 618, including Table 1A (except for footnote A),
Class F except that loss on ignition shall not exceed 4.0 percent.
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2.02

C.

Chemical Curing and Anti-Spalling Compound: ASTM C-309, Type 1D, Class
B, with a minimum 18 percent total solids content. No thinning of material
allowed.
1.
SureCure Emulsion, Kaufman Products, Inc. 3811 Curtis Avenue,
Baltimore, MD 21226, (800) 637-6372.
2.
Cure & Seal 25 percent (J-22UV) by Dayton Superior Corp., 1125 Byers
Rd., Miamisburg, OH 45342, (800) 745-3700.
3.
MasterKure CC 200 WB by Master Builders/ BASF Building Systems,
23700 Chagrin Blvd., Cleveland, OH 44122, (800) 628-9990.

D.

Chemical Hardener (Dustproofing): Colorless aqueous solution of magnesiumzinc fluosilicate. Approved products include:
1.
MasterKure HD 300WB by Master Builders/ BASF Building Systems,
23700 Chagrin Blvd., Cleveland, OH 44122, (800) 628-9990.
2.
Surfhard by The Euclid Chemical Co., 19218 Redwood Rd., Cleveland,
OH 44110, (216) 531-9222.
3.
Liqui-Hard by W.R. Meadows, Inc., PO Box 543, Elgin, IL 60121, (847)
683-4500.
4.
FluoHard by L & M Construction Chemicals, Inc., 14851 Calhoun Rd.,
Omaha, NE 68152, (402) 453-6600.
5.
Armortop by Anti Hydro International, Inc., 265 Badger Ave., Newark,
NJ 07108, (800) 777-1773.
6.
Diamond by Kaufman Products, Inc., 3811 Curtis Avenue, Baltimore,
MD 21226, (800) 637-6372.

E.

Type 1 Expansion Joint Filler: Preformed, resilient, non-extruding cork units;
ASTM D 1752, Type II.

F.

Type 3 Expansion Joint Filler: Preformed, resilient, non-extruding bituminous
units; ASTM D 1751.

G.

Chamfer Strips: Wood, metal, PVC or rubber; one inch chamfer.

H.

Epoxy Bonding Agent (Adhesive): 100 percent solids epoxy-resin-base bonding
compound, complying with ASTM C 881, Types I, II, IV and V, Grade 2
(horizontal areas) or Grade 3 (overhead/vertical areas), and Class B (40-60
degrees Fahrenheit) or Class C (60 degree Fahrenheit and above).
1.
SurePoxy HM Series by Kaufman Products, Inc., 3811 Curtis Avenue,
Baltimore, MD 21226, (800) 637-6372.
2.
Sikadur Hi-Mod 32 by Sika Corporation, 201 Polito Avenue, Lyndhurst,
NJ 07071, (800) 933-7452.
3.
MasterEmaco ADH 327 RS by by Master Builders/ BASF Building
Systems, 23700 Chagrin Blvd., Cleveland, OH 44122, (800) 628-9990.

PROPORTIONING (Amendments to ACI 301, Sections 4 & 7):
A.

Compressive Strength: As required by ACI 318-14 Table 19.3.2.1.
“Requirements for concrete by exposure class”.

B.

Weight: Normal, except as indicated below:
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1.

2.03

2.04

C.

Durability: Concrete shall be air-entrained. Design air content shall be
according to ACI 318-14 Table 19.3.2.1 “Requirements for concrete by exposure
class”, and ACI 318-14 Table 19.3.3.1 “Total air content for concrete exposed to
cycles of freezing and thawing”, with an allowable tolerance of plus or minus 1.5
percent for total air content. Entrained air shall be provided by use of an
approved air-entraining admixture. Air-entrained cement shall not be used.

D.

Slump: Maximum 4 inches; minimum 1 inch before the addition of any waterreducing admixtures or high-range water-reducing admixtures (superplasticizers)
at the Site.

E.

Admixtures: Do not use admixtures in concrete unless specified or approved in
writing by the Director.

F.

Selection of Proportions: Concrete proportions shall be established on the basis
of previous field experience or laboratory trial batches, unless otherwise
approved in writing by the Director.
1.
Optional Material: Fly ash may be substituted for (Portland) cement in
normal weight concrete up to a maximum of 15 percent by weight of the
required minimum (Portland) cement. If fly ash is incorporated in a
concrete design mix, make necessary adjustments to the design mix to
compensate for the use of fly ash as a partial replacement for (Portland)
cement.
a.
Adjustments shall include the required increase in air-entraining
admixture to provide the specified air content.
b.
Lower early strength of the concrete shall be considered in
deciding when to remove formwork.

REINFORCEMENT (Amendments to ACI 301, Section 3):
A.

Bar Reinforcement: ASTM A 615, Grade 60, deformed steel bars, epoxy-coated.

B.

Fabric Reinforcement: ASTM A 185, welded wire fabric, fabricated into flat
sheets unless otherwise indicated.

C.

Bar Supports: Galvanized steel or AISI Type 430 stainless steel, and without
plastic tips.

D.

Tie Wire: Black annealed wire, 16-1/2 gage or heavier.

JOINTS AND EMBEDDED ITEMS (Amendments to ACI 301, Section 5.3.2.6):
A.

2.05

Lightweight Concrete (for floor fills): Air-dry unit weight between 95
and 115 lb/cu ft.

Obtain bond at construction joints by the use of bonding agent (adhesive) in
accordance w/section 5.2.1.7 or the use of cement grout.

PRODUCTION (Amendments to ACI 301, Section 5):
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A.

Provide ready-mixed concrete, either central-mixed or truck-mixed.

PART 3 EXECUTION
3.01

EXAMINATION AND PREPARATION
A.

Do not use items of aluminum for mixing, chuting, conveying, forming or
finishing concrete, except magnesium alloy tools may be used for finishing.

B.

Keep excavations free of water. Do not deposit concrete in water.

C.

Hardened concrete, reinforcement, forms, and earth which will be in contact
with fresh concrete shall be free from frost at the time of concrete placement.

D.

Prior to placement of concrete, remove all hardened concrete spillage and
foreign materials from the space to be occupied by the concrete.

3.02 FORMWORK (Amendments to ACI 301, Section 2):

3.03

A.

The formwork shall be designed for loads, lateral pressure, and allowable
stresses outlined in Chapter 4 - Design of “Guide to Formwork for Concrete”
(ACI 347-14).

B.

All formwork shall be removed after the concrete has sufficiently hardened,
except in inaccessible spaces where approved.

C.

After the ends or end fasteners of form ties have been removed, the embedded
portion of the ties shall terminate not less than 3/4 inch from the formed surfaces
of concrete.

PLACING REINFORCEMENT (Amendments to ACI 301, Section 3):
A.

3.04

3.05

At the time concrete is placed, reinforcement shall be free of mud, oil, loose rust,
loose mill scale, and other materials or coatings that may adversely affect or
reduce the bond.

PLACING CONCRETE (Amendments to ACI 301, Section 5):
A.

Operation of truck mixers and agitators and discharge limitations shall conform
to the requirements of ASTM C 94.

B.

Do not allow concrete to free fall more than 4 feet.

FINISHING FORMED SURFACES (Amendments to ACI 301, Section 5.3.3):
A.

Finish Schedule: Except where indicated otherwise on the Drawings, provide
the finishes below:
1.
Rough Form Finish for concrete surfaces not exposed to view.
2.
Smooth Form Finish for concrete surfaces exposed to view.
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3.06

3.07

FINISHING SLABS (Amendments to ACI 301, Section 5.3.4):
A.

Slabs On Grade: Provide key type joints unless otherwise shown. Tool exposed
joints.

B.

Finish Schedule: Except where indicated otherwise on the Drawings, provide
the finishes below:
1.
Floated Finish for:
a.
Treads and platforms of exterior steps and stairs.
b.
Slabs and fill over which waterproofing, roofing, vapor barrier,
insulation, terrazzo, or resin bound flooring is required.
2.
Troweled Finish for:
a.
Interior slabs that are to be exposed to view.
3.
Broom or Belt Finish for:
a.
Exterior slabs. Texture, as approved by the Director’s
Representative.

C.

Finishing, General: Provide monolithic finishes on concrete floors and slabs
without the addition of mortar or other filler material. Finish surfaces in true
planes, true to line, with particular care taken during screeding to maintain an
excess of concrete in front of the screed so as to prevent low spots. Screed and
darby concrete to true planes while plastic and before free water rises to the
surface. Do not perform finishing operations during the time free water
(bleeding) is on the surface.

CURING AND PROTECTION (Amendments to ACI 301, Section 5.3.6):
A.

3.08

3.09

Maintain concrete surfaces in a moist condition for at least 7 days after placing,
except where otherwise indicated. Do not use curing compound.
1.
For surfaces of exterior slabs (on grade), apply chemical curing and antispalling compound in accordance with the recommendations of the
manufacturer.

CHEMICAL HARDENER (DUSTPROOFING)
A.

Apply chemical hardener to all troweled finished interior floors which are to be
left exposed.

B.

Do not apply chemical hardener until concrete has cured the number of days
recommended in manufacturer’s instructions.

C.

Prepare surfaces and apply chemical hardener in accordance with manufacturer’s
printed instructions and recommendations.

FIELD QUALITY CONTROL (Amendments to ACI 301, Section 1):
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A.

Make available to the Director’s Representatives whatever test samples are
required to make tests. Furnish shipping boxes for compression test cylinders.
END OF SECTION
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SECTION 078400
FIRESTOPPING

PART 1 GENERAL
1.01

1.02

REFERENCES
A.

UL 263 Fire Tests of Building Construction and Materials.

B.

UL 1479 Fire Tests of Through-Penetration Firestops.

C.

UL 2079 Standard for Safety Tests for Fire Resistance of Building Joint
Systems.

D.

ASTM E 119 Methods of Fire Tests of Building Construction and Materials.

E.

ASTM E 814 Method of Fire Tests of Through-Penetration Fire Stops.

DEFINITIONS
A.

UL Fire Resistance Directory: Product directory published yearly, with
supplements, by Underwriters Laboratories Inc., containing listings and
classifications in effect as of the published date for product categories covered
by UL.

B.

Inchcape Directory of Listed Products: Product directory published yearly by
Inchcape Testing Services containing listings which reflect certifications granted
for materials, products, systems and equipment which have been tested by
Inchcape Testing Services to recognized governing standards.

C.

Omega Point Laboratories Listings Directory: Product Directory published
yearly by Omega Point Laboratories, Inc. containing listed building products,
materials, and assemblies which have been tested by Omega Point Laboratories
to recognized governing standards.

D.

Factory Mutual Approval Guide: Product directory published yearly, with
supplements, by Factory Mutual Research Corp., containing listed building
products, materials, and assemblies which have been tested by Factory Mutual
Research Corp., to recognized governing standards.

E.

F Rating: Prohibits flame passage through the system and requires acceptable
hose stream test performance.

F.

T Rating: Prohibits flame passage through the system and requires the maximum
temperature rise on the unexposed surface of the wall or floor assembly, on the
penetrating item and on the fill material not to exceed 325 degrees F above
ambient, and requires acceptable hose stream test performance.
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G.

1.03

DESIGN REQUIREMENTS
A.

1.04

Company Field Advisor: An employee of the Company which lists and markets
the primary components of the system under their name who is certified in
writing by the Company to be technically qualified in design, installation, and
servicing of the required products or an employee of an organization certified by
the foregoing Company to be technically qualified in design, installation and
servicing of the required products. Personnel involved solely in sales do not
qualify.

Devices and materials shall meet the hourly fire resistance ratings required by
the Project as determined by UL 263, UL 1479, UL 2079, ASTM E 119 or
ASTM E 814 and be listed and detailed in the UL Fire Resistance Directory,
Inchcape Directory of Listed Products, Factory Mutual Approval Guide, or the
Omega Point Laboratories Listings Directory.
1.
Exception: Where no listed designs exist that meet the requirements of a
specific project condition, submit details and manufacturer’s written
recommendations for a design meeting the requirements. Include
evidence of engineering judgment and extrapolation from listed designs.

SUBMITTALS
A.

Submittals Package: Submit the following items specified below the same time
as a package:
1.
Product Data.
2.
Samples.
3.
Quality Control Submittals.
4.
Firestop Schedule.

B.

Product Data: Catalog sheets, specifications and installation instructions for
each firestop device and material.
1.
Indicate design number for each firestop proposed to be used which is
detailed in the UL Fire Resistance Directory, Inchcape Directory of
Listed Products, Factory Mutual Approval Guide, or the Omega Point
Laboratories Listings Directory.
2.
State the specific locations where each firestop system is proposed to be
installed.

C.

Samples: One of each product if requested.

D.

Quality Control Submittals:
1.
Design Data: Show details and include engineering information and
manufacturer’s written recommendations required under Design
Requirements Article for each proposed firestop if other than a design
detailed in the UL Fire Resistance Directory, Inchcape Directory of
Listed Products, Factory Mutual Approval Guide, or the Omega Point
Laboratories Listings Directory.
a.
State the specific locations where each firestop is proposed to be
installed.
2.
Installer’s Qualifications Data:
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a.

3.

E.

Name of each person who will be performing the Work and their
employer’s name, business address and telephone number.
b.
Names and addresses of 3 similar projects that each person has
worked on during the past 5 years.
Company Field Advisor Data:
a.
Name, business address and telephone number of Company
Field Advisor secured for the required services.
b.
Certified statement from the Company listing the qualifications
of the Company Field Advisor, and listing of services and each
product specifically listed for this Project for which Company
Field Advisor is given authorization by the Company to render
advice.

Firestop Schedule: Submit schedule itemizing the following:
1.
Manufacturer’s product reference numbers and/or drawing numbers.
2.
UL, Inchcape Testing Services, Factory Mutual Research Corp., or
Omega Point Lab design number.
3.
Location of firestop material.
4.
Penetrating Item Description/Limits: Material, size, insulated or
uninsulated, and combustibility.
5.
Maximum allowable annular space or maximum size opening.
6.
Wall type construction.
7.
Floor type construction.
8.
Hourly Fire resistance rating of wall or floor.
9.
F rating.
10.
T rating, if available.

NOTE: Firestop Schedule is for information only, and will not be acted on for approval.
Refer to Sample Firestop Schedule bound in Appendix.
1.05

QUALITY ASSURANCE
A.

Installer Qualifications: The persons installing the firestopping and their
supervisor shall be personally experienced in firestop work and shall have been
regularly employed by a company installing firestopping for a minimum of 3
years.

B.

Pre-Installation Conference: Before the firestop work is scheduled to
commence, a conference will be called by the Director’s Representative at the
Site for the purpose of reviewing the Contract Documents and discussing
requirements for the Work. The conference shall be attended by related trade
Contractors (if any), their qualified firestopping installers, and associated
firestopping manufacturer’s Company Field Advisors.

C.

Container/Package Labels: Include manufacturer’s name and identifying
product number, date of manufacturer, lot number, shelf life (if applicable),
qualified testing and inspecting agency classification marking, curing time, and
mixing instructions for multi-component materials.
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1.06

1.07

D.

Company Field Advisor: Secure the services of a Company Field Advisor for
the following:
1.
Render advice regarding suitability of firestopping materials and
methods.
2.
Assist in completing firestop schedule.
3.
Attend pre-installation conference.

E.

Field-Constructed Sample Installations: Prior to installing firestopping, erect
sample installations for each type through-penetration firestop system indicated
in the Firestop Schedule to verify selections made and to establish standard of
quality and performance by which the firestopping work will be judged.
1.
Build sample installations to comply with the following requirements,
using materials indicated for final installations.
a.
Locate sample installations on site at locations where directed.
b.
Obtain Director’s Representative’s acceptance of sample
installations before start of firestopping installation.
c.
Retain and maintain sample installations during construction in
an undisturbed condition.
d.
Accepted sample installations in an undisturbed condition at
time of substantial completion of Project may become part of
completed firestopping work.

DELIVERY, STORAGE, AND HANDLING
A.

Deliver firestopping materials to the Site in original, new unopened containers or
packages bearing manufacturer’s printed labels.

B.

Store and handle firestopping materials to prevent deterioration or damage due to
moisture, temperature changes, contaminants, etc.

PROJECT CONDITIONS
A.

1.08

Environmental Requirements:
1.
Temperature: Do not install firestopping materials when ambient or
substrate temperatures are outside limits permitted by manufacturer of
firestopping materials.
2.
Humidity and Moisture: Do not install the Work of this Section under
conditions that are detrimental to the application, curing, and
performance of the materials.
3.
Ventilation: Provide sufficient ventilation wherever firestopping
materials are installed in enclosed spaces. Follow manufacturer’s
recommendations.

SEQUENCING AND SCHEDULING
A.

Leave exposed those firestopping installations that are to be concealed behind
other construction until the Director’s Representative has examined each
installation.
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PART 2 PRODUCTS
2.01

FIRESTOPPING-GENERAL
A.

Through-Penetration Firestop Devices, Forming Materials, And Fill, Void or
Cavity Materials: As listed in the UL Fire Resistance Directory, Inchcape
Directory of Listed Products, Factory Mutual Approval Guide, or the Omega
Point Laboratories Listings Directory.
1.
For firestopping exposed to moisture, furnish products that do not
deteriorate when exposed to this condition.
2.
For firestopping systems exposed to view, furnish products with flamespread values of less than 25 and smoke developed values less than 50,
as determined per ASTM E 84.
3.
For penetrations for piping services below ambient temperature, furnish
moisture-resistant through-penetration firestop systems.
4.
For penetrations involving insulated piping, furnish through-penetration
firestop systems not requiring removal of insulation.

B.

Accessories: Components required to install fill materials as recommended by
the firestopping manufacturer for particular approved fire rated system.

C.

Identification Labels:
1.
Furnished by fire stopping manufacturer of suitable material for
permanent field identification of through-penetration firestops.
2.
Identify the following:
a.
“WARNING - FIRESTOP MATERIAL”.
b.
Company Name.
c.
Product Catalog number.
d.
F rating.
e.
T rating, if available.
3.
Field fabricated labels are not acceptable.

PART 3 EXECUTION
3.01

EXAMINATION
A.

Examine existing through-penetrations of floors, walls, partitions, ceilings and
roofs in the Work areas.

B.

Examine existing junctures, control joints, and expansion joints in the Work
areas.

C.

Where firestopping is missing or not intact, submit a written report to the
Director’s Representative describing the existing conditions.
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3.02

3.03

PREPARATION
A.

Clean out openings immediately before installation of through-penetration
firestopping. Comply with recommendations of firestopping manufacturer and
the following requirements:
1.
Remove foreign materials from surfaces of openings, and from
penetrating items that could interfere with adhesion of firestopping.
2.
Clean opening and penetrating items to produce clean, sound surfaces
capable of developing optimum bond with firestopping. Remove loose
particles remaining from cleaning operation.
3.
Remove laitance and form release agents from concrete.

B.

Clean out openings, and juncture, control, and expansion joints immediately
before installation of firestopping. Comply with recommendations of
firestopping manufacturer and the following requirements:
1.
Remove foreign materials from surfaces of openings and joint substrates,
and from penetrating items that could interfere with adhesion of
firestopping.
2.
Clean opening joint substrates to produce clean, sound surfaces capable
of developing optimum bond with firestopping. Remove loose particles
remaining from cleaning operation.
3.
Remove laitance and form release agents from concrete.

C.

Protection:
1.
Protect surfaces adjacent to through-penetration firestops with nonstaining removable masking tape or other suitable covering to prevent
firestopping from contacting adjoining surfaces that will remain exposed
upon completion of Work and that would otherwise be permanently
stained or damaged by such contact or that would be caused by cleaning
methods used to remove smears from firestopping materials.

D.

Substrate Priming:
1.
Prime substrates in accordance with the firestopping manufacturer’s
printed installation instructions using recommended products and
methods.
2.
Do not allow primer to spill or migrate onto adjoining exposed surfaces.

INSTALLATION OF THROUGH PENETRATION FIRESTOPS
A.

Use through-penetration firestop devices, forming materials, and fill, void or
cavity materials to form through-penetration firestops to prevent the passage of
flame, and limit temperature rise of the unexposed surface as detailed in the UL
Fire Resistance Directory, Inchcape Directory of Listed Products, Factory
Mutual Approval Guide, or the Omega Point Laboratories Listings Directory.
1.
Where applicable design is not detailed in the Directories, use forming
materials and fill, void or cavity material to form through-penetration
firestop in accordance with approved printed details and installation
instructions from the company producing the forming materials and fill,
void or cavity material.
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2.

3.04

If the construction type(s) of the building cannot be determined, provide
firestopping with fire resistance ratings as specified in the Building Code
of New York State, Tables 720.1(1), 720.1(2), 720.1(3), and 302.3.2.

B.

Provide through-penetration firestop systems with F ratings that shall equal or
exceed the fire resistance rating of the penetrated building construction.

C.

Provide through-penetration firestop systems with T ratings, in addition to F
ratings, at floors where the following conditions exist:
1.
Where firestop systems protect penetrations located outside the wall
cavities.
2.
Where firestop systems protect penetrations located outside fire resistive
shaft enclosures.
3.
Through-penetration firestop systems protecting floor penetrations
require a T-rating of at least 1 hour, but not less than the required floor
fire-resistance rating.

D.

Firestop through-penetrations of floors, walls, partitions, ceilings, and roofs.

E.

In areas where through-penetration items have been installed before the
construction work, firestop the through-penetration items after the construction
work has been completed. Furnish drawings or written information to the
Construction Work Contractor covering the provisions to be made in the
construction work to enable firestopping of the through-penetration items.

F.

Permanently affix label at each firestop. Use adhesive compatible with surface
construction at firestop location.

INSTALLATION OF JUNCTION, CONTROL, AND EXPANSION JOINT
FIRESTOPS
A.

Use joint treatment materials to form firestop to prevent the passage of flame and
limit temperature rise of the unexposed surface, as detailed in the UL Fire
Resistance Directory, Inchcape Directory of Listed Products, Factory Mutual
Approval Guide or the Omega Point Laboratories Listings Directory.
1.
Where applicable design is not detailed in the Directories, use forming
materials and fill, void or cavity material to form firestop in accordance
with approved printed details and installation instructions from the
company producing the forming materials and fill, void or cavity
material.
2.
If the construction type(s) of the building cannot be determined, provide
firestopping with fire resistance ratings as specified in the Building Code
of New York State, Tables 720.1(1), 720.1(2), 720.1(3), and 302.3.2

B.

Permanently affix labels every 10 feet along each firestop. Use adhesive
compatible with surface construction at firestop location.

.
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3.05

CLEANING
A.

Clean off excess fill materials and sealants adjacent to penetrations by methods
and cleaning materials recommended by manufacturers of firestopping products
and of products in which penetrations occur.

B.

Remove masking tape as soon as practical so as not to disturb the firestopping’s
bond with substrate.

C.

Protect firestopping during and after curing period from contact with
contaminating substances, or damage resulting from adjacent Work.

D.

Cut out and remove damaged or deteriorated firestopping immediately, and
install new materials as specified in firestop schedule.

END OF SECTION
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SECTION 079200
JOINT SEALERS

PART 1 GENERAL
1.01

1.02

SUBMITTALS
A.

Product Data: Catalog sheets, specifications, and installation instructions for
each product specified except miscellaneous materials.

B.

Samples:
1.
Sealants: One pint or standard tube.
2.
Joint Fillers: 24-inch long full section.
3.
Gaskets: 24 inch long full section.
4.
Joint Primer/Sealer/Conditioners: One pint.
5.
Backer Rods: 24 inch long full section.
6.
Bond Breaker Tape: 24-inch long full section.

C.

Quality Control Submittals:
1.
Installer's Qualifications Data: Affidavit required under Quality
Assurance Article.
2.
Company Field Advisor Data: Name, business address, and telephone
number of Company Field Advisor.

QUALITY ASSURANCE
A.

Installer's Qualifications: The persons installing the sealants and their supervisor
shall be personally experienced in the installation of sealants and shall have been
regularly employed by a company engaged in the installation of sealants for a
minimum of two years.
1.
Furnish to the Director the names and addresses of five similar projects
which the foregoing people have worked on during the past two years.
2.
Furnish a letter from the sealant manufacturer, stating that the foregoing
people are authorized to install the manufacturer's sealant materials and
that the manufacturer's specifications are applicable to the requirements
of this Project.

B.

Container Labels: Include manufacturer's name, trade name of product, kind of
material, federal specification number (if applicable), expiration date (if
applicable), and packaging date or batch number.

C.

Test and validate sealants used for exterior weathersealing per the Sealant
Waterproofing Restoration Institute (SWRI).

D.

Warranties:
1.
Silicone sealants: 20 years Weatherseal Warranty.
2.
Polyurethane or Silicone: 5 year Weatherseal Warranty.
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1.03

PROJECT CONDITIONS
A.

Environmental Requirements:
1.
Temperature: Unless otherwise approved or recommended in writing by
the sealant manufacturer, do not install sealants at temperatures below
40 degrees F or above 85 degrees F for non-silicone sealants and below
minus 20 degrees F or above 125 degrees F for silicone sealants.
2.
Humidity and Moisture: Do not install the Work of this section under
conditions that are detrimental to the application, curing, and
performance of the materials.

B.

Protection:
1.
Protect all surfaces adjacent to sealants with non-staining removable
tape or other approved covering to prevent soiling or staining.
2.
Protect all other surfaces in the Work area with tarps, plastic sheets, or
other approved coverings to prevent defacement from droppings.

PART 2 PRODUCTS
2.01

SEALANTS
A.

Type 1 Sealant, any of the following generic types:
1.
One-part, low-modulus silicone sealant: Dow Corning 790, Dow
Corning 791,Dow Corning 795, General Electric Silpruf, Pecora 864,
Pecora 890, Pecora 890FTS.
2.
One-part, non-sag silicone or polyurethane sealant: Bostik Chem-Calk
900, Bostik Chem-Calk 915, Bostik Chem-Calk 916 Textured, Bostik
Chem-Calk 2020, Pecora Dynatrol I, Sika Sikaflex 1a, Sonneborn
Sonolastic NP I, or Tremco DyMonic (not SWRI), Dow Corning
Contractors Weatherproofing Sealant (CWS), Dow Corning Concrete
Sealant (CCS), Pecora 895.
3.
Two-part, non-sag silicone or polyurethane sealant: Bostik Chem-Calk
500 (not SRWI), Pecora Dynatrol II, Dow Corning CWS or CCS.

B.

Type 1A Sealant:
1.
For Horizontal Joints: Two-part, self-leveling silicone or polyurethane
sealant for traffic bearing construction; Bostik Chem-Calk 550 (not
SWRI), Tremco Vulkem 255, Pecora Urexpan NR-200, Pecora Silicone
310SL, Bostik Chem-Calk 550, Dow Corning Parking Structure Sealant
FC or SL, Dow Corning Contractors Concrete Sealant, Sikaflex 2c SL
2.
For Vertical Joints: Two-part, non-sag silicone or polyurethane sealant;
Bostik Chem-Calk 500 (not SWRI), Tremco Vulkem 227, Pecora
Dynatrol II, Pecora Silicone 311NS, Dow Corning Parking Structure
Sealant NS, Dow Corning CCS, Sikaflex 2c NS EZ.

C.

Sealant Colors: For exposed materials provide color as indicated or, if not
indicated, as selected by the Director from manufacturer's standard colors. For
concealed materials, provide the natural color which has the best overall
performance characteristics.
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2.02

2.03

2.04

JOINT FILLERS
A.

Self-Expanding Cork Joint Filler: Resilient, non-extruding type pre-molded cork
units; ASTM D 1752, Type III.

B.

Cork Joint Filler: Resilient, non-extruding type pre-molded cork units; ASTM D
1752, Type II.

C.

Closed Cell Polyurethane Joint Filler: Resilient, compressible, semi-rigid; W.R.
Meadows Ceramar or A.C. Horn Closed Cell Plastic Foam Filler, Code 5401.

GASKETS
A.

Hollow Neoprene Gasket: Hollow or compartmentalized neoprene extrusion,
designed to withstand compression to 40 percent of normal width without
extrusion from joint, and with full recovery; heavy, durable top member, suitable
for long-term exposure to weather and traffic, hardness of 55 Shore A; ASTM D
2628.

B.

Adhesive Closed-Cell PVC Gasket: Closed-cell, flexible, self adhesive, nonextruding, polyvinylchloride foam gaskets; ASTM D 1667.

MISCELLANEOUS MATERIALS
A.

Joint Primer/Sealer/Conditioner: As recommended by the sealant manufacturer
for the particular joint surface materials and conditions.

B.

Backer Rod: Compressible rod stock of expanded, extruded polyethylene.

C.

Bond Breaker Tape: Polyethylene or other plastic tape as recommended by the
sealant manufacturer; non-bonding to sealant; self adhesive where applicable.

D.

Cleaning Solvents: Oil free solvents as recommended by the sealant
manufacturer. Do not use re-claimed solvents.

E.

Masking Tape: Removable paper or fiber tape, self-adhesive, non-staining.

PART 3 EXECUTION
3.01

EXAMINATION
A.

Examine all joint surfaces for conditions that may be detrimental to the
performance of the completed Work. Do not proceed until satisfactory
corrections have been made.
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3.02

3.03

3.04

PREPARATION
A.

Clean joint surfaces immediately before installation of sealant and other
materials specified in this Section.
1.
Remove all loose materials, dirt, dust, rust, oils and other foreign matter
that will impair the performance of materials installed under this
Section.
2.
Remove lacquers, protective coatings and similar materials from joint
faces with manufacturer's recommended solvents.
3.
Do not limit cleaning of joint surfaces to solvent wiping. Use methods
such as grinding, acid etching or other approved and manufacturer's
recommended means, if required, to clean the joint surfaces, assuring
that the sealant materials will obtain positive and permanent adhesion.

B.

Set joint fillers at proper depth and position as required for installation of bond
breakers, backer rods, and sealants. Do not leave voids or gaps between the ends
of joint filler units.
1.
Smooth Edged Joints: For joints between two concrete slabs or where
new concrete abuts smooth edged materials use either cork joint filler or
closed cell polyurethane joint filler.
2.
Irregular Edged Joints: For joints where new concrete abuts granite
curbs or other irregular edges use closed cell polyurethane joint filler.

C.

Priming Joint Surfaces:
1.
Prime joints which are to receive Type 1A and 1B Sealants.
2.
Prime joints of friable (crumbly, chalky) masonry surfaces which are to
receive Type 1 Sealant.
3.
Prime joints other than those above if so recommended by the
manufacturer's printed instructions.
4.
Do not allow the primer/sealer to spill or migrate onto adjoining
surfaces.

JOINT BACKING INSTALLATION
A.

Install bond breaker tape in relaxed condition as it comes off the roll. Do not
stretch the tape. Lap individual lengths.

B.

Install backer rod of sufficient size to fill the joint width at all points in a
compressed state. Compress backer rod at the widest part of the joint by a
minimum of 25 percent. Do not cut or puncture the surface skin of the rod.

SEALANT INSTALLATION
A.

Except as shown or specified otherwise, install sealants in accordance with the
manufacturer's printed instructions.

B.

Install sealants with ratchet hand gun or other approved mechanical gun. Where
gun application is impractical, install sealant by knife or by pouring as
applicable.
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C.

3.05

FIELD QUALITY CONTROL
A.

3.06

Finishing: Tool all vertical, non-sag sealants so as to compress the sealant,
eliminating all air voids and providing a neat smoothly finished joint. Provide
slightly concave joint surface, unless otherwise indicated or recommended by the
manufacturer.
1.
Use tool wetting agents as recommended by the sealant manufacturer.

Test Samples:
1.
Where directed, for each 1000 linear feet of joint installed, cut out and
carefully remove a 6-inch long sample of the undisturbed sealant and
joint backer material from the newly installed Work. Remove the
samples in the presence of the Director's Representative who will retain
them for evaluating and testing.
2.
Reseal cut out areas with the same materials.

CLEANING
A.

Immediately remove misapplied sealant and droppings from metal surfaces with
solvents and wiping cloths. On other materials, remove misapplied sealant and
droppings by methods and materials recommended in writing by the
manufacturer of the sealant material.

B.

After sealants are applied and before skin begins to form on sealant, remove all
masking and other protection and clean up remaining defacement caused by the
Work.
END OF SECTION
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SECTION 099101
CONSTRUCTION PAINTING

PART 1 GENERAL
1.01

1.02

DEFINITIONS
A.

The word “paint” in this Section refers to substrate cleaners, fillers, sealers,
primers, undercoats, enamels and other first, intermediate, last or finish coatings.

B.

The word “primer” in this Section refers to substrate cleaners, fillers, sealers,
undercoats, and other first or intermediate coats beneath the last or finish
coating.

C.

The words “finish paint” in this Section refers to the last or final coat and
previous coats of the same material or product directly beneath the last or final
coat.

D.

Finish Paint Systems: Finish paint and primers applied over the same substrate
shall be considered a paint system of products manufactured or recommended by
the finish coat manufacturer.
1.
Finish paint products shall meet or exceed specified minimum physical
properties.

SUBMITTALS
A.

Painting Schedule: Cross-referenced Painting Schedule listing all exterior and
interior substrates to be painted and specified finish paint type designation;
product name and manufacturer, recommended primers and product numbers,
and finish paint color designation for each substrate to be painted.
1.
Designate exterior substrates by building name and number, substrate to
be painted and surface location.
2.
Designate interior substrates by building name and number, floor, room
name and number, and surface to be painted.

B.

Product Data Sheets: Manufacturer’s published product data sheets describing
the following for each finish paint product to be applied:
1.
Percent solids by weight and volume, solvent, vehicle, weight per gallon,
ASTM D 523 gloss/reflectance angle, recommended wet and dry film
thickness, volatile organic compound (VOC) content in lbs/gallon,
product use limitations and environmental restrictions, substrate surface
preparation methods, directions and precautions for mixing and thinning,
recommended application methods, square foot area coverage per gallon,
storage instructions, and shelf-life expiration date.
2.
Manufacturer’s recommended primer for each finish paint product and
substrate to be painted.
3.
Manufacturer’s complete range of available colors for each finish paint
product to be applied.
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1.03

C.

Finish Paint Type Samples: Two finish paint samples applied over
recommended primers for each substrate to be painted.
1.
Samples shall be in the designated color and specified ASTM D 523
reflectance.
2.
Label each sample with the following information:
a.
Project number and Painting Schedule designation describing
substrates and locations represented by the sample.
b.
Finish paint and primer manufacturer, product names and
numbers, finish paint color and reflectance.
3.
Leave a 1-inch wide exposed strip of unpainted substrate and each coat
of primer and finish paint.
4.
Sample Sizes:
a.
Wall, Ceiling, and Floor Substrates: 12 inch square panels.
b.
Concrete and Concrete Masonry Unit Substrates: 4 inch square
blocks.
c.
Bar and Tubular Metals: 8 inch long bars or tubular stock.

D.

Quality Control Submittals:
1.
Test Reports: Furnish certified test results from an independent testing
laboratory, showing that products submitted comply with the
specifications, when requested by the Director’s Representative
2.
Certificates: Furnish certificates of compliance required under
QUALITY ASSURANCE Article.

E.

Existing Exterior Paint Film Stripping and Removal Submittals:
1.
Submit proposed materials and methods for removing existing paint
films down to a clean and original undamaged substrate.
a.
Depending upon the substrate to be stripped and thickness of
paint films to be removed, acceptable methods of removal
include hand or mechanical tools, pressure washing with water,
heat or steam devices, chemical strippers and other appropriate
methods.
b.
More aggressive paint stripping and removal methods will not be
accepted when less aggressive methods are equally effective
with less damages.
c.
Chemical Strippers: As recommended by a letter of approval by
finish paint manufacturer.

QUALITY ASSURANCE
A.

Volatile Organic Compounds (VOCs) Regulatory Requirements: Chapter III of
Title 6 of the official compilation of Codes, Rules and Regulations of the State
of New York (Title 6 NYCRR), Part 205 Architectural Surface Coatings.
1.
Certificate of Compliance: List of each paint product to be delivered
and installed. List shall include written certification stating that each
paint product listed complies with the VOC regulatory requirements in
effect at the time of job site delivery and installation.
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1.04

B.

Container Labels: Label each product container with paint manufacturer’s name,
product name and number, color name and number, thinning and application
instructions, date of manufacture, shelf-life expiration date, required surface
preparations, recommended coverage per gallon, wet and dry film thickness,
drying time, and clean up procedures.

C.

Field Examples:
1.
Prior to on-site painting, at locations designated by the Director’s
Representative, apply field examples of each paint type to be applied.
2.
Field examples to be applied on actual substrates to be painted and shall
duplicate earlier approved paint samples.
a.
Interior field examples to be applied in rooms and spaces to be
painted with the same products.
b.
Field Example Minimum Wet and Dry Film Thickness: As
indicated on approved product data sheet.
c.
Application: Apply each coat in a smooth uniform wet mil
thickness without brush marks, laps, holidays, runs, stains,
cloudiness, discolorations, nail holes and other surface
imperfections.
1)
Leave a specified exposed width of each previous coat
beneath each subsequent coat of finish paint and primer.
d.
Use of Field Examples: Field examples shall serve as a quality
control standard for acceptance or rejection of painting Work to
be done under this Section.
3.
Field Example Sizes:
a.
Floor, Wall, and Ceiling Examples: 200 square feet with 2-foot
wide strips.
b.
Door and Frame Examples: One door and frame with 12-inch
wide horizontal strips.
c.
Linear Substrate Examples: 20 lineal feet with 12-inch long
strips.
4.
Do not begin applying paints represented by field examples until
examples have been reviewed and approved by the Director’s
Representative.
a.
Protect and maintain approved field examples until all painting
work represented by the example has been completed and
approved.
5.
Existing Exterior Paint Stripping and Removal Field Examples: Apply
necessary number of examples required to determine least aggressive
method for stripping and removing existing paint films without
damaging the original substrate.
a.
Example Sizes: 5 feet by 5 feet at locations designated by the
Director’s Representative.

D.

Compatibility of Paint Materials: Primers and intermediate paints shall be
products manufactured or recommended by the finish paint manufacturer.

DELIVERY, STORAGE, AND HANDLING

Updated 01/23/2012
Printed 3/6/2020

099101 - 3

Project No. 45964-C

1.05

1.06

A.

Delivery: Deliver materials to the Site in original, unopened containers and
cartons bearing manufacturer’s printed labels. Do not deliver products which
have exceeded their shelf life, are in open or damaged containers or cartons, or
are not properly labeled as specified.

B.

Storage and Handling: Store products in a dry, well ventilated area in
accordance with manufacturer’s published product data sheets. Storage location
shall have an ambient air temperature between 45 degrees F and 90 degrees F.

PROJECT CONDITIONS
A.

Environmental Requirements:
1.
Ambient Air Temperature, Relative Humidity, Ventilation, and Surface
Temperature: Comply with paint manufacturer’s published product data
sheet or other printed product instructions.
2.
If paint manufacturer does not provide environmental requirements, use
the following:
a.
Ambient Air Temperature: Between 45 degrees F and 75
degrees F.
b.
Relative Humidity: Below 75 percent.
c.
Ventilation: Maintain the painting environment free from fumes
and odors throughout the Work of this Section.
d.
Surface Temperature: At least 5 degrees F above the surface
dewpoint temperature.
3.
Maintain environmental requirements throughout the drying period.

B.

The following items are not to be painted unless otherwise specified, noted or
directed:
1.
Steel to be encased in cast-in-place concrete.
2.
Top flanges of structural beams and girders in composite concrete-steel
construction.
3.
Factory prefinished items.

EXTRA MATERIALS
A.

Provide extra finish paint materials, from the same production run as paints to be
applied, in the following quantities for each color installed:
1.
Paint Type EAL-3: Four gallons each type.
2.
Other Paint Types: One gallon, each type.

PART 2 PRODUCTS
2.01

PAINT MANUFACTURERS
A.

Where noted, the following finish paint manufacturers produce the paint types
specified.
1.
Benjamin Moore and Co., 51 Chestnut Ridge Rd., Montvale, NJ 07645,
(201) 573-9600.
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2.
3.
4.
5.
6.
7.
8.
9.
10.
11.

2.02

2.03

Coronado Paint Co., P. O. Box 308, Edgewater, FL 32132-0308, (800)
874-4193.
Flame Control Coatings, Inc., P. O. Box 786, Niagara Falls, NY 143020786, (716) 282-1399.
Dulux Paints, 4000 Dupont Cr., Louisville, KY 40207, (800) 984-5444.
Inorganic Coatings, Inc., 500 Lapp Rd., Malvern, PA 19355, (800) 3450531.
PPG, One PPG Plaza, Pittsburgh, PA 15272, (800) 441-9695.
Ronan Paints., 89 Taft Ave., Newburgh, NY 12550, (800) 307-7951.
Rust-Oleum Corporation, 11 Hawthorn Pky., Vernon Hills, IL 60061,
(800) 553-8444.
Sherwin-Williams Co., 101 Prospect Ave., Cleveland, OH 44115, (800)
321-8194.
Valspar Corp., 101 Prospect Ave., Cleveland, OH 44115, (800) 3218194.
Wm. Zinsser & Co., 11 Hawthorn Pky., Vernon Hills, IL 60061, (800)
553-8444.

PAINT PRODUCTS
A.

Bedding Compound: Water based pre-mixed gypsum wallboard joint
compound.

B.

Cleaning Solvents: Low toxicity with flash point in excess of 100 degrees F.

C.

Color Pigments: Pure, nonfading, finely ground pigments with at least 99
percent passing a 325 mesh sieve.
1.
Use lime-proof color pigments on masonry, concrete and plaster.
2.
Use exterior pigments in exterior paints.

D.

Masking Tape: Removable paper or fiber tape, self-adhesive and nonstaining.

E.

Metal Filler: Polyester resin base autobody filler.

F.

Mineral Spirits: Low odor type recommended by finish paint manufacturer.

G.

Turpentine: ASTM D 13.

H.

Paint Stripper: As recommended by finish paint manufacturer.

FINISH PAINT TYPES
A.

Physical Properties:
1.
Specified percent solids by weight and volume, pigment by weight, wet
and dry film thickness per coat, and weight per gallon are minimum
physical properties of acceptable materials.
a.
Opaque Pigmented Paints: Physical properties specified are for
white titanium dioxide base before color pigments are added.
b.
Specified minimum wet and dry film thickness per coat are for
determining acceptable finish paint products. Minimum wet and
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2.

dry film thickness per coat to be applied shall comply with
approved finish paint manufacturer’s product data sheets.
Gloss or Reflectance: The following ASTM D 523 specified light levels
and angles of reflectance:
a.
Flat: Below 15 at 85 degrees.
b.
Eggshell: Between 5 and 20 at 60 degrees.
c.
Satin: Between 15 and 35 at 60 degrees.
d.
Semigloss: Between 30 and 65 at 60 degrees.
e.
Gloss: Over 65 at 60 degrees.

B.

Exterior Finish Paint Types:
1.
Paint Type EAL-3: Exterior Acrylic Latex, Gloss Enamel.
a.
Solids by Weight: 40.0 percent.
b.
Solids by Volume: 32.0 percent.
c.
Solvent: Water.
d.
Vehicle: 100 percent acrylic resin.
e.
Weight Per Gallon: 10.0 lbs.
f.
Wet Film Thickness: 3.4 mils.
g.
Dry Film Thickness: 1.2 mils.
h.
Manufacturers: Benjamin Moore, PPG, Sherwin-Williams.

C.

Colors: Provide paint colors either shown on contract drawings or to be selected
by the Director from finish paint manufacturers available color selections.
1.
Approved finish paint manufacturers to match designated colors of other
manufacturers where colors have been shown on the contract documents.
2.
Safety Colors: Industry Standard ANSI Safety Colors.

PART 3 EXECUTION
3.01

EXAMINATION
A.

3.02

Examine surfaces to be prepared, primed, or painted for compliance with
contract documents, required environmental conditions, manufacturer’s product
data sheets, product label instructions and other written requirements.
1.
Do not begin any phase of the work without first checking and verifying
that surfaces and environmental conditions are acceptable for such work
and that any earlier phase deficiencies and discrepancies have been
properly corrected.
a.
The commencement of new work shall be interpreted to mean
acceptance of surfaces to be affected.

PREPARATION
A.

Protection: Cover and protect surfaces to be painted, adjacent surfaces not to be
painted, and removed furnishings and equipment from existing paint removals,
airborne sanding particles, cleaning fluids and paint spills using suitable drop
cloths, barriers and other protective devices.
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1.

B.

Adjacent exterior surface protections include roofs, walls, landscaping,
driveways and walkways. Interior protections include floors, walls,
furniture, furnishings and electronic equipment.
2.
Remove and replace removable hardware, lighting fixtures, telephone
equipment, other devices and cover plates over concealed openings in
substrates to be painted.
a.
Cover and neatly mask permanently installed hardware, lighting
fixtures, cover plates and other devices which cannot be
removed and are not scheduled for painting.
3.
Schedule and coordinate surface preparations so as not to interfere with
work of other trades or allow airborne sanding dust particle to fall on freshly
painted surfaces.
Painting Material Preparations:
1.
Prepare painting materials in accordance with manufacturer’s approved
product data sheets and printed label instructions.
a.
Stir materials before and during application for a consistent
mixture of density. Remove container surface paint films before
stirring and mixing.
b.
Slightly tint first opaque finish coat where primer and finish
coats are the same color.
c.
Do not thin paints unless allowed and directed to do so in
writing within limits stated on approved product data sheets.
2.
Provide adequate natural or mechanical ventilation to allow surfaces to
be prepared and painted in accordance with product manufacturer’s
instructions and applicable regulations.
3.
Provide and maintain “Wet Paint” signs, temporary barriers and other
protective devices necessary to protect prepared and freshly painted
surfaces from damages until Work has been accepted.

C.

Clean and prepare surfaces to be painted in accordance with specifications, paint
manufacturer’s approved product data sheets and printed label instructions. In
the event of conflicting instructions or directions, the more stringent
requirements shall apply.
1.
Cleaners: Use only approved products manufactured or recommended
by finish paint manufacturer. Unless otherwise recommended by cleaner
manufacturer, thoroughly rinse with clean water to remove surface
contaminants and cleaner residue.

D.

Surfaces:
1.
Existing Exterior Painted Surfaces: Thoroughly clean to remove dirt,
soot, grease, mildew, chalkiness and stains using finish paint
manufacturer’s recommended spray-on liquid cleaner.
a.
Apply cleaner using hand-held wand applicator in accordance
with product manufacturer’s instructions. Thoroughly rinse and
remove all residue with clean water.
b.
Remove loose, peeling, cracked and blistered paint by chipping,
scraping, and sanding smooth with medium and fine sandpaper.
c.
Completely strip and remove existing paint films where shown
on the drawings using approved methods. When approved,
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2.

3.

4.

chemical strippers to be applied and rinsed or removed in
accordance with product manufacturer’s printed instructions.
d.
Fill surface holes and depressions with finish paint
manufacturer’s recommended filler and sand smooth to adjacent
undisturbed edges.
e.
Touch-up bare spots on previously painted surfaces with finish
paint manufacturer’s recommended primer.
f.
Sand existing semigloss and gloss paint surfaces to a uniform
smooth dull finish before painting.
g.
Fill and sand smooth existing paint surface damages,
depressions, ridges and other imperfections that will remain
visible after new paints have been applied.
Concrete:
a.
Allow three months for poured concrete to dry before painting.
b.
Remove form release agents, laitance, efflorescence, dirt, grease,
oils, slurry, chalk deposits, and other surface contaminants
using a high-pressure power wash. Usemildewcide solution if
mildew is present.
c.
Remove any remaining efflorescence by dampening surface with
water and scrubbing with a 5 percent solution of muriatic acid.
Rinse with clean water, neutralize with ammonia, rinse and
allow to dry.
d.
Vacuum surface clean before painting.
e.
Sandblast to remove any existing deteriorated paint films, curing
compounds, concrete sealers, and other substances that may
prevent primer adhesion.
f.
Chip and grind surface projections smooth to adjacent surfaces.
g.
Open concealed voids and cracks, remove cement slurry by
wire-brushing to expose clean aggregate substrate, and chip out
surface honeycomb pockets to allow a neat cementitious patch
with square corners and a uniform thickness.
h.
Inspect surfaces to be painted for exposed or rusted steel
reinforcement and contact Director’s Representative for a survey
of damages to be repaired before substrate can be painted. Do
not paint over exposed steel reinforcement without first
repairing both deteriorated reinforcement and protective coating.
i.
Use an electronic meter to determine moisture content
compliance with finish paint manufacturer’s recommendations.
Concrete Masonry Units:
a.
Allow two months for mortar joints to dry before painting.
b.
Remove severe laitance, efflorescence, dirt, grease, slurry, chalk
deposits and other surface contaminants using a low-pressure
power wash. Use mildewcide solution if mildew is present.
c.
Remove less severe surface contaminants and contaminant
residues by dampening surface with water and scrubbing with a
10 percent solution of muriatic acid.
Plaster, Cement Plaster, and Gypsum Wallboard:
a.
Fill cracks, holes, and other indentations smooth to adjacent
surfaces using specified bedding, spackling, and finishing
compounds.
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b.

5.
E.

3.03

Plaster: Scrape and sand smooth ridges, spills, nibs, and other
surface projections.
c.
Cement Plaster: Coat surfaces to be patched with a bonding
agent. Patch cement plaster with an approved mortar patching
mix and finish to match adjacent surface and texture.
d.
Gypsum Wallboard: Fill and sand smooth minor bedding and
finishing compound defects.
e.
Vacuum and wipe surfaces free of all sanding residue and dust
Other Substrates: See finish paint manufacturer’s recommendations.

Painting Material Preparations:
1.
Prepare painting materials in accordance with manufacturer’s approved
product data sheets and printed label instructions.
a.
Stir materials before and during application for a consistent
mixture of density. Remove container surface paint films before
stirring and mixing.
b.
Slightly tint first opaque finish coat where primer and finish
coats are the same color.
c.
Do not thin paints unless allowed and directed to do so in
writing within limits stated on approved product data sheets.

APPLICATION
A.

Environmental Conditions:
1.
Water-based Paints: Apply when surface temperatures will be 50
degrees Fahrenheit to 90 degrees Fahrenheit throughout the drying
period.
2.
Other Paints: Apply when surface temperatures will be 45 degrees
Fahrenheit to 95 degrees Fahrenheit throughout the drying period.
3.
Apply exterior paints during daylight hours free from rain, snow, fog and
mist when ambient air conditions are more than 5 degrees above the
surface dewpoint temperature and relative humidity less than 85 percent.
a.
When exterior painting is allowed or required during
nondaylight hours, provide portable outdoor weather recording
station with constant printout showing hourly to diurnal air
temperature, humidity, and dewpoint temperature.
4.
Exterior Cold Weather Protection: Provide heated enclosures necessary
to maintain specified temperature and relative humidity conditions
during paint application and drying periods.

B.

Install approved paints where specified, or shown on the drawings, and to match
approved field examples.
1.
Paint Applicators: Brushes, rollers or spray equipment recommended by
the paint manufacturer and appropriate for the location and surface area
to be painted.
a.
Approved minimum wet and dry film thicknesses shall be the
same for different application methods and substrates.
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3.04

C.

Paint Type Coats To Be Applied: Unless specified otherwise by finish paint
manufacturer’s product data sheet, the number of coats to be applied for each
paint type are as follows:
1.
Paint Types EAL and IAL:
a.
New Unpainted Surfaces: Apply 1 coat of primer and 2 coats of
finish paint.
b.
Existing Painted Surfaces:
1)
Apply 2 coats of finish paint when existing paint has a
lower gloss.
2)
Apply one coat of primer and 2 finish coats when
existing paint has a higher gloss.
c.
Pitted Concrete & Concrete Masonry Surfaces: Use block filler
as primer /sealer where allowed by finish paint manufacturer.

D.

Surfaces: Unless otherwise specified or shown on the drawings, paint surfaces
as follows:
1.
Exterior Surfaces:
a.
Brick Substrates (Exterior of Building):
1)
Existing Exposed Brick Walls: Paint Type EAL-3.
2.
Unless otherwise noted, paint both exterior and interior exposed wall
and ceiling air supply and return grilles; plumbing pipes; electrical panel
and fuse boxes, raceways and conduits; heating convector cabinets,
radiators, radiator cabinets, unit heaters, and similar existing and
installed devices and equipment by other trades.
a.
Paint substrates to match adjacent wall or ceiling surfaces.
b.
Paint exposed surfaces when any part of the surface is on or
within 8 inches of ceiling or wall surface to be painted.
c.
Paint visible interior surfaces behind grilles, guards and screens.
3.
Case Work: Paint factory unfinished exposed and semiexposed surfaces
when doors and drawers are either open or closed including:
a.
Both faces and edges of cabinet doors, shelving, dividers
including interior side, rear, and bottom panel surfaces.
b.
Both faces and edges of drawer face, side, rear, and bottom
panels.
c.
Exposed bottom or underside of case work more than 4 feet
above the floor.
d.
Do not paint plastic laminate surfaces, special countertop
materials, glazing, factory finished surfaces, finish hardware,
and similar items clearly not intended to be painted.

FIELD QUALITY CONTROL
A.

Paint Samples: Assist the Director’s Representative in obtaining random one
quart paint samples for testing at any time during the Work.
1.
Notify the Director’s Representative upon delivery of paints to the Site.
2.
Furnish new one quart metal paint containers with tight fitting lids and
suitable labels for marking.
a.
Furnish labor to thoroughly mix paint before sampling and
provide assistance with sampling when required.
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3.05

ADJUSTING AND CLEANING
A.

Reinstall removed items after painting has been completed.
1.
Restore damaged items to a condition equal to or better than when
removed. Replace damaged items that cannot be restored.

B.

Touch up and restore damaged finish paints. Touch up and restoration paint
coats are in addition to the number of specified finish paint coats.

C.

Remove spilled, splashed, or spattered paint without marring, staining or
damaging the surface. Restore damaged surfaces to the satisfaction of the
Director’s representative.

D.

Remove temporary barriers, masking tape, and other protective coverings upon
completion of painting, cleaning and restoration work.
END OF SECTION
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SECTION 310000
EARTHWORK

PART 1 GENERAL
1.01

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

Cast-In-Place Concrete: Section 033001.

B.

Site Restoration: Section 310101.

DEFINITIONS
A.

The following terms shall have the meanings ascribed to them in this Article,
wherever they appear in this Section.
1.
Earth Excavation: The removal of all surface and subsurface material
not classified as rock (as defined below).
2.
Rock: Limestone, sandstone, shale, granite, and similar material in solid
beds or masses in its original or stratified position which can be removed
only by drilling, wedging, or use of pneumatic tools, and boulders with a
volume greater than 1.0 cu yd. Concrete building foundations and
concrete slabs, not indicated, with a volume greater than 1.0 cu yd shall
be classified as rock.
a.
Limestone, sandstone, shale, granite, and similar material in a
broken or weathered condition which can be removed with an
excavator or backhoe equipped with a bucket with ripping teeth
or any other style bucket shall be classified as earth excavation.
b.
Masonry building foundations, whether indicated or not, shall be
classified as earth excavation.
3.
Subgrade Surface: Surface upon which subbase or topsoil is placed.
4.
Subbase: Select granular material or subbase course Type 2 which is
placed immediately beneath pavement or concrete slabs.
5.
Foundation Bearing Grade: Grade/elevation at which the bottom-offootings are constructed.
6.
Maximum Density: The dry unit weight in pounds per cubic foot of the
soil at “Optimum Moisture Content” when determined by ASTM D 1557
(Modified Proctor).
7.
Structures: Buildings, footings, foundations, retaining walls, slabs,
tanks, mechanical and electrical appurtenances, or other man-made
stationary features constructed above or below the ground surface.
8.
Landscaped Areas: Areas not covered by structures, walks, roads,
paving, or parking.
9.
Unauthorized Excavation: The removal of material below required
elevation indicated on the Drawings or beyond lateral dimensions
indicated or specified without specific written direction by the Director’s
Representative.
10.
Grading Limit Line (Shown on Drawings): Limits of grading,
excavations and filling required for the work of this contract. Unless
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specifically noted otherwise, the Grading Limit Line and Contract Limit
Line shall be considered the same.
1.03

1.04

SUBMITTALS
A.

Product Data:
1.
Filter Fabric: Manufacturer’s catalog sheets, specifications, and
installation instructions.

B.

Samples: Submit samples as follows. Take the samples in the presence of the
Director’s Representative, and submit to the Directors Representative the
laboratory test results for gradation, proctors and soundness tests, when required.
These tests shall be performed in accordance with ASTM standards, shall be
performed and signed by a certified soils laboratory, and shall be submitted as
part of the original submittal. At a minimum, the samples taken shall be of the
following quantities:
1.
Select Granular Material: 50 - 60 lb. (Two Samples).
2.
Subbase Course Type 2: 50 - 60 lb. (Two Samples).
3.
Selected Fill: 40 - 50 lb.

C.

Quality Control Submittals:
1.
Excavation Procedure: Submit a lay out drawing or detailed outline of
intended excavation procedure for the Director’s information. This
submittal will not relieve the Contractor of responsibility for the
successful performance of intended excavation methods.
2.
Subbase Materials: Name and location of source and the DOT Source
Number. If the material is not being taken from an approved DOT
Source the results of the gradation and soundness tests performed by an
ASTM certified soils laboratory will be required.
3.
Other Aggregates: Name and location of source and soil laboratory test
results.

PROJECT CONDITIONS
A.

Protect existing trees and plants during performance of the Work unless
otherwise indicated. Box trees and plants indicated to remain within the grading
limit line with temporary steel fencing or solidly constructed wood barricades as
required. Protect root systems from smothering. Do not store excavated
material, or allow vehicular traffic or parking within the branch drip line.
Restrict foot traffic to prevent excessive compaction of soil over root systems.

B.

Cold Weather Requirements: When freezing temperatures are predicted, do not
excavate to final required elevations for pipe, conduit or equipment requiring
concrete work unless concrete can be placed immediately. Retain enough earth
over the bottom elevation of excavations to prevent frost penetration.

C.

Cold Weather Requirements:
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1.

Excavation: When freezing temperatures are anticipated, do not
excavate to final required elevations for concrete work unless concrete
can be placed immediately.
Backfilling: If backfill is being placed during freezing temperatures the
backfilling operations shall be monitored by the Director’s
Representative and the following procedures shall be followed:
a.
Frozen ground shall be removed in its entirety from beneath and
five feet beyond the area of fill placement.
b.
The fill material placed shall consist of Selected Fill and shall be
free of all frozen chunks that exceed four inches in size. The
material transported to the project site shall only consist of
material excavated from below the frost depth.
c.
At the end of the work day, the area of fill placement shall be
covered with insulated blankets, or left unprotected. Other
means of protection (hay, wood chips, etc.) may also be used for
protection provided it is approved by the Director’s
Representative.
d.
Following work day, remove the insulated blankets and/or strip
the area of all frozen material as specified previously.
e.
Upon establishing the subgrade elevations, protect the grades
with insulated blankets or place additional material that will
adequately insulate the exposed earth surface from frost. This
additional fill or protective material shall be stripped just prior
to pouring concrete.

2.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Select Granular Material: Stockpiled, sound, durable, sand, gravel, stone, or
blends of these materials, free from organic and other deleterious materials.
Comply with the gradation and material requirements specified below:

Sieve Size
2 inch
1/4 inch
No. 40
No. 200
1.
2.
3.

Sieve
Size opening (mm)
50.8
6.35
0.425
0.075

Percent Passing
100
30-65
5-40
0-10

Magnesium Sulfate Soundness Test: 20 percent maximum loss by
weight after four test cycles.
Plasticity Index: The plasticity index of the material passing the No. 40
mesh sieve shall not exceed 5.0.
Elongated Particles: Not more than 30 percent, by weight, of the
particles retained on a 1/2 inch sieve shall consist of flat or elongated
particles. A flat or elongated particle is defined as one which has its
greatest dimension more than three times its least dimension.
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B.

Subbase Course Type 2: Stockpiled, crushed ledge rock or approved blast
furnace slag. Comply with the gradation and material requirements specified
below:

Sieve Size
2 inch
1/4 inch
No. 40
No. 200
1.
2.
3.

C.

Percent Passing
100
25-60
5-40
0-10

Magnesium Sulfate Soundness Test: 20 percent maximum loss by
weight after four test cycles.
Plasticity Index: The plasticity index of the material passing the No. 40
mesh sieve shall not exceed 5.0.
Elongated Particles: Not more than 30 percent, by weight, of the
particles retained on a 1/2 inch sieve shall consist of flat or elongated
particles. A flat or elongated particle is defined as one which has its
greatest dimension more than three times its least dimension.

Selected Fill: Sound, durable, sand, gravel, stone, or blends of these materials,
free from organic and other deleterious materials. Comply with the gradation
requirements specified below:

Sieve Size
4 inch
No. 40
No. 200

2.02

Sieve
Size opening (mm)
50.8
6.35
0.425
0.075

Sieve
Size opening (mm)
101.6
0.425
0.075

Percent Passing
100
0-70
0-15

D.

Suitable Material (Fill and Backfill for Landscaped Areas): Material consisting
of mineral soil (inorganic), blasted or broken rock and similar materials of
natural or man-made origin, including mixtures thereof. Maximum particle size
shall not exceed 2/3 of the specified layer thickness prior to compaction. NOTE:
Material containing cinders, industrial waste, sludge, building rubble, land fill,
muck, and peat shall be considered unsuitable for fill and backfill, except topsoil
and organic silt may be used as suitable material in landscaped areas provided it
is placed in the top layer of the subgrade surface.

E.

Marker Tape: FL Industries Blackburn/Holub’s Type YT6, or Seton Nameplate
Corporations Type 6 ELE, imprinted with message suited to item buried below.

GEOTECHNICAL FABRICS
A.

Filter Fabric (GeoTextile)
1.
Drainage and Erosion Control: Maccaferri MacTex MX140 & MX155,
Mirafi 140N & 160N, Fiberweave 403 & 404 or equivalent.
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2.

3.

Separation for foundation drains, underdrains, undercuts: GeoTex 801,
Contech Construction Products Inc. C-180, Synthetic Industries Geotex
250ST & 315ST, Mirafi Geolon HP570 & HP1500 or equivalent.
Separation/Stabilization beneath pavements: Amoco 4551, Bonded
Fibers Products PN080, Maccaferri Gabions MacTex MX275 & 340,
Mirafi 160N & 180N or equivalent.

PART 3 EXECUTION
3.01

3.02

CLEARING AND GRUBBING
A.

Clear and grub the site within the Grading Limit Line (GLL) of trees, shrubs,
brush, other prominent vegetation, debris, and obstructions except for those
items indicated to remain. Completely remove stumps and roots protruding
through the ground surface.

B.

Fill depressions caused by the clearing and grubbing operations in accordance
with the requirements for filling and backfilling, unless further excavation is
indicated.

UNDERGROUND UTILITIES
A.

Locate existing underground utilities prior to commencing excavation work.
Determine exact utility locations by hand excavated test pits. Support and
protect utilities to remain in place.

B.

Do not interrupt existing utilities that are in service until temporary or new
utilities are installed and operational.

C.

Utilities to remain in service: Shall be re-routed as shown on the Contract
Drawings.

D.

Utilities abandoned beneath and five feet laterally beyond the structure’s
proposed footprint shall be removed in their entirety. Excavations required for
their removal shall be backfilled and compacted as specified herein.

E.

Utilities located outside the limits specified above may be abandoned in place
provided their ends are adequately plugged as described below.
1.
Permanently close open ends of abandoned underground utilities
exposed by excavations, which extend outside the limits of the area to be
excavated.
2.
Close open ends of metallic conduit and pipe with threaded galvanized
metal caps or plastic plugs or other approved method for the type of
material and size of pipe. Do not use wood plugs.
3.
Close open ends of concrete and masonry utilities with concrete or flowable fill.
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3.03

EXCAVATION
A.

Excavate earth as required for the Work.

B.

Install and maintain all erosion and sedimentation controls during all earthwork
operations as specified on the Contract Drawings or as directed by local
officials. If the erosion and sedimentation controls specified by the local
officials are more stringent than those specified on the Contract Drawings
contact the Director’s Representative.

C.

Maintain sides and slopes of excavations in a safe condition until completion of
backfilling. Comply with Code of Federal Regulations Title 29 - Labor, Part
1926 (OSHA).
1.
Trenches: Deposit excavated material on one side of trench only. Trim
banks of excavated material to prevent cave-ins and prevent material
from falling or sliding into trench. Keep a clear footway between
excavated material and trench edge. Maintain areas to allow free
drainage of surface water.

D.

Stockpile excavated materials classified as suitable material where directed, until
required for fill. Place, grade, and shape stockpiles for proper drainage as
approved by the Director’s Representative.

E.

Concrete Slabs, Floors and Bases: Excavate to the following depths below
bottom of concrete for addition of select granular material:
1.
Interior Floors: 6 inches unless otherwise indicated.
2.
Exterior Slabs and Steps: 12 inches unless otherwise indicated.

F.

Pipe Trenches and/or Bell and Spigot Pipe Trenches: Open only enough trench
length to facilitate laying pipe sections. Unless otherwise indicated on the
Drawings, excavate trenches approximately 24 inches wide plus the outside pipe
diameter, equally divided on each side of pipe centerline. Cut trenches to cross
section, elevation, profile, line, and grade indicated. Accurately grade and shape
trench bottom for uniform bearing of pipe.
1.
Trench in Rock: Excavate an additional 6 inches below bottom of pipe
for bed of cushion material under the piping.

G.

Conduit, Cable, Tubing and Piping (other than Bell and Spigot): Provide
sufficient trench width for installation and to accommodate special backfill when
specified.

H.

Open Ditches: Cut ditches to cross sections and grades indicated.

I.

Pavement: Excavate to subgrade surface elevation.

J.

Unauthorized Excavations: Unless otherwise directed, backfill unauthorized
excavation under footings, foundation bases, and retaining walls with compacted
select granular material without altering the required footing elevation.
Elsewhere, backfill and compact unauthorized excavation as specified for
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authorized excavation of the same classification, unless otherwise directed by the
Director.
1.
Unauthorized excavations under structural Work such as footings,
foundation bases, and retaining walls shall be reported immediately to
the Director before any concrete or backfilling Work commences.
K.

3.04

3.05

3.06

Notify the Director’s Representative upon completion of excavation operations.
Do not proceed with the Work until the excavation is inspected and approved.
Inspection of the excavation by the Director’s Representative will be made on 3
working days notice.

DEWATERING
A.

Prevent surface and subsurface water from flowing into excavations and trenches
and from flooding the site and surrounding area.

B.

Do not allow water to accumulate in excavations or trenches. Remove water
from all excavations immediately to prevent softening of foundation bottoms,
undercutting footings, and soil changes detrimental to the stability of subgrades
and foundations. Furnish and maintain pumps, sumps, suction and discharge
piping systems, and other system components necessary to convey the water
away from the Site.

C.

Convey water removed from excavations, and rain water, to collecting or run-off
area. Cut and maintain temporary drainage ditches and provide other necessary
diversions outside excavation limits for each structure. Do not use trench
excavations as temporary drainage ditches.

D.

Provide temporary controls to restrict the velocity of discharged water as
necessary to prevent erosion and siltation of receiving areas.

PLACING FILTER FABRIC
A.

Place and overlap filter fabric in accordance with the manufacturer’s installation
instructions, unless otherwise shown.

B.

Cover tears and other damaged areas with additional filter fabric layer extending
3 feet beyond the damage.

C.

Do not permit traffic or construction equipment directly on filter fabric.

D.

Backfill over filter fabric within two weeks after placement. Backfill in
accordance with the fabric manufacturer’s instructions and in a manner to
prevent damage to the fabric.

PLACING FILL AND BACKFILL
A.

Surface Preparation of Fill Areas: Strip topsoil, remaining vegetation, and other
deleterious materials prior to placement of fill. Remove all asphalt pavement in
its entirety from areas requiring the placement of fill or break up old pavements
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to a maximum size of four inches. Prior to placement of fill, smooth out and
compact areas where wheel rutting has occurred due to stripping or earthwork
operations.
B.

Excavations: Backfill as promptly as practicable, but only after approval by the
Director’s Representative. Do not backfill with excavated material unless it
meets the requirements of this Section.

C.

Place backfill and fill materials in layers not more than 8 inches thick in loose
depth unless otherwise specified. Before compaction, moisten or aerate each
layer as necessary to facilitate compaction to the required density. Do not place
backfill or fill material on surfaces that are muddy, frozen, or covered with ice.
1.
Place fill and backfill against foundation walls, and in confined areas
(such as trenches) not easily accessible by larger compaction equipment,
in maximum six inch thick (loose depth) layers.
2.
For Open Graded Stone/Clean Stone (Item B-12, No. 1 crushed stone,
No. 2 crushed stone, etc.) in access of six inches: Material must be
wrapped in separation fabric.

D.

Prevent wedging action of backfill against structures by placing backfill
uniformly around structure to approximately same elevation in each layer. Place
backfill against walls of structures containing basements or crawl spaces only
after the first floor structural members are in place.

E.

Under Exterior Concrete Slabs and Steps:
1.
Up to Subgrade Surface Elevation: Place selected fill when fill or
backfill is required.
2.
Subbase Material: Place 12 inches of select granular material over
subgrade surface.

F.

Under Interior Concrete Slabs:
1.
Up to Subgrade Surface Elevation: Place selected fill when fill or
backfill is required.
2.
Subbase Material: Place six inches of select granular material over
subgrade surface.

G.

Under Pavements and Walks:
1.
Up to Subgrade Surface Elevation: Place selected fill when fill or
backfill is required.
2.
Subbase Material: Place as indicated.

H.

Landscaped Areas: Place suitable material when required to complete fill or
backfill areas up to subgrade surface elevation. Do not use material containing
rocks over four inches in diameter within the top 12 inches of suitable material.

I.

Plastic Pipe in Trenches: Place cushion material a minimum of six inches deep
under pipe, 12 inches on both sides, and 12 inches above top of pipe. Complete
balance of backfill as specified.
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3.07

3.08

J.

Copper Tubing and Steel Gas Pipe in Trenches: Place cushion material a
minimum of six inches deep under pipe, six inches on both sides, and 4 inches
over top of pipe. Complete balance of backfill as specified.

K.

Rigid Non-Metallic Conduit: Except where concrete encasement is required,
place cushion material a minimum of four inches deep under conduit, four inches
on both sides, and 12 inches over top of conduit. Complete balance of backfill
as specified.

COMPACTION
A.

All materials with exception of open graded stone (No. 2 Coarse aggregate, No.
1 Coarse aggregate, Item B-12, etc.):
1.
Compact each layer of fill and backfill for the following area
classifications to the percentage of maximum density specified below
and at a moisture content suitable to obtain the required densities, but at
not less than three percent drier or more than two percent wetter than the
optimum content as determined by ASTM D 1557 (Modified Proctor).
a.
Structures (entire area within ten feet outside perimeter): 95
percent.
b.
Concrete Slabs and Steps: 95 percent.
c.
Landscaped Areas: 90 percent.
d.
Pavements and Walks: 95 percent.
e.
Pipes and Tunnels: 95 percent.
f.
Pipe Bedding: 95 percent.
2.
If a compacted layer fails to meet the specified percentage of maximum
density, the layer will be re-compacted and retested. If compaction
cannot be achieved the material/layer will be removed and replaced. No
additional material may be placed over a compacted layer until the
specified density is achieved

B.

Open graded Stone: Place material in maximum twelve inch lifts. Each lift shall
be raked smooth and compacted through several passes of a walk behind
vibratory roller. Compaction Testing is not required.

GRADING
A.

Rough Grading: Trim and grade area within the Grading Limit Line and
excavations outside the limit line, required by this Contract, to a level of four
inches below the finish grades indicated unless otherwise specified herein or
where greater depths are indicated. Provide smooth uniform transition to
adjacent areas.

B.

Finish Grading: Finish surfaces free from irregular surface changes, and as
follows:
1.
Grassed Areas: Finish areas to receive topsoil to within 1 inch above or
below the required subgrade surface elevations.
2.
Walks and Pavements: Place and compact subbase material as specified.
Shape surface of areas to required line, grade and cross section, with the
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3.

3.09

3.10

C.

Spread approved topsoil directly upon prepared subgrade surface to a depth
measuring 4 inches after natural settlement of the topsoil has occurred in areas to
be seeded or to receive sod. Place to greater depth when necessary to adjust
grades to required elevations.
1.
Approved existing topsoil within the Grading Limit Line may be used.
Provide additional topsoil from outside sources as required.

D.

Finish topsoil surface free of depressions which will trap water, free of stones
over 1 inch in any dimension, and free of debris.

RESTORATION
A.

Restore pavements, walks, curbs, lawns, and other exterior surfaces damaged
during performance of the Work to match the appearance and performance of
existing corresponding surfaces as closely as practicable.

B.

Topsoil and seed or sod damaged lawn areas outside the GLL and new lawn
areas inside the GLL. Water as required until physical completion of the Work.

DISPOSAL OF EXCESS AND UNSUITABLE MATERIALS
A.

3.11

Remove from State property and dispose of excess and unsuitable materials,
including materials resulting from clearing and grubbing and removal of existing
improvements.

FIELD QUALITY CONTROL
A.

3.12

finish surface not more than 1/2 inch above or below the required
subbase elevation.
Building Slabs: Grade subbase material smooth and even, free of voids,
compacted as specified to within 1/4 inch above or below required
subbase elevation.

Compaction Testing: Notify the Director’s Representative at least 3 working
days in advance of all phases of filling and backfilling operations. Compaction
testing will be performed by the Director’s Representative to ascertain the
compacted density of the fill and backfill materials. Compaction testing will be
performed on certain layers of the fill and backfill as determined by the
Director’s Representative. If a compacted layer fails to meet the specified
percentage of maximum density, the layer shall be re-compacted and will be
retested. No additional material may be placed over a compacted layer until the
specified density is achieved.

PROTECTION
A.

Protect graded areas from traffic and erosion, and keep them free of trash and
debris.
END OF SECTION
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SECTION 320117
PAVEMENT REPAIR AND RESURFACING

PART 1 GENERAL
1.01

1.02

SECTION INCLUDES
A.

This specification is applicable to pavement milling and overlay either with or
without the use of a paving fabric saturated with asphalt cement between
pavement layers.

B.

The function of the paving fabric is to act as a waterproofing and stress relieving
membrane within the pavement structure.

RELATED SECTIONS
A.

1.03

1.04

Asphalt Paving: Section 321216.

REFERENCES
A.

American Association of State Highway and Transportation Officials
(AASHTO) “Standard Specification for Geotextile Specification for Highway
Applications” Designation M 288-05.

B.

American Society for Testing and Materials (ASTM):
1.
D 276 - Method for Identification of Fibers in Textiles (Melting Point).
2.
D 4354 - Practice for Sampling of Geosynthetics for Testing.
3.
D 4355 - Test Method for Deterioration of Geotextiles from Exposure to
Ultraviolet Light and Water (Xenon-Arc Type Apparatus).
4.
D 4439 - Terminology for Geotextiles.
5.
D 4533 - Test Method for Index Trapezoid Tearing Strength of
Geotextiles.
6.
D 4632 - Test Method for Grab Breaking Load and Elongation of
Geotextiles.
7.
D 4759 - Practice for Determining the Specification Conformance of
Geosynthetics.
8.
D 4873 - Guide for Identification, Storage, and Handling of Geotextiles.
9.
D 5199 - Test Method for Measuring Nominal Thickness of Geotextiles
and Geomembranes.
10.
D 5261 - Test Method for Measuring Mass per Unit Area of Geotextiles.

C.

Geosynthetic Accreditation Institute - Laboratory Accreditation Program (GAILAP).

DEFINITIONS
A.

Maximum Average Roll Value (MaxARV): Property value calculated as typical
plus two standard deviations. Statistically, it yields a 97.7 percent degree of
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confidence that any sample taken during quality assurance testing will be below
the value reported.

1.05

1.06

B.

Minimum Average Roll Value (MARV): Property value calculated as typical
minus two standard deviations. Statistically, it yields a 97.7 percent degree of
confidence that any sample taken during quality assurance testing will exceed
value reported.

C.

Typical Roll Value: Property value calculated from average or mean obtained
from test data.

SUBMITTALS
A.

Product Data: Manufacturer’s name and brand name for the following:
1.
Asphalt filler:
a.
Provider or Plant.
b.
Composition.
2.
Asphalt emulsion:
a.
Provider or Plant.
b.
Composition.
3.
Geotextile:
a.
Manufacturer.
b.
Product Name.
c.
Style.
d.
Chemical Composition of the filaments or yarn in the Geotextile
4.
Asphalt Top Course:
a.
Submit under Section 32 12 16 Asphalt Concrete Paving Top
Course.

B.

Quality Control Submittals:
1.
Asphalt Filler & Emulsion: Plant name and location of asphalt concrete
supplier.
2.
Geotextile: Certification from Manufacturer that material meets MARV
requirements and specifications.

QUALITY ASSURANCE
A.

Asphalt Filler & Emulsion: Comply with the applicable requirements of DOT
Section 400-Bituminous Pavements.

B.

Geotextile:
1.
Manufacturing Quality Control (MQC) test results shall be provided
upon request.
2.
Geotextiles shall be subject to sampling and testing to verify
conformance with this specification. Sampling for testing shall be in
accordance with ASTM D 4354.
3.
Acceptance shall be in accordance with ASTM D 4759 based on testing
of either conformance samples obtained using Procedure A of ASTM D
4354, or based on manufacturer’s certifications and testing of quality
control samples obtained using Procedure B of ASTM D 4354.
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C.

Sewn Seams (if required):
1.
For seams that are to be sewn in the field, provide at least a 2 meter (6 ft)
length of sewn seam for sampling by the Director’s Representative
before the geotextile is installed.
2.
For seams that are sewn in the factory, the Director’s Representative
shall obtain samples of the factory seams at random from and roll of
geotextile that is to be used on the project.
3.
If seams are to be sewn in both directions, samples of seams from both
directions shall be provided.
4.
For seams that are field sewn, the seams sewn for sampling shall be
sewn using the same equipment and procedures as will be used for the
production seams.
5.
Do not expose geotextiles to elements over 14 days between installation
and placement of cover.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Asphalt Filler: DOT Table 702-2 Asphalt Cements, Material Designation 7020700.

B.

Asphalt Emulsion Tack Coat: DOT Section 702, Table 702-9, Material
Designation 702-90.

C.

Asphalt Concrete Top Course: As specified in Section 321216.

D.

Geotextile For Pavement Overlay:
1.
PETROMAT® 4599 or PETROMAT PLUS-WHITE 4599, by Propex
Operating Company, LLC, Chattanooga, Tennessee, 37419 USA, (800)
621-1273.
2.
TruPave Engineered Paving Mat by TenCate Geosynthetics North
America, Pendergrass, Georgia, 30567, USA, (800) 685-9990
3.
GlasPave Paving Mat by Tensar International Corporation, Alpharetta,
Georgia, 30009, USA, (800) 836-7271.
4.
US 90P by US Fabrics, Inc., Cincinatti, Ohio, 45227, USA, (800) 5182290.

E.

Geotextile For Control Joint or Crack Bridging: Mirafi MTK Paving Fabric by
TenCate Geosynthetics North America, Pendergrass, Georgia, 30567, USA,
(800) 685-9990

PART 3 EXECUTION
3.01

PREPARATION
A.

Conditioning of Existing Pavement: Comply with DOT Section 633.
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3.02

B.

Applying Asphalt Emulsion Tack Coat: Comply with DOT Section 407-3.

C.

Cold Milling: Comply with DOT Section 490.

D.

Geotextile: Comply with Manufacturers Installation Instructions and
Requirements.

RESURFACING WITH ASPHALT CONCRETE
A.

Lay asphalt concrete top course in accordance with Section 321216.
END OF SECTION
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SECTION 321216
ASPHALT PAVING
PART 1 GENERAL
1.01

1.02

1.03

REFERENCES
A.

New York State Department of Transportation (DOT) Specification section 400
dated January 1, 2020.

B.

AASHTO: M-288-17 Section A6, Paving Fabric.

RELATED WORK SPECIFIED ELSEWHERE
A.

Earthwork: Section 310000.

B.

Pavement Repair and Resurfacing: Section 320117.

SUBMITTALS
A. Product Data:
1.
Paving Synthetics: including Manufacturer’s name, specifications,
MSDS as required and installation instructions (including adhesion type
and rate) for each item specified.
2.
Asphaltic Pavement: Include mix design from NYSDOT approved
Batch Plant, Mix Design Test results that are less than 6 months old

1.04

B.

Batch plant name, NYSDOT Plant Number, and location of asphalt plant.

C.

Pavement Quality Control Submittals: Material Delivery Tickets
1.
At the time of delivery, a copy of the delivery ticket must be presented to
the Director’s Representative with the following minimum information:
a.
Ticket Number.
b.
Plant Identification.
c.
Project Name.
d.
Mix Type.
e.
Quantity of material in vehicle.
f.
Date and Time.

PROJECT CONDITIONS
A.
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Environmental Requirements:
1.
Discontinue paving when surface temperatures fall below requirements
listed in DOT Table 402-1 unless otherwise specified in the General
Conditions of this Contract or as directed by the Director’s
Representative.
2.
Do not place asphalt concrete on wet surfaces, or when weather
conditions otherwise prevent the proper handling or finishing of
bituminous mixtures as determined by the Director’s Representative.
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3.

Pavement is restricted by dates listed in the General Conditions or by
temperatures.

PART 2 PRODUCTS
2.01

MATERIALS
A.
B.

C.

All aggregate used in design mixes shall be as specified in DOT Specification
Section 401-2.02 B.; Coarse Aggregate Type F2 Conditions.
Hot Mix Asphalt (HMA): Use aggregate and PG binder from suppliers listed in
the NYS DOT’s Approved List for Fine and Coarse Aggregates and Performance
Graded (PG) Binders for Hot Mix Asphalt (HMA) Paving respectively. Use of
mineral filler or any other materials for the production of HMA will be accepted
in accordance with the State’s written instructions.
Supply approved HMA mixtures that meet the requirements of NYS DOT MM
5.16 Superpave Hot Mix Asphalt Mixture Design and Mixture Verification
Procedures. Each mixture must be obtained from a single plant for the duration
of the project. The following NYS DOT items only shall be utilized for this
project:
1.
6.3 Top Course HMA (Driveways, Gutters).
2.
12.5 Top Course HMA (Large Parking Lots & Access Roads).
3.
25.0 Binder Course HMA.
4.
37.5 Base Course HMA.
5.
Trueing & Leveling Course: DOT Table 401-1 Composition of Hot Mix
Asphalt Mixtures, Type 5 (Shim).

D.

Reclaimed Asphalt Pavement (RAP) will not be accepted.

E.

Asphalt Cement Tack Coat.

PART 3 EXECUTION
3.01

PRE-CONSTRUCTION MEETING
A.
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The Director’s Representative will conduct a Pre-Paving meeting prior to any
Hot Mix Asphalt (HMA) placement. The attendance at this meeting will include
Contractor’s Paving Superintendent, Chief Inspector or Paving Inspector(s),
HMA plant representative, density gauge operator, depending on the compaction
method used, and work zone traffic control (WZTC) competent person (if
applicable). The contractor’s Paving Superintendent must be prepared to discuss
the operation necessary to complete the work successfully. Participants will
review all aspects of the project requirements including, but not limited to, the
following:
1. HMA delivery temperature.
2. Equipment and setup.
3. Mix codes to ensure the correct mix is delivered.
4. Frequency of testing.
5. Density Gauge operator certification.
6. Proper construction practice to provide quality product.
7. Work zone traffic control activities necessary.
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3.02

ASPHALT PAVING PLACEMENT & COMPACTION
A.

Prepare existing surfaces in accordance with DOT Section 402-3.05,
Conditioning of Existing Surface.

B.

Apply Tack Coat in accordance with DOT Section 407-3.02, Application of Tack
Coat, specifically Table 407-1 – Tack Coat Application Rates. The rates listed
are recommended application rates for tack coat on various surfaces and may be
modified by the Director’s Representative.

C.

Spread and Finish HMA in accordance with DOT Section 402-3.05, Spreading
and Finishing.

D.

Provide compaction of HMA in accordance with DOT Section 402-3.07,
Compaction.
1.

2.
3.

Paragraph D. 80 Series Compaction Methods, specifically meeting the
minimum requirements as shown in Table 402-6 Number of Passes.
The Director’s Representative may increase or decrease the number of
passes to obtain adequate density of the compacted HMA.
The Director’s Representative may also approve alternate compaction
procedures where the specified procedures are not applicable.
Testing to be performed at the direction of and in locations chosen by the
Director’s Representative. Target compaction is 95% (92% - 97% range
is acceptable).

E.

HMA joints shall be in accordance with DOT Section 402-3.09, Joints.

F.

Construct each pavement course to a ¼” surface tolerance. The Director’s
Representative may test the surface with a 16-foot straight edge or string line
placed parallel to the centerline of the pavement and with a 10-foot straight edge
or string line placed transversely to the centerline of the pavement on any portion
of the pavement. Variations exceeding ¼ inch will be appropriately corrected or
the pavement be removed and replaced at no additional cost to the State.

G.

The allowable thickness tolerance of all HMA mixtures shall be:
1.
2.
3.

H.
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1/4 inch or less when the total nominal thickness indicated on the plans is
4 inches or less.
1/2 inch or less when the total nominal thickness is over 4 inches but not
more than 8 inches.
When the HMA mixture is placed on newly constructed subbase
material, an additional tolerance of 1/4 inch will be allowed both in the
nominal thickness of the course placed directly on the subbase and the
total pavement thickness.

Remove and restore paved areas that are defective or contaminated as delineated
by the Director’s Representative at no additional cost to the State.
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I.

Do not clean tools and equipment used for HMA placement on the pavement
surface, or near streams, ponds, drainage structures or other areas that are
tributaries to waterways. Use an area approved by the Director’s Representative
for cleaning all paving equipment and tools.

J.

Once pavement cures for a minimum of 24 hours, apply pavement markings with
mechanical equipment to a minimum wet film thickness of 15 mils (0.4 mm), or
as specified by the Manufacturer if greater.

END OF SECTION
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SECTION 321300
CONCRETE WALKS

PART 1 GENERAL
1.01

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

Earthwork: Section 310000.

B.

Concrete Paving Joint Sealants: Section 321373.

REFERENCES
A.

1.03

1.04

Comply with American Concrete Institute Specifications for Structural Concrete,
ACI 301-16, for the Work of this Section unless otherwise indicated on the
drawings or specified.

SUBMITTALS
A.

Product Data:
1.
Concrete Design Mix: Submit proposed concrete design mix together
with name and location of batching plant at least 28 days prior to the
start of concrete work.
2.
Portland Cement: Brand and Manufacturer’s name.
3.
Air-entraining Admixture: Brand and manufacturer’s name.
4.
Water-reducing or High Range Water-reducing Admixture: Brand and
manufacturer’s name.
5.
Curing and Anti-Spalling Compound: Manufacturer’s specifications and
application instructions.

B.

Samples:
1.
Bar Supports: Full size.
2.
Bar Reinforcement: 12-inch minimum.

QUALITY ASSURANCE
A.

Concrete batching plants shall be currently approved as concrete suppliers by the
New York State Department of Transportation.

B.

Performance Criteria: The following criteria are required for the products
included in this section:
1.
Cast-in-place Concrete shall contain post-industrial and/or postconsumer recycled content as follows:
a.
Fly Ash: ASTM C618, including Table 1, except for footnote
A, Class F, except loss on ignition shall not exceed 4.0 percent.
Concrete shall incorporate fly ash as a replacement for 15
percent (by weight) of the Portland cement. All design mixes
are subject to review and approval by the Director.
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b.

2.
3.

1.05

GGBF (Ground Granulated Blast Furnace) Slag: Concrete shall
incorporate GGBF slag as a replacement for at least 20 percent
(by weight) of the Portland cement. All design mixes are subject
to review and approval by the Director.
c.
Certification of recycled content shall be in accordance with the
SUBMITTALS Article above.
d.
Recycled Steel: Reinforcing bar, steel wire, welded wire fabric,
and miscellaneous steel accessories shall contain a minimum of
35 percent (combined) post-industrial/post-consumer recycled
content (the percentage of recycled content is based on the
weight of the component materials).
Concrete manufactured within 500 miles (by air) of the project site shall
be documented in accordance with the SUBMITTALS Article above.
Steel reinforcement manufactured within 500 miles (by air) of the
project site shall be documented in accordance with SUBMITTALS
Article above.

DELIVERY
A.

Batch Ticket Information: Indicate on the delivery ticket the type, brand, and
amount of fibrous concrete reinforcement material added to each batch of
concrete.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Cast-In-Place Concrete: Normal weight, air entrained concrete with a minimum
compressive strength and design air content percentage as required by ACI 31814 Table 19.3.2.1. “Requirements for concrete by exposure class”. psi
1.
Design Air Content: ASTM C 260, and on the New York State
Department of Transportation’s current “Approved List”;
2.
Cement: ASTM C 150 Type I or II Portland cement. Maximum
water/cement ratio = 0.45.
3.
Water: Potable.
4.
Slump: Maximum 4 inches; minimum 2 inches before the addition of
any water-reducing admixtures or high-range water-reducing admixtures
(superplasticizers) at the site. Except when a water-reducing admixture
is used, maximum slump shall be 6 inches and when a high range water
reducing admixture is used maximum slump shall be 8 inches.
5.
Water-reducing Admixture: ASTM C 494 / C 494M-04 Type A and on
the New York State Department of Transportation’s current “Approved
List”.
6.
High Range Water-reducing Admixture: ASTM C 494 / C 494M-04
Type F and on the New York State Department of Transportation’s
current “Approved List”.
7.
Retarding Admixture: ASTM C 494, Type D, Water-reducing and
retarding, for use in hot weather concreting, and on the New York State
Department of Transportation’s current “Approved List”.
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2.02

B.

Chemical Curing and Anti-Spalling Compound: ASTM C-309, Type 1D, Class
B, with minimum 18 percent total solids content. No thinning of material
allowed. The volatile organic compound (VOC) content of concrete curing
compounds shall meet requirements of the EPA national AIM VOC regulations.
1.
SureCure Emulsion, Kaufman Products, Inc. 3811 Curtis Avenue,
Baltimore, MD 21226, (800) 637-6372.
2.
Cure & Seal by Symons Corp., 200 East Touhy Ave., PO Box 5018, Des
Plaines, IL 60017-5018, (847) 298-3200.
3.
Kure-N-Seal by Sonneborn/ BASF Building Systems, 889 Valley Park
Dr., Shakopee, MN 55379, (800) 433-9517.
4.
Day-Chem Cure & Seal UV 26 percent (J-22 UV) by Dayton Superior
Corp., 721 Richard St., Miamisburg, OH 45342, (800) 745-3700.
5.
Acrylseal HS by Master Builders/ BASF Building Systems, 23700
Chagrin Blvd., Cleveland, OH 44122, (800) 628-9990.

C.

Bar Reinforcement: ASTM A 615, Grade 60, deformed steel bars, epoxy-coated.

D.

Bar Supports: Galvanized steel or AISI Type 430 stainless steel, and without
plastic tips.

E.

Tie Wire: Black annealed wire, 16-1/2 gage or heavier.

F.

Type 1 Expansion Joint Filler: Preformed, resilient, nonextruding cork units
complying with ASTM D 1752, Type II.

JOINTS AND EMBEDDED ITEMS (Amendments to ACI 301, Section 5.3.2.6):
A.

Obtain bond at construction joints by the use of bonding agent (adhesive) ) in
accordance w/section 5.2.1.7 or the use of cement grout.

PART 3 EXECUTION
3.01

PREPARATION
A.

Do not use items of aluminum for mixing, chuting, conveying, forming, or
finishing concrete. However, magnesium alloy tools may be used for finishing.

B.

Set forms true to line and grade and anchor rigidly in position.

C.

Space expansion joints equally at not more than 50’-0” on center unless
otherwise indicated. Place expansion joints to isolate sidewalk from other
structures and fixed objects.

D.

Place joint filler at expansion joints and where new concrete abuts existing
concrete paving and fixed structures or appurtenances. Protect the top edge of
the joint filler during concrete placement with a temporary cap and remove after
concrete has been placed.
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3.02

3.03

3.04

PLACING BAR REINFORCEMENT (Amendments to ACI 301, Section 3):
A.

At the time concrete is placed, reinforcement shall be free of mud, oil, loose rust,
loose mill scale, and other materials or coatings that may adversely affect or
reduce the bond.

B.

Unless otherwise shown differently on the Drawings, all reinforcement to be
placed per ACI 301-16.

PLACING CONCRETE
A.

Consolidate concrete by spading, rodding, forking, or using an approved vibrator
eliminating all air pockets, stone pockets, and honeycombing. Work and float
concrete surface so as to produce a uniform texture.

B.

Locate construction joints, if any, at expansion joints.

FINISHING AND CURING
A.

Wait until bleeding is stopped before final finishing operations.

B.

Keep surface damp but not wet between initial strike off and final finish.
1.
Utilize a fog spray, evaporative inhibitor, or midrange water reducer that
is compatible with supplementary cementing materials to help control
the amount of surface drying of the fresh concrete.

C.

Use minimal working of the surface during finishing.

D.

Utilize a magnesium or wood float.

E.

Avoid the use of steel finishing trowels and utilize a concrete finishing machine
when possible.

F.

Finish edges of walk and expansion and control joints with a 1/4 inch radius
edging tool.

G.

Provide broom finish for walk surfaces.

H.

Apply curing and anti-spalling compound in accordance with the manufacturer’s
printed instructions.

I.

Apply curing immediately after final finish.

J.

Hot Weather Concreting: Comply with ACI 305R whenever the atmospheric
temperature or the form surface temperature is at or above 90 degrees F., or
climatic conditions of wind and/or low humidity will cause premature drying of
the concrete.

K.

Curing Temperature: Maintain the temperature of the concrete at 50 degrees F.
or above during the curing period. Keep the concrete temperature as uniform as
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possible and protect from rapid atmospheric temperature changes. Avoid
temperature changes in concrete which exceeds 5 degrees F. in any one hour and
50 degrees F. in any 24-hour period.
L.

Saw control joints (CJ) one inch deep after the concrete has set. Complete
sawcuts within 18 hours after slab is placed. Space control joints equally
between expansion joints at approximately 5’-0” on center, except where a
different spacing is shown on the drawings.

M.

Provide tooled control joints one inch deep. Space control joints equally
between expansion joints approximately 5’-0” on center, except where a
different spacing is shown on the drawings.

END OF SECTION
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SECTION 321373
CONCRETE PAVING JOINT SEALANTS

PART 1 GENERAL
1.01

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

Concrete Walks: Section 321300.

B.

Portland Cement Concrete Curbs: Section 321613.

SUBMITTALS
A.

1.03

QUALITY ASSURANCE
A.

1.04

Product Data: Catalog sheets, specifications, and installation instructions for
each product specified except miscellaneous materials.

Container Labels: Include manufacturer’s name, trade name of product, kind of
material, federal specification number (if applicable), expiration date (if
applicable) and packaging date or batch number.

PROJECT CONDITIONS
A.

Environmental Conditions:
1.
Temperature: Unless otherwise approved or recommended in writing by
the sealant manufacturer, do not install sealants at temperatures below 40
degrees F or above 85 degrees F.
2.
Humidity and Moisture: Do not install the Work under this Section
under conditions that are detrimental to the application, curing and
performance of the specified materials.

B.

Protection:
1.
Protect all surfaces adjacent to sealants with non-staining removable tape
or other approved covering to prevent soiling or staining.

PART 2 PRODUCTS
2.01

SEALANTS
A.

Updated 07/28/2010
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Type 1B Sealant:
1.
For Horizontal Joints: One-part, self-leveling silicone or polyurethane
sealant for traffic bearing construction; Bostik Chem-Calk 955-SL,
Tremco Vulkem 45, Pecora Urexpan NR-201, Pecora 300-SL, Pecora
310-SL, Sika Sikaflex-1CSL, Dow Corning CCS.
2.
For Vertical Joints: One-part, non-sag silicone or polyurethane sealant;
Tremco Vulkem 116, Pecora Dynatrol I, Sika Sikaflex Textured Sealant,
Dow Corning CCS or CWS, Pecora 301-NS, Pecora 311-NS.
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2.02

2.03

2.04

JOINT FILLERS
A.

Cork Joint Filler: Resilient, non-extruding type premoulded cork units; ASTM D
1752 Type II.

B.

Closed Cell Polyurethane Joint Filler: Resilient, compressible, semi-rigid; W.R.
Meadows’ Ceramar or A.C. Horn’s Closed Cell Plastic Foam Filler, Code 5401.

MISCELLANEOUS MATERIALS
A.

Joint Primer/Sealer/Conditioner: As recommended by the sealant manufacturer
for the particular joint surface materials and conditions.

B.

Backer Rod: Compressible rod stock or expanded, extruded polyethylene.

C.

Bond Breaker Tape: Polyethylene or other plastic tape as recommended by the
sealant manufacturer; non-bonding to sealant.

D.

Cleaning Solvents: Oil free solvents as recommended by the sealant
manufacturer. Do not use re-claimed solvents.

E.

Masking Tape: Removable paper or fiber tape, self-adhesive, non-staining.

COLOR OF MATERIALS
A.

For exposed materials furnish color as indicated, or if not indicated, as selected
by the Director from the manufacturer’s standard colors. For concealed
materials, provide the natural color which has the best overall performance
characteristics.

PART 3 EXECUTION
3.01

PREPARATION
A.

3.02

Clean joint surfaces immediately before installation of sealant and other materials
specified in this Section.
1.
Remove all loose materials, dirt, dust, rust, oils and other foreign matter
that will impair the performance of materials installed under this Section.
When necessary or when directed, wire brush, grind, or acid etch to
thoroughly clean joint surfaces.

JOINT FILLER INSTALLATION
A.

Updated 07/28/2010
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Set joint fillers at proper depth and position as required for installation of bond
breakers, backer rods and sealants. Do not leave voids or gaps between the ends
of joint filler units.
1.
Smooth Edged Joints: For joints between two concrete slabs or where
new concrete abuts smooth edged materials use either filler as specified.
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2.

3.03

3.04

3.05

Irregular Edged Joints: For joints where new concrete abuts granite
curbs or other irregular edges use closed cell polyurethane joint filler.

BACKER ROD AND BOND BREAKER TAPE INSTALLATION
A.

Install bond breaker tape in relaxed condition as it comes off the roll. Do not
stretch the tape. Lap individual lengths.

B.

Provide backer rod of sufficient size to fill the joint width at all points in a
compressed state. Compress backer rod at the widest part of the joint by a
minimum of 25 percent. Do not cut or puncture the surface skin of the rod.

SEALANT INSTALLATION
A.

Except as shown or specified otherwise, install sealants in accordance with the
manufacturer’s printed instructions.

B.

Prime joint surfaces which are to receive Type 1A Sealant. Do not allow the
primer to spill or migrate onto adjoining surfaces.

C.

Apply sealant with ratchet hand gun or other approved mechanical gun. Where
gun application is impractical, apply sealant by knife or by pouring as applicable.

D.

Finishing: Tool all vertical, non-sag sealants so as to compress the sealant and
eliminate air voids. Provide a neat smoothly finished joint with a slightly
concave surface unless otherwise indicated or recommended by the
manufacturer.
1.
Use tool wetting agents as recommended by the sealant manufacturer.

CLEANING
A.

Immediately remove misapplied sealant and drippings from metal surfaces with
solvents and wiping cloths. On other materials, remove misapplied sealant and
droppings by methods and materials recommended in writing by the
manufacturer of the sealant material.

B.

After sealants are applied and before skin begins to form on sealant, remove all
masking and other protection and clean up any remaining defacement caused by
the Work.
END OF SECTION
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SECTION 321613
PORTLAND CEMENT CONCRETE CURBS

PART 1 GENERAL
1.01

RELATED WORK SPECIFIED ELSEWHERE
A.

1.02

REFERENCES
A.

1.03

Earthwork: Section 310000.

Except as shown or specified otherwise, the Work of this Section shall conform
to the requirements of American Concrete Institute (ACI) and American Society
for Testing and Materials (ASTM) documents.
1.
ACI 304.2R-96: Placing Concrete by Pumping Methods.
2.
ACI 305R-10: Hot Weather Concreting.
3.
ACI 306R-10: Cold Weather Concreting.
4.
ACI 308.1-11: Standard Specification for Curing Concrete.
5.
ASTM C 94/C 94M – 11b: Standard Specification for Ready- Mixed
Concrete.
6.
ASTM C 494/C 494M - 11: Standard Specification for Chemical
Admixtures for Concrete.

DEFINITIONS
A.

1.04

ACI 301, Section 1.2 - Definitions:
1.
Add the following definitions:
a.
Cementitious Material: Cementitious materials include cement,
ground blast furnace slag and fly ash.
b.
Corrosion Inhibitor Admixture: A liquid admixture, calcium
nitrite that inhibits corrosion of concrete-embedded steel in the
presence of chloride ions.
c.
Pumped Concrete: Concrete that is conveyed by pumping
pressure through rigid pipe or flexible hose.
d.
Water-to-Cementitious Ratio (w/c): An ratio representing
quantity in pounds of free moisture available for cement
hydration divided by quantity of cementitious materials in
pounds per cubic yard concrete.
SUBMITTALS

A.

Submittals Package: Submit product data for design mix(es) and materials for
concrete specified below at the same time as a package.

B.

Product Data:
1.
Mix Design: Submit proposed concrete design mix(es) together with
name and location of batching plant at least 28 days prior to the start of
concrete work.
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a.

2.
3.
4.
1.05

Include test results of proposed concrete proportions based on
previous field experience or laboratory trial batches in
accordance with ACI 301, Section 4.
b.
Pumped Concrete: Include test results of proposed design
mix(es) tested under actual field conditions with the maximum
horizontal run and vertical lift required for this project.
Portland Cement: Brand and manufacturer’s name.
Fly Ash: Name and location of source, and DOT test numbers.
Air-entraining Admixture: Brand and manufacturer’s name.

QUALITY ASSURANCE
A.

Qualifications of Crew Pumping Concrete: Workers pumping concrete shall
have had at least one year of experience pumping concrete.

B.

Concrete batching plants shall be currently approved as concrete suppliers by the
New York State Department of Transportation.

C.

Truck mixers for concrete shall be currently approved by the New York State
Department of Transportation.

D.

Pumping equipment for pumped concrete shall be subject to the approval of the
Director.

E.

Fly ash supplier shall be on the New York State Department of Transportation’s
current “Approved List of Suppliers of Fly Ash”.

F.

Source Quality Control: The Director reserves the right to inspect and approve
the following items, at their own discretion, either with their own forces or with
a designated inspection agency:
1.
Batching and mixing facilities and equipment.
2.
Sources of materials.

G.

ACI 301, Section 1.3 Reference standards and cited publications:
1.
Add the following to the list of ASTM Standards:
a.
C 311-77 Standard Methods of Sampling and Testing Fly Ash or
Natural Pozzolans For Use As A Mineral Admixture in Portland
Cement Concrete.

H.

Performance Criteria: The following criteria are required for the products
included in this section:
1.
Cast-in-place Concrete shall contain post-industrial and/or postconsumer recycled content as follows:
a.
Fly Ash: Concrete shall incorporate fly ash as a replacement for
15 percent (by weight) of the Portland cement. All design mixes
are subject to review and approval by the Director.
b.
GGBF (Ground Granulated Blast Furnace) Slag: Concrete shall
incorporate GGBF slag as a replacement for at least 20 percent
(by weight) of the Portland cement. All design mixes are subject
to review and approval by the Director.
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c.

2.

Certification of recycled content shall be in accordance with the
SUBMITTALS Article above.
Concrete manufactured within 500 miles (by air) of the project site shall
be documented in accordance with the SUBMITTALS Article above.

PART 2 PRODUCTS
2.01

2.02

MATERIALS
A.

Cement: ASTM C 150, Type I or II Portland cement.

B.

Water: Potable.

C.

Air-entraining Admixture: ASTM C 260, and on the New York State
Department of Transportation’s current “Approved List”.

D.

Joint Filler: As specified in Section 321373.

E.

Moisture-Retaining Cover: Waterproof paper, polyethylene film, or
polyethylene-coated burlap complying with ASTM C 171.

F.

Fly Ash: ASTM C 618, including Table 1 (except for footnote A), Class F
except that loss on ignition shall not exceed 4.0 percent.

G.

Ground Granulated Slag: ASTM C 989, Grade 100 or 120.

H.

Fibrous Concrete Reinforcing: 100% polypropylene, ASTM C 1116.

PROPORTIONING OF MIXES
A.

Cast-in-place concrete shall be air-entrained normal weight concrete.
1.
Normal weight concrete shall have a minimum compressive strength of
5000 psi, with a minimum of 658 pounds of cement per cubic yard.
Slump: Maximum 4 inches; minimum 2 inches before the addition of
any water-reducing admixtures or high-range water-reducing admixtures
(superplasticizers) at the Site. Make necessary adjustments to the design
mix to compensate for the use of fly ash and slag as a partial
replacement for (Portland) cement.
a.
Adjustments shall include the required increase in air-entraining
admixture to provide the specified air content.
b.
Lower early strength of the concrete shall be considered in
deciding when to remove formwork.

B.

Design Air Content: Design air content for concrete shall be 6 percent by
volume, with an allowable tolerance of plus or minus 1.5 percent for total air
content, except as otherwise specified. Use air-entraining admixture, not airentrained cement.
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C.

Water-Cement Ratio: Cast-in-place concrete shall have a maximum watercement ratio of 0.45.

PART 3 EXECUTION
3.01

3.02

3.03

INSTALLATION
A.

Use fiber mesh concrete unless otherwise noted.

B.

Set approved forms true to line and grade. Cast curb in 10 foot long sections. If
curbs will abut existing pavement, locate construction joints opposite existing
pavement joints as directed.

C.

Provide cut to size joint filler between 10 foot sections and where curb abuts
existing concrete paving and fixed structures or appurtenances. The joints
between segments are not to exceed ¼” in width. Protect the top edge of the
joint filler during concrete placement with a temporary cap and remove after
concrete has been placed.

D.

Consolidate concrete by spading, rodding, forking, or using an approved vibrator
eliminating all air pockets, stone pockets, and honeycombing. Remove forms
and rub exposed face of curb to a smooth rubbed finish. The forms are to be left
in place until the concrete has hardened sufficiently to permit removal without
damage to the curb. No plastering will be permitted.

JOINTS
A.

General: Construct control joints and construction joints true-to-line with face
perpendicular to surface of the concrete, unless otherwise indicated.

B.

Control Joints: Provide control joints, sectioning concrete into areas as shown
on the drawings or every ten linear feet for curbs. Construct control joints for a
depth equal to at least 1/4 of the concrete thickness.

C.

Sawed Joints: Form control joints using powered saws equipped with
shatterproof abrasive or diamond-rimmed blades. Cut joints into hardened
concrete as soon as surface will not be torn, abraded or otherwise damaged by
cutting action.

D.

Construction Joints: Place construction joints at end of all pours and at locations
where placement operations are stopped for a period of more than ½ hour, except
where such pours terminate at expansion joints.

CURING AND PROTECTION
A.

Hot Weather Concreting: Comply with ACI 305R whenever the atmospheric
temperature or the form surface temperature is at or above 90 degrees F., or
climatic conditions of wind and/or low humidity will cause premature drying of
the concrete.
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3.04

B.

Curing Temperature: Maintain the temperature of the concrete at 50 degrees F.
or above during the curing period. Keep the concrete temperature as uniform as
possible and protect from rapid atmospheric temperature changes. Avoid
temperature changes in concrete which exceeds 5 degrees F. in any one hour and
50 degrees F. in any 24-hour period.

C.

Cover and cure for a minimum of seven days in accordance with ACI 301.

REPAIRS AND PROTECTIONS
A.

Repair or replace broken or defective concrete, as directed by the Director’s
Representative.
END OF SECTION
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SECTION 329120
TOPSOIL

PART 1 GENERAL
1.01

SUBMITTALS
A.

1.02

Samples:
1.
Topsoil for Testing: In the presence of the Director’s Representative,
take a 5 lb sample from each 1000 cu yds of topsoil to be used on the
project. Submit to the Director’s Representative the laboratory test
results for the organic matter, Ph value, and gradation. These tests will
be performed and signed by a certified soils laboratory.

QUALITY ASSURANCE
A.

Topsoil used on this project shall be tested, and approved before placement.

B.

Secure approval before stripping topsoil from a borrow area or delivering topsoil
to the project site.

PART 2 PRODUCTS
2.01

TOPSOIL
A.

Source: Provide topsoil from areas from which no topsoil has been taken
previously and from areas which are producing, or have produced fair to good
yield farm crops without unusual fertilization for a minimum period of 10 years,
or from arable or cultivable areas supplied with good normal drainage.

B.

Provide topsoil conforming to the following:
1.
Original loam topsoil, well drained homogeneous texture and of uniform
grade, without the admixture of subsoil material and entirely free of
dense material, hardpan, sod, or any other objectionable foreign
material.
2.
Containing not less than 4 percent nor more than 20 percent organic
matter in that portion of a sample passing a 1/4 inch sieve when
determined by the wet combustion method on a sample dried at 105
degrees C.
3.
Containing a Ph value within the range of 4.5 to 7 on that portion of the
sample which passes a 1/4 inch sieve.
4.
Containing the following gradations:
SIEVE DESIGNATION
1 inch
1/4 inch

PERCENT PASSING
100
97 - 100

Updated 01/06/14
Printed 3/6/2020

329120 - 1

Project No. 45964 - C

SIEVE DESIGNATION
No. 200
2.02

PERCENT PASSING
20 - 65 (of the 1/4 inch sieve)

LIMESTONE
A.

Provide ground limestone in the producer’s standard bags containing not less
than 90 percent of calcium and magnesium carbonates equivalent to not less than
45 percent of the mixed oxides of calcium and magnesium and conforming to the
following gradations:
SIEVE DESIGNATION
No. 100
No. 20

PERCENT PASSING
50 - 100
100

PART 3 EXECUTION
3.01

PREPARATION
A.

3.02

3.03

Grub out and remove all vegetation in the area of the approved topsoil source.

SPREADING TOPSOIL
A.

Perform topsoil spreading operations only during dry weather.

B.

To insure a proper bond with the topsoil, harrow or otherwise loosen the
subgrade to a depth of 3 inches before spreading topsoil.

C.

Spread topsoil directly upon prepared subgrade to a minimum depth measuring 4
inches after natural settlement in areas to be seeded. In sodded areas the
thickness of the topsoil after natural settlement plus the sod shall equal 4 inches.
Smooth out unsightly variations, bumps, ridges, and depressions which will hold
water. Remove stones, litter, or other objectionable material. Finished surfaces
shall conform to the contour lines and elevations indicated on the drawings or
fixed by the Director’s Representative.

SPREADING LIMESTONE
A.

Spread ground limestone evenly over the topsoiled surface. Incorporate
limestone within the top 2 inches of soil prior to finish raking.

B.

Apply limestone at the following rate per 1000 sq ft of topsoil area,
corresponding to the hydrogen ion concentration (Ph) shown by the soil
chemical analysis:
PH
4.5 to 5.0
5.0 to 5.5
5.5 to 6.0

RATE (pounds)
150
100
50
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PH
6.0 to 6.8
over 6.8

RATE (pounds)
25
0
END OF SECTION
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SECTION 329219
SEEDING
PART 1 GENERAL
1.01

1.02

SUBMITTALS
A.

Product Data; Hydro Mulch: Manufacturer’s specifications and application rate.

B.

Product Data; Erosion Control Blanket: Manufacturer’s specifications.

C.

Sample: One pound of seed in vendor’s unopened package with label and seed
analysis.

QUALITY ASSURANCE
A.

1.03

1.04

Provide prepackaged seed readily available to the public with quality and purity
equal to product of O.M. Scotts and Son, Marysville, OH. On-the-job or madeto-order mixes will not be accepted.

DELIVERY STORAGE AND HANDLING
A.

Deliver fertilizer in manufacturer’s standard size bags or cartons showing
weight, analysis, and the name of the manufacturer. Store as approved by
Director’s Representative.

B.

Store all seed at the site in a cool dry place as approved by the Director’s
Representative. Replace any seed damaged during storage.

C.

Deliver erosion control blanket in manufacturer’s standard packing material,
showing the name of the manufacturer. Store as approved by the Director’s
Representative.

SCHEDULING
A.

Time For Seeding: Optimum period to sow permanent grass seed is generally
between April 1st and May 15th or between August 15th and October 1st.
Schedule application for when weather conditions permit or as Directed.
1.
Provide temporary seed and mulch when final grading is complete while
waiting for optimal seeding period.
2.
Provide temporary seed and mulch for temporary cover on disturbed
ground not to be worked on for more than 7 days.
3.
Provide temporary seed and mulch on disturbed earth prior to temporary
shutdown of construction.
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PART 2 PRODUCTS
2.01

2.02

FERTILIZER
A.

Fertilizer: Mixed commercial fertilizers shall contain total nitrogen, available
phosphoric acid and soluble potash in the ratio of 10-6-4 (50% N/UF). 50% of
total nitrogen shall be derived from ureaform furnishing a minimum of 3.5%
water insoluble nitrogen (3.5% WIN). The balance of the nitrogen shall be
present as methylene urea, water soluble urea, nitrate and ammoniacal
compounds.

B.

Other fertilizers meeting DOT Specification Section 713-03 Fertilizer can be
used.

SEED
A.

Furnish fresh, clean, new-crop seed mixed in the proportions specified for
species and variety, and conforming to Federal and State Standards.

B.

Acceptable material in a seed mixture other than pure live seed consists of
nonviable seed, chaff, hulls, live seed of crop plants and inert matter. The
percentage of weed seed shall not exceed 0.1 percent by weight.

C.

All seed will be rejected if the label or test analysis indicates any of the
following contaminates: Timothy, Orchard Grass, Sheep Fescue, Meadow
Fescue, Canada Blue Grass, Alta Fescue, Kentucky 31 Fescue, and Bent Grass.

D.

Provide the following seed mixture:
A = Min. Percentage of Germination
B = Min. Purity Percentage
C = Weight Pure Live Seed in Mixture
SEED MIX “B”
Name

Variety

A

B

C

Tall Fescue
(Festuca arundinacea)

Alta, Kentucky 13 or an
approved equal.

95

---

15

Creeping Red Fescue
(Festuca rubra trichophylla)

Ensylva

95

97

20

Kentucky Bluegrass *
(Poa pratensis)

Baron, Flyking, Glade, or an
approved equal.

75

95

25

Perennial Ryegrass **
(Lolium perenne)

Manhatten II, Pennfine,
Yorktown II, or an approved
equal.

90

95

40
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*Approximately equal proportions of 2 or more improved Bluegrass varieties as listed in
the Cornell Recommendations for Turfgrass.
**One or more of the improved Ryegrass varieties as listed in the Cornell
Recommendations for Turfgrass.
2.03

MULCH
A.

Dry Application, Straw: Stalks of oats, wheat, rye or other approved crops
which are free of noxious weeds. Weight shall be based on a 15 percent
moisture content.

B.

Hydro Application: Colored wood cellulose fiber product specifically designed
for use as a hydro-mechanical applied mulch. Acceptable Product: Conwed
Hydro Mulch, Conwed Fibers, 231 4th Street SW, Hickory, NC.

PART 3 EXECUTION
3.01

PREPARATION
A.

3.02

FERTILIZING
A.

3.03

Seed Bed: Scarify soil to a depth of 3 inches in compacted areas. Smooth out
unsightly variations, bumps, ridges, and depressions which will hold water.
Remove stones, litter, or other objectionable material.
1.
Obtain written approval of seed bed from the Director’s Representative
before commencing seeding operations.

Apply 10-6-4 fertilizer evenly at the rate of 40 pounds per 1000 sq ft or 2 pounds
of nitrogen per 1000 sq ft.

SEEDING
A.

Assume all risks when seed is sowed before approval of seed analysis.

B.

Do not seed when the wind velocity exceeds 5 miles per hour.

C.

Application Rate:
1.
Seed Mix “B”: 5 pounds per 1,000 sq. ft.

D.

Dry Application: Sow seed evenly by hand or seed spreader on dry or
moderately dry soil.

E.

Hydroseeding:
1.
Apply seeding materials with an approved hydroseeder.
2.
Fill tank with water and agitate while adding seeding materials. Use
sufficient fertilizer, mulch, and seed to obtain the specified application
rate. Add seed to the tank after the fertilizer and mulch have been
added. Maintain constant agitation to keep contents in homogeneous
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3.

3.04

3.05

3.06

suspension. Prolonged delays in application or agitation that may be
injurious to the seed will be the basis of rejection of material remaining
in tank.
Distribute uniformly a slurry mixture of water, seed, fertilizer, and
mulch at a minimum rate of 57 gallons per 1000 sq ft (2500 gallons per
acre). The Director’s Representative may order the amount of water
increased if distribution of seeding materials is not uniform.

MULCHING
A.

Dry Application: Within one day after seeding, cover the seeded areas with a
uniform blanket of straw mulch at the rate of 100 pounds per 1000 sq ft of
seeded area.

B.

Hydro Application: Apply approved mulch in accordance with the
manufacturer’s written instructions and recommended rates of application.

LAWN ESTABLISHMENT
A.

Maintain the grass at heights between 3 inches and 3-1/2 inches on a weekly
basis until the Final Acceptance of the Work.

B.

Water and protect all seeded areas until final acceptance of the lawn.

FINAL ACCEPTANCE
A.

Final acceptance of lawn areas will be granted when a uniform stand of
acceptable grass is obtained, with a minimum of 95 percent coverage. Portions
of the lawn areas may be accepted at various times at the discretion of the
Director’s Representative.

B.

Unacceptable lawn areas, dry application: Reseed as specified and fertilized at
one-half the specified rate.

C.

Unacceptable lawn areas, hydro application: Reseed, fertilize, and mulch at onehalf the specified rate, use full water rate.

D.

At the physical completion of the Work, the State will assume maintenance
responsibilities of the lawn areas.
END OF SECTION
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SECTION 331216
WATER UTILITY DISTRIBUTION VALVES

PART 1 GENERAL
1.01

1.02

SUBMITTALS
A.

Valve Schedule: Submit the valve schedule listing type of valve, manufacturer’s
model number and size, for each valve type required.

B.

Product Data: Catalog sheets and specifications for each valve type and size and
all other items required by this Section.

QUALITY ASSURANCE
A.

Identification: In addition to body markings, furnish each valve with an attached
nameplate with markings in accordance with the MSS Standard Marking System
No. SP-25. On valves under 3 inches in size a metal tag securely attached to the
valve is acceptable and on larger size valves the tag shall be mounted on the
yoke arm, bonnet or other location where the tag information will be readily
visible after the valve is installed.

B.

Provide valves and indicator posts for fireline service that are UL or FM
approved and bear visible body markings indicating such approval.

PART 2 PRODUCTS
2.01

2.02

MANUFACTURERS
A.

Kennedy Valve Co., 1021 E. Water St., Elmira, NY 14901, (607) 734-2211.

B.

Ludlow-Rensselaer Div., Patterson Pump Co., P. O. Box 790-TR, Toccoa, GA
30577, (706) 886-2101.

VALVES - BASIC CONSTRUCTION
A.

Provide valves of first quality, free from all imperfections and defects, with body
markings indicating manufacturer and rating. Valve parts of the same
manufacturer, size and type shall be interchangeable. Manually operated valves
shall open in a counter-clockwise direction, and in general, round ventilated type
handwheels shall be provided. All valves that use packing (except butterfly,
cone, and ball valves) shall be capable of being packed when wide open and
under full working pressure.

B.

Provide valves of each type from a single manufacturer.
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2.03

2.04

C.

Unless otherwise indicated, provide valves having a minimum operating pressure
of 150 psig OWG, factory tested at double the working pressure.

D.

Valves 3 inches and larger shall have iron bodies and bronze trim unless
otherwise indicated.

E.

Valve ends, unless otherwise indicated, shall be:
1.
Threaded or flanged ends in steel and brass piping under 4 inches in
size; flanged ends in steel and brass piping 4 inches and larger in size.
2.
Brazing or screwed ends with adapters in threadless copper pipe (Type
TP).
3.
Solder or screwed ends with adapters in copper water tubing.
4.
Mechanical joint, rubber ring joint, or flanged joint in cast iron/ductile
iron piping to match joints of pipe furnished.
5.
Grooved ends to match joints of pipe furnished.

F.

Valve flanges shall be of a class to mate with pipe flanges.

MATERIALS
A.

Body:
1.
Cast Iron: ASTM A-126 Class B, higher strength cast iron.

B.

Stem:
1.
Cast Manganese Bronze: ASTM B-584.

GATE VALVES
A.

Gate Valve for Transfer Containment Pad:
1.
Valves shall conform to the latest revision of AWWA Standard C515
covering resilient seated gate valves for water supply service.
2.
The valves shall have a ductile iron body, bonnet, and O-ring plate. The
wedge shall be totally encapsulated with rubber.
3.
The sealing rubber shall be permanently bonded to the wedge per ASTM
D429.
4.
Valves shall be supplied with O-ring seals at all pressure retaining joints.
No flat gaskets shall be allowed.
5.
The valves shall be either non-rising stem or rising stem, opening by
turning left or right, and provided with 2” square operating nut or a
handwheel with the word “Open” and an arrow to indicate the direction
open.
6.
Stems shall be cast copper alloy with integral collars in full compliance
with AWWA. All stems shall operate with copper alloy stem nuts
independent of wedge and of stem (in NRS valves).
7.
Stems shall have two O-rings located above thrust collar and one O-ring
below. Stem O-rings shall be replaceable with valve fully opened and
subjected to full pressure. The stems on 4” – 20” shall also have two low
torque thrust bearings located above and below the stem collar to reduce
friction during operation.
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8.

9.

10.

11.

2.05

Waterway shall be smooth, unobstructed and free of all pockets, cavities
and depressions in the seat area. Valves 4” and larger shall accept a full
size tapping cutter.
The body, bonnet and O-ring plate shall be fusion-bond epoxy coated,
both interior and exterior on body and bonnet. Epoxy shall be applied in
accordance with AWWA C550 and be NSF 61 Certified.
Each valve shall have makers name, pressure rating, and year in which it
was manufactured cast in the body. Prior to shipment from the factory,
each valve shall be tested by hydrostatic pressure equal to the
requirements of AWWA C515 (and UL/FM where applicable).
Gate valves shall be model 7701ASS as manufactured by Kennedy
Valve Company, or approved equal.

INDICATOR POSTS
A.

Furnish with handwheels or L-shaped handle locking device wrench with bronze
lock and keys, as noted on the drawings. Acceptable Manufacturers: Kennedy
Valve Co., Elmira, NY 14901, or approved equal.
1.
Type: Post Indicator Telescopic Barrel. UL 789 & FM 1110
2.
Model: 2945A Adjustable type.
a.
Posts shall be sized appropriately for the trench depth limits
encountered during installation.
b.
Posts shall be constructed of cast iron ASTM A-126 CI.B
c.
Posts shall be equipped with a secure lock and protected window
to indicate the valve open or closed position.
d.
Posts shall be coated with fusion-bonded epoxy on the telescopic
barrel and black bitumen on the lower barrel.

PART 3 EXECUTION
3.01

INSTALLATION
A.

Install valves of type and kind as indicated on the drawings, each complete with
operator and accessory items as required by the actual location. Size valves the
same size as the piping in which they are installed, unless otherwise indicated.

END OF SECTION
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SECTION 334105
PLASTIC DRAINAGE PIPE (STORM DRAINAGE)

PART 1 GENERAL
1.01

RELATED WORK SPECIFIED ELSEWHERE
A.

1.02

Earthwork: Section 310000.

SUBMITTALS
A.

Product Data: Manufacturer’s specifications with all pertinent information
regarding dimensions, fittings and installation instructions.

PART 2 PRODUCTS
2.01

GENERAL
A.

2.02

DRAINAGE PIPE AND FITTINGS
A.

2.03

Each length of pipe and each fitting shall be marked in accordance with the
applicable ASTM Designation.

PVC Sewer Pipe and Fittings; (6 inches Diameter and Larger): SDR 35 and
ASTM D 3034.

SOLVENT CEMENTS
A.

Solvent cement used for joining plastic pipe and fittings shall meet the following
designations for the various types of plastic pipe listed.
1.
PVC: ASTM D 2564.
2.
ABS: ASTM D 2235.
3.
SR: ASTM D 3122.

PART 3 EXECUTION
3.01

INSPECTION
A.

Inspect all pipe and fittings before installation. Remove defective pipe and
fittings from the site.

B.

Do not backfill before installation is inspected by the Director’s Representative.
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3.02

3.03

3.04

GENERAL
A.

Install pipe in accordance with the manufacturer’s recommendations and as
specified in ASTM D 2321.

B.

Join PVC pipe with solvent cemented joints as recommended by ASTM D 2855.

C.

Use Cushion Material for bedding and backfill to the depth shown on the
drawings for solid pipe.

D.

Use No. 2 Coarse Aggregate for bedding and backfill to the depth shown on the
drawings for perforated pipe.

INSTALLATION
A.

Laying Pipe: Lay pipe to indicated line and grade with a firm uniform bearing
for the entire length of the pipe. Excavate sufficient clearance at each bell or
coupling to allow uniform bearing along the pipe barrel. Fill excess excavation
with suitable material and tamp.

B.

Joints:
1.
Wipe inside of sockets and outside of pipe to be jointed, clean and dry.
2.
Install rubber gaskets in accordance with the manufacturer’s
specifications.

C.

Connections:
1.
Make connections to existing manholes by cutting into the floor or bench
of the manhole and forming a new channel.
2.
If the pipe, manholes or other structures with which connection is to be
made has not yet been installed, install the pipe to a point directed by the
Director’s Representative and plug or cap the end in a satisfactory
manner.

D.

Temporary Conductor Outlets: If required, remove existing temporary conductor
outlets and deliver them to the Facility Authorities as directed.

E.

Cleanouts:
1.
Construct cleanouts at the locations shown and as detailed on the
drawings.
2.
Use PVC wyes, bends and pipe as indicated.
3.
Extend cleanout piping to grade and terminate with deck plug installed
in accordance with manufacturer’s instructions.
4.
Install deck plug flush with grade with grade and encase with 2500 psi concrete pad as shown.

LEAKAGE TESTS
A.

Prior to backfilling and laying additional pipe, test the first 100 feet of sewer
construction for leakage.
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1.

2.

B.

Fill the sewer with water and maintain a head two feet above the highest
section of Work being tested. Measure the quantity of leakage. When
the sewer being tested in constructed in water bearing soil, the leakage
test may, at the discretion of the Director’s Representative, be made by
measuring the quantity of infiltration into the sewer. The allowable
leakage or infiltration shall not exceed 10 gallons per 24 hours per inch
pipe diameter per 1000 feet of sewer being tested.
If air testing is used conform to the procedure described in ASTM C
828.

Additional leakage tests and a final test shall be performed as directed.
END OF SECTION
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Design and Construction
AN ISO 9001:2008 CERTIFIED ORGANIZATION
Project Control, 35th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 474-1314

STATEMENT OF SPECIAL INSPECTIONS

Project No.:

45964

Instructions: BCNYS Section 1704.2.3 requires the project Design Professional to complete the Statement of Special Inspections as a condition for issuance of the Construction Permit. Complete each
section of this form as applicable, and submit it to the Code Compliance Manager with the Summary of Special Inspections (BDC 406).

PROJECT INFORMATION:

DESIGNER INFORMATION:

Project Description: (Project Title, Facility Name and Address)

Architect/Engineer/Consultant:

Replace Fuel Oil Tanks and Modify Boiler Controls
Elmira Correctional Facility
1879 Davis Street
Elmira, NY 14901

LiRo Engineers, Inc.

Business Unit:

CONSTRUCTION INFORMATION:
Engineer In Charge:

Region:

Name of Person Completing Form: (if different from above)

Name of Person Completing Form: (if different from above)

Phone:

Date:

Phone:

716‐882‐5476

1/11/2021

Date:

Comments:

Comments:

Design and Construction
Team Leader:

Continuous and Periodic
as defined by
the BCNYS

A. Steel Construction
1. Structural steel.

Periodic

INSPECTION AND TESTING

Continuous

Check if Required

Christopher Bukowski

REFERENCE
STANDARD

BCNYS
REFERENCE

1705.2, 1705.2.1

2. Cold-formed steel deck.

SDI QA/QC 2011

1705.2, 1705.2.2

3. Installation of open-web steel
joist and joist girders.

SJI specification
(Section 2207.1)

1705.2, 1705.2.3,
1705.2.4

ACI 318: Ch. 20, 25.2,
25.3, 26.6.1-26.6.3

1705.3, 1908.4

B. Concrete Construction

BDC 406.1 Rev03

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.2
AISC 360 Chapter N.5

1. Inspection of reinforcing
steel, including prestressing
tendons, and placement.

SPEC SECTION

231100

WELDING OF LIQUID FUEL
PIPING

1705.3

033001
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Periodic

Continuous and Periodic
as defined by
the BCNYS

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

B. Concrete Construction

BCNYS
REFERENCE

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.3

2a. Reinforcing bar welding Weldability of reinforcing
bars other than ASTM
A706.
2b. Reinforcing bar welding Single-pass fillet welds,
maximum 5/16 inches.

AWS D1.4; ACI
318: 26.6.4

1705.3, 1705.3.1

AWS D1.4; ACI
318: 26.6.4

1705.3, 1705.3.1

2c. Reinforcing bar welding - All
other welds.

AWS D1.4; ACI
318: 26.6.4

1705.3, 1705.3.1

3. Cast in concrete anchorage.

ACI 318: 17.8.2

1705.3

4a. Post installed concrete
members - Adhesive
anchors installed
horizontally or upwardly
inclined to resist sustained
tension loads.
4b. Post installed concrete
members - Mechanical
anchors and adhesive
anchors not defined in 4.a.
5. Verify use of required
design mix.

ACI 318: 17.8.2.4

1705.3

ACI 318: 17.8.2

ACI 318: Ch. 19, 26.4.3,
26.4.4

1705.3, 1904.1,
1904.2, 1908.2,
1908.3
1705.3, 1908.10

6. Sampling fresh concrete:
slump, air content,
temperature, strength test
specimens.
7. Inspect concrete and
shotcrete placement for
proper application
techniques.

ASTM C 172,
ASTM C31;
ACI 318: 26.4, 26.12

8. Inspection for maintenance
of specified curing
temperature and
techniques.
9. Inspection of prestressed
concrete.

ACI 318: 26.5.3-26.5.5

1705.3, 1908.9

ACI 318: 26.10

1705.3

BDC 406.1 Rev03

SPEC SECTION

ACI 318: 26.5

1705.3, 1908.6,
1908.7, 1908.8
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Periodic

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

BCNYS
REFERENCE

10. Erection of precast
concrete members.

ACI 318: Ch. 26.8

1705.3

11. Verification of in-situ
concrete strength prior to
stressing of tendons in
post-tensioned concrete
and prior to removal of
shores and forms from
beams and slabs.

ACI 318: 26.11.2

Continuous and Periodic
as defined by
the BCNYS

12. Inspect formwork for
shape, location and
dimensions of the concrete
member being formed.
13. Material Tests – In
absence of sufficient data
or documentation for
materials.

2. Empirically designed
masonry, glass unit
masonry and masonry
veneer in Risk Category
IV.
3. Vertical masonry foundation
elements.
D. Wood Construction
1. Wood constructionFabrication of wood
structural elements and
assemblies.
2. High-load Diaphragms.

BDC 406.1 Rev03

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.3

ACI 318: 26.11.1.2(b)

ACI 318 Ch. 19 and 20

C. Masonry Construction
1. Masonry construction.

SPEC SECTION

1705.4
ACI 530/ ASCE
5/TMS 402 and ACI
530.1/ ASCE 6/TMS
602 Ch. 3
TMS 402/ ACI530/
ASCE 5 Level B
Ch. 3

1705.4

1705.4.1,
2109,
2110, or
Ch. 14
1705.4,
1705.4.2
1705.5
1705.5,
1704.2.5

1705.5,
1705.5.1,
2306.2,1704.2
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D. Wood Construction
3. Metal-plate-connected wood
trusses spanning 60 feet
or greater (temp. and
perm. installation).

Periodic

Continuous and Periodic
as defined by
the BCNYS

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

BCNYS
REFERENCE

REGIONAL INSPECTION
ASSIGNMENTS

1705.5.2

1705.6

1. Subgrade inspection.

1705.6

2. Classification and testing of
compacted fill materials.

1705.6

3. Evaluation of in-place
density and lift thickness.

1705.6

F. Driven Deep Foundations
Installation and load tests
(if applicable).

1705.7

G. Cast-In-Place Deep
Foundations
Installation, end bearing
strata, and load tests (if
applicable).

1705.8

H. Helical Pile Foundation
Installation and load tests
(is applicable).

1705.9

I. Fabricated Items

1705.10,
1704.2.5

J. Wind Resistance
Applicable in Exposure
Category B with a basic
wind speed of 120 mph
and Exposure Categories
C or D with basic wind
speed of 110 mph or
greater.

1705.11

BDC 406.1 Rev03

COMMENTS

1705.5

E. Soils

1a. Structural wood - Field
gluing operation of
elements of main wind
force-resisting system
(MWRS).

SPEC SECTION

1705.11.1
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Continuous and Periodic
as defined by
the BCNYS

Periodic

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

BCNYS
REFERENCE

J. Wind Resistance
Applicable in Exposure
Category B with a basic
wind speed of 120 mph
and Exposure Categories
C or D with basic wind
speed of 110 mph or
greater.

1705.11

1b. Structural wood - Nailing,
bolting, anchoring, and
fastening elements of the
MWRS.

1705.11.1

2a. Cold formed steel - Welding
operations of elements of
MWRS.

1705.11.2

2b. Cold formed steel - Screw
attachments, bolting,
anchoring, and fastening of
elements of MWRS.

1705.11.2

3. Wind-resisting components
– Roof covering, roof
deck, and roof framing
connections. Exterior wall
covering and wall
connections to roof and
floor diaphragms and
framing.

1705.11,
1705.11.3

K. Special Inspections for
Seismic Resistance
Applicable to specific
structures, systems, and
components.

1705.12

1. Structural steel - Seismic
force-resisting systems &
elements.

AISC 341 Ch. J

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.12.1.1 or
1705.12.1.2

2a. Structural wood - Field
gluing operation of
elements of seismic forceresisting system (SFRS).

1705.12.2

2b. Structural wood - Nailing,
bolting, anchoring, and
fastening of elements of
SFRS.

1705.12.2

BDC 406.1 Rev03

SPEC SECTION
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Periodic

Continuous and Periodic
as defined by
the BCNYS

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

K. Special Inspections for
Seismic Resistance
Applicable to specific
structures, systems, and
components.

ASCE 7 Section 13.2.2

REGIONAL INSPECTION
ASSIGNMENTS

1705.12.4

1705.12.5

6. Mechanical and electrical
components.

1705.12.6

7. Storage racks and access
floors.

1705.12.7,

8. Seismic isolation systems.

1705.12.8

9. Cold-formed steel special
bolted moment frames.

1705.12.9

L. Structural Testing for
Seismic Resistance
Applicable to specific
structures, systems, and
components.

1705.13

AISC 341 Ch. J

1705.13.1

2. Nonstructural components.

ASCE 7 Section 13.2.1

1705.13.2

3. Designated seismic
systems.

ASCE 7 Section 13.2.2

1705.13.3

BDC 406.1 Rev03

COMMENTS

1705.12.3

5. Architectural components.

1. Structural steel.

SPEC SECTION

1705.12

3. Cold-formed steel framing –
welding and fasteners.
4. Designated seismic systems
– verify that label,
anchorage, and mounting
conforms to the certificate
of compliance.

BCNYS
REFERENCE
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Periodic

Continuous and Periodic
as defined by
the BCNYS

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

L. Structural Testing for
Seismic Resistance
Applicable to specific
structures, systems, and
components.
4. Seismic isolation systems.

BCNYS
REFERENCE

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.13

ASCE 7 Section 17.8

1705.13.4

M. Sprayed Fire-Resistant
Materials [BF]

1705.14

1. Physical and visual tests.

1705.14.1

2. Structural member
surface conditions.

1705.14.2

3. Application.

1705.14.3

4. Thickness.

ASTM E 605

1705.14.4

5. Density.

ASTM E 605

1705.14.5

6. Bond strength.

ASTM E 736

1705.14.6

N. Mastic and Intumescent
Fire-Resistant
Coatings [BF]

AWCI 12-B

1705.15

O. Exterior Insulation and
Finish Systems (EIFS)

ASTM E2570

1705.16

P. Fire-Resistant
Penetrations and
Joints [BF]
High rise building or
buildings assigned to
risk category III or IV
Q. Testing for Smoking
Control [F]

ASTM E2174
ASTM E2393

1705.17

BDC 406.1 Rev03

SPEC SECTION

1705.18

Page 7 of 7
E-File: V:\\DesignAndConstr\Project Folder\40_BidAwardPhase\41_FinalDocProcessing folder

Design and Construction
AN ISO 9001:2008 CERTIFIED ORGANIZATION
Office of Minority and Women-Owned Business Enterprises, 29th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 486-9284

FAX: (518) 486-9285

CONTRACTOR’S MWBE UTILIZATION PLAN

Revised Plan
Contract No.:
REMINDER: Utilize the New York State Contract System located at https://ny.newnycontracts.com/Default.asp?TN=ny&XID=8353 to report MWBE payments on a monthly basis. Making false representations or including information evidencing
a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is prohibited by law and may result in penalties including, but not limited to, termination of a contract for cause, loss of eligibility to submit future bids, and/or
withholding of payments. Firms that do not perform commercially useful functions may not be counted toward MWBE utilization.
Bid Date:
Contractor’s Name, Address and Federal ID No.:
Contract Description/Location:
MWBE GOALS
MBE%

WBE%

Contract Amount:
Federal ID No.:
Certified MBE/WBE Name, Address and Phone No.

MBE

WBE

Description of Subcontracting/Supplies

Anticipated
performance/purchase
date(s)

Dollar Value of
Subcontract/Supplies

FOR OGS USE ONLY

Federal ID No.:

SEE BDC
328.1

Federal ID No.:

Federal ID No.:

Federal ID No.:
Pursuant to Executive Law Article 15-A, my firm will engage in a good
faith effort to achieve the MWBE goals on this contract.
Contractor’s Signature:

Contractor’s Comments:

Enter Name:
FOR OGS USE ONLY
Title:

Accepted
MBE %

E-Mail Address:

BDC 328 (Rev04)

Date:

Accepted as Noted
MBE $

OGS Authorized Signature:

WBE %
Enter Name:

Notice of Deficiency Issued
WBE $
Date:

Design and Construction
AN ISO 9001:2008 CERTIFIED ORGANIZATION
Office of Minority and Women-Owned Business Enterprises, 29th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 486-9284

CONTRACTOR’S LIST OF SUBCONTRACTORS/SUPPLIERS
Contractor’s Name, Address and Federal ID No.:

FAX: (518) 486-9285

Contract No.

Project Description/Location:

Date Submitted:

Bid Date:

MWBE Goals
MBE

Submittal No.:

Construction Contracts Exceeding $100,000

WBE

Contract Amount:

Commodity or Service Contracts Exceeding $25,000

Federal ID No.

Subcontractor/Supplier
Name, Address, Phone No. and Federal ID No.
(Do not list information previously submitted.)

Sub/Supplier
(Check One)

Sub

MBE

WBE

General Description of Work

Supplier

Subcontractor/
Supplier
Dollar Value

Federal ID No.:

Federal ID No.:

Federal ID No.:

Federal ID No.:

Pursuant to Executive Law Article 15-A, my firm
proposes to use the certified firms listed above.

Proposed Goal Attainments:

OGS Use Only
MBE %

MBE $
Accepted

Contractor’s Signature

WBE %
Accepted as Noted

WBE $
Not Accepted

Reason:
Title

Date

BDC 329 (Rev03)

OGS Authorized Signature

Date

OGS Use Only

HAZARDOUS MATERIALS SURVEY REPORT
OGS Project No. 45964

REPLACE FUEL OIL TANKS
AND MODIFY BOILER CONTROLS
ELMIRA CORRECTIONAL FACILITY
1879 DAVIS STREET
ELMIRA, NY 14901
Performed for:

Prepared by:

LiRo Engineers, Inc.
Three Aerial Way
Syosset, New York 11791
LiRo Job#: 18-209-0295
May 24, 2019

TABLE OF CONTENTS
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1.0

EXECUTIVE SUMMARY

LiRo Engineers, Inc. (LiRo) has conducted an environmental survey for the presence of
asbestos-containing materials (ACM) and Lead-Based Paint (LBP):
Location:
Address:
County:

Elmira Correctional Facility – Boiler House
1879 Davis Street, Elmira, NY 14901
Chemung

The LiRo personnel responsible for this project were:
Andrew Koons

NYS DOL Classes C, D, H #: 14-05418 Exp.: 03/2020

Guidelines used for the asbestos inspection were established by the Environmental Protection
Agency (EPA) in the Guidance for Controlling Asbestos Containing Materials in Buildings,
Office of Pesticides and Toxic Substances, DOC #560/5-85-024, and 40 CFR Part 763,
Asbestos Hazard Emergency Response Act (AHERA).
Field information was organized as per the AHERA concept of homogenous area (HA). That
is, suspect ACM with similar age, appearance, and texture was grouped together, sampled and
assessed for condition. Bulk samples of suspect ACM were analyzed by Polarized Light
Microscopy (PLM) with dispersion staining, as described in 40 CFR Part 763 and the National
Emissions Standard for Hazardous Air Pollutants (NESHAPS).
All samples were initially analyzed by using Polarized Light Microscopy. Samples which
yielded a negative PLM result and which are classified as a “non-friable” material were then
re-analyzed utilizing Transmission Electron Microscopy methodology in accordance with New
York State Department of Health requirements.
In conjunction with the asbestos inspection, LiRo performed limited paint chip sampling of
painted surfaces to evaluate the likelihood of creating a lead dust hazard during construction
activities. The collection of paint chip samples for lead analysis was limited to painted surfaces
expected to be directly impacted by the planned renovation. Collected paint chip samples were
analyzed for lead content via inductively coupled plasma-mass spectrometry (ICP-MS) using
Method 6020A.

2.0

FIELD SURVEY PROCEDURES

Guidelines used for the asbestos inspection were established by the Environmental Protection
Agency (EPA) in the Guidance for Controlling Asbestos Containing Materials in Buildings,
Office of Pesticides and Toxic Substances, DOC #560/5-85-024, and 40 CFR Part 763,
Asbestos Hazard Emergency Response Act (AHERA).
Field information was organized as per the AHERA concept of homogenous area (HA). That
is, suspect ACM with similar age, appearance, and texture was grouped together, sampled and
assessed for condition. Bulk samples of suspect ACM were analyzed by Polarized Light
Microscopy (PLM) with dispersion staining, as described in 40 CFR Part 763 and the National
Emissions Standard for Hazardous Air Pollutants (NESHAPS).
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All samples were initially analyzed by using Polarized Light Microscopy. Samples which
yielded a negative PLM result and which are classified as a “non-friable” material were then
re-analyzed utilizing Transmission Electron Microscopy methodology in accordance with New
York State Department of Health requirements. An asbestos containing material (ACM) is any
material containing more than one percent (1%) asbestos.
Additionally, LiRo performed limited paint chip sampling of painted surfaces to evaluate the
likelihood of creating a lead dust hazard during construction activities. The collection of paint
chip samples for lead analysis was limited to painted surfaces expected to be directly impacted
by the planned renovation. A comprehensive Lead Based Paint (LBP) inspection (as
established by Department of Housing and Urban Development Guidelines) was not
conducted. Federal guidelines characterize paint to be lead based if it contains greater than 1.0
mg/cm2 lead by surface area or greater than 0.5% lead by weight (5,000 mg/kg).

3.0

SUMMARY OF RESULTS

The intent of this inspection was to locate and identify potential hazardous materials that may be
impacted by the planned renovation. LiRo conducted sampling for ACM and LBP. All sample
locations are illustrated on the Bulk Sample Location (BSL) Drawings in Appendix B of this
report.
3.1

Asbestos Containing Materials

This survey has been limited to features expected to be impacted by the planned renovation.
Laboratory reports and chain of custody forms are provided in Appendix A. Sample locations
are shown on drawings provided in Appendix B. Laboratory certifications are provided in
Appendix C. LiRo corporate and personnel certifications are provided in Appendix D.
Asbestos sampling was conducted on April 1 and May 10, 2019 by a NYSDOL certified
asbestos inspector. Suspected ACM identified by LiRo which are expected to be impacted by
the project are listed in the below table.
HA
SP
TSI1

TSI2

TSI3

Sample
Number
SP-1
SP-2
TSI1-1
TSI1-2
TSI1-3
TSI2-1
TSI2-2
TSI2-3
TSI3-1
TSI3-2
TSI3-3

Sample Location

Material Description

Oil Pump Room

Silver Paint

Boiler Room

Pipe Insulation, White

UST Vault

Fiberglass Pipe Insulation
Paper, Silver/White

UST Vault

Pipe Insulation Mud Elbow
on Fuel Oil Lines, White

UST Vault

Replacement Mud Fitting
Insulation at Hatch, White

TSI4-1
TSI4

TSI4-2
TSI4-3

Elmira Correctional Facility UST, AST and Boiler Upgrades
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ACM %
Trace
Trace
20% Chrysotile
NA/PS
NA/PS
NAD
NAD
NAD
NAD
NAD
NAD
3.2% Chrysotile
9.7% Amosite
NA/PS
NA/PS
LiRo Job # 18-209-0295

HA

Sample
Number

Sample Location

TSI5-1
TSI5

CLK1
TSI6

TSI7

TSI8

TSI9

TSI5-2
TSI5-3
CLK1-1
CLK1-1
TSI6-1
TSI6-2
TSI6-3
TSI7-1
TSI7-2
TSI7-3
TSI8-1
TSI8-2
TSI8-3
TSI9-1
TSI9-2

Boiler Room
Boiler Room Hatch –
Concrete
Oil Pump Room

Oil Pump Room

Oil Pump Room

Grey Caulk on Concrete of
Hatch
Mudded Pipe Insulation on
Fuel Oil Line
(painted peach)
Mudded Pipe Insulation on
Domestic Cold Water Lines
(painted green)
Mudded Pipe Insulation on
Hot Water Return Lines
(painted blue)
Mudded Pipe Insulation on
Medium Pressure Steam
Lines (painted yellow)

Boiler Room

Mudded Pipe Insulation on
Condensate Lines
(painted orange)

TSI10-1
TSI10-2
TSI10-3

Mud Elbow Fitting at Pipe
Insulation, White

Oil Pump Room

TSI9-3

TSI10

Material Description

ACM %
13.3%
Chrysotile
NA/PS
NA/PS
NAD
NAD
NAD
NAD
NAD
NAD
NAD
NAD
NAD
NAD
NAD
NAD
NAD
12.1%
Chrysotile
57.1%
Chrysotile
NA/PS
NA/PS

Notes:
Bold – Indicates that material is Asbestos Containing (>1% Asbestos)
Bold/Italics – Indicates that material is assumed to be Asbestos Containing
Concealed or embedded materials not identified in the summary table may exist and be
discovered during demolition. Any suspect asbestos containing materials discovered in the
course of the contract work which are not included in the above listed table must be assumed to
be ACM unless demonstrated otherwise via sampling.
3.2

Lead Based Paint

In conjunction with the Asbestos Survey, LiRo analyzed the paint located on the Boiler House
Concrete Masonry Unit (CMU) walls to evaluate lead content. A summary of lead paint chip
sampling results is included on the table below. Laboratory reports of the paint chip analysis
are provided in Appendix A.
Lead-Based Paint Analytical Results Summary
Lead
Description of
Sample ID
Sample Location
Substrate
Concentration
Material
(%)
LBP-1

Boiler Room

Silver Paint

Elmira Correctional Facility UST, AST and Boiler Upgrades
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Concrete Masonry
Unit (CMU)

0.00312

LiRo Job # 18-209-0295

The sampled paint was not determined to be Lead Based Paint, however, low levels of lead in
paint (concentrations below 0.5% / 5,000 mg/kg) were detected in the Silver Paint located on the
CMU walls in the Boiler Room.

4.0

CONCLUSIONS AND RECOMMENDATIONS

4.1

Asbestos Containing Materials

LiRo has performed a limited inspection for the presence or absence of ACM in support of the
planned renovation. All ACM impacted by the construction scope shall require removal and
disposal in accordance with all applicable federal, state and local regulations including, but not
limited to 12 NYCRR Part 56 (NYSDOL Asbestos), 40 CFR Part 61 (EPA National Emission
Standard for Air Pollutants) and OSHA Part 1926 (OSHA Construction).
Based on the investigation by LiRo, the below listed materials were determined to be ACM
and will require removal in order to implement the planned renovation:
 Replacement mud fittings at UST vault hatch, white: 2 fittings (intact/friable)
 Mudded pipe insulation on medium pressure steam lines, painted yellow: ~80 fittings
(intact/friable)
Additionally, the below listed materials were determined to be ACM and shall be
avoided/protected from disturbance during implementation of the planned renovation:
 Pipe insulation, white: ~100 LF (intact/friable)
 Mudded elbow fittings, white: ~15 fittings (intact/friable)
 Mudded pipe insulation on condensate lines, painted orange: ~25 fittings
(intact/friable)
The below listed materials were sampled and determined NOT to be ACM:








Silver paint
Fiberglass pipe insulation paper, silver/white
Pipe insulation/mud elbow on fuel oil lines in UST vault, white
Caulk on concrete at hatch, grey
Mudded pipe insulation on fuel oil lines (painted peach)
Mudded pipe insulation on domestic cold water lines (painted green)
Mudded pipe insulation on hot water return lines (painted blue)

In the event that additional suspect materials beyond those discussed herein are discovered, the
materials should not be disturbed and the Engineer and Environmental Consultant shall be
made aware of its presence for evaluation.
4.2

Lead Based Paint

LBP was not identified in the sampled coatings, however, low levels of lead in paint
(concentrations below 0.5%) were detected in the below listed coatings:
 Silver Paint located on CMU walls in the Boiler Rouse
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These levels are below federal guidelines for determination as lead based paint materials,
however, according to OSHA 29 CFR 1926.62, the lead in construction standard, as there are
detectable levels of lead present, the potential for the creation of lead dust/contamination does
exist. All paint dust, chips and other lead impacted debris generated by the work shall require
cleaning utilizing wet methods. All work shall be performed in accordance with OSHA 29 CFR
1926.62 (the OSHA Lead Exposure in Construction Rule).

5.0 REPORT CERTIFICATIONS
LiRo Engineers, Inc. certifies that the information contained herein is based on the physical
and visual inspections conducted by LiRo Engineers, Inc. and data collected during the survey.

______________________
Andrew Koons
Asbestos Inspector
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________________________
Martin Wesolowski, PE
Project Manager

LiRo Job # 18-209-0295

APPENDIX A:
Analytical Results and Chain of Custody Documents
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Attn: Robert
690 Delaware
Buffalo, NY
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2190524t9
Date Examined 05118119 P.O. #
3
ELAP
RE: 18-209-0295; NYSOGS; Elmira Correctional Facility - Boiler
Room

Lab

Client No. / HGA

#

11480

No.

Asbestos

Page 1 of

Present

Total % Asbestos
NAD

No

219052419-01

TSr6-1

TS16

PLM Bulk Asbestos Report
Date Received 05lt4ll9 AmeriSci Job #

7

(by NYS ELAP 198.1)
by lvan H. Reyes
on 05/18/19

Location: Pump Room - Mudded Pipe lnsulation On Fuel OilLines

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

219052419-02

T516-2
T516

Location: Pump Room - Mudded Pipe lnsulation On

IVo

NAD

FuelOilLines

(by NYS ELAP 198.1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos TyPes:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

219052419'03

T516-3
T516

Location: Pump Room - Mudded Pipe lnsulation On Fuel Oil

/Vo

NAD

Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 35 %, Non-fibrous 65 %

TS|T-1
TS1T

219052419-04

No

Location: Pump Room - Mudded Pipe lnsulation On Dom Cold Water

NAD

Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos TyPes:
Other Material: Cellulose Trace, Fibrous glass 20 %, Non-fibrous 80 %

No

TSrT-2

219052419-05

TS1T

Location: pump Room - Mudded Pipe lnsulation on Dom Cold Water

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos TyPes:
Other Material: Cellulose Trace, Fibrous glass 20 %' Non-fibrous 80 %
See Reporting notes on last Page

NAD

AmeriSci Job #: 219052419
Client Name: The Liro Group

Page 2 of 3

PLM Bulk Asbestos RePort
18-209-0295; NYSOGS; Elmira Correctional Facility - Boiler
Room

Lab

Client No. / HGA

Asbestos

219052419-06

TSIT-3
TS;T

No.

Present

No

Location: Pump Room - Mudded Pipe lnsulation On Dom Cold Water

Total % Asbestos
NAD

Lines

(by NYS ELAP 198.1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

TS|S-1
TS;S

219052419-07

IVo

NAD

Location: Pump Room - Mudded Pipe lnsulation On Hot Water Return Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

219052419-08

TSl8-2

l\Io

Lines

Location: Pump Room - Mudded Pipe lnsulation On Hot Water Return Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Location: Pump Room - Mudded Pipe lnsulation On Hot Water Return

TSlg

NAD
(by NYS ELAP 198.1)
by lvan H. ReYes
on 05/18/19

AnallBt Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 30 %, Non-fibrous 70 %

TSl8-3
TSlg

219052419-09

lVo

NAD

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

TSlg-1
TSlg

219052419-10

/Vo

Location: Pump Room - Mudded Pipe lnsulation On Med Press Steam

NAD

Lines

(by NYS ELAP 198'1)
bY lvan H. ReYes
on 05/18/19

Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Analyrst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos TyPes:
Other Material: Cellulose Trace, Fibrous glass 30 %, Non-fibrous 70 %

TSlg-2
TSlg

219052419-11

No

Location: pump Room - Mudded Pipe lnsulation On Med Press Steam

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 35 %, Non-fibrous 65 %
See Reporting notes on last Page

NAD

#: 219052419

AmeriSci Job

Page 3 of 3

Client Name: The Liro GrouP

PLM Bulk Asbestos RePort
18-209-0295; NYSOGS; Elmira Correctional Facility - Boiler
Room

Client No. / HGA
TSr9-3
TSI9

Lab No.

Asbestos Present

219052419-12

Yes

Location: Pump Room - Mudded Pipe lnsulation On Med Press Steam Lines

Total % Asbestos
12.1

0/o

(by NYS ELAP 198.1)
by lvan H. Reyes
on 05/18/19

Analyst Description: White, Homogeneous, Fibrous, Bulk Material
Asbestos Types: Chrysotile 12.1o/o
Other Material: Non-fibrous 87.9 %

219052419-13

TSt10-1

Yes

Location: Boiler Room - Mudded Pipe lnsulation On Condensate Lines

TSIlO

57.1

o/o

(by NYS ELAP 198.1)
by lvan H. Reyes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types: Chrysotile 57.1 o/o
Other Material: Non-fibrous 42.9 %

NA/PS

219052419-14

TSt10-2
TSIlO

Location: Boiler Room - Mudded Pipe lnsulation On Condensate Lines

Analyst Description: Bulk Material
Asbestos Types:
Other Material:

NA/PS

219052419-15

TSt10-3
TSIlO

Location: Boiler Room - Mudded Pipe lnsulation On Condensate Lines

Analyst Description: Bulk Material
Asbestos Types:
Other Material:

Reporting Notes:

)

This job was - Analyzed fuing
Analyzed by: lvan H. Reyes
(l

Olym4s BH-2 Pol

Scope SA"l 229003

\.

-NAD/NSD=noaSbestoSoe@nalyzed/positivestop,(SoF-V)=SprayedonFireproofingcontainingVermiculite;
(NVLAP 200546-0)' ELAP PLM
(SM-V) = Surfacing Materiat containing Vermicutite: PLM Bulk Asbestos Analysis by Appd E to Subpt E, 40 CFR 763
,nn
L!,
^1 ct
^1 by
for NOB samples or EPA 400 pt
Method 19g.1 for Ny friable samples, ihich includes the identification and quantitation of vermiculite or 198.6
in floor coverings and similar
Appd E to Subpt E, 40 CFR 763 (Ny ELAp Lab 114g0); Note:pLM is not consistently reliable in detecting asbestos
method that can be used to determine
non-friable organically bound materials. NAD or Trace results by PLM are inconclusive, TEM is currently the only
for floor tile, FR 59,146'38970'811194)
if this material can be considered or treated as non asbestos-containing in NY State (also see EPA Advisory
reproduced except in full without the
National lnstitute of standards and Technology Accreditation requirements mandate that this report must not be
CT Cert PH-0186' Mass Cert
AAL-094,
Rl
cert
lD
102843,
pLM
Lab
LLc
A|HA-LAP,
report relates oNLy to the items tested.
approval of the lab.This
AA000054.
Reviewed By:

END OF REPORT
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Analytical Laboratory Report
Report ID: S00972.01(01)
Generated on 04/19/2019

Report to
Attention: Andy Koons
LiRo Engineers, Inc.
690 Delaware Avenue
Buffalo, NY 14209

Report produced by
Merit Laboratories, Inc.
2680 East Lansing Drive
East Lansing, MI 48823
Phone: (517) 332-0167

Phone: n/a FAX: 716-882-9640
Email: KoonsA@liro.com

FAX: (517) 332-6333

Contacts for report questions:
John Laverty (johnlaverty@meritlabs.com)
Barbara Ball (bball@meritlabs.com)

Addtional Contacts: Martin Wesolowski
Report Summary
Lab Sample ID(s): S00972.01
Project: NYSOGS Elmira Correctional Facility
Collected Date: 04/01/2019
Submitted Date/Time: 04/17/2019 09:45
Sampled by: Andy Koons
P.O. #:
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Generated on 04/19/2019
Report ID: S00972.01(01)

Analytical Laboratory Report

General Report Notes
Analytical results relate only to the samples tested, in the condition received by the laboratory.
Methods may be modified for improved performance.
Results reported on a dry weight basis where applicable.
'Not detected' indicates that parameter was not found at a level equal to or greater than the reporting limit (RL).
40 CFR Part 136 Table II Required Containers, Preservation Techniques and Holding Times for the Clean Water Act specify that samples
for acrolein and acrylonitrile need to be preserved at a pH in the range of 4 to 5 or if not preserved, analyzed within 3 days of sampling.
QA/QC corresponding to this analytical report is a separate document with the same Merit ID reference and is available upon request.
Full accreditation certificates are available upon request. Starred (*) analytes are not NELAP accredited.
Samples are held by the lab for 30 days from the final report date unless a written request to hold longer is provided by the client.
Report shall not be reproduced except in full, without the written approval of Merit Laboratories, Inc.
Limits for drinking water samples, are listed as the MCL Limits (Maximum Contaminant Level Concentrations)

Report Narrative
There is no additional narrative for this analytical report

Report to LiRo Engineers, Inc.
Project: NYSOGS Elmira Correctional Facility
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Analytical Laboratory Report

Laboratory Certifications
Authority
Michigan DEQ
DOD ELAP/ISO 17025
WBENC
Ohio VAP
Indiana DOH
New York NELAC
North Carolina DENR
North Carolina DOH
Alaska CSLAP

Certification ID
#9956
#69699
#2005110032
#CL0002
#C-MI-07
#11814
#680
#26702
#17-001

Qualifier Descriptions
Qualifier
Description
!
Result is outside of stated limit criteria
B
Compound also found in associated method blank
E
Concentration exceeds calibration range
F
Analysis run outside of holding time
G
Estimated result due to extraction run outside of holding time
H
Sample submitted and run outside of holding time
I
Matrix interference with internal standard
J
Estimated value less than reporting limit, but greater than MDL
L
Elevated reporting limit due to low sample amount
M
Result reported to MDL not RDL
O
Analysis performed by outside laboratory. See attached report.
R
Preliminary result
S
Surrogate recovery outside of control limits
T
No correction for total solids
X
Elevated reporting limit due to matrix interference
Y
Elevated reporting limit due to high target concentration
b
Value detected less than reporting limit, but greater than MDL
e
Reported value estimated due to interference
j
Analyte also found in associated method blank
p
Benzo(b)Fluoranthene and Benzo(k)Fluoranthene integrated as one peak.
x
Preserved from bulk sample

Glossary of Abbreviations
Abbreviation
Description
RL/RDL
Reporting Limit
MDL
Method Detection Limit
MS
Matrix Spike
MSD
Matrix Spike Duplicate
SW
EPA SW 846 (Soil and Wastewater) Methods
E
EPA Methods
SM
Standard Methods
LN
Linear
BR
Branched
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Analytical Laboratory Report

Method Summary
Method
SW3050B
SW6020A

Version
SW 846 Method 3050B Revision 2 December 1996
SW 846 Method 6020A Revision 1 February 2007

Report to LiRo Engineers, Inc.
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Analytical Laboratory Report

Sample Summary (1 samples)
Sample Tag
Sample ID
S00972.01
LBP-1 - Boiler Room

Report to LiRo Engineers, Inc.
Project: NYSOGS Elmira Correctional Facility

Matrix
Solid
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Collected Date/Time
04/01/19 14:00

Generated on 04/19/2019
Report ID: S00972.01(01)

Analytical Laboratory Report
Lab Sample ID: S00972.01
Sample Tag: LBP-1 - Boiler Room
Collected Date/Time: 04/01/2019 14:00
Matrix: Solid
COC Reference:
Sample Containers
#
Type
1
Plastic Bag

Extraction / Prep.
Parameter
Metal Digestion

Preservative(s)
None

Result
Completed

Refrigerated?
No

Arrival Temp. (C) Thermometer #
RT
IR

Method
SW3050B

Run Date
04/19/19 12:30

Analyst
JRH

Flags

CAS#
7439-92-1

Flags

Metals
Method: SW6020A, Run Date: 04/19/19 13:52, Analyst: JRH
Parameter
Result
RL
Lead
31.2
0.30

Report to LiRo Engineers, Inc.
Project: NYSOGS Elmira Correctional Facility

MDL
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Units
mg/kg

Dilution
2083

Generated on 04/19/2019
Report ID: S00972.01(01)

Merit Laboratories Login Checklist
Lab Set ID:S00972

Attention: Andy Koons
Address: LiRo Engineers, Inc.
690 Delaware Avenue
Buffalo, NY 14209

Client:LIRO (LiRo Engineers, Inc.)
Project: NYSOGS Elmira Correctional Facility
Submitted:04/17/2019 09:45 Login User: MMC

Phone: n/a
Email: KoonsA@liro.com

Selection

Description

Note

RT

FAX: 716-882-9640

Sample Receiving
01.

Yes

X No

N/A

Samples are received at 4C +/- 2C Thermometer #

02.

Yes

X No

N/A

Received on ice/ cooling process begun

03.

X Yes

No

N/A

Samples shipped

04.

Yes

X No

N/A

Samples left in 24 hr. drop box

05.

X Yes

No

N/A

Are there custody seals/tape or is the drop box locked

FedEx

Chain of Custody
06.

X Yes

No

N/A

COC adequately filled out

07.

X Yes

No

N/A

COC signed and relinquished to the lab

08.

X Yes

No

N/A

Sample tag on bottles match COC

09.

Yes

X No

N/A

Subcontracting needed? Subcontacted to:

Do sample have correct chemical preservation

Preservation
10.

X Yes

No

N/A

11.

Yes

No

X N/A

12.

Yes

X No

N/A

Did any samples need to be preserved in the lab?

Completed pH checks on preserved samples? (no VOAs)

Bottle Conditions
13.

X Yes

No

N/A

All bottles intact

14.

X Yes

No

N/A

Appropriate analytical bottles are used

15.

X Yes

No

N/A

Merit bottles used

16.

X Yes

No

N/A

Sufficient sample volume received

17.

Yes

X No

N/A

Samples require laboratory filtration

18.

X Yes

No

N/A

Samples submitted within holding time

19.

Yes

No

X N/A

Do water VOC or TOX bottles contain headspace

Corrective action for all exceptions is to call the client and to notify the project manager.
Client Review By:

Date:
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Prepared by Merit Laboratories

APPENDIX B:
Bulk Sample Location Drawings

Elmira Correctional Facility UST, AST and Boiler Upgrades

LiRo Job # 18-209-0295

POWERHOUSE
(FIRST FLOOR PLAN)

OGS PROJECT NO. 45964
ELMIRA CORRECTIONAL FACILITY
1879 DAVIS STREET, ELMIRA, NY 14901
BULK SAMPLE LOCATION PLAN

BSL-1

POWERHOUSE

OGS PROJECT NO. 45964
ELMIRA CORRECTIONAL FACILITY
1879 DAVIS STREET, ELMIRA, NY 14901
BULK SAMPLE LOCATION PLAN

BSL-2

APPENDIX C:
Laboratory Certifications

Elmira Correctional Facility UST, AST and Boiler Upgrades

LiRo Job # 18-209-0295

PERRY JOHNSON LABORATORY
ACCREDITATION, INC.

Certificate of Accreditation
Perry Johnson Laboratory Accreditation, Inc. has assessed the Laboratory of:

Merit Laboratories, Inc
2680 East Lansing Drive, East Lansing, MI 48823

(Hereinafter called the Organization) and hereby declares that Organization has met the requirements of
ISO/IEC 17025:2005 “General Requirements for the competence of Testing and Calibration Laboratories”
and the DoD Quality Systems Manual for Environmental Laboratories Version 5.0
July 2013 and is accredited is accordance with the:

United States Department of Defense
Environmental Laboratory Accreditation Program
(DoD-ELAP)
This accreditation demonstrates technical competence for the defined scope:

Environmental Testing
(As detailed in the supplement)
Accreditation claims for such testing and/or calibration services shall only be made from addresses referenced within this certificate.
This Accreditation is granted subject to the system rules governing the Accreditation referred to above, and the Organization hereby
covenants with the Accreditation body’s duty to observe and comply with the said rules.

For PJLA:
Initial Accreditation Date:

Tracy Szerszen
President/Operations Manager
Perry Johnson Laboratory
Accreditation, Inc. (PJLA)
755 W. Big Beaver, Suite 1325
Troy, Michigan 48084

Issue Date:

Expiration Date:

November 18, 2011

May 5, 2016

June 30, 2018

Extension Date:

Accreditation No.:

August 30, 2018

69699

Certificate No.:
L16-192

The validity of this certificate is maintained through ongoing assessments based
on a continuous accreditation cycle. The validity of this certificate should be
confirmed through the PJLA website: www.pjlabs.com
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Certificate of Accreditation: Supplement
ISO/IEC 17025:2005 and DoD-ELAP

Merit Laboratories, Inc
2680 East Lansing Drive, East Lansing, MI 48823
Contact Name: Maya Murshak Phone: 517-332-0167

Accreditation is granted to the facility to perform the following testing:

Matrix

Standard/Method

Technology

Analyte

Aqueous
Aqueous
Aqueous

EPA 200.8
EPA 200.8
EPA 200.8

ICP/MS
ICP/MS
ICP/MS

Aluminum
Antimony
Arsenic

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 200.8
EPA 200.8
EPA 200.8
EPA 200.8
EPA 200.8
EPA 200.8

ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS

Barium
Beryllium
Cadmium
Chromium
Cobalt
Copper

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 200.8
EPA 200.8
EPA 200.8
EPA 200.8
EPA 200.8
EPA 200.8

ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS

Lead
Manganese
Molybdenum
Nickel
Selenium
Silver

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 200.8
EPA 200.8
EPA 200.8
EPA 200.8
EPA 245.1
EPA 300.0
EPA 300.0

ICP/MS
ICP/MS
ICP/MS
ICP/MS
CVAA
IC
IC

Strontium
Thallium
Vanadium
Zinc
Mercury
Chloride
Fluoride

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 300.0
EPA 300.0
EPA 300.0
EPA 300.0
EPA 335.4
EPA 6020A

IC
IC
IC
IC
Spec
ICP/MS

Nitrate
Nitrate + Nitrite (as N)
Nitrite (as N)
Sulfate
Cyanide, total
Strontium

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

1,2,3-Trichloropropane (TCP)
1,2,4-Trichlorobenzene
1,2-Dibromo-3-chloropropane (DBCP)
1,2-Dibromoethane (EDB)
2-Butanone (MEK)
2-Hexanone

Aqueous
Aqueous

EPA 8260C
EPA 8260C

GC/MS
GC/MS

4-Methyl-2-pentanone (MIBK)
Acetone

Issue 05/2016

This supplement is in conjunction with certificate #L16-192
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Certificate of Accreditation: Supplement
ISO/IEC 17025:2005 and DoD-ELAP

Merit Laboratories, Inc
2680 East Lansing Drive, East Lansing, MI 48823
Contact Name: Maya Murshak Phone: 517-332-0167

Accreditation is granted to the facility to perform the following testing:

Matrix

Standard/Method

Technology

Analyte

Aqueous
Aqueous

EPA 8260C
EPA 8260C

GC/MS
GC/MS

Acrolein
Acrylonitrile

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Bromoform
Carbon disulfide
Chlorobenzene
cis-1,2-Dichloroethylene
Dibromomethane
Hexachlorobutadiene

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 8260C
EPA 8260C
EPA 8260C
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Styrene
tert-Butyl methyl ether (MTBE)
trans-1,2-Dichloroethylene
1,2,4,5-Tetrachlorobenzene
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

1-Methylnaphthalene
2,3,4,6-Tetrachlorophenol
2,4,5-Trichlorophenol
2,6-Dichlorophenol
2-Chlorophenol
2-Nitroaniline

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

3,3'-Dichlorobenzidine
3-Nitroaniline
4,6-Dinitro-2-methylphenol
4-Chloroaniline
4-Methylphenol
4-Nitroaniline

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Benzidine
Benzyl alcohol
bis(2-Chloroethyl)ether
bis(2-Ethylhexyl)phthalate
Carbazole
Dibenzofuran

Aqueous
Aqueous
Aqueous

EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS

Hexachlorobenzene
N-Nitrosodimethylamine
N-Nitroso-di-n-propylamine

Issue 05/2016
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Certificate of Accreditation: Supplement
ISO/IEC 17025:2005 and DoD-ELAP

Merit Laboratories, Inc
2680 East Lansing Drive, East Lansing, MI 48823
Contact Name: Maya Murshak Phone: 517-332-0167

Accreditation is granted to the facility to perform the following testing:

Matrix

Standard/Method

Technology

Analyte

Aqueous
Aqueous

EPA 8270D
EPA 8270D

GC/MS
GC/MS

N-Nitrosodiphenylamine
Pentachlorophenol

Aqueous
Aqueous
Aqueous
Aqueous
Aqueous
Aqueous

SM 2340B
SM 2540C
SM 2540D
SM 4500-H+ B
SW846/EPA7470A
SW846 EPA 8081B

GRAV
GRAV
GRAV
ISE
CVAA
GC/ECD

Calcium Hardness
Total Dissolved Solids at 180 deg C
Non-Filterable Residue (TSS)
pH
Mercury
alpha-BHC

Solids
Solids
Solids
Solids
Solids
Solids
Solids

ASTM D2216A
EPA 7196A
EPA 7471B
EPA 8081B
EPA 8081B
EPA 8260C
EPA 9045D

Gravimetric
Colorimetric
CVAA
GC/ECD
GC/ECD
GC/MS
ISE

Percent Solids
Chromium VI
Mercury, Total
Heptachlor
Heptachlor epoxide
Isopropyl benzene
pH

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A

ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS

Aluminum, Total
Antimony, Total
Arsenic, Total
Barium, Total
Beryllium, Total
Cadmium, Total

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A

ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS

Chromium, Total
Cobalt, Total
Copper, Total
Lead, Total
Manganese, Total
Molybdenum, Total

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A
EPA 6020A

ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS
ICP/MS

Nickel, Total
Selenium, Total
Silver, Total
Thallium, Total
Vanadium, Total
Zinc, Total

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8081B
EPA 8081B
EPA 8081B

GC/ECD
GC/ECD
GC/ECD

4,4'-DDD
4,4'-DDE
4,4'-DDT

Issue 05/2016
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Certificate of Accreditation: Supplement
ISO/IEC 17025:2005 and DoD-ELAP

Merit Laboratories, Inc
2680 East Lansing Drive, East Lansing, MI 48823
Contact Name: Maya Murshak Phone: 517-332-0167

Accreditation is granted to the facility to perform the following testing:

Matrix

Standard/Method

Technology

Analyte

Aqueous/Solids
Aqueous/Solids

EPA 8081B
EPA 8081B

GC/ECD
GC/ECD

Aldrin
beta-BHC

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8081B
EPA 8081B
EPA 8081B
EPA 8081B
EPA 8081B
EPA 8081B

GC/ECD
GC/ECD
GC/ECD
GC/ECD
GC/ECD
GC/ECD

Chlordane Total
delta-BHC
Dieldrin
Endosulfan I
Endosulfan II
Endosulfan sulfate

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8081B
EPA 8081B
EPA 8081B
EPA 8081B
EPA 8081B
EPA 8082A
EPA 8082A

GC/ECD
GC/ECD
GC/ECD
GC/ECD
GC/ECD
GC/ECD
GC/ECD

Endrin
Endrin aldehyde
Lindane
Methoxychlor
Toxaphene
PCB-1016
PCB-1221

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8082A
EPA 8082A
EPA 8082A
EPA 8082A
EPA 8082A
EPA 8260C

GC/ECD
GC/ECD
GC/ECD
GC/ECD
GC/ECD
GC/MS

PCB-1232
PCB-1242
PCB-1248
PCB-1254
PCB-1260
1,1,1-Trichloroethane

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

1,1,2,2-Tetrachloroethane
1,1,2-Trichloroethane
1,1-Dichloroethane
1,1-Dichloroethene
1,2-Dichlorobenzene
1,2-Dichloroethane

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

1,2-Dichloropropane
1,3-Dichlorobenzene
1,4-Dichlorobenzene
2-Chloroethylvinylether
Benzene
Bromodichloromethane

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8260C
EPA 8260C
EPA 8260C

GC/MS
GC/MS
GC/MS

Bromomethane
Carbon tetrachloride
Chlorodibromomethane
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Certificate of Accreditation: Supplement
ISO/IEC 17025:2005 and DoD-ELAP

Merit Laboratories, Inc
2680 East Lansing Drive, East Lansing, MI 48823
Contact Name: Maya Murshak Phone: 517-332-0167

Accreditation is granted to the facility to perform the following testing:

Matrix

Standard/Method

Technology

Analyte

Aqueous/Solids
Aqueous/Solids

EPA 8260C
EPA 8260C

GC/MS
GC/MS

Chloroethane
Chloroform

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Chloromethane
cis-1,3-Dichloropropene
cis-1,3-Dichloropropylene
Dibromochloromethane
Dichlorodifluoromethane
Ethyl benzene

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Gasoline Range Organics
Methylene chloride
Naphthalene
Tetrachloroethene
Toluene
Total Xylenes
trans-1,3-Dichloropropene

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8260C
EPA 8260C
EPA 8260C
EPA 8260C
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

trans-1,3-Dichloropropylene
Trichloroethene
Trichlorofluoromethane
Vinyl chloride
1,2,4-Trichlorobenzene
2,4,6-Trichlorophenol

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

2,4-Dichlorophenol
2,4-Dimethylphenol
2,4-Dinitrophenol
2,4-Dinitrotoluene
2,6-Dinitrotoluene
2-Chloronaphthalene

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

2-Methylnaphthalene
2-Methylphenol
2-Nitrophenol
4-Bromophenylphenyl ether
4-Chloro-3-methylphenol
4-Chlorophenylphenyl ether

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS

4-Nitrophenol
Acenaphthene
Acenaphthylene
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Certificate of Accreditation: Supplement
ISO/IEC 17025:2005 and DoD-ELAP

Merit Laboratories, Inc
2680 East Lansing Drive, East Lansing, MI 48823
Contact Name: Maya Murshak Phone: 517-332-0167

Accreditation is granted to the facility to perform the following testing:

Matrix

Standard/Method

Technology

Analyte

Aqueous/Solids
Aqueous/Solids

EPA 8270D
EPA 8270D

GC/MS
GC/MS

Anthracene
Benzo(a)anthracene

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Benzo(a)pyrene
Benzo(b)fluoranthene
Benzo(ghi)perylene
Benzo(k)fluoranthene
Benzyl butyl phthalate
Bis (2-chloroisopropyl) ether

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Bis(2-chloroethoxy)methane
Chrysene
Dibenzo(a,h)anthracene
Diesel Range Organics
Diethyl phthalate
Dimethyl phthalate
Di-n-butyl phthalate

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Di-n-octyl phthalate
Fluoranthene
Fluorene
Hexachlorobutadiene
Hexachlorocyclopentadiene
Hexachloroethane

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D
EPA 8270D

GC/MS
GC/MS
GC/MS
GC/MS
GC/MS
GC/MS

Indeno(1,2,3-cd)pyrene
Isophorone
Naphthalene
Nitrobenzene
Phenanthrene
Phenol

Aqueous/Solids
Aqueous/Solids

EPA 8270D
SM 4500-S2 D

GC/MS
Spectrophotometer

Pyrene
Sulfide

Issue 05/2016

This supplement is in conjunction with certificate #L16-192
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Certificate of Accreditation: Supplement
ISO/IEC 17025:2005 and DoD-ELAP

Merit Laboratories, Inc
2680 East Lansing Drive, East Lansing, MI 48823
Contact Name: Maya Murshak Phone: 517-332-0167

Accreditation is granted to the facility to perform the following testing:

Matrix

Standard/Method

Technology

Analyte

Aqueous
Aqueous
Aqueous

EPA 3015A
EPA 3510C
EPA 5030C

Digestion
Extractable
Purge & Trap

Prep
Prep
Prep

Aqueous
Solids
Solids
Solids
Aqueous/Solids
Aqueous/Solids

SM 3500-Cr D
EPA 3050B
EPA 3550C
EPA 5035A
EPA 1311
EPA 1312

Hach
Digestion
Extractable
Purge & Trap
Leaching
Leaching

Hexavalent Chromium
Prep
Prep
Prep
TCLP
SPLP

Aqueous/Solids
Aqueous/Solids
Aqueous/Solids

EPA 3060A
EPA 3660B
EPA 3665A

Digestion
Extractable
Extractable

Prep
Clean up
Clean up

Issue 05/2016

This supplement is in conjunction with certificate #L16-192
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APPENDIX D:
Company and Personnel Certifications

Elmira Correctional Facility UST, AST and Boiler Upgrades

LiRo Job # 18-209-0295

New York State – Department of Labor
Division of Safety and Health
License and Certificate Unit
State Campus, Building 12
Albany, NY 12240

ASBESTOS HANDLING LICENSE
LiRo Engineers, Inc.
690 Delaware Avenue
Buffalo, NY 14209

FILE NUMBER: 99-1147
LICENSE NUMBER: 28866
LICENSE CLASS: RESTRICTED
DATE OF ISSUE: 11/29/2018
EXPIRATION DATE: 12/31/2019

Duly Authorized Representative – Robert Kreuzer:
This license has been issued in accordance with applicable provisions of Article 30 of the Labor Law of New York State and of
the New York State Codes, Rules and Regulations (12 NYCRR Part 56). It is subject to suspension or revocation for a (1)
serious violation of state, federal or local laws with regard to the conduct of an asbestos project, or (2) demonstrated lack of
responsibility in the conduct of any job involving asbestos or asbestos material.
This license is valid only for the contractor named above and this license or a photocopy must be prominently displayed at the
asbestos project worksite. This license verifies that all persons employed by the licensee on an asbestos project in New York
State have been issued an Asbestos Certificate, appropriate for the type of work they perform, by the New York State
Department of Labor.

SH 432 (8/12)

Eileen M. Franko, Director
For the Commissioner of Labor

APPENDIX E:
ACM Location Drawings

Elmira Correctional Facility UST, AST and Boiler Upgrades

LiRo Job # 18-209-0295

POWERHOUSE
(FIRST FLOOR PLAN)

OGS PROJECT NO. 45964
ELMIRA CORRECTIONAL FACILITY
1879 DAVIS STREET, ELMIRA, NY 14901
ASBESTOS CONTAINING MATERIAL
LOCATION PLAN

ACM-1

POWERHOUSE

OGS PROJECT NO. 45964
ELMIRA CORRECTIONAL FACILITY
1879 DAVIS STREET, ELMIRA, NY 14901
ASBESTOS CONTAINING MATERIAL
LOCATION PLAN

ACM-2

APPENDIX F:
Photographic Log

Elmira Correctional Facility UST, AST and Boiler Upgrades

LiRo Job # 18-209-0295

Asbestos Containing Materials Inspection Report
PHOTOGRAPHIC LOG

Mudded Insulation on Hot Water Lines
(painted blue) – Non-ACM Material

Mudded Insulation on Condensate
Lines (painted orange) – ACM
Material, likely to not be disturbed

White Pipe Insulation and Associated
Mudded Insulation – ACM Material,
likely to not be disturbed

Mudded Insulation on Domestic Water
Lines (painted green) – Non-ACM
Material

Mudded Insulation on Fuel Oil Lines
(painted peach) – Non-ACM Material

Mudded Insulation on Medium
Pressure Stream Lines – ACM
Material

Page 1 of 2

Asbestos Containing Materials Inspection Report

Replacement Mudded Insulation –
ACM Material

Replacement Mudded Insulation –
ACM Material
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Limited Environmental Soil
Investigation
Replace Fuel Oil Tanks and Modify
Boiler Controls

Elmira Correctional Facility
P.O. Box 500
1879 Davis Street
Elmira, NY 14902-0500
Project No. 45964
prepared for

NYS Department of Corrections and Community Supervision

prepared by
LiRo Engineers, Inc.

April 25, 2019

Andrew M. Cuomo
Governor

RoAnn M. Destito
Commissioner
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New York State Office of General Services
Limited Environmental Soil Investigation Report

Elmira Correctional Facility
1879 Davis Street, New York

1.0 INTRODUCTION
On behalf of New York State Office of General Services (NYSOGS), LiRo Engineers, Inc.
(LiRo) conducted a Limited Environmental Soil Investigation for Project 45964 – Replace Fuel
Oil Tanks and Modify Boiler Controls, located at Elmira Correctional Facility (the “Site”) in
Elmira, New York, see Figure 1 – Site Location Map. The Limited Environmental Soil
Investigation was performed to evaluate if soils were contaminated from the operation of the
underground storage tanks (USTs) located at the Site.

1
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Limited Environmental Soil Investigation Report

Elmira Correctional Facility
1879 Davis Street, New York

2.0 BACKGROUND
2.1

Site Setting

The Site is located within the Elmira Correctional Facility located at 1879 Davis Street in the
City of Elmira, New York. The Site is developed with a Powerhouse Building as part of the
Elmira Correctional Facility. The tanks are located north of the Powerhouse beneath a paved
roadway and parking area.
2.2

Site Background and Previous Investigations

Based on the presence of underground storage tanks a Limited Environmental Soil Investigation
was conducted to determine whether operation of the USTs have resulted in environmental
impacts to the Site.

2
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Elmira Correctional Facility
1879 Davis Street, New York

3.0 SITE INVESTIGATION PROGRAM
3.1

Scope of Work

The following sections detail the work elements conducted during the Limited Environmental
Soil Investigation. A subsurface soil investigation was performed to evaluate possible presence
of contamination around the two active No. 6 Oil USTs (#003 and #004), and the two inactive
USTs (#001 and #002) previously closed in-place.
A LiRo geologist observed the advancement of six (6) GeoProbe borings to evaluate subsurface
soil conditions.
The GeoProbe boring activities were performed by Nature’s Way
Environmental Consultants and Contracting, Inc. (Nature’s Way). Prior to any intrusive work,
New York Leak Detection, Inc. (NYLD) of Syracuse, New York performed utility location
services and utilized ground penetrating radar to identify underground structures such as septic
tanks, fuel storage tanks, tunnels, and utilities (i.e., gas, electric, oil pipelines, telephone, and
sewer and water lines). A copy of NYLD’s Field Report is located in Attachment 1. The
locations of the soil borings were adjusted in the field to prevent damage to such structures and
utilities. In addition, the resources of the New York “Call Center” were also utilized. Boring
locations are shown on Figure 2. Soil boring depths were advanced from grade to 24 feet below
ground surface (ft bgs) or sampler refusal.
At the completion of field observations, the soil borings were back-filled with the removed
materials. Soil boring logs were prepared for each soil boring and are included in Attachment 2.
3.2

Soil Investigation

The soil borings were advanced in approximately 4-foot sections using a macro-core sampler.
LiRo’s supervising geologist screened the soil from each sample for the presence of organic
vapors using a photoionization detector (PID), examined the soil for visual or olfactory
indicators of contamination, and recorded field descriptions of the soil type as well as PID
readings.
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4.0 GEOLOGY AND HYDROGEOLOGY
4.1

Site and Regional Topographic Setting

LiRo reviewed the United States Geologic Survey (USGS) topographic maps. The elevation at
the Site is approximately 900 feet above mean sea level (amsl). The area immediately
surrounding the Site has a general slope toward the east.
4.2

Site and Regional Geology

Regional geology is based on information provided in the Geologic and Surficial Geologic Maps
of New York State (Finger Lakes Sheets). Based on these sources, the regional geology shows
the Site being located within the West Falls Group. The West Falls Group in this areas is
characterized by the Beers Hill Shale; Grimes Siltstone; Dunn Hill, Millport, and Moreland
Shales with a thickness of 340-390 meters. The surficial geology of the Site is characterized as
made land by the USDA Soil Survey.
The soil borings were advanced to 24ft bgs due to the approximate invert elevations of the tanks.
The Soil observations during the Limited Environmental Soil Investigation indicated that fill
material, which generally consisted of brown clay and silt with sand, gravel and trace masonry
and asphalt was present from grade up to 16.4 ft bgs. Native soils that mainly consisted of
brown clayey silts and silty clays with little to trace sand and gravel were observed underlying
the fill materials. Boring refusal was encountered at depths of 16.4 ft bgs at two (2) boring
locations (SB-02 and SB-03). Boring logs, which describe the Site soils, are included as
Attachment 2.
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5.0 FIELD OBSERVATIONS
Soils were screened for the presence of organic vapors using a PID as well as visual and
olfactory observations.
No signs of petroleum soil contamination was observed from the borings performed at the Site.
Saturated soils were encountered in the macro-core sampler at depths ranging between
approximately 20 ft bgs to 21 ft bgs.

5
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6.0

Elmira Correctional Facility
1879 Davis Street, New York

FINDINGS

LiRo performed a Limited Environmental Soil Investigation at the Site on April 4, 2019 that
consisted of subsurface soil borings from select locations around the USTs to evaluate possible
contamination of soils from underground storage tanks located at the Site.
6.1

Results

Based on the results of the Limited Environmental Soil Investigation, the following conclusions
are presented:
•

The study area is underlain by fill material, which generally consisted of brown clay and
silt with sand, gravel and trace masonry and asphalt was present from grade up to 16.4 ft
bgs. Native soils that mainly consisted of brown clayey silts and silty clays with little to
trace sand and gravel were observed underlying the fill materials. Boring refusal was
encountered at depths of 16.4 ft bgs at two (2) boring locations (SB-02 and SB-03);

•

No signs of petroleum contamination were observed;

• Saturated soils were encountered between approximately 20 ft bgs and 21 ft bgs in the
soil borings.
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FIGURES
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SITE LOCATION
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ATTACHMENT 1
New York Leak Detection. Inc.
Field Report

NYLD

Infrastructure

Field Report – Utility Location

NEW YORK LEAK DETECTION, INC.
PO Box 269, Jamesville, NY 13078
315-469-4601 info@nyld.com

Date(s) on site: 4/1/19
Technician: Nick Starr

Other Technicians on site: N/A

Customer: Nature’s Way Environmental
Site Address: 1879 Davis Street, Elmira, NY
Contact Person: Andy Koons

Phone: 716-417-9150

Scope of Work: Utility Location

Type of Service:

mark all that apply

Leak Detection

Comprehensive Leak Survey

Pressurized Pipe Inspection

Infrastructure Assessment

Utility Location/GPR

Utility Mapping/AutoCAD

EM Survey

Video Inspection

Valve Exercising

Type of Equipment Used:

mark all that apply

Profiler EMP 400

RD8000 Pipe & Cable Locator

MetroTech vLocPro2

LC2500 Leak Correlator

Noggin 250 MHz

PosiTector UTG G3

S-30 Surveyor

Noggin 500 MHz

Video Inspection Camera

Sonde / Locatable Rodder

Conquest 1000 MHz

Helium #

Leica Robotic Total Station

Leica RTK GPS

JD7 Investigator

Valve Maintenance Trailer

Thermal Imaging Camera

ZCorr Data Loggers

Paint

Flags

Chalk/Marker

Tape

Updated Onsite Mapping

Other _________

Bottles

Marking Used: mark all that apply

Rev 6-1-18

1

NYLD

Infrastructure

NEW YORK LEAK DETECTION, INC.

Field Report – Utility Location

PO Box 269, Jamesville, NY 13078
315-469-4601 info@nyld.com

Site Access/Safety Training: N/A

Expiration Date: N/A

Ground Cover/Weather Conditions: Sunny around 35 degrees.
Instructions from Onsite Contact: Clear around two UST’s for 6-8 borings.
Information Transfer:
In addition to this field report,
mark all that apply:
Information relayed on site to:
Andy Koons

Hand drawn sketch

Maps updated onsite

Photographs

Surveyed by others

Surveyed and AutoCAD Mapping by NYLD

Notes/Testing Results:
A visual inspection was performed in the area of concern to assess for utility structures. Utilizing the RD8000
in conductive, inductive, and power/radio modes, located and marked out utilities as shown in the area below.
Additional confirmation performed with the Noggin using the 250 and/or 500 MHz antenna. GPR signal
reception varies depending upon soil conditions. Therefore, it is utilized in combination with various other
geophysical tools for the most accurate verification of known/unknown utilities and/or structures.
Utilities were painted in appropriate color and marked with flags.
Immediate areas around the two tanks were marked only. Electric trenches hold multiple lines.
Due to very poor GPR reception on the pavement, exact UST boundaries could not be determined.
Anomalous imagery was observed in the grassy areas and unknowns were marked. Other anomalies did not
repeat or standout.
Two manholes are stationed in the pavement on top of the UST’s. Both manholes were unable to be opened.
Peering through a hole in one of them, it appeared to be filled with dirt. Manholes would need to be opened
for further investigation.
Recommend extra caution while drilling boring locations due to less than desirable receiption with GPR.
See imagery below for more information.
This report is back up to information relayed and marked on site at time of service. It is for
informational purposes only.
Key
Blue
Red
Orange
Yellow
Rev 6-1-18

Water
Power
Communications
Gas/Flammable Fuel
2

NYLD

Infrastructure

Field Report – Utility Location

NEW YORK LEAK DETECTION, INC.
PO Box 269, Jamesville, NY 13078
315-469-4601 info@nyld.com
White
Green

Unknown
Storm/Sanitary

Inaccessible manholes

Piping

Rev 6-1-18
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NYLD

Infrastructure

NEW YORK LEAK DETECTION, INC.

Field Report – Utility Location

PO Box 269, Jamesville, NY 13078
315-469-4601 info@nyld.com

Rev 6-1-18
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NYLD

Infrastructure

NEW YORK LEAK DETECTION, INC.

Field Report – Utility Location

PO Box 269, Jamesville, NY 13078
315-469-4601 info@nyld.com

Rev 6-1-18
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NYLD

Infrastructure

NEW YORK LEAK DETECTION, INC.

Field Report – Utility Location

PO Box 269, Jamesville, NY 13078
315-469-4601 info@nyld.com

Rev 6-1-18
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NYLD

Infrastructure

NEW YORK LEAK DETECTION, INC.

Field Report – Utility Location

PO Box 269, Jamesville, NY 13078
315-469-4601 info@nyld.com

Subsurface Limitations
Utility locating is the art and science of using non-intrusive methods to search for, find and mark out
buried, unseen conduits or other objects. There are innumerable variables involved in locating
underground utilities, such as topography, size and complexity of job site, depth and proximity of
buried utilities, above ground obstructions, short turnaround schedules, changes in the scope of
work, lack of (or outdated) blueprints and adverse weather conditions.
New York Leak Detection, Inc. (NYLD) has made a substantial financial investment in crossover
technologies and training to meet our clients’ needs when locating and mapping utilities. However,
due to unpredictable factors that may affect the results, NYLD makes no guarantee, expressed or
implied, with respect to the completeness or accuracy of the information provided. Any use or
reliance on the information or opinion is at the risk of the user and NYLD shall not be liable for any
damage or injury arising out of the use or misuse of the information provided.
NYLD strives to provide the highest quality utility location services possible with the technical
expertise of our field specialists and state-of-the-art equipment used. Every effort is made to provide
our clients with the most accurate information possible without adverse consequences.
NYLD makes no guarantee that all subsurface utilities and obstructions will be detected. GPR signal
penetration might not be sufficient to detect all utilities. NYLD is not responsible for detecting
subsurface utilities and obstructions that normally cannot be detected by the methods employed or
that cannot be detected because of site conditions. NYLD is not responsible for maintaining markouts after leaving the work area. Mark-outs made in inclement weather and in high traffic areas may
not last. Surveyor assumes responsibility of picking up data on site.

Rev 6-1-18
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ATTACHMENT 2
Soil Boring Logs

Elmira Correctional Facility
1879 Davis Street, New York

TEST BORING LOG

LiRo Engineers, Inc.
BORING ID:
PROJECT:

Elmira Correctional Facility

SHEET:

CLIENT:

New York State Office of General Services

JOB NO.:

Nature's Way Environmental

BORING CONTRACTOR:
N/A

GROUNDWATER:
DATE

TIME

LEVEL

TYPE

LOCATION:

CAS.

SAMPLER

2"

Macrocore

FEET

STRATA

18-209-0295
1879 Davis Street

TUBE GROUND ELEVATION:
4'

DATE STARTED:

April 4, 2019

DIA.

DATE FINISHED:

April 4, 2019

WT.

DRILLER:

Nature's Way Environmental

FALL

GEOLOGIST:

Andrew Koons

REVIEWED BY:

Allen Zgaljardic

TYPE

SAMPLE
DEPTH

SB-01
1 of 1

DESCRIPTION

"S"

"N"

BLOWS

REC%

NO.

NO.

PER 6"

RQD%

COLOR
Dk Brown

CONSISTENCY

MATERIAL

HARDNESS

DESCRIPTION

USCS

TOPSOIL (0-0.2')

REMARKS
PID

70%
FILL

Brown

Silty CLAY with sand, gravel, brick and
asphalt (0.2-6.0')

Brown

Silty CLAY, little sand and gravel, wet (6.09.0')

Brown

Clayey SILT, little sand and gravel, moist (918.5')
Grades to Silty CLAY, little sand and gravel
@13.5'

ML

Gray

Silty CLAY, trace sand, moist-wet (18.5-24.0')
wet @ 21.0'

CL

5
70%

10

CL

80%

80%
15

0 ppm

80%
20

80%

Boring terminated @ 24.0'

25

30

35
COMMENTS:

PROJECT NO.:
BORING NO.:

LiRo Soil Boring Logs

18-209-0295
SB-01

TEST BORING LOG

LiRo Engineers, Inc.
BORING ID:
PROJECT:

Elmira Correctional Facility

SHEET:

CLIENT:

New York State Office of General Services

JOB NO.:

Nature's Way Environmental

BORING CONTRACTOR:
N/A

GROUNDWATER:
DATE

TIME

LEVEL

TYPE

LOCATION:

CAS.

SAMPLER

2"

Macrocore

FEET

STRATA

18-209-0295
1879 Davis Street

TUBE GROUND ELEVATION:
4'

DATE STARTED:

April 4, 2019

DIA.

DATE FINISHED:

April 4, 2019

WT.

DRILLER:

Nature's Way Environmental

FALL

GEOLOGIST:

Andrew Koons

REVIEWED BY:

Allen Zgaljardic

TYPE

SAMPLE
DEPTH

SB-02
1 of 1

DESCRIPTION

"S"

"N"

BLOWS

REC%

NO.

NO.

PER 6"

RQD%

60%

5

COLOR

CONSISTENCY

MATERIAL

HARDNESS

DESCRIPTION

Black

ASPHALT (0-0.8')

Gray

CRUSHED STONE (0.8-1.5')

Brown

Clayey SILT with sand, gravel and brick (1.57.0')

USCS

REMARKS
PID

60%

FILL
10

0 ppm

70%
Gray

Silty CLAY with sand, gravel and brick (7.016.0')
wet @12.0'

Gray

SAND, trace brick, wet (16.0-16.4')

70%
15

5%

Refusal @16.4'

20

25

30

35
COMMENTS:

PROJECT NO.:
BORING NO.:

LiRo Soil Boring Logs

18-209-0295
SB-02

TEST BORING LOG

LiRo Engineers, Inc.
BORING ID:
PROJECT:

Elmira Correctional Facility

SHEET:

CLIENT:

New York State Office of General Services

JOB NO.:

Nature's Way Environmental

BORING CONTRACTOR:
N/A

GROUNDWATER:
DATE

TIME

LEVEL

TYPE

LOCATION:

CAS.

SAMPLER

2"

Macrocore

FEET

STRATA

18-209-0295
1879 Davis Street

TUBE GROUND ELEVATION:
4'

DATE STARTED:

April 4, 2019

DIA.

DATE FINISHED:

April 4, 2019

WT.

DRILLER:

Nature's Way Environmental

FALL

GEOLOGIST:

Andrew Koons

REVIEWED BY:

Allen Zgaljardic

TYPE

SAMPLE
DEPTH

SB-03
1 of 1

DESCRIPTION

"S"

"N"

BLOWS

REC%

NO.

NO.

PER 6"

RQD%

60%

COLOR

CONSISTENCY

MATERIAL

HARDNESS

DESCRIPTION

Black

ASPHALT (0-0.8')

Gray

CRUSHED STONE (0.8-1.5')

GrayBrown

Clayey SILT with sand, gravel and brick (1.57.0')
wet @12.0'

Gray

SAND, trace brick, wet (16.0-16.4')

USCS

REMARKS
PID

5
60%

10

70%

FILL

0 ppm

70%
15

5%

Refusal @16.4'

20

25

30

35
COMMENTS:

PROJECT NO.:
BORING NO.:

LiRo Soil Boring Logs

18-209-0295
SB-03

TEST BORING LOG

LiRo Engineers, Inc.
BORING ID:
PROJECT:

Elmira Correctional Facility

SHEET:

CLIENT:

New York State Office of General Services

JOB NO.:

Nature's Way Environmental

BORING CONTRACTOR:
N/A

GROUNDWATER:
DATE

TIME

LEVEL

TYPE

LOCATION:

CAS.

SAMPLER

2"

Macrocore

FEET

STRATA

18-209-0295
1879 Davis Street

TUBE GROUND ELEVATION:
4'

DATE STARTED:

April 4, 2019

DIA.

DATE FINISHED:

April 4, 2019

WT.

DRILLER:

Nature's Way Environmental

FALL

GEOLOGIST:

Andrew Koons

REVIEWED BY:

Allen Zgaljardic

TYPE

SAMPLE
DEPTH

SB-04
1 of 1

DESCRIPTION

"S"

"N"

BLOWS

REC%

NO.

NO.

PER 6"

RQD%

60%

COLOR

CONSISTENCY

MATERIAL

HARDNESS

DESCRIPTION

Black

ASPHALT (0-0.8')

Gray

CRUSHED STONE (0.8-1.7')

Brown

Silty CLAY with gravel, sand and brick (1.716.5')
wet @12.0'

USCS

REMARKS
PID

5
60%

10

60%

FILL

0 ppm

60%
15

Gray

SAND, trace silt and brick, wet (16.5-16.8')

Gray

Silty CLAY, little gravel (16.5-24.0)
wet @ 20.0'
contains SAND lenses

70%
20

CL

80%

Boring terminated @ 24.0'

25

30

35
COMMENTS:

PROJECT NO.:
BORING NO.:

LiRo Soil Boring Logs

18-209-0295
SB-04

TEST BORING LOG

LiRo Engineers, Inc.
BORING ID:
PROJECT:

Elmira Correctional Facility

SHEET:

CLIENT:

New York State Office of General Services

JOB NO.:

Nature's Way Environmental

BORING CONTRACTOR:
N/A

GROUNDWATER:
DATE

TIME

LEVEL

TYPE

LOCATION:

CAS.

SAMPLER

2"

Macrocore

FEET

STRATA

18-209-0295
1879 Davis Street

TUBE GROUND ELEVATION:
4'

DATE STARTED:

April 4, 2019

DIA.

DATE FINISHED:

April 4, 2019

WT.

DRILLER:

Nature's Way Environmental

FALL

GEOLOGIST:

Andrew Koons

REVIEWED BY:

Allen Zgaljardic

TYPE

SAMPLE
DEPTH

SB-05
1 of 1

DESCRIPTION

"S"

"N"

BLOWS

REC%

NO.

NO.

PER 6"

RQD%

55%

COLOR

CONSISTENCY

MATERIAL

HARDNESS

DESCRIPTION

Black

ASPHALT (0-0.8')

Gray

CRUSHED STONE (0.8-1.7')

Brown

Silty CLAY with gravel, sand and brick (1.718.0')
wet @12.0'

USCS

REMARKS
PID

5
60%

10

60%

FILL

0 ppm

60%
15

70%
20

70%

BrownGray

Silty CLAY, little gravel (18.0-20.0')
wet @ 20.0'
contains SAND lenses

CL

Brown

SAND, trace silt, wet (20.0-23.0')

SP

Gray

Silty CLAY, trace sand, wet (23.0-24.0')

CL

Boring terminated @ 24.0'

25

30

35
COMMENTS:

PROJECT NO.:
BORING NO.:

LiRo Soil Boring Logs

18-209-0295
SB-05

TEST BORING LOG

LiRo Engineers, Inc.
BORING ID:
PROJECT:

Elmira Correctional Facility

SHEET:

CLIENT:

New York State Office of General Services

JOB NO.:

Nature's Way Environmental

BORING CONTRACTOR:
N/A

GROUNDWATER:
DATE

TIME

LEVEL

TYPE

LOCATION:

CAS.

SAMPLER

2"

Macrocore

FEET

STRATA

18-209-0295
1879 Davis Street

TUBE GROUND ELEVATION:
4'

DATE STARTED:

April 4, 2019

DIA.

DATE FINISHED:

April 4, 2019

WT.

DRILLER:

Nature's Way Environmental

FALL

GEOLOGIST:

Andrew Koons

REVIEWED BY:

Allen Zgaljardic

TYPE

SAMPLE
DEPTH

SB-06
1 of 1

DESCRIPTION

"S"

"N"

BLOWS

REC%

NO.

NO.

PER 6"

RQD%

55%

COLOR

CONSISTENCY

MATERIAL

HARDNESS

DESCRIPTION

Black

ASPHALT (0-0.8')

Gray

CRUSHED STONE (0.8-1.6')

Brown

Silty CLAY with gravel, sand and brick (1.618.3')
wet @12.0'

USCS

REMARKS
PID

5
60%

10

60%

FILL

0 ppm

60%
15

70%
20

70%

Brown

SAND, trace silt, wet (18.3-19.1')

SP

Brown

Silty CLAY, trace gravel, wet (19.1-21.3')

CL

BrownGray

SAND, trace silt, wet (21.3-23.5')

SP

Gray

Clayey SILT, trace sand, wet (23.5-24.0')

ML

Boring terminated @ 24.0'

25

30

35
COMMENTS:

PROJECT NO.:
BORING NO.:

LiRo Soil Boring Logs

18-209-0295
SB-06

UNIFIED SOIL CLASSIFICATION
INCLUDING INDETNTIFICATION AND DESCRIPTION
Group
Symbols

Typical Names

Wide range in grain size and substantial amounts of
intermediate particle sizes

GW

Well-graded (poorly sorted) gravel or gravelsand mixtures, little or no fines

Graphic is Picture
Inside an Autoshape
(copy & paste to use)

Predominantly one size or a range of sizes
with some intermediate sizes missing

GP

Poorly-graded (well sorted) gravel or gravelsand mixtures, little or no fines

Graphic is Picture
Inside an Autoshape
(copy & paste to use)

Non-plastic fines
(for identification procedures see ML below)

GM

Silty Gravels, gravel-sand-silt mixtures

Graphic is Picture
Inside an Autoshape
(copy & paste to use)

Plastic fines
(for identification procedures see CL below)

GC

Clayey Gravels, gravel-sand-clay mixtures

Graphic is Picture
Inside an Autoshape
(copy & paste to use)

Wide range in grain size and substantial amounts of
intermediate particle sizes

SW

Well-graded (poorly sorted) sand or gravellysands, little or no fines

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Large Confetti')

Predominantly one size or a range of sizes
with some intermediate sizes missing

SP

Poorly-graded (well sorted) sand or gravellysands, little or no fines

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Small Confetti')

Non-plastic fines
(for identification procedures see ML below)

SM

Silty sands, sand silt mixtures

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Dashed Vertical')

Plastic fines
(for identification procedures see CL below)

SC

Clayey sands, sand-clay mixtures

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Dashed Horizontal')

FIELD IDENTIFICATION PROCEDURES

Clean Gravels
(Little or No Fines)

For Visual Classification The 1/4" Size May Be
Used As Equivalent To The No. 4 Sieve Size

Gravels
Sands

More Than Half OF Coarse Fraction Is
Smaller Than No. 4 Sieve

The No. 200 US Standard Sieve Is About The Smallest Particle Visible To The Naked Eye

More Than Half Of Material Is
Larger Than No. 200 Sieve Size

Coarse-grained Soils
Fine-grained Soils

More Than Half Of Material Is
Smaller Than No. 200 Sieve Size

More Than Half OF Coarse Fraction Is
Larger Than No. 4 Sieve

(Excluding particles larger than 3 inches and basing fractions on esimated weights)

Gravels
With Fines
(Appreciable Fines)

Clean Sands
(Little or No Fines)

Sands
With Fines
(Appreciable Fines)

Graphic

Graphic Notes

ID Procedures on Fraction Smaller Than No. 40 Sieve Size
Dry Strength
(Crushing
Characteristics)

Dilatancy
(Reaction to Shaking)

Toughness
(Consistency
Near Plastic Limit)

None to Low

Rapid to Slow

None

ML

Inorganic silts, very fine sands, rock flour, silty
or clayey fine sands with slight plasticity

Graphic is Picture
Inside an Autoshape
(copy & paste to use)

Medium to High

None to Very Slow

Medium

CL

Inorganic clays of low to medium plasticity,
gravelly clays, sandy clays, silty clays, lean
clays

Graphic is Picture
Inside an Autoshape
(copy & paste to use)

Low to Medium

Slow

Low

OL

Organic silts and organic siltly-clays
of low plasticity

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Outlined Diamond')

Low to Medium

Slow to None

Slight to Medium

MH

Inorganic silts and inorganic siltly-clays
of low plasticity

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Light Vertical')

High to Very High

None

High

CH

Inorganic clays of high plasticity,
fat clays

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Wide Upward Diagonal')

Medium to High

None to Very Slow

Low to Medium

OH

Organic clays of medium to high plasticity,
organic silts

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Wave')

PT

Peat and other highly organic soils

Select Rectangle Auto Shape
Fill / Color / Fill Effect
(Pattern = 'Shingle')

Silts & Clays
Liquid Limit
Less Than 50

Silts & Clays
Liquid Limit
Less Than 50

Highly Organic Soils

Readly identified by color, odor, spongy feel and frequently by fiberous
texture

September 16, 2020

Office of General Services
Elmira Correctional Facility
1879 Davis Street
Elmira, New York 14901
RE:

Additional Asbestos Sampling Results Summary – Elmira CF Powerhouse
OGS Project No. 45964

Dear Mr. Christopher Bukowski:
LiRo Engineers, Inc. (LiRo) has prepared this letter to summarize the results of additional asbestos sampling
performed in the Elmira CF Powerhouse locates at 1879 Davis Street, Elmira, New York 14901. The
purpose of this asbestos sampling was to determine the potential for encountering asbestos containing
material (ACM) hazards during renovations associated with the replacement of underground and above
ground storage tanks and associated boiler/mechanical components. The inspection was conducted on
August 18, 2020 by Donovan Henson, a New York State Department of Labor (NYSDOL) Certified
Asbestos Inspector (see Attachment 1).

Sampling Performed
On August 18, 2020 a NYSDOL certified Asbestos Inspector surveyed the Elmira CF Powerhouse and
identified the following materials as potentially asbestos containing. Materials presented in bold font
were determined to be ACM (greater than 1% asbestos containing).
•
•
•
•
•

Mud Fittings on Brown Painted Fiberglass Pipe Insulation, White
Steam Pipe Insulation, White
Valve Pipe Insulation, White
Gasket at Valve Pump, Green
Pipe Gasket at Steam Line, Black

A total of thirteen (13) bulk samples were collected from the identified suspect materials and sent to a
certified laboratory for analysis.

Asbestos Laboratory Analysis Procedures and Methodologies
Analysis for bulk samples was performed by Amerisci Analytical located at 117 East 30th Street, New York,
New York 10016. Amerisci Analytical National Voluntary Laboratory Accreditation Program (NVLAP)
number is 101904-0 and their NYS Environmental Laboratory Approval Program (ELAP) number is 10984.
Laboratory results, chain of custody, and lab certifications are included as Attachment 2. Descriptions of
the sample analysis methods are as follows:
Polarized Light Microscopy (PLM) for Friable Materials
Samples were analyzed by Polarized Light Microscopy (PLM) with dispersion staining according to the
method specified in the EPA Interim Method of the Determination of Asbestos in Bulk Insulation Samples,
Appendix A, Subpart F, 40 CFR Part 763. This is a standard of analysis in optical mineralogy and the
currently accepted method for the determination of asbestos in friable bulk samples. A suspect material is

immersed in a solution of known refractive index and subjected to illumination by polarized light. The
component minerals are identified by their characteristic color under polarized light.
Transmission Electron Microscopy (TEM) for Non-Friable Organically Bound Materials (NOB’s)
Detection of asbestos fibers used in non-friable organically bound materials (NOB’s) such as floor tiles,
mastics, roofing materials, and window caulking/glazing, is often extremely difficult because of the small
fibers used during manufacture, their subsequent mixing and coating with organic matrix (vinyl, asphalt,
etc.), and potential combination during sample preparation. To address this problem, specialized sample
preparation (gravimetric reduction per Chatfield 1991) and analysis by Transmission Electron Microscopy
is required.
The use of TEM addresses the principal that the limit of a microscope’s ability to detect objects is affected
by the wavelength of the source of “illumination”. TEM’s extremely short wavelength coupled with simple
image presentation yields resolvable images of even the smallest asbestos fibers. Furthermore,
identification of chrysotile or amphibole crystalline structure can be consistently produced via the electrondiffraction capabilities of modern TEMs. Accordingly, the TEM’s resolution of up to 20,000
magnifications provides the most reliable method for detecting and quantifying asbestos fibers in NOB’s
and is considered the only method that can be used to report true negative results from NOB samples.
Asbestos Sampling Results
Based on the analytical results, the white steam pipe insulation located on the 1st level powerhouse contains
6.8% Amosite Asbestos and the white valve pipe insulation located on the 2nd level above the boilers
contains 7.5% Amosite Asbestos. These materials must be handled as ACM and any disturbance to ACM
must be conducted by a NYSDOL licensed asbestos abatement contractor in accordance with all applicable
federal, state and local codes, rules and regulations including 12 NYCRR Part 56 (NYSDOL Asbestos), 40
CFR Part 61 (EPA National Emission Standards for Hazardous Air Pollutants) and 29 CFR 1926.1101
(OSHA Asbestos).
Discussion
The purpose of the inspection was to identify and classify additional (asbestos containing or non-asbestos
containing) suspect asbestos containing materials to be disturbed during renovation associated with the
replacement of underground and above ground storage tanks and associated boiler/mechanical components
located at the Elmira CF Powerhouse. These additional samples were taken as part of the hazardous
material survey that was conducted on April 1, 2020 by NYSDOL Inspector Andrew Koons (Cert. #1405418)
In the event that additional suspect materials are identified or the scope of work is expanded to impact
additional materials and or spaces, additional inspection and bulk sampling may be warranted at that time.
If you have any questions or require further information, please contact me at (716) 882-5476.
Sincerely,
LiRo Engineers, Inc.

Donovan Henson

ATTACHMENT 1
ACM CERTIFICATIONS / LICENSES

New York State – Department of Labor
Division of Safety and Health
License and Certificate Unit
State Campus, Building 12
Albany, NY 12240

ASBESTOS HANDLING LICENSE
LiRo Engineers, Inc.
690 Delaware Avenue
Buffalo, NY 14209

FILE NUMBER: 99-1147
LICENSE NUMBER: 28866
LICENSE CLASS: RESTRICTED
DATE OF ISSUE: 11/25/2019
EXPIRATION DATE: 11/30/2020

Duly Authorized Representative – Robert Kreuzer:
This license has been issued in accordance with applicable provisions of Article 30 of the Labor Law of New York State and of
the New York State Codes, Rules and Regulations (12 NYCRR Part 56). It is subject to suspension or revocation for a (1)
serious violation of state, federal or local laws with regard to the conduct of an asbestos project, or (2) demonstrated lack of
responsibility in the conduct of any job involving asbestos or asbestos material.
This license is valid only for the contractor named above and this license or a photocopy must be prominently displayed at the
asbestos project worksite. This license verifies that all persons employed by the licensee on an asbestos project in New York
State have been issued an Asbestos Certificate, appropriate for the type of work they perform, by the New York State
Department of Labor.

SH 432 (8/12)

Eileen M. Franko, Director
For the Commissioner of Labor

ATTACHMENT 2
LABORATORY RESULTS, CHAIN OF CUSTODY AND LAB
CERTIFICATIONS

United States Department of Commerce
National Institute of Standards and Technology

Certificate of Accreditation to ISO/IEC 17025:2017
NVLAP LAB CODE: 101904-0

AmeriSci Richmond
Midlothian, VA
is accredited by the National Voluntary Laboratory Accreditation Program for specific services,
listed on the Scope of Accreditation, for:

Asbestos Fiber Analysis
This laboratory is accredited in accordance with the recognized International Standard ISO/IEC 17025:2017.
This accreditation demonstrates technical competence for a defined scope and the operation of a laboratory quality
management system (refer to joint ISO-ILAC-IAF Communique dated January 2009).

2020-07-01 through 2021-06-30
Effective Dates

For the National Voluntary Laboratory Accreditation Program

ATTACHMENT 3
HISTORICAL LABORATORY RESULTS

Please Reply To:

..ffi-

AmeriSci New York

F'

117 EAST 3OTH ST.
.10016
NEW YORK, NY

AuenLScr

TEL: (212) 679-8600 . Fl,X: (2121679-3114

3',

,&!"

FAC S I M I LE T E LE CO PY IRA NSM'SS'O'V

To:

Robert Kreuzer

From:

The Liro Group

AmeriSci Job #:
Subject:

Fax #:

Client Project:

Email:

Date:
Time:

Ivan H. Reyes
219052419

ELAP-PLM-FRIABLE 5 day Result
18-209-0295: NYSOGS; Elmira
Correctional Facility - Boiler Room

koonsa@liro.com,wesolowskim@liro.com

Saturday, May 18,2019

Number of Pages:
(including cover sheet)

0'7:15:34

Comments:

infonnation intended for use

CONFIDENTIALITy NOTICE: Unless otherwise indicated, the information contained in this communication is confidential
oftheindividualnamedabove. Ifthereaderofthiscommunicationisnottheintendedrecipient,youareherebynotifiedthatanydissemination,
distributionorcopyingofthisconununicationisprohibited. Ifyouhavereceivedthisconrmunicationinerror,pleaseimmediatelynotifothesenderby
are disposed of in 60 days or unless
telephone and retum the original message to the above address via the US Postal Service at our expense. Samples
you'
otherwise instructed by the protocol ol special instructions in writing. Thank

Certifted

Analysis

Service 24 Hours A Day

'

7 Days
visil our web site - ww.amerisci.com

A Week Competitive Prices

Boston' Los Angeles' New York'Richmond

*^a,-ea

E$S*
j

-"q

AmeriSci New York

-/,1'

1

AuenrScr

17 EAST 3OTH ST.

NEWYORK, NY 10016
TEL: (212) 679-8600 . FAX: (212) 679-3114

,*,d
iiIBE#*

,+,qdir;l\

Group
Kreuzer
Ave.

The Liro
Attn: Robert
690 Delaware
Buffalo, NY

14209

2190524t9
Date Examined 05118119 P.O. #
3
ELAP
RE: 18-209-0295; NYSOGS; Elmira Correctional Facility - Boiler
Room

Lab

Client No. / HGA

#

11480

No.

Asbestos

Page 1 of

Present

Total % Asbestos
NAD

No

219052419-01

TSr6-1

TS16

PLM Bulk Asbestos Report
Date Received 05lt4ll9 AmeriSci Job #

7

(by NYS ELAP 198.1)
by lvan H. Reyes
on 05/18/19

Location: Pump Room - Mudded Pipe lnsulation On Fuel OilLines

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

219052419-02

T516-2
T516

Location: Pump Room - Mudded Pipe lnsulation On

IVo

NAD

FuelOilLines

(by NYS ELAP 198.1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos TyPes:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

219052419'03

T516-3
T516

Location: Pump Room - Mudded Pipe lnsulation On Fuel Oil

/Vo

NAD

Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 35 %, Non-fibrous 65 %

TS|T-1
TS1T

219052419-04

No

Location: Pump Room - Mudded Pipe lnsulation On Dom Cold Water

NAD

Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos TyPes:
Other Material: Cellulose Trace, Fibrous glass 20 %, Non-fibrous 80 %

No

TSrT-2

219052419-05

TS1T

Location: pump Room - Mudded Pipe lnsulation on Dom Cold Water

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos TyPes:
Other Material: Cellulose Trace, Fibrous glass 20 %' Non-fibrous 80 %
See Reporting notes on last Page

NAD

AmeriSci Job #: 219052419
Client Name: The Liro Group

Page 2 of 3

PLM Bulk Asbestos RePort
18-209-0295; NYSOGS; Elmira Correctional Facility - Boiler
Room

Lab

Client No. / HGA

Asbestos

219052419-06

TSIT-3
TS;T

No.

Present

No

Location: Pump Room - Mudded Pipe lnsulation On Dom Cold Water

Total % Asbestos
NAD

Lines

(by NYS ELAP 198.1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

TS|S-1
TS;S

219052419-07

IVo

NAD

Location: Pump Room - Mudded Pipe lnsulation On Hot Water Return Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

219052419-08

TSl8-2

l\Io

Lines

Location: Pump Room - Mudded Pipe lnsulation On Hot Water Return Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Location: Pump Room - Mudded Pipe lnsulation On Hot Water Return

TSlg

NAD
(by NYS ELAP 198.1)
by lvan H. ReYes
on 05/18/19

AnallBt Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 30 %, Non-fibrous 70 %

TSl8-3
TSlg

219052419-09

lVo

NAD

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 25 %, Non-fibrous 75 %

TSlg-1
TSlg

219052419-10

/Vo

Location: Pump Room - Mudded Pipe lnsulation On Med Press Steam

NAD

Lines

(by NYS ELAP 198'1)
bY lvan H. ReYes
on 05/18/19

Lines

(by NYS ELAP 198'1)
by lvan H. ReYes
on 05/18/19

Analyrst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos TyPes:
Other Material: Cellulose Trace, Fibrous glass 30 %, Non-fibrous 70 %

TSlg-2
TSlg

219052419-11

No

Location: pump Room - Mudded Pipe lnsulation On Med Press Steam

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types:
Other Material: Cellulose Trace, Fibrous glass 35 %, Non-fibrous 65 %
See Reporting notes on last Page

NAD

#: 219052419

AmeriSci Job

Page 3 of 3

Client Name: The Liro GrouP

PLM Bulk Asbestos RePort
18-209-0295; NYSOGS; Elmira Correctional Facility - Boiler
Room

Client No. / HGA
TSr9-3
TSI9

Lab No.

Asbestos Present

219052419-12

Yes

Location: Pump Room - Mudded Pipe lnsulation On Med Press Steam Lines

Total % Asbestos
12.1

0/o

(by NYS ELAP 198.1)
by lvan H. Reyes
on 05/18/19

Analyst Description: White, Homogeneous, Fibrous, Bulk Material
Asbestos Types: Chrysotile 12.1o/o
Other Material: Non-fibrous 87.9 %

219052419-13

TSt10-1

Yes

Location: Boiler Room - Mudded Pipe lnsulation On Condensate Lines

TSIlO

57.1

o/o

(by NYS ELAP 198.1)
by lvan H. Reyes
on 05/18/19

Analyst Description: Grey, Homogeneous, Fibrous, Bulk Material
Asbestos Types: Chrysotile 57.1 o/o
Other Material: Non-fibrous 42.9 %

NA/PS

219052419-14

TSt10-2
TSIlO

Location: Boiler Room - Mudded Pipe lnsulation On Condensate Lines

Analyst Description: Bulk Material
Asbestos Types:
Other Material:

NA/PS

219052419-15

TSt10-3
TSIlO

Location: Boiler Room - Mudded Pipe lnsulation On Condensate Lines

Analyst Description: Bulk Material
Asbestos Types:
Other Material:

Reporting Notes:

)

This job was - Analyzed fuing
Analyzed by: lvan H. Reyes
(l

Olym4s BH-2 Pol

Scope SA"l 229003

\.

-NAD/NSD=noaSbestoSoe@nalyzed/positivestop,(SoF-V)=SprayedonFireproofingcontainingVermiculite;
(NVLAP 200546-0)' ELAP PLM
(SM-V) = Surfacing Materiat containing Vermicutite: PLM Bulk Asbestos Analysis by Appd E to Subpt E, 40 CFR 763
,nn
L!,
^1 ct
^1 by
for NOB samples or EPA 400 pt
Method 19g.1 for Ny friable samples, ihich includes the identification and quantitation of vermiculite or 198.6
in floor coverings and similar
Appd E to Subpt E, 40 CFR 763 (Ny ELAp Lab 114g0); Note:pLM is not consistently reliable in detecting asbestos
method that can be used to determine
non-friable organically bound materials. NAD or Trace results by PLM are inconclusive, TEM is currently the only
for floor tile, FR 59,146'38970'811194)
if this material can be considered or treated as non asbestos-containing in NY State (also see EPA Advisory
reproduced except in full without the
National lnstitute of standards and Technology Accreditation requirements mandate that this report must not be
CT Cert PH-0186' Mass Cert
AAL-094,
Rl
cert
lD
102843,
pLM
Lab
LLc
A|HA-LAP,
report relates oNLy to the items tested.
approval of the lab.This
AA000054.
Reviewed By:

END OF REPORT
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Andrew M. Cuomo, Governor

Roberta Reardon, Commissioner

OGS

Schedule Year
Date Requested
PRC#

Teresa Schillinger, Program Aide
Corning Tower, 35th Floor
Empire State Plaza
Design & Construction
Albany NY 12242

Location
Project ID#
Project Type

2020 through 2021
01/21/2021
2021000632

Elmira Correctional Facility
45964-CHE
Replace Fuel Oil Tanks & Modify Boiler Controls

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above. A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.
The schedule is effective from July 2020 through June 2021. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website www.labor.ny.gov. Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
Upon completion or cancellation of this project, enter the required information and mail OR
fax this form to the office shown at the bottom of this notice, OR fill out the electronic
version via the NYSDOL website.
NOTICE OF COMPLETION / CANCELLATION OF PROJECT
Date Completed:

Date Cancelled:

Name & Title of Representative:

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov.

PW 200

Ask.PWAsk@labor.ny.gov

General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
Introduction
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.

Responsibilities of the Department of Jurisdiction
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work. The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau: the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project. The Department's PW 200 form is provided for that purpose.
Both the PW 16 and PW 200 forms are available for completion online.

Hours
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency. The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.
There are very few exceptions to this rule. Complete information regarding these exceptions is available on the "Request
for a dispensation to work overtime" form (PW30) and "4 Day / 10 Hour Work Schedule" form (PW 30.1).

Wages and Supplements
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed. If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work. Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website www.labor.ny.gov.
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.
The Commissioner of Labor makes an annual determination of the prevailing rates. This determination is in effect from
July 1st through June 30th of the following year. The annual determination is available on the NYSDOL website
www.labor.ny.gov.

Payrolls and Payroll Records
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury. As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records. At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid

or provided, and Daily and weekly number of hours worked in each classification.
The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury. The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work. Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls. Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00. If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor.
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules. A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein. (See NYS Labor Laws, Article 8 . Section 220-a).

Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor. Care should be taken to review the rates for obvious errors. Any
corrections should be brought to the Department's attention immediately. It is the responsibility of the public work
contractor to use the proper rates. If there is a question on the proper classification to be used, please call the district
office located nearest the project. Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month. Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates. These are the dates for which a given set of rates is effective. To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination. Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.

Withholding of Payments
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor. The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.

Summary of Notice Posting Requirements
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project. The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.

The "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.

Apprentices
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor. The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule. An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project. No other Federal or State Agency of
office registers apprentices in New York State.
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY 12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154. All requests for verification must include the name and social
security number of the person for whom the information is requested.
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office. Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program. Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.

Interest and Penalties
In the event that an underpayment of wages and/or supplements is found:

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
Debarment
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.

Criminal Sanctions
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.

Discrimination
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).

No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220e(b) ).
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
(NYS Labor Law, Article 8, Section 220-e(c) ).
The contract may be cancelled or terminated by the State or municipality. All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.

Workers' Compensation
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State. Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state. The coverage must be listed under item 3A of the
information page.
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.

Unemployment Insurance
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.

Andrew M. Cuomo, Governor

Roberta Reardon, Commissioner
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Schedule Year
Date Requested
PRC#

Teresa Schillinger, Program Aide
Corning Tower, 35th Floor
Empire State Plaza
Design & Construction
Albany NY 12242

Location
Project ID#
Project Type

2020 through 2021
01/21/2021
2021000632

Elmira Correctional Facility
45964-CHE
Replace Fuel Oil Tanks & Modify Boiler Controls

Notice of Contract Award
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied), MUST be completed
for EACH prime contractor on the above referenced project.
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail OR fax this form to the office shown at the bottom of this notice, OR fill out the
electronic version via the NYSDOL website.
Contractor Information
All information must be supplied
Federal Employer Identification Number:
Name:
Address:
aaa
City:

State:

Amount of Contract:

$

Approximate Starting Date:

- - - - /- - - - /

Approximate Completion Date:

- - - - /- - - - /

Zip:
Contract Type:
[ ] (01) General Construction
[ ] (02) Heating/Ventilation
[ ] (03) Electrical
[ ] (04) Plumbing
[ ] (05) Other :

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov.

PW 16

Ask.PWAsk@labor.ny.gov

Social Security Numbers on Certified Payrolls:
The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent
disclosure of social security numbers. Identity theft is a growing problem and we are
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another
identifier will suffice.
For these reasons, the substitution of the use of the last four digits of the social security number
on certified payrolls submitted to contracting agencies on public work projects is now acceptable
to the Department of Labor. This change does not affect the Department's ability to request and
receive the entire social security number from employers during its public work/ prevailing wage
investigations.

Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d
Construction industry employers must post the "Construction Industry Fair Play Act" notice in a
prominent and accessible place on the job site. Failure to post the notice can result in penalties
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website,
www.labor.ny.gov. https://labor.ny.gov/formsdocs/ui/IA999.pdf
If you have any questions concerning the Fair Play Act, please call the State Labor Department
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov .

Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a)
Effective June 23, 2020
This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular
job classification on each pay stub*. It also requires contractors and subcontractors to post a
notice at the beginning of the performance of every public work contract on each job site that
includes the telephone number and address for the Department of Labor and a statement
informing laborers, workers or mechanics of their right to contact the Department of Labor if
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job
classification. The required notification will be provided with each wage schedule, may be
downloaded from our website www.labor.ny.gov or be made available upon request by
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.
(12.20)

To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

Budget Policy & Reporting Manual

B-610
Public Work Enforcement Fund
effective date December 7, 2005

1. Purpose and Scope:
This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:
-

New York State Department of Labor (DOL),
The Office of the State of Comptroller (OSC), and
State agencies and public benefit corporations.

2. Background and Statutory References:
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

3. Procedures and Agency Responsibilities:
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.

To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND
OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.
Reports should contain the following information:
-

-

Name and billing address of State agency or public
benefit corporation;
State agency or public benefit corporation contact and
phone number;
Name and address of contractor receiving the award;
Contract number and effective dates;
Contract amount and PWEF assessment charge (if
contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and
Brief description of the work to be performed under each
contract.

Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:
Department of Labor
Administrative Finance Bureau-PWEF Unit
Building 12, Room 464
State Office Campus
Albany, NY 12240
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.

Required Notice under Article 25-B of the Labor Law

Attention All Employees, Contractors and Subcontractors:
You are Covered by the Construction Industry Fair Play Act
The law says that you are an employee unless:
• You are free from direction and control in performing your job, and
• You perform work that is not part of the usual work done by the business that hired you, and
• You have an independently established business.
Your employer cannot consider you to be an independent contractor unless all three of these facts
apply to your work.
It is against the law for an employer to misclassify employees as independent
contractors or pay employees off the books.
Employee Rights: If you are an employee, you are entitled to state and federal worker protections.
These include:
• Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to
work, and otherwise qualified,
• Workers’ compensation benefits for on-the-job injuries,
• Payment for wages earned, minimum wage, and overtime (under certain conditions),
• Prevailing wages on public work projects,
• The provisions of the National Labor Relations Act, and
• A safe work environment.
It is a violation of this law for employers to retaliate against anyone who asserts their rights under
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both.
Independent Contractors: If you are an independent contractor, you must pay all taxes and
Unemployment Insurance contributions required by New York State and Federal Law.
Penalties for paying workers off the books or improperly treating employees as independent
contractors:
•

Civil Penalty

First offense: Up to $2,500 per employee
Subsequent offense(s): Up to $5,000 per employee

•

Criminal Penalty

First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine
and debarment from performing public work for up to one year.
Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a
$50,000 fine and debarment from performing public work for up to 5
years.

If you have questions about your employment status or believe that your employer may have
violated your rights and you want to file a complaint, call the Department of Labor at
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and
violations are taken seriously. You can remain anonymous.
Employer Name:
IA 999 (09/16)

New York State Department of Labor
Bureau of Public Work

Attention Employees
THIS IS A:

PUBLIC WORK
PROJECT

If you are employed on this project as a
worker, laborer, or mechanic you are entitled to
receive the prevailing wage and supplements rate
for the classification at which you are working.
Chapter 629 of
the Labor Laws
of 2007:

These wages are set by law and must be posted
at the work site. They can also be found at:
www.labor.ny.gov
If you feel that you have not received proper wages or benefits,
please call our nearest office.*
Albany
Binghamton
Buffalo
Garden City
New York City
Newburgh

(518) 457-2744
(607) 721-8005
(716) 847-7159
(516) 228-3915
(212) 932-2419
(845) 568-5156

Patchogue
Rochester
Syracuse
Utica
White Plains

(631) 687-4882
(585) 258-4505
(315) 428-4056
(315) 793-2314
(914) 997-9507

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443, or
www.comptroller.nyc.gov – click on Bureau of Labor Law.
Contractor Name:
Project Location:
PW 101 (4.15)

Requirements for OSHA 10 Compliance
Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any
work on the project.”

The Bureau will enforce the statute as follows:
All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.

Proof of completion may include but is not limited to:
•

Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)

•

Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.

•

Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course
has been completed.
Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518457-5589.

WICKS
Public work projects are subject to the Wicks Law requiring separate specifications and bidding for the plumbing, heating and
electrical work, when the total project's threshold is $3 million in Bronx, Kings, New York, Queens and, Richmond counties; $1.5
million in Nassau, Suffolk and Westchester counties; and $500,000 in all other counties.
For projects below the monetary threshold, bidders must submit a sealed list naming each subcontractor for the plumbing, HVAC
and electrical and the amount to be paid to each. The list may not be changed unless the public owner finds a legitimate
construction need, including a change in specifications or costs or the use of a Project Labor Agreement (PLA), and must be open to
public inspection.
Allows the state and local agencies and authorities to waive the Wicks Law and use a PLA if it will provide the best work at the
lowest possible price. If a PLA is used, all contractors shall participate in apprentice training programs in the trades of work it
employs that have been approved by the Department of Labor (DOL) for not less than three years. They shall also have at least one
graduate in the last three years and use affirmative efforts to retain minority apprentices. PLA's would be exempt from Wicks, but
deemed to be public work subject to prevailing wage enforcement.
The Commissioner of Labor shall have the power to enforce separate specification requirement s on projects, and may issue stopbid orders against public owners for non-compliance.
Other new monetary thresholds, and similar sealed bidding for non-Wicks projects, would apply to certain public authorities including
municipal housing authorities, NYC Construction Fund, Yonkers Educational Construction Fund, NYC Municipal Water Finance
Authority, Buffalo Municipal Water Finance Authority, Westchester County Health Care Association, Nassau County Health Care
Corp., Clifton-Fine Health Care Corp., Erie County Medical Center Corp., NYC Solid Waste Management Facilities, and the
Dormitory Authority.
Contractors must pay subcontractors within a 7 days period.
(07.19)
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Introduction to the Prevailing Rate Schedule
Information About Prevailing Rate Schedule
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a countyby-county basis.
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates.
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate. Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule. Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
Payrolls and Payroll Records
Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.
Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.

Paid Holidays
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime. However, the specific overtime requirements for each trade or occupation on a public work project may differ. Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.

Supplemental Benefits
Particular attention should be given to the supplemental benefit requirements. Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates. These
are the dates for which a given set of rates is effective. The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year. All contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
The following are the allowable ratios of registered Apprentices to Journey-workers.
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed. The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on.
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions.
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Title (Trade)

Ratio

Boilermaker (Construction)

1:1,1:4

Boilermaker (Shop)

1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder)

1:1,1:4

Carpenter (Residential)

1:1,1:3

Electrical (Outside) Lineman

1:1,1:2

Electrician (Inside)

1:1,1:3

Elevator/Escalator Construction & Modernizer

1:1,1:2

Glazier

1:1,1:3

Insulation & Asbestos Worker

1:1,1:3

Iron Worker

1:1,1:4

Laborer

1:1,1:3

Mason

1:1,1:4

Millwright

1:1,1:4

Op Engineer

1:1,1:5

Painter

1:1,1:3

Plumber & Steamfitter

1:1,1:3

Roofer

1:1,1:2

Sheet Metal Worker

1:1,1:3

Sprinkler Fitter

1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:
New York State Department of Labor
Bureau of Public Work
State Office Campus, Bldg. 12
Albany, NY 12240

District Office Locations:

Telephone #

FAX #

Bureau of Public Work - Albany

518-457-2744

518-485-0240

Bureau of Public Work - Binghamton

607-721-8005

607-721-8004

Bureau of Public Work - Buffalo

716-847-7159

716-847-7650

Bureau of Public Work - Garden City

516-228-3915

516-794-3518

Bureau of Public Work - Newburgh

845-568-5287

845-568-5332

Bureau of Public Work - New York City

212-932-2419

212-775-3579

Bureau of Public Work - Patchogue

631-687-4882

631-687-4902

Bureau of Public Work - Rochester

585-258-4505

585-258-4708

Bureau of Public Work - Syracuse

315-428-4056

315-428-4671

Bureau of Public Work - Utica

315-793-2314

315-793-2514

Bureau of Public Work - White Plains

914-997-9507

914-997-9523

Bureau of Public Work - Central Office

518-457-5589

518-485-1870
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Chemung County General Construction
Boilermaker

01/01/2021

JOB DESCRIPTION Boilermaker

DISTRICT 12

ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Chemung, Erie, Genesee, Livingston, Monroe, Niagara, Ontario, Orleans, Schuyler, Steuben, Wayne,
Wyoming, Yates

WAGES
Per hours:
Boilermaker

07/01/2020
$ 35.10

The wage rate will be 90% of the above for Maintenance work on boilers less than 100,000 pph.
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 30.74*

*NOTE: $29.50 of this amount is for every Hour "Paid"

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
1st Term at 12 Months
Terms 3-8 at 6 Months
Per Hour:
1st 65%
3rd 70%
4th 75%

5th 80%

6th 85%

7th 90%

8th 95%

Supplemental Benefits per hour:
All Terms

$ 30.74**

**NOTE: $29.50 of this amount is for every Hour "Paid"
12-7

Carpenter - Building

01/01/2021

JOB DESCRIPTION Carpenter - Building

DISTRICT 2

ENTIRE COUNTIES
Chemung, Cortland, Schuyler, Steuben, Tompkins

PARTIAL COUNTIES
Allegany: Only the Township of Alfred.

WAGES
Per hour:
Carpenter
Floor Coverer
Carpet Layer
Dry-Wall
Diver-Wet Day
Diver -Dry Day
Diver Tender

07/01/2020
$ 28.40
28.40
28.40
28.40
61.25
29.40
29.40

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (per hour worked):
- Pile Drivers/Dock Builders shall receive $0.25 per hour over the journeyman's rate of pay when performing piledriving/dock building work.
- Certified welders shall receive $1.00 per hour over the journeyman's rate of pay when the employee is required to be certified and
performs DOT or ABS specified welding work
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- When an employee performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require employees to be furnished and use or wear required forms of personal protection, then the
employee shall receive his regular hourly rate plus $1.50 per hour.
- Depth pay for Divers based upon deepest depth on the day of the dive (per diem payment):
0' to 80' no additional fee
81'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot
- Penetration pay for Divers based upon deepest penetration on the day of the dive (per diem payment):
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot
- Diver rates applies to all hours worked on dive day.
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 21.43

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
* Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
Note: Any holiday which occurs on Sunday shall be observed the following Monday. If Christmas falls on a Saturday, it shall be observed on
the prior Friday.

REGISTERED APPRENTICES
ALL APPRENTICES indentured prior to 01/01/2016
Wages per hour (One year terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
50%
60%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$14.45
CARPENTER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
5th
50%
60%
65%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
$ 14.45
PILEDRIVER/DOCK BUILDER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
50%*
60%*
70%*
80%*
*Pile Driver/Dock Builder apprentices shall receive an additional $0.25 per hour worked when performing piledriving/dock building work.
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
LINOLEUM, RESILIENT TILE, AND CARPET LAYER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
50%
60%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
ADDITIONAL AMOUNTS PAID PER HOUR WORKED TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED:
- Certified welders shall receive $1.00 per hour over the apprentices rate of pay when the apprentice is required to be certified and performs
DOT or ABS specified welding work

Page 21

Prevailing Wage Rates for 07/01/2020 - 06/30/2021
Last Published on Jan 01 2021

Published by the New York State Department of Labor
PRC Number 2021000632 Chemung County

- When an apprentice performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require the apprentice to be furnished and use or wear required forms of personal protection, then
the apprentice shall receive his regular hourly rate plus $1.50 per hour.
2-277B-CS

Carpenter - Building / Heavy&Highway

01/01/2021

JOB DESCRIPTION Carpenter - Building / Heavy&Highway

DISTRICT 2

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex,
Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida,
Onondaga, Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben,
Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Orange: The area lying on Northern side of Orange County demarcated by a line drawn from the Bear Mountain Bridge continuing west to
the Bear Mountain Circle, continue North on 9W to the town of Cornwall where County Road 107 (also known as Quaker Rd) crosses under
9W, then east on County Road 107 to Route 32, then north on Route 32 to Orrs Mills Rd, then west on Orrs Mills Rd to Route 94, continue
west and south on Route 94 to the Town of Chester, to the intersection of Kings Highway, continue south on Kings Highway to Bellvale Rd,
west on Bellvale Rd to Bellvale Lakes Rd, then south on Bellvale Lakes Rd to Kain Rd, southeast on Kain Rd to Route 17A, then north and
southeast along Route 17A to Route 210, then follow Route 210 to NJ Border.

WAGES
Wages per hour:
Carpenter - ONLY for
Artificial Turf/Synthetic
Sport Surface

07/01/2020

07/01/2021
Additional

$ 31.48

$ 1.15

Note - Does not include the operation of equipment. Please see Operating Engineers rates.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 23.65

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid:
See (5) on HOLIDAY PAGE
Overtime:
See (5, 6, 16) on HOLIDAY PAGE
Notes:
When a holiday falls upon a Saturday, it shall be observed on the preceding Friday. Whan a holiday falls upon a Sunday, it shall be
observed on the following Monday.
An employee taking an unexcused day off the regularly scheduled day before or after a paid Holiday shall not receive Holiday pay.

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following percentage of Journeyman's wage:
1st
2nd
3rd
4th
55%
60%
70%
80%
Supplemental Benefits per hour:
1st year term
2nd year term
3rd year term
4th year term

$ 11.80
11.80
14.45
14.45
2-42AtSS

Carpenter - Heavy&Highway

01/01/2021

JOB DESCRIPTION Carpenter - Heavy&Highway

DISTRICT 2

ENTIRE COUNTIES
Broome, Cayuga, Chemung, Chenango, Cortland, Delaware, Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Otsego,
Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Yates

WAGES
Per hour
Carpenter
Piledriver
Diver-Wet Day

07/01/2020
$ 32.18
32.18
57.18

07/01/2021
Additional
$ 1.50
1.50
1.50
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33.18
33.18

1.50
1.50

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (per hour worked):
- When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour. A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.
ADDITIONAL NOTES PERTAINING TO DIVERS/TENDERS:
- Divers and Tenders shall receive one and one half (1 1/2) times their regular diver and tender rate of pay for Effluent and Slurry diving.
- Divers and tenders being paid at the specified rate for Effluent and Slurry diving shall have all overtime rates based on the specified rate
plus the appropriate overtime rates (one and one half or two times the specified rate for Slurry and Effluent divers and tenders).
- The pilot of an ADS or submersible will receive one and one-half (1 1/2) times the Diver-Wet Day Rate for time submerged.
- All crew members aboard a submersible shall receive the Diver-Wet Day rate.
- Depth pay for Divers based upon deepest depth on the day of the dive (per diem payment):
0' to 50' no additional fee
51'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot
- Penetration pay for Divers based upon deepest penetration on the day of the dive (per diem payment):
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot
- Diver rates applies to all hours worked on dive day.
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 23.65

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
In the event a Holiday falls on a Saturday, the Friday before will be observed as a Holiday. If a Holiday falls on a Sunday, then Monday will
be observed as a Holiday. Employee must work scheduled work day before and after the Holiday.

REGISTERED APPRENTICES
ALL APPRENTICES indentured prior to 01/01/2016
Wages per hour (One year terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
55%
60%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
CAPRENTER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
5th
55%
60%
65%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
$ 14.45
PILEDRIVER/DOCKBUILDER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
55%
60%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
NOTE ADDITIONAL AMOUNTS PAID PER HOUR WORKED TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED:
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- When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour. A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.
2-277HH-Bro

Electrician

01/01/2021

JOB DESCRIPTION Electrician

DISTRICT 2

ENTIRE COUNTIES
Chemung, Steuben

PARTIAL COUNTIES
Allegany: Only the townships of Allen, Almond, Alfred, Andover, Birdsall, Burns, Granger, Grove, Hume, Independence, Ward, Wellsville,
West Almond, Willing, and that portion of Amity, Angelica, Belfast, Caneadea, and Scio that lie east of the Genesee River.
Schuyler: Only the Townships of Dix, Montour, Orange, Reading and Tyrone.
Tioga: Only the Townships of Barton and Nichols.

WAGES
Per hour:

07/01/2020

Electrician (Base wage)
Audio,Sound,Teledata

06/07/2021
Additional
$ 1.60
1.60

$ 37.00
37.00

06/06/2022
Additional
$ 1.85
1.85

SHIFT WORK / SINGLE IRREGULAR WORK SHIFT:
When shift work or a single irregular work shift is mandated in the job specifications or by the contracting agency, the following journeyman
hourly rates apply. The starting hours of a shift may be adjusted up to two (2) hours in order to meet the needs of the contracting agency.
Between the hours
of 8:00AM and 4:30PM
No Premium
Between the hours
of 4:30PM and 1:00AM
12.5% Premium
Between the hours
of 12:30AM and 9:00AM
25% Premium
ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
Additional $1.00 per hour for high work defined as work being done more than 35' above the floor where electricians are working on Tooth
Picks, Structural Steel, Temporary Platforms, Swinging Scaffolds and Boatswain Chairs.
Additional $1.00 per hour for work in shafts 25' deep and in tunnels 50' long under construction.
Additional $2.00 per hour for work inside or on Towers, Smoke Stacks and Wind Turbine Generators over 100' high.
Additional $2.00 per hour for work in hazardous locations requiring supplied air (other than Class A) and any other type of respiratory
equipment required for Class B or Class C as defined in OSHA Standards.
Additional $3.00 per hour for work in hazardous locations requiring Class A supplied air as defined in OSHA Standards.

SUPPLEMENTAL BENEFITS
Per hour:
07/01/2020
$ 19.65 plus $6.80* plus 3% of hourly wage
*Subject to SAME PREMIUM as overtime work

OVERTIME PAY
See (B, *E, Q) on OVERTIME PAGE
* Work performed on Saturday shall be paid at one and one-half of the hourly rate for the first ten hours, then two times the hourly rate
therafter.
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6, 23) on HOLIDAY PAGE
When the holiday falls on Saturday, it shall be recognized and celebrated as such on the Friday before and when the holiday falls on
Sunday, it shall be recognized and celebrated as such on the following Monday (December 24th excluded).

REGISTERED APPRENTICES
WAGES: One year terms at the following percent of Journeyman's wage.
1st
45%

2nd
50%

3rd
60%

4th
70%

5th
80%
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ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
Additional $1.00 per hour for high work defined as work being done more than 35' above the floor where electricians are working on Tooth
Picks, Structural Steel, Temporary Platforms, Swinging Scaffolds and Boatswain Chairs.
Additional $2.00 per hour for work inside or on Towers, Smoke Stacks and Wind Turbine Generators over 100' high.
Additional $1.00 per hour for work in shafts 25' deep and in tunnels 50' long under construction.
Additional $3.00 per hour for work in hazardous locations requiring Class A supplied air as defined in OSHA Standards.
Additional $2.00 per hour for work in hazardous locations requiring supplied air (other than Class A) and any other type of respiratory
equipment required for Class B or Class C as defined in OSHA Standards.
SUPPLEMENTAL BENEFITS per hour:
1st term
$11.85 plus 3% of hourly wage
2nd term
$15.75 plus $3.40* plus 3% of hourly wage
3rd term
$16.53 plus $4.08* plus 3% of hourly wage
4th term
$17.31 plus $4.76* plus 3% of hourly wage
5th term
$18.09 plus $5.44* plus 3% of hourly wage
*Subject to SAME PREMIUM as overtime work
2-139

Elevator Constructor

01/01/2021

JOB DESCRIPTION Elevator Constructor

DISTRICT 5

ENTIRE COUNTIES
Chemung, Livingston, Monroe, Ontario, Schuyler, Seneca, Steuben, Wayne, Yates

WAGES
Per hour worked:

07/01/2020

Elevator Constructor
Helper

$ 50.71
35.50

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday or Tuesday thru Friday.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
$ 34.765*
*Add 6% of regular hourly rate for all hours worked.

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (5, 6, 15, 16) on HOLIDAY PAGE
See (5, 6, 15, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES
850 hours terms at the following percentage of journeyman's wage.
1st
50%*

2nd
55%

3rd
65%

4th
65%

5th
70%

6th
70%

7th
80%

8th
80%

*Zero benefits paid for first term.
Supplemental Benefits per hour:
$ 34.765*
*Add 6% of regular hourly rate for all hours worked
5-27

Glazier

01/01/2021

JOB DESCRIPTION Glazier

DISTRICT 5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

WAGES
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Per hour:

07/01/2020

Glazier
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05/01/2021
Additional
$ 1.25

$ 25.75

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 24.60

OVERTIME PAY
See (B, E*, E2, Q**) on OVERTIME PAGE.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
1000 hour terms at the following percentage of journeyman's wage.
1st.
50%

2nd.
55%

3rd.
60%

4th.
65%

5th.
70%

6th.
75%

7th.
80%

8th.
90%

Supplemental Benefits per hour:
1st term
2nd term
3rd term
4th term
5th term
6th term
7th term
8th term

$ 11.48
12.23
12.69
13.24
13.98
14.52
15.25
16.35
5-677z3

Insulator - Heat & Frost

01/01/2021

JOB DESCRIPTION Insulator - Heat & Frost

DISTRICT 6

ENTIRE COUNTIES
Broome, Cayuga, Chemung, Chenango, Cortland, Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Otsego, Schuyler,
Seneca, St. Lawrence, Tioga, Tompkins

WAGES
Per hour:
Asbestos Installer
Insulation Installer
(On mechanical systems only)

07/01/2020
$ 33.50

05/01/2021
Additional
$ 2.00

05/01/2022
Additional
$ 2.00

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFTS WORKED.
1ST SHIFT
2ND SHIFT
3RD SHIFT

$ 33.50
38.53
41.88

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
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$ 23.84

OVERTIME PAY
See (*B1, Q) on OVERTIME PAGE
*NOTE: First 10 hours on Saturday

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (4,6) on HOLIDAY PAGE.
Triple time for Labor Day if worked.

NOTE: When a holiday falls on Sunday, the following Monday shall be observed as a holiday.

REGISTERED APPRENTICES
WAGES per hour: One year terms at the following percentage of Journeyman's wage
1st
50%
$ 16.75

2nd
60%
$ 20.10

3rd
70%
$ 23.45

4th
80%
$ 26.80

SUPPLEMENTAL BENEFITS per hour:
1st & 2nd years
3rd & 4th years

$ 21.84
23.84
6-30-Syracuse

Ironworker

01/01/2021

JOB DESCRIPTION Ironworker

DISTRICT 5

ENTIRE COUNTIES
Chemung, Livingston, Monroe, Ontario, Yates

PARTIAL COUNTIES
Allegany: Only the Townships of Birdsall, Burns and Grove.
Genesee: Only the Townships of Batavia, Bergen, Bethany, Byron, Elba, LeRoy, Oakfield, Pavillion, Stafford.
Orleans: Only the Townships of Albion, Barre, Carlton, Clarendon, Gaines, Kendall, Murray, and Village of Holley.
Schuyler: Only the Townships of Dix, Orange, Reading and Tyron.
Steuben: Only the Townships of Addison, Avoca, Bath , Bradford, Cameron, Campbell, Caton, Cohocton, Corning, Dansville, Erwin, Hornby,
Lindley, Prattsburg, Pulteney, Rathbone, Thurston, Tuscarora, Urbana, Wayland, Wayne, Wheeler, Woodhull.
Wayne: Only the Townships of Arcadia, Lyons, Macedon, Marion, Ontario, Palmyra, Sodus, Walworth, Willamson and Village of Newark.
Wyoming: Only the Townships of Castile, Covington, Middlebury, Perry.

WAGES
Per hour:

07/01/2020

01/01/2021

$ 28.45
28.45
28.45
28.45
28.45
28.70
28.45
28.45
28.45
31.45
32.45

$ 28.95
28.95
28.95
28.95
28.95
29.20
28.95
28.95
28.95
31.95
32.95

Structural
Reinforcing
Ornamental
Fence Erector
Welder
Sheeter
Stone Derrick Man
Mach. Mov./Rigger
Precast Concrete Erector
Window/Curtainwall Erector
Pre-Engineered Building

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 29.74

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
One year terms at the following rates.
1st.
16.50

2nd.
18.50

3rd.
20.50

4th.
22.50
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Supplemental Benefits per hour:
Appr. 1st year
Appr. 2nd year
Appr. 3rd year
Appr. 4th year

$ 11.70
18.91
19.94
20.97
5-33.1

Laborer - Building

01/01/2021

JOB DESCRIPTION Laborer - Building

DISTRICT 2

ENTIRE COUNTIES
Chemung, Steuben

PARTIAL COUNTIES
Schuyler: Entire County except the Township of Catherine and the Village of Odessa.

WAGES
Per hour:
GROUP #1: Basic Laborer - excavation, concrete vibrator, power-driven buggie, demolition (including acetylene torch work) that is
customarily done by a laborer
GROUP #2: Air Tool Operators, Mason Tenders
GROUP #3: Blaster, Rock Drill (compressor driven)
GROUP #4: Asbestos, Hazardous, Toxic Waste, Lead and Mold Remediation
07/01/2020
GROUP #1
GROUP #2
GROUP #3
GROUP #4

07/01/2021
Additional
$ 1.00
1.00
1.00
1.00

$ 23.00
23.50
24.50
24.50

IMPORTANT NOTE: Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 20.85

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*If working four (4) ten (10) hour days the make up day will be on Friday.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
When a Holiday falls on Sunday it shall be observed on the following Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percent of Journeyman's wage.
1st
60%

2nd
70%

3rd
80%

4th
90%

SUPPLEMENTAL BENEFITS per hour:
1st Term
2nd Term
3rd Term

$ 12.70
14.05
15.40
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16.75
2-785B-CS

Laborer - Heavy&Highway

01/01/2021

JOB DESCRIPTION Laborer - Heavy&Highway

DISTRICT 2

ENTIRE COUNTIES
Chemung, Steuben

PARTIAL COUNTIES
Schuyler: Entire County except the Township of Catherine and the Village of Odessa.

WAGES
Per hour:
GROUP A: Drill Helper, Flagman, Outboard and Hand Boats.
GROUP B: Basic Rate, Bull Float (where used for strike off only), Chain Saw, Concrete Aggregate Bin, Concrete Bootmen, Gin Buggy,
Hand or Machine Vibrator, Jack Hammer, Mason Tender, Mortar Mixer, Pavement Breaker, Handlers of Steel Mesh, Small Generators for
Laborers Tools, Installation of Bridge Drainage Pipe, Pipe Layers, Vibrator Type Rollers, Tamper, Drill Doctor, Water Pump Operators (1-1/2"
& Single Diaphragm), Nozzle (Asphalt, Gunite, Seeding, and Sand Blasting), Laborers on Chain Link Fence Erection, Rock Splitter and
Power Unit, Pusher Type Concrete Saw and all other Gas, Electric, and Air Tool Operators, Wrecking Laborer.
GROUP C: Drilling equipment - only where a separate air compressor unit supplies power, Acetylene Torch Operators, Asphalt Raker,
Powder Man, Tail or Screw Operator on Asphalt Paver.
GROUP D: Blasters, Form Setters (slab steel forms on highways, roads, streets & airport runways), Stone or Granite Curb Setters.
GROUP E: Hazardous Waste defined as when an employee performs hazardous waste removal, lead abatement and removal, asbestos
abatement and removal work on State and/or Federally designated waste site, and were relevant State and/or Federal regulations require
employees to use or wear required forms of personal protection.
07/01/2020
GROUP
GROUP
GROUP
GROUP
GROUP

A
B
C
D
E

07/01/2021
Additional
$ 1.60
1.60
1.60
1.60
1.60

$ 29.16
29.36
29.56
29.76
31.86

NOTE ADDITIONAL AMOUNTS FOR THE FOLLOWING CONDITIONS:
- A single irregular work shift starting any time between 5:00 PM and 1:00 AM on governmental mandated night work shall be paid an
additional $2.50 per hour.
- When an employee is required by the employer and/or by the material data safety sheets of a product, during its application, to wear a half
or full face replaceable cartridge respirator for more then (2) hours, then in such case said employee(s) will be paid the Group E rate for the
shift.
IMPORTANT NOTE: Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 23.15

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
If Holiday falls on Sunday, it will be celebrated on Monday. If the Holiday falls on Saturday, it will be celebrated on Saturday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Journeymans wage.
1st
60%

2nd
70%

3rd
80%

4th
90%

SUPPLEMENTAL BENEFITS per hour:
1st term
2nd term

$ 19.75
20.60
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21.45
22.30
2-785HH-CS

Laborer - Tunnel

01/01/2021

JOB DESCRIPTION Laborer - Tunnel

DISTRICT 2

ENTIRE COUNTIES
Chemung, Steuben

PARTIAL COUNTIES
Schuyler: Entire County except the Township of Catherine and the Village of Odessa.

WAGES
Per hour:
GROUP A: Change House Man
GROUP B: Miners and all Machine Men, Safety Miner, All Shaft work, Caisson work, Drilling, Blow Pipe, all Air Tools, Tugger, Scaling,
Nipper, Guniting pot to nozzle, Bit Grinder, Signal Man (top and bottom), Concrete Man, Shield Driven Tunnels, mixed face and soft ground,
liner plate tunnels in free air.
GROUP C: Blaster
GROUP D: Hazardous waste removal work on a State and/or Federally designated waste site where relevant State and/or Federal
regulations require employees to use or wear required forms of personal protection.
07/01/2020
Group A
Group B
Group C
Group D

07/01/2021
Additional
$ 1.60
1.60
1.60
1.60

$ 32.34
32.54
34.84
35.04

NOTE ADDITIONAL AMOUNTS FOR THE FOLLOWING CONDITIONS:
- A single irregular work shift starting any time between 5:00 PM and 1:00 AM on governmental mandated night work shall be paid an
additional $2.50 per hour.
- When an employee is required by the employer and/or by the material data safety sheets of a product, during its application, to wear a half
or full face replaceable cartridge respirator for more then (2) hours, then in such case said employee(s) will be paid the Group D rate for the
shift.
IMPORTANT NOTE: Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 23.15

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
If the holiday falls on Saturday, it will be celebrated on Friday. If the holiday falls on Sunday, it will be celebrated on Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Group B wage.
1st
60%

2nd
70%

3rd
80%

4th
90%

SUPPLEMENTAL BENEFITS per hour:
1st term
2nd term
3rd term
4th term

$ 7.00
7.00
14.55
23.15
2-785T (CSS)
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Lineman Electrician

01/01/2021

JOB DESCRIPTION Lineman Electrician

DISTRICT 6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Per hour:
NOTE: Includes Teledata Work within ten (10) feet of High Voltage Transmission Lines
Below rates applicable on all overhead and underground distribution and maintenance work, and all overhead and underground transmission
line work and the installation of fiber optic cable where no other construction trades are or have been involved. (Ref #14.01.01)
07/01/2020
Lineman, Technician
Crane, Crawler Backhoe
Welder, Cable Splicer
Digging Mach. Operator
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman

$ 53.50
53.50
53.50
48.15
45.48
42.80
42.80
32.10

Additional $1.00 per hour for entire crew when a helicopter is used.
Below rates applicable on all electrical sub-stations, switching structures, fiber optic cable and all other work not defined as "Utility outside
electrical work". (Ref #14.02.01-A)
Lineman, Technician
Crane, Crawler Backhoe
Cable Splicer
Certified Welder Pipe Type Cable
Digging Mach. Operator
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman

$ 53.50
53.50
58.85
56.18
48.15
45.48
42.80
42.80
32.10

Additional $1.00 per hour for entire crew when a helicopter is used.
Below rates apply on switching structures, maintenance projects, railroad catenary install/maintenance third rail installation, bonding of rails
and pipe type cable and installation of fiber optic cable. (Ref #14.02.01-B)
Lineman, Tech, Welder
Crane, Crawler Backhoe
Cable Splicer
Certified Welder Pipe Type Cable
Digging Mach. Operator
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman

$ 54.82
54.82
60.30
57.56
49.34
46.60
43.86
43.86
32.89

Additional $1.00 per hour for entire crew when a helicopter is used.
Below rates applicable on all overhead and underground transmission line work & fiber optic cable where other construction trades are or
have been involved. This applies to transmission line work only, not other construction. (Ref #14.03.01)
Lineman, Tech, Welder
Crane, Crawler Backhoe
Cable Splicer

$ 56.01
56.01
56.01
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Digging Mach. Operator
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman
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50.41
47.61
44.81
44.81
33.61

Additional $1.00 per hour for entire crew when a helicopter is used.
NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:
1ST SHIFT
2ND SHIFT
3RD SHIFT

8:00 AM to 4:30 PM REGULAR RATE
4:30 PM to 1:00 AM REGULAR RATE PLUS 17.3 %
12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4 %

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (also required on non-worked holidays):
The following SUPPLEMENTAL BENEFITS apply to all classification categories of CONSTRUCTION, TRANSMISSION and
DISTRIBUTION.
Journeyman

$ 24.90
*plus 6.75% of
hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q,) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid
Overtime

See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.
1st
60%

2nd
65%

3rd
70%

4th
75%

5th
80%

6th
85%

7th
90%

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
6-1249a

Lineman Electrician - Teledata

01/01/2021

JOB DESCRIPTION Lineman Electrician - Teledata

DISTRICT 6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour:
For outside work, stopping at first point of attachment (demarcation).
07/01/2020
01/01/2021
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Installer, Repairman
Teledata Lineman
Tech., Equip. Operator
Groundman
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$ 33.77
$ 32.05
$ 32.05
$ 32.05
$ 16.99

$ 34.78
$ 33.01
$ 33.01
$ 33.01
$ 17.50

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.
NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:
1ST SHIFT
2ND SHIFT
3RD SHIFT

REGULAR RATE
REGULAR RATE PLUS 10%
REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 5.06
*plus 3% of
wage paid

$ 5.06
*plus 3% of
wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6, 16) on HOLIDAY PAGE
6-1249LT - Teledata

Lineman Electrician - Traffic Signal, Lighting

01/01/2021

JOB DESCRIPTION Lineman Electrician - Traffic Signal, Lighting

DISTRICT 6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Sullivan,
Tioga, Tompkins, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.
A Groundman/Groundman Truck Driver shall: Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a
wheelbarrow, hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while
curing in cold weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper,
operate and maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools,
gas tools, load and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator equipment
operator in ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a
groundman/groundman truck driver may assist in installing conduit, pipe, cables and equipment.
A flagger's duties shall consist of traffic control only.
(Ref #14.01.01)
Per hour:
Lineman, Technician
Crane, Crawler Backhoe
Certified Welder
Digging Machine
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman

07/01/2020
$ 46.20
46.20
48.51
41.58
39.27
36.96
36.96
27.72
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Above rates are applicable for installation, testing, operation, maintenance and repair on all Traffic Control (Signal) and Illumination (Lighting)
projects, Traffic Monitoring Systems, and Road Weather Information Systems. Includes digging of holes for poles, anchors, footer
foundations for electrical equipment; assembly of all electrical materials or raceway; placing of fish wire; pulling of cables, wires or fiber optic
cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.
NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:
1ST SHIFT
2ND SHIFT
3RD SHIFT

8:00 AM TO 4:30 PM REGULAR RATE
4:30 PM TO 1:00 AM REGULAR RATE PLUS 17.3%
12:30 AM TO 9:00 AM REGULAR RATE PLUS 31.4%

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):
Journeyman

$ 24.90
*plus 6.75% of
hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.
Supplements paid at STRAIGHT TIME rate for holidays.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:
See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime: See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms.

1st term
2nd term
3rd term
4th term
5th term
6th term
7th term

07/01/2020
$ 27.72
30.03
32.34
34.65
36.96
39.27
41.58

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
6-1249a-LT

Lineman Electrician - Tree Trimmer

01/01/2021

JOB DESCRIPTION Lineman Electrician - Tree Trimmer

DISTRICT 6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Applies to line clearance, tree work and right-of-way preparation on all new or existing energized overhead or underground electrical,
telephone and CATV lines. This also would include stump removal near underground energized electrical lines, including telephone and
CATV lines.
Per hour:

07/01/2020

01/03/21
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$ 26.56
23.49
23.49
19.56
16.11
11.80

$ 27.36
24.19
24.19
20.15
16.59
12.50*

$ 28.25
24.98
24.98
20.80
17.13
12.50

$ 29.59
26.17
26.17
21.79
17.94
12.94

$ 10.23
*plus 3% of
hourly wage

$ 10.48
*plus 3% of
hourly wage

*RATE GOES INTO EFFECT 12/31/2020

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):
Journeyman

$ 9.98
*plus 3% of
hourly wage

$ 9.98
*plus 3% of
hourly wage

* The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:
See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
Overtime:
See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
NOTE: All paid holidays falling on a Saturday shall be observed on the preceding Friday.
All paid holidays falling on a Sunday shall be observed on the following Monday.
6-1249TT

Mason - Building

01/01/2021

JOB DESCRIPTION Mason - Building

DISTRICT 5

ENTIRE COUNTIES
Chemung, Schuyler, Steuben

PARTIAL COUNTIES
Allegany: Only the Townships of Alfred, Almond, Andover and Burns.

WAGES
Per Hour:
Building:
Bricklayer, Cement
Mason, Plasterer, Stone
Mason, Tuck Pointer

07/01/2020
$ 29.65

07/01/2021
Additional
$ 1.15

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 24.82

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following wage:
1st
$ 18.31

2nd
$ 22.76

3rd
$ 24.47

4th
$ 26.69

Supplemental benefits per hour:
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4th
$ 24.82
5-3b - Co - Z2

Mason - Heavy&Highway

01/01/2021

JOB DESCRIPTION Mason - Heavy&Highway

DISTRICT 5

ENTIRE COUNTIES
Allegany, Broome, Chautauqua, Chemung, Chenango, Cortland, Delaware, Genesee, Livingston, Monroe, Ontario, Orleans, Otsego,
Schuyler, Seneca, Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Cattaraugus: Enitre county except in the Township of Perrysburg and the Village of Gowanda only the Bricklayer classification applies.
Erie: Only the Bricklayer classification applies.
Niagara: Only the Bricklayer classification applies.

WAGES
Per hour:
Heavy & Highway:
Cement Mason
Bricklayer

07/01/2020

07/01/2021
Additional
$ 1.15

$ 31.58
31.58

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 22.93

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
1500 hour terms at the following percentage of Journeyman's wage:
1st
50%

2nd
60%

3rd
70%

4th
80%

Supplemental benefits per hour:
1st term
2nd - 4th term

$ 14.13
22.93
5-3h

Mason - Tile Finisher

01/01/2021

JOB DESCRIPTION Mason - Tile Finisher

DISTRICT 5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Cortland, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

PARTIAL COUNTIES
Allegany: Towns of Alfred, Almond, Andover and Burns.

WAGES
Wages
Per hour:
Building:
Marble, Slate, Terrazzo
and Tile Finisher

07/01/2020
$ 27.59

07/01/2021
Additional
$ 1.15

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 18.11

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following percentage of Joureyman's wage:
1st
$ 16.55

2nd
$ 19.31

3rd
$ 22.07

Supplemental benefits per hour:
1st
$ 11.85

2nd
$ 12.01

3rd
$ 15.84
5-3TF - Z4

Mason - Tile Setter

01/01/2021

JOB DESCRIPTION Mason - Tile Setter

DISTRICT 5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Cortland, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

PARTIAL COUNTIES
Allegany: Towns of Alfred, Almond, Andover and Burns.

WAGES
Wages
Per Hour:
Building:
Marble, Slate, Terrazzo
and Tile Setter

07/01/2020
$ 30.20

07/01/2021
Additional
$ 1.15

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 21.15

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following percentage of Joureyman's wage:
1st
$ 18.12

2nd
$ 21.14

3rd
$ 24.16

4th
$ 27.18
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Supplemental benefits per hour:
1st
$ 12.33

2nd
$ 12.42

3rd
$ 20.97

4th
$ 21.06
5-3TS - Z4

Millwright

01/01/2021

JOB DESCRIPTION Millwright

DISTRICT 6

ENTIRE COUNTIES
Chemung, Cortland, Livingston, Monroe, Ontario, Orleans, Schuyler, Steuben, Tompkins, Wayne, Wyoming

WAGES
Per hour:
Building
Heavy & Highway*

07/01/2020
$ 29.80
31.80

* Effective 5/01/2019, all Heavy & Highway (H/H) Millwright construction will be paid at the rate indicated above.
NOTE: ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount subject to any overtime premiums):
- Certified Welders shall receive an additional $1.75 per hour provided he/she is directed to perform certified welding.
- On Building projects, If a work site has been declared a hazardous site by the Owner and the use of protective gear (including, as a
minimum, air purifying canister-type chemical respirators) are required, then that employee shall receive an additional $1.50 per hour.
- H/H work performed on hazardous waste sites where employees are required to wear protective gear shall receive an additional $2.00 per
hour over the Millwright H/H rate for all hours worked on the day protective gear was worn.
- An employee performing the work of a machinist shall receive an additional $2.00 per hour. For the purposes of this premium to apply, a
"machinist" is a person who uses a lathe, Bridgeport, milling machine or similar type of tool to make or modify parts.
- When performing work underground at 500 feet and below, the employee shall receive an additional $1.00 per hour.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 24.80

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*NOTE - Saturday may be used as a make-up day and worked at the straight time rate of pay during a work week when conditions such as
weather, power failure, fire, or natural disaster prevent the performance of work on a regular scheduled work day.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
NOTE: Any holiday that falls on Sunday shall be observed the following Monday. Any holiday that falls on Saturday shall be observed the
preceding Friday.

REGISTERED APPRENTICES
WAGES per hour: One year terms at the following percentage of Journeyman's wage:
Appr. 1st year
Appr. 2nd year
Appr. 3rd year
Appr. 4th year

60 %*
70 %*
80 %*
90 %*

*NOTE: Additional premium for the following work listed below:
Certified Welder
Hazardous Waste Work (bldg)
Hazardous Waste Work (H/H)
Machinist
Underground
(500' and below)

$ 1.75
1.50
2.00
2.00
1.00

SUPPLEMENTAL BENEFITS per hour:
Appr. 1st year
Appr. 2nd year
Appr. 3rd year
Appr. 4th year

$ 11.25
20.74
22.09
23.45
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6-1163

Operating Engineer - Building

01/01/2021

JOB DESCRIPTION Operating Engineer - Building

DISTRICT 7

ENTIRE COUNTIES
Allegany, Chemung, Livingston, Monroe, Ontario, Schuyler, Steuben, Wayne, Yates

PARTIAL COUNTIES
Genesee: Only that portion of the county that lies east of a line drawn down the center of Route 98, and the entirety of the City of Batavia.

WAGES
CLASS 1: Air Tugger; All terrain telescoping material handler; Barber Green and similar type machines; Clamshell; Dragline Shovel and
similar machines over three-eighths cu.yd. capacity (Factory rating); Carrier mounted Backhoes that swing 360 degrees; Big Generator Plant
Hoist (on steel erection); Bridge Crane (all types); Cableway; Caisson auger and similar type machine; Crane (only those under 5 ton with no
NYS license required. All others, see CRANE rates below); Derrick; Dredge; Excavator all purpose hydraulically operated; Forklift (with
Factory rating of 15' or more of lift); Hoist (on steel erection); Hydraulic/Krupp Drill; Mucking Machines; Remote controlled Excavator with
attachments (Brokk type or similar); Ross Carrier (and similar type); Three-Drum Hoist (when all three drums are in use)
CLASS 2: A-Frame Truck; Backfilling Machine; Backhoe (tractor mounted); Belt Crete (and similar type machines); Bituminous spreading
machine (3/8 yd. capacity or less factory rating); Bulldozer; Carry-all type Scraper; Compressors (four (4) not to exceed 2000 CFM combined
capacity) or (three (3) or less with more than 1200 CFM but not to exceed 2000 CFM); Concrete Mixer; Concrete Placer; Concrete Pump;
Mini Locomotives (all types); Elevating Grader; Elevator; Fine Grade and Finish Rollers; Fine Grade Machines (all kinds); Forklift with factory
rating of less than 15' of lift; Front End Loader; Gunite Pumping Machine; High Pressure Boiler; Hoist (1 or 2 drums); Maintenance Engineer
(Mechanic); Mechanical Slurry Machine (all kinds); Mega Mixers and similar type machines; Motor Grader; Post Hole Digger; Pumps
(regardless of motive power) no more than four (4) in number not to exceed twenty (20) inches in total capacity (not to include single electric
pumps up to and including four (4) inches); Shot Crete Pumping Machine; Side Boom; Tractor; Skid Steer Loader (including attachments);
Stoner Crusher; Tournadozer and similar types; Tournapull and similar types; Trenching Machines; Welder; Well Drill; Well Point System
CLASS 3: Compressors - any combination (Not to exceed three (3) pieces of equipment or not to exceed 1200 CFM combined capacity);
Fireman; Longitudinal Float; Mechanical Heater; Pumps (regardless of motive power, no more than three (3) in number, not to exceed twelve
(12) inches total capacity); Roller (fill and grade); Rubber Tired Tractor; Welding Machine (except gas driven up to 300 amp); Mechanical
Conveyor (over 12 ft. in length)
CLASS 4: Junior Engineers/Oilers
Per hour:
Master Mechanic
CLASS 1
CLASS 2
CLASS 3
CLASS 4

07/01/2020

07/01/2021

07/01/2022

$ 36.85
34.85
34.05
31.35
26.79

$ 37.73
35.73
34.93
32.23
27.67

$ 38.66
36.66
35.86
33.16
28.60

$ 40.23**
42.73
39.96

$ 41.16**
43.66
40.89

CRANES: Cable and Hydraulic, Climbing and Tower:
CLASS A1**
Tower Crane
Boom Truck***

$ 39.35**
41.85
39.08

NOTE: Additional $2.50 per hour if work requires Personal Protective Equipment for hazardous waste site activities with a level C or over
rating.
** TONNAGE PREMIUMS:
All cranes 5-64 tons: no premium
All cranes 65-199 tons: Add $1.50
All cranes 200-399 tons: Add $2.50
All cranes 400 tons and over: Add $3.50
*** For Boom Trucks up to and including 99 tons.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 30.39

$ 31.49

$ 32.59

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:

See (5, 6) on HOLIDAY PAGE
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See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: One year terms at the following percentage of the Journeyman's wage listed below.
1st year
2nd year
3rd year
4th year

60% of CLASS 3 rate
65% of CLASS 3 rate
75% of CLASS 2 rate
80% of CLASS 1 rate

Additional $2.50 per hour if work requires Personal Protective Equipment for hazardous waste site activities with a level C or over rating.
SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
7-158-832B

Operating Engineer - Building - Excavating & Paving

01/01/2021

JOB DESCRIPTION Operating Engineer - Building - Excavating & Paving

DISTRICT 7

ENTIRE COUNTIES
Allegany, Chemung, Livingston, Monroe, Ontario, Schuyler, Steuben, Wayne, Yates

PARTIAL COUNTIES
Genesee: Only that portion of the county that lies east of a line drawn down the center of Route 98, and the entirety of the City of Batavia.

WAGES
NOTE: The following rates apply to "Site Work" which may include site preparation, grading, underground work, athletic fields, paving,
skateboard parks and all other work outside the footprint of any building.
This wage schedule does not cover Hazardous Waste Removal work, See Heavy/Highway schedule (7-158-832H)
CLASS A: All terrain Telescoping Material Handler; Asphalt Paver; Automatic Fine Grader; Backhoe (except tractor mounted-rubber tired);
Blacktop Plant (automated); Cableway; Caisson Auger; Central Mix Concrete Plant (automated); Cherry Picker (over 5 ton capacity); Crane;
Cranes and Derricks (steel erection); Dragline; Dual Drum Paver; Excavator (all purpose-hydraulically operated); Front End Loader (4 cu. yd.
and over); Hoist (two or three drum); Hydro-Axe; Hydraulic/Krupp Drill; Pile Driver; Power Grader (with elevating loader attachment); Quarry
Master (or equivalent); Remote controlled Excavator with attachments; Shovel; Slip Form Paver (if a second man is needed, he shall be an
Oiler); Tractor Drawn Belt-Type Loader; Truck Crane; Tunnel Shovel
CLASS B: Articulated off-road Material Hauler; Backhoe (tractor mounted-rubber tired); Bituminous Spreader and Mixer; Blacktop Plant (non
-automated); Boring Machine; Cage Hoist; Central Mix Plant (non-automated) and all Concrete Batching Plants; Cherry Picker (5 tons and
under); Compressor (4 or less exceeding 2,000 c.f.m. combined capacity); Concrete Paver (over 16'); Concrete Pump; Crusher; Drill Rigs
(tractor mounted); Front-end Loader (under 4 cu. yd.); Hi-pressure Boiler (15 lbs. and over); Hoist (one drum); Kolman Plant Loader and
similar type loaders (if Employer requires another man to clean the screen or to maintain the equipment, he shall be an Oiler); Maintenance
Engineer; Maintenance Grease Man; Mechanical Slurry Machine; Mixer for stabilized base (self-propelled); Monorail Machine; Plant
Engineer; Power Broom; Power Grader; Pump Crete, Ready Mix Concrete Plant; Road Widener; Roller (all above sub-grade); Side Boom;
Skid Steer Loader (including attachments); Tractor Scraper; Tractor with Dozer and/or Pusher; Trencher; Vacuum Truck; Winch
CLASS C: Compressors (4 not to exceed 2,000 c.f.m. combined capacity) or (3 or less with more than 1,200 c.f.m. but not to exceed 2,000
c.f.m.); Compressors (any size but subject to other provisions for compressors), Dust Collectors, Generators, Welding Machines (four of any
type or combination); Concrete Pavement Spreaders and Finishers; Conveyor; Drill (core); Drill (well); Electric Pump used in conjunction with
Well Point Systems; Farm Tractor with accessories; Fine Grade Machine; Fork Lift; Gunite Machine; Hammers (Hydraulic self-propelled);
Locomotive; Post Hole Digger and Post Driver; Pumps (regardless of motive power, not more than 4 in number not to exceed 20" in total
capacity); Submersible Electric Pumps (when used in lieu of well Points); Tractor with towed accessories; Vibrator Compactor; Vibro Tamp;
Well Point
CLASS D: Compressor (any size, but subject to other provisions for compressors), Dust Collectors, Generator, Welding machines (three or
less of any type or combination); Concrete Mixer (16' and under); Concrete Saw (self-propelled); Form Tamper; Mulching Machine; Power
Heaterman; Pumps (regardless of motive power no more than 3 in number not to exceed 12" in total capacity); Revinius Widener; Steam
Cleaner; Tractor
CLASS E: Junior Engineer/Oiler

Per hour:
Master Mechanic
CLASS A
CLASS B
CLASS C
CLASS D

07/01/2020
$ 34.91
32.91
32.44
31.75
28.26

07/01/2021
$ 35.74
33.74
33.27
32.58
29.09

07/01/2022
$ 36.62
34.62
34.15
33.46
29.97
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27.03

27.86

28.74

$ 31.14

$ 32.24

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 30.04

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (5, 6) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE
7-158-832BEX

Operating Engineer - Heavy&Highway

01/01/2021

JOB DESCRIPTION Operating Engineer - Heavy&Highway

DISTRICT 7

ENTIRE COUNTIES
Allegany, Chemung, Livingston, Monroe, Ontario, Schuyler, Steuben, Wayne, Yates

PARTIAL COUNTIES
Genesee: Only that portion of the county that lies east of a line drawn down the center of Route 98, and the entirety of the City of Batavia.

WAGES
NOTE:
---In the event that equipment listed below is operated by robotic control, the classification covering the operation will be the same as if
manually operated.
---If a second employee is required by the employer for operation of any covered machine, they shall be an Engineer Class C
CLASS A: Asphalt Curb Machine (self-propelled, slipform); Asphalt Paver; Automated Concrete Spreader (CMI type); Automatic Fine
Grader; Backhoe (except tractor mounted, rubber tired); Backhoe Excavator, Full Swing (CAT 212 or similar type); Back Filling Machine; Belt
Placer (CMI type); Blacktop Plant (automated); Boom Truck; Bulldozer (being operated with active GPS); Cableway; Caisson Auger; Central
Mix Concrete Plant (automated); Cherry Picker*; Concrete Curb Machine (self-propelled, slipform); Concrete Pump; Crane*; Derricks*;
Directional Boring/Drilling Machine; Dragline*; Dredge; Dual Drum Paver; Excavator (all purpose-hydraulic, Gradall or similar); Front End
Loader (4 cu. yd. & over); Head Tower (Sauerman or equal); Hoist (two or three drum); Holland Loader; Maintenance Engineer; Mine Hoist;
Mucking Machine or Mole; Overhead Crane* (gantry or straddle type); Pavement Breaker (SP Wertgen; PB-4 and similar type); Profiler (over
105 h.p.); Pile Driver*; Power Grader; Quad 9; Quarry Master (or equivalent); Scraper; Shovel; Side Boom; Slip Form Paver; Tractor Drawn
Belt-Type Loader; Truck Crane*; Truck or Trailer Mounted Chipper (self-feeder); Tug Operator (manned rented equipment excluded); Tunnel
Shovel
CLASS B: Backhoe (tractor mounted, rubber tired); Bituminous Recycler Machine; Bituminous Spreader and Mixer; Blacktop Plant (nonautomated); Blast or Rotary Drill (truck or tractor mounted); Boring Machine; Bridge Deck Finishing Machine; Brokk; Cage Hoist; Central Mix
Plant (non-automated) and All Concrete Batching Plants; Concrete Paver (over 16'); Crawler Drill (self-contained); Crusher; Diesel Power
Unit; Drill Rigs (truck or tractor mounted); Front End Loader (under 4 cu. yd.); Greaseman - Lubrication Engineer; HiPressure Boiler (15 lbs &
over); Hoist (one drum); Hydro-Axe; Kolman Plant Loader & similar type loaders; Locomotive; Material Handling Knuckle Boom; MiniExcavator (under 18,000lbs); Mixer (for stabilized base, self-propelled); Monorail Machine; Profiler (105 h.p. and under); Plant Engineer;
Prentice Loader; Pug Mill; Pump Crete; Ready Mix Concrete Plant; Refrigeration Equipment (for soil stabilization); Road Widener; Roller (all
above subgrade); Sea Mule; Self-contained ride-on Rock Drill (excluding Air-Track type drill); Skidder; Tractor with Dozer and/or Pusher;
Trencher; Tugger Hoist; Vacuum Machine (mounted or towed); Vermeer Saws (ride-on, any size or type); Welder; Winch and Winch Cat;
Work Boat Operator including L.C.M.'s
CLASS C: "A" Frame Winch Hoist (On Truck); Aggregate Plant; Articulated Heavy Hauler; Asphalt or Concrete Grooving Machine (ride-on);
Ballast Regulator (ride-on); Bituminous Heater (self-propelled); Boat (powered); Boiler (used in conjunction with production); Cement & Bin
Operator; Compressors**; Concrete Pavement Spreader and Finisher; Concrete Paver or Mixer (16' & under); Concrete Saw (self-propelled);
Conveyor; Deck Hand; Directional Boring/Drilling Machine Locator; Drill (Core); Drill (Well); Dust Collectors**; Electric Pump When Used in
Conjunction with Well Point System; Farm Tractor with accessories; Fine Grade Machine; Fireman; Fork Lift; Form Tamper; Generators**;
Grout Pump; Gunite Machine; Hammers (hydraulic self-propelled); Heaters**; Hydra-Spiker (ride-on); Hydraulic Pump (jacking system);
Hydro-Blaster (water); Light Plants**; Mulching Machine; Oiler; Parapet Concrete or Pavement Grinder; Post Hole Digger (excluding handheld); Post Driver; Power Broom (towed); Power Heaterman; Power Sweeper; Pumps**; Revinius Widener; Roller (subgrade & fill); Scarifier
(ride-on); Shell Winder; Skid Steer Loader (Bobcat or similar); Span Saw (ride-on); Steam Cleaner; Tamper (ride-on); Tie Extractor (ride-on);
Tie Handlers (ride-on); Tie Inserters (ride-on); Tie Spacers (ride-on); Tire Repair; Track Liner (ride-on); Tractor; Tractor (with towed
accessories); Vacuum Machine (self-propelled); Vibratory Compactor; Vibro Tamp; Welding Machines**; Well Point
**CLASS C NOTE: Considered Hands-Off(unmanned). Includes only operation and maintenance of the equipment.
Per hour:
Master Mechanic
CLASS A*
CLASS B

07/01/2020
$ 45.74
44.31
43.60

07/01/2021
$ 47.29
45.86
45.15

07/01/2022
$ 48.89
47.46
46.75
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40.74

42.29

43.89

(*) Premiums for CRANES are based upon Class A rates with the following premiums:
---Additional $4.00 per hr for Tower Cranes, including self erecting.
---Additional $3.00 per hr for Lattice Boom Cranes and all other cranes with a manufacturers rating of fifty (50) tons and over.
---Additional $2.00 per hr for all Hydraulic Cranes and Derricks with a manufacturer's rating of 49 ton and below, including boom trucks.
Additional $2.50 per hour for hazardous waste removal work on a State and/or Federally designated waste site which requires employees to
wear Level C or above forms of personal protection.
SINGLE IRREGULAR WORK SHIFT: Additional $2.50 per hour for all employees who work a single irregular work shift starting from 5:00
PM to 1:00 AM that is mandated by the Contracting Agency.
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

07/01/2020

07/01/2021

07/01/2022

$ 30.78

$ 31.93

$ 33.08

Journeyman

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
NOTE: If a holiday falls on Sunday, it will be celebrated on Monday.

REGISTERED APPRENTICES
WAGES: (1000) hour terms at the following percentage of Journeyman's CLASS B wage.
1st term
2nd term
3rd term
4th Term

60%
70%
80%
90%

Additional $2.50 per hour for hazardous waste removal work on a State and/or Federally designated waste site which requires employees to
wear Level C or above forms of personal protection.
SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
7-158-832H

Operating Engineer - Survey Crew

01/01/2021

JOB DESCRIPTION Operating Engineer - Survey Crew

DISTRICT 12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess: The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee: Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to Building, Tunnel and Heavy Highway.
Per hour:
SURVEY CLASSIFICATIONS:
Party Chief - One who directs a survey party.
Instrument Person - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.
07/01/2020
Party Chief

$ 44.39
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40.78
30.22

Additional $3.00/hr. for Tunnel Work
Additional $2.50/hr. for Hazardous Work Site

SUPPLEMENTAL BENEFITS
Per hour worked:
Journeyman

$ 26.30

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (5, 6) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on the Percentage of Rod Persons Wage:
07/01/2020
0-1000
1001-2000
2001-3000

60%
70%
80%

SUPPLEMENTAL BENEFIT per hour worked:
0-1000
1001-2000
2001-3000

$ 18.08
21.10
24.13
12-158-545 D.H.H.

Operating Engineer - Survey Crew - Consulting Engineer
JOB DESCRIPTION Operating Engineer - Survey Crew - Consulting Engineer

01/01/2021
DISTRICT 12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess: The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee: Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to feasibility and preliminary design surveying, line and grade surveying for inspection or supervision of construction
when performed under a Consulting Engineer Agreement.
Per hour:
SURVEY CLASSIFICATIONS:
Party Chief - One who directs a survey party.
Instrument Person - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.
07/01/2020
Party Chief
Instrument Person
Rod Person

$ 44.39
40.78
30.22

Additional $3.00/hr. for Tunnel Work.
Additional $2.50/hr. for EPA or DEC certified toxic or hazardous waste work.

SUPPLEMENTAL BENEFITS
Per hour worked:
Journeyman

$ 26.30

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE
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HOLIDAY
Paid:
Overtime:

See (5, 6) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on percentage of Rod Persons Wage:
07/01/2020
0-1000
1001-2000
2001-3000

60%
70%
80%

SUPPLEMENTAL BENEFIT per hour worked:
0-1000
1001-2000
2001-3000

$ 18.08
$ 21.10
$ 24.13
12-158-545 DCE

Operating Engineer - Tunnel

01/01/2021

JOB DESCRIPTION Operating Engineer - Tunnel

DISTRICT 7

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess: Northern part of Dutchess, to the northern boundary line of the City of Poughkeepie, then due east to Route 115 to Bedell Road,
then east along Bedell Road to VanWagner Road, then north along VanWagner Road to Bower Road, then east along Bower Road to Rte.
44 east to Rte. 343, then along Rte. 343 east to the northern boundary of the Town of Dover Plains and east along the northern boundary of
the Town of Dover Plains, to the borderline of the State of Connecticut.
Genesee: Only that portion of the county that lies east of a line drawn down the center of Route 98 and the entirety of the City of Batavia.

WAGES
CLASS A: Automatic Concrete Spreader (CMI Type); Automatic Fine Grader; Backhoe (except tractor mounted,rubber tired); Belt Placer
(CMI Type); Blacktop Plant (automated); Cableway; Caisson Auger; Central Mix Concrete Plant (automated); Concrete Curb Machine (selfpropelled slipform); Concrete Pump (8" or over); Dredge; Dual Drum Paver; Excavator; Front End Loader (4 cu. yd & over); Gradall; Head
Tower (Sauerman or Equal); Hoist (shaft); Hoist (two or three Drum); Log Chipper/Loader (self-feeder); Maintenance Engineer (shaft and
tunnel); any Mechanical Shaft Drill; Mine Hoist; Mining Machine(Mole and similar types); Mucking Machine or Mole; Overhead Crane (Gantry
or Straddle Type); Pile Driver; Power Grader; Remote Controlled Mole or Tunnel Machine; Scraper; Shovel; Side Boom; Slip Form Paver (If
a second man is needed, they shall be an Oiler); Tripper/Maintenance Engineer (shaft & tunnel); Tractor Drawn Belt-Type Loader; Tug
Operator (manned rented equipment excluded); Tunnel Shovel
CLASS B: Automated Central Mix Concrete Plant; Backhoe (topside); Backhoe (track mounted, rubber tired); Backhoe (topside); Bituminous
Spreader and Mixer, Blacktop Plant (non-automated); Blast or Rotary Drill (truck or tractor mounted); Boring Machine; Cage Hoist; Central
Mix Plant(non-automated); all Concrete Batching Plants; Compressors (4 or less exceeding 2,000 c.f.m. combined capacity); Concrete
Pump; Crusher; Diesel Power Unit; Drill Rigs (tractor mounted); Front End Loader (under 4 cu. yd.); Grayco Epoxy Machine; Hoist (One
Drum); Hoist (2 or 3 drum topside); Knuckle Boom material handler; Kolman Plant Loader & similar type Loaders (if employer requires
another person to clean the screen or to maintain the equipment, they shall be an Oiler); L.C.M. Work Boat Operator; Locomotive;
Maintenance Engineer (topside); Maintenance Grease Man; Mixer (for stabilized base-self propelled); Monorail Machine; Plant Engineer;
Personnel Hoist; Pump Crete; Ready Mix Concrete Plant; Refrigeration Equipment (for soil stabilization); Road Widener; Roller (all above
sub-grade); Sea Mule; Shotcrete Machine; Shovel (topside); Tractor with Dozer and/or Pusher; Trencher; Tugger Hoist; Tunnel Locomotive;
Welder; Winch; Winch Cat
CLASS C: A Frame Truck; All Terrain Telescoping Material Handler; Ballast Regulator (ride-on); Compressors (4 not to exceed 2,000 c.f.m.
combined capacity; or 3 or less with more than 1200 c.f.m. but not to exceed 2,000 c.f.m.); Compressors ((any size, but subject to other
provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (4 or any type combination)); Concrete
Pavement Spreaders and Finishers; Conveyor; Drill (core); Drill (well); Electric Pump used in conjunction with Well Point System; Farm
Tractor with Accessories; Fine Grade Machine; Fork Lift; Grout Pump (over 5 cu. ft.); Gunite Machine; Hammers (hydraulic-self-propelled);
Hydra-Spiker (ride-on); Hydra-Blaster (water); Hydro-Blaster; Motorized Form Carrier; Post Hole Digger and Post Driver; Power Sweeper;
Roller grade & fill); Scarifer (ride-on); Span-Saw (ride-on); Submersible Electric Pump (when used in lieu of well points); Tamper (ride-on);
Tie-Extractor (ride-on), Tie Handler (ride-on), Tie Inserter (ride-on), Tie Spacer (ride-on); Track Liner (ride-on); Tractor with towed
accessories; Vibratory Compactor; Vibro Tamp, Well Point
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CLASS D: Aggregate Plant; Cement & Bin Operator; Compressors (3 or less not to exceed 1,200 c.f.m. combined capacity); Compressors
((any size, but subject to other provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (3 or less
or any type or combination)); Concrete Saw (self-propelled); Form Tamper; Greaseman; Hydraulic Pump (jacking system); Junior Engineer;
Light Plants; Mulching Machine; Oiler; Parapet Concrete or Pavement Grinder; Power Broom (towed); Power Heaterman (when used for
production); Revinius Widener; Shell Winder; Steam Cleaner; Tractor
Per hour:
Master Mechanic
CLASS A
CLASS B
CLASS C
CLASS D

07/01/2020

07/01/2021

07/01/2022

$ 49.45
47.04
45.82
43.03
40.02

$ 51.00
48.59
47.37
44.58
41.57

$ 52.60
50.19
48.97
46.18
43.17

Additional $5.00 per hour for Hazardous Waste Work on a state or federally designated hazardous waste site where the Operating Engineer
is in direct contact with hazardous material and when personal protective equipment is required for respiratory, skin and eye protection.
Fringe benefits will be paid at the hourly wage premium.
CRANES:
Crane 1: All cranes, including self-erecting to be paid $4.00 per hour over the Class A rate.
Crane 2: All Lattice Boom Cranes and all cranes with a manufacturer''s rating of fifty (50) ton and over to be paid $3.00 per hour over Class A
rate.
Crane 3: All hydraulic cranes and derricks with a manufacturer''s rating of forty nine (49) ton and below, including boom trucks, to be paid
$2.00 per hour over Class A rate.
Crane 1
Crane 2
Crane 3

$ 51.04
50.04
49.04

$ 52.59
51.59
50.59

$ 54.19
53.19
52.19

$ 22.80
+ 9.10*

$ 23.70
+ 9.35*

SUPPLEMENTAL BENEFITS
Per hour:
$ 21.90
+ 8.85*

* This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY
See (B, B2, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
If a holiday falls on Sunday, it shall be observed on Monday.

REGISTERED APPRENTICES
WAGES:(1000) hours terms at the following percentage of Journeyman's Class B wage.
1st term
2nd term
3rd term
4th term

60%
65%
70%
75%

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
7-158-832TL.

Painter

01/01/2021

JOB DESCRIPTION Painter

DISTRICT 3

ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Cortland, Delaware, Erie, Genesee, Herkimer, Jefferson,
Lewis, Livingston, Madison, Monroe, Niagara, Oneida, Onondaga, Ontario, Orleans, Oswego, Otsego, Schuyler, Seneca, St. Lawrence,
Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

WAGES
Per hour:
Bridge
Tunnel
Tank*

07/01/2020
$ 39.20
39.20
37.20

05/01/2021
Additional
$ 1.00
1.00
1.00
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For Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the contract must be
ONLY for Bridge Painting.
Tank rate applies to indoor and outdoor tanks, tank towers, standpipes, digesters, waste water treatment tanks, chlorinator tanks, etc.
Covers all types of tanks including but not limited to steel tanks, concrete tanks, fiberglass tanks, etc.
Note an additional $1.00 per hour is required when the contracting agency or project specification requires any shift to start prior to 6:00am
or after 12:00 noon.

SUPPLEMENTAL BENEFITS
Per hour:
$ 29.00

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.
*Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
750 hour terms at the following percentage of Journeyman's wage rate:
1st
2nd
3rd
4th
5th
6th
50%
55%
60%
65%
75%
85%
Supplemental benefits per hour:
1st & 2nd terms
3rd & 4th terms
5th & 6th terms

$ 5.50
5.50
6.50
3-4-Bridge, Tunnel, Tank

Painter

01/01/2021

JOB DESCRIPTION Painter

DISTRICT 2

ENTIRE COUNTIES
Chemung, Schuyler

PARTIAL COUNTIES
Steuben: Only the Townships of Addison, Bath, Bradford, Cameron, Campbell, Caton, Corning, Erwin, Hornby, Lindley, Rathbone and
Thurston.

WAGES
Per hour:
07/01/2020
Journeyman Taper/Painter

$ 23.06

05/01/2021
Additional
$ 0.80

ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
- Additional $ 1.00 per hour for Spray Work (does not apply to application of water-based coatings to walls)
- Additional $ 1.00 per hour for Swing Chair or Swing Scaffold
- Additional $ 2.00 per hour for Steeplejack
- Additional $ 1.00 per hour for Sand Blasting
- Additional $ 1.00 per hour for Acid or High Pressure Wash
- Additional $ 1.25 per hour for Paper/Vinyl Hangers
- Additional $ 1.25 per hour for Structural Steel (buildings) defined as new or old construction where ceilings, walls or the steel itself is to be
painted from open trusses which require climbing or crawling without the support of solid scaffolding or scaffolding starting at the floor or
ground level.
- Additional $ 1.25 per hour for Epoxy-brush or roll (solvent base only)
- Additional $ 2.00 per hour for Drywall Machine Operator
NOTE - SEE BRIDGE PAINTER RATES FOR BRIDGES & TANKS
** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 19.15

OVERTIME PAY
See (B, F, R) on OVERTIME PAGE

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
A Holiday that falls on a Sunday will be celebrated on Monday, a holiday that falls on a Saturday will be celebrated on Friday.

REGISTERED APPRENTICES
WAGES:
750 hour terms at the following percentage of Journeyman Taper/Painter:
Painter/Decorator: 750 hour terms at the following percentage of the Journeyman Basic wage rate:
1st
2nd
3rd
4th
5th
6th
7th
8th
60%
60%
70%
70%
80%
80%
90%
90%
Taper/Drywall Finisher: 750 hour terms at the following percentage of the Journeyman Taper wage rate:
1st
2nd
3rd
4th
5th
6th
60%
60%
70%
70%
75%
85%
ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
- Additional $ 1.00 per hour for Spray Work (does not apply to application of water-based coatings to walls)
- Additional $ 1.00 per hour for Swing Chair or Swing Scaffold
- Additional $ 2.00 per hour for Steeplejack
- Additional $ 1.00 per hour for Sand Blasting
- Additional $ 1.00 per hour for Acid or High Pressure Wash
- Additional $ 1.25 per hour for Paper/Vinyl Hangers
- Additional $ 1.25 per hour for Structural steel (buildings) defined as new or old construction where ceilings, walls or the steel itself is to be
painted from open trusses which require climbing or crawling without the support of solid scaffolding or scaffolding starting at the floor or
ground level.
- Additional $ 1.25 per hour for Epoxy-brush or roll (solvent base only)
- Additional $ 2.00 per hour for Drywall Machine Operator
SUPPLEMENTAL BENEFITS per hour:
Painter/Decorator:
1st
2nd
3rd
$ 2.46
$ 2.46
$ 5.46
Taper/Drywall Finisher:
1st
2nd
3rd
$ 2.46
$ 5.46
$ 5.46

4th
$ 5.46

5th
$ 6.46

6th
$ 6.46

4th
$ 6.46

5th
$ 6.46

6th
$ 6.46

7th
$ 6.46

8th
$ 6.46

2-178 E

Painter - Metal Polisher

01/01/2021

JOB DESCRIPTION Painter - Metal Polisher

DISTRICT 8

ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Metal Polisher
Metal Polisher*
Metal Polisher**

07/01/2020
$ 36.33
37.43
40.33

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour:

07/01/2020
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$ 9.94

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:
07/01/2020
1st year
2nd year
3rd year

$ 16.00
17.00
18.00

1st year*
2nd year*
3rd year*

$ 16.39
17.44
18.54

1st year**
2nd year**
3rd year**

$ 18.50
19.50
20.50

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.
Supplemental benefits:
Per hour:
1st year
2nd year
3rd year

$ 6.69
6.69
6.69
8-8A/28A-MP

Plumber

01/01/2021

JOB DESCRIPTION Plumber

DISTRICT 6

ENTIRE COUNTIES
Chemung, Cortland, Onondaga, Schuyler, Tompkins

PARTIAL COUNTIES
Madison: Only the Townships of Sullivan, Cazenovia and DeRuyter.
Seneca: Only the Townships of Covert and Lodi.
Steuben: Only the Townships of Addison, Bath, Bradford, Campbell, Caton, Corning, Erwin, Hornby, Lindley, Pulteney, Rathbone, Thurston,
Tuscarora, Urbana and Wayne.
Tioga: Only the Townships of Barton, Berkshire, Candor, Richford, Spencer, Nichols and Tioga.

WAGES
Per hour:
Plumber/Steamfitter
Pipefitter/Welder/HVAC
Refrigeration

07/01/2020
$ 36.01
36.01
36.01

05/01/2021
Additional
$ 1.50

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFTS FOR AT LEAST FIVE (5) DAYS
DURATION WORKED BETWEEN THE HOURS LISTED BELOW:
Shifts
1st
7:30AM to 4PM
$ 36.01
2nd
4PM to 12AM
RATE PLUS 15%
3rd
12AM to 7:30AM
RATE PLUS 20%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 25.37

OVERTIME PAY
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Time and one half for the 9th & 10th hours Monday thru Friday and first 10 hours on Saturday. All other O.T. hours are double-time.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
NOTE: If a holiday falls on Saturday, the holiday will be observed on the prior Friday. If a holiday falls on Sunday, it will be observed on the
following Monday.

REGISTERED APPRENTICES
WAGES per hour: One year terms
1st
$ 18.00

2nd
$ 19.80

3rd
$ 21.60

4th
$ 25.20

5th
$ 30.60

$ 23.46

$ 24.42

SUPPLEMENTAL BENEFITS per hour:
$ 12.50

$ 22.51

$ 22.83

6-267-SF

Roofer

01/01/2021

JOB DESCRIPTION Roofer

DISTRICT 2

ENTIRE COUNTIES
Broome, Chemung, Chenango, Delaware, Otsego, Schoharie, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour:

07/01/2020

Roofer, Waterproofer

06/01/2021
Additional
$ 1.50

$ 27.55

06/01/2022
Additional
$ 1.50

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount not subject to overtime premiums):
- On days where more than one shift is worked on the job, the hours worked after 4:30 PM and before 6:30 AM will be paid an additional
$1.90 per hour premium. This premium is not for use in emergency repair situations.
- Premium of $0.75 per hour will be paid for the application, rip-off or handling of pitch products. The premium will be paid for pitch that is
showing, covered or buried on the roof.
- Premium of $0.70 per hour will be paid when half faced respirator is required by Employer, Building Owner, or Public Entity.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 16.79

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: Six month terms at the following percentage of Journeyman's wage.
1st.
60%

2nd.
65%

3rd.
70%

4th.
75%

5th.
80%

6th.
90%

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount not subject to overtime premiums):
- On days where more than one shift is worked on the job, the hours worked after 4:30 PM and before 6:30 AM will be paid an additional
$1.90 per hour premium. This premium is not for use in emergency repair situations.
- Premium of $0.75 per hour will be paid for the application, rip-off or handling of pitch products. The premium will be paid for pitch that is
showing, covered or buried on the roof.
- Premium of $0.70 per hour will be paid when half faced respirator is required by Employer, Building Owner, or Public Entity.
SUPPLEMENTAL BENEFITS per hour:
1st term
2nd term
3rd term
4th term
5th term
6th term

$ 13.33
13.77
14.20
14.63
15.07
15.92
2-203elmi
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Sheetmetal Worker

01/01/2021

JOB DESCRIPTION Sheetmetal Worker

DISTRICT 2

ENTIRE COUNTIES
Allegany, Broome, Chemung, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour:
07/01/2020
Sheetmetal Worker
Polyresin Fiberglass

05/01/2021
Additional
$ 2.00
2.00

$ 32.02
32.12

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman:

$ 19.88

OVERTIME PAY
See (*B1, Q) on OVERTIME PAGE
*On Saturday, time and one half of the hourly rate for the first ten (10) hours, then two (2) times the hourly wage rate for all hours after ten
(10) hours worked.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
Note: Holidays are observed on the Holiday, not on the day that it is locally observed.

REGISTERED APPRENTICES
WAGES per hour:
Half Year Terms
07/01/2020

1st
16.01

SUPPLEMENTAL BENEFITS per hour:
1st
07/01/2020
1.43

2nd
17.61

3rd
19.21

4th
20.81

5th
22.41

6th
24.02

7th
25.62

8th
28.82

2nd
1.51

3rd
17.01

4th
17.09

5th
17.17

6th
17.25

7th
17.32

8th
17.48
2-112

Sprinkler Fitter

01/01/2021

JOB DESCRIPTION Sprinkler Fitter

DISTRICT 1

ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Washington, Wayne, Wyoming,
Yates

WAGES
Per hour
Sprinkler
Fitter

07/01/2020
$ 35.01

SUPPLEMENTAL BENEFITS
Per hour
Journeyperson

$ 26.62

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE
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Note: When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour
One Half Year terms at the following percentage of journeyperson's wage.
1st
$ 16.94

2nd
$ 18.82

3rd
$ 20.44

4th
$ 22.31

5th
$ 24.18

6th
$ 26.05

7th
$ 27.92

8th
$ 29.79

9th
$ 31.67

10th
$ 33.54

4th
$ 18.70

5th
$ 18.95

6th
$ 18.95

7th
$ 18.95

8th
$ 18.95

9th
$ 18.95

10th
$ 18.95
1-669

Supplemental Benefits per hour
1st
$ 8.27

2nd
$ 8.27

3rd
$ 18.70

Teamster - Building / Heavy&Highway

01/01/2021

JOB DESCRIPTION Teamster - Building / Heavy&Highway

DISTRICT 2

ENTIRE COUNTIES
Chemung, Schuyler

PARTIAL COUNTIES
Steuben: Only the Townships of: Addison, Bath, Bradford, Cameron, Campbell, Caton, Corning, Erwin, Hornby, Lindley, Rathbone,
Thurston, Tuscarora, Urbana, Wayne, and Woodhull.
Tioga: Only from Nichols/Smithboro towards the City of Elmira (west).

WAGES
There shall be a twelve (12) month carryover from the bid date of the posted wage and fringe benefit rates. However, if the project document
contains multiyear rate schedules, the Employer shall be obligated to pay wage rates therein as they become effective.
GROUP #1: Warehousemen*, Yardmen*, Truck helpers, Pickups, Panel trucks, Flatboy material trucks (straight jobs), Single Axle dump
trucks, Dumpsters, Material Checkers/Receivers*, Greasers, Tiremen, Mechanics Helpers/Parts Chasers.
GROUP #2: Tandems and Batch Trucks, Mechanics.
GROUP #3: Semi-trailers, Low-Boy trucks, Asphalt distributor trucks, and Agitator, Mixer trucks and Dumpcrete type vehicles, Truck
mechanic, Fuel trucks.
GROUP #4: Articulated off-road material hauler, Specialized earth moving equipment, Euclid type, or similar off-highway equipment, where
not self-loaded, Straddle (Ross) carrier, and self-contained concrete mobile truck.
GROUP #5: Off-highway Tandem back-dump, Twin engine equipment and double-hitched equipment where not self-loaded.
*NOTE - Applies when a temporary warehouse structure is built/utilized specifically for a public work project.
Per hour:
GROUP
GROUP
GROUP
GROUP
GROUP

07/01/2020
#1
#2
#3
#4
#5

$ 24.09
24.14
24.19
24.34
24.49

Additional $1.50 per hour for hazardous waste removal work on a City, County, State and/or Federal Designated waste site and regulations
require employee to use or wear personal protection.

SUPPLEMENTAL BENEFITS
Per hour:
$ 23.31

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE
2-529bhh

Welder

01/01/2021

JOB DESCRIPTION Welder

DISTRICT 1

ENTIRE COUNTIES
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Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour
Welder:

07/01/2020
To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY
HOLIDAY
1-As Per Trade
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Overtime Codes
Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section.
NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted

( AA )

Time and one half of the hourly rate after 7 and one half hours per day

(A )

Time and one half of the hourly rate after 7 hours per day

(B )

Time and one half of the hourly rate after 8 hours per day

( B1 )

Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
Double the hourly rate for all additional hours

( B2 )

Time and one half of the hourly rate after 40 hours per week

(C )

Double the hourly rate after 7 hours per day

( C1 )

Double the hourly rate after 7 and one half hours per day

(D )

Double the hourly rate after 8 hours per day

( D1 )

Double the hourly rate after 9 hours per day

(E )

Time and one half of the hourly rate on Saturday

( E1 )

Time and one half 1st 4 hours on Saturday; Double the hourly rate all additional Saturday hours

( E2 )

Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement
weather

( E3 )

Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is
lost during that week due to inclement weather, provided a given employee has worked between 16 and 32
hours that week

( E4 )

Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due
to inclement weather

( E5 )

Double time after 8 hours on Saturdays

(F )

Time and one half of the hourly rate on Saturday and Sunday

(G )

Time and one half of the hourly rate on Saturday and Holidays

(H )

Time and one half of the hourly rate on Saturday, Sunday, and Holidays

(I )

Time and one half of the hourly rate on Sunday

(J )

Time and one half of the hourly rate on Sunday and Holidays

(K )

Time and one half of the hourly rate on Holidays

(L )

Double the hourly rate on Saturday

(M )

Double the hourly rate on Saturday and Sunday

(N )

Double the hourly rate on Saturday and Holidays

(O )

Double the hourly rate on Saturday, Sunday, and Holidays

(P )

Double the hourly rate on Sunday

(Q )

Double the hourly rate on Sunday and Holidays

(R )

Double the hourly rate on Holidays

(S )

Two and one half times the hourly rate for Holidays
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( S1 )

Two and one half times the hourly rate the first 8 hours on Sunday or Holidays One and one half times the
hourly rate all additional hours.

(T )

Triple the hourly rate for Holidays

(U )

Four times the hourly rate for Holidays

(V )

Including benefits at SAME PREMIUM as shown for overtime

(W )

Time and one half for benefits on all overtime hours.

(X )

Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for
worked hours. (Refer to other codes listed.)
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Holiday Codes
PAID Holidays:
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.
OVERTIME Holiday Pay:
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays. The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.
Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.

(1)

None

(2)

Labor Day

(3)

Memorial Day and Labor Day

(4)

Memorial Day and July 4th

(5)

Memorial Day, July 4th, and Labor Day

(6)

New Year's, Thanksgiving, and Christmas

(7)

Lincoln's Birthday, Washington's Birthday, and Veterans Day

(8)

Good Friday

(9)

Lincoln's Birthday

( 10 )

Washington's Birthday

( 11 )

Columbus Day

( 12 )

Election Day

( 13 )

Presidential Election Day

( 14 )

1/2 Day on Presidential Election Day

( 15 )

Veterans Day

( 16 )

Day after Thanksgiving

( 17 )

July 4th

( 18 )

1/2 Day before Christmas

( 19 )

1/2 Day before New Years

( 20 )

Thanksgiving

( 21 )

New Year's Day

( 22 )

Christmas

( 23 )

Day before Christmas

( 24 )

Day before New Year's

( 25 )

Presidents' Day

( 26 )

Martin Luther King, Jr. Day

( 27 )

Memorial Day

( 28 )

Easter Sunday
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New York State Department of Labor - Bureau of Public Work
State Office Building Campus
Building 12 - Room 130
Albany, New York 12240

REQUEST FOR WAGE AND SUPPLEMENT INFORMATION
As Required by Articles 8 and 9 of the NYS Labor Law

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations.
This Form Must Be Typed

Submitted By:

Contracting Agency

(Check Only One)

Architect or Engineering Firm

Public Work District Office

Date:

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)
(Check if new or change)

1. Name and complete address

2. NY State Units (see Item 5)

01 DOT

04 State University
Construction Fund
05 Mental Hygiene
Facilities Corp.

12 County
13 Other Non-N.Y. State

02 OGS

03 Dormitory Authority

Telephone: (
E-Mail:

)

Fax: (

)

07 City
08 Local School District
09 Special Local District, i.e.,
Fire, Sewer, Water District
1O Village
11 Town

(Describe)

06 OTHER N.Y. STATE UNIT

check if new or change)
3. SEND REPLY TO
(
Name and complete address:

4. SERVICE REQUIRED. Check appropriate box and provide project
information.
New Schedule of Wages and Supplements.
APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

Telephone:(
E-Mail:

Fax: (

)

)

PRC NUMBER ISSUED PREVIOUSLY FOR

OFFICE USE ONLY

THIS PROJECT :

B. PROJECT PARTICULARS
5.

6.

Project Title
Description of Work

Location of Project:
Location on Site
Route No/Street Address

Village or City

Contract Identification Number

Town

Note: For NYS units, the OSC Contract No.

County

7. Nature of Project - Check One:
1. New Building
2. Addition to Existing Structure
3. Heavy and Highway Construction (New and Repair)
4. New Sewer or Waterline
5. Other New Construction (Explain)
6. Other Reconstruction, Maintenance, Repair or Alteration

7. Demolition
8. Building Service Contract

8.

OCCUPATION FOR PROJECT :

Construction (Building, Heavy
Highway/Sewer/Water)
Tunnel
Residential
Landscape Maintenance
Elevator maintenance
Exterminators, Fumigators
Fire Safety Director, NYC Only

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding?
10. Name and Title of Requester

PW-39 (04.11)

Signature

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTS

Guards, Watchmen
Janitors, Porters, Cleaners,
Elevator Operators
Moving furniture and
equipment
Trash and refuse removal
Window cleaners
Other (Describe)

YES

NO

NEW YORK STATE DEPARTMENT OF LABOR
Bureau of Public Work - Debarment List

LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE
AWARDED ANY PUBLIC WORK CONTRACT

Under Article 8 and Article 9 of the NYS Labor Law, a contractor, sub-contractor and/or
its successor shall be debarred and ineligible to submit a bid on or be awarded any
public work or public building service contract/sub-contract with the state, any municipal
corporation or public body for a period of five (5) years from the date of debarment when:

tive six-year (6)
period determining that such contractor, sub-contractor and/or its successor has
WILLFULLY failed to pay the prevailing wage and/or supplements
or the kickback of

The agency issuing the determination and providing the information, is denoted

fice.

NYSDOL Bureau of Public Work Debarment List

01/13/2021

Article 8

AGENCY

Fiscal Officer

FEIN

EMPLOYER NAME

DOL

NYC

*****9839

DOL

DOL

DOL

EMPLOYER
DBA NAME

ADDRESS

DEBARMENT
START DATE

DEBARMENT
END DATE

A.J.S. PROJECT
MANAGEMENT, INC.

149 FIFTH AVENUE
NEW YORK NY 10010

12/29/2016

12/29/2021

*****4018

ADIRONDACK BUILDING
RESTORATION INC.

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019

03/26/2024

AG

*****1812

ADVANCED BUILDERS & LAND
DEVELOPMENT, INC.

400 OSER AVE
#2300HAUPPAUGE NY 11788

09/11/2019

09/11/2024

DOL

DOL

*****1687

ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA
NY 14052

05/29/2019

05/29/2024

DOL

NYC

*****6775

ADVENTURE MASONRY
CORP.

1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017

12/13/2022

DOL

NYC

AGOSTINHO TOME

405 BARRETTO ST
BRONX NY 10474

05/31/2018

05/31/2023

DOL

DOL

AJ TORCHIA

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016

08/09/2021

DOL

DOL

AMADEO J TORCHIA

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016

08/09/2021

DOL

NYC

AMJAD NAZIR

2366 61ST ST
BROOKLYN NY 11204

12/15/2016

12/15/2021

DOL

DOL

ANGELO F COKER

2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

09/17/2020

09/17/2025

DOL

DOL

ANGELO F COKER

2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

12/04/2018

12/04/2023

DOL

DOL

ANITA SALERNO

158 SOLAR ST
SYRACUSE NY 13204

01/07/2019

01/07/2024

DOL

NYC

ANTHONY J SCLAFANI

149 FIFTH AVE
NEW YORK NY 10010

12/29/2016

12/29/2021

DOL

DOL

ANTHONY PERGOLA

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10323

01/23/2017

01/23/2022

DOL

DOL

ANTONIO ESTIVEZ

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

ARNOLD A. PAOLINI

1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020

02/03/2025

DOL

NYC

ARSHAD MEHMOOD

168-42 88TH AVENUE
JAMAICA NY 11432

11/20/2019

11/20/2024

DOL

DOL

ARVINDER ATWAL

65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017

07/19/2022

DOL

NYC

*****6683

ATLAS RESTORATION CORP.

35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017

08/02/2022

DOL

NYC

*****5532

ATWAL MECHANICALS, INC

65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017

07/19/2022

DOL

NYC

*****2591

AVI 212 INC.

260 CROPSEY AVENUE
APT 11GBROOKLYN NY 11214

10/30/2018

10/30/2023

DOL

NYC

AZIDABEGUM

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020

09/17/2025

DOL

NYC

BALWINDER SINGH

421 HUDSON ST
SUITE C5NEW YORK NY 10014

02/20/2019

02/20/2024

DOL

NYC

*****3915

BEACON RESTORATION INC

SUITE B-8
782 PELHAM PARKWAY
SOUTHBRONX NY 10462

04/21/2016

04/21/2021

DOL

NYC

*****8416

BEAM CONSTRUCTION, INC.

50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019

01/04/2024

DOL

DOL

06/12/2018

06/12/2023

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

TORCHIA'S
HOME
IMPROVEMEN
T

BIAGIO CANTISANI
*****4512

BOB BRUNO EXCAVATING,
INC

5 MORNINGSIDE DR
AUBURN NY 13021

05/28/2019

05/28/2024

BOGDAN MARKOVSKI

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ
07601

02/11/2019

02/11/2024

*****8551

BRANDY'S MASONRY

216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016

08/09/2021

*****1449

BRRESTORATION NY INC

140 ARCADIA AVENUE
OSWEGO NY 13126

09/12/2016

09/12/2021

DOL

BRUCE MORSEY

C/O KENT HOLLOW SIDING LL
29A BRIDGE STREETNEW
MILFORD CT 06776

01/15/2016

01/15/2021

DOL

DOL

BRUCE P. NASH JR.

5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018

09/12/2023

DOL

DOL

*****0225

C&D LAFACE
CONSTRUCTION, INC.

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020

01/09/2023

DOL

DOL

*****8809

C.B.E. CONTRACTING
CORPORATION

310 MCGUINESS BLVD
GREENPOINT NY 11222

03/07/2017

03/07/2022
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DOL

DOL

*****9383

C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

09/17/2020

09/17/2025

DOL

DOL

*****9383

C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

12/04/2018

12/04/2023

DOL

NYC

CALVIN WALTERS

465 EAST THIRD ST
MT. VERNON NY 10550

09/09/2019

09/09/2024

DOL

DOL

CANTISANI & ASSOCIATES
LTD

442 ARMONK RD
MOUNT KISCSO NY 10549

06/12/2018

06/12/2023

DOL

DOL

CANTISANI HOLDING LLC

06/12/2018

06/12/2023

DOL

DOL

CARIBBEAN POOLS

C/O DOUGLAS L MALARKEY
64 VICTORIA
DRIVEBINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DOL

CARMEN RACHETTA

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020

02/03/2025

DOL

DOL

CARMENA RACHETTA

8531 OSWEGO ROAD
BALDWINSVILLE NY 13027

02/03/2020

01/09/2023

DOL

DOL

*****3812

CARMODY "2" INC

06/12/2018

06/12/2023

DOL

DOL

*****1143

CARMODY BUILDING CORP

06/12/2018

06/12/2023

DOL

DOL

CARMODY CONCRETE
CORPORATION

06/12/2018

06/12/2023

DOL

DOL

CARMODY ENTERPRISES,
LTD.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

CARMODY INC

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

06/12/2018

06/12/2023

DOL

DOL

CARMODY MAINTENANCE
CORPORATION

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

CARMODY MASONRY CORP

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

CBE CONTRACTING CORP

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

AG

CESAR J. AGUDELO

81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY
11372

02/07/2018

02/07/2023

DOL

DOL

CHARLES ZIMMER JR

216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016

08/09/2021

DOL

DOL

CHRISTOPHER J MAINI

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018

09/17/2023

DOL

DOL

CHRISTOPHER
PAPASTEFANOU A/K/A CHRIS
PAPASTEFANOU

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019

05/30/2024

DOL

DOL

*****1927

CONSTRUCTION PARTS
WAREHOUSE, INC.

5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018

09/12/2023

DOL

NYC

*****2164

CREATIVE TRUCKING INC

58-83 54TH STREET
MASPETH NY 11378

02/26/2016

02/26/2021

DOL

DOL

*****2524

CSI ELECTRICAL &
MECHANICAL INC

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019

01/14/2024

DOL

DOL

*****7761

D L MALARKEY
CONSTRUCTION

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DOL

*****7888

D L MALARKEY
CONSTRUCTION INC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DOL

*****5629

DAKA PLUMBING AND
HEATING LLC

2561 ROUTE 55
POUGHQUAG NY 12570

02/19/2016

02/19/2021

DOL

NYC

DALJIT KAUR BOPARAI

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017

10/17/2022

DOL

DOL

DANICA IVANOSKI

61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016

10/26/2021

DOL

DOL

DARIAN L COKER

2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

09/17/2020

09/17/2025

DOL

DOL

DARIAN L COKER

2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

12/04/2018

12/04/2023

DOL

DOL

DAVID MARTINEZ

C/O EMPIRE TILE INC
6 TREMONT
COURTHUNTINGTON STATION
NY 11746

03/08/2016

03/08/2021

DOL

NYC

DAVID WEINER

14 NEW DROP LANE
2ND FLOORSTATEN ISLAND
NY 10306

11/14/2019

11/14/2024

*****3812

*****8809

CARMODY
CONTRACTIN
G AND
CARMODY
CONTRACTIN
G CORP.

442 ARMONK RD
MOUNT KISCO NY 10549

CARMODY INDUSTRIES INC

CPW
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DOL

DOL

DEBBIE STURDEVANT

29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017

02/21/2022

DOL

AG

DEBRA MARTINEZ

31 BAY ST
BROOKLYN NY 11231

03/28/2018

03/28/2023

DOL

DOL

DEDA GAZIVODAN

C/O DAKA PLUMBING AND H
2561 ROUTE 55POUGHQUAG
NY 12570

02/19/2016

02/19/2021

DOL

DOL

DELPHI PAINTING &
DECORATING CO INC

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019

05/30/2024

DOL

DOL

DENNIS SCHWANDTNER

C/O YES SERVICE AND REPAI
145 LODGE AVEHUNTINGTON
STATION NY 11476

08/09/2016

08/09/2021

DOL

DOL

DF CONTRACTORS OF
ROCHESTER, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017

05/16/2022

DOL

DOL

DF CONTRACTORS, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017

05/16/2022

DOL

NYC

DIMITRIOS TSOUMAS

35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017

08/02/2022

DOL

DOL

DOMENICO LAFACE

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020

01/09/2023

DOL

DOL

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017

05/16/2022

DOL

DOL

DONALD R. FORSAY

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017

05/16/2022

DOL

NYC

DOSANJH CONSTRUCTION
CORP

9439 212TH STREET
QUEENS VILLAGE NY 11428

02/25/2016

02/25/2021

DOL

DOL

DOUGLAS L MALARKEY

64 VICTORIA DRIVE
B INGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

NYC

DUARTE LOPES

66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017

04/20/2022

DOL

DOL

EAGLE MECHANICAL AND
GENERAL CONSTRUCTION
LLC

11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020

02/03/2025

DOL

DOL

EAST COAST PAVING

2238 BAKER RD
GILLETT PA 16923

03/12/2018

03/12/2023

DOL

NYC

*****4269

EAST PORT EXCAVATION &
UTILITIES

601 PORTION RD
RONKONKOMA NY 11779

11/18/2016

11/18/2021

DOL

DOL

*****0780

EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002

01/20/3002

DOL

DOL

*****3270

EMPIRE TILE INC

6 TREMONT COURT
HUNTINGTON STATION NY
11746

03/08/2016

03/08/2021

DOL

NYC

*****5917

EPOCH ELECTRICAL, INC

97-18 50TH AVE
CORONA NY 11368

04/19/2018

04/19/2024

DOL

DOL

*****7403

F & B PAINTING
CONTRACTING INC

2 PARKVIEW AVENUE
HARRISON NY 10604

09/26/2016

09/26/2021

DOL

DOL

FAIGY LOWINGER

11 MOUNTAIN RD
28 VAN BUREN DRMONROE
NY 10950

03/20/2019

03/20/2024

DOL

DOL

FRANK BENEDETTO

19 CATLIN AVE
JAMESTOWN NY 14701

09/17/2018

09/17/2023

DOL

DOL

FRANK BENEDETTO

C/O F & B PAINTING CONTRA
2 PARKVIEW
AVENUEHARRISON NY 10604

09/26/2016

09/26/2021

DOL

DOL

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018

09/17/2023

DOL

NYC

FRANK MAINI

1766 FRONT ST
YORKTOWN HEIGHTS NY
10598

01/17/2018

01/17/2023

DOL

NYC

G & G MECHANICAL
ENTERPRISES, LLC.

1936 HEMPSTEAD TURNPIKE
EAST MEDOW NY 11554

11/29/2019

11/29/2024

DOL

DOL

GABRIEL FRASSETTI

04/10/2019

04/10/2024

DOL

DOL

GALINDA ROTENBERG

C/O GMDV TRANS INC
67-48 182ND STREETFRESH
MEADOWS NY 11365

06/24/2016

06/24/2021

DOL

DOL

GEOFF CORLETT

415 FLAGGER AVE
#302STUART FL 34994

10/31/2018

10/31/2023

DOL

DA

GEORGE LUCEY

150 KINGS STREET
BROOKLYN NY 11231

01/19/1998

01/19/2998

DOL

DOL

GIGI SCHNECKENBURGER

261 MILL RD
EAST AURORA NY 14052

05/29/2019

05/29/2024

DOL

DOL

GIOVANNI LAFACE

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020

01/09/2023

*****3242

*****7404

*****5175

*****4722

*****6616

DONALD R. FORSAY

FRANK BENEDETTO AND
CHRISTOPHER J MAINI

DF LAWN
SERVICE

MALARKEY
CONSTRUCTI
ON

B&M
CONCRETE
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DOL

NYC

*****3164

GLOBE GATES INC

DOL

DOL

*****5674

DOL

405 BARRETTO ST
BRONX NY 10474

05/31/2018

05/31/2023

GMDV TRANS INC

67-48 182ND STREET
FRESH MEADOWS NY 11365

06/24/2016

06/24/2021

NYC

GREAT ESTATE
CONSTRUCTION, INC.

327 STAGG ST
BROOKLYN NY 11206

10/10/2017

10/10/2022

DOL

DOL

GREGORY S. OLSON

P.O BOX 100
200 LATTA BROOK
PARKHORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

HANS RATH

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020

02/03/2025

DOL

NYC

HARMEL SINGH

15 CLINTON LANE
HICKSVILLE NY 11801

02/25/2016

02/25/2021

DOL

NYC

HAROLD KUEMMEL

58-83 54TH STREET
MASPETH NY 11378

02/26/2016

02/26/2021

DOL

NYC

*****3228

HEIGHTS ELEVATOR CORP.

1766 FRONT ST
YORKTOWN HEIGHTS NY
10598

01/17/2018

01/17/2023

DOL

DOL

*****5131

INTEGRITY MASONRY, INC.

722 8TH AVE
WATERVLIET NY 12189

06/05/2018

06/05/2023

DOL

DOL

IRENE KASELIS

32 PENNINGTON AVE
WALDWICK NJ 07463

05/30/2019

05/30/2024

DOL

AG

J A M CONSTRUCTION CORP

SUITE 125
265 SUNRISE
HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016

04/07/2021

DOL

DOL

J.A. HIRES CADWALLADER

P.O BOX 100
200 LATTA BROOK
PARKHORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

JAMES C. DELGIACCO

722 8TH AVE
WATERVLIET NY 12189

06/05/2018

06/05/2023

DOL

AG

JAMES FALCONE

SUITE 125
265 SUNRISE
HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016

04/07/2021

DOL

DOL

JAMES LIACONE

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018

07/23/2023

DOL

DOL

JAMES RACHEL

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018

07/23/2023

DOL

DOL

JASON W MILLIMAN

C/O ROCHESTER
ACOUSTICAL
P O BOX 799HILTON NY 14468

02/19/2016

02/19/2021

DOL

DOL

JCH MASONRY &
LANDSCAPING INC.

35 CLINTON AVE
OSSINING NY 10562

09/12/2018

09/12/2023

DOL

NYC

JENNIFER GUERRERO

1936 HEMPSTEAD TURNPIKE
EAST MEADOW NY 11554

11/29/2019

11/29/2024

DOL

DOL

JESSICA WHITESIDE

C/O BRRESTORATION NY INC
140 ARCADIA
AVENUEOSWEGO NY 13126

09/12/2016

09/12/2021

DOL

AG

JOHN ANTHONY MASSINO

36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018

02/07/2023

DOL

DOL

JOHN F. CADWALLADER

200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

P.O BOX 100
200 LATTA BROOK
PARKHORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

JOHN GOCEK

14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019

11/14/2024

DOL

AG

JOHNCO CONTRACTING, INC.

36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018

02/07/2023

DOL

DOL

JON E DEYOUNG

261 MILL RD
P.O BOX 296EAST AURORA
NY 14052

05/29/2019

05/29/2024

DOL

DOL

JORI PEDERSEN

415 FLAGER AVE
#302STUART FL 34994

10/31/2018

10/31/2023

DOL

DOL

JOSE CHUCHUCA

35 CLINTON AVE
OSSINING NY 10562

09/12/2018

09/12/2023

DOL

AG

JOSEPH FALCONE

SUITE 125
265 SUNRISE
HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016

04/07/2021

DOL

NYC

JOSEPH FOLEY

66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017

04/20/2022

DOL

DOL

JOSEPH M LOVETRO

P O BOX 812
BUFFALO NY 14220

08/09/2016

08/09/2021

*****5368

*****4612

*****0600

*****9273

JOHN F. CADWALLADER, INC.

GLOBAL
OVERHEAD
DOORS

M&R
CONCRETE

THE GLASS
COMPANY

Page 4 of 9

NYSDOL Bureau of Public Work Debarment List

01/13/2021

Article 8

DOL

NYC

JOSEPH MARTINO

1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017

12/13/2022

DOL

DOL

JOY MARTIN

2404 DELAWARE AVE
NIGARA FALLS NY 14305

09/12/2018

09/12/2023

DOL

DOL

JULIUS AND GITA BEHREND

5 EMES LANE
MONSEY NY 10952

11/20/2002

11/20/3002

DOL

DOL

K R F SITE DEVELOPMENT
INC

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017

01/23/2022

DOL

NYC

K.S. CONTRACTING CORP.

29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017

02/13/2022

DOL

DOL

KARIN MANGIN

796 PHELPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020

12/01/2025

DOL

DOL

KATIE BURDICK

2238 BAKER RD
GILLETT PA 16923

03/12/2018

03/12/2023

DOL

DOL

KENNETH FIORENTINO

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017

01/23/2022

DOL

DOL

*****9732

KENT HOLLOW SIDING LLC

29A BRIDGE STREET
NEW MILFORD CT 06776

01/15/2016

01/15/2021

DOL

DOL

*****3490

L&M
CONSTRUCTION/DRYWALL
INC.

1079 YONKERS AVE
YONKERS NY 10704

08/07/2018

08/07/2023

DOL

DA

*****8816

LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998

08/19/2998

DOL

AG

*****4643

LALO DRYWALL, INC.

221 OLD FORD ROAD
NEW PLATZ NY 12561

05/20/2016

05/20/2021

DOL

DOL

*****4505

LARAPINTA ASSOCIATES INC

29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017

02/21/2022

DOL

DOL

LAVERN GLAVE

161 ROBYN RD
MONROE NY 10950

01/30/2018

01/30/2023

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

06/24/2016

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

06/24/2016

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

01/17/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

08/14/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

08/14/2017

08/14/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

01/17/2017

09/19/2022

DOL

DA

*****4460

LONG ISLAND GLASS &
STOREFRONTS, LLC

4 MANHASSET TRL
RIDGE NY 11961

09/06/2018

09/06/2023

DOL

AG

*****4216

LOTUS-C CORP.

81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY
11372

02/07/2018

02/07/2023

DOL

NYC

LUBOMIR PETER SVOBODA

27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019

12/26/2024

DOL

AG

LUIS MARTINEZ

211 MAIN ST.
NEW PALTZ NY 12561

05/20/2016

05/20/2021

DOL

NYC

M & L STEEL & ORNAMENTAL
IRON CORP.

27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019

12/26/2024

DOL

DOL

M ANVER BEIG

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

DOL

M. ANVER BEIG

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

DOL

MADISON AVE
CONSTRUCTION CORP

39 PENNY STREET
WEST ISLIP NY 11795

11/02/2016

11/02/2021

*****5062

*****1784

LALO
DRYWALL
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DOL

DOL

MALARKEY'S BAR & GRILL
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DOL

MALARKEY'S PUB & GRUB
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DA

MANUEL P TOBIO

150 KINGS STREET
BROOKLYN NY 14444

08/19/1998

08/19/2998

DOL

DA

MANUEL TOBIO

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998

08/19/2998

DOL

NYC

MAREK FABIJANOWSKI

50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019

01/04/2024

DOL

DOL

MARIACHI'S PIZZERIA

C/O DOUGLAS L MALARKEY
64 VICTORIA
DRIVEBINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

NYC

MARTINE ALTER

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017

03/09/2022

DOL

DOL

MARVIN A STURDEVANT

29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017

02/21/2022

DOL

DOL

MASONRY CONSTRUCTION,
INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

MASONRY INDUSTRIES, INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

NYC

MATINA KARAGIANNIS

97-18 50TH AVE
CORONA NY 11368

04/19/2018

04/19/2023

DOL

DOL

MATTHEW P. KILGORE

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019

03/26/2024

DOL

DOL

MAURICE GAWENO

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

MCCALL MASONRY

P O BOX 304
SAYRE PA 18840

08/09/2016

08/09/2021

DOL

DOL

MCLEAN "MIKKI BEANE"

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

MCLEAN "MIKKI" DRAKE

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

MCLEAN M DRAKE-BEANE

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

*****9445

MCLEAN M WALSH

ELITE
PROFESSION
AL PAINTING
OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

*****9445

MCLEAN M WALSH

ELITE
PROFESSION
AL PAINTING
OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

NYC

MICHAEL HIRSCH

C/O MZM CORP
163 S MAIN STREETNEW CITY
NY 10956

01/28/2016

01/28/2021

DOL

DOL

MICHAEL LENIHAN

1079 YONKERS AVE
UNIT 4YONKERS NY 10704

08/07/2018

08/07/2023

DOL

AG

MICHAEL RIGLIETTI

31 BAY ST
BROOKLYN NY 11231

03/28/2018

03/28/2023

DOL

DOL

*****4829

MILESTONE ENVIRONMENTAL
CORPORATION

704 GINESI DRIVE
SUITE 29MORGANVILLE NJ
07751

04/10/2019

04/10/2024

DOL

NYC

*****9926

MILLENNIUM FIRE
PROTECTION, LLC

325 W. 38TH STREET
SUITE 204NEW YORK NY
10018

11/14/2019

11/14/2024

DOL

NYC

*****0627

MILLENNIUM FIRE SERVICES,
LLC

14 NEW DROP LNE
2ND FLOORSTATEN ISLAND
NY 10306

11/14/2019

11/14/2024

DOL

NYC

*****3826

MOVING MAVEN OF NY, INC.

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017

03/09/2022

DOL

NYC

*****3550

MOVING MAVEN, INC

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017

03/09/2022

DOL

AG

MSR ELECTRICAL
CONSTRUCTION CORP.

31 BAY ST
BROOKLYN NY 11231

03/28/2018

03/28/2023

DOL

DOL

MUHAMMAD BEIG

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

DOL

MUHAMMAD BEIG

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

NYC

MUHAMMED A. HASHEM

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020

09/17/2025

DOL

NYC

*****3613

MZM CORP

163 S MAIN STREET
NEW CITY NY 10956

01/28/2016

01/28/2021

DOL

DA

*****9786

NATIONAL INSULATION & GC
CORP

180 MILLER PLACE
HICKSVILLE NY 11801

12/12/2018

12/12/2023

*****0705

*****3333

*****6416
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01/13/2021

Article 8

DOL

NYC

*****4839

NEW YORK RIGGING CORP

58-83 54TH STREET
MASPETH NY 11378

02/26/2016

02/26/2021

DOL

NYC

NICHOLAS FILIPAKIS

7113 FORT HAMILTON
PARKWA
BROOKLYN NY 11228

12/09/2016

12/09/2021

DOL

DOL

*****7429

NICOLAE I. BARBIR

444 SCHANTZ ROAD
ALLENTOWN PA 18104

09/17/2020

09/17/2025

DOL

DOL

*****6966

NORTH COUNTRY DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016

10/24/2021

DOL

DOL

*****0065

NORTHEAST LANDSCAPE
AND MASONRY ASSOC

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017

01/23/2022

DOL

DOL

*****1845

OC ERECTERS, LLC A/K/A OC
ERECTERS OF NY INC.

1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018

01/16/2023

DOL

NYC

*****0818

ONE TEN RESTORATION, INC.

2366 61ST ST
BROOKLYN NY 11204

12/15/2016

12/15/2021

DOL

NYC

PARESH SHAH

29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017

02/13/2022

DOL

NYC

PELIUM CONSTRUCTION, INC.

22-33 35TH ST.
ASTORIA NY 11105

12/30/2016

12/30/2021

DOL

DOL

PETER M PERGOLA

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017

01/23/2022

DOL

DOL

PIERRE LAPORT

224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017

03/07/2022

DOL

DOL

*****1543

PJ LAPORT FLOORING INC

224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017

03/07/2022

DOL

NYC

*****5771

PMJ ELECTRICAL CORP

7113 FORT HAMILTON
PARKWA
BROOKLYN NY 11228

12/09/2016

12/09/2021

DOL

DOL

*****0466

PRECISION BUILT FENCES,
INC.

1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020

03/03/2025

DOL

NYC

*****4532

PROFESSIONAL PAVERS
CORP.

66-05 WOODHAVEN BLVD.
REGO PARK NY 11374

04/20/2017

04/20/2022

DOL

DA

*****6817

QUADRANT METAL
BUILDINGS LLC

2740 SW MARTIN DOWNS
BLVD
PALM CITY FL 34990

08/25/2016

08/25/2021

DOL

NYC

RASHEL CONSTRUCTION
CORP

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020

09/17/2025

DOL

DOL

*****1068

RATH MECHANICAL
CONTRACTORS, INC.

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020

02/03/2025

DOL

DOL

*****2633

RAW POWER ELECTRIC CORP

3 PARK CIRCLE
MIDDLETOWN NY 10940

01/30/2018

01/30/2023

DOL

AG

*****7015

RCM PAINTING INC.

69-06 GRAND AVENUE
2ND FLOORMASPETH NY
11378

02/07/2018

02/07/2023

DOL

DOL

REGINALD WARREN

161 ROBYN RD
MONROE NY 10950

01/30/2018

01/30/2023

DOL

DA

RIANN MULLER

2740 SW MARTIN DOWNS
BLVD
PALM CITY FL 34990

08/25/2016

08/25/2021

DOL

DOL

RICH T CONSTRUCTION

107 WILLOW WOOD LANE
CAMILLUS NY 13031

11/13/2018

11/13/2023

DOL

DOL

RICHARD MACONE

8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018

09/17/2023

DOL

DOL

RICHARD REGGIO

1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020

03/03/2025

DOL

DOL

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018

10/16/2023

DOL

DOL

RICHARD TIMIAN JR.

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018

10/16/2023

DOL

DOL

RICHARD TIMIAN JR.

108 LAMONT AVE
SYRACUSE NY 13209

11/13/2018

11/13/2023

DOL

DOL

ROBBYE BISSESAR

89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003

01/11/3003

DOL

DOL

ROBERT A. VALERINO

3841 LANYARD COURT
NEW PORT RICHEY FL 34652

07/09/2019

07/09/2024

DOL

DOL

ROBERT BRUNO

3 GAYLORD ST
AUBURN NY 13021

11/15/2016

11/15/2021

DOL

DOL

ROBERT BRUNO

5 MORNINGSIDE DRIVE
AUBURN NY 13021

05/28/2019

05/28/2024

DOL

NYC

ROBERT HOHMAN

149 FIFTH AVE
NEW YORK NY 10010

12/29/2016

12/29/2021

DOL

DOL

ROCHESTER ACOUSTICAL
CORP

P O BOX 799
HILTON NY 14468

02/19/2016

02/19/2021

*****9422

*****9148

*****9148

*****3859

RICHARD TIMIAN

BESTUCCO
CONSTRUCTI
ON, INC.

RICH T
CONSTRUCTI
ON
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01/13/2021

Article 8

DOL

DOL

RODERICK PUGH

404 OAK ST
SUITE 101SYRACUSE NY
13203

07/23/2018

07/23/2023

DOL

DOL

RODERICK PUGH
CONSTRUCTION INC.

404 OAK ST
SUITE 101SYRACUSE NY
13203

07/23/2018

07/23/2023

DOL

DOL

ROMEO WARREN

161 ROBYN RD
MONROE NY 10950

01/30/2018

01/30/2023

DOL

DOL

RONALD MESSEN

14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019

11/14/2024

DOL

DOL

ROSEANNE CANTISANI

06/12/2018

06/12/2023

DOL

DOL

RYAN ALBIE

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017

02/21/2022

DOL

DOL

*****3347

RYAN ALBIE CONTRACTING
INC

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017

02/21/2022

DOL

DOL

*****1365

S & L PAINTING, INC.

11 MOUNTAIN ROAD
P.O BOX 408MONROE NY
10950

03/20/2019

03/20/2024

DOL

DOL

*****7730

S C MARTIN GROUP INC.

2404 DELAWARE AVE
NIAGARA FALLS NY 14305

09/12/2018

09/12/2023

DOL

NYC

SABIR MUHAMMED

SUITE B-8
782 PELHAM PARKWAY
SOUTHBRONX NY 10462

04/21/2016

04/21/2021

DOL

DOL

SALVATORE A FRESINA

08/26/2016

08/26/2021

DOL

DOL

SAM FRESINA

08/26/2016

08/26/2021

DOL

NYC

DOL

NYC

DOL

DOL

DOL

AG

DOL

NYC

DOL

DOL

DOL

DOL

DOL

*****4880

*****0349

SAM WATERPROOFING INC

168-42 88TH AVENUE
APT.1 AJAMAICA NY 11432

11/20/2019

11/20/2024

SANDEEP BOPARAI

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017

10/17/2022

SCW CONSTRUCTION

544 OLD ROUTE 23
ACRE NY 12405

02/14/2017

02/14/2022

SERGIO RAYMUNDO

109 DUBOIS RD.
NEW PALTZ NY 12561

05/20/2016

05/20/2021

*****6597

SHAIRA CONSTRUCTION
CORP.

421 HUDSON STREET
SUITE C5NEW YORK NY 10014

02/20/2019

02/20/2024

*****1961

SHANE BURDICK

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018

03/12/2023

SHANE BURDICK

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018

03/12/2023

DOL

SHANE NOLAN

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018

07/23/2023

DOL

DOL

SHULEM LOWINGER

11 MOUNTAIN ROAD
28 VAN BUREN DRMONROE
NY 10950

03/20/2019

03/20/2024

DOL

DOL

*****0816

SOLAR ARRAY SOLUTIONS,
LLC

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018

07/23/2023

DOL

DOL

*****2221

SOUTH BUFFALO ELECTRIC,
INC.

1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020

02/03/2025

DOL

DOL

*****3496

STAR INTERNATIONAL INC

89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003

08/11/3003

DOL

DOL

*****6844

STEAM PLANT AND CHX
SYSTEMS INC.

14B COMMERCIAL AVENUE
ALBANY NY 12065

11/14/2019

11/14/2024

DOL

DOL

*****9933

STEED GENERAL
CONTRACTORS, INC.

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019

05/30/2024

DOL

DOL

STEFANOS PAPASTEFANOU,
JR. A/K/A STEVE
PAPASTEFANOU, JR.

256 WEST SADDLE RIVER RD
UPPER SADDLE RIVER NJ
07458

05/30/2019

05/30/2024

DOL

DOL

STEPHEN C WAGAR

544 OLD ROUTE 23
ACRE NY 12405

02/14/2017

02/14/2022

DOL

DOL

STEVE TATE

415 FLAGER AVE
#302STUART FL 34994

10/31/2018

10/31/2023

DOL

NYC

STEVEN GOVERNALE

601 PORTION RD
RONKONKOMA NY 11779

11/18/2016

11/18/2021

DOL

DOL

STEVEN MARTIN

2404 DELWARE AVE
NIAGARA FALLS NY 14305

09/12/2018

09/12/2023

DOL

DOL

STEVEN P SUCATO

15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016

06/23/2021

DOL

DOL

STEVEN TESTA

50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017

01/23/2022

DOL

NYC

SUKHMANY CONSTRUCTION,
INC.

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017

10/17/2022

*****9751

*****9751

*****5863

CENTRAL
TRAFFIC
CONTROL,
LLC.
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01/13/2021

Article 8

DOL

DOL

*****1060

SUNN ENTERPRISES GROUP,
LLC

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ
07601

02/11/2019

02/11/2024

DOL

DOL

*****8209

SYRACUSE SCALES, INC.

158 SOLAR ST
SYRACUSE NY 13204

01/07/2019

01/07/2024

DOL

DOL

TALAILA OCAMPA

1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018

01/16/2023

DOL

DOL

TAP STEEL INC

ROUTE 26 3101
P O BOX 457CONSTABLEVILLE
NY 13325

01/28/2016

01/28/2021

DOL

DOL

TERRY THOMPSON

11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020

02/03/2025

DOL

DOL

TEST

P.O BOX 123
ALBANY NY 12204

05/20/2020

05/20/2025

DOL

DOL

*****5570

TESTA CORP

50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017

01/23/2022

DOL

DOL

*****5766

THE COKER CORPORATION

COKER
2610 SOUTH SALINA ST
CORPORATIO SUITE 14SYRACUSE NY 13205
N

12/04/2018

12/04/2023

DOL

DOL

*****5766

THE COKER CORPORATION

COKER
2610 SOUTH SALINA ST
CORPORATIO SUITE 14SYRACUSE NY 13205
N

09/17/2020

09/17/2025

DOL

DOL

DOL

DOL

DOL

*****9852

TIMOTHY A PALUCK

C/O TAP STEEL INC
RTE 26 3101/ P O BOX
457CONSTABLEVILLE NY
13325

01/28/2016

01/28/2021

*****3453

TORCHIA'S HOME
IMPROVEMENT

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016

08/09/2021

DOL

*****8311

TRIPLE B FABRICATING, INC.

61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016

10/26/2021

DOL

DOL

*****9407

TURBO GROUP INC

15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016

06/23/2021

DOL

DOL

*****6392

V.M.K CORP.

8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018

09/17/2023

DOL

DOL

*****6418

VALHALLA CONSTRUCTION,
LLC.

796 PHLEPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020

12/01/2025

DOL

NYC

*****7361

VIABLE HOLDINGS, INC.

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017

03/09/2022

DOL

DOL

VICTOR ALICANTI

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019

01/14/2024

DOL

DOL

VICTOR ROTENBERG

C/O GMDV TRANS INC
67048 182ND STREETFRESH
MEADOWS NY 11365

06/24/2016

06/24/2021

DOL

NYC

VIKTAR PATONICH

2630 CROPSEY AVE
BROOKLYN NY 11214

10/30/2018

10/30/2023

DOL

DOL

VIKTORIA RATH

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020

02/03/2025

DOL

NYC

VITO GARGANO

1535 RICHMOND AVE
STATEN ISLAND NY 10314

12/13/2017

12/13/2022

DOL

NYC

WALTERS AND WALTERS,
INC.

465 EAST AND THIRD ST
MT. VERNON NY 10550

09/09/2019

09/09/2024

DOL

DOL

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016

10/24/2021

DOL

DOL

WESTERN NEW YORK
CONTRACTORS, INC.

3841 LAYNARD COURT
NEW PORT RICHEY FL 34652

07/09/2019

07/09/2024

DOL

DOL

WHITE PLAINS CARPENTRY
CORP

442 ARMONK RD

06/12/2018

06/12/2023

DOL

DOL

WILLIAM C WATKINS

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

WILLIAM DEAK

C/O MADISON AVE CONSTR
CO
39 PENNY STREETWEST ISLIP
NY 11795

11/02/2016

11/02/2021

DOL

DOL

*****4043

WINDSHIELD INSTALLATION
NETWORK, INC.

200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

*****4730

XGD SYSTEMS, LLC

415 GLAGE AVE
#302STUART FL 34994

10/31/2018

10/31/2023

DOL

DOL

*****7345

YES SERVICE AND REPAIRS
CORPORATION

145 LODGE AVE
HUNTINGTON STATION NY
11476

08/09/2016

08/09/2021

DOL

NYC

ZAKIR NASEEM

30 MEADOW ST
BROOKLYN NY 11206

10/10/2017

10/10/2022

DOL

NYC

ZHN CONTRACTING CORP

30 MEADOW ST
BROOKLYN NY 11206

10/10/2017

10/10/2022

*****3673

WAYNE LIVINGSTON JR

*****3296

*****8277

MOVING
MAVEN

NORTH
COUNTRY
DRYWALL
AND PAINT

TDI GOLF
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SAMPLE FIRESTOP SCHEDULE
Project No:

Contractor Name and Address:

Date Submitted:

Project Title:

Supplier/Installer Name and Address:

Company Field Advisor
Name and Address:

Manufacturer Name and Address:

Method of Protection for through-penetration in fire-resistance rated construction.
Manufacturer's Product
Reference Numbers
and/or Drawing
Numbers

U.L., FM, Wamock
Hersey or Omega Point
Lab Penetration Design
Nos.

Penetrating Item Description:
Material, Size, Insulated,
Combustible

Maximum
Allowable Annular
Space or
Maximum Size
Opening

Wall type
Construction

DES.

CONST.

Floor Type
Construction

Fire Resistance
Rating of Wall or
Floor (Hourly)

F Rating

T Rating (floors
Only)

Example No. 1
DCFSS-130

UL #130

Maximum 4" Steel Pipe NonInsulated

P4

6" CMU

N.A.

1 Hour

1 Hour

N.A.

Example No. 2
5300-ICF88.01

UL #591

Maximum 4" PVC Pipe

N.A.

N.A.

UL # D916

3 Hour

1 Hour

2 Hour

Updated 03/27/2008
Printed 03/12/2020

FS-1

Project No. 45964

Design and Construction

Division of Construction, 34th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 474-0331
FAX: (518) 474-8201

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964 - C
FACILITY: Elmira Correctional Facility
CONTRACTOR:
PROJECT MANAGER: Christopher Bukowski
DESIGN CONSULTANT: LiRo Engineers, Inc.
ENGINEER-IN-CHARGE:
LEGEND
PACK: SUBMITTAL PACKAGE
SD: SHOP DRAWINGS
PD: PRODUCT DATA
SAM: SAMPLES
QCS: QUALITY CONTROL SUBMITTALS
LEED: LEED SUBMITTALS
CCS: CONTRACT CLOSEOUT SUBMITTALS
SUBMITTAL REVIEW RESPONSIBILITY:
F: OGS FIELD OFFICE
F/O: OGS FIELD OFFICE / OFFICE (ALBANY)
D: CONSULTANT / DESIGNER
S: OGS SCHEDULING DEPARTMENT

RSM: Regional Safety Manager

INSTRUCTIONS TO THE CONTRACTOR
1. Refer to Section 013300 Submittals of the Project Manual for
general requirements regarding submittals and to Section 017716 CONTRACT CLOSEOUT for project closeout submittals.
2. Refer to Sections of the specifications indicated herein for details of
the requirements for each submittal listed.
3. Indicate in the rows (spaces) following each item:
a. Critical submittals and long lead items (mark with an 'X'). Some
critical submittals may already be identified by the design team.
Confirm that these are critical submittals.
b. The date the item will be submitted, and date approval is
required (allow at least 3 weeks), and the date delivery of the material
or equipment is necessary for completion of the work in accordance
with the Progress Schedule. The date entered for the submittal is the
last date a substitution will be considered. Proposed substitutions
must be made prior to the date entered if more than one substitution is
to be submitted for approval. Spaces which contain N/A do not require
dates.
4. An example of a Submittal Transmittal (BDC-42) can be located at:
http://www.ogs.ny.gov/BU/DC/forms/ContractorConstForms.asp
5. Submit Contract Closeout Submittals (CCS) prior to final inspection.
INSTRUCTIONS TO THE CONSULTANT / DESIGNER
1. Cut and paste required information from each Division (Div.X) tab
and place in the S.O.S. tab.
2. Delete Division (Div.X) tabs after the S.O.S. tab has been in-filled.
3. Indicate F, F/O or D in column E. Items in Div.1 have defaults that
can be modified as necessary.
4. Indicate items that are critical submittals in column F.
Note:
The following list of submittals is furnished for your convenience in
scheduling submittals. The list is not warranted to be complete and
does not take precedence over the contract documents. Enter
additional submittals, as required and modify this schedule to the
specific project. This S.O.S. will be used to populate the submittals
website log.
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Design and Construction

Division of Construction, 34th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 474-0331
FAX: (518) 474-8201

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964 - C
SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Type

Description

Send
to:

Critical
Submittals

F
F/O
D
S

Mark "X"
for all
that apply

007213

GENERAL CONDITIONS

007213

PD

ARTICLE 6: Designate in writing competent
supervision and/or management representatives as
required - include contact number in case of an
emergency after work hours, including weekends
and holidays (see 011000 Summary of Work)

F

007213

PD

ARTICLE 8: Permits and licenses

F

011100
QCS

Site Specific Safety Plan

011100

QCS

Employee Safety Orientation Training and Certificates

011100

QCS

Emergency Action and Evacuation Plan

013113
QCS

S

X

SUBMITTALS
Schedule of Submittals (This form completed and
edited)

F

X

F

X

F/O

X

PD

013300

QCS

Proof of Payment

013300

QCS

Submittal Coordinator Qualifications
MAINTAINING PERIMETER SECURITY
DEPARTMENT OF CORRECTIONAL SERVICES

015633

For each system listed in subparagraphs 1.01, A., 1.
thru 7., submit the following service organization
information: Name, address and telephone numbers of
nearest fully equipped service organization - SUBMIT
PACK WITHIN 30 DAYS OF AWARD
For each system listed in subparagraphs 1.01, A., 1.
thru 7., submit the following service organization
information: Certified statement from the manufacturer
of the existing system, stating that the service
organization is capable to install and service the
manufacturer’s equipment and that the service
organization is experienced in working on that
manufacturer equipment - SUBMIT WITHIN 30 DAYS
PACK OF AWARD

017123

017123

Projected
Delivery
Date:

RSM

CMU-01 Agreement Form

013300

015633

Projected
Approval
Date:

PROJECT SCHEDULE

013300

015633

Projected
Transmittal
Date:

SAFETY

011100

013113

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

PD

FIELD ENGINEERING
Submit the name, address, telephone number, and
registration number of the Land Surveyor before
starting the survey work

F/O

F/O

F

Page 2

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964 - C
SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Type

017123

PD

017123

CCS

017123

CCS

Description
On request, submit documentation verifying accuracy of
survey work
Upon completion of the Work, submit a certificate
signed and sealed by the Land Surveyor, stating that
the elevations and locations of the Work are in
conformance with the Contract Documents
Record location data for control points in sketch form
and turn over 6 copies of sketches and computations to
the Director's Representative

017123

CCS

Submit Record Documents

017419
017419

Send
to:

Critical
Submittals

F
F/O
D
S

Mark "X"
for all
that apply

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected
Delivery
Date:

F

F

F
F

CONSTRUCTION WASTE MANAGEMENT
LEED Construction Waste Management Plan

017419

PD

017419

PD

017716

In conjunction with payment applications, contractors
shall submit a monthly Waste Management submission.
This submission shall include waste receipts for the
payment period and a completed Waste Management
Form for the same payment period.
Calculations and supporting documentation to
demonstrate end-of–project recycling rates meeting the
requirements of the Construction Waste Management
Plan.

F/O

F

F

CONTRACT CLOSEOUT

017716

CCS

Project Record Documents

F

017716

CCS

Operation and maintenance, 2 copies

F

017716

CCS

Warranties

F

017716

CCS

Spare Parts and Maintenance Materials

F

023313
023313

PD

023313

QCS

UNDERGROUND UTILITY LOCATOR SERVICE
Submit detailed experience and qualifications
description of underground utility locator service
Investigative Report
UNDERGROUND STORAGE TANK REMOVAL ABANDONMENT

026500
026500

QCS

Excavation Procedure

026500

QCS

Plan of Operations

026500

QCS

Confined space entry permit and worker certificates

026500

QCS

026500

CCS

Health and safety plan
Copy of notification to New York State Department of
Environmental Conservation

F

026500

CCS

Completed waste manifests

F

026500

CCS

Landfill or scrap yard records

F

026500

CCS

UST closure report

F

028003

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

DISPOSAL OF NON-HAZARDOUS INDUSTRIALCOMMERCIAL WASTE

Page 3

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964 - C
SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Type

028003

QCS

028003

QCS

028003

QCS

Description
Detailed list of the codes, rules and regulations which
are understood to govern the Work.
Listing of licenses or permits issued by government
agencies authorizing the handling of the waste by the
qualified Company, transporter, and operator of the
disposal facility
Detailed step by step procedure indicating how the
Work is to be accomplished

028003

QCS

Qualified Company Data

028213
PD

Disposal Bags

028213

PD

Fireproofing

028213

PD

Glove Bags

028213

PD

Negative Air Pressure Units

028213

PD

HEPA Filters (Negative Air Pressure Units)

028213

PD

HEPA Filters (Respirators)

028213

PD

HEPA Filters (Vacuum Cleaners)

028213

PD

Respirators

028213

PD

028213

QCS

Vacuum Cleaners
Asbestos Site Specific Variance Submittals; if a site
specific variance is sought submit the following: One
copy of the completed DOSH-751 and DOSH-465
forms

028213

QCS

Asbestos Site Specific Variance Submittals; if a site
specific variance is sought submit the following: One
copy of the New York State Department of Labor site
specific variance decision.

028213

QCS

Notification Compliance Data

028213

QCS

Work Plan

028213

QCS

Abatement Contractor's Qualifications Data

028213

QCS

Abatement Worker's Qualifications Data

028213

QCS

Testing Lab Qualifications Data

028213

QCS

Waste Transporter Permit

028213

QCS

Landfill Permit

028213

QCS

Waste Shipment Records and Disposal Site Receipts

028213

QCS

Daily Log

028213

QCS

Certificates

028213

QCS

Air Monitoring Data

028213

CCS

Operation and Maintenance Data

031100

F
F/O
D
S

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected
Delivery
Date:

F

CONCRETE FORMWORK
PD

Form systems and ties

PD

WATERSTOPS
Manufacturer's catalog sheets, specifications, and
installation/application instructions.

031513
031513

Critical
Submittals

ASBESTOS ABATEMENT

028213

031100

Send
to:

Page 4

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964 - C
SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Type

032100
SD

032100

SAM

032100

QCS

033001

Mark "X"
for all
that apply

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected
Delivery
Date:

Bar Supports
Certificates: Affidavit required under Quality Assurance
Article

CAST-IN-PLACE CONCRETE BROADSCOPE
SHORT VERSION
Submit product data for design mix(es) and materials
for concrete specified below at the same time as a
PACK package
SD

Placing drawings for bar reinforcement

033001

PD

Concrete design mix(es)

033001

PD

Portland Cement

033001

PD

Fly Ash

033001

PD

Chemical Curing and Anti-Spalling Compound

033001

PD

Air-entraining Admixture

033001

PD

Water-reducing Admixture

033001

PD

Aggregates

033001

PD

Lightweight Coarse Aggregates

033001

PD

Chemical Hardener (Dustproofing)

033001

PD

Chemical Curing and Anti-Spalling Compound

033001

PD

Bonding Agent (Adhesive)

033001

PD

Expansion Joint Fillers

033001

PD

033001

QCS

Emery Aggregate
Certificates: Affidavit required under Quality Assurance
Article

078400

F
F/O
D
S

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Placing drawings for bar reinforcement

033001

078400

Critical
Submittals

STEEL CONCRETE REINFORCEMENT

032100

033001

Description

Send
to:

FIRESTOPPING
Submit the following items specified below the same
time as a package: Product Data, Samples, Quality
PACK Control Submittals and Firestop Schedule

078400

PD

Firestopping Device and Material

078400

PD

078400

PD

Firestopping Schedule
Through-Penetration Firestop Devices, Forming
Materials, And Fill, Void or Cavity Materials

078400

PD

Accessories

078400

PD

Identification Labels

078400

SAM

Each Product requested

078400

QCS

Design Data

078400

QCS

Installer's Qualifications Data

078400

QCS

Company Field Advisor Data

079200

JOINT SEALERS

079200

PD

Type 1 Sealant

079200

PD

Type 1A Sealant

079200

PD

Type 7 Sealant

079200

PD

Sealant Colors

079200

PD

Self-Expanding Cork Joint Filler

079200

PD

Cork Joint Filler

Page 5

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964 - C
SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Type

Description

079200

PD

Closed Cell Neoprene Joint Filler

079200

PD

Expanded Polyethylene Joint Filler

079200

PD

Closed Cell Polyurethane Joint Filler

079200

PD

Hollow Neoprene Gasket

079200

PD

Adhesive Closed-Cell PVC Gasket

079200

PD

Joint Primer/Sealer/Conditioner

079200

PD

Backer Rod

079200

PD

Bond Breaker Tape

079200

PD

Cleaning Solvents

079200

PD

Masking Tape

079200

SAM

Sealant

079200

SAM

Joint Fillers

079200

SAM

Gaskets

079200

SAM

Joint Primer/Sealer/Conditions

079200

SAM

Backer Rods

079200

SAM

Bond Breaker Tape

079200

QCS

Installer's Qualifications Data

079200

QCS

Company Field Advisor Data

099101

Send
to:

Critical
Submittals

F
F/O
D
S

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected
Delivery
Date:

CONSTRUCTION PAINTING

099101

PD

Painting Schedule - Exterior Substrates

099101

PD

099101

PD

Painting Schedule - Interior Substrates
Paint Type EAL-3: Exterior Acrylic Latex, Gloss
Enamel

099101

PD

Paint Type ESP: Exterior Steel Zinc-Rich Primer, Flat

099101

PD

Certificates

099101

PD

099101

SAM

Colors
Finish Paint Samples: Two finish paint samples applied
over recommended primers for each substrate to be
painted.

099101

QCS

Test Reports

099101

QCS

099101

CCS

Certificates of Quality Assurance Article
Extra Materials: Other Paint Types: One gallon, each
type.

310000
310000

PD

EARTHWORK
Filter Fabric: Manufacturer’s catalog sheets,
specifications, and installation instructions

310000

PD

Select Granular Material

310000

PD

Subbase Course Type 2

310000

PD

Selected Fill

310000

PD

Cushion Material

310000

PD

Pea Gravel

310000

SAM

Select Granular Material

310000

SAM

Subbase Course Type 2

310000

SAM

Selected Fill

310000

SAM

Cushion Material

310000

SAM

Crushed Stone

310000

SAM

Pea Gravel

F

Page 6

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964 - C
SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Type

Description

310000

SAM

Subbase Course Type 2

310000

SAM

Cushion Material

310000

QCS

Subbase Materials

310000

QCS

Other Aggregates

310000

QCS

Excavation Procedure

320117
PD

Asphalt filler

320117

PD

Asphalt emulsion

320117

QCS

321216

F
F/O
D
S

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected
Delivery
Date:

Plant name and location of asphalt concrete supplier
ASPHALT CONCRETE PAVING

321216

PD

Top Course

321216

PD

Binder Course

321216

PD

Base Course

321216

PD

Asphalt Cement Tack Coat

321216

PD

Paving Fabric

321216

QCS

Plant name and location of aspalt concrete supplier

321300

CONCRETE WALKS

321300
321300

PD
PD

Concrete Design Mix- Submit proposed concrete
design mix together with name and location of batching
plant at least 28 days prior to the start of concrete work.
Portland Cement- Brand and manufacturer's name

321300

PD

321300

PD

Air-Entraining Admixture- Brand and manufacturer's
name
Water-Reducing or High Range Water-Reducing
Admixture- Brand and manufacturer's name

321300

PD

Curing and Anti-Spalling Compound- Manufacturer's
specifications and application instructions

321300

SAM

Bar Supports- Full Size

231300

SAM

Bar Reinforcement- 12 inch minimum

321373

PD

329120
329120

Critical
Submittals

PAVEMENT REPAIR AND RESURFACING

320117

321373

Send
to:

CONCRETE PAVING JOINT SEALANTS
Catalog sheets, specifications, and installation
instructions for each product specified except
miscellaneous materials
TOPSOIL

SAM

329219

Topsoil for Testing
SEEDING

329219

PD

Hydro Mulch

329219

PD

Erosion Control Blanket

329219

SAM

One pound of seed in vendor's unopened packaging.

Page 7

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964 - C
SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Type

331216

Description

Send
to:

Critical
Submittals

F
F/O
D
S

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected
Delivery
Date:

WATER UTILITY DISTRIBUTION VALVES

331216

1.01.A

PD

331216

1.01.B

331216

2.04

331216

2.05

F

PD

Valve Schedule
Catalog sheets and specifications for each valve type
and size.

PD

Gate Valves

F

PD

Indicator Posts

F

334105

F

PLASTIC DRAINAGE PIPE (STORM DRAINAGE)

334105

PD

PVC Sewer Pipe and Fittings

334105

PD

ABS Sewer Pipe and Fittings

334105

PD

334105

PD

334105

PD

ABS Composite Sewer Pipe
Plastic Pipe (4 and 6 inches Diameter, Solid and
Perforated) for Building Drains, Cleanout Pipes,
Discharge Lines, Leaching Fields, Drain Tiles, etc
Solvent cement

Page 8

SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Send
to:
F
F/O
D
S

Type

Description
GENERAL CONDITIONS

007213

PD

ARTICLE 6: Designate in writing competent supervision
and/or management representatives as required - include
contact number in case of an emergency after work
hours, including weekends and holidays (see 011000
Summary of Work)

F

007213

PD

ARTICLE 8: Permits and licenses

F

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Page 9

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

SAFETY

011100

QCS

Site Specific Safety Plan

011100

QCS

Employee Safety Orientation Training and Certificates

011100

QCS

Emergency Action and Evacuation Plan

013113
013113

Mark "X"
for all
that apply

RSM

007213

011100

Critical
Submittals

RSM

PROJECT SCHEDULE
QCS

013300

CMU-01 Agreement Form

S

X

SUBMITTALS

013300

PD

Schedule of Submittals (This form completed and edited)

F

X

013300

QCS

Proof of Payment

F

X

013300

QCS

Submittal Coordinator Qualifications

F/O

X

015633

MAINTAINING PERIMETER SECURITY DEPARTMENT
OF CORRECTIONAL SERVICES

015633

For each system listed in subparagraphs 1.01, A., 1. thru
7., submit the following service organization information:
Name, address and telephone numbers of nearest fully
equipped service organization - SUBMIT WITHIN 30
PACK DAYS OF AWARD

F/O

015633

For each system listed in subparagraphs 1.01, A., 1. thru
7., submit the following service organization information:
Certified statement from the manufacturer of the existing
system, stating that the service organization is capable to
install and service the manufacturer’s equipment and that
the service organization is experienced in working on that
manufacturer equipment - SUBMIT WITHIN 30 DAYS OF
PACK AWARD

F/O

017123

017123

PD

017123

PD

FIELD ENGINEERING
Submit the name, address, telephone number, and
registration number of the Land Surveyor before starting
the survey work
On request, submit documentation verifying accuracy of
survey work

F
F

Page 9

SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

F
F/O
D
S

017123

CCS

017123

CCS

Upon completion of the Description
Work, submit a certificate signed
and sealed by the Land Surveyor, stating that the
elevations and locations of the Work are in conformance
with the Contract Documents
Record location data for control points in sketch form and
turn over 6 copies of sketches and computations to the
Director's Representative

017123

CCS

Submit Record Documents

Type

017419
017419

Send
to:

F

F

Critical
Submittals

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Page 10

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

F

CONSTRUCTION WASTE MANAGEMENT
LEED Construction Waste Management Plan

017419

PD

017419

PD

017716

In conjunction with payment applications, contractors shall
submit a monthly Waste Management submission. This
submission shall include waste receipts for the payment
period and a completed Waste Management Form for the
same payment period.
Calculations and supporting documentation to
demonstrate end-of–project recycling rates meeting the
requirements of the Construction Waste Management
Plan.

F/O

F

F

CONTRACT CLOSEOUT

017716

CCS

Project Record Documents

F

017716

CCS

Operation and maintenance, 2 copies

F

017716

CCS

Warranties

F

017716

CCS

Spare Parts and Maintenance Materials

F

Page 10

SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

023313

Description

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

UNDERGROUND UTILITY LOCATOR SERVICE
Submit detailed experience and qualifications
description of underground utility locator service

023313

PD

023313

QCS

Investigative Report

026500
026500
026500

QCS
QCS

UNDERGROUND STORAGE TANK REMOVAL ABANDONMENT
Excavation Procedure
Plan of Operations

026500
026500

QCS
QCS

026500
026500
026500
026500

CCS
CCS
CCS
CCS

028003

Send
to:

Confined space entry permit and worker certificates
Health and safety plan
Copy of notification to New York State Department of
Environmental Conservation
Completed waste manifests
Landfill or scrap yard records
UST closure report

F
F
F
F

DISPOSAL OF NON-HAZARDOUS INDUSTRIALCOMMERCIAL WASTE
Detailed list of the codes, rules and regulations which
are understood to govern the Work.
Listing of licenses or permits issued by government
agencies authorizing the handling of the waste by the
qualified Company, transporter, and operator of the
disposal facility
Detailed step by step procedure indicating how the
Work is to be accomplished
Qualified Company Data

028003

QCS

028003

QCS

028003
028003

QCS
QCS

028213
028213
028213
028213
028213
028213
028213
028213
028213
028213

PD
PD
PD
PD
PD
PD
PD
PD
PD

028213

QCS

ASBESTOS ABATEMENT
Disposal Bags
Fireproofing
Glove Bags
Negative Air Pressure Units
HEPA Filters (Negative Air Pressure Units)
HEPA Filters (Respirators)
HEPA Filters (Vacuum Cleaners)
Respirators
Vacuum Cleaners
Asbestos Site Specific Variance Submittals; if a site
specific variance is sought submit the following: One
copy of the completed DOSH-751 and DOSH-465
forms

028213
028213
028213
028213
028213
028213
028213
028213

QCS
QCS
QCS
QCS
QCS
QCS
QCS
QCS

Asbestos Site Specific Variance Submittals; if a site
specific variance is sought submit the following: One
copy of the New York State Department of Labor site
specific variance decision.
Notification Compliance Data
Work Plan
Abatement Contractor's Qualifications Data
Abatement Worker's Qualifications Data
Testing Lab Qualifications Data
Waste Transporter Permit
Landfill Permit

028213
028213

QCS
QCS

Waste Shipment Records and Disposal Site Receipts
Daily Log

Page 11

SUBMITTALS FOR APPROVAL
Spec
Section
028213
028213
028213

Sub
Section

Type
QCS
QCS
CCS

Description

Certificates
Air Monitoring Data
Operation and Maintenance Data

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

F

Page 12

SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

031100
031100

PD

Mark "X"
for all
that apply

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

Form systems and ties

Manufacturer's catalog sheets, specifications, and
installation/application instructions.

STEEL CONCRETE REINFORCEMENT

032100

SD

032100

SAM

032100

QCS

033001

F
F/O
D

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

WATERSTOPS

032100

033001

Critical
Submittals

CONCRETE FORMWORK
PD

031513
031513

Description

Send
to:

Placing drawings for bar reinforcement
Bar Supports
Certificates: Affidavit required under Quality Assurance
Article

CAST-IN-PLACE CONCRETE BROADSCOPE
SHORT VERSION
Submit product data for design mix(es) and materials
for concrete specified below at the same time as a
PACK package

033001

SD

Placing drawings for bar reinforcement

033001

PD

Concrete design mix(es)

033001

PD

Portland Cement

033001

PD

Fly Ash

033001

PD

Chemical Curing and Anti-Spalling Compound

033001

PD

Air-entraining Admixture

033001

PD

Water-reducing Admixture

033001

PD

Aggregates

033001
033001

PD
PD

Lightweight Coarse Aggregates
Chemical Hardener (Dustproofing)

033001

PD

Chemical Curing and Anti-Spalling Compound

033001
033001

PD
PD

Bonding Agent (Adhesive)
Expansion Joint Fillers

033001

PD

033001

QCS

Emery Aggregate
Certificates: Affidavit required under Quality Assurance
Article
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SUBMITTALS FOR APPROVAL
Spec
Section
078400

078400

Sub
Section

Type

Description

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

FIRESTOPPING
Submit the following items specified below the same
time as a package: Product Data, Samples, Quality
PACK Control Submittals and Firestop Schedule

078400

PD

Firestopping Device and Material

078400

PD

078400

PD

Firestopping Schedule
Through-Penetration Firestop Devices, Forming
Materials, And Fill, Void or Cavity Materials

078400

PD

Accessories

078400

PD

Identification Labels

078400

SAM

Each Product requested

078400

QCS

Design Data

078400

QCS

Installer's Qualifications Data

078400

QCS

Company Field Advisor Data

079200

JOINT SEALERS

079200

PD

Type 1 Sealant

079200

PD

Type 1A Sealant

079200

PD

Type 7 Sealant

079200

PD

Sealant Colors

079200

PD

Self-Expanding Cork Joint Filler

079200

PD

Cork Joint Filler

079200

PD

Closed Cell Neoprene Joint Filler

079200

PD

Expanded Polyethylene Joint Filler

079200

PD

Closed Cell Polyurethane Joint Filler

079200

PD

Hollow Neoprene Gasket

079200

PD

Adhesive Closed-Cell PVC Gasket

079200

PD

Joint Primer/Sealer/Conditioner

079200

PD

Backer Rod

079200

PD

Bond Breaker Tape

079200

PD

Cleaning Solvents

079200

PD

Masking Tape

079200

SAM

Sealant

079200

SAM

Joint Fillers

079200

SAM

Gaskets

079200

SAM

Joint Primer/Sealer/Conditions

079200

SAM

Backer Rods

079200

SAM

Bond Breaker Tape

079200

QCS

Installer's Qualifications Data

079200

QCS

Company Field Advisor Data
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SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

099101

Description

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Projected
Transmittal
Approval
Projected Delivery
Date:
Date:
Date:

CONSTRUCTION PAINTING

099101

PD

Painting Schedule - Exterior Substrates

099101

PD

099101

PD

Painting Schedule - Interior Substrates
Paint Type EAL-3: Exterior Acrylic Latex, Gloss
Enamel

099101

PD

Paint Type ESP: Exterior Steel Zinc-Rich Primer, Flat

099101

PD

Certificates

099101

PD

099101

SAM

Colors
Finish Paint Samples: Two finish paint samples applied
over recommended primers for each substrate to be
painted.

099101

QCS

Test Reports

099101

QCS

099101

CCS

Certificates of Quality Assurance Article
Extra Materials: Other Paint Types: One gallon, each
type.

F
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SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

310000

Description

310000

PD

EARTHWORK
Filter Fabric: Manufacturer’s catalog sheets,
specifications, and installation instructions

310000

PD

Select Granular Material

310000

PD

Subbase Course Type 2

310000

PD

Selected Fill

310000

PD

Cushion Material

310000

PD

Pea Gravel

310000

SAM

Select Granular Material

310000

SAM

Subbase Course Type 2

310000

SAM

Selected Fill

310000

SAM

Cushion Material

310000

SAM

Crushed Stone

310000

SAM

Pea Gravel

310000

SAM

Subbase Course Type 2

310000

SAM

Cushion Material

310000

QCS

Subbase Materials

310000

QCS

Other Aggregates

310000

QCS

Excavation Procedure

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

Page 16

SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

320117

Description

PD

Asphalt filler

320117

PD

Asphalt emulsion

320117

QCS

321216

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

Plant name and location of asphalt concrete supplier
ASPHALT CONCRETE PAVING

321216

PD

Top Course

321216

PD

Binder Course

321216

PD

Base Course

321216

PD

Asphalt Cement Tack Coat

321216

PD

Paving Fabric

321216

QCS

Plant name and location of aspalt concrete supplier

321300

CONCRETE WALKS

321300
321300

PD
PD

Concrete Design Mix- Submit proposed concrete
design mix together with name and location of batching
plant at least 28 days prior to the start of concrete work.
Portland Cement- Brand and manufacturer's name

321300

PD

321300

PD

Air-Entraining Admixture- Brand and manufacturer's
name
Water-Reducing or High Range Water-Reducing
Admixture- Brand and manufacturer's name

321300

PD

Curing and Anti-Spalling Compound- Manufacturer's
specifications and application instructions

321300

SAM

Bar Supports- Full Size

231300

SAM

Bar Reinforcement- 12 inch minimum

321373

PD

329120
329120

Critical
Submittals

PAVEMENT REPAIR AND RESURFACING

320117

321373

Send
to:

CONCRETE PAVING JOINT SEALANTS
Catalog sheets, specifications, and installation
instructions for each product specified except
miscellaneous materials
TOPSOIL

SAM

329219

Topsoil for Testing
SEEDING

329219

PD

Hydro Mulch

329219

PD

Erosion Control Blanket

329219

SAM

One pound of seed in vendor's unopened packaging.
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SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

331216

Description

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

WATER UTILITY DISTRIBUTION VALVES

331216

1.01.A

PD

331216

1.01.B

331216

2.04

331216

2.05

F

PD

Valve Schedule
Catalog sheets and specifications for each valve type
and size.

PD

Gate Valves

F

PD

Indicator Posts

F

334105

F

PLASTIC DRAINAGE PIPE (STORM DRAINAGE)

334105

PD

PVC Sewer Pipe and Fittings

334105

PD

ABS Sewer Pipe and Fittings

334105

PD

334105

PD

334105

PD

ABS Composite Sewer Pipe
Plastic Pipe (4 and 6 inches Diameter, Solid and
Perforated) for Building Drains, Cleanout Pipes,
Discharge Lines, Leaching Fields, Drain Tiles, etc
Solvent cement
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SDVOB UTILIZATION PLAN

Initial Plan

Revised plan

Contract/Solicitation

#

INSTRUCTIONS: This Utilization Plan must contain a detailed description of the supplies and/or services to be provided by each NYS Certified Service-Disabled
Veteran-Owned Business (SDVOB) under the contract. By submission of this Plan, the Bidder/Contractor commits to making good faith efforts in the utilization of
SDVOB subcontractors and suppliers as required by the SDVOB goals contained in the Solicitation/Contract. Making false representations or providing information
that shows a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is prohibited by law and may result in penalties including, but
not limited to, termination of a contract for cause, loss of eligibility to submit future bids, and/or withholding of payments. Firms that do not perform commercially
useful functions may not be counted toward SDVOB utilization. Attach additional sheets if necessary.

SDVOB Goals In Contract

BIDDER/CONTRACTOR INFORMATION
Bidder/Contractor Name:

NYS Vendor ID:

%

Bidder/Contractor Address (Street, City, State and Zip Code):
Bidder/Contractor Telephone Number:

Contract Work Location/Region:

Contract Description/Title:

CONTRACTOR INFORMATION
Prepared by (Signature):

Name and Title of Preparer:

Telephone Number:

Date:

Email Address:

If unable to meet the SDVOB goals set forth in the solicitation/contract, bidder/contractor must submit a request for waiver
on the SDVOB Waiver Form.
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
perform): $
or
%
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
or
%
perform): $

FOR OGS USE ONLY
OGS Authorized Signature:
NAME (Please Print):

Accepted

SDVOB
%/$

Accepted as Noted

Date Received:

Notice of Deficiency

Date Processed:

Comments:
NYS CERTIFIED SDVOB SUBCONTRACTOR/SUPPLIER INFORMATION: The directory of New York State Certified SDVOBs can be
viewed at: https://ogs.ny.gov/Veterans/default.asp
Note: All listed Subcontractors/Suppliers will be contacted and verified by OGS.
SDVOB Utilization Plan – SDVOB 100 (9/16)

ADDITIONAL SHEET
Bidder/Contractor Name:

Contract/Solicitation

#

SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
perform): $
or
%
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
perform): $
or
%
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
perform): $
or
%
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
or
%
perform)): $
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
or
%
perform): $

SDVOB Utilization Form extra (9/16)

Instructions for Completing the
Monthly SDVOB Compliance Report – SDVOB 101
The SDVOB Monthly Reporting Form is to be completed by the Contractor/Vendor, and submitted by the 10th day of each month for
the duration of the Contract. This form should include all (e.g. SDVOB and non SDVOB) Subcontractors and/or Suppliers assigned
by the Contractor/Vendor to perform work during the contract. This reporting should also include payments made by your
Subcontractors and/or Suppliers to SDVOB firms.
Complete the form as specified below.

Contract No.

Indicate the OGS Contract No.

Contractor/Vendor Name and Address

Provide your firm’s name and address.

Federal ID No.

Enter your firm’s Federal ID No.

Goals

Indicate SDVOB participation goals.

Reporting Period

Fill in the month and year of reporting period. One copy must be submitted with
final payment application.

Description of Project

Briefly describe the work you are providing under the terms of this contract.

Firm Name and Address

Provide the name, address and phone number of all Subcontractors/Suppliers
assigned by the Contractor/Vendor on this contract or purchase agreement(s).

Federal ID No.

Enter the Subcontractor’s/Supplier’s Federal ID No. If no Federal ID No. has been
assigned, provide only the owner’s last four (4) digits of his or her Social Security
No.

Payment This Month

Indicate the amount paid this month to each Subcontractor/Supplier. If there was
no income activity for a Subcontractor/Supplier, please check the box indicating
“No Payment This Month.”

Contract Amount

Enter the total contract amount or purchase agreement(s) amount for each
Subcontractor/Supplier.

Description of Work/Supplies

Briefly describe the work performed or supplies provided by each
Subcontractor/Supplier.

Submit to:
Design & Construction SDVOB Compliance Specialist
35th Floor, Corning Tower
Albany, New York 12242
Email: DCSDVOB@ogs.ny.gov

Monthly SDVOB Compliance Form Instr. (9/16)

CONTRACTOR’S MONTHLY SDVOB COMPLIANCE REPORT

(DUE ON THE 10TH DAY OF EACH MONTH FOR
THE PRECEDING MONTH’S ACTIVITY AS EVIDENCE TOWARDS ACHIEVEMENT OF THE SDVOB GOALS ON THE CONTRACT)
Contractor/Vendor Name, Address and Phone No.:

Contractor/Vendor Federal ID No.:

Contract No.:
SDVOB Goals

Reporting Period

Description of Project:

Month

Year

%

Firm Name, Address and Phone Number
(List All Firms)

Description of Work or Supplies Provided

Federal ID No.:

Designation
SDVOB

Supplier

Sub

Team

Broker

Other

Joint Venture

No Written Contract

SDVOB

Supplier

Sub

Team

Broker

Other

Joint Venture

No Written Contract
No Payment This Month

Written Contract

Federal ID No.:

SDVOB

Supplier

Sub

Team

Broker

Other

Joint Venture

No Written Contract
No Payment This Month

Written Contract

Federal ID No.:

SDVOB

Supplier

Sub

Team

Broker

Other

Joint Venture

No Written Contract

Written Contract
Signature

Print Name and Title

No Payment This Month

Date

Submission of this form constitutes the Contractor’s acknowledgement as to the accuracy of the information contained herein. Failure to submit complete
and accurate information may result in a finding of noncompliance, non-responsibility, suspension and/or termination of the Contract.

Monthly SDVOB Compliance Report – SDVOB 101 (9/16)

Contract Amount

No Payment This Month

Written Contract

Federal ID No.:

Payment This Month

For OGS Use Only
Reviewed By:
Date:

APPLICATION FOR WAIVER OF SDVOB PARTICIPATION GOAL
(must be submitted before requesting final payment on the Contract)

Section 1: Basic Information
Contractor’s Name:

Federal Identification Number:

Street Address:

E-Mail Address:

City, State, Zip Code:

Telephone:
(

Contract Number:

)

-

SDVOB CONTRACT GOALS

%

Section 2: Type of SDVOB Waiver Requested
Total

Partial

If partial waiver, please enter the revised SDVOB
percentage:

%

Please explain the reason for the waiver request:

Section 3: Supporting Documentation
Provide the following documentation as evidence of your good faith efforts to meet the SDVOB goals set forth in the contract and in support of your
waiver application:






Attachment A. Copies of solicitations to SDVOBs and any responses thereto.
Attachment B. Explanation of the specific reasons each SDVOB that responded to Bidders/Contractors’ solicitation was not selected.
Attachment C. Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, scheduled by OGS with certified
SDVOBs whom OGS determined were capable of fulfilling the SDVOB goals set forth in the contract.
Attachment D. Information describing the specific steps undertaken to reasonably structure the contract scope of work for the purpose of
subcontracting with, or obtaining supplies from, certified SDVOBs.
Attachment E. Other information deemed relevant to the request.

Section 4: Signature and Contact Information
By signing and submitting this form, the contractor certifies that a good faith effort has been made to promote SDVOB participation
pursuant to the SDVOB requirements set forth under the solicitation or Contract. Failure to submit complete and accurate information
may result in a finding of noncompliance, non-responsibility, and a suspension or termination of the contract.
Prepared By: (Signature)
Name and Title of Preparer (Print or Type)

SDVOB Waiver Form – SDVOB 200 (9/16)

Date:

For OGS Use Only
Reviewed By:

Date:

Decision:
Full SDVOB waiver granted
Partial SDVOB waiver granted; revised SDVOB goal: _______ %
SDVOB waiver denied

Approved By:

Date Notice of Determination Sent:

Comments

SDVOB Waiver form – SDVOB 200 (9/16)Reverse

Date:

