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1.01

DRAWINGS
A.

The Contract Drawings, which accompany this Project Manual and form a part
of the Contract Documents, are listed on the Title Sheet of the Drawings.

B.

The drawings for related contracts are listed on the Title Sheet for reference
only. Examine the drawings for related contracts to ascertain the relationship of
the Work to the related contracts.

END OF LIST

Updated 04/20/2011
Printed 02/06/2020

000115 - 1

Project No. 45964-C, H, E

ADVERTISEMENT FOR BIDS
Sealed bids for Project Nos. 45964-C, 45964-E and 45964-H, comprising separate contracts for Construction Work, Electrical Work and HVAC Work,
Replace Fuel Oil Tanks & Modify Boiler Controls, Elmira Correctional Facility, 1879 Davis Street, Elmira (Chemung County), NY, will be received
by the Office of General Services (OGS), Design & Construction Group (D&C), Division of Contract Management, 35th Fl., Corning Tower, Empire
State Plaza, Albany, NY 12242, on behalf of the Department of Correctional Services, until 2:00 p.m. on Wednesday, March 17, 2021, when they will
be publicly opened and read. Each bid must be prepared and submitted in accordance with the Instructions to Bidders and must be accompanied by a
bid security (i.e. certified check, bank check, or bid bond in the amount of $36,000 for C, $12,100 for E, and $70,300 for H).
All successful bidders will be required to furnish a Performance Bond and a Labor and Material Bond pursuant to Sections 136 and 137 of the State
Finance Law, each for 100% of the amount of the Contract estimated to be between $500,000 and $1,000,000 for C, between $100,000 and $250,000
for E, and between $2,000,000 and $3,000,000 for H.
Pursuant to State Finance Law §§139-j and 139-k, this solicitation includes and imposes certain restrictions on communications between OGS
D&C and a bidder during the procurement process. A bidder is restricted from making contacts from the earliest posting, on the OGS website, in
a newspaper of general circulation, or in the Contract Reporter of written notice, advertisement or solicitation of offers through final award and
approval of the contract by OGS D&C and the Office of the State Comptroller (“Restricted Period”) to other than designated staff unless it is a
contact that is included among certain statutory exceptions set forth in State Finance Law §139-j(3)(a). Designated staff are John Pupons, Jessica
Hoffman and Pierre Alric in the Division of Contract Management, telephone (518) 474-0203, fax (518) 473-7862 and John Lewyckyj, Deputy
Director, Design & Construction Group, telephone (518) 474-0201, fax (518) 486-1650. OGS D&C employees are also required to obtain certain
information when contacted during the restricted period and make a determination of the responsibility of the bidder pursuant to these two statutes.
Certain findings of non-responsibility can result in rejection for contract award and in the event of two findings within a four-year period, the bidder
is debarred from obtaining governmental Procurement Contracts. Bidders responding to this Advertisement must familiarize themselves with the
State Finance Law requirements and will be expected to affirm that they understand and agree to comply on the bid form. Further information about
these requirements can be found within the project manual or at:
http://www.ogs.ny.gov/aboutOGS/regulations/defaultAdvisoryCouncil.html
The substantial completion date for this project is 456 days after the Agreement is approved by the Comptroller.
Pursuant to Public Buildings Law § 8(6), effective January 11, 2020, for any projects where the project design commenced on or after January 1,
2020 and for any contracts over $5,000 for the work of construction, reconstruction, alteration, repair, or improvement of any State building, a
responsible and reliable NYS-certified Minority or Women-Owned Business Enterprise that submits a bid within ten percent of the lowest bid will
be deemed the apparent low bidder provided that the bid is $1,400,000 or less, as adjusted annually for inflation beginning January 1, 2020. If more
than one responsible and reliable MWBE firm meets these requirements, the MWBE firm with the lowest bid will be deemed the apparent low
bidder.
_X__Project commenced design before January 1, 2020. Not subject to provision.
____ Project commenced design on or after January 1, 2020. Subject to provision.
Pursuant to New York State Executive Law Article 15-A and the rules and regulations promulgated thereunder, OGS is required to promote
opportunities for the maximum feasible participation of New York State-certified Minority- and Women-owned Business Enterprises (“MWBEs”) and
the employment of minority group members and women in the performance of OGS contracts. All bidders are expected to cooperate in implementing
this policy. OGS hereby establishes an overall goal of 30% for MWBE participation, 15% for Minority-Owned Business Enterprises (“MBE”)
participation and 15% for Women-Owned Business Enterprises (“WBE”) participation (based on the current availability of qualified MBEs and WBEs)
for Construction Work and an overall goal of 10% for MWBE participation, 5% for Minority-Owned Business Enterprises (“MBE”) participation and
5% for Women-Owned Business Enterprises (“WBE”) participation (based on the current availability of qualified MBEs and WBEs) for Electrical
Work and HVAC Work. The total contract goal can be obtained by utilizing any combination of MBE and /or WBE participation for subcontracting
and supplies acquired under this Contract.
The Office of General Services reserves the right to reject any or all bids.
The Bidding and Contract Documents for this Project are available on compact disc (CD) only, and may be obtained for an $8.00 deposit per set, plus
a $2.00 per set shipping and handling fee. Pursuant to State Finance Law § 143(1), effective January 11, 2020, the required deposit will be waived
upon request by any Minority- and Women-Owned Business Enterprise certified pursuant to Article 15-A of the Executive Law or any ServiceDisabled Veteran-Owned Business Enterprise certified pursuant to Article 17-B of the Executive Law. Contractors and other interested parties can
order CD’s on-line through a secure web interface available 24 hours a day, 7 days a week. Please use the following link at the OGS website for
ordering and payment instructions:
https://ogs.ny.gov/design-construction/construction-contractors
For questions about purchase of bid documents, please send an e-mail to DCPlans@ogs.ny.gov, or call (518) 474-0203.
For additional information on this project, please use the link below and then click on the project number:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/ESBPlansAvailableIndex.asp.
John D. Lewyckyj, C.S.I., C.D.T.
Deputy Director,
OGS Design & Construction Group
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DOCUMENT 002113
INSTRUCTIONS TO BIDDERS

1.

EXAMINATION OF DOCUMENTS

1.1.

Carefully examine and be familiar with the Bidding and Contract Documents.

1.2.

Examine information concerning subsurface or other latent physical conditions. It is presented in good faith but is
not intended as a substitute for personal investigation, interpretations, or judgment of the Contractor.

2.

VISIT TO THE SITE

2.1.

Visit the Site of the Work prior to submitting your bid. Refer to the Advertisement for Bids for any special
instructions.

2.2.

Become familiar with restrictions and regulations established by the facility. Existing restrictions and regulations
will not be considered as grounds for any additional cost over the Contract sum.

2.3.

Assume the risk of encountering any subsurface or other latent physical condition that can be reasonably anticipated
on the basis of documentary information provided by the State and from inspection and examination of the Site.

2.4.

Interpretations of contract documents by facility personnel are not binding.

3.

DESIGNATED, PERMISSIBLE, IMPERMISSIBLE CONTACTS AND QUESTIONS

3.1.

The designated contacts during the restricted period for this procurement will be:

3.2.



John Pupons, Manager, Contract Awards Unit, telephone – (518) 474-0203, fax – (518) 473-7862



Jessica Hoffman, Assistant Director, Contract Management, telephone – (518) 474-0203



Pierre Alric, Acting Director, Contract Management, telephone – (518) 474-0201



John Lewyckyj, Deputy Director, Design & Construction Group, telephone – (518) 474-0201

State Finance Law §139-j recognizes a series of permissible contacts that can go to other than the designated
contacts, as follows:
3.2.1. The submission of written proposals in response to a request for proposals, invitation for bids or any other
method for soliciting a response from offerers intending to result in a procurement contract.
3.2.2. The submission of written questions to a designated contact set forth in a request for proposals, or invitation
for bids, or any other method for soliciting a response from offerers intending to result in a procurement
contract, when all written questions and responses are to be disseminated to all offerers who have expressed
an interest in the request for proposals, or invitation for bids, or any other method for soliciting a response
from offerers intending to result in a procurement contract.
3.2.3. Participation in a conference provided for in a request for proposals, invitation for bids, or any other method
for soliciting a response from offerers intending to result in the procurement contract.
3.2.4. Complaints by an offerer regarding the failure of the person or persons designated by the procuring
governmental entity pursuant to this section to respond in a timely manner to authorized offerer contacts
made in writing to the office of general counsel of the procuring governmental entity, provided that any
such written complaints shall become a part of the procurement record.
3.2.5. Offerers who have been tentatively awarded a contract and are engaged in communication with a
governmental entity solely for the purpose of negotiating the terms of the procurement contract after being
notified of tentative award.
3.2.6. Contacts between designated governmental staff of the procuring governmental entity and an offerer to
request the review of a procurement contract award.

Updated 01/29/2020
Printed 01/29/2020

002113 - 1

3.2.7. Contacts by offerers in protests, appeals or other review proceedings (including the apparent successful
bidder or proposer and his or her representatives) before the governmental entity conducting the
procurement seeking a final administrative determination, or in a subsequent judicial proceeding.
3.2.8. Complaints of alleged improper conduct in a governmental procurement to the attorney general, inspector
general, district attorney, or court of competent jurisdiction.
3.2.9. Written protests, appeals or complaints to the New York State Office of the State Comptroller (OSC)
during the process of contract approval, where OSC’s approval is required by law, and where such
communications and any response thereto are made in writing and shall be entered in the procurement
record pursuant to §163 of the State Finance Law.
3.2.10. Complaints of alleged improper conduct in a governmental procurement conducted by a municipal agency
or local legislative body to OSC’s office.
3.2.11. Permissible Contacts are only with the procuring agency unless specifically excepted.
3.3.

Impermissible contacts include those that a reasonable person would infer are intended to influence a governmental
procurement and occur during the restricted period of a governmental procurement between the offerer and any
member, officer or employee of any governmental entity; provided, however, that nothing in this section shall be
deemed to prohibit an offerer from communicating with a member of the state legislature or legislative staff about
a governmental procurement. Contacting a person or entity other than the designated contact person during the
restricted period, when such contact does not fall within one of the exemptions, is also an impermissible contact.
Direct all questions regarding the intent or meaning of the drawings or specifications to the Office of General
Services (OGS) website at:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/esbplansavailableindex.asp
From this web page, first click on the project number link, then on the Review/Submit Bid Questions link, and
then submit the question for the appropriate trade. All responses to appropriate pre-bid inquiries will be
communicated via the OGS website. Those inquiries resulting in clarification and or changes to the bid documents
will be communicated by Addenda to all persons who have obtained drawings and specifications.

3.4.

Pre-bid inquiries answered by means other than Addenda will not be binding.

4.

PREPARATION OF BIDS

4.1.

Prepare each bid on the official form furnished by the State. Enter all amounts in numerals in whole dollar
amounts. Make no erasures, cross-outs, whiteouts, write-overs, obliterations, or changes of any kind in the Bid
Form phraseology, in the entry of unit prices, or anywhere on the Bid Form. Fill in all blank spaces legibly. An
illegible entry may disqualify the bid in its entirety. If a mistake is made, use a new Bid Form. No post bid
meetings will be afforded to any bidder to explain or clarify illegible or changed entries.

4.2.

If the Project Manual contains Section 012300 - Alternates, indicate the amounts to be added to or deducted from
the base bid in the spaces provided on the Bid Form. If the Work is to be performed at no change in cost, indicate
the word “NONE”. Any bid which fails to indicate an amount with the words “ADD” or “DEDUCT” or the word
“NONE”, for each alternate, will be held to be informal and may be rejected.

4.3.

Sign the Bid Form in the space provided. An officer or a principal of a corporation or a partnership signing for the
bidder shall print or type the legal name of the person, partnership, or corporation on the line provided and place
his/her signature after “SIGN BID HERE”. The same procedure shall apply to the bid of joint venture by two or
more firms, except that the signature and title of an officer or a principal of each member firm of the joint venture
shall be required. All signatures must be original. Mechanically reproduced signatures or copies are not acceptable.
Submitted Bid Forms that do not conform to these requirements will be disqualified.

4.4.

Mailing Address: Include street address. Addenda sent by other than US Postal Service cannot be delivered to
Post Office Boxes.

4.5.

Note in the space designated on the Bid Form, the Addenda by numbers and dates, which have been received. If
no Addenda have been received, insert the word “NONE”.

4.6.

All bidders must complete a form DCA-3 – Offerer Disclosure of Prior Non-Responsibility Determinations and
include it with their Bid Form.

Updated 01/29/2020
Printed 01/29/2020

002113 - 2

4.7.

All bids, regardless of dollar value, must include the cost of Labor and Material and Performance Bonds.

5.

BID SECURITY INFORMATION

5.1.

Bid security is required as a guarantee that the bidder will enter into the Contract and furnish a satisfactory
Performance Bond and Labor and Material Bond within the time specified on the Bid Form. Submit bid security
in the amount indicated in the Advertisement for Bids in one of the following forms:
5.1.1. Certified check or bank check drawn upon a legally incorporated bank or trust company (payable to the
Office of General Services).
5.1.2. Bid Bond on OGS Form 004313 to be issued by a Surety licensed in the State of New York.

5.2.

Upon submission of a certified check or bank check, the bid security of the successful bidder will be returned
(check issued by OSC) pending acceptance of the required bonds and the execution of Contract. The second low
bidder’s bid security will be returned after the successful bidder executes the Contract or with the submission of
an approved Substitute Bid Bond on the Design and Construction form. The bid security of all other bidders with
a bid security in the form of checks will be returned as soon as possible after the apparent low bidder has been
determined.

5.3.

Bid Bonds submitted as bid security will not be automatically returned to the bidder. Firms requesting to have
bonds returned may do so in writing provided they are not the first or second low bidder prior to award. Only those
requests made in writing, directed to the Contract Awards Unit, shall be considered for return.

5.4.

Sign the Bid Bond in the space provided. An officer or a principal of a corporation or a partnership signing for the
bidder shall print or type the legal name of the person, partnership, or corporation on the line provided and place
his/her signature above “Principal”. The same procedure shall apply to the bid security of a joint venture by two
or more firms, except that the signature and title of an officer or a principal of each member firm of the joint venture
shall be required. The same procedure shall apply to the signature for the Attorney-in-Fact. All signatures must be
original. Electronic, mechanically-reproduced or stamped signatures, or copies, are not acceptable for either
signature. Submitted Bid Security that does not conform to these requirements will be disqualified.

6.

SUBMISSION OF BID

6.1.

Submit Bid Form, bid security and form DCA-3 – Offerer Disclosure of Prior Non-Responsibility Determinations
in a sealed envelope. Use envelope furnished for that purpose by the State. Telephone or fax bids will not be
accepted.

6.2.

All bids must be received before the time specified, and at the place designated for the receipt of bids.

6.3.

A late bid will be considered if: (1) its arrival at the place designated after the time specified can be shown by
documentary or other proofs to be due to mishandling by OGS and (2) that absent such mishandling, the bid would
have arrived timely. Delays in the mail or any other means of transmittal, including couriers or agents of the State,
other than employees of OGS will not suffice to excuse late arrival.

6.4.

A late bid not eligible for consideration will be returned unopened with notification of the reason for its refusal.

7.

MODIFICATION OF BID

Bid modifications by amendment will only be considered on condition that: (1) the amendment arrives before the
time specified, and at the place designated for receipt of bids, (2) the amendment is in writing and executed by a principal
of the bidder firm, and (3) the bid, as amended, conforms in all respects with the Contract Documents. Bidders may mail
or fax their bid modifications. Bidders may use a bid modification to acknowledge addenda and/or change the bid amount.
Bid modifications received by fax must be on company letterhead and signed by a principal of the bidder firm. DO NOT
use the OGS Bid Form to submit bid modifications by fax. Indicate any amounts to be added to or deducted from any
part of the bid amount with the words “ADD” or “DEDUCT” next to the amount. The only amounts listed on a faxed
bid modification should be the amounts to be added or deducted. DO NOT expose the new bid amount on the faxed bid
modification. If the bid amount is shown on the faxed bid modification, or otherwise exposed at any time before the bid
opening, the bid will be disqualified.
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8.

WITHDRAWAL OF BID

8.1.

A bid may be withdrawn at any time prior to the time specified for receipt of bids. Should a bidder decide to withdraw
its bid before the bid opening, the request must be prepared on company letterhead, signed by a principal of the bidder
firm, and faxed to (518) 473-7862, or hand-delivered or mailed to the Contract Awards Unit at the place designated
for receipt of bids. OGS will fax and/or e-mail an acknowledgment of the withdrawal request that includes an
indication that the unopened bid will be returned. Should the withdrawal request be in error, the bidder must call the
Contract Awards Unit at (518) 474-0203 immediately. The unopened bid will be returned by mail to the bidder.

8.2.

Not more than 5 business days after the bid opening or a scheduled pre-award meeting, whichever comes later, a low
bidder may request the withdrawal of its bid based on a mistake. The request must be submitted via certified or
registered mail to the address to which the bid was directed. The Contracting Officer may conduct or have conducted
on his/her behalf a fact-finding proceeding to develop information concerning the request for withdrawal. A request
for withdrawal of a bid made after the specified number of days allowed shall result in automatic forfeiture of the bid
security.

8.3.

Following a timely request for withdrawal of a bid, the bid security will be returned if the bidder establishes by credible
evidence, including original documents when requested, the following:
8.3.1. An error, clerical as opposed to judgmental in nature and verifiable by written evidence, occurred in the
computation of the bid,
8.3.2. The error constitutes either an unintentional and substantial computational error or an unintentional omission
of a substantial quantity of labor and/or material from the final bid computation,
8.3.3. The absence of gross negligence in the preparation of the bid. For the purposes of this subparagraph, gross
negligence may include,
i)

the apparent failure of a bidder to account for two or more categories (divisions) of work,

ii)

the use of multiple erroneous quotations from subcontractors or suppliers,

iii)

submission to the Contracting Officer of a bid withdrawal request within the preceding six (6) months.

8.4.

If the bidder fails to meet its burden of proof, the request to withdraw without penalty shall be denied and its bid
security will be forfeited and become the property of the State. The decision of the Contracting Officer shall be final
and conclusive.

8.5.

Once a request to withdraw is made, the bidder is ineligible for award. The Contracting Officer shall continue to
progress the award process considering only the remaining bids.

9.

DISQUALIFICATION

9.1.

Any bid which fails to conform to the requirements of the Bidding and Contract Documents may be rejected.

9.2.

The Commissioner may waive any informality or afford the bidder an opportunity to remedy any deficiency
resulting from a minor informality or irregularity.

9.3.

The State reserves the right to disqualify bidders, before or after bid opening, upon evidence of collusion with third
parties or other illegal practices upon the part of the bidder.

9.4.

Bidders may review the list of common Bid Informalities and Bid Disqualifications at:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/informalitylist.asp

10.

GOVERNING LAWS AND REGULATIONS ADMINISTERED BY OTHER DEPARTMENTS

10.1. Taxes: All taxes pertaining to the Work must be paid. Address inquiries regarding taxes to the Tax Collecting
Agency. For information regarding sales and use taxes contact the Sales Tax Bureau, Department of Taxation and
Finance.
10.2. While all applicable laws, rules and regulations of the State of New York are incorporated by reference in this
Contract, take special note of the provisions of the Labor Law and Industrial Code Rule 23 relative to the safety of
workers and of persons lawfully occupying or using the premises. Address inquiries regarding labor law provisions
to the New York State Department of Labor.
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10.3. Anti-Discrimination Clause: Discrimination against any employee or applicant for employment because of race,
creed, color, national origin, sex, age, disability, or marital status is prohibited.
11.

OPENING OF BIDS
Bids will be opened as announced in the Advertisement for Bids.

12.

DETERMINATION OF CONTRACTOR’S RESPONSIBILITY

12.1. The State Public Buildings Law requires that contracts for public work in the State of New York be awarded to the
lowest responsible and reliable bidders as will best promote the public interest.
12.2. Each apparent low bidder, and each proposed subcontractor (for subcontract work of $100,000 or more) will be
required to submit form CCA-2 - New York State Vendor Responsibility Questionnaire For Profit Construction
prior to contract award or subcontractor approval. OGS reserves the right to request CCA-2 forms from proposed
subcontractors for work of less than $100,000 if it is determined to be in the best interest of the State. Submission
of these forms will assist the State in determining the responsibility and reliability of the vendor.
OGS recommends that vendors file the required CCA-2 form online via the New York State VendRep System.
Use of this system requires that the vendor have a New York State Vendor Identification Number (Vendor ID).
Please note that the Vendor ID is not the Taxpayer ID number.
If bidders do not already have a Vendor ID, they are encouraged to obtain one in advance of the bid opening.
To obtain a Vendor ID, contact the OSC Help Desk at 866-370-4672 or 518-408-4672, or by e-mail at
ITServiceDesk@osc.state.ny.us.
To enroll in and use the VendRep System, see the VendRep System page at:
http://www.osc.state.ny.us./vendrep/info_vrsystem.htm
If you already have a User ID and password, go directly to the VendRep System online at:
https://portal.osc.state.ny.us.
For direct VendRep System user assistance, contact the OSC Help Desk; the help desk phone numbers and e-mail
address are shown above.
Vendors opting to file a paper questionnaire can obtain the appropriate questionnaire from the VendRep website at
http://www.osc.state.ny.us/vendrep/forms_vendor.htm or may telephone the OSC Help Desk.
12.3. After the bids are opened, the apparent low bidder shall complete and file the CCA-2 within 5 days. Vendors using
the online system may certify (or recertify) and file the CCA-2 electronically via the VendRep System
(https://portal.osc.state.ny.us).
12.4. It is recommended that all bidders become familiar in advance with all of the requirements of the CCA-2. As
mentioned in 12.2, bidders who do not have a Vendor ID are encouraged to obtain one in advance of the bid
opening.
12.5. All bidders must submit a completed form DCA-3 - Offerer Disclosure of Prior Non-Responsibility
Determinations along with their Bid Form.
12.6. The determination of responsibility will include a review to ensure the Contractor has not knowingly and willfully
violated the provisions of the Procurement Lobby Law or New York State Finance Law §139-j and §139-k.
12.7. New York State Finance Law §139-k (2) obligates a Governmental Entity to obtain specific information regarding
prior non-responsibility determinations. This information must be collected in addition to the information that is
separately obtained pursuant to State Finance Law §163(9). In accordance with State Finance Law §139-k, a
Contractor must be asked to disclose whether there has been a finding of non-responsibility made within the
previous four (4) years by any Governmental Entity due to: (a) a violation of State Finance Law §139-j or (b) the
intentional provision of false or incomplete information to a Governmental Entity.
12.8. As part of its responsibility determination, State Finance Law §139-k(3) mandates consideration of whether a
Contractor fails to timely disclose accurate or complete information regarding the above non-responsibility
determination. In accordance with law, no procurement contract shall be awarded to any Contractor that fails to
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timely disclose accurate or complete information under this section, unless a finding is made that the award of the
Procurement Contract to the Offerer is necessary to protect public property or public health safety, and that the
Offerer is the only source capable of supplying the required Article of Procurement within the necessary time
frame.
13.

AWARD OF CONTRACT

13.1. The Contract may be awarded to the lowest responsible and reliable bidder as will best promote the public interest.
13.2. If alternates are included in the bidding documents, the State reserves the right to accept or reject any or all
alternates. The State shall determine the lowest bid by adding to or deducting, from the Base Bid Amount of the
bidders, the additive or deductive alternates, if any, that the State elects to accept after the opening of the bids.
Alternates will be accepted in the order they are set forth in the contract documents.
13.3. The State reserves the right to reject any or all bids, and advertise for new bids, if in its opinion the best interest of
the State will thereby be promoted. In the event that all bids are rejected, each bidder will be so notified.
13.4. A bidder may withdraw its bid if no award is made within forty-five (45) days after the receipt of bids. A written
notice must be submitted via certified or registered mail to the address in Paragraph 3.4 of these Instructions to
Bidders prior to approval of the contract by the Comptroller of the State of New York. The notice must clearly
state that the withdrawal is based on the fact that the contract was not awarded within 45 days after the receipt of
bids.
13.5. Pursuant to Public Buildings Law § 8(6), effective January 11, 2020, for any projects where the project design
commenced on or after January 1, 2020 and for any contracts over $5,000 for the work of construction,
reconstruction, alteration, repair, or improvement of any State building, a responsible and reliable NYS-certified
Minority or Women-Owned Business Enterprise (“MWBE”) that submits a bid within ten percent of the lowest
bid will be deemed the apparent low bidder provided that the MWBE bid is $1,400,000 or less, as adjusted annually
for inflation beginning January 1, 2020. If more than one responsible or reliable NYS-certified MWBE firm meets
these requirements, the MWBE firm with the lowest bid will be deemed the apparent low bidder. Refer to the
Advertisement for Bids for applicability of projects subject to this criteria.

14.

REFUND FOR DRAWINGS AND SPECIFICATIONS
Refunds of deposits for each set of bidding and contract documents obtained will be made as follows:

14.1. Successful Bidder: Refund of full amount of deposit for all sets obtained.
14.2. No refunds of shipping and handling fees will be made.
15.

MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISES

15.1. Pursuant to New York State Executive Law Article 15-A and the rules and regulations promulgated thereunder, OGS
is required to promote opportunities for the maximum feasible participation of NYS-certified Minority- and Womenowned Business Enterprises and the employment of minority group members and women in the performance of OGS
contracts.
15.2. Information on the availability of subcontractors and suppliers for this project may be accessed by first using the
following website link:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/esbplansavailableindex.asp
From this web page, first click on the project number link, then on Interested Subcontractors and Suppliers, and
follow the prompts. A list of all interested vendors will be provided with their contact information, MWBE status
and construction specialties.
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15.3. Other information on MWBEs, including a directory of MWBE’s, is available from:
NYS Empire State Development
Minority and Women’s Business Development Division
30 South Pearl Street
Albany, NY 12245
Telephone: (518) 292-5252
Website: https://esd.ny.gov/doing-business-ny/mwbe
16.

SURETY BOND

If required, the Contractor shall furnish Performance and Payment Bonds in an amount equal to one hundred
percent (100%) of the total Contract price as security for the faithful performance of this Contract, and for the payment
of all persons performing labor or furnishing materials in connection with this contract. These bonds are to be executed
on the State Comptroller’s form and the surety company must be licensed in the State of New York, have a Best Rating
of A- or better and appear on the most recent published Department of the Treasury’s Listing of Approved Sureties
(Department Circular 570) at the time of filing the bonds.
17.

VENDOR PROTEST POLICY

It is the policy of OGS to provide all vendors, prospective bidders, bidders, suppliers and contractors with an
opportunity to resolve complaints or inquiries related to bid solicitations, contract awards, or other associated contract
award actions. OGS encourages vendors to seek resolution of complaints related to bid solicitations, contract awards, or
other associated actions through consultation with the agency designated contact(s). All such complaints will be given
impartial and timely consideration. Vendors may also file formal written protests. A copy of the Design and Construction
Vendor Protest Policy and Procedures may be obtained by contacting the designated contact or by visiting the OGS
website at:
https://www.ogs.ny.gov/bu/dc/esb/VendorProtestPAndP.asp.
18.

POLICY ON TIED BIDS

A tie-bid is defined as an instance where bids are received from two or more bidders who are the apparent low
responsive and reliable bidders with identical offers, or who are MWBEs with identical offers with bids of $1,400,000 or
less and whose bids are within ten percent of the lowest bid. A tie-bid does not exist when an apparent low bidder has an
identical offer to an MWBE, as the MWBE is deemed the apparent low bidder pursuant to Public Buildings Law § 8(6).
It is the policy of OGS to settle the outcome of tie-bids by either drawing a name from a hat or flipping a coin within 24
hours of the bid opening. All affected firms will be notified of the tie and the time and place of the resolution of the tie,
and shall be invited to witness the outcome. Attendance is not mandatory. The drawing/flip will be held at OGS, Contract
Awards Unit, 35th Floor, Corning Tower, Albany, New York. Two impartial witnesses will be provided and shall be
present. All attendees will acknowledge the results of the tie-breaker on the bid tabulation sheet. All firms affected by
the tied bids will be notified of the results. The results pursuant to this provision shall be considered final.

19.

WORKERS’ COMPENSATION INSURANCE AND DISABILITY BENEFITS REQUIREMENTS

Workers’ Compensation Law (WCL) §57 & §220 requires the heads of all municipal and state entities to ensure that
businesses applying for permits, licenses or contracts provide proof that they have appropriate workers’ compensation and
disability benefits insurance coverage. These requirements apply to both original contracts and renewals, whether the
governmental agency is having the work done or is simply issuing the permit, license or contract. Failure to provide proof
of such coverage or a legal exemption will result in a rejection of the vendor’s bid or renewal.
19.1. Proof of Compliance with Workers’ Compensation Coverage Requirements: In order to provide proof of compliance
with the requirements of the Workers’ Compensation Law pertaining to workers’ compensation coverage, a contractor
shall: (1) obtain such coverage from an insurance carrier; or (2) be a Workers’ Compensation Board-approved selfinsured employer or participate in an authorized self-insurance plan; or (3) be legally exempt from obtaining Workers’
Compensation insurance coverage.
An ACORD 25 form is NOT acceptable as proof of workers’ compensation coverage.
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A Contractor seeking to enter into a contract with the State of New York MUST provide ONE of the following
forms to OGS upon request, prior to award:
19.1.1. CE-200, Certificate of Attestation of Exemption from NYS Workers' Compensation and/or Disability
Benefits Coverage, which is available on the Workers’ Compensation Board’s website, www.wcb.ny.gov,
under the heading “Forms”; OR
19.1.2. C-105.2 – Certificate of Workers’ Compensation Insurance (the contractor’s insurance carrier will send
this form to OGS upon request); contractors insured through the New York State Insurance Fund should
use their version of the form, the U-26.3; OR
19.1.3. SI-12 – Certificate of Workers Compensation Self-Insurance (the contractor should call the Workers’
Compensation Board’s Self-Insurance Office at 518 402-0247), OR GSI-105.2 – Certificate of
Participation in Workers’ Compensation Group Self-Insurance (the contractor’s Group Self-Insurance
Administrator will send this form to OGS upon request).
19.2. Proof of Compliance with Disability Benefits Coverage Requirements: In order to provide proof of compliance
with the requirements of the Workers’ Compensation Law pertaining to disability benefits, a contractor shall: (1)
obtain such coverage from an insurance carrier; or (2) be a Board-approved self-insured employer; or (3) be legally
exempt from obtaining disability benefits coverage.
An ACORD 25 form is NOT acceptable as proof of disability benefits coverage.
A Contractor seeking to enter into a contract with the State of New York MUST provide ONE of the following
forms to OGS upon request, prior to award:
19.2.1. CE-200 – Certificate of Attestation of Exemption from NYS Workers' Compensation and/or Disability
Benefits Coverage, which is available on the Workers’ Compensation Board’s website, www.wcb.ny.gov,
under the heading “Forms”; OR
19.2.2. DB-120.1 – Certificate of Disability Benefits Insurance (the contractor’s insurance agent, broker or carrier
will send this form to OGS upon request); OR
19.2.3. DB-155 – Certificate of Disability Benefits Self Insurance (the contractor should call the Workers’
Compensation Board’s Self-Insurance Office at 518 402-0247).
19.3. All of the above-referenced forms, except the CE-200, SI-12 and DB-155, must show the following as the Entity
Requesting Proof of Coverage (entity being listed as the Certificate Holder):
NYS Office of General Services – Design & Construction Group
Division of Contract Management
35th Floor, Corning Tower, GNARESP
Albany, NY 12242
20.

ELECTRONIC CONTRACTOR PAYMENTS (ECP)

20.1. The ECP Program is initiated with an Electronic Contractor Payments (ECP) Certification Form that is forwarded
to the contractor with the project agreement and bond forms. This form must be completed, executed and returned
with the executed Contract agreement in order for the contractor to participate in the ECP program. The executed
ECP Certification Form will remain on file. Note that the certification will apply to this contract and to future
ECP-eligible contracts.
20.2. Upon final approval of the contract, an e-mail will be sent to the contractor’s designated e-mail address with a
hyperlink that will enable the firm to register, using a temporary password, on the OGS Design & Construction
Vendor Interface. The temporary password will be sent to the contractor in letter form that is mailed on the same
day.
20.3. The OGS Vendor Interface website will provide the ability to view contract information, submit the detailed
estimate and payments requests electronically, and communicate with OGS Design & Construction.
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21.

IRAN DIVESTMENT ACT

21.1

By submitting a bid in response to this solicitation or by assuming the responsibility of a Contract awarded
hereunder, bidder/Contractor (or any assignee) certifies that it is not on the “Entities Determined To Be NonResponsive bidders/Offerers Pursuant to The New York State Iran Divestment Act of 2012” list (“Prohibited
Entities List”) posted on the OGS website at
http://www.ogs.ny.gov/about/regs/docs/ListofEntities.pdf
and further certifies that it will not utilize on such Contract any subcontractor that is identified on the Prohibited
Entities List. Additionally, bidder/Contractor is advised that should it seek to renew or extend a Contract awarded
in response to the solicitation, it must provide the same certification at the time the Contract is renewed or extended.

21.2

During the term of the Contract, should OGS receive information that a person (as defined in State Finance Law
§165-a) is in violation of the above-referenced certifications, OGS will review such information and offer the
person an opportunity to respond. If the person fails to demonstrate that it has ceased its engagement in the
investment activity which is in violation of the Act within 90 days after the determination of such violation, then
OGS shall take such action as may be appropriate and provided for by law, rule, or contract, including, but not
limited to, seeking compliance, recovering damages, or declaring the Contractor in default.

21.3

OGS reserves the right to reject any bid, request for assignment, renewal or extension for an entity that appears on
the Prohibited Entities List prior to the award, assignment, renewal or extension of a contract, and to pursue a
responsibility review with respect to any entity that is awarded a contract and appears on the Prohibited Entities
list after contract award.

END OF DOCUMENT
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DOCUMENT 002213
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS - MWBE-EEO
This Supplement modifies the Instructions to Bidders. Where any part of the Instructions to
Bidders is modified by this supplement, the unaltered provisions of that part shall remain in effect.
Add the following:
22.

GOALS

22.1
To ensure meaningful participation in the Project of certified Minority- and WomenOwned Business Enterprises (“MWBEs”) under the Contract, the Commissioner of General
Services has established goals set forth in the Supplementary Conditions.
22.2
All bidders should note that important definitions and conditions relating to the foregoing
MWBE goals are contained in the Supplementary Conditions.
22.3
In order to assist the State in determining compliance with the goals set forth in the
Supplementary Conditions the apparent low bidder will be required to submit an MWBE Utilization
Plan via the New York State Contracting System (NYSCS) prior to Contract award or subcontractor
approval.
22.4
If unable to submit an MWBE Utilization Plan through the NYSCS, the apparent low
bidder must use Form BDC 328 to submit the plan. A paper copy of the BDC 328 form is included
in the Appendix of this Project Manual and may be mechanically reproduced. Additional copies
may be obtained upon request from the address listed in Paragraph 23.2 below.
22.5
The apparent low bidder must submit the completed MWBE Utilization Plan within five
(5) working days after the bids are opened. OGS will review the submitted MWBE Utilization
Plan and advise the bidder of OGS acceptance or issue a notice of deficiency within twenty (20)
days of receipt.

23.

CERTIFICATION

23.1
All Minority- and Women-Owned Business Enterprises (“MBEs” or “WBEs”) proposed
as contractors, subcontractors or suppliers must be certified by the NYS Empire State Development,
Division of Minority and Women’s Business Development to be eligible for MBE or WBE credit
on this project.
23.2
UPON WRITTEN REQUEST, The New York State Office of General Services’ Office of
Minority- and Women-Owned Business Enterprises will provide a computer printout of certified
MBEs and WBEs in specific trades for a given geographical area of New York State.
This printout can be requested in writing as follows:


By e-mail to: DCMWBEManager@ogs.ny.gov



By fax to: (518) 486-2679
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By mail to:
NYS Office of General Services
Office of Minority- and Women-Owned Business Enterprises
29th Floor, Corning Tower, GNARESP
Albany, NY 12242

24.

LIQUIDATED DAMAGES – MWBE PARTICIPATION

24.1
Refer to Article 27.8, Document 007307, Supplementary Conditions - MWBE-EEO, for
“Liquidated Damages – MWBE Participation”.

END OF DOCUMENT
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DOCUMENT 002219
SUPPLEMENTARY INSTRUCTIONS TO BIDDERS - QUALIFICATIONS OF BIDDERS
AND MANDATORY PRE-AWARD SUBMITTAL REQUIREMENTS
This Supplement modifies the Instructions to Bidders. Where any part of the Instructions to
Bidders is modified by this supplement, the unaltered provisions of that part shall remain in effect.
Add the following Articles:
25.

QUALIFICATIONS OF BIDDERS

25.1
The Contracting Officer or their representative will schedule a pre-award meeting to
consider the bid responsiveness of the bid submitted by the apparent low bidder generally within
fifteen (15) working days of the bid opening. Bidders will be notified of the time and place of the
meeting. On a case by case basis, the State will examine and evaluate the bid as responsive by
considering the contractors understanding of: the overall project scope, estimated cost, utilization
of proposed sub-contractors, expertise, workmanship and past performance in completing similar
contracts.
25.2
The Contracting Officer or their respective representative will conduct an investigation to
determine the responsibility of any Bidder, including the ability of any Bidder to perform the Work.
Bidders shall furnish to the Officer all information and data requested, including complete financial
data, within the time and in the form and manner requested. The Contracting Officer reserves the
right to reject any bid if the evidence required by the Officer is not submitted as requested, or if the
evidence submitted by or the investigation of any Bidder fails to satisfy the Contracting Officer
that the Bidder is responsible, or is able and qualified to carry out the obligations of the Contract,
or to complete the Work as indicated in the Contract Documents, or able to reasonably perform the
Work for the Bid Amount.
25.3
The criteria contained in Executive Order No. 170.1 Uniform Guidelines for Determining
the Responsibility of Bidders will be applied in the evaluation of Bidders. Special criteria that will
be considered in establishing the responsibility of the Bidders shall include, but not be limited to
established experience in performing the Work required by the Contract Documents. Experience
will be viewed from comparable projects as well as experience and knowledge of construction by
the firm’s personnel.
26.

MANDATORY PRE-AWARD SUBMITTAL REQUIREMENTS

26.1
The apparent low bidder must submit the required pre-award submittal package outlined
below to the Regional Supervisor within five working days after the bids are opened.
Regional Supervisor Name: Adam Potter
Address: Hughes State Office Building, 333 East Washington Street, Syracuse, NY 13202
Phone: 315-428-4419
Email: Region6preawardsubmittals@ogs.ny.gov
Submissions must be emailed and must include the Project Number of this contract in the Subject
Line of the Pre-Award submission email (i.e. OGS PN 12345-C: Pre-Award Submission).
Pre-award Submittal Package:
Updated: 10/17/2016
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1. References and Experience:
a. List of all past contracts with OGS. Include OGS Project Number and date.
b. Provide three (3) references (Name, Title, and Phone Number) associated with
three (3) different projects (OGS, public, or private sector) of similar scope and
size to the one identified in this contract. Additionally, include the names of two
major suppliers used for each of these three (3) projects.
Provide a copy of recent past experience as required under the filing of the NYS
Vendor Responsibility Questionnaire (CCA-2 document) with the Office of the
State Comptroller. Provide only Attachment A: Completed Construction
Contracts and Attachment B: Uncompleted Construction Contracts. For additional
information, see:
http://www.osc.state.ny.us/vendrep/form_cca2.htm
2. Workforce and Work Plan – Provide a detailed written Work Plan which shall
demonstrate the contractor’s understanding of overall project scope and shall include,
but not be limited, to the following:
a. Sequential listing of specific project activities required to successfully complete
the Work of the contract.
1. Include Critical Milestones.
2. Include phasing of the Work, if required.
3. Include listing of long lead items.
4. Impact of weather and restricted work period(s).
5. Include a list of site-/project-specific safety hazards, and how such hazards
will be considered in performance of the Work.
b. Résumés for Contractor’s proposed supervisory staff, including qualifications for
specialized expertise or any certification(s) required to perform the Work.
c. Schedule Preparer qualifications when required by specification 013200.
d. Submittal Coordinator qualifications when required by specification 013300.
e. Names of proposed major sub-contractors (more than 15% of the bid amount or
where critical systems of work are identified in the contract) and a listing of the
related trade of work and value.
f. Any special coordination requirements with other trades.
g. Any special storage and staging requirements for construction materials.
3. Detailed Cost Estimate:
a. A copy of a Detailed Cost Estimate outlined in CSI format.
4. Provide information for any other special requirements at the request of the Director’s
Representative.
26.2
When requested by the Contracting Officer or his representative, Bidders shall, within the
time specified by the Officer, submit to the Officer the names of the Subcontractors the Bidder
proposes to use on the project. The Contracting Officer reserves the right to disapprove the use of
any proposed Subcontractor. In such an event the Bidder shall submit the name of another
Subcontractor in like manner within the time specified by the Officer. The Bidder shall have and
will make no claim for compensation if the Contracting Officer disapproves any proposed
Subcontractor. The Contracting Officer reserves the right to reject any bid if the names of proposed
Subcontractors, or additional subcontract information, are not submitted as required.
END OF DOCUMENT
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DETACH AND USE THIS FORM

BID FORM FOR: 45964-H
HVAC WORK
REPLACE FUEL OIL TANKS & MODIFY BOILER CONTROLS
ELMIRA CORRECTIONAL FACILITY
1879 DAVIS STREET
ELMIRA, NY

State of New York
Office of General Services
Design and Construction Group
Division of Contract Management
35th Floor, Corning Tower
The Gov. Nelson A. Rockefeller
Empire State Plaza
Albany, NY 12242

THIS IS A 3 PAGE BID FORM. ALL PAGES MUST BE COMPLETED.
THE STATE RESERVES THE RIGHT TO REJECT ANY OR ALL BIDS. EACH BID FORM SHALL BE ACCOMPANIED
BY BID SECURITY (AS DESCRIBED IN THE INSTRUCTIONS TO BIDDERS) IN THE AMOUNT STATED IN THE
ADVERTISEMENT FOR BIDS.
The Undersigned agrees to complete the Work within the time stated in Section 011000 of the Specifications.
The Undersigned acknowledges his/her understanding of the social policy concerning minority and women business participation
in the State building construction program, and pledges to cooperate with the State in the implementation of this policy, and further
pledges to exert good faith efforts to achieve participation of minority and female employees.
The Undersigned certifies, as to each of the occupations listed in the Prevailing Rate Schedule applicable to this Project, the ability
and willingness to exert good faith efforts to achieve the goal for minority and women workforce participation set forth in the
Supplementary Conditions.
The Undersigned certifies the ability and willingness to exert good faith efforts to achieve the goal for Minority and Women-Owned
Business Enterprise and Service-Disabled Veteran-Owned Businesses participation set forth in the Supplementary Conditions.
The Undersigned declares that the Bidding and Contract Documents have been carefully examined and that all things necessary for
the completion of the Work shall be provided
The Undersigned agrees that the bid security shall be subject to forfeiture if this bid is accepted by the State and he/she does not
submit executed copies of the Agreement WITHIN TEN (10) DAYS OF RECEIPT OF A WRITTEN REQUEST TO PROVIDE
SUCH AGREEMENT. A Performance Bond and a Labor and Material Bond, each in an amount equal to the contract sum, shall
be supplied with the executed Agreement and shall be the statutory form of public bonds required by Sections 136 and 137 of the
State Finance Law.
By submission of this bid, each bidder and each person signing on behalf of any bidder certifies, and in the case of a joint bid each
party thereto certifies as to its own organization, under penalty of perjury, that to the best of his/her knowledge and belief:
(1) The prices in this bid have been arrived at independently without collusion, consultation, communication, or
agreement, for the purpose of restricting competition as to any matter relating to such prices with any other bidder or with any
competitor;
(2) Unless otherwise required by law, the prices which have been quoted in this bid have not been knowingly disclosed
by the bidder and will not knowingly be disclosed by the bidder prior to opening, directly or indirectly, to any other bidder or to any
competitor;
(3) No attempt has been made or will be made by the bidder to induce any other person, partnership or corporation to
submit or not to submit a bid for the purpose of restricting competition.
(4) This contract shall not cause or result in a violation of Section 74(3)(e) of the Public Officers Law which states: “No
officer or employee of a state agency, member of the legislature or legislative employee should engage in any transaction as
representative or agent of the State with any business entity in which he/she has a direct or indirect financial interest that might
reasonably tend to conflict with the proper discharge of his/her official duties.”
(5) The Bidder understands and agrees to comply with the requirements of the Procurement Lobbying Law, State Finance
Law § 139-j and § 139-k, and with OGS’s procedures relating to permissible contacts during a procurement as required by State
Finance Law § 139-j(3) and § 139-j(6)(b). Such requirements and procedures are posted at
https://ogs.ny.gov/aboutOgs/regulations/defaultSFL_139j-k.asp
(6) The bidder is not on the list created pursuant to paragraph (b) of subdivision 3 of section 165-a of the state finance
law (NYS Iran Divestment Act of 2012). The list can be viewed at the following link:
https://ogs.ny.gov/iran-divestment-act-2012
Federal Employer I.D. No.
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(7) Will New York State Businesses be used in the performance of this contract (refer to Document 007324)?
Yes

No

(8) The New York State Human Rights Law (Human Rights Law), Article 15 of the Executive Law, prohibits
discrimination and harassment based on age, race, creed, color, national origin, sex, pregnancy or pregnancy-related conditions,
sexual orientation, gender identity, disability, marital status, familial status, domestic violence victim status, prior arrest or
conviction record, military status or predisposing genetic characteristics.
The Human Rights Law may also require reasonable accommodation for persons with disabilities and pregnancy-related
conditions. A reasonable accommodation is an adjustment to a job or work environment that enables a person with a disability
to perform the essential functions of a job in a reasonable manner. The Human Rights Law may also require reasonable
accommodation in employment on the basis of Sabbath observance or religious practices.
Generally, the Human Rights Law applies to
 all employers of four or more people, employment agencies, labor organizations and apprenticeship training programs
in all instances of discrimination or harassment;
 employers with fewer than four employees in all cases involving sexual harassment; and,
 any employer of domestic workers in cases involving sexual harassment or harassment based on gender, race, religion
or national origin.
In accordance with Executive Order No. 177, the Bidder hereby certifies that it does not have institutional policies or practices
that fail to address the harassment and discrimination of individuals on the basis of their age, race, creed, color, national origin,
sex, sexual orientation, gender identity, disability, marital status, military status, or other protected status under the Human
Rights Law.
Executive Order No. 177 and this certification do not affect institutional policies or practices that are protected by existing law,
including but not limited to the First Amendment of the United States Constitution, Article 1, Section 3 of the New York State
Constitution, and Section 296(11) of the New York State Human Rights Law.
(9) In accordance with State Finance Law § 139-l, by submission of this bid, each bidder and each person
signing on behalf of any bidder certifies, and in the case of a joint bid each party thereto certifies as to its own
organization, under penalty of perjury, that the bidder has and has implemented a written policy addressing sexual
harassment prevention in the workplace and provides annual sexual harassment prevention training to all of its
employees. Such policy shall, at a minimum, meet the requirements of section two hundred one-g of the labor law.
If the bidder cannot make the foregoing certification, such bidder shall so state and shall furnish with the bid a
signed statement that sets forth in detail the reasons that the bidder cannot make the certification.
(10) In accordance with Section 165(5) of the State Finance Law, the bidder, by submission of this bid, certifies that it or
any individual or legal entity in which the bidder holds a 10% or greater ownership interest, or any individual or legal entity
that holds a 10% or greater ownership interest in the bidder, either (answer yes or no to one or both of the following, as
applicable):
1.

have business operations in Northern Ireland

Yes

No

and if yes:

2. shall take lawful steps in good faith to conduct any business operations in Northern Ireland in accordance with the
MacBride Fair Employment Principles relating to nondiscrimination in employment and freedom of workplace
opportunity regarding such operations in Northern Ireland, and shall permit independent monitoring of compliance with
such principles.
Yes

Federal Employer I.D. No.
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_______________________________________________________________________________________________________
Addenda to the Contract Documents are available at:
https://online.ogs.ny.gov/dnc/contractorConsultant/esb/ESBPlansAvailableIndex.asp.

The Undersigned acknowledges receipt and review of all Addenda to the Contract Documents on the above website, listed by
number in the space below:

The Undersigned proposes to perform the Work required for this project in accordance with the Contract Documents for the
following amount:
BID AMOUNT
1.

All Work except Allowance(s)

$

.00

2.

Allowance(s) (As described in Section 012100)

$

101,500.00

Total Bid Amount (Sum of 1. & 2.)

$

.00

Is your firm a NYS-Certified Minority and Women-Owned Business Enterprise (MWBE)?
Yes

No

MWBE Certification file No. _____________________________

SIGN BID HERE
Authorized Signature

PRINT NAME OF SIGNER
TITLE OF SIGNER
OFFICIAL COMPANY NAME
MAILING ADDRESS
Street

City

TELEPHONE NO.

State

Zip

FAX NO.
Area Code

Area Code

E-MAIL ADDRESS

Federal Employer I.D. No.
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FORM OF BID BOND - BID SECURITY
STATE OF NEW YORK
OFFICE OF GENERAL SERVICES - DESIGN & CONSTRUCTION
Sub. 3, Sec. 8 - Public Buildings Law

BE IT KNOWN, That

(Name of Contractor)

(Address)
(hereinafter called the “Principal”) and
a corporation created and existing under the Laws of the State of
having its principal office in the City
of
duly licensed as an insurance company
in the State of New York, (hereinafter called the “Surety”), are held and firmly bound unto The People of the State of New York (hereinafter
called the “State”), in the full and just sum of $70,300 good and lawful money of the United States of America, for the payment of which
said sum of money, well and truly to be made, and done, the Principal binds themselves (himself, herself, itself), their (his, hers, its) heirs,
executors and administrators, successors and assigns, and the Surety binds itself, its successors and assigns jointly and severally, firmly by
these presents:
WHEREAS, the Principal has submitted to the Office of General Services of the State of New York a proposal for HVAC Work,
Replace Fuel Oil Tanks & Modify Boiler Controls, Elmira Correctional Facility, 1879 Davis Street, Elmira, NY
AND
WHEREAS, the Principal intends to file this bond to guarantee that the Principal will execute a contract and furnish performance
and labor and material bonds required by the terms of the Principal’s proposal.
NOW, THEREFORE, the condition of the foregoing obligation is such, that if the Principal shall promptly submit an executed
agreement and furnish performance and labor and material bonds required by the terms of the Principal’s proposal, then this obligation
shall be null and void, otherwise to remain in full force and virtue.
NOW, THEREFORE, the condition of the foregoing obligation is such that if the Principal fails to promptly submit an executed
agreement and furnish performance and labor and material bonds required by the terms of the Principal’s proposal, then the Surety itself,
its successors and assigns, jointly and severally, shall pay the whole sum of money previously set forth in this document to the State.
IN TESTIMONY WHEREOF, the Principal has hereunto set their (his, hers, its) hand and seal and the Surety has caused this instrument
to be signed by its Attorney-in-fact,
and its corporate seal to be hereunto affixed.
Signed, sealed and delivered in the presence of:
(Corporate seal
of Principal if a corporation)
_________________________________________________(L.S.)
_________________________________________________(L.S.)
Principal
______________________________________________Company
(Corporate seal of Surety Co.)

______________________________________________________
______________________________________________________
Attorney-in-fact
Witness

______________________________________________________
Name
______________________________________________________
Name

Updated 09/25/2018
Printed 01/31/2021
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(Acknowledgment by principal, unless it be a corporation)
STATE OF NEW YORK
SS.:
COUNTY OF
On this
day of
20
, before me personally came
to me
known and known to me to be the person described in and who executed the foregoing instrument, and acknowledged that he/she executed
the same.

Notary Public

County

(Acknowledgment by principal, if a corporation)
STATE OF NEW YORK
SS.:
COUNTY OF
On this
day of
20
, before me personally came
to me
known, who being by me duly sworn, did depose and say that he/she resides in
; that he/she is the
of the
; the corporation described in and which
executed the foregoing instrument; that he knew the seal of said corporation; that the seal affixed to said corporation; that the seal affixed
to said instrument was such corporate seal; that it was so affixed by order of the Board of Directors of said corporation, and that he/she
signed his/her name thereto by like order.

Notary Public

County

(Acknowledgment by Surety Company)
STATE OF NEW YORK
SS.:
COUNTY OF
On this
day of
20
, before me personally came
to me
known, who being by me duly sworn, did depose and say that he/she resides in
; that he/she is the
of the
; the corporation described in and which
executed the within instrument; that he/she knows the seal of said corporation; that the seal affixed to said instrument is such corporate
seal; that is was so affixed by order of the Board of Directors of said corporation; and that he/she signed his/her name thereto by like order.

Notary Public

Updated 09/25/2018
Printed 01/31/2021
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NEW YORK STATE’S SURETY BOND
Assistance Program Helps Small Business Contractors Secure Surety Bonding
What is the NYS Surety Bond Assistance Program?
The NYS Surety Bond Assistance Program (NYSBAP) provides technical and financial assistance to
help contractors secure surety bonding. Contractors may be eligible to receive a guarantee of up to
30% to secure a surety bond line, bid bond or a performance and payment bond on state projects.
How does the NYS Surety Bond Assistance Program work?
To apply for financial assistance, small business contractors should review eligibility requirements
and fill out a pre-application assessment available at the Empire State Development (ESD) website.
If the assessment indicates you are eligible to submit an application, proceed with the Application
and submit the required forms.
Guarantees of up to 30% on a bond line or individual contract bid bonds and payment/performance
bonds are available from Empire State Development. Being eligible for this program does not
automatically ensure bonding. Approval is based on both underwriting by a surety company and
ESD’s credit assessment. Participating surety companies will make a credit determination in
accordance with their internal underwriting standards.
Small businesses can also enroll to receive training and technical support on how to become bondready by using the Contact Information below. The classroom training is held throughout New York
State.
Who is eligible?
 Applicant must be a NYS small business or MWBE with at least two years of business
operation.

 Maximum bond line or project size is $2 million
 Minimum average gross revenue of $400,000 in the last two fiscal or calendar years and
maximum gross revenue not to exceed $5 million in the most recent calendar or fiscal
year.

 Minimum credit score of 600.
 Previous experience completing similar work to the contract opportunity being pursued.
Find Out More
If interested in training or financial support, please visit ESD’s website:
http://esd.ny.gov/BusinessPrograms/BondingAssistance.html
For additional inquiries, please contact:
Ms. Huey-Min Chuang
Senior Director of Business & Economic Development
212-803-3238
BAP@esd.ny.gov

Created 08/07/2012
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Offerer Disclosure of Prior Non-Responsibility Determinations
See instructions on next page before completing this form.

Name of Individual or Entity Seeking to Enter into the Procurement Contract:

Address:

Name and Title of Person Submitting this Form:

Contract Procurement Number:

Date:

1. Has any Governmental Entity made a finding of non-responsibility regarding the individual or
entity seeking to enter into the Procurement Contract in the previous four years? (Please circle):
No

Yes

If yes, please answer the next questions:
2. Was the basis for the finding of non-responsibility due to a violation of State Finance Law
§139-j (Please circle):
No
Yes
3. Was the basis for the finding of non-responsibility due to the intentional provision of false or
incomplete information to a Governmental Entity? (Please circle):
No

Yes

4. If you answered yes to any of the above questions, please provide details regarding the finding
of non-responsibility below and attach additional pages as necessary.
Governmental Entity:
Date of Finding of Non-responsibility:
Basis of Finding of Non-Responsibility:
5. Has any Governmental Entity or other governmental agency terminated or withheld a
Procurement Contract with the above-named individual or entity due to the intentional provision
of false or incomplete information? (Please circle):
No

Yes

6. If yes, please provide details below and attach additional pages as necessary.
Governmental Entity:
Date of Termination or Withholding of Contract:
Basis of Termination or Withholding:
Offerer certifies that all information provided to the Governmental Entity with respect to State
Finance Law §139-k is complete, true and accurate.
By:

Date:
Signature

02/06
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Instructions for Completing the DCA-3
Offerer Disclosure of Prior Non-Responsibility Determinations
Background:
New York State Finance Law §139-k(2) obligates a Governmental Entity to obtain specific
information regarding prior non-responsibility determinations with respect to State Finance
Law §139-j. This information must be collected in addition to the information that is
separately obtained pursuant to State Finance Law §163(9). In accordance with State
Finance Law §139-k, an Offerer must be asked to disclose whether there has been a finding
of non-responsibility made within the previous four (4) years by any Governmental Entity
due to: (a) a violation of State Finance Law §139-j or (b) the intentional provision of false
or incomplete information to a Governmental Entity. The terms “Offerer” and
“Governmental Entity” are defined in State Finance Law § 139-k(1). State Finance Law
§139-j sets forth detailed requirements about the restrictions on Contacts during the
procurement process. A violation of State Finance Law §139-j includes, but is not limited
to, an impermissible Contact during the restricted period (for example, contacting a person
or entity other than the designated contact person, when such contact does not fall within
one of the exemptions).
As part of its responsibility determination, State Finance Law §139-k(3) mandates
consideration of whether an Offerer fails to timely disclose accurate or complete
information regarding the above non-responsibility determination. In accordance with law,
no Procurement Contract shall be awarded to any Offerer that fails to timely disclose
accurate or complete information under this section, unless a finding is made that the award
of the Procurement Contract to the Offerer is necessary to protect public property or public
health safety, and that the Offerer is the only source capable of supplying the required
Article of Procurement within the necessary timeframe. See State Finance Law §§139-j
(10)(b) and 139-k(3).
Instructions:
OGS Design and Construction includes this disclosure request regarding prior nonresponsibility determinations in accordance with State Finance Law §139-k in its
solicitation of proposals or bid documents or specifications or contract documents, as
applicable, for procurement contracts. The attached form is to be completed and submitted
by the individual or entity seeking to enter into a Procurement Contract, Supplement or
Change Order. It shall be submitted to the OGS Design and Construction unit conducting
the Governmental Procurement.
This document must accompany each Bid Form, Letter of Interest, or Proposal submitted
by an offerer and will be required for any contract amendments over $15,000. This
document must also accompany each Emergency Contract Bid Form.

02/06
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GENERAL CONDITIONS – AUGUST 2010
ARTICLE 1 - THE CONTRACT DOCUMENTS

or assigns approved in writing by the Contracting
Officer.

1.1
The Contract Documents consist of the
Agreement, the Performance and Payment Bonds, the
General Conditions, the Supplementary Conditions,
Appendix A, the Drawings and Specifications, Addenda
issued prior to the receipt of bids and all subsequent
modifications and changes issued pursuant to the General
Conditions.
1.1.1 The Performance and Payment Bonds are
not a part of Single Trade Contract less than two hundred
thousand dollars.
1.2
The Contract Documents form the Contract. The
Contract represents the entire and integrated agreement
between the parties and supersedes all prior negotiations,
representations and agreements, either written or oral
including the bidding documents.
1.3
The Contract may not be modified except in
accordance with the General Conditions.
1.4
The project is designed in accordance with the
Building Codes of New York State and its reference
standards. In no instance shall the Contractor deviate
from the contract documents except as provided for in
the contract. The Contractor shall notify the State of any
deviations or conflicts observed that may violate the
Building Codes.
ARTICLE 2 - DEFINITIONS
2.1
The following terms shall have the meanings
ascribed to them in this Article, wherever they appear in
the Contract Documents.
2.2
The term “Agency” means the officer, board,
department, commission, authority, fund or public
benefit corporation executing the Agreement.

The term “days” means calendar days.

2.8
The term “Director” means the Director of
Construction of the Design and Construction Group of
the Office of General Services who will have general
direction and supervision of the Work.
2.9
The term “Director’s Representative” means the
employee or agent of the Design and Construction Group
designated in writing by the Director as such. Under the
general supervision of the Director, the Director’s
Representative shall have complete charge of the Work
and shall exercise full supervision and direction of the
Work. Where the Contract Documents specifically
designate a person to perform a function or duty, that
person shall be the Director’s Representative but only for
the performance of that function or duty. Where the
word “directed” appears in the Contract Documents, the
words “by the Director’s Representative” shall be
deemed inserted thereafter in each case except where it is
obviously inappropriate in context.
2.10 The term “Group Director” means the Deputy
Commissioner for Design and Construction, Office of
General Services.
2.11 The term “liquidated damages” means the
amount of money to be assessed against the Contractor
for delay in physical completion of the Work.
2.12 The term “physical completion” means the date
upon which the Director’s Representative certifies that
all deficiencies noted on the Final Inspection List have
been corrected and is evidenced by issuance of the
Physical Completion Report.
2.13 The term “premises” means all land, buildings,
structures and all other things of any kind located on or
adjacent to the Site and owned, occupied or otherwise
used by the State.

2.3
The term “Commissioner” means the
Commissioner of General Services.
2.4
The term “Comptroller” means the Comptroller
of the State of New York.
2.5
The term “Contracting Officer” means the
Director of Contract Administration of the Design and
Construction Group of the Office of General Services or
his representative designated in writing.
2.6
The term “Contractor” means the person, firm or
corporation executing the Agreement or the successor or
assignee of the Contractor approved in writing by the
Contracting Officer. If the text requires, the term
includes the person, firm or corporation executing any
Agreement in furtherance of the Project or the successors
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2.7

2.14 The term “product data” means manufacturer’s
catalog sheets, brochures, standard diagrams,
illustrations, schedules, performance charts, test data,
standard schematic drawings, specifications and
installation instructions.
2.15 The term “Project” means Work at the same Site
carried out pursuant to one or more sets of Contract
Documents.
2.16 The term “provide” means furnish and install
complete, in place and ready for operation and use.
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2.17 The term “sample” means physical examples
submitted by the Contractor of materials, equipment or
workmanship to establish a standard which the
Contractor is required to meet and to show the quality,
type, range of color, finish, and texture of the material
intended to be furnished for the Work.

Work among subcontractors or in establishing the extent
of Work to be performed by any trade.

2.18 The term “shop drawing” means an original
drawing prepared by a Contractor, subcontractor,
supplier or distributor which illustrates some portion of
the Work showing fabrication, layout, fitting or erection
details.

3.6
In the event of conflicting provisions within the
drawings, the following order of precedence for
resolution of the conflict shall apply: the more specific
provision will take precedence over the less specific; if
not resolved, the less stringent will take precedence over
the more stringent; if not resolved, the less expensive
item will take precedence over the more expensive. On
all drawings, figures take precedence over scaled
dimensions.

3.5
In the event of conflicting provisions in the
Contract Documents, the drawings will take precedence
over the specifications.

2.19 The term “Site” means the area within the
contract limit, as indicated by the Contract Documents,
including all land, buildings, structures and other things
located within those limits.
2.20

The term “State” means the State of New York.

2.21 The term “substantial completion” means that the
Work or major milestones there of as contemplated by
the terms of this contract are sufficiently complete so that
the Work can be used for the purpose for which it is
intended.
2.22 The term “Work” means all that which is
required of the Contractor by the Contract Documents
including labor, materials, tools and equipment.
2.23 The term “Offerer” shall mean the individual or
entity, or any employee, agent, consultant or person
acting on behalf of such individual or entity that contacts
a governmental entity about a governmental procurement
during the restricted period of such governmental
procurement.

3.7
In the event of conflicting provisions within the
specifications, the following order of precedence for
resolution of the conflict shall apply: the more specific
provision will take precedence over the less specific; if
not resolved, the less stringent will take precedence over
the more stringent; if not resolved, the less expensive
item will take precedence over the more expensive.
3.8
If during the performance of the work, the
Contractor identifies a conflict in the Contract
Documents; the Contractor shall promptly notify the
Director’s Representative in writing of the conflict and
advise as to the course of action the Contractor proposes
to follow. The Director’s Representative shall promptly
acknowledge the notification in writing and advise the
Contractor, pursuant to Paragraph 3.2 of these General
Conditions, as to the interpretation to be followed in the
performance of the Work.
ARTICLE 4 - SUBMITTALS

ARTICLE 3 - INTERPRETATION OF
CONTRACT DOCUMENTS

4.1
The Contractor and the Director shall adhere to
the submittal and scheduling requirements specified in
Division 01 - General Requirements.

3.1
The Contract Documents are complementary,
and what is called for by one shall be as binding as if
called for by all. It is not intended to include work not
properly inferable from the Contract Documents.

4.2
The Contractor shall approve all submittals
before submitting them. By such approval, the
Contractor represents that it has determined and verified
field measurements, field construction criteria, materials,
catalog numbers, and similar data and that it has checked
and coordinated shop drawings, product data and
samples with the requirements of the Contract
Documents and that it has verified the completeness,
correctness, and accuracy of the submittal.

3.2
Upon the Contractor’s written request, the
Director’s Representative may issue written
interpretation or drawings necessary for the proper
execution or progress of the Work which interpretation
shall be consistent with and reasonably inferable from
the Contract Documents.
3.3
The language of the Contract Documents is
directed at the Contractor unless specifically stated
otherwise.
3.4
The organization of the Specifications into
divisions, sections and articles, and the arrangement of
Drawings shall not control the Contractor in dividing the
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4.3
The Director’s approval of shop drawings,
product data and samples shall not relieve the Contractor
of responsibility for any deviation from the requirements
of the Contract Documents unless the Contractor has
previously informed the Director of any anticipated
deviation utilizing the required deviation request form,
(available at the OGS D&C website),at the time of
submission. Written approval of the specific deviations
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as outlined on the request form shall be required. The
Director’s approval shall not relieve the Contractor from
responsibility for errors or omissions in the shop
drawings, product data or samples.

Contract Documents providing the Contractor gives
timely notice of the Contractor’s intent in accordance
with the submittal and scheduling requirements of
Division 01 - General Requirements.

4.4
Portions of the Work requiring shop drawings,
product data, quality assurance information, or sample
submittals shall not be commenced until the appropriate
submittals have been approved by the Director.

5.4
The Contractor shall have the burden of proving
at the Contractor’s own cost and expense, to the
satisfaction of the Director, that the proposed product is
equal to the named product. The Director may establish
criteria for product approval. The Director shall
determine with absolute discretion whether a proposed
product is to be approved.

4.5
The Contractor shall deliver to the Director, in
the detail and form and at the time the Director shall
require, information concerning the Contractor’s
operations and proposed operations upon the Project all
in accordance with Division 01 - General Requirements.
4.6
During the term of this Project, the Director may
require any Contractor to modify any schedules which it
has submitted either before or after they are approved so
that the Work of any contract in furtherance of the
Project may be properly progressed and so that changes
in the Work or the work of related contracts is properly
reflected in the schedules.

5.5
If the Contractor fails to comply with the
provisions of this Article, or if the Director determines
that the proposed product is not equal to that named, the
Contractor shall supply the product named.
5.6
The Contractor shall have and make no claim for
the extension of time or for damages because the
Director requires a reasonable period of time to consider
a product proposed by the Contractor or because the
Director disapproves such a product.

4.7
Where indicated under the specific submittal
requirements of the specifications, a re-evaluation fee of
$250.00 will be assessed against the Contractor for each
re-evaluation required of any submittal package that is
deemed incomplete, or lacking appropriate content or
required format as required by the individual
specification section.

5.7
Where optional materials or methods are
specified, or where “or equal” submissions are approved,
the Contractor shall make all adjustments to contingent
Work, whether the contingent Work be the Work of its
contract or the Work of other Contractor’s, necessary to
accommodate the option or “or equal” product it selects
without extra or additional cost.

ARTICLE 5 - MATERIALS AND LABOR

5.8
Royalties and Patents: The Contractor shall pay
all royalties and license fees. The Contractor shall
defend all suits or claims for infringement of any patent
rights and shall save the State harmless from loss on
account thereof, except that the State shall be responsible
for all such loss when a particular design, process or the
product of a particular manufacturer is specified.

5.1
All materials, equipment and articles used
permanently in the Work which become the property of
the State shall be new unless specifically stated
otherwise.
5.2
Asbestos Free Materials: All materials used for
construction shall be free of asbestos containing
materials unless the materials containing the asbestos
have been previously approved for use by the State. If
asbestos is found in installed products not previously
approved by the State, then it will be the responsibility of
the contractor to abate the asbestos containing material
and replace the work with new asbestos free materials at
no cost to the State of New York in compliance with the
requirements of the contract.
5.3
Except where specifically provided otherwise,
whenever any product is specified by brand name, i.e.,
manufacturer’s or supplier’s name or trade name and
catalog or model number or name, the intent is not to
limit competition but to establish a standard of quality
which the Director has determined is necessary. The
words “or equal” shall be deemed inserted in each
instance. The Contractor may use any product equal to
that named in the Contract Documents which is approved
by the Director and which meets the requirements of the
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ARTICLE 6 - CONTRACTOR’S SUPERVISION
6.1
The Contractor shall designate in writing
competent supervision and/or management representatives
as required below to represent the Contractor at all times
with authority to act for the Contractor. All Direction
given to the Contractor’s Representatives shall be as
binding as if given to the Contractor. A Superintendent or
Project Manager shall be classified as management
representatives included in the Contractor’s overhead and
shall perform management, supervisory and/or
administrative tasks (non labor) only. Individuals listed
under this Article shall have the ability to effectively
communicate (verbal and written) with all parties
associated with the administration/supervision of this
contract.
6.1.1 For contracts valued up to $500,000 the
contractor shall provide a supervisor for the Contractor’s
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staff who shall be in attendance at the site throughout the
active performance of the Work.
6.1.2 For contracts valued from $500,000 to
$2,000,000 the Contractor shall provide a Superintendent
for the Contractor’s staff who shall be in attendance at
the site throughout the active performance of the Work
until Substantial Completion. Upon Substantial
Completion the contractor shall provide a supervisor who
shall be in attendance at the site throughout the active
performance of the Work until Physical Completion.
The Superintendent shall have the authority to direct and
schedule the Work, shall attend all project meetings,
shall coordinate the Work of subcontractors, and make
purchase and cost decisions on behalf of the Contractor.
6.1.3 For contracts valued from $2,000,001 to
$5,000,000 the contractor shall provide a Superintendent
for the Contractor’s staff who shall be in attendance at
the site throughout the active performance of the Work
until Substantial Completion. Upon Substantial
Completion the contractor shall provide a supervisor who
shall be in attendance at the site throughout the active
performance of the Work until Physical Completion.
The Superintendent shall have the authority to direct the
Work, attend all project meetings, and coordinate the
Work of subcontractors. The Contractor shall also
provide a Project Manager who shall attend project
meetings, maintain submittal and approval system, and
be responsible for change order/field order responses and
negotiations. The Contractor shall provide required
information to the Director’s Representative for the
Project Schedule.
6.1.4 For contracts valued from $5,000,001 to
$10,000,000 the contractor shall provide a Project
Manager and Superintendent for the Contractor’s staff
that shall be in attendance at the site throughout the
active performance of the Work until Substantial
Completion. Upon Substantial Completion the
contractor shall provide a supervisor who shall be in
attendance at the site throughout the active performance
of the Work until Physical Completion. The
Superintendent shall have the authority to direct the
Work, and coordinate the Work of subcontractors. The
Project Manager shall attend project meetings, maintain
the project schedule, maintain submittal and approval
system, and be responsible for change order/field order
responses and negotiations.

Work, attend all project meetings, and coordinate the
Work of subcontractors. The Project Manager shall
attend project meetings, maintain the project schedule,
maintain submittal and approval system, and be
responsible for change order/field order responses and
negotiations. If at any time there are more than five
subcontractors performing work on the site
simultaneously an additional Superintendent is required
coordinate their Work.
6.2
Should the Director deem any employees of the
Contractor incompetent or negligent or for any cause
unfit for their duty, the Contractor shall dismiss them and
they shall not again be employed on the Work.
6.3
Before any part of the Contract shall be sublet or
material purchased, the Contractor shall submit to the
Director in writing the name of each proposed
subcontractor and supplier and obtain the Director’s
written consent to such subcontractor and supplier. The
names shall be submitted in ample time to permit
acceptance or rejection of each proposed subcontractor
and supplier by the Director or Contracting Officer
without causing delay in the work of the Project. The
Contractor shall promptly furnish such information as the
Director or Contracting Officer may require concerning
the proposed subcontractor’s and supplier’s ability and
qualifications, and Minority/Women Owned Business
Enterprises Status. Each request for approval of a
subcontractor whose subcontract will be valued at
$10,000.00 or more shall also be accompanied by a NYS
Vendor Responsibility Questionnaire - For-Profit
Construction properly completed and executed by the
proposed subcontractor.
6.4
The Contractor’s use of subcontractors shall not
diminish the Contractor’s obligations to complete the
Work in accordance with the Contract. The Contractor
shall control and coordinate the Work of its
subcontractors.
6.5
The Contractor shall be responsible for
informing its subcontractors and suppliers of all the
terms, conditions and requirements of the Contract
Documents including, but not limited to the General
Conditions, Supplementary Conditions, the Drawings
and Specifications, Appendix A, and changes made by
Addenda.
ARTICLE 7 - USE OF PREMISES

6.1.5 For contracts valued for more than
$10,000,000 the contractor shall provide a Project
Manager and Superintendent for the Contractor’s staff
who shall be in attendance at the site throughout the
active performance of the Work until Substantial
Completion. Upon Substantial Completion the
contractor shall provide a supervisor who shall be in
attendance at the site throughout the active performance
of the Work until Physical Completion. The
Superintendent shall have the authority to direct the
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7.1
If the Premises are occupied, the Contractor, its
subcontractors, and their employees shall comply with
the regulations governing access to, operation of, and
conduct while in or on the Premises and shall perform
the Work in such a manner as not to unreasonably
interrupt or interfere with the conduct of business.
7.2
Any request received by the Contractor from any
source other than the Director or the Director’s
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Representative to change the Work or its sequence shall
be referred to the Director’s Representative for
determination.
7.3
The Contractor, its subcontractors and their
employees shall not have access to or be admitted to any
area of the Premises outside the Site except with the
written permission of the Director’s Representative.
ARTICLE 8 - PERMITS AND COMPLIANCE
8.1
The Contractor shall obtain, maintain and pay for
all permits and licenses legally required and shall give all
notices, pay all fees and comply with all laws, rules and
regulations applicable to the Work at no additional cost.
ARTICLE 9 - INSPECTION AND ACCEPTANCE
9.1
The Director’s Representative will inspect and
test the Work at reasonable times at the Site, unless the
Director determines to make an inspection or test at a
place of production, manufacture or shipment. Such
inspection or test shall be conclusive as to whether the
material and workmanship inspected or tested conforms
to the requirements of the Contract. Such inspection or
test shall not relieve the Contractor of responsibility for
damage to or loss of the material prior to acceptance, nor
in any way affect the continuing rights of the Director to
reject the completed Work.

9.5.2
The Contractor shall be back-charged
with any cost of inspection when the Work is not ready
at the time specified by the Director’s Representative for
inspection, or for deficient work that shall require retesting.
9.6
Should the Director’s Representative determine
at any time before acceptance of the entire Work to
examine Work already completed by removing,
uncovering or testing the same, the Contractor shall, on
request, promptly furnish all necessary facilities, labor,
materials and equipment to conduct such inspection,
examination or test. If such Work is found to be
defective or nonconforming in any material respect, the
Contractor shall defray all the expenses of such
examination and satisfactory reconstruction. If the Work
is found to meet the requirements of the Contract
Documents, the Contractor shall be compensated for the
additional services involved in such examination and
reconstruction by order on contract and, if completion of
the Work has been delayed thereby, shall receive a
suitable extension of time.
9.7
No previous inspection or certificates of payment
shall relieve the Contractor from the obligation to
perform the Work in accordance with the Contract
Documents. The final payment shall not relieve the
Contractor of the responsibility for failing to comply
with the Contract Documents.

9.2
The Contractor shall, without charge, promptly
correct any Work the Director’s Representative finds
does not conform to the Contract Documents unless in
the public interest the Director consents to accept such
Work with an appropriate adjustment on the Contract
sum and/or to any terms and conditions of the Contract.
The Contractor shall promptly remove rejected material
from the Premises.
9.3
If the Contractor does not promptly correct
rejected Work including the work of other subcontractors destroyed or damaged by removal,
replacement, or correction, the Director may (1) correct
such Work and charge the cost thereof to the Contractor;
or (2) terminate the Contract in accordance with Article
13 of the General Conditions.
9.4
The Contractor shall furnish promptly without
additional charge all facilities, labor, material and
equipment reasonably needed to perform in a safe and
convenient manner such inspections and tests as the
Director’s Representative requires.
9.5
The Contractor shall keep the Director’s
Representative informed of the progress of the
Contractor’s Work and particularly when the Contractor
intends to cover Work not yet inspected or tested. All
inspection and tests by the Director’s Representative
shall be performed in such manner as not to
unreasonably delay the Work.

(08/2010)

9.5.1
The Contractor shall be responsible for
all required tests and appropriate test schedules,
approvals and inspections pursuant to the Contract
Documents.

9.8
The Contractor shall remedy all defects, paying
the cost of any damage to other work or property of the
State resulting there from, which shall appear within a
period of one year from the date of physical completion.
9.9
Contractor warrants that Product(s) furnished
pursuant to this Contract shall, when used in accordance
with the Product documentation, be able to accurately
process date/time data (including, but not limited to,
calculating, comparing, and sequencing) transitions,
including leap year calculations. Where a Contractor
proposes or an acquisition requires that specific Products
must perform as a package or system, this warranty shall
apply to the Products as a system.
9.9.1 Where Contractor is providing ongoing
services, including but not limited to: i) consulting,
integration, code or data conversion, ii) maintenance or
support services, iii) data entry or processing, or iv)
contract administration services (e.g. billing, invoicing,
claim processing), Contractor warrants that services shall
be provided in an accurate and timely manner without
interruption, failure or error due to the inaccuracy of
Contractor’s business operations in processing date/time
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data (including, but not limited to, calculating, comparing,
and sequencing) various date/time transitions, including
leap year calculations. Contractor shall be responsible for
damages resulting from any delays, errors or untimely
performance resulting there from, including but not limited
to the failure or untimely performance of such services.
9.9.2 This Date/Time Warranty shall survive
beyond termination or expiration of this contract through:
a) ninety (90) days or b) the Contractor’s or Product
manufacturer/developer’s stated date/time warranty term,
whichever is longer. Nothing in this warranty statement
shall be construed to limit any rights or remedies otherwise
available under this Contract for breach of warranty.
ARTICLE 10 - ORDERS ON CONTRACT
(CHANGE ORDERS)
10.1 The State may make changes by altering, adding
to or deleting from the Work, and adjusting the Contract
sum accordingly. All changed Work shall be executed in
conformity with the terms and conditions of the Contract
Documents unless otherwise provided in the order on
contract. Any change in the Contract sum or time for
completion of the described work of the order on
contract shall be contained in the order on contract. Any
change in schedule resulting from an order on contract
will be issued in accordance with the provisions of
Paragraphs 4.6 and 13.5 of these General Conditions.
10.2 No written or oral instructions shall be construed
as directing a change in the Work unless in the form of
an order on contract signed by the Contracting Officer.
The order on contract shall describe or enumerate the
Work to be performed, state the amount (if any) to be
added to or deducted from the Contract sum and state the
time allowed (if any) for the performance of the changed
work. If the extent or cost of the Work is not
determinable until after the changed Work is performed,
the order on contract shall specify the method for
determining the cost and extent of the changed Work
when completed. If the Contractor disagrees as to any
element of the order on contract, the Contractor shall
promptly indicate such disagreement in writing by
certified mail directed to the Contracting Officer and
shall promptly proceed in accordance with the order on
contract. The Contractor’s letter of disagreement shall
identify by number the order on contract with which the
Contractor is disagreeing, the elements with which the
Contractor disagrees and a statement as to why there is a
disagreement on each element. The letter of
disagreement shall be accompanied by documentation of
every material element of the Contractor’s basis for
disagreement. The Contracting Officer shall promptly
review the Contractor’s letter and supporting
documentation and advise the Contractor in writing of
any modifications to the order on contract or of the
confirmation of the order on contract as issued. The
Contracting Officer may, in the exercise of discretion,
conduct informal discussions or meetings with the
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Contractor and/or State Officials, employees or agents
prior to rendering a decision.
10.3 If the Contractor is required to perform Work for
which the Contractor believes it is entitled to an order on
contract, the Contractor shall give the Director prompt
written notice and await instructions before proceeding
to execute such Work. The Contractor shall thereafter
proceed diligently with the performance of the contract
in accordance with the Director’s instructions. The
Contractor shall maintain complete cost records
including but not limited to time and payroll records,
material invoices and delivery tickets, equipment rental
and purchase invoices for itself and all subcontractors,
suppliers and material-men when the Contractor
performs work which the Contractor believes is extra or
additional work. Failure to maintain such records shall
waive any right to extra and additional costs beyond
those costs supported by actual cost records.
10.4 The Contracting Officer shall determine the
value of any order on contract by one or more of the
methods provided in Division 01 - General
Requirements.
10.5 Irrespective of the method used or to be used by
the State in determining the value of a change order, the
Contractor shall after receipt of a request, promptly
submit to the State a detailed breakdown of the
Contractor’s estimate of the value of the omitted or extra
work. The Contractor shall submit evidence, satisfactory
to the Contracting Officer, to substantiate each and every
item that constitutes his proposal for the change. The
State shall promptly respond to such submission.
10.5.1 The contractor shall submit a responsive
cost proposal to the Director’s Representative in proper
form subject to the provisions of this Article. The
contractor shall respond no later than 30 days from the
date of a "request for proposal" from the Director's
Representative. Should the contractor fail to respond or
submit the required cost proposal within the 30 day
requirement, the State shall determine a fair market value
for the work proposed and will issue an order on contract
or field order to the contract. The Contractor, by failing
to respond or provide an acceptable proposal; waives any
claim or rights to any extra and or additional costs as
determined by the Contracting Officer.
10.6 Unless otherwise specifically provided for in a
change order, the compensation specified therein for
extra work includes full payment for both the extra work
covered thereby and for any damage or expense caused
the Contractor by any delays to other work to be done
under the Contract resulting from or on account of said
extra work, and the Contractor waives all rights to any
other compensation for said extra work, damage or
expense.
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10.7 No order on contract which creates a liability on
the State shall be binding unless approved by the Office
of the State Comptroller.

complete the Work within the time provided by the
Contract, the Group Director may terminate the Contract
by written notice. In such event, the Group Director
shall order the surety to complete the Work.

ARTICLE 11 - SITE CONDITIONS
11.1 If the Contractor encounters subsurface or other
latent physical conditions at the Site which differ
substantially from those shown, described or indicated in
such information provided by the State or from any
information which is a public record and which
subsurface or other latent physical condition could not
have been reasonably anticipated from that information
or from the Contractor’s own inspection and examination
of the Site, the Contractor shall give immediate written
notice to the Director before any such condition is
disturbed. The Director shall promptly investigate and,
if it is determined that the conditions substantially differ
from those which should have been reasonably
anticipated, shall make such changes in the Drawings
and Specifications as may be required. If necessary, the
Contract sum and completion date shall be adjusted, to
reflect any increase or decrease in the cost of, or time
required for, performance of the Contract.
ARTICLE 12 - SUSPENSION OF WORK
12.1 The Director may order the Contractor in writing
to suspend, delay, or interrupt performance of all or any
part of the Work for a reasonable period of time as the
Director may determine.
12.2 Upon receipt of a suspension order, the
Contractor shall, as soon as practicable, cease
performance of the Work as ordered and take immediate
affirmative measures to protect such Work from loss or
damage.
12.3 The Contractor specifically agrees that a
suspension, interruption or delay of the performance of
the Work pursuant to this Article for a period or periods
not exceeding thirty days in total shall not increase the
cost of performance of the Work of this Contract other
than costs directly related to demobilization and
remobilization for the Work, temporary services costs,
equipment rental which cannot be practically suspended
and temporary protection measures which are unusual
but necessary.
ARTICLE 13 - TIME OF COMPLETION AND
TERMINATION FOR CAUSE
13.1 All time limits stated in the Contract are of the
essence of the Contract.
13.2

13.2.2 If it is determined after the award of the
contract that there exists any cause of so serious or
compelling a nature, including but not limited to,
submission to a contracting agency of a false or
misleading statement on a NYS Vendor Responsibility
Questionnaire, or in some other form in connection with
a bid for or award of this or any other contract or a
request for approval of a subcontractor, that it raises
questions about the present responsibility of a contractor
or subcontractor, the Group Director may terminate the
Contract by written notice. In such event, the Group
Director may or may not in his sole discretion, order the
surety to complete the Work.
13.2.3 The Director will notify the Contractor
and Surety that the State is considering declaring the
Contractor in default and will arrange a hearing with the
Contractor and the Surety to discuss methods of
performing and completing the contract work.
13.2.4 If the State formally declares the
contractor in default the State will demand upon the
Surety to complete any and all remaining work pursuant
to the terms of the Contract and the Surety Takeover
Guidelines incorporated as Appendix B. The Surety may
undertake to perform and complete the work itself,
through its agents or through independent contractors
approved by the State. The State will agree to pay the
balance of the Contract price to the Surety in accordance
with the terms and conditions of the Contract or to the
designee authorized in writing by the surety upon
acceptance of the Surety’s completion plan pursuant to
Appendix B. incorporated herein.
13.2.5 The surety agrees to complete any
investigation into the default of the Contractor and
advise the Group Director as to its intended course of
action within ten days of receipt of the written notice of
default. That notice will detail the underlying reasons for
the default and provide pertinent documentation
including the surety takeover guidelines of the
Contracting Officer. Any request by a surety for
execution of a takeover agreement, shall be delivered to
the Contracting Officer for consideration, within the
same ten day period. No changes in the terms and
conditions of the Contract will be considered. All rights
remedies and defenses of the parties are reserved and no
rights, remedies or defenses of the parties are waived, by
virtue of the surety’s agreement to assume contract
performance under the bond

Termination for Cause.

13.2.1 If in the judgment of the Group
Director, the Contractor fails or refuses to prosecute the
Work in accordance with the Contract, or is failing to
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13.2.6 The Surety may elect to forfeit the
remaining penal sum of the Performance Bond within
twenty days of notification of default by the State; with
no additional penalties imposed, upon the execution of a
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release prepared by the State. The State will determine
the value of the remaining Work based upon its
investigation of the Work in place against payments
previously authorized. As soon as practical the Surety
will tender payment therefore to the State.
13.2.7 If the surety fails or refuses to complete
the Work within twenty five days of the notification of
the contractors default or if the Surety fails or refuses to
complete the work within the time frames allotted by the
State, the Group Director may take over the Work and
prosecute it to completion by contract publicly let or
otherwise, and may take possession of and utilize in
completing the Work, such of the Contractor’s materials,
equipment and plant as may be on the Site of the Work.
Whether or not the right to terminate is exercised, the
Contractor and the Surety shall be liable for any damage
to the State resulting from the failure or refusal to
complete the Work in accordance with the Contract or
the failure to complete the Work within the time
provided by the Contract.
13.2.8 Should the Surety fail to commence the
work the Group Director will notify the Surety that the
State is considering declaring the Surety in default and
will arrange a hearing with the Surety to discuss methods
of performing and completing the contract work. It is the
policy of the Office of General Services, Design and
Construction Group to let a Contract for the remaining
work after the 21st day of the demand upon the Surety to
complete the Work pursuant to the terms and conditions
of the Contract, and the Performance Bond filed with the
Office of the State Comptroller.
13.3 The amount of Liquidated Damages shall be the
product of $1,000.00 times the number of days of delay
in physical completion of the work. Upon the
assessment of such damages the State may withhold the
sum of the damages contemplated from payments to
avoid an overpayment to any firm where damages would
apply.
13.3.1 If the Group Director terminates the
Contract, damages shall consist of liquidated damages, if
any, until the Work is physically completed, plus any
increased costs occasioned the State in completing the
Work.
13.3.2 If the Group Director does not terminate
the Contract, the damages shall consist of liquidated
damages, if any, until the Work is physically completed.
13.4 The Contract shall not be so terminated nor the
Contractor charged with resulting damage if:
13.4.1 The delay in the completion of the
Work arises from unforeseeable causes beyond the
control and without the fault or negligence of the
Contractor, including but not restricted to, acts of God,
acts of the public enemy, acts of the State in either its
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sovereign or contractual capacity, acts of another
contractor in the performance of a contract with the
State, fires, floods, epidemics, quarantine restrictions,
strikes, freight embargoes, unusually severe weather, or
delays of subcontractors or suppliers arising from
unforeseeable causes beyond the control and without the
fault or negligence of both the Contractor and such
subcontractors or suppliers, and
13.4.2 The Contractor notifies the Director in
writing of the causes of delay within ten days from when
the Contractor knew or ought to have known of any such
delay.
13.5 The Director will ascertain the facts and the
extent of the delay and extend the time for completing
the Work when, in the Director’s judgment, the findings
of fact justify such an extension, and the Director’s
findings of fact shall be final and conclusive on the
parties.
13.6 If after notice of termination of the Contract, it is
determined for any reason the Contractor was not in
default or that the delay was excusable, the rights and
obligations of the parties shall be the same as if the
notice of termination had been issued pursuant to the
termination for convenience clause.
13.7 The rights and remedies of the State provided in
this Article are in addition to any other rights and
remedies provided by law or under this Contract.
13.8 The State, as defined in Article 2 of these
General Conditions, reserves the right to terminate this
contract in the event it is found that the certification filed
by the offerer in accordance with New York State
Finance Law §139-k was intentionally false or
intentionally incomplete. Upon such finding, the
Governmental Entity may exercise its termination right
by providing written notification to the offerer in
accordance with the written notification terms of the
contract.
ARTICLE 14 - TERMINATION OF CONTRACTOR’S
EMPLOYMENT FOR THE CONVENIENCE OF THE
STATE OF NEW YORK
14.1 The Group Director may terminate this Contract
whenever the public interest so requires by delivering to
the Contractor a notice of termination specifying the
extent to which performance of Work under the Contract
is terminated and the date upon which such termination
becomes effective. Upon receipt of the notice of
termination, the Contractor shall act promptly to
minimize the expenses resulting from such termination.
The State shall pay the Contractor the sum of:
14.1.1 The costs actually incurred by the
Contractor, subcontractors, and sub-subcontractors or
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their suppliers up to the effective date of such
termination, and

basis for the dispute or disagreement; and identify the
relief sought.

14.1.2 The cost of settling and paying claims,
provided the concurrence of the Contracting Officer is
obtained prior to agreeing to any such settlement, arising
out of the termination of Work under subcontracts or
orders exclusive of the amounts paid or payable on
account of supplies or materials delivered or services
furnished by the subcontractor prior to the effective date
of the notice of termination of Work under this Contract,
which amounts shall be included in the cost on account
of which payment is made under 14.1.1 above, and

15.3 The Group Director may cause an investigation
to be made of the circumstances involving the dispute or
disagreement and may cause a fact-finding proceeding to
be conducted before rendering the decision.

14.1.3 An amount determined by adding to the
amount of the costs under 14.1.1 above a sum equal to
20% (comprised of 10% overhead and 10% profit)
thereof, provided, however, that if it appears that the
Contractor would have sustained a documentable loss on
the entire Contract had it been completed, an appropriate
adjustment shall be made reducing the amount to be paid
under this Article to reflect the indicated rate of loss.

ARTICLE 16 - STATUTORY REQUIREMENTS FOR
UTILIZATION OF MINORITY AND WOMEN
OWNED BUSINESS ENTERPRISES

14.2 In no event shall the Contractor’s compensation
exceed the total Contract amount.
14.3 The detailed estimate or amount of progress
payments made to the Contractor prior to the day
termination was effective shall not be conclusive
evidence of costs incurred but progress payments shall
be offset against any payment which the State makes to
the Contractor as a result of such termination.
ARTICLE 15 - DISPUTES
15.1 The Contractor specifically agrees to submit, in
the first instance, any dispute or disagreement relating to
the performance of this Contract to the Group Director,
who shall render a decision in writing and furnish a copy
thereof to the Contractor. The Contractor agrees that this
clause does not apply to any dispute or disagreement
which involves delay, acceleration, interference or any
other act or omission constituting a breach of contract;
any matter relating to extensions of time, bonuses or
liquidated damages; to the value of any order on contract
or field order (issued pursuant to Division 01 - General
Requirements); any termination for cause or
convenience; or to termination costs allowable pursuant
to contract.
15.2 The Contractor must request such decision in
writing by certified mail no more than fifteen days after
the Contractor knew or ought to have known of the facts
which are the basis of the dispute or disagreement. Such
writing shall identify the nature of the dispute or
disagreement; identify the person who rendered the
decision or interpretation involved and the date of the
decision or interpretation with which the Contractor
disputes or disagrees, attaching a copy of such decision
or interpretation; contain a statement of the contractual
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15.4 The Contractor agrees that the decision of the
Group Director shall be final and conclusive. Nothing in
this Contract shall be construed as making final the
decision of any administrative official upon a question of
law.

16.1 Pursuant to Section 313 of Article 15-A of the
Executive Law of the State of New York, the Director of
the Division of Minority and Women’s Business
Development has promulgated rules and regulations
(Parts 140 through 145 of Subtitle N of Title 9 New York
Code of Rules and Regulations) (the “Regulations”) for
the purposes of ensuring that certified Minority and
Women owned Business Enterprises shall be given the
opportunity for meaningful participation in the
performance of State contracts and to facilitate the award
of a fair share of State contracts and subcontracts to such
business enterprises.
16.2 The Contractor shall make a good faith effort to
solicit active participation in the Work by enterprises
identified in the directory of certified businesses
obtainable from the Division of Minority and Women’s
Business Development, New York State Department of
Economic Development.
16.3 The Contractor agrees, as a material condition of
this contract, to be bound by the provisions of Section
316 of Article 15-A of the Executive Law of the State of
New York which relates to the resolution of disputes
which may arise under this Article.
16.4 The Contractor agrees to include the provisions
of Paragraphs 16.2 and 16.3 of these General Conditions
in every subcontract it enters into as to Work in
connection with this Contract in such a manner that the
provisions will be binding upon such subcontractor.
However, the provisions of this paragraph shall not be
binding upon the Contractor or its subcontractors in the
performance of work or the provision of services that are
unrelated, separate or distinct from this Contract as
expressed by its terms.
16.5 The Regulations referred to in Paragraph 16.1 of
these General Conditions require, among other things,
that a bidder or proposer for a State contract submit a
utilization plan which shall identify certified Minority or
Women Owned Business Enterprises which the
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bidder/proposer intends to use in connection with the
performance of the proposed State contract. Such a
utilization plan shall be submitted after bids are opened
but prior to contract award.
16.5.1 Pursuant to the Regulations: (1) the
Commissioner may require the submission by the
Contractor of compliance reports relating to the
implementation of and adherence to the utilization plan
in performing the Contract; (2) the Commissioner shall
allow the Contractor to apply for a partial or total waiver
of the Minority and Women Owned Business
participation requirements; (3) the Contractor may file a
complaint with the Executive Director of the Division of
Minority and Women’s Business Development regarding
a denial of a request for waiver of Minority and Women
Owned Business participation requirements; (4) the
Commissioner may file a complaint with the Executive
Director of the Division of Minority and Women’s
Business Development in the event the Contractor fails
to comply with the Minority and Women Owned
Business participation requirements set forth in this
Contract; and (5) the Commissioner may disqualify the
Contractor’s bid or proposal as being non-responsive for
failure to remedy notified deficiencies contained in the
Contractor’s utilization plan after an administrative
hearing on the record, reviewing all grounds for
disqualification stated by the Commissioner and taking
into consideration all the criteria set forth in Section 313
of the Executive Law.
16.5.2 The Contractor is referred to the entirety
of the provisions of Section 316 of Article 15-A of the
Executive Law of the State of New York and of the
Regulations for the Contractor’s full familiarization with
their applicable provisions as terms of this Contract.
ARTICLE 17 - COORDINATION OF
SEPARATE CONTRACTS
17.1 The State may award other contracts which affect
the Work of this Contract. In that event, the Contractor
shall coordinate its Work with the work of other
contractors in such manner as the State may direct. Each
contractor shall control and coordinate the work of its
subcontractors, if any. The State shall approve or require
the modification of the work schedules of all contractors
to the end that the Project may be progressed as
expeditiously as the case permits.
17.2 If any part of the Work depends for proper
execution or results upon the work of any other
contractor, the Contractor shall inspect and promptly
report in writing to the Director’s Representative any
defects in such work. The Contractor’s failure to inspect
and report shall constitute an acceptance of the other
contractor’s work as fit and proper for the reception of
the Contractor’s Work.
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17.3 The Director’s Representative shall issue
appropriate directions and take such other measures to
coordinate and progress the Work as may be reserved to
the State in the Contract, and which an ordinarily
reasonable project owner in similar circumstances would
be expected to take.
17.4 The award of more than one contract for the
Project requires sequential or otherwise interrelated
contractor operations, and will involve inherent delays in
the progress of any individual contractor’s work.
Accordingly, the State does not guarantee the unimpeded
operations of any contractor. The Contractor
acknowledges these conditions, and understands that the
Contractor shall bear the risk of all delays caused by the
presence or operations of other contractors engaged by
the State and delays attendant upon any State-approved
construction schedule.
17.5 The State shall not be liable for delays which
occur by reason of any contractor’s failure to comply
with directions of the State or because of the neglect,
failure or inability of any contractor to perform its work
efficiently.
17.6 The Contractor shall defend, indemnify and hold
the State harmless from any and all claims or judgments
of damages and from costs and expenses to which the
State may be subjected or which it may suffer or incur by
reason of or based upon an allegation of the Contractor’s
failure to promptly comply with the directions of the
Director’s Representatives.
17.7 Should the Contractor sustain any damage
through any act or omission of any other contractor
having a contract with the State for the performance of
work upon the Site of work which may be necessary to
be performed for the proper prosecution of the Work to
be performed hereunder, or through any act or omission
of a subcontractor of such contractor, the Contractor
shall have no claim against the State for such damage,
but shall have a right to recover such damage from the
other contractor under the provision similar to the
following provision which has been or will be inserted in
the contract with such other contractors.
17.8 Should any other contractor having or who shall
hereafter have a contract with the State for the
performance of work upon the Site sustain any damage
through any act or omission of the Contractor hereunder
or through any act or omission of any subcontractor of
the Contractor, the Contractor agrees to reimburse such
other contractor for all such damages and to indemnify
and hold the State harmless from all such claims.
ARTICLE 17A - DELAYS
17A.1 For the purposes of this Contract, the term delay
includes delay, disruption, interference, inefficiencies,
impedance, hindrance and acceleration.
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17A.2 The Contractor agrees to make claim only for
additional costs as defined in Document 012200, section
1.01, paragraph H from causes listed below, attributable
to delay in the performance of this contract, occasioned
by any act or omission to act by the State or any of its
representatives. The Contractor also agrees that delay
from any other cause shall be compensated for solely by
an extension of time to complete the performance of the
work.
17A.2.1 The failure of the State to take
reasonable measures to coordinate and progress the
work.
17A.2.2 Extended delays attributable to the
State in the review or issuance of orders on contract or
field orders, in shop drawing reviews and approvals or as
a result of the cumulative impact of multiple orders on
contract, which constitute a qualitative change to the
project work and which have a verifiable impact on
project costs.
17A.2.3 The unavailability of the site for such
an extended period of time which the Director
determines to significantly affect the scheduled
completion of the contract.
17A.2.4 The issuance by the Director of a stop
work order relative to a substantial portion of work for a
period exceeding thirty days.
17A.3 The Contractor shall provide “notice of claim” of
an anticipated claim for delay to the Contracting Officer
by personal service or certified mail no more than fifteen
days after the Contractor knew or ought to have known
of the facts which form the basis of the claim. The
Contracting Officer shall acknowledge receipt of the
Contractor’s notice, in writing, within five days. The
Contractor agrees that the State shall have no liability for
any damages which accrue more than fifteen days prior
to the delivery or mailing of the required notice. The
notice shall at a minimum provide a description of any
operations that were, are being, or will be delayed, the
date(s) and reasons for the delay, and, to the extent
known, the information required by Paragraph 17A.6 of
these General Conditions. In no case, shall oral notice to
the Director’s Representative or contracting officer
constitute notice under this provision or be deemed to
constitute a waiver of the written notice requirement. In
no case, shall written notice to the Director’s
Representative or any other individual other that the
Contracting Officer constitute notice under this provision
or be deemed to constitute a waiver of the written notice
requirement. The Contracting Officer is located at the
following location:
Division of Contract Administration
Contracting Officer
35th Floor, Corning Tower
Albany, New York 12242
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17A.4 Failure by the Contractor to adequately progress
the completion of the work will be considered in
determining the causes of delay. For any claim asserted
under this Article, the Contractor shall keep detailed
written records of the costs and shall make them
available to the Contracting Officer at any time for the
purposes of audit and review. Failure by the Contractor
to provide the required written notice or to maintain and
furnish records of the costs of such claims to the
Contracting Officer shall constitute a waiver of the
claim.
17A.5 The provisions of this Article apply only to
claims for extra or additional costs attributable to delay
and do not preclude determinations by the Director
allowing reimbursement for additional costs for extra
work pursuant to Article 10 of these General Conditions.
17A.6 REQUIRED CONTENT OF CLAIM
SUBMISSION.
17A.6.1 As noted in Paragraph 17.A.3 of these
General Conditions, all claims for delay shall be
submitted in writing to the Contracting Officer and must
be in sufficient detail to enable the Contracting Officer to
ascertain the basis and the amount of each claim. The
following information shall be provided by the
Contractor upon request of the Contracting Officer if not
previously supplied:
a. A description of the operations that were
delayed, the reasons for the delay and an explanation of
how they were delayed.
b. A detailed factual statement of the claim
providing all necessary dates, locations and items of
work affected by the claim.
c. An as-built chart, “Critical Path Method”
scheme or other diagram or chart depicting in graphic
form how the operations were or are claimed to be
adversely affected including the report and conclusions
of all engineering and scheduling experts or other
consultants, if any.
d. The date on which actions resulting in the
claim occurred or conditions resulting in the claim
became evident.
e. A copy of the approved project schedule and
a copy of the “notice of claim” required for the specific
claim by Paragraph 17A.3 of these General Conditions.
f. To the extent known, the name, function,
and activity of each State official, employee or agent,
involved in, or knowledgeable about facts that gave rise
to such claim.
g. The name, function, and activity of each
Contractor or subcontractor officer, or employee,
involved in, or knowledgeable about facts that gave rise
to such claim.
h. The identification of any pertinent
documents, and the substance of any material oral
communication relating to such claim.

007213 - 12

i. The amount of additional compensation
sought and a breakdown of that amount into the
categories specified in Division 01 - General
Requirements.
j. If an extension of time is also requested, the
specific number of days for which it is sought and the
basis for such request as determined by an analysis of the
construction progress schedule.
17A.7 REQUIRED CERTIFICATION OF CLAIMS.
17A.7.1 When submitting any notice of claim or
claim data, the Contractor must certify in writing and
under oath:
a. That supporting data is accurate and
complete to the Contractor’s best knowledge and belief;
b. That the amount of the claim and the claim
itself accurately reflects what the Contractor in good
faith believes to be the State’s liability.
17A.7.2 If the Contractor is an individual, the
certification shall be executed by that individual. If the
Contractor is not an individual, the certification shall be
executed by a company official in charge of the
Contractor’s operations pertaining to this contract or an
officer or general partner of the Contractor having
overall responsibility for the conduct of the Contractor’s
affairs.
17A.7.3 Failure to timely comply with any of the
requirements of Article 17A for the submission of any
claim for delay may constitute grounds for denial of such
claim.
ARTICLE 18 - RESPONSIBILITY FOR DAMAGE
18.1 The Contractor shall faithfully perform and
complete all of the Work required by the Contract, and
has full responsibility for the following risks:
18.1.1 Loss or damage, direct or indirect, to
any property owned by the State or to the Work
including the building or structure in which the Work is
being performed, or any other construction in progress
whether being performed by any other contractor or the
State, or to any plant, equipment, tools, materials or
property furnished, used, installed or received by the
Director under this Contract or any other contract. The
Contractor shall bear all such risk of loss or damage,
until all of the Work covered by the Contract has been
finally accepted. In the event of such loss or damage the
Contractor shall forthwith repair, replace, and make good
any such loss or damage without additional cost.
18.1.2 Injury to persons (including death
resulting there from), or damage to property caused by
an occurrence arising out of the performance of this
Contract for which the Contractor may be legally liable
under the laws of torts.
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18.2 The Contractor, however, shall not be
responsible for damages resulting from faulty design or
from willful acts of State officials or employees or from
negligence resulting solely from acts or omissions of the
State, its officers or employees. Nothing herein shall
vest in third parties any right of action beyond such as
may legally exist irrespective of this Article.
18.3 The Contractor shall indemnify and save
harmless the State, its employees and agents from suits,
actions, damages, and costs of every name and
description relating to the performance of this Contract
during its prosecution and until the acceptance thereof,
and the State may retain such moneys from the amount
due the Contractor as may be necessary to satisfy any
claim for damages recovered against the State. The
Contractor’s obligations under this paragraph shall not be
deemed waived by the failure of the State to retain the
whole or any part of such moneys due the Contractor,
nor shall such obligation be deemed limited or
discharged by the enumeration or procurement of any
insurance for liability for damages imposed by law upon
the Contractor, subcontractor or the State.
ARTICLE 19 - INSURANCE - BUILDER’S RISK,
LIABILITY AND WORKERS’ COMPENSATION
19.1 Before commencing the Work and until the
established Physical Completion date, all insurance
required by the Contract shall be obtained at the sole cost
and expense of the Contractor; and the Contractor shall
furnish to the Contracting Officer a Certificate of
Insurance in a form satisfactory to the Contracting
Officer showing that the Contractor has complied with
this Article. Insurance shall be maintained with insurance
carriers licensed to do business in New York State and
acceptable to the Contracting Officer; shall be primary
and non-contributing to any insurance or self insurance
maintained by OGS; and shall be endorsed to provide
written notice be given to the Contracting Officer at least
thirty days prior to the cancellation, non-renewal, or
material alteration of such policies, which notice,
evidenced by return receipt of United States Certified
Mail, any notice shall be addressed to:
Division of Contract Administration
Director
35th Floor, Corning Tower
Albany, New York 12242
19.1.1
The endorsement shall name The
People of the State of New York, its officers, agents,
employees and the assigned construction manager as
additional insureds there under. This additional insured
shall be primary and non-contributory. (General
Liability Additional Insured Endorsement shall be on
Insurance Service Office’s (ISO) form number CG 20 10
11 85 and a copy of which shall be furnished along with
the Certificate of Insurance.) The Contracting Officer
may modify the provisions of this Article when deemed
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in the best interest of the State by order on contract or
field order.

the Project as fully completed except that the Contractor
shall not be liable for:

19.1.2
The Contractor, throughout the term of
this Contract, or as otherwise required by this Contract,
shall obtain and maintain in full force and effect on an
occurrence form, the following insurance with limits not
less than those described in this article, and as required
by the terms of this Contract, or as required by law,
whichever is greater. If such insurance contains an
aggregate limit, it shall apply separately on a per job, per
location basis.

19.2.4.1 Losses covered by the Builder’s Risk
property insurance provided by the State of New York;
except that the Contractor shall be liable for the
applicable deductible.

19.1.3
The Contractor shall be solely
responsible for the payment of all deductibles and Self
Insured Retentions.
19.1.4
Not less than thirty days prior to the
expiration date or renewal date of any insurance policies
reflected on such certificates, the Contractor shall supply
OGS updated replacement Certificates of Insurance, and
amendatory endorsements.
19.2

The kinds and amount of insurance is as follows:

19.2.1
Workers’ Compensation Insurance and
Disability Benefits Law. A policy covering the
obligations of the Contractor in accordance with the
Workers’ Compensation Law and the Disability Benefits
Law covering all operations under the Contract, whether
performed by the Contractor or by its subcontractor.
19.2.2
Commercial General Liability, and if
necessary, Commercial Umbrella Liability Insurance
with a limit of not less than $2,000,000 each occurrence.
Such liability shall be written on the ISO occurrence
form CG 00 01, or a substitute form providing equivalent
coverages and shall cover liability resulting in Bodily
Injury, Property Damage, Personal Injury or loss of use
arising from premises operations, independent
contractors, products-completed operations, broad form
property damage, personal & advertising injury, cross
liability coverage, liability assumed in a contract
(including the tort liability of another assumed in a
contract) and explosion, collapse & underground
coverage.
If such insurance contains an aggregate limit, it
shall apply separately on a per job, per location basis.

19.2.4.2 All policies shall be issued by
insurance companies licensed to conduct such business
under the laws of the State of New York, shall be written
for the benefit of the State of New York and for the
Contractor as their interests may appear, and shall run
until the contract physical completion date. The State of
New York must be listed as loss payee pursuant to this
policy. Policies expiring on a fixed date before physical
completion must be renewed and re-filed not less than
thirty days before such expiration date.
19.2.5
If the work involves abatement,
removal, repair, replacement, enclosure, encapsulation
and/or disposal of any petroleum, petroleum product,
hazardous material or substance including asbestos, lead
or mold, and those as defined by applicable State and
federal laws and regulations, the Contractor shall
procure, or otherwise obtain through an approved
subcontractor, and maintain in full force and effect
throughout the term of the contract, and for two years
after completion hereof, pollution legal liability
insurance with limits of not less than $5,000,000,
providing coverage for bodily injury and property
damage, including loss of use of damaged property or of
property that has not been physically injured. Such
policy shall provide coverage for actual, alleged or
threatened emission, discharge, dispersal, seepage,
release or escape of pollutants, including any loss, cost or
expense incurred as a result of any cleanup of pollutants
or in the investigation, settlement or defense of any
claim, suit, or proceedings against OGS arising from
Contractor’s work. The State of New York shall be
named as additional insured and this shall be primary.
19.2.5.1 If automobiles are to be used for
transporting hazardous materials, the Contractor shall
provide pollution liability broadened coverage for
covered autos (endorsement CA 99 48) as well as proof
of MCS 90.

19.2.3
Comprehensive Business Automobile
Liability, and if necessary, Commercial Umbrella
Liability Insurance with a limit of not less than
$2,000,000 each accident. Such insurance shall cover
liability arising out of any automobile including owned,
leased, hired and non-owned automobiles.

19.3 The Contractor may provide the required proof
of insurance on industry forms provided that no other
endorsements exclude, delete or restrict those coverage’s
provided for by this article. It is required that companies
affording coverage list the company name in full as filed
with the New York State Insurance Department. The
contract number and project location must be provided in
order to approve the certificate.

19.2.4
Builder’s Risk: The Contractor shall
be liable for any and all damages and losses to the
Project prior to the State of New York’s acceptance of

19.4 Should the Contractor fail to provide or maintain
any insurance required by law the Contract will be
considered null and void. Further, no contractor is
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permitted to access the project site without providing
proof of proper insurance to the Contracting Officer or
his designated representative. No payments will be
authorized by the Contracting Officer to any firm who
fails to comply with the provisions of this Article.

costs specific to the approved scope of work as verified
by the Directors Representative, to the Contracting
Officer for audit, verification and approval prior to the
submission of any payment. The Contract Payment
Audit Group is located at the following location:
Division of Contract Administration
Contract Payment Audit Group
35th Floor, Corning Tower
Albany, New York 12242

ARTICLE 20 - OCCUPANCY PRIOR TO
COMPLETION AND ACCEPTANCE
20.1 The State shall have the right to take possession
of or use any completed or partially completed portion of
the Work. Written notice of such possession shall be
given to the Contractor by the Director. The notice shall
identify the date when such possession shall commence
and the area, equipment or system involved. Written
notice shall also be given the Contractor for any
cessation of such possession by the State. Such
possession or use shall not be deemed an acceptance of
any Work. While the State is in such possession, the
Contractor, notwithstanding the provisions of Article 18
of the Contract, shall be relieved of the responsibility for
loss or damage to the Work except for that resulting from
the Contractor’s fault or negligence. If such possession
or use by the State delays the progress of the Work or
causes additional expense to the Contractor, an
adjustment in the Contract price and/or the time of
completion shall be made and the Contract modified in
writing accordingly. The provisions relating to an
adjustment in the Contract price or the time of
completion contained in this paragraph shall not apply to
occupancy or possession after Substantial Completion.
ARTICLE 21 - PAYMENT
21.1 The Contractor shall submit monthly, or at more
frequent intervals if permitted in writing by the
Contracting Officer, a requisition for a progress payment
to the designated payment office for Work performed
and materials furnished up to the date of the requisition,
less any amount previously paid to the Contractor.
Except as otherwise provided by this Contract, the
Contracting Officer shall approve and cause to be paid
the requisition for the progress payment less an amount
necessary to satisfy any claims, liens or judgments
against the Contractor which have not been suitably
discharged and less any amount authorized by law to be
retained. The requisition shall be in such form and
supported by such evidence as the Contracting Officer
may reasonably require. The designated payment office
is listed as follows:
Division of Contract Administration
Bureau of Contract Performance
35th Floor, Corning Tower
Albany, New York 12242
21.1.1 For those contracts designated as Labor
and Material reimbursement or similar type contracts, the
contractor shall submit to the Contract Payment Audit
Group no later than 60 days from the period of when the
work occurred, acceptable proof of labor and material
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21.1.2 The submittal of cost for reimbursement
to the Contractor shall be in such form and supported by
such evidence as the Contracting Officer may reasonably
require.
21.1.3 For those contracts designated as
Electronic Contractor Requisition (ECR) eligible, if the
contractor agrees to participate (participation is not
mandatory – a contractor may still elect to submit paper
requisitions ) , the contractor shall provide an Electronic
Contractor Requisition (ECR) Program Certification
form which shall become part of this agreement. The
contractor further certifies that the individual certifying
the requisition is duly authorized to undertake
requisitioning transactions. The contractor understands
that the State will rely on the information disclosed in the
contractor’s requisition consistent with all of the
provisions of this Article. A contractor need not submit
electronic requisitions in order to receive electronic
payments.
21.2 The Director or the Contracting Officer may
refuse to approve the requisition or a portion of it if the
Contractor is failing or refusing to prosecute the Work in
accordance with the Contract.
21.3 Payment will be made for approved materials not
yet incorporated in the Work which are in short and/or
critical supply and for materials determined to be
specifically fabricated for the project. Requisitions which
require payment for materials shall be accompanied by a
notarized statement certifying that the materials for
which payment is requisitioned are the Contractor’s
property and have been suitably stored and insured. The
Contractor shall provide such evidence of the value of
the material stored as the Contracting Officer may
reasonably require. The Contractor shall have full
continuing responsibility to insure and protect such
materials and maintain them in proper condition to fulfill
Contract requirements when installed.
21.4 When the Work or major milestones thereof as
contemplated by the terms of this Contract are
substantially completed, the Contractor shall submit to
the Contracting Officer a requisition for payment of the
remaining amount of the Contract balance. Upon receipt
of such requisition the Contracting Officer shall, except
as otherwise provided by this Contract, approve and
cause to be paid the remaining amount of the Contract
balance less two times the value of any remaining items
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to be completed and an amount necessary to satisfy any
claims, liens or judgments against the Contractor which
have not been suitably discharged. As the remaining
items of Work are satisfactorily completed or corrected,
the Contracting Officer shall cause to be paid, upon
receipt of a requisition, for these remaining items less an
amount necessary to satisfy any claims, liens or
judgments against the Contractor which have not been
suitably discharged.

21.10 The Contractor acknowledges that it will not
receive payment on any requests for payment unless the
contractor complies with the State Comptroller’s
electronic payment deposit procedures Payments
requested by the contractor will only be facilitated via
electronic deposit, except where the Commissioner has
expressly authorized payment by paper check.

21.5 No more than 60 days after the issuance of the
Physical Completion Report, the Contractor shall submit
to the Contracting Officer or his designated
representative a requisition for payment of the remaining
Contract balance. Upon receipt of this requisition, the
Contracting Officer shall, except as otherwise provided
by this Contract, approve and cause such requisition to
be paid less any amount necessary to satisfy any claims,
liens or judgments against the Contractor which have not
been suitably discharged. The Contractor waives any
claim or right to payment of any contract balance which
has not been requisitioned for payment within 60 days of
the issuance of the Physical Completion Report.

22.1 The Group Director, the Comptroller or their
representatives shall have the right to examine all books,
records, documents, and other data of the Contractor,
subcontractors, material-men or suppliers relating to the
bidding, pricing or performance of this Contract or any
change or modification thereto for the purpose of
evaluating the accuracy, completeness, and currency of
the cost or pricing data submitted. This right of
examination shall extend to all documents necessary to
permit adequate evaluation of the cost or pricing data
submitted along with the computations and projections
used therein.

21.6 The final certificate letter will not be issued until
all the labor and material required by the Contract has
been furnished and completed, all disputes and claims
relating to the performance of the Contract considered
and disposed of and all accounts for extra work and
materials and allowances for omissions have been
rendered and considered. The Contractor waives any
claim or right to additional compensation which has not
been submitted in writing via certified or registered mail
to the Contracting Officer pursuant to Article 17A,
within thirty days of the issuance of the Physical
Completion Report.
21.7 The final certificate letter will constitute the
acceptance of the Work by the State, except as to Work
thereafter found to be defective. The date of such
certificate shall be regarded as the date of acceptance of
the Work.
21.8 No payment will be made to a foreign Contractor
until it furnishes satisfactory proof that it has paid all
taxes required of foreign Contractors under the
provisions of the New York State Tax Law. A foreign
Contractor as used in this paragraph shall mean a
Contractor denominated “foreign” by the New York
State Tax Law.
21.9 The contractor is advised that consistent with
Subdivision 3-a, of Section 220 of the Labor Law, the
filing of certified payroll records is a condition
precedent to payment of any sums due and owing to
any person performing work on this project. The
failure to file pursuant to this section will result in a
payment delay until such time as the filing occurs.
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ARTICLE 22 - AUDITS AND RECORDS

22.2 The above materials shall be made available at
the office of the Contractor, subcontractors, materialmen or suppliers at all reasonable times for inspection,
audit or reproduction until the expiration of six years
from the date of the final certificate for the Contract.
22.3 If this Contract is completely or partially
terminated, the records relating to the Work terminated
shall be made available for a period of six years from the
date of any resulting final settlement.
22.4 Records which relate to the Disputes Clause of
this Contract or litigation or the settlement of claims
arising out of the performance of this Contract shall be
made available until such appeals, litigation or claims
have been disposed of.
22.5 The Contractor shall insert a clause containing all
of the provisions of Paragraphs 22.1 to 22.4 of these
General Conditions in all subcontracts or purchase orders
issued hereunder.
22.6 The Contractor shall make available to the
Contracting Officer, upon written request, all records
required to be kept by this Contract or by Article 3-A of
the Lien Law. The failure to provide said records upon
the receipt of the written request shall bar any recovery
for claimed extra or additional costs under this Contract.
ARTICLE 23 – LABOR LAW PROVISIONS
23.1 The contractor shall post, in a location
designated by the State, a copy of the New York State
Department of Labor schedules of prevailing wages and
supplements for this Project, a copy of all redeterminations of such schedules for the Project, the
Workers’ Compensation Law Section 51 notice, all other

007213 - 16

notices required by law to be posted at the Site, the
Department of Labor notice that this Project is a public
work project on which each worker is entitled to receive
the prevailing wages and supplements for the occupation
at which he or she is working, and all other notices
which the State directs the contractor to post. The
contractor shall provide a surface for such notices which
is satisfactory to the State. The contractor shall maintain
such notices in a legible manner and shall replace any
notice or schedule which is damaged, defaced, illegible
or removed for any reason. The contractor shall post
such notices before commencing any Work on the Site
and shall maintain such notices until all Work on the Site
is complete.
23.2 The contractor shall distribute to each worker for
this Contract a notice, in a form provided by the State,
that this Project is a public work project on which each
worker is entitled to receive the prevailing wage and
supplements for the occupation at which he or she is
working. Worker includes employees of contractor and
all Subcontractors and all employees of Suppliers
entering the Site. Such notice shall be distributed to each
worker before he or she starts performing any Work of
this Contract. At the time of distribution, the contractor
shall have each worker sign a statement, in a form
provided by the State, certifying that the worker has
received the notice required by this section, which signed
statement shall be maintained with the payroll records
required by Paragraph 23.3 of these General Conditions.

mechanics employed in the performance of this contract
on the public work site, either by the contractor, subcontractor or other person doing or contracting to do the
whole or a part of the work contemplated by this
contract, shall be certified prior to performing any work
on the project as having successfully completed a course
in construction safety and health approved by the United
States department of labor’s occupational safety and
health administration that is at least ten hours in duration.
23.6 In accordance with New York Labor Law § 220
(3) (a), the Contractor and every sub-contractor agrees to
notify all laborers, workers or mechanics in their employ
in writing of the prevailing rate of wage for their
particular job classification. Such notification shall be
given to every laborer, worker or mechanic on their first
pay stub and with every pay stub thereafter. At the
beginning of performance of every public works
contract, and with the first paycheck after July first of
each year, the Contractor and every sub-contractor shall
notify all laborers, workers, and mechanics in their
employ in writing, in accordance with such form as is
prescribed by the department, of the telephone number
and address for the department. The notice shall also
inform each laborer, worker, or mechanic of his or her
right to contact the department or some other
representative if, at any time while working for the
public works contractor or sub-contractor, he or she does
not receive the proper prevailing rate of wages or
supplements for his or her particular job classification
that he or she is entitled to receive under the contract.

23.3 The contractor shall maintain on the Site the
original certified payroll or certified transcripts thereof
which the contractor and all of its Subcontractors are
required to maintain pursuant to New York Labor Law
Section 220. The contractor shall maintain with the
payrolls or transcripts thereof, the statements signed by
each worker pursuant to Paragraph 23.2 of these General
Conditions.

ARTICLE 24 - STATUTORY REQUIREMENTS FOR
RESTRICTIONS ON CONTACTS DURING THE
PROCUREMENT PROCESS AND DISCLOSURE OF
CONTACTS AND RESPONSIBILITY OF OFFERERS
MISCELLANEOUS PROVISIONS

23.4 A contractor or subcontractor who is required
under New York Labor Law Section 220 to maintain
transcripts of payroll records must submit to the
contracting agency a transcript of the original payroll
record within thirty days of issuance of its first payroll
and every thirty days, thereafter. The copy of the payroll
record must be subscribed and affirmed as true under
penalty of perjury. The copy must include the contract
number and should be directed to the Director’s
Representative at the job site. The Directors
Representative is hereby designated as the individual
responsible for the receipt, collection and review for
authenticity of payroll records filed for this contract,
consistent with Article 23.4, General Conditions and
subparagraph (iii) and (iv) Section 220 Labor Law.

24.2

23.5 In accordance with New York Labor Law §222H, the contractor agrees where the total cost of all work
to be performed under the contract is at least two
hundred fifty thousand dollars; all laborers, workers, and
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24.1 New York State Finance Law §139-k requires
that every procurement contract award subject to the
provisions of State Finance Law §139-k or §139-j shall
contain a certification by the offerer that all information
provided to the procuring governmental agency with
respect to State Finance Law §139-k is complete, true
and accurate. The Contractor shall provide that
certification in his contract or agreement.
New York State Finance Law

24.2.1 New York State Finance Law § 139k(2) obligates a Governmental Entity to obtain specific
information regarding prior non-responsibility
determinations. This information must be collected in
addition to the information that is separately obtained
pursuant to State Finance Law § 163 (9). In accordance
with State Finance Law § 139-k, an offerer must be
asked to disclose whether there has been a finding of
non-responsibility made within the previous four (4)
years by any Governmental Entity due to: (a) a violation
of State Finance Law § 139-j or (b) the intentional
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provision of false or incomplete information to a
Governmental Entity.
24.2.2 As part of its responsibility
determination, State Finance Law § 139-k(3) mandates
consideration of whether an offerer fails to timely
disclose or complete information regarding the above
non-responsibility determination. In accordance with
law, no procurement contract shall be awarded to any
offerer that fails to timely disclose accurate or complete
information under this section, unless a finding is made
that the award of the Procurement Contract to the Offerer
is necessary to protect public property or public health
safety, and that the Offerer is the only source capable of
supplying the required Article of Procurement within the
necessary timeframe. The required forms to be
completed by the offerer must be submitted to the
Governmental Entity conducting the government
procurement. The Governmental Entity will have
included the disclosure request in its solicitation of
proposals or bid documents or specifications of contract
documents, as applicable, for procurement contracts.
ARTICLE 25 – MISCELLANEOUS PROVISIONS
25.1 Appendix A, standard clauses for all N.Y. State
contracts, is attached hereto and is made a part of this
agreement as if set forth herein.
25.2 If, in carrying out this Work, a harmful dust
hazard is created for which appliances or methods for the
elimination of harmful dust have been approved by the
Board of Standards and Appeals, then the Contractor
shall install, maintain and effectively operate such
appliances and methods during the life of this Contract;
and in case of Contractor’s failure to comply, as
provided by Section 222-a of the Labor Law, the
Contract shall be void.
25.3 RETAINED PERCENTAGES: The Contractor
agrees that, if the Contract Documents for this Contract
includes Performance and Payment Bonds, the State
shall retain five percent of the amount of each progress
payment in accordance with Section 139-f of the State
Finance Law. The Contractor further agrees that, if the
Contract Documents for this Contract do not include
Performance and Payment Bonds, the State shall retain
ten percent of the amount of each progress payment in
accordance with Section 139-f of the State Finance Law.
25.4 DOMESTIC STEEL: The Contractor agrees,
that if the value of this contract exceeds $100,000 all
structural steel, reinforcing steel and other major steel
items to be incorporated in the Work of this Contract
shall be produced and made in whole or substantial part
in the United States, its territories or possessions.
25.5 COMMENCEMENT OF ACTIONS: The time,
as prescribed by law, within which an action on the
contract against the Contractor must be commenced shall
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be computed from the completion of physical work. The
Contractor may notify the State in writing that the
physical work of the contract has been completed by
specifying a completion date, which date shall be no
more than thirty days previous to the date of such notice.
The completion date set forth in such notice shall be
deemed the date of completion of the physical work
unless the State, within thirty days of receipt of such
notice, notifies the Contractor in writing of its
disagreement. Any notice pursuant to this paragraph
shall be sent by the Contractor by Certified Mail and
addressed to:
Division of Contract Administration
Contracting Officer
35th Floor, Corning Tower
Albany, New York 12242
25.5.1 In the event that the Contractor fails to
send the notice provided for herein or the State disagrees
in the manner provided for herein, the date of completion
of the physical work shall be determined in any other
manner provided by law.
25.6 WORKER’S COMPENSATION LAW: In
accordance with Worker’s Compensation Law (WCL)
§141-b (Suspension and Debarment), any person subject
to a final assessment of civil fines or penalties or a stopwork order, or that has been convicted of a misdemeanor
for a violation of WCL §§ 26 (Enforcement of Payment
in Default), 52 (Effect of Failure to Secure
Compensation) or 131 (Payroll Records), and any
substantially-owned affiliated entity of such person, shall
be ineligible to submit a bid on or be awarded any such
public work contract or subcontract with the State, any
municipal corporation or public body for a period of one
(1) year from the final determination or conviction. Any
person convicted of a felony under Article 8
(Administration) of the WCL, or a misdemeanor under
WCL §§125 (Job Description Prohibited Based on Prior
Receipt of Benefits) and 125-a (Civil Enforcement) shall
be ineligible to submit a bid or be awarded any public
work contract or subcontract with the State, any
municipal corporation or public body for a period of five
(5) years from such conviction.
25.7 ENVIRONMENTAL CONSERVATION
LAWS: The Contractor certifies and warrants that all
heavy duty vehicles, as defined in New York State
Environmental Law (ECL) section 19-0323, to be used
under this Contract, will comply with the specifications
and provisions of ECL section 19-0323 and any
regulations promulgated pursuant thereto, which requires
the use of BART and ULSD, unless specifically waived
by NYSDEC. Qualification for a waiver under this law
will be the responsibility of the Contractor.
25.8 REPORTING OF ILLEGAL ACTIVITY:
During the term of the contract, the Contractor agrees to
report any observed or suspected illegal activity of its
employees, agents or other third parties, to the
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Contracting Officer at 518-474-0201, the Group
Director, OGS Legal Services, the State Inspector
General or other law enforcement agency. Failure to
report criminal conduct associated with a contract
awarded by the Office of General Services, will be
considered a material breach of the contract and may
provide grounds for disqualification of the subject
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Contractor or Subcontractor for award of future
contracts. The Contractor will include the provisions of
this section in every subcontract, in such a manner that
the provisions will be binding upon each Subcontractor
as to work performed in connection with the State
contract.
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APPENDIX A
NEW YORK STATE OFFICE OF GENERAL SERVICES

STANDARD CLAUSES FOR NYS CONTRACTS

STANDARD CLAUSES FOR NYS CONTRACTS
The parties to the attached contract, license, lease,
amendment or other agreement of any kind (hereinafter,
"the contract" or "this contract") agree to be bound by the
following clauses which are hereby made a part of the
contract (the word "Contractor" herein refers to any party
other than the State, whether a contractor, licenser,
licensee, lessor, lessee or any other party):
1. EXECUTORY CLAUSE. In accordance with Section
41 of the State Finance Law, the State shall have no
liability under this contract to the Contractor or to anyone
else beyond funds appropriated and available for this
contract.
2. NON-ASSIGNMENT CLAUSE. In accordance with
Section 138 of the State Finance Law, this contract may
not be assigned by the Contractor or its right, title or
interest therein assigned, transferred, conveyed, sublet or
otherwise disposed of without the State’s previous written
consent, and attempts to do so are null and void.
Notwithstanding the foregoing, such prior written consent
of an assignment of a contract let pursuant to Article XI of
the State Finance Law may be waived at the discretion of
the contracting agency and with the concurrence of the
State Comptroller where the original contract was subject
to the State Comptroller’s approval, where the assignment
is due to a reorganization, merger or consolidation of the
Contractor’s business entity or enterprise. The State
retains its right to approve an assignment and to require
that any Contractor demonstrate its responsibility to do
business with the State. The Contractor may, however,
assign its right to receive payments without the State’s
prior written consent unless this contract concerns
Certificates of Participation pursuant to Article 5-A of the
State Finance Law.
3. COMPTROLLER'S APPROVAL. In accordance
with Section 112 of the State Finance Law (or, if this
contract is with the State University or City University of
New York, Section 355 or Section 6218 of the Education
Law), if this contract exceeds $50,000 (or the minimum
thresholds agreed to by the Office of the State Comptroller
for certain S.U.N.Y. and C.U.N.Y. contracts), or if this is
an amendment for any amount to a contract which, as so
amended, exceeds said statutory amount, or if, by this
contract, the State agrees to give something other than
money when the value or reasonably estimated value of
such consideration exceeds $25,000, it shall not be valid,
effective or binding upon the State until it has been
approved by the State Comptroller and filed in his office.
Comptroller's approval of contracts let by the Office of
General Services is required when such contracts exceed
$85,000 (State Finance Law § 163.6-a). However, such
pre-approval shall not be required for any contract
established as a centralized contract through the Office of
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General Services or for a purchase order or other
transaction issued under such centralized contract.
4. WORKERS' COMPENSATION BENEFITS. In
accordance with Section 142 of the State Finance Law,
this contract shall be void and of no force and effect unless
the Contractor shall provide and maintain coverage during
the life of this contract for the benefit of such employees
as are required to be covered by the provisions of the
Workers' Compensation Law.
5. NON-DISCRIMINATION REQUIREMENTS. To
the extent required by Article 15 of the Executive Law
(also known as the Human Rights Law) and all other State
and Federal statutory and constitutional nondiscrimination provisions, the Contractor will not
discriminate against any employee or applicant for
employment, nor subject any individual to harassment,
because of age, race, creed, color, national origin, sexual
orientation, gender identity or expression, military status,
sex, disability, predisposing genetic characteristics,
familial status, marital status, or domestic violence victim
status or because the individual has opposed any practices
forbidden under the Human Rights Law or has filed a
complaint, testified, or assisted in any proceeding under
the Human Rights Law. Furthermore, in accordance with
Section 220-e of the Labor Law, if this is a contract for the
construction, alteration or repair of any public building or
public work or for the manufacture, sale or distribution of
materials, equipment or supplies, and to the extent that this
contract shall be performed within the State of New York,
Contractor agrees that neither it nor its subcontractors
shall, by reason of race, creed, color, disability, sex, or
national origin: (a) discriminate in hiring against any New
York State citizen who is qualified and available to
perform the work; or (b) discriminate against or intimidate
any employee hired for the performance of work under
this contract. If this is a building service contract as
defined in Section 230 of the Labor Law, then, in
accordance with Section 239 thereof, Contractor agrees
that neither it nor its subcontractors shall by reason of
race, creed, color, national origin, age, sex or disability:
(a) discriminate in hiring against any New York State
citizen who is qualified and available to perform the work;
or (b) discriminate against or intimidate any employee
hired for the performance of work under this contract.
Contractor is subject to fines of $50.00 per person per day
for any violation of Section 220-e or Section 239 as well
as possible termination of this contract and forfeiture of
all moneys due hereunder for a second or subsequent
violation.
6. WAGE AND HOURS PROVISIONS. If this is a
public work contract covered by Article 8 of the Labor
Law or a building service contract covered by Article 9
thereof, neither Contractor's employees nor the employees
of its subcontractors may be required or permitted to work
more than the number of hours or days stated in said
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statutes, except as otherwise provided in the Labor Law
and as set forth in prevailing wage and supplement
schedules issued by the State Labor Department.
Furthermore, Contractor and its subcontractors must pay
at least the prevailing wage rate and pay or provide the
prevailing supplements, including the premium rates for
overtime pay, as determined by the State Labor
Department in accordance with the Labor Law.
Additionally, effective April 28, 2008, if this is a public
work contract covered by Article 8 of the Labor Law, the
Contractor understands and agrees that the filing of
payrolls in a manner consistent with Subdivision 3-a of
Section 220 of the Labor Law shall be a condition
precedent to payment by the State of any State approved
sums due and owing for work done upon the project.
7. NON-COLLUSIVE BIDDING CERTIFICATION.
In accordance with Section 139-d of the State Finance
Law, if this contract was awarded based upon the
submission of bids, Contractor affirms, under penalty of
perjury, that its bid was arrived at independently and
without collusion aimed at restricting competition.
Contractor further affirms that, at the time Contractor
submitted its bid, an authorized and responsible person
executed and delivered to the State a non-collusive
bidding certification on Contractor's behalf.
8. INTERNATIONAL BOYCOTT PROHIBITION.
In accordance with Section 220-f of the Labor Law and
Section 139-h of the State Finance Law, if this contract
exceeds $5,000, the Contractor agrees, as a material
condition of the contract, that neither the Contractor nor
any substantially owned or affiliated person, firm,
partnership or corporation has participated, is
participating, or shall participate in an international
boycott in violation of the federal Export Administration
Act of 1979 (50 USC App. Sections 2401 et seq.) or
regulations thereunder. If such Contractor, or any of the
aforesaid affiliates of Contractor, is convicted or is
otherwise found to have violated said laws or regulations
upon the final determination of the United States
Commerce Department or any other appropriate agency of
the United States subsequent to the contract's execution,
such contract, amendment or modification thereto shall be
rendered forfeit and void. The Contractor shall so notify
the State Comptroller within five (5) business days of such
conviction, determination or disposition of appeal (2
NYCRR § 105.4).
9. SET-OFF RIGHTS. The State shall have all of its
common law, equitable and statutory rights of set-off.
These rights shall include, but not be limited to, the State's
option to withhold for the purposes of set-off any moneys
due to the Contractor under this contract up to any
amounts due and owing to the State with regard to this
contract, any other contract with any State department or
agency, including any contract for a term commencing
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prior to the term of this contract, plus any amounts due
and owing to the State for any other reason including,
without limitation, tax delinquencies, fee delinquencies or
monetary penalties relative thereto. The State shall
exercise its set-off rights in accordance with normal State
practices including, in cases of set-off pursuant to an audit,
the finalization of such audit by the State agency, its
representatives, or the State Comptroller.
10. RECORDS. The Contractor shall establish and
maintain complete and accurate books, records,
documents, accounts and other evidence directly pertinent
to performance under this contract (hereinafter,
collectively, the "Records"). The Records must be kept
for the balance of the calendar year in which they were
made and for six (6) additional years thereafter. The State
Comptroller, the Attorney General and any other person
or entity authorized to conduct an examination, as well as
the agency or agencies involved in this contract, shall have
access to the Records during normal business hours at an
office of the Contractor within the State of New York or,
if no such office is available, at a mutually agreeable and
reasonable venue within the State, for the term specified
above for the purposes of inspection, auditing and
copying. The State shall take reasonable steps to protect
from public disclosure any of the Records which are
exempt from disclosure under Section 87 of the Public
Officers Law (the "Statute") provided that: (i) the
Contractor shall timely inform an appropriate State
official, in writing, that said records should not be
disclosed; and (ii) said records shall be sufficiently
identified; and (iii) designation of said records as exempt
under the Statute is reasonable. Nothing contained herein
shall diminish, or in any way adversely affect, the State's
right to discovery in any pending or future litigation.
11. IDENTIFYING INFORMATION AND PRIVACY
NOTIFICATION. (a) Identification Number(s). Every
invoice or New York State Claim for Payment submitted
to a New York State agency by a payee, for payment for
the sale of goods or services or for transactions (e.g.,
leases, easements, licenses, etc.) related to real or personal
property must include the payee's identification number.
The number is any or all of the following: (i) the payee’s
Federal employer identification number, (ii) the payee’s
Federal social security number, and/or (iii) the payee’s
Vendor Identification Number assigned by the Statewide
Financial System. Failure to include such number or
numbers may delay payment. Where the payee does not
have such number or numbers, the payee, on its invoice or
Claim for Payment, must give the reason or reasons why
the payee does not have such number or numbers.
(b) Privacy Notification. (1) The authority to request the
above personal information from a seller of goods or
services or a lessor of real or personal property, and the
authority to maintain such information, is found in Section
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5 of the State Tax Law. Disclosure of this information by
the seller or lessor to the State is mandatory. The principal
purpose for which the information is collected is to enable
the State to identify individuals, businesses and others
who have been delinquent in filing tax returns or may have
understated their tax liabilities and to generally identify
persons affected by the taxes administered by the
Commissioner of Taxation and Finance. The information
will be used for tax administration purposes and for any
other purpose authorized by law. (2) The personal
information is requested by the purchasing unit of the
agency contracting to purchase the goods or services or
lease the real or personal property covered by this contract
or lease. The information is maintained in the Statewide
Financial System by the Vendor Management Unit within
the Bureau of State Expenditures, Office of the State
Comptroller, 110 State Street, Albany, New York 12236.

(b) at the request of the contracting agency, the Contractor
shall request each employment agency, labor union, or
authorized representative of workers with which it has a
collective bargaining or other agreement or
understanding, to furnish a written statement that such
employment agency, labor union or representative will not
discriminate on the basis of race, creed, color, national
origin, sex, age, disability or marital status and that such
union or representative will affirmatively cooperate in the
implementation of the Contractor's obligations herein; and

12. EQUAL EMPLOYMENT OPPORTUNITIES
FOR MINORITIES AND WOMEN. In accordance
with Section 312 of the Executive Law and 5 NYCRR Part
143, if this contract is: (i) a written agreement or purchase
order instrument, providing for a total expenditure in
excess of $25,000.00, whereby a contracting agency is
committed to expend or does expend funds in return for
labor, services, supplies, equipment, materials or any
combination of the foregoing, to be performed for, or
rendered or furnished to the contracting agency; or (ii) a
written agreement in excess of $100,000.00 whereby a
contracting agency is committed to expend or does expend
funds for the acquisition, construction, demolition,
replacement, major repair or renovation of real property
and improvements thereon; or (iii) a written agreement in
excess of $100,000.00 whereby the owner of a State
assisted housing project is committed to expend or does
expend funds for the acquisition, construction, demolition,
replacement, major repair or renovation of real property
and improvements thereon for such project, then the
following shall apply and by signing this agreement the
Contractor certifies and affirms that it is Contractor’s
equal employment opportunity policy that:

Contractor will include the provisions of "a," "b," and "c"
above, in every subcontract over $25,000.00 for the
construction, demolition, replacement, major repair,
renovation, planning or design of real property and
improvements thereon (the "Work") except where the
Work is for the beneficial use of the Contractor. Section
312 does not apply to: (i) work, goods or services
unrelated to this contract; or (ii) employment outside New
York State. The State shall consider compliance by a
contractor or subcontractor with the requirements of any
federal law concerning equal employment opportunity
which effectuates the purpose of this clause. The
contracting agency shall determine whether the
imposition of the requirements of the provisions hereof
duplicate or conflict with any such federal law and if such
duplication or conflict exists, the contracting agency shall
waive the applicability of Section 312 to the extent of such
duplication or conflict. Contractor will comply with all
duly promulgated and lawful rules and regulations of the
Department of Economic Development’s Division of
Minority and Women's Business Development pertaining
hereto.

(a)
The Contractor will not discriminate against
employees or applicants for employment because of race,
creed, color, national origin, sex, age, disability or marital
status, shall make and document its conscientious and
active efforts to employ and utilize minority group
members and women in its work force on State contracts
and will undertake or continue existing programs of
affirmative action to ensure that minority group members
and women are afforded equal employment opportunities
without discrimination. Affirmative action shall mean
recruitment, employment, job assignment, promotion,
upgradings, demotion, transfer, layoff, or termination and
rates of pay or other forms of compensation;
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(c) the Contractor shall state, in all solicitations or
advertisements for employees, that, in the performance of
the State contract, all qualified applicants will be afforded
equal employment opportunities without discrimination
because of race, creed, color, national origin, sex, age,
disability or marital status.

13. CONFLICTING TERMS. In the event of a conflict
between the terms of the contract (including any and all
attachments thereto and amendments thereof) and the
terms of this Appendix A, the terms of this Appendix A
shall control.
14. GOVERNING LAW. This contract shall be
governed by the laws of the State of New York except
where the Federal supremacy clause requires otherwise.
15. LATE PAYMENT. Timeliness of payment and any
interest to be paid to Contractor for late payment shall be
governed by Article 11-A of the State Finance Law to the
extent required by law.
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16. NO ARBITRATION. Disputes involving this
contract, including the breach or alleged breach thereof,
may not be submitted to binding arbitration (except where
statutorily authorized), but must, instead, be heard in a
court of competent jurisdiction of the State of New York.
17. SERVICE OF PROCESS. In addition to the
methods of service allowed by the State Civil Practice
Law & Rules ("CPLR"), Contractor hereby consents to
service of process upon it by registered or certified mail,
return receipt requested. Service hereunder shall be
complete upon Contractor's actual receipt of process or
upon the State's receipt of the return thereof by the United
States Postal Service as refused or undeliverable.
Contractor must promptly notify the State, in writing, of
each and every change of address to which service of
process can be made. Service by the State to the last
known address shall be sufficient. Contractor will have
thirty (30) calendar days after service hereunder is
complete in which to respond.
18. PROHIBITION ON PURCHASE OF TROPICAL
HARDWOODS. The Contractor certifies and warrants
that all wood products to be used under this contract award
will be in accordance with, but not limited to, the
specifications and provisions of Section 165 of the State
Finance Law, (Use of Tropical Hardwoods) which
prohibits purchase and use of tropical hardwoods, unless
specifically exempted, by the State or any governmental
agency or political subdivision or public benefit
corporation. Qualification for an exemption under this law
will be the responsibility of the contractor to establish to
meet with the approval of the State.
In addition, when any portion of this contract involving
the use of woods, whether supply or installation, is to be
performed by any subcontractor, the prime Contractor will
indicate and certify in the submitted bid proposal that the
subcontractor has been informed and is in compliance
with specifications and provisions regarding use of
tropical hardwoods as detailed in § 165 State Finance
Law. Any such use must meet with the approval of the
State; otherwise, the bid may not be considered
responsive. Under bidder certifications, proof of
qualification for exemption will be the responsibility of
the Contractor to meet with the approval of the State.
19.
MACBRIDE
FAIR
EMPLOYMENT
PRINCIPLES. In accordance with the MacBride Fair
Employment Principles (Chapter 807 of the Laws of
1992), the Contractor hereby stipulates that the Contractor
either (a) has no business operations in Northern Ireland,
or (b) shall take lawful steps in good faith to conduct any
business operations in Northern Ireland in accordance
with the MacBride Fair Employment Principles (as
described in Section 165 of the New York State Finance
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Law), and shall permit independent monitoring of
compliance with such principles.
20. OMNIBUS PROCUREMENT ACT OF 1992. It is
the policy of New York State to maximize opportunities
for the participation of New York State business
enterprises, including minority- and women-owned
business enterprises as bidders, subcontractors and
suppliers on its procurement contracts.
Information on the availability of New York State
subcontractors and suppliers is available from:
NYS Department of Economic Development
Division for Small Business
Albany, New York 12245
Telephone: 518-292-5100
Fax: 518-292-5884
email: opa@esd.ny.gov
A directory of certified minority- and women-owned
business enterprises is available from:
NYS Department of Economic Development
Division of Minority and Women's Business
Development
633 Third Avenue
New York, NY 10017
212-803-2414
email: mwbecertification@esd.ny.gov
https://ny.newnycontracts.com/FrontEnd/VendorSear
chPublic.asp
The Omnibus Procurement Act of 1992 (Chapter 844 of
the Laws of 1992, codified in State Finance Law § 139-i
and Public Authorities Law § 2879(3)(n)–(p)) requires
that by signing this bid proposal or contract, as applicable,
Contractors certify that whenever the total bid amount is
greater than $1 million:
(a) The Contractor has made reasonable efforts to
encourage the participation of New York State Business
Enterprises as suppliers and subcontractors, including
certified minority- and women-owned business
enterprises, on this project, and has retained the
documentation of these efforts to be provided upon
request to the State;
(b) The Contractor has complied with the Federal Equal
Opportunity Act of 1972 (P.L. 92-261), as amended;
(c) The Contractor agrees to make reasonable efforts to
provide notification to New York State residents of
employment opportunities on this project through listing
any such positions with the Job Service Division of the
New York State Department of Labor, or providing such
notification in such manner as is consistent with existing
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collective bargaining contracts or agreements. The
Contractor agrees to document these efforts and to provide
said documentation to the State upon request; and
(d) The Contractor acknowledges notice that the State
may seek to obtain offset credits from foreign countries as
a result of this contract and agrees to cooperate with the
State in these efforts.
21.
RECIPROCITY
AND
SANCTIONS
PROVISIONS. Bidders are hereby notified that if their
principal place of business is located in a country, nation,
province, state or political subdivision that penalizes New
York State vendors, and if the goods or services they offer
will be substantially produced or performed outside New
York State, the Omnibus Procurement Act 1994 and 2000
amendments (Chapter 684 and Chapter 383, respectively,
codified in State Finance Law § 165(6) and Public
Authorities Law § 2879(5)) ) require that they be denied
contracts which they would otherwise obtain. NOTE: As
of October 2019, the list of discriminatory jurisdictions
subject to this provision includes the states of South
Carolina, Alaska, West Virginia, Wyoming, Louisiana
and Hawaii.
22.
COMPLIANCE
WITH
BREACH
NOTIFICATION AND DATA SECURITY LAWS.
Contractor shall comply with the provisions of the New
York State Information Security Breach and Notification
Act (General Business Law § 899-aa and State
Technology Law § 208) and commencing March 21, 2020
shall also comply with General Business Law § 899-bb.
23.
COMPLIANCE
WITH
CONSULTANT
DISCLOSURE LAW. If this is a contract for consulting
services, defined for purposes of this requirement to
include analysis, evaluation, research, training, data
processing, computer programming, engineering,
environmental, health, and mental health services,
accounting, auditing, paralegal, legal or similar services,
then, in accordance with Section 163 (4)(g) of the State
Finance Law (as amended by Chapter 10 of the Laws of
2006), the Contractor shall timely, accurately and properly
comply with the requirement to submit an annual
employment report for the contract to the agency that
awarded the contract, the Department of Civil Service and
the State Comptroller.
24. PROCUREMENT LOBBYING. To the extent this
agreement is a "procurement contract" as defined by State
Finance Law §§ 139-j and 139-k, by signing this
agreement the contractor certifies and affirms that all
disclosures made in accordance with State Finance Law
§§ 139-j and 139-k are complete, true and accurate. In the
event such certification is found to be intentionally false
or intentionally incomplete, the State may terminate the
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agreement by providing written notification to the
Contractor in accordance with the terms of the agreement.
25. CERTIFICATION OF REGISTRATION TO
COLLECT SALES AND COMPENSATING USE
TAX BY CERTAIN STATE CONTRACTORS,
AFFILIATES AND SUBCONTRACTORS.
To the extent this agreement is a contract as defined by
Tax Law § 5-a, if the contractor fails to make the
certification required by Tax Law § 5-a or if during the
term of the contract, the Department of Taxation and
Finance or the covered agency, as defined by Tax Law §
5-a, discovers that the certification, made under penalty of
perjury, is false, then such failure to file or false
certification shall be a material breach of this contract and
this contract may be terminated, by providing written
notification to the Contractor in accordance with the terms
of the agreement, if the covered agency determines that
such action is in the best interest of the State.
26. IRAN DIVESTMENT ACT. By entering into this
Agreement, Contractor certifies in accordance with State
Finance Law § 165-a that it is not on the “Entities
Determined to be Non-Responsive Bidders/Offerers
pursuant to the New York State Iran Divestment Act of
2012” (“Prohibited Entities List”) posted at:
https://ogs.ny.gov/list-entities-determined-be-nonresponsive-biddersofferers-pursuant-nys-irandivestment-act-2012
Contractor further certifies that it will not utilize on this
Contract any subcontractor that is identified on the
Prohibited Entities List. Contractor agrees that should it
seek to renew or extend this Contract, it must provide the
same certification at the time the Contract is renewed or
extended. Contractor also agrees that any proposed
Assignee of this Contract will be required to certify that it
is not on the Prohibited Entities List before the contract
assignment will be approved by the State.
During the term of the Contract, should the state agency
receive information that a person (as defined in State
Finance Law § 165-a) is in violation of the abovereferenced certifications, the state agency will review such
information and offer the person an opportunity to
respond. If the person fails to demonstrate that it has
ceased its engagement in the investment activity which is
in violation of the Act within 90 days after the
determination of such violation, then the state agency shall
take such action as may be appropriate and provided for
by law, rule, or contract, including, but not limited to,
imposing sanctions, seeking compliance, recovering
damages, or declaring the Contractor in default.
The state agency reserves the right to reject any bid,
request for assignment, renewal or extension for an entity
that appears on the Prohibited Entities List prior to the
award, assignment, renewal or extension of a contract, and
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to pursue a responsibility review with respect to any entity
that is awarded a contract and appears on the Prohibited
Entities list after contract award.
27. ADMISSIBILITY OF REPRODUCTION OF
CONTRACT. Notwithstanding the best evidence rule or
any other legal principle or rule of evidence to the
contrary, the Contractor acknowledges and agrees that it
waives any and all objections to the admissibility into
evidence at any court proceeding or to the use at any
examination before trial of an electronic reproduction of
this contract, in the form approved by the State
Comptroller, if such approval was required, regardless of
whether the original of said contract is in existence.
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1.
If the Contractor performs the Contract, the Surety
and the Contractor shall have no obligation under the
Performance Bond.

Day 30-44

As completing contractor, the surety or
its representative, presents its list of
subcontractors to OGS for approval.
Additionally an Insurance Certificate
naming the Surety and completion
Contractor as named insured must be
submitted to the Contracting Officer
prior to the beginning any completion of
the Work. The completion plan and
schedule is returned to Surety.

Day 45

Surety begins the Completion of the
Work.

2.
The Surety’s obligation under this Bond shall arise
after:
2.1 The State has notified the Contractor and the
Surety in writing that the State is considering
declaring a Contractor in default, or
2.2 The State has declared a Contractor in default
and formally terminated the Contractor’s right to
complete the Contract, and
2.3 The State has agreed to pay the Balance of the
Contract Price to the Surety or to a Contractor
selected to complete the Contract in accordance with
the terms of the Contract with the State.
3.
The Surety shall promptly and at its own expense,
take the following actions:
3.1 Undertake to perform and complete the
Contract, through its agent or retained contractor;
according to the following schedule:
Day 1-10

Immediately begins it investigation
Advises OGS of its Representatives.

Day 10-25

Visits Site with OGS representatives to
review the contract documents and
completed work; and determines extent
of acceptable Work.

Day 25-30

Submits proposed completion
contractor, completion plan, and CPM
as required, for approval by the Office
of General Services.

4.
If the Surety does not proceed with reasonable
promptness, the Surety shall be deemed to be in default on
the Bond, and the State shall be entitled to enforce any
remedy available pursuant to the terms of the contract.
5.
After the State has terminated the Contractor’s right
to complete the Contract, and if the Surety elects to act
then the responsibilities of the Surety to the State shall not
be greater than those of the Contractor under the Contract,
and the responsibilities of the State to the Surety shall not
be greater than those provided under the Contract. To the
limit of the amount of this Bond, the Surety is obligated to
correct defective work and complete the work of the
Contract in a timely manner.
6.
The penal sum of the Performance Bond furnished
by the contractor to the State, approved and filed with the
Office of the State Comptroller, in no way shall be
impaired or affected by any other bond that may relate to
the contract in question.

END OF DOCUMENT

(01/2003)
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SUPPLEMENTARY CONDITIONS - LIQUIDATED DAMAGES

This supplement modifies the General Conditions. Where any part of the General Conditions is
modified by this supplement, the unaltered provisions of that part shall remain in effect.
ARTICLE 2 - DEFINITIONS
2.11 Delete this Paragraph in its entirety, substitute the following:
2.11 The term “liquidated damages” means the amount of money to be assessed against the
Contractor for delay in completion of the Work.

ARTICLE 13 - TIME OF COMPLETION AND TERMINATION FOR CAUSE
13.3 Delete this Paragraph in its entirety and replace with the following:
13.3 Liquidated Damages: Should Contractor fail to substantially complete the Work within the
time frame set forth in the contract, or as described in a subsequent Order(s) on Contract, the Group
Director may assess Liquidated Damages for such failure in the amount of $1,000.00 per day until
such time as the Group Director determines that the Work is substantially complete as defined in
Section 2.21 herein. Should Contractor fail to achieve physical completion of the work within the
time frame set forth in the contract, the Group Director may assess Liquidated Damages for such
failure in the amount of $500.00 per day until such time as the Group Director determines that the
Work is physically complete as defined in Section 2.12 herein. Notwithstanding the provisions of
Article 21 herein, Contractor agrees that the Group Director may withhold the sum of the
Liquidated Damages from payments to be made to Contractor as compensation to the State for
administrative fees and public inconvenience.
13.3.1 Delete this Paragraph in its entirety and replace with.
13.3.1 Contract Award Submittals: The Contractor agrees that upon failure to submit Contract
Award Submittals as specified in Section 011000, the Contractor shall pay to the State an
Administrative surcharge in the amount of $75.00 per day for each day of delay, until all Contract
Award Submittals are received. Notwithstanding the provisions of Article 21 herein, Contractor
agrees that the Group Director may withhold the sum of the Administrative surcharge from
payments to be made to Contractor as compensation for the State’s administrative fees in pursuing
such submittals.
END OF DOCUMENT

Updated 11/21/2011
Printed 01/31/2021
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DOCUMENT 007307
SUPPLEMENTARY CONDITIONS – MWBE-EEO
CONTRACTOR REQUIREMENTS AND PROCEDURES FOR PARTICIPATION BY NEW YORK STATE
CERTIFIED MINORITY- AND WOMEN-OWNED BUSINESS ENTERPRISES AND EQUAL
EMPLOYMENT OPPORTUNITIES FOR MINORITY GROUP MEMBERS AND WOMEN
This supplement modifies the General Conditions. Where any part of the General Conditions is modified by this
supplement, the unaltered provisions of that part shall remain in effect.

ARTICLE 16 - REQUIREMENTS FOR UTILIZATION OF MINORITY- AND WOMEN-OWNED
BUSINESS ENTERPRISES (MWBEs)
Add the following:
16.6
Participation by Minority Group Members and Women with Respect to State Contracts: Requirements and
Procedures: General Provisions:
16.6.1 OGS is required to implement the provisions of New York State Executive Law Article 15-A and 5
NYCRR Parts 140-145 (“MWBE Regulations”) for all State contracts as defined therein, with a value (1) in
excess of $25,000 for labor, services, equipment, materials, or any combination of the foregoing or (2) in
excess of $100,000 for real property renovations and construction (the “Work”).
16.6.2 The Contractor agrees, in addition to any other nondiscrimination provision of the Contract and at
no additional cost to OGS, to fully comply and cooperate with OGS in the implementation of New York State
Executive Law Article 15-A and the regulations promulgated thereunder. These requirements include equal
employment opportunities for minority group members and women (“EEO”) and contracting opportunities
for MWBEs. Contractor’s demonstration of “good faith efforts” pursuant to 5 NYCRR §142.8 shall be a part
of these requirements. These provisions shall be deemed supplementary to, and not in lieu of, the
nondiscrimination provisions required by New York State Executive Law Article 15 (the “Human Rights
Law”) or other applicable federal, State or local laws.

16.6.3 Failure to comply with all of the requirements herein may result in a finding of non-responsiveness,
a finding of non-responsibility, a breach of contract, leading to the withholding of funds, liquidated damages
pursuant to Section 27.9 herein, and/or enforcement proceedings as allowed by the Contract and applicable
law.
16.7

Contract Goals:
16.7.1 OGS hereby establishes an overall goal of 10% for MWBE participation, 5% for Minority-Owned
Business Enterprises (“MBE”) participation and 5% for Women-Owned Business Enterprises (“WBE”)
participation (based on the current availability of MBEs and WBEs). The total contract goal can be obtained
by utilizing any combination of MBE and /or WBE participation for subcontracting and supplies acquired
under this Contract.
16.7.2 For purposes of providing meaningful participation by MWBEs on the Contract and achieving the
Contract Goals established in Section 16.7.1 hereof, Contractor should reference the directory of NYS
Certified MBWEs found at the following internet address:
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https://ny.newnycontracts.com/FrontEnd/VendorSearchPublic.asp?TN=ny&XID=2528.
The MWBE Regulations are located at 5 NYCRR §§ 140 – 145. Additionally, Contractor is encouraged to
contact the Division of Minority and Women’s Business Development (518) 292-5250; (212) 803-2414; or
(716) 846-8200) to discuss additional methods of maximizing participation by MWBEs on the Contract.
16.7.3 Pursuant to 5 NYCRR §142.8, Contractor must document “good faith efforts” to provide meaningful
participation by MWBEs as subcontractors or suppliers in the performance of the Contract.
16.7.4 In accordance with Executive Law Section 316-a and 5 NYCRR §142.13, the Contractor
acknowledges that if it is found to have willfully and intentionally failed to comply with the MWBE
participation goals set forth in the Contract, such a finding constitutes a breach of contract and the Contractor
shall be liable to OGS for liquidated or other appropriate damages, as set forth herein.
16.7.5 In accordance with 5 NYCRR § 142.8, Contractors must document their good faith efforts toward
utilizing MWBEs on the Contract. Evidence of required good faith efforts shall include, but not be limited to,
the following:
a.

A list of the general circulation, trade, and MWBE-oriented publications and dates of
publications in which the Contractor solicited the participation of certified MWBEs as
subcontractors/suppliers, copies of such solicitations, and any responses thereto.

b.

A list of certified MWBEs appearing in the Empire State Development (“ESD”) MWBE
directory that were solicited for this Contract. Provide proof of dates or copies of the
solicitations and copies of the responses made by the certified MWBEs. Describe specific
reasons that responding certified MWBEs were not selected.

c.

Descriptions of the Contract documents/plans/specifications made available to certified
MWBEs by the Contractor when soliciting their participation and steps taken to structure the
scope of work for the purpose of subcontracting with, or obtaining supplies from, certified
MWBEs.

d.

A description of the negotiations between the Contractor and certified MWBEs for the
purposes of complying with the MWBE goals of this Contract.

e.

Dates of any pre-bid, pre-award, or other meetings attended by Contractor, if any, scheduled
by OGS with certified MWBEs whom OGS determined were capable of fulfilling the MWBE
goals set in the Contract.

f.
Other information deemed relevant to the request.
16.7.6 The goal for participation in the conduct of the Work is expressed as a percentage equal to the dollar
value of the Work performed divided by the Contract Sum. Where the cost to the Contractor of a single item
of equipment exceeds twenty-five percent (25%) of the total contract price and where the Contractor has shown
good faith efforts to obtain such equipment from MWBE manufacturers and suppliers, and was unsuccessful in
obtaining the equipment from an MWBE, the cost of such equipment shall be deducted from the contract sum
prior to computing the MWBE participation.
16.7.7 The MWBE utilization credit for Work performed by MWBEs will be determined as follows:
a.

Where an MWBE is not the Contractor - MWBE utilization credit will vary depending on how
the MWBE performs Work under the Contract, as follows:
i.
Where the MWBE performs Work under the Contract as a subcontractor, MBE or
WBE utilization credit will be 100% of the dollar value of the Work performed by the MBE
or WBE.
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ii.
Where the MWBE performs Work under the Contract as a manufacturer, MBE or
WBE utilization credit will be 100% of the dollar value of the Work performed by the MBE
or WBE.
iii.
Where the MWBE assists in the performance of the Work under the Contract as a
supplier, MBE or WBE utilization credit will be 60% of the dollar value of the Work performed
by the MBE or WBE.
iv.
Where the MWBE assists in the performance of the Work under the Contract as a
broker, MBE or WBE utilization credit will be equal to the percentage of the commission, or
the mark-up percentage, of the items brokered, applied to the dollar value of the Work
performed by the MBE or WBE.
b.

Where the Contractor is a joint venture including one or more MWBEs as joint venturers, MBE
or WBE utilization credit will be the Contract Sum multiplied by the percentage of the joint
venture's profits (or losses) that are to accrue to the MWBE joint venturer(s) under the joint
venture agreement.

c.

Where any MWBE is the Contractor or where the Contractor is a joint venture consisting
entirely of MWBEs, and the Contractor can document good faith efforts to subcontract to
MWBE subcontractors and/or suppliers - the Contract Sum.

Add the following articles:
ARTICLE 26 – EQUAL EMPLOYMENT OPPORTUNITY (EEO)
26.1
The provisions of Article 15-A of the Executive Law and the rules and regulations promulgated thereunder
pertaining to equal employment opportunities for minority group members and women shall apply to all
Contractors, and any subcontractors, awarded a subcontract over $25,000 for labor, services, including legal,
financial and other professional services, travel, supplies, equipment, materials, or any combination of the
foregoing, to be performed, or rendered or furnished to, the contracting State agency (“the Work”) except where the
Work is for the beneficial use of the Contractor.
26.1.1 Contractor and Subcontractors shall undertake or continue existing EEO programs to ensure that
minority group members and women are afforded equal employment opportunities without discrimination
because of race, creed, color, national origin, sex, age, disability, or marital status. For these purposes, EEO
shall apply in the areas of recruitment, employment, job assignment, promotion, upgrading, demotion,
transfer, layoff or termination, and rates of pay or other forms of compensation. This requirement does not
apply to: (i) the performance of work or the provision of services or any other activity that is unrelated,
separate, or distinct from the Contract; or (ii) employment outside New York State.
26.1.2 By entering into this Contract, Contractor certifies that the text set forth in clause 12 of Appendix A,
attached hereto and made a part hereof, is Contractor’s equal employment opportunity policy. In addition,
Contractor agrees to comply with the Non-Discrimination Requirements set forth in clause 5 of Appendix A.
The Contractor will include the provisions of Clause 26.1.2 and Clause 26.3 of this Article, which provides
for relevant provisions of the Human Rights Law, in every subcontract in such a manner that the requirements
of the subdivisions will be binding upon each subcontractor as to work in connection with the Contract.
26.2

Form EEO -101 Workforce Utilization Reporting Form (Construction) (“Form EEO-101-Construction”)

The Contractor shall submit, and shall require each of its subcontractors to submit, a Form EEO-101-Construction
throughout the term of this Contract, by the 10th day of each month to report the actual workforce utilized during the
previous month in the performance of the Contract by the specified categories listed including ethnic background,
gender, and Federal occupational categories. Contractor shall coordinate with its subcontractors to ensure that all
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workers associated with this Contract are properly counted and reported. To prepare the report, Contractor and its
subcontractors shall use the Microsoft Excel® Form EEO-101-Construction, available, with form instructions, on the
OGS public website at:
http://ogs.ny.gov/MWBE/forms.asp
The Form EEO-101-Construction must be submitted electronically to OGS at EEO_Construction@ogs.ny.gov.
Separate forms shall be completed by Contractor and all subcontractors. In limited instances, the Contractor or
subcontractor may not be able to separate out the workforce utilized in the performance of the Contract from its
total workforce. When a separation can be made, the Contractor or subcontractor shall submit the Form EEO-101Construction and indicate that the information provided relates to the actual workforce utilized on the Contract.
When the workforce to be utilized on the Contract cannot be separated out from the Contractor's or subcontractor's
total workforce, the Contractor or subcontractor shall submit the Form EEO-101-Construction and indicate that the
information provided is the Contractor's or subcontractor’s total workforce during the subject time frame, not
limited to work specifically performed under the Contract.
26.3
Contractor shall comply with the provisions of the Human Rights Law and all other State and Federal
statutory and constitutional non-discrimination provisions. Contractor and subcontractors shall not discriminate
against any employee or applicant for employment because of race, creed (religion), color, sex, national origin,
sexual orientation, military status, age, disability, predisposing genetic characteristic, marital status or domestic
violence victim status, and shall also follow the requirements of the Human Rights Law with regard to nondiscrimination on the basis of prior criminal conviction and prior arrest.
ARTICLE 27- MWBE COMPLIANCE
27.1 By entering into a Contract with OGS, Contractor certifies that it has submitted a completed MWBE Utilization
Plan via the New York State Contract System (NYSCS) prior to contract award and will follow such Plan for the
performance of MWBEs on the Contract pursuant to the prescribed MWBE goals set forth in Section 16.7.1 of this
Supplement. The NYSCS may be accessed at https://ny.newnycontracts.com. The Utilization Plan shall list the
MWBEs the Bidder intends to use to perform the Contract, a description of the Contract scope of work the Bidder
intends the MWBE to perform to meet the goals on the Contract, and the estimated, or if known, actual dollar amounts
to be paid to an MWBE. If Contractor is unable to submit such Plan through the NYSCS, Contractor certifies that it
used Form BDC 328 (Contractor’s Utilization Plan) to submit the Plan. A paper copy of the BDC 328 form is
included in the Appendix of this Project Manual and may be mechanically reproduced.
27.2 By entering into the Contract, Bidder/Contractor understands that only sums paid to MWBEs for the
performance of a commercially useful function, as that term is defined in 5 NYCRR § 140.1, may be applied towards
the achievement of the applicable MWBE participation goal. When an MWBE is serving as a broker on the Contract,
only 25 percent of all sums paid to a broker shall be deemed to represent the commercially useful function performed
by the MWBE.
27.3 OGS will review the submitted MWBE Utilization Plan and advise the Bidder of OGS’ acceptance or issue a
notice of deficiency within 30 calendar days of receipt. Contractor understands that making false representations or
including information evidencing a lack of good faith as part of, or in conjunction with, the submission of a
Utilization Plan is prohibited by law and may result in penalties including, but not limited to, termination of a
contract for cause, loss of eligibility to submit future bids, and/or withholding of payments.
27.4 Contractor further agrees that a failure to submit and/or use such MWBE Utilization Plan shall constitute a
material breach of the terms of the Contract. Upon the occurrence of such a material breach, OGS shall be entitled
to any remedy provided herein, including but not limited to, a finding of Contractor non-responsiveness.
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27.5 Access to the Contractor's Books: The Contractor shall permit access to its books, records and accounts by the
State for purposes of investigation to ascertain compliance with the provisions of this Article. The contractor shall
include this provision in every subcontract so that such provision will be binding upon each subcontractor.
27.6 If the Contractor, after making good faith efforts, is unable to comply with MWBE goals, the Contractor may
submit an Application for MWBE Waiver form (BDC 333) documenting good faith efforts by the Contractor to meet
such goals. If the documentation included with the waiver request is complete, OGS shall evaluate the request and
issue a written notice of acceptance or denial within twenty (20) business days of receipt.
27.7 If OGS, upon review of the MWBE Utilization Plan and updated Contractors list of Subcontractors and
Suppliers determines that Contractor is failing or refusing to comply with the Contract goals and no waiver has been
issued in regards to such non-compliance, OGS may issue a notice of deficiency to the Contractor. The Contractor
must respond to the notice of deficiency within seven (7) business days of receipt. Such response may include a
request for partial or total waiver of MWBE Contract Goals.
27.8

Monthly MWBE Contractor Compliance Report
27.8.1 In accordance with 5 NYCRR § 142.10, Contractor is required to report Monthly MWBE Contractor
Compliance to OGS during the term of the Contract for the preceding month’s activity, documenting progress
made towards achievement of the Contract MWBE goals. OGS requests that all Contractors use the NYSCS
to report subcontractor and supplier payments made by Contractor to MWBEs performing work under the
Contract. The NYSCS may be accessed at https://ny.newnycontracts.com. This is a New York State-based
system that all State agencies and authorities will be implementing to ensure uniform contract compliance
reporting throughout New York State.
27.8.2 When a Contractor receives a payment from OGS under an OGS contract, it is the Contractor’s
responsibility to pay its subcontractors and suppliers in a timely manner. On or after the first day of each
month, the Contractor will receive an e-mail or fax notification (“audit notice”) indicating that a
representative of its company needs to log-in to the NYSCS to report the company’s MWBE subcontractor
and supplier payments for the preceding month. The Contractor must also report when no payments have
been made to a subcontractor or supplier in a particular month with entry of a zero dollar value in the NYSCS.
Once subcontractor and supplier payments have been entered into the NYSCS, the subcontractor(s) and
supplier(s) will receive an email or fax notification advising them to log into the NYSCS to confirm that they
actually received the reported payments from the Contractor. It is the Contractor’s responsibility to educate
its MWBE subcontractors and suppliers about the NYSCS and the need to confirm payments made to them
in the NYSCS.
27.8.3 To assist in the use of the NYSCS, OGS recommends that all Contractors and MWBE subcontractors
and suppliers sign up for the following two webinar trainings offered through the NYSCS: “Introduction to
the System – Vendor Training” and “Contract Compliance Reporting - Vendor Training” to become familiar
with the NYSCS. To view the training schedule and to register visit:
https://ny.newnycontracts.com/events.asp.
27.8.4 As soon as possible after the Contract is approved, Contractor should visit
https://ny.newnycontracts.com and click on “Account Lookup” to identify the Contractor’s account by
company name. Contact information should be reviewed and updated if necessary by choosing “Change
Info.” It is important that the staff member who is responsible for reporting payment information for the
Contractor be listed as a user in the NYSCS. Users who are not already listed may be added through “Request
New User.” When identifying the person responsible, please add “- MWBE Contact” after their last name
(i.e., John Doe – MWBE Contact) to ensure that the correct person receives audit notices from the NYSCS.
NYSCS Technical Support should be contacted for any technical support questions by clicking on the links
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for “Contact Us & Support” then “Technical Support” on the NYSCS website.
27.8.5 If Contractor is unable to report MWBE Contractor Compliance via the NYSCS, Contractor must
submit Contractor’s Monthly Payment Report on Form BDC 58 to OGS, by the 10th day of each month
during the term of the Contract, for the preceding month’s activity to: OGS MWBE Office of, 29th Floor
Corning Tower, Empire State Plaza, Albany, NY 12242. Phone: 518-486-9284; Fax: 518-486-9285.
27.8.6 It is the Contractor’s responsibility to report subcontractor and supplier payments. Failure to respond
to payment audits in a timely fashion through the NYSCS, or by paper to OGS, may jeopardize future
payments pursuant to the MWBE liquidated damages clause in Section 27.9 below.
27.9

Liquidated Damages – MWBE Participation
27.9.1 Where OGS determines that Contractor is not in compliance with the requirements of the Contract
and Contractor refuses to comply with such requirements, or if Contractor is found to have willfully and
intentionally failed to comply with the MWBE participation goals, Contractor shall be obligated to pay
liquidated damages to OGS.
27.9.2 Such liquidated damages shall be calculated as an amount equaling the difference between:
a.

All sums identified for payment to MWBEs had the Contractor achieved the contractual
MWBE goals; and

b.

All sums actually paid to MWBEs for work performed or materials supplied under the
Contract.

27.9.3 After the Contractor has been afforded the process it is due, if OGS determines that Contractor is
liable for liquidated damages and such identified sums have not been withheld by OGS, Contractor shall
pay such liquidated damages to OGS within sixty (60) days after they are assessed. Provided, however,
that if the Contractor has filed a complaint with the Director of the Division of Minority and Women’s
Business Development pursuant to 5 NYCRR § 142.12, liquidated damages shall be payable only in the
event of a determination adverse to the Contractor following the complaint process.
27.10

Any suspicion of fraud, waste, or abuse involving the contracting or certification of MWBEs shall be
immediately reported to ESD’s Division of Minority and Women’s Business Development at (855) 373-4692.
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DOCUMENT 007322
SUPPLEMENTARY CONDITIONS - WORKERS' COMPENSATION

This supplement modifies the General Conditions. Where any part of the General Conditions is
modified by this supplement, the unaltered provision of that part shall remain in effect.
ARTICLE 19 - INSURANCE - BUILDER’S RISK, LIABILITY AND WORKERS’
COMPENSATION
Add the following paragraphs to 19.2.1:
The contractor agrees that pursuant to WCL Section 141-b, this contract may be
terminated if it is determined that at the time of either the bid submission or contract
award, the contractor was, in fact, debarred by WCL Section 141-b, or was a substantially
owned affiliate of a debarred contractor.
Additionally, the contractor agrees that it must replace, at no additional charge to the
State, any subcontractor who the State or the contractor learns was debarred by WCL
Section 141-b prior to or during the contract.

END OF DOCUMENT
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DOCUMENT 007323
SUPPLEMENTARY CONDITIONS – VENDOR RESPONSIBILITY

This supplement modifies the General Conditions. Where any part of the General Conditions is
modified by this supplement, the unaltered provision of that part shall remain in effect.
ARTICLE 25 - MISCELLANEOUS PROVISIONS
Add the following paragraphs:
25.10

VENDOR RESPONSIBILITY: Contractor shall at all times during the Contract
term remain responsible. Contractor agrees, if requested by the Commissioner of
OGS or his or her designee, to present evidence of its continuing legal authority to
do business in New York State, integrity, experience, ability, prior performance,
and organizational and financial capacity.
The Commissioner of OGS or his or her designee, in his or her sole discretion,
reserves the right to suspend any or all activities under this Contract, at any time,
when he or she discovers any information that calls into question the responsibility
of Contractor. In the event of such suspension, Contractor will be given written
notice outlining the particulars of such suspension. Upon issuance of such notice,
Contractor must comply with the terms of the suspension order. Contract activity
may resume at such time as the Commissioner of OGS or his or her designee issues
a written notice authorizing a resumption of performance under the contract.
Upon written notice to Contractor, and a reasonable opportunity to be heard with
appropriate OGS officials or staff, the Contract may be terminated by the
Commissioner of OGS or his or her designee at Contractor’s expense where
Contractor is determined by the Commissioner of OGS or his or her designee to
be non-responsible. In such event, the Commissioner of OGS or his or her
designee may complete the contractual requirements in any way he or she may
seem advisable and pursue available legal or equitable remedies for breach.
In no case shall termination of the contract by the state be deemed a breach thereof,
nor shall the state be liable for any damages or lost profits or otherwise, which may
be sustained by Contractor as a result of such termination.

END OF DOCUMENT

Created 07/18/2018
Edited and/or Printed 01/31/2021

007323 - 1

Project Nos. 45964-C, H, E

DOCUMENT 007324
SUPPLEMENTARY CONDITIONS - ENCOURAGING USE OF NEW YORK STATE
BUSINESSES IN CONTRACT PERFORMANCE

This supplement modifies the General Conditions. Where any part of the General Conditions is modified by
this supplement, the unaltered provisions of that part shall remain in effect.
ARTICLE 25 – MISCELLANEOUS PROVISIONS
Add the following paragraphs:
25.11

Encouraging New York State Businesses

New York State businesses have a substantial presence in State contracts and strongly contribute
to the economies of the state and the nation. In recognition of their economic activity and leadership in
doing business in New York State, bidders/proposers for this contract are strongly encouraged and expected
to consider New York State businesses in the fulfillment of the requirements of the contract. Such
partnering may be as subcontractors, suppliers, protégés or other supporting roles.
Bidders need to be aware that all government entities benefiting from this contract will be strongly
encouraged, to the maximum extent practical and consistent with legal requirements, to use responsible and
responsive New York State businesses in purchasing commodities that are of equal quality and functionality
and in utilizing services and technology. Furthermore, bidders are reminded that they must continue to
utilize small, minority and women-owned businesses, consistent with current State law.
Utilizing New York State businesses in State contracts will help create more private sector jobs,
rebuild New York’s infrastructure, and maximize economic activity to the mutual benefit of the contractor
and its New York State business partners. New York State businesses will promote the contractor’s optimal
performance under the contract, thereby fully benefiting the public sector programs that are supported by
associated procurements.
Public procurements can drive and improve the State’s economic engine through promotion of the
use of New York businesses by its contractors. The State therefore expects bidders to provide maximum
assistance to New York businesses in their use of the contract. The potential participation by all kinds of
New York businesses will deliver great value to the State and its taxpayers.
Bidders can demonstrate their commitment to the use of New York State businesses by responding
to the question shown below on the Bid Form for this project:
Will New York State Businesses be used in the performance of this contract? ______ _____
Yes
No
The successful bidder who answers “Yes” to this question on the bid form will be required to list
the New York State business(es) that will be used on the Contractor's List of Subcontractors/Suppliers
(Form BDC 329), which must be submitted within fifteen (15) days after award of the contract.

END OF DOCUMENT
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DOCUMENT 007326
SUPPLEMENTARY CONDITIONS - ORDERS ON CONTRACT (CHANGE ORDERS)

This supplement modifies the General Conditions. Where any part of the General Conditions is modified
by this supplement, the unaltered provision of that part shall remain in effect.
ARTICLE 10 - ORDERS ON CONTRACT (CHANGE ORDERS)
Replace paragraph 10.1 with the following:
10.1 The State may make changes by altering, adding to or deleting from the Work, and adjusting
the Contract sum accordingly. All changed Work shall be executed in conformity with the terms and
conditions of the Contract Documents unless otherwise provided in the order on contract. Any change in
the Contract sum or time for completion of the described work of the order on contract shall be contained
in the order on contract. If the Work of the order on contract impacts the Substantial Completion Date,
the Contractor must notify the Director’s Representative or their designated representative in writing
within 15 days of the approval of the order on contract. The notification shall include the facts and
justification for the time adjustment request and a Time Impact Analysis.
Replace paragraph 10.5.1 with the following:
10.5.1 The contractor shall submit a responsive cost proposal to the Director’s Representative in
proper form subject to the provisions of this Article. The contractor shall respond no later than 15
calendar days from the date of a "request for proposal" from the Director's Representative. If the
contractor believes additional time is required to prepare and submit a responsive proposal, a justification
and proposed response duration must be submitted to the Director’s Representative or his designated
representative within 10 days from the date of a “request for proposal”. If approved, the 10-day
requirement will be extended as the State may deem appropriate. Should the contractor fail to respond or
fail to submit the required cost proposal within the 15-day requirement, the State shall determine a fair
market value for the work proposed and will issue an order on contract or field order to the contract. The
Contractor, by failing to respond to a request for proposal or provide an acceptable and responsive cost
proposal; waives any claim or rights to any extra and or additional costs as may be determined by the
Contracting Officer, and the overrides resulting from this action will be limited to the values as set forth
in section 012200.
END OF DOCUMENT
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DOCUMENT 007327

SUPPLEMENTARY CONDITIONS – SDVOB
This supplement modifies the General Conditions. Where any part of the General Conditions is modified by this
supplement, the unaltered provisions of that part shall remain in effect.
Add the following article:
ARTICLE 28 – PARTICIPATION OPPORTUNITIES FOR NEW YORK STATE CERTIFIED
SERVICE-DISABLED VETERAN-OWNED BUSINESSES
Article 17-B of the New York State Executive Law provides for more meaningful participation in public
procurement by certified Service-Disabled Veteran-Owned Businesses (“SDVOB”), thereby further
integrating such businesses into New York State’s economy. OGS recognizes the need to promote the
employment of service-disabled veterans and to ensure that certified service-disabled veteran-owned
businesses have opportunities for maximum feasible participation in the performance of OGS contracts.
In recognition of the service and sacrifices made by service-disabled veterans and in recognition of their
economic activity in doing business in New York State, Bidders are expected to consider SDVOBs in the
fulfillment of the requirements of the Contract. Such participation may be as subcontractors or suppliers, as
protégés, or in other partnering or supporting roles.
28.1

Contract Goals

28.1.1 OGS hereby establishes overall goals under this contract of 6% for SDVOB participation for
the C trade contractor, 3% for SDVOB participation for the E trade contractor, and 3% for SDVOB
participation for the H trade contractor, based on the current availability of qualified SDVOBs. Trades with
0% goals are encouraged to make “good faith efforts” to promote and assist in the participation of SDVOBs
on the Contract for the provision of services and materials. For purposes of providing meaningful
participation by SDVOBs, the Bidder/Contractor should refer to the List of Certified NYS ServiceDisabled Veteran-Owned Businesses, which can be accessed from the OGS website page at the following
link:
https://ogs.ny.gov/Veterans/default.asp.
Questions regarding compliance with SDVOB participation goals should be directed to the Designated
Contacts specified in Document 002113 Instructions to Bidders. Additionally, following Contract execution,
Contractor is encouraged to contact DCSDVOB@ogs.ny.gov to discuss additional methods of maximizing
participation by SDVOBs on the Contract.
28.1.2 Contractor must document “good faith efforts” to provide meaningful participation by
SDVOBs as subcontractors or suppliers in the performance of the Contract (see clause 28.4 below).
28.2.

SDVOB Utilization Plan

28.2.1 The SDVOB Utilization Plan, using the attached form SDVOB 100, shall list the SDVOBs
that the Bidder intends to use to perform the Contract, a description of the work that the Bidder intends the
SDVOB to perform to meet the goals on the Contract, and the estimated dollar amounts to be paid to an
SDVOB, or, if not known, an estimate of the percentage of Contract work the SDVOB will perform. By
signing the Utilization Plan, the Bidder acknowledges that making false representations or providing
information that shows a lack of good faith as part of, or in conjunction with, the submission of a Utilization
Plan is prohibited by law and may result in penalties including, but not limited to, termination of a contract
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for cause, loss of eligibility to submit future bids, and/or withholding of payments. Any modifications or
changes to the agreed participation by SDVOBs after the Contract award and during the term of the Contract
must be reported on a revised SDVOB Utilization Plan and submitted to OGS.
28.2.2 The apparent low bidder must submit the completed SDVOB Utilization Plan within five (5)
business days after the bids are opened. OGS will review the submitted SDVOB Utilization Plan and advise
the bidder of OGS acceptance or issue a notice of deficiency within twenty (20) calendar days of receipt.
28.2.3 If a notice of deficiency is issued, Bidder/Contractor agrees that it shall respond to the notice
of deficiency, within seven (7) business days of receipt, by submitting to OGS a written remedy in response
to the notice of deficiency. If the written remedy that is submitted is not timely or is found by OGS to be
inadequate, OGS shall notify the Bidder/Contractor and direct the Bidder/Contractor to submit, within five
(5) business days of notification by OGS, a request for a partial or total waiver of SDVOB participation goals
on form SDVOB 200. Failure to file the waiver form in a timely manner may be grounds for disqualification
of the bid or proposal.
28.2.4 OGS may disqualify a Bidder’s bid or proposal as being non-responsive under the following
circumstances:
a. If a Bidder fails to submit an SDVOB Utilization Plan;
b. If a Bidder fails to submit a written remedy to a notice of deficiency;
c. If a Bidder fails to submit a request for waiver; or
d. If OGS determines that the Bidder has failed to document good faith efforts.
28.2.5 If awarded a Contract, Contractor certifies that it will follow the submitted SDVOB
Utilization Plan for the performance of SDVOBs on the Contract pursuant to the prescribed SDVOB contract
goals set forth in this section.
28.2.6 Contractor further agrees that a failure to use SDVOBs as agreed in the Utilization Plan shall
constitute a material breach of the terms of the Contract. Upon the occurrence of such a material breach,
OGS shall be entitled to any remedy provided herein, including but not limited to, a finding of Contractor
non-responsibility.
28.3

Request for Waiver

28.3.1 In accordance with 9 NYCRR § 252.2(m), a Bidder/Contractor that is able to document good
faith efforts to meet the goal requirements, as set forth in 28.4 below, may submit a request for a partial or
total waiver on form SDVOB 200 (attached), accompanied by supporting documentation. A Bidder may
submit the request for waiver at the same time it submits its SDVOB Utilization Plan. If a request for waiver
is submitted with the SDVOB Utilization Plan and is not accepted by OGS at that time, the provisions of
clauses 28.2.2, 28.2.3 and 28.2.4 will apply. If the documentation included with the waiver request is
complete, OGS shall evaluate the request and issue a written notice of acceptance or denial within 20 days of
receipt.
28.3.2 Contractor shall attempt to utilize, in good faith, the SDVOBs identified within its SDVOB
Utilization Plan, during the performance of the Contract. Requests for a partial or total waiver of established
goal requirements made subsequent to Contract award may be made at any time during the term of the
Contract to OGS, but must be made prior to the submission of a request for final payment on the Contract.
Such waiver requests shall be made on form SDVOB 200, accompanied by supporting documentation, and
emailed to DCSDVOB@ogs.ny.gov.
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28.3.3 If OGS, upon review of the SDVOB Utilization Plan (SDVOB 100) and Monthly SDVOB
Compliance Report (SDVOB 101), determines that Contractor is failing or refusing to comply with the
contract goals and no waiver has been issued in regards to such non-compliance, OGS may issue a notice of
deficiency to the Contractor. The Contractor must respond to the notice of deficiency within seven (7)
business days of receipt. Such response may include a request for partial or total waiver of SDVOB contract
goals.
28.4

Required Good Faith Efforts

In accordance with 9 NYCRR § 252.2(n), Contractors must document their good faith efforts toward utilizing
SDVOBs on the Contract. Evidence of required good faith efforts shall include, but not be limited to, the
following:
a. A list of the general circulation, trade, and other publications and dates of publications in which the
Contractor solicited the participation of certified SDVOBs as subcontractors/suppliers, copies of
such solicitations, and any responses thereto.
b. A list of certified SDVOBs that were solicited for this Contract. Provide proof of dates or copies of
the solicitations and copies of the responses made by the certified SDVOBs. Describe specific
reasons that responding certified SDVOBs were not selected.
c. Descriptions of the Contract documents, plans and specifications made available to certified
SDVOBs by the Contractor when soliciting their participation and steps taken to structure the scope
of work for the purpose of subcontracting with, or obtaining supplies from, certified SDVOBs.
d. A description of the negotiations between the Contractor and certified SDVOBs for the purposes of
complying with the SDVOB goals of this Contract.
e. Dates of any pre-bid, pre-award, or other meetings attended by Contractor, if any, scheduled by OGS
with certified SDVOBs whom OGS determined were capable of fulfilling the SDVOB goals set in
the Contract.
f.
28.5

Other information deemed relevant to the request.

Monthly SDVOB Contractor Compliance Report

In accordance with 9 NYCRR § 252.2(q), Contractor is required to report Monthly SDVOB Contractor
Compliance each month to OGS during the term of the Contract for the preceding month’s activity,
documenting progress made towards achieving the Contract SDVOB goals. This information must be
reported by the Contractor using form SDVOB 101 (form and instructions located at
https://ogs.ny.gov/Veterans/default.asp) and emailed by the 10th day of each month for the preceding
month’s activity to DCSDVOB@ogs.ny.gov.
28.6

Breach of Contract and Damages

In accordance with 9 NYCRR § 252.2(s), any Contractor found to have willfully and intentionally failed to
comply with the SDVOB participation goals set forth in the Contract shall be found to have breached the
contract and Contractor shall pay damages as set forth therein.

END OF DOCUMENT
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SECTION 011000
SUMMARY OF THE WORK

PART 1 GENERAL
1.01

1.02

1.03

1.04

WORK COVERED BY CONTRACT DOCUMENTS
A.

The title and location of the Work is printed on the cover of this Project Manual.

B.

Type of Contract: Fixed price.

RELATED CONTRACTS
A.

The Project consists of the following separate contracts:
Construction Work
Project No. 45964-C
HVAC Work
Project No. 45964-H
Electrical Work
Project No. 45964-E

B.

The suffix letter at the end of the project number distinguishes the separate
Contracts. The Sections in Division 01 of the Specifications which have more
than one suffix letter (such as this Section) are common to each related Contract.

CONCURRENT PROJECTS
A.

The following projects will be taking place concurrently with the work of this
project:
Electrical Work
Project No. Q1780-E

B.

Coordinate the work of this project, thru the Director’s Representative, to avoid
conflicts with concurrent contracts.

SUBSTANTIAL AND PHYSICAL COMPLETION DATES
A.

Substantially complete the Work within 456 days after the Agreement is
approved by the Comptroller.
1.
The time allocated for the performance of work under this contract
includes 10 days for notification of the Contractor of the Comptroller’s
approval of the Agreement.
2.
The approval of the Agreement by the Comptroller constitutes the filing
of the Contract Documents as a public record and notice to the
Contractor that a fully executed contract exists between the Contractor
and the State.

B.

Physically complete the Work within 90 days after the established Substantial
Completion date.
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1.05

1.06

1.07

CONTRACT AWARD SUBMITTALS
A.

Submittal No. 1: Submit the CONTRACTOR’S LIST OF
SUBCONTRACTORS-SUPPLIERS information required in SCHEDULES
AND RECORDS Article in Specification Section 013000 not later than 15 days
after approval of the Contract by the Comptroller.

B.

Submittal No. 2: Submit Preliminary Project Schedule related information noted
in 013113 Project Schedule or 013200 Construction Progress Documentation,
whichever section is applicable, within 15 days after approval of the Contract by
the Comptroller for review by the Director’s Representative and OGS
Scheduling.

C.

Submittal No. 3: Submit the Submittal Coordinator Qualifications not later than
10 days after Award. Include resume and references, and other certification,
licenses, or other requested information.

RESTRICTED WORK PERIOD
A.

Construction Work Contract: Do not perform the asphalt paving Work on or
after November 15th and up to, but not including April 15th, unless approved
otherwise, in writing, by the Director. During this period, leave the disturbed
earthwork areas stabilized for winter shutdown and clear the Work area of
materials, equipment, and debris.

B.

HVAC Work Contract: Do not perform Work requiring shut off of active
heating piping and equipment on or after October 15th and up to, but not
including May 1st unless approved otherwise, in writing, by the Director.

C.

Asbestos-containing materials will be abated by the Construction Work
Contractor. Do not perform other Work in the area of such activity during the
abatement of asbestos-containing materials.

ITEMS NOT INCLUDED
A.

1.08

The following items shown on the Drawings are not included in the Contract:
1.
Items indicated “NIC” (Not in Contract).
2.
Existing construction, except where such construction is to be removed,
replaced, or altered.

CONFINED SPACE
A.

Comply with confined space and permit-required confined space as defined in
Title 29, Part 1910, Section 146 of the Code of Federal Regulations (29CFR
1910.146).

B.

Comply with Safety Requirements for Confined Spaces (ANSI/ASSE Z117.12009).
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1.09

C.

All spaces shall be treated as permit-required confined spaces until the
Contractor and/or subcontractors are able to re-classify the space to a non-permit
confined space as per 29CFR 1910.146 and ANSI/ASSE Z117.1-2009.

D.

Indicated confined spaces are not intended to limit or define Contractor’s or
subcontractors’ regulatory compliance requirements. In addition to confined
spaces indicated on the drawings, other confined spaces may be present or
created by the work of this contract. Notify the Director’s Representative, in
writing, of confined spaces created or eliminated during execution of the Work.

E.

For the purpose of inspecting ongoing work, furnish at no additional cost to the
State, personnel, as directed, to allow the Director’s Representative to enter
confined space and permit-required confined space in compliance with Title 29,
Part 1910, Section 146 of the Code of Federal Regulations (29CFR 1910.146).

OCCUPANCY
A.

1.10

This is an occupied Facility. The building, except for the work areas, will be
occupied during execution of the Work. Ingress to and egress from the building
shall be maintained at all times.

CONTRACTOR USE OF PREMISES
A.

Comply with Facility policies relating to smoking at the Site.

B.

Routes of ingress and egress within the building to the location of the Work shall
be as directed by the Director’s Representative.

C.

Store materials and perform the Work so that pedestrian and vehicular traffic is
not obstructed.

D.

Do not diminish the level of life safety during performance of the Work.

E.

Utility Outages and Shutdowns: Do not interrupt utility services or branch
services within the building except for the time required to make new
connections. Arrange with the Director’s Representative for the time and
duration of interruptions of services. Provide temporary services required to
maintain building services at all times other than during scheduled interruptions.

F.

Do not use existing elevators for the Work.

G.

Be responsible and accountable for employees, suppliers, subcontractors and
their employees, with regard to their use of the premises. Direct them to comply
with the Facility Regulations and with the security and traffic regulations.

H.

Furnish Facility authorities with a telephone number or method to contact the
supervisor for the Work in case of an emergency after work hours, including
weekends and holidays.
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1.11

1.12

I.

Comply with applicable federal and State of New York Right-to-Know Law
provisions. Provide Safety Data Sheets (SDS) documents for products that have
SDS data prior to use on the project site.
1.
Upload and maintain electronic SDS documents on the Submittals
Website (SDS tab).
2.
SDS tab is organized by prime contracts. To be readily identified, name
products with SDS by specification section number and product name.
3.
Supply and maintain one hard copy of the appropriate SDS on the project
site and one hard copy with the Facility’s Right-to-Know Information
Officer.

J.

Direct employees to be watchful for people in or near the work area where safety
hazards may be present. Notify the Facility Safety/Security Department, if
necessary, to remove them from the work area or Site.

K.

Report fire and other emergency situations to the Facility Safety/Security
Department immediately.

OPENINGS AND CHASES IN NEW CONSTRUCTION
A.

Construction Work Contract:
1.
Unless specifically indicated otherwise, provide openings, chases, and
similar items in new construction provided under this Contract, as
required for items to be provided under related contracts.
2.
After the installation and completion of the items for which openings and
chases have been provided, build in, over, around and finish the openings
and chases to complete the Work.
3.
Provide all cutting, patching, and refinishing resulting from failure to
provide the required openings and chases, if the necessary information
was furnished by the related contractor before 24 hours of start of the
applicable part of the Work.
4.
If related contractors fail to furnish drawings or written information
covering the openings and chases they require in new construction at
least 24 hours before installation of the Work affected by those items, the
related contractors will be required to do all cutting, patching, and
refinishing of the construction so affected, at their own expense.

B.

HVAC Work and Electrical Work Contracts:
1.
Unless specifically indicated otherwise, furnish drawings or written
information to the Construction Work Contractor covering the openings
and chases required in new construction for the Work. If such
information is not furnished at least 24 hours before start of the
applicable part of the Construction Work Contractor’s work, all
necessary cutting, patching and refinishing will be included in the
Contract at no additional cost to the State.

REFERENCE SPECIFICATIONS AND STANDARDS
A.

Updated 02/22/16
Printed 02/17/2021

Comply with the requirements of the various specifications and standards
referred to in these Specifications, except where they conflict with the
requirements of these Specifications. Such reference specifications and standards
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shall be the date of latest revision in effect at the time of receiving bids, unless
the date is given.
B.

1.13

1.14

DOT Specifications: If the abbreviation DOT appears in these Specifications, it
shall mean the most current edition of the New York State Department of
Transportation, Office of Engineering specifications entitled “STANDARD
SPECIFICATIONS - CONSTRUCTION AND MATERIALS”, including all
applicable Addenda in effect at the time of receipt of bids. The DOT
specifications may be purchased from the Department of Transportation, Plan
and Publication Sales, 50 Wolf Road, Albany, NY 12232, (518) 457-2124.

LAYING OUT
A.

Examine the Contract Documents thoroughly and promptly report any errors or
discrepancies to the Director’s Representative before commencing the Work.

B.

Lay out the Work in accordance with the Contract Documents.

SPECIAL INSPECTIONS
A.

Special Inspections and tests are required by Chapter 17 of the Building Code of
New York State (BCNYS). Inspections & Testing Services will be provided by
the state unless otherwise noted.

B.

Contractors are responsible for notifying the Directors Representative regarding
individual inspections listed in the STATEMENT OF SPECIAL
INSPECTIONS. Contractors shall cooperate with the inspectors and testing
agencies and sufficient notice and lead time (minimum 48 hours) must be
allowed for inspection and testing to be performed.

C.

Where deficiencies are identified, the contractor must take corrective actions to
comply with the contract documents or remedy the deficiencies in accordance
with Article 9 of the General Conditions.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION

Updated 02/22/16
Printed 02/17/2021

011000 - 5

Project Nos. 45964-C, H, E

SECTION 011100
SAFETY

PART 1 GENERAL
1.01

SUMMARY
A.

1.02

1.03

1.04

This section requires compliance with applicable Safety codes, standards and
regulations, including but not limited to OSHA, Building Code of New York
State, Fire Code of New York State, and Facility Regulations.

RELATED WORK SPECIFIED ELSEWHERE
A.

Summary of the Work: Section 011000.

B.

Regulatory Requirements: Section 014100.

DEFINITIONS, ABBREVIATIONS
A.

OSHA: Occupational Safety and Health Administration.

B.

BCNYS: Building Code of New York State.

C.

EBCNYS: Existing Building Code of New York State.

D.

FCNYS: Fire Code of New York State.

E.

NFPA: National Fire Protection Association.

F.

NEC: NFPA 70E.

SUBMITTALS
A.

Updated 10/11/2018
Printed 03/06/2020

Provide a SITE SPECIFIC SAFETY PLAN no later than 15 days after approval
of the Contract by the Comptroller. The plan must include at a minimum:
1.
Cover page including Project Name/Location/Project Number/Contractor
Name/Potential Start/Finish Dates.
2.
Complete Scope of work.
3.
Roles and Responsibilities page identifying Supervision, list of the
names of all competent and/or qualified persons, including their
qualifications, for each activity requiring a competent person i.e.
excavations, scaffolding, rigging, fall protection, etc.
4.
A program for implementing appropriate PPE as specified in the High 5.
Hazard Assessment detailed in Subparagraph 1.04 A.11 below.
5.
A program for assuring employees have proper work attire, i.e.
substantial sole safety-toed footwear, long pants, shirts with minimum 4inch sleeves, etc.
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6.

7.

8.
9.

10.
11.

12.

Updated 10/11/2018
Printed 03/06/2020

A 100% 6-foot conventional fall protection program which provides full
body harnesses, lanyards (connectors), and anchorage points, or
guardrails for all trades when working 6 feet above a lower level.
a.
Exception:
1)
When the employer can demonstrate that it is infeasible
or creates a greater hazard to utilize these systems, the
employer shall develop and implement a Fall Protection
Plan, which meets the requirements of paragraph (k)
1926.502. This plan must be approved before
implementation by the applicable OGS Regional Safety
Manager.
2)
When working from portable ladders.
A program for raising employee awareness through the use of weekly
Safety Talks (i.e. “Toolbox Talks” or “Tailgate Meetings”) on topics
related to upcoming/relevant work on the project. Contractor shall be
required to verify that all employees on site participated in meeting, with
documentation submitted to the Director’s Representative.
Confined Space entry program and procedures for entry, when
applicable.
A written Respirable Silica Protection Plan, including tasks for which
employees could reasonably be expected to be exposed to harmful silica
dust, and control methods that will be used to limit or eliminate
exposure, as well as any PPE necessary to ensure protection.
Identify specific hazards related to this Project, and how employees will
be protected from those hazards.
High Hazard Assessment’s detailing procedures for all high hazard work
activities including, but not limited to:
a.
All lifts involving cranes or material handling equipment.
b.
Scaffolding where scaffold working deck is expected to be 10’ or
higher from a lower level.
c.
Demolition.
d.
Excavations where anticipated depth is 5’ or more.
e.
Hot work activities, which shall follow all applicable
requirements stated in NFPA 51B.
f.
Steel erection with specific fall protection requirements detailed.
g.
Work at elevations, including roofing work.
h.
Electrical work involving Lock Out - Tag Out (LOTO)
procedures.
1)
High Hazard Assessments shall include a step-by-step
breakdown of a given task, the hazards associated with
each step, the controls that will be utilized to eliminate
or minimize the hazards, and the PPE that will be used to
protect from remaining hazards.
2)
All required certifications shall be provided for all
applicable types of work with required
training/certifications (i.e. Powder Actuated Tools,
Aerial Lifts, Forklifts, Crane Operators License, etc.).
A project safety inspection program, with a minimum of one documented
safety inspection per week, during the course of construction. Submit
copies of all resultant inspection reports to the Director’s Representative
on a weekly basis.
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13.

14.

1.05

A program for providing proper care for injured employees, including
the name of the employee with First Aid/CPR certification who will be
on site at all times during the course of construction, to include local
hospital/medical facility locations and contact information.
Provide an Emergency Action and Evacuation Plan, including Fire
Protection and Emergency Response, when applicable.
a.
Plan to include:
1)
Procedures for reporting a fire or other emergency.
2)
Procedures for emergency evacuation, including type of
evacuation and exit route assignments.
3)
Emergency Contact information.
4)
Procedures on how to alert workers of an emergency.
5)
Procedures to account for all employees after evacuation
and muster/evacuation points.
6)
A list of all major fire hazards, to include type of fire
protection equipment necessary to control hazard.

B.

Provide safety orientation training for each employee prior to their starting work
on site. This orientation shall include, but not be limited to: Fitness for Duty
(drug and alcohol policies), training on general safety hazards, site-specific safety
policies and procedures, personal protective equipment, injury reporting and
protocols, emergency evacuation and preferred medical providers, and
HAZCOM (GHS Harmonization). Provide documentation of all safety
orientation training for each new employee on the site, including all
subcontractors, to the Director’s Representative.

C.

Accident Reporting: The Director’s Representative shall be immediately notified
of any and all accidents. A copy of a written accident report shall be furnished to
the Director’s Representative within 24 hours of an incident.
1.
After any incident on site resulting in an employee being injured or
damage to property, a Post- Accident Review Investigation shall be held
as soon as possible after any incident. As a minimum, this investigation
will involve the injured person, his/her supervisor, the responsible
project superintendent and/ or supervisor and the onsite safety
supervisor. The contractor shall be responsible to provide a written PostAccident Corrective Action Plan, which will detail immediate steps taken
to correct any unsafe condition that led to injury/property damage, longterm actions to prevent repeat incidents from happening on the site, and
roles and responsibilities of individuals who will be implementing the
corrective measures, which will be reviewed for effectiveness and
continually monitored for implementation.

STOP WORK ACTIVITY AUTHORITY
A.

Updated 10/11/2018
Printed 03/06/2020

All NYS OGS Representatives have the authority to stop a work activity that
exposes any Contractor employees to potentially serious injury and/or illness.
The responsible Contractor shall immediately cease work, perform an assessment
of the activity that is exposing employees to any Immediately Dangerous to Life
or Health (IDLH) conditions, and take action necessary to satisfactorily address
the unsafe condition(s), at no cost to the State. The activity may only resume
when a NYSOGS Representative and respective Contractor’s Safety
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Representative verify corrective measures have been satisfactorily completed.
Any related impact to time of completion shall be considered within the
Contractor’s control.
B.

1.06

No site work, other than mobilization, shall commence until the Site-Specific
Safety Plan is approved.

ADDITIONAL SAFETY POLICIES THAT WILL BE ADHERED TO
THROUGHOUT THE CONSTRUCTION PHASE
A.

All contractors are required to utilize head (hardhat) and eye protection (safety
glasses) at all times well within the project limits.

B.

Any employee exposed to equipment/vehicles shall be required to utilize an
ANSI Level 2 Safety Work Vest.

C.

Contractors are strictly prohibited from utilizing any state-owned equipment or
materials during construction.

D.

All tools/equipment on multi-trade projects shall bear identifiable markings as to
which contractor the tool/equipment belongs to. If any tool/equipment on the
project does not have contractor’s markings, the tool shall be immediately
removed from the site until owner claims the tool/equipment.

E.

Seatbelts shall be utilized when operating all heavy equipment designed to be
operated in a seated position. When traveling in a vehicle, all employees shall be
seated in a secured seat with a seatbelt in place.

F.

Inspections of scaffolding prior to use, and excavations prior to entry shall be
documented by an on-site competent person. Documented inspection will be
available on-site for inspection by the Director’s Representative.

G.

All electrical cords/water hoses, if feasible, shall be run overhead to avoid
additional slip/trip hazards. If not feasible due to physical restrictions,
cords/hoses shall be placed to avoid all walkways and work areas.

H.

All heavy equipment being utilized on site shall have a fire extinguisher of
suitable size/rating within reach of operator.

I.

Any fuel-powered equipment shall have a fire extinguisher of suitable size/rating
no closer than 10 feet and no further than 25 feet from the equipment.

J.

All electrical work shall be done when panels/lines/boxes have been de-energized
and locked out, unless otherwise approved in writing by the Director’s
Representative.

K.

An applicable sized Spill Kit shall be available on all jobsites where heavy
equipment is being utilized.

PART 2 PRODUCTS (Not Used)
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PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 012100
ALLOWANCES

PART 1 GENERAL
1.01

1.02

DESCRIPTION
A.

Include in the contract sum the allowances stated in this Section.

B.

Should the net cost be more than the specified amount of the allowance,
the contract sum will be adjusted by Order on Contract in accordance
with the General Conditions. No Work in excess of the allowance will
be permitted except by Order on Contract. Should the net cost be less
than the specified amount of the allowance, the balance will be deducted
from the final payment.

TOTALS FOR ALLOWANCES
A.
B.
C.

1.03

The sum of allowances required by the Construction Work Contract is
$54,200.
The sum of allowances required by the HVAC Work Contract is
$101,500.
The sum of allowances required by the Electrical Work Contract is
$10,700.

ALLOWANCES FOR CONTINGENCIES
A.

Include in the contract sum the amount indicated below to cover the cost
of additional labor and materials for contingent activities within the
scope of the Contract as directed in writing by Field Order. The Field
Order will include a description of the Work and a method for
determining the cost of such Work.
1.
Construction Work Contract: $54,200.
2.
HVAC Work Contract: $101,500.
3.
Electrical Work Contract: $10,700.

B.

The value of the directed Work under this allowance will be determined
by one or more of the methods authorized in Section 012200 which will
be specified in the Field Order.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 012200
COST COMPUTATIONS

PART 1
1.01

GENERAL

DESCRIPTION
A.

Updated 02/22/2016
Printed 03/11/2020

The Contracting Officer shall determine the value of any order on contract or field order by one
or more of the following methods:
1.
Agreed to Amount:
a.
By estimating the fair and reasonable cost of:
1)
Labor, including all wages, required wage supplements and
insurance/taxes required by law (workers’ compensation, social security,
disability, unemployment, etc.) paid to or on behalf of working foremen,
workers and other employees below the rank of the Contractor’s
designated representative directly employed at the Site of the Project,
and, on contracts with an award price less than $500,000, the
Contractor’s designated representative, regardless of job title or work
status.
2)
Materials (to be installed or turned over to the State).
3)
Consumables are items that are used during the progression of the extra
work that do not become a permanent part of the Work and as such are
considered overhead.
4)
Equipment, excluding hand tools, which, in the judgment of the State,
would have been or will be employed exclusively and directly on the
omitted work or extra work.
5)
Where the omitted or extra work is performed directly by the Contractor;
by adding to the total of such estimated costs a sum equal to 15 percent
thereof, but, where the omitted or extra work is performed by a
subcontractor, by adding a sum equal to 15 percent of said costs for the
benefit of such subcontractor, and by adding, for the benefit of the
Contractor (no further allowance will be made where extra work is
performed by any sub-subcontractor), an additional sum equal to:
a)
10 percent of the first $10,000 of the above-estimated costs,
including the subcontractor’s percentage override.
b)
Plus 5 percent of the next $90,000 of the total of said items.
c)
Plus 3 percent of any sum in excess of $100,000 of the total of
said items.
d)
For the purposes of the aforesaid percentage overrides, the words
“extra work” shall be defined as a complete item of added,
modified or changed work as described in writing to the
Contractor and the reductions enumerated shall be applied
individually to each Order on contract issued on a Contract.
Such “extra work” may include the work of one or more trades
and/or subcontractors or sub-subcontractors and shall include all
labor, material, plant, equipment, tools and all incidentals
directly and/or indirectly necessary, related, involved in or
convenient to the successful completion of the extra work item.
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b.

2.

3.
4.

By accepting an amount agreed upon by both parties, which amount is to be
calculated in a manner similar to that provided in subparagraph 1.01 A. 1. a.
c.
Should the Contractor fail to submit the required proposal as required by Article
10.5.1, the Contractor shall be compensated as follows:
1)
The costs will be determined by the State as described in 1.01 A. 1. a.
above, but the percentages for profit and overhead will be as follows:
a)
Where the omitted or extra work is performed directly by the
Contractor; by adding to the total of such estimated costs a sum
equal to 10 percent thereof, but, where the omitted or extra work
is performed by a subcontractor, by adding a sum equal to 10
percent of said costs for the benefit of such subcontractor, and by
adding, for the benefit of the Contractor (no further allowance
will be made where extra work is performed by any subsubcontractor), an additional sum equal to:
(1)
5 percent of the first $10,000 of the above-estimated
costs, including the subcontractor’s percentage override.
(2)
Plus 3 percent of any sum in excess of $10,000 of the
total of said items.
ACTUAL COSTS - By determining the actual cost of the extra work in the same manner
as in the above Subparagraph 1.01 A. 1.a. except that actual costs of the Contractor be
utilized in lieu of estimated costs. The State shall have the option to utilize this method
provided it notifies the Contractor of its intent to do so prior to the time the Contractor is
properly authorized to commence performance of such work.
By applying the applicable price or prices set forth in the Contract Documents or by
applying a unit price agreed to by both parties.
All profit, overhead and expense of whatsoever kind and nature, other than those set forth
above in Subparagraphs A.1.a. 1), 2) and 4), and below in Paragraph 1.01 F., of the
Contractor, its subcontractors and sub-subcontractors, are covered by the aforesaid
percentage overrides and no additional payment therefore will be made by the State.

B.

Irrespective of the method used or to be used by the State in determining the value of extra or
omitted work, the Contractor shall, after receipt of a request, shall within 15 days submit to the
State a detailed breakdown of the Contractor’s estimate of the value of the omitted or extra work.
The Contractor shall submit evidence, satisfactory to the Contracting Officer, to substantiate each
and every item that constitutes his proposal for the change. The State shall promptly respond to
such submission.

C.

Whenever this Contract requires the determination of labor hours, it shall be determined as
follows:
1.
Labor Hours shall be based on the labor factors as published in “RSMeans” by Reed
Construction Data. The latest versions of the following books shall be used:
a.
Building Construction Cost Data
b.
Electrical Cost Data
c.
Mechanical Cost Data
d.
Site Work and Landscape Cost Data
2.
In the event that a labor factor for an item of work is not available from these
publications the Director shall establish a labor factor as to the amount of time it takes to
perform an item of Work.
a.
Conditions that affect the performance of the extra work whether addressed in the
Contract Documents or not shall be taken into consideration and negotiated.
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b.

Unforeseen conditions or conditions that are not identifiable shall not be included
in the Contractor’s proposal. If while in the process of performing the omitted or
extra work a condition or event that affects the work becomes evident, it will be
addressed at that time via a field order or change order.

D.

Materials:
1.
Materials used in performance of the extra work shall conform to Contract Documents
and shall be listed by description, quantity and standard unit of measure.
2.
Where the extended value of an item of material is FIVE THOUSAND DOLLARS OR
MORE a quote or invoice from a supplier shall be included as part of the Contractor’s
proposal. The Director’s Representative reserves the right to request substantiating
pricing documentation to verify actual and reasonableness of any and all submitted costs.
This requirement does not impede Subparagraph 1.01 B. above.
3.
Travel costs including mileage, tolls, and overnight lodging and meal per diems incurred
as a result of the extra work will be reimbursed at costs without any markup for the
Contractor or subcontractor as the case may be. Daily travel to the project site must
exceed 35 miles, one way, from the Contractor’s office address to claim mileage and toll
expenses; only mileage beyond 35 miles will be reimbursed. Distance must exceed 50
miles, one way, from Contractor’s office address to the project site to claim overnight
lodging and meal per diems. Actual cost for overnight lodging and meal per diems will
be reimbursed up to the maximum rates listed per locality, as established by U.S. General
Services Administration (GSA).
4.
Personal Protection equipment required for hazardous materials abatement and materials
used to create critical barriers and protection barriers, provided that they are expended
during the performance of the extra work or turned over to the State at the request of the
Director’s Representative, are reimbursable as part of an order on contract.

E.

Whenever this Contract requires the determination of the cost of equipment, it shall be
determined as follows:
1.
Equipment used or to be used in the performance of Work shall be specifically described
by the manufacturer, model number and date of manufacture and be of suitable size and
capacity required for the work to be performed.
2.
Equipment, excluding hand tools which are defined as tools and equipment having a new
purchase price of less than ONE THOUSAND DOLLARS, and which will be used
exclusively and directly on the Work. For the purposes of computing the Contractor’s
cost for self-owned equipment, the rate used for periods of under five days shall be the
monthly rate set forth for the item of equipment in the Equipment Watch® “Rental Rate
Blue Book” published by Penton Media (800 669-3282) divided by 22 days to establish a
daily rate and divided again by eight hours to establish an hourly rate. The rate used
for periods of 5 days or more shall be 45% of the published monthly rate. In the
event the “Rental Rate Blue Book” does not list the item of equipment used, the
applicable rate shall be determined in the same manner as set forth above except that the
monthly rate used shall be that set forth in “The AED Green Book” published by Penton
Media (800 669-3282). In the event that a rate is not established in the “Rental Rate Blue
Book” or “The AED Green Book” for a particular piece of equipment, the Contracting
Officer shall establish a rate for ownership costs and operating costs for that piece of
equipment that is consistent with its cost and expected life. Self-owned equipment is
defined to include equipment rented from controlled or affiliated companies.
3.
Rented equipment will be paid for at the actual rental cost. Equipment rented for the
Work used in the performance of extra work will be reimbursed for operating costs only.
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4.

5.

6.

7.

For the purposes of the performance of extra or additional work, when, in the opinion of
the Contractor, and as approved in writing by the Director’s Representative, suitable
equipment is not available on the Site, the moving of said equipment to and from the Site
will be paid for at actual cost.
Notwithstanding any other provision, if the State should determine that the nature or size
of the equipment used by the Contractor in connection with the performance of Work is
larger or more elaborate, as the case may be, than the size or nature of the minimum
equipment determined by the State to be suitable for the performance of Work, the cost of
equipment used in calculating the costs of extra work or delay damages will not be based
upon the equipment used by the Contractor but instead will be based on the smallest or
least elaborate equipment determined by the State to have been suitable for the
performance of the Work. In no event shall the amount paid to the Contractor as the
allowance for the use of self-owned construction equipment exceed the lower of the
actual cost of such equipment or the depreciated value of such equipment as carried on
the Contractor or subcontractors books.
The Contractor shall be reimbursed for its operating costs for self-owned equipment
based on actual cost data. Operating costs shall include fuel, lubricants, other operating
expendables and preventive and field maintenance. Operating costs do not include the
operator’s wages. In the event, after documented and demonstrated due diligence, actual
operating costs are not ascertainable, then the Contractor will be compensated utilizing
100 percent of the operating costs set forth in the “Rental Rate Blue Book” and the
Contractor shall be reimbursed the product of the number of hours of actual use
multiplied by the operating cost per hour.
The maximum amount of reimbursement for the ownership costs of self-owned
equipment is limited to the original purchase price of the equipment as listed in the
“Green Guide for Construction Equipment” published by Penton Media (800) 669-3282.
In the specific event when the ownership reimbursement is limited by the original
purchase price, the Contractor shall, nevertheless, be reimbursed for the operating cost
per hour for each hour of actual use.

F.

Insurance and Bonds:
1.
The additional cost of all required Bonds and Liability and Builder’s Risk Insurance
Premium required by this Contract, arising from the additional cost of performing extra
work shall be paid by a change order or field order to be issued upon physical completion
of the Work and upon the submission of proof of payment of such additional premiums
assessed by the respective insurance companies for such additional cost of the extra work.
2.
Should the additional work require an additional insurance policy not initially required or
anticipated in the execution of the contract, whether required of the Contractor or a
subcontract between the Contractor and a subcontractor actually performing extra work,
will be reimbursed based on actual cost.

G.

Unless otherwise specifically provided for in an order on contract or field order, the
compensation specified therein for extra work includes full payment for both the extra work
covered thereby and for any damage or expense caused the Contractor by any delays to other
work to be done under the Contract resulting from or on account of said extra work, and the
Contractor waives all rights to any other compensation for said extra work, damage or expense.

H.

In computing the value of an order on contract or field order which involves additions and
deletions of work and the cost of the added work exceeds the cost of the deleted work, overhead
and profit shall be computed on the amount by which the actual cost of additional labor and
material exceeds the actual cost of the deleted labor and material, except no additional overhead
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and profit shall be allowed on the value of any order on contract or field order determined by the
method provided in Subparagraphs 1.01 A. 1.b. or 1.01 A. 3.
I.

In computing the value of an order on contract or field order which involves additions and
deletions of work and the cost of the deleted work exceeds the cost of the added work, the
Contractor will be allowed to retain the overhead and profit on the amount by which the cost of
the deleted work exceeds the cost of the added work, except that no overhead and profit shall be
retained on the cost of work determined by the method provided in Subparagraphs 1.01 A. 1.b. or
1.01 A. 3.

J.

Subject to the provisions of Article 17A of the General Conditions, the following elements of
damage, and only the following elements, as determined by the Contracting Officer, will be
recoverable by the Contractor as “delay damages” provided that they are actual, reasonable and
necessary:
1.
Documented additional or escalated job site labor expenses.
2.
Documented additional or escalated costs for materials.
3.
Documented additional or escalated equipment costs less appropriate credits, as such are
determined in accordance with this Section.
4.
Documented costs of extended job-site overhead (including job superintendent, office
engineer and clerical staff, but not including working foremen).
5.
An additional 15 percent of the total of the above items in Subparagraphs 1.01 J. 1., 2., 3.
and 4. for home office overhead and profit thereon.
6.
Documented additional or escalated insurance and bond costs.
7.
When the work is performed by a subcontractor, the Contractor shall be paid the actual,
reasonable and necessary cost of such subcontracted work as outlined Subparagraphs
1.01 J. 1. through 4., including the subcontractor’s main office overhead and profit of 15
percent. The Contractor shall also be allowed an additional 5 percent administrative fee
for processing.
8.
The phrases “additional expenses”, “escalated expenses”, “additional costs” and
“escalated costs” shall include expenses and costs above or below those normally
incurred in the performance of the work, less any appropriate credit, and/or attributable,
with appropriate credits, to the performance of work or portions of work in a different
time period than that which was indicated on the approved progress schedule.

K.

The parties agree that, with regard to delay damages, the State will have no liability for the
following items and the Contractor further agrees it shall make no claim for the following items:
1.
Profit, in excess of that provided for above.
2.
Loss of anticipated or unanticipated profit.
3.
Labor inefficiencies and loss of productivity.
4.
Home office overhead in excess of that provided for above.
5.
Consequential damages, including but not limited to interest on monies in dispute,
including interest which is paid on such monies, loss of bonding capacity, bidding
opportunities, or interest on retainage or investment, or any resultant insolvency.
6.
Indirect costs or expenses of any nature.
7.
Direct or indirect costs attributable to performance of work where the Contractor,
because of situations or conditions within its control, has not progressed in a manner
satisfactory to the Executive Director.
8.
Attorneys’ fees, or claims preparation expenses.

L.

Remedies Exclusive: With respect to extra costs and delay damages, the parties agree that the
State shall have no liability to the Contractor for expenses, costs, or items of damage other than
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those which are specifically identified as payable above. In the event any legal action is instituted
against the State by the Contractor on account of any extra work or for additional compensation,
whether on account of delay, acceleration, breach of contract, or otherwise, the Contractor agrees
that the State’s liability will be limited to those items which are specifically identified as
compensable above. The Contractor further agrees to make no claim for expenses other than
those which are specifically identified as compensable above.

PART 2

PRODUCTS (Not Used)

PART 3

EXECUTION (Not Used)

END OF SECTION
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SECTION 013000
ADMINISTRATIVE REQUIREMENTS

PART 1 GENERAL
1.01

1.02

RELATED REQUIREMENTS SPECIFIED ELSEWHERE
A.

Other requirements pertaining to payments are included in the General
Conditions and in the various sections of the Specifications.

B.

Cost Computations: Section 012200.

C.

Submittals: Section 013300.

WAIVER OF CERTAIN SUBMITTAL REQUIREMENTS
A.

1.03

The Electronic Contractor Payments (ECP) program facilitates electronic
submission of payment applications and related documents and information via a
secure web-based portal. This portal is hereinafter referred to as the “Vendor
Interface”. Hardcopy (paper) submission of the following forms is waived, and
the information required by these forms shall be submitted via the Vendor
Interface:
1.
BDC 169 (Contractor’s Application for Payment form).
2.
BDC 187 (Detailed Estimate form).
3.
BDC 329 (Contractor’s List of Subcontractors–Suppliers).

SCHEDULES AND RECORDS
A.

Submit the following information not later than 15 days after approval of the
Contract unless the Contractor or the Director determines an earlier submission is
required to properly schedule or progress the Work.
1.
CONTRACTOR’S LIST OF SUBCONTRACTORS – SUPPLIERS: An
affirmative review of the subcontractor’s responsibility will be
conducted. Any subcontractor disapprovals resulting from negative
information derived from the State’s review will result in written notice
(by letter or e-mail) to the Contractor. A responsibility meeting may
result from these actions. The Contractor will defer to the provisions of
Article 6, General Conditions, regarding its responsibility to prosecute
the work.
a.
Submit the CONTRACTOR’S LIST OF SUBCONTRACTORS
– SUPPLIERS information using the required electronic entry
process via the Vendor Interface.
b.
Indicate the items of Work proposed to be accomplished by
subcontractors, the name and address of each proposed
subcontractor, the dollar value of the subcontract, and Minority
and Women-Owned Business Enterprise (MWBE) information.
1)
Attach a properly completed and executed NEW YORK
STATE VENDOR RESPONSIBILITY
QUESTIONNAIRE – FOR PROFIT CONSTRUCTION
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c.
d.

B.

1.04

(CCA-2) and forward to the Vendor Responsibility Unit
for each subcontractor whose subcontract is valued at
$100,000.00 or more unless requested otherwise by the
Contracting Officer and/or the Director’s Representative.
2)
As an alternative to submitting a paper version of the
form, subcontractors may opt to submit the CCA-2 online via the New York State VendRep System.
Information on this system and the New York State
vendor responsibility requirements is available at:
http://www.osc.state.ny.us/vendrep/index.htm.
Indicate the names and addresses of proposed suppliers, the
dollar value of the supplies, and MWBE information.
Failure in providing this information may result in payments
being withheld and referral to the Contracting Officer for a
responsibility determination.

If after initial approval, circumstances require a change in a subcontractor or
supplier or require additional subcontractors or suppliers to be used, use the
Vendor Interface to submit a revised BDC 329 form that reflects the changes or
additions.

DETAILED ESTIMATE
A.

Before making the first requisition for a progress payment, prepare a detailed
estimate of quantities and prices for materials, labor and other items required for
the Work, which shall aggregate the contract sum.
1.
Submit the DETAILED ESTIMATE information using the required
electronic entry process via the Vendor Interface.

B.

The detailed estimate shall be supported by such evidence, including certified
copies of subcontracts, as the Director may require.

C.

The detailed estimate must be approved by the Director who may revise it as, in
his reasonable judgment, is necessary to make the various items conform to their
true values.
1.
The value of each requisition for payment shall be based on the approved
detailed estimate.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 013113
PROJECT SCHEDULE

PART 1 GENERAL
1.01

1.02

RELATED REQUIREMENTS AND INFORMATION SPECIFIED ELSEWHERE
A.

Summary of the Work: Section 011000.

B.

Administrative Requirements: Section 013000.

C.

Project Meetings: Section 013119.

SUMMARY
A.

1.03

SUBMITTALS
A.

1.04

Section includes administrative and procedural requirements to plan, schedule,
and document the progress of the Project, and predict and prevent delays to
established activities and milestones during performance of the Work.

Waiver of Submittals: The “Waiver of Certain Submittal Requirements” in
Section 013300 does not apply to this Section.

DEFINITIONS
A.

Activity: A task or grouping of tasks containing an anticipated start-date and
corresponding duration in work days, anticipated labor resources, person
responsible for the work, restricted work period, contract reference document,
sequence of work, and budgeted cost (if required) comprising a generalized
portion of the Work, that can be identified and measured for planning,
coordinating, monitoring, and controlling the project.

B.

Activity Duration: Duration with no activities in any baseline or recovery
schedule longer than one (1) reporting period as defined in Section 013119,
except for submittal items. All procurement and work activities must be
provided in sufficient detail to meet this requirement.

C.

Baseline Project Schedule: The schedule derived from the Contractors’ Project
Work Plan activities and their prescribed durations, predecessor activities, etc.,
recognizing the completion of the Work of the Project Work Plan in accordance
with the Contract duration. The Baseline Project Schedule will remain unaltered
as a tool to measure progress outlined and anticipated during the Initial Schedule
Meetings and from the agreed-upon Baseline Project Schedule. The Project
Team will agree to the resulting schedule by signing the CMU-01 Agreement.
OGS Scheduling will maintain the CMU-01 approved Baseline Project Schedule
as the assigned project baseline schedule.
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D.

Calendar: The calendar utilized for each activity, set according to the direction
of OGS Scheduling to accurately reflect anticipated State and Federal holidays.
Calendars reflecting additional shifts or non-traditional work hours must be
reviewed with the Director’s Representative and approved by OGS Scheduling
and prior to use in the schedule.

E.

CMU-01 Agreement: The sign-off document for Section 013113 which will
contain a list of attached reports, noting that the information has been reviewed
and is accepted for use in coordinating, scheduling, and monitoring the work of
all related contracts.

F.

Data Date: The progress point or “status date” for activities/tasks in the project.
Project status is up-to-date as of the Data Date. OGS Scheduling will specify the
Data Date for each Project Update Reporting Period.

G.

Float: The measure of latitude in starting and/or completing an activity without
impeding the successful realization of Project Milestones. It is an expiring
Project resource that is jointly owned, not for the exclusive use or benefit of
either the State or the Contractors. Float is available as needed to meet scheduled
milestones and Project completion. Recognizing float within an activity, or chain
of activities, does not permit the Contractors to disrupt progress or to delay
completion of an activity.

H.

Milestone: A significant start or finish to Work on a given set of activities on the
Project, defined by both the Director’s Representative and the Contractors. The
Project Team will identify milestones, activities, or summary activities for
incorporation into the Baseline or Project Schedule to assist in planning,
scheduling, and coordinating the Project. This may include Bid Milestones or
phases identified and included in the Contract Documents to be utilized by the
Contractors and Project Team in developing the Baseline Project Schedule.

I.

OGS Project Work Plan System (OGS PWPS): The collaborative online system
provided by OGS for Contractors to establish their Project Work Plan activities,
duration, prerequisites, resources and budgeted cost (if required) for Work of the
Project. All work is entered into the OGS PWPS by the Contractor’s Supervision
staff.
1.
Importing of any information is not allowed.
2.
Time lags are not allowed to be scheduled between activities.

J.

OGS Scheduling: The department responsible for assisting and training the
Project Team, and reviewing and interpreting the Contractor Project Work Plan
and related information.

K.

Preliminary Project Schedule: A contract award requirement noted in the
Summary of Work (Section 011000). This schedule is a summary outline of the
Contractor’s anticipated Project Work Plan for the sequence of work of this
Contract through Substantial Completion. The activities are developed using
anticipated dates and are coordinated among the Contractor(s). The resulting
Schedule outlines and aligns the sequence of work for the individual Contract
and coordinates the Contracts that are part of a multiple trade Project. The work
plan needs to address sequencing of the work, long lead items, and impact of
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weather and restricted work periods as noted in Section 002219. The Project
Team will agree to the resulting schedule by signing the CMU-01 Agreement.
L.

Project: Work to be performed as part of one or more Contracts.

M.

Project Team: Persons acting on behalf of the State and/or Contractors to
successfully plan, schedule, and coordinate the Work of the Project.

N.

Project Update Reporting Period (Project Schedule Updates): A regular
reporting period as stipulated for this Project in Section 013119, that is concluded
by a Project Update Meeting for review, evaluation, and adjustments to the
Project Work Plan and Activity progress.

O.

Project Work Plan: A comprehensive list of Contractor tasks, prerequisite
activities, durations, labor resources, budgeted cost (if required), etc. used to
develop the Project Schedule as entered by the Contractor’s Supervision staff in
the OGS PWPS.

P.

Recovery Project Schedule: Revised schedule developed from recovery options
presented by the Contractor to the Director’s Representative when Project Update
Reporting indicates the Work is 15 or more work days behind the current
Substantial Completion dates of the agreed-to Baseline Project Schedule. The
Contractor will update their Project Work Plan accordingly for the revision. The
Project Team will agree to the resulting recovery project schedule by signing the
CMU-01 Agreement. OGS Scheduling will maintain the CMU-01 approved
Recovery Project Schedule as the assigned Baseline Project Schedule.
1.
The Recovery Project Schedule will only be reviewed by OGS when it is
entered in the OGS PWPS.

Q.

Resource: Any labor (workers), material, or equipment, shared or exclusive,
required for the completion of the Work or an Activity, for which an associated
cost is recognized.

R.

Schedule: A comprehensive plan of necessary procedural tasks, including task
sequencing, projected start and finish dates, and resource allocation required to
successfully complete the Work by the Project completion date. The dates in the
Schedule are the result of the sequence, duration, and requirements from the
Project Work Plan.

PART 2 PRODUCTS
2.01

SCHEDULE SOFTWARE
A.

Project Work Plan Software: Project Work Plan software (Oracle Primavera) is
provided by OGS through the OGS PWPS for use on this OGS contract only.

B.

Contractors are required to have Internet access to utilize the OGS PWPS for all
parts of this section.
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C.

Meetings will be held in accordance with Section 013119 and will be conducted
via WebExTM or an equivalent online method provided by OGS.

D.

OGS will provide training for access and use of the OGS PWPS. Additional
support is available by OGS Scheduling as requested.

PART 3 EXECUTION
3.01

3.02

3.03

PROJECT AWARD
A.

Upon notification of award, OGS Scheduling will contact the Director’s
Representative to establish the Contractor account. Each Contractor receives
only one account.

B.

The Initial Schedule and Training Meeting is coordinated by the Director’s
Representative and Project Team. Prior to the meeting all Contractor accounts
need to be set up by OGS Scheduling.

INITIAL SCHEDULE MEETING – (15 DAYS AFTER AWARD)
A.

The meeting is mandatory for the members of the Project Team and will be
conducted by OGS Scheduling for the purpose of defining the intent of the
specification and reporting structure of the Project. The mutual agreements
reached at this and subsequent meetings form the basis for the Baseline and other
Project Schedule(s), and will be used for coordinating, scheduling, and
monitoring the Work of all related contracts.

B.

This meeting also includes training for the Project Team using the OGS PWPS.
Each session will be one hour (total of two hours) via WebExTM.
1.
SESSION 1: Preliminary Project Schedule Training.
2.
SESSION 2: Baseline Project Schedule Training.

PRELIMINARY PROJECT SCHEDULE – (15 DAYS AFTER AWARD)
A.

In the OGS PWPS the Contractor will develop their Project Work Plan activities
and provide information relating to activity naming, anticipated work dates,
resources, and budgeted cost on the OGS PWPS. The Project Team will
establish a focused work breakdown structure (WBS). The activities are
developed using anticipated dates and are coordinated among the Contractor(s).

B.

Activities are to be appropriately placed within the OGS PWPS. Activity
durations are only limited by the requirements of coordinating the work of the
Project by the Project Team. For the purposes of coordinating this schedule
predecessors and successors are not required between the activities.

C.

The Preliminary Project Schedule must be approved by the Project Team and the
CMU-01 Agreement signed by each Contractor and the Director’s
Representative.
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3.04

3.05

BASELINE PROJECT SCHEDULE – (45 DAYS AFTER AWARD)
A.

The Contractor(s) shall provide Project Work Plan activities which adequately
represent the required coordination of the Project and scope of the Work. This
includes, but is not limited to, sequence requirements, identification of logical
connections to other work critical to Substantial Completion, accounting for
critical submittals or submissions, the fabrication and delivery of long-lead
materials, products, specialized equipment or services, and the recognition of
critical testing, inspection, or commissioning durations for coordination and
tracking.

B.

Each activity will identify the Contractor’s anticipated duration for the activity
defined in workdays, resources, and budgeted cost (if required) of the activity.
The Contractor is responsible to provide the mandatory requirements outlined by
OGS and the online OGS PWPS layout within the project structure provided by
OGS. Revisions to the project structure must be agreed upon by the Project
Team.

C.

Activity durations cannot exceed the time frame in work days of the Project
Reporting Period as defined in Section 013119.

D.

The Contractors will identify each activity with a unique Activity Name that
clearly communicates the scope of the work item to the rest of the Project Team.
No Activity Name or Activity ID will be altered without approval of the
Director’s Representative and OGS Scheduling after the Baseline Project
Schedule has been approved by the Director’s Representative.

E.

The Contractor will sign the CMU-01 Agreement (blank form included in
Section 013113).

PROJECT SCHEDULE UPDATES (PERIOD DEFINED BY SECTION 013119)
A.

Schedule meetings will be led by the Director’s Representative and held to
review Contractor updates to the actual starts, actual finishes, and remaining
duration of in-progress activities, and consider logic changes, predecessor
alterations, duration amendments, time impact events, and scope changes, for the
purpose of determining the status of construction progress for the updated Project
Schedule. At each meeting the Project Team will:
1.
Agree to the completed Activity dates.
2.
Coordinate and approve the next 6-week Project Work Plan.
3.
Evaluate and acknowledge any impact to the Contractor’s ability to
execute the Project Schedule according to the approved Baseline Project
Schedule.

B.

During the progress of Work on the Project, the Contractors are required to
document actual start, actual finish, and remaining duration on a daily basis.
Information will be posted by the Contractor to the OGS PWPS as defined during
the Initial Schedule Meeting.
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3.06

3.07

C.

Contractors must update the status of all their activities two (2) days prior to the
Project Schedule Meeting. The Contractors will notify the Director’s
Representative and OGS Scheduling when their information is complete.
1.
Any variation of 5 days (+/-) in the start or finish date for each activity
must be explained and posted to each activity.
2.
All necessary initiated documents such as Request for Information (RFI),
3.
Information Bulletins (IB), Field Orders (FO), Change Orders (CO), and
Notice of Claim (NOC) must be incorporated by the Contractor into the
Contractor’s Work Plan.
4.
Any Contractor failing to progress their Work as outlined in the updated
Project Work Plan will be informed of their deficiencies and, if required,
be requested to provide a recovery option.

D.

The Contractors will furnish all Project Work Plan information requested by the
Director’s Representative. Any Contractor who fails to furnish accurate
information two (2) days prior to the Project Schedule meeting will be required
to provide all resources necessary to execute the updated Project Work Plan
based on progress information documented and recorded by the Director’s
Representative.

RECOVERY PROJECT SCHEDULE
A.

When the Project Schedule completion date is projected to be greater than the
approved Baseline Project Schedule’s Substantial Completion date by 15 or more
work days, the Contractor(s) will revise the existing Project Work Plan as
necessary to restore or gain approval of the projected on-time completion date.

B.

Contractor recovery options may include, but are not limited to, allocating
additional resources to reduce activity duration or modify activity sequencing.

C.

Any Contractor failing to furnish recovery options to the Director’s
Representative for a Recovery Work Plan within 10 calendar days after the
monthly Project Schedule update meeting, will be required to provide all
resources necessary to execute an updated Project Work Plan, defined by the
Director’s Representative.

D.

Alterations to the Project Schedule by a Recovery Work Plan will require the
approval of the Contractor(s) and the Director’s Representative. Approved
alterations to the Project Schedule by a Recovery Work Plan will constitute the
updated Project Schedule.

E.

The previous Baseline Project Schedule will be retained. The new agreed-upon
Baseline Project Schedule will be used to measure progress moving forward.

F.

The Contractor will sign the CMU-01 Agreement (blank form included in
Section 013113).

SCHEDULE CLOSEOUT (AS-BUILT SCHEDULE)

Updated 08/31/2018
Printed 02/18/2021
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3.08

A.

A schedule meeting must occur to update the project schedule with the actual
progress dates and to confirm that all activities are complete for Substantial
Completion.

B.

The Director’s Representative will determine if any of the original Substantial
Completion activities need to be tracked for Physical Completion in the project
schedule.

TIME IMPACT AND TIME IMPACT ANALYSIS
A.

Contractors will represent the impact of any change relative to the approved
contract scope of work (assigned Baseline Project Schedule and CMU-01) in the
OGS PWPS. The Contractor will incorporate the impact of any change in their
Work Plan per the current OGS PWPS requirements for impacts. The
requirements include, but are not limited to:
1.
A day-for-day tracking of the impact to illustrate the sequence of the
impact from the initiating event.
2.
All information required to create an Activity and the associated codes
for the change in the OGS PWPS as defined previously.
3.
Modification of existing activities so that the name of each associated
task enhances the reader’s understanding of the impact. Modification of
the associated codes for the change in the OGS PWPS.
4.
The addition of new activities to illustrate how the modified scope
impacts the approved assigned Baseline Project Schedule and CMU-01.

B.

Contractors and the Project Team will use the most current Project Work Plan
update to prepare the Time Impact representation.

C.

If Project Work Plans have not been updated in accordance with this
specification, an update by the Contractor must be generated which includes an
accurate realization of the Work performed and progressed up to the Time Impact
event. Failure to maintain Project Work Plan updates in accordance with this or
related specifications will not absolve the Contractors of the responsibility to
identify Time Impact as defined by, but not limited to, this article of Section
013113 or the General Conditions.

D.

OGS Scheduling will assist the Contractor with this process as requested.

E.

A Request for Time Extension will require Time Impact recognition within the
OGS PWPS and Schedule.

F.

Time Impact events will be reviewed for accuracy and are to be updated in
accordance with relevant new information regarding time for resolution and
impact to the remaining work on the Project.

G.

All impacts (sequence, duration, and scope) must be agreed to by the Project
Team.

END OF SECTION
NEW YORK STATE OFFICE OF GENERAL SERVICES
DESIGN AND CONSTRUCTION GROUP
Updated 08/31/2018
Printed 02/18/2021
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PROJECT NO.

_____________

PROJECT NAME:
REPORT DATE:
REPORT NAME(S):

It is agreed that the referenced Project Schedule defined by the above listed reports has been reviewed and is
accepted for use in coordinating, scheduling, and monitoring the work of all related contracts.

FOR CONSTRUCTION WORK CONTRACTOR: _____________________________________ DATE:

FOR HVAC WORK CONTRACTOR: ______________________________________________ DATE:

FOR ELECTRICALWORK CONTRACTOR: ________________________________________ DATE:

FOR DIRECTOR'S REPRESENTATIVE: ___________________________________________ DATE:

Updated 08/31/2018
Printed 02/18/2021
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SECTION 013119
PROJECT MEETINGS

PART 1 GENERAL
1.01

INITIAL JOB MEETING
A.

1.02

1.03

The Director’s Representative will notify all parties concerned of the time and
place of the initial job meeting. The meeting will be conducted by the Director’s
Representative. The agenda will be based on the Format for Initial Job Meeting.
All items on the format, as they apply, will be discussed.
1.
A copy of the Facility’s current Visitor Identification Policy will be
distributed.

PROJECT SCHEDULE MEETINGS
A.

The Initial Schedule Meeting will be held within 15 days of Project award. The
Director’s Representative will notify all members of the Project Team of the time
and place of the meeting. The meeting will be conducted by the Director’s
Representative and OGS Scheduling via WebExTM or an equivalent online
method for the following purposes:
1.
Define the intent of the specification.
2.
Review the reporting structure of the Project.
3.
Provide training to the Project Team.

B.

The Director’s Representative will notify all members of the Project Team of any
Schedule development/coordination meetings conducted by the Director’s
Representative and OGS Scheduling via WebExTM or an equivalent online
method.

C.

The Project will have monthly project update reporting periods. The update
meetings will be conducted by the Director’s Representative and OGS
Scheduling via WebExTM or an equivalent online method for the following
purposes:
1.
Agree to the completed Activity dates.
2.
Coordinate and approve the next 6-week Project Work Plan.
3.
Evaluate and acknowledge any impact to the Contractor’s ability to
execute the Project Schedule according to the approved Baseline Project
Schedule.

BI WEEKLY JOB MEETINGS
A.

Updated 09/05/2018
Printed 03/06/2020

Unless otherwise directed, job meetings will be held bi weekly, at a time and
place agreed upon by the Director’s Representative, the Contractor, and the
Facility Representative. Other interested parties may attend when needed, e.g.,
subcontractors and representatives from suppliers, public utilities, and local
government. The meetings will be conducted by the Director’s Representative
for the following purposes:
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1.
2.
3.
4.

5.
1.04

1.05

Review job progress, quality of Work, and approval and delivery of
materials.
Identify and resolve problems which impede planned progress.
Coordinate the efforts of all concerned so that the project progresses on
schedule to on-time completion.
Maintain sound working relationships between the Contractors and the
Director’s Representative, and a mutual understanding of the project
requirements.
Maintain sound working procedures.

PRE-INSTALLATION MEETINGS
A.

Pre-installation meetings will be held to review the specifications, Project
Schedule, drawings, and approved submittals in preparation for start of a
particular activity.

B.

The meetings shall be attended by the Director’s Representative, a Design
Representative, and the Contractor’s Representative, including installer and
representatives of manufacturers & fabricators involved in or affected by the
installation and its coordination with other materials/trades.

C.

The Director’s Representative shall schedule the meetings prior to the start of the
work. The goal of these meetings is to ensure the quality of construction and to
maintain the schedule.

ATTENDANCE
A.

A Contractor’s Representative shall be required to attend all meetings scheduled
by the Director’s Representative, as set forth above.

B.

If the Contractor’s Representative fails to attend two scheduled meetings without
prior approval, the Contractor will be directed to replace the current Contractor’s
Representative. Further incidents of non-attendance by the Contractor’s
Representative will form the basis for review of the Contractor’s responsible
vendor status.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION

Updated 09/05/2018
Printed 03/06/2020
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SECTION 013300
SUBMITTALS

PART 1 GENERAL
1.01

1.02

1.03

RELATED REQUIREMENTS SPECIFIED ELSEWHERE
A.

Other requirements pertaining to submittals are included in the General
Conditions and in the various sections of the Specifications.

B.

Summary of the Work: Section 011000.

C.

Administrative Requirements: Section 013000.

D.

Contract Closeout Submittals: Section 017716.

DEFINITIONS
A.

Deviation: Changes in products, materials, equipment and methods of
construction from those required by the Contract Documents and proposed by the
Contractor.

B.

Acceptable Manufacturer, Company or Product: A manufacturer, company or
product capable of achieving the requirements established in the Contract
Documents and demonstrating compliance.

C.

Portable Document Format (PDF): An open standard file format used for
representing documents in a device-independent and display resolutionindependent fixed layout document format.

DEVIATIONS FROM REQUIREMENTS OF THE CONTRACT DOCUMENTS
A.

1.04

Deviations from the requirements of the Contract Documents will not be allowed
unless a request for deviation is made in writing prior to or at the time of
submission and the specific deviation is approved by the Director’s
Representative subject to the requirements of Article 4 of the General Conditions.
The request for deviation shall be made utilizing the CONTRACT DOCUMENT
DEVIATION REQUEST FORM (Form BDC 49) accessible from the OGS Web
Site.
1.
The submission of a deviation shall be done in a timely manner
according to the schedule of submittals to allow the Director sufficient
time for review.

“OR EQUAL” TO BRAND NAME PRODUCTS
A.

Whenever a product is specified by brand name, a comparable brand, equal to
that named, may be submitted for approval subject to the requirements of Article
5 of the General Conditions.

Revised 10/19/2015
Edited and/or Printed 02/17/2021
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1.

2.

1.05

WAIVER OF CERTAIN SUBMITTAL REQUIREMENTS
A.

1.06

The Contractor shall bear the burden of proving that the proposed
product is equal to the specified product. The submission of an “or
equal” shall be done in a timely manner to allow the Director sufficient
time to review the proposed product.
Whenever a color or pattern is indicated by a specific manufacturer’s
name or number, the intent is to communicate the required color or
pattern of the material. Other manufacturers’ comparable colors or
patterns may be submitted for approval as equal.

Unless otherwise specified, the requirement to submit product data and samples
for approval will be waived for products specified by brand name if the
specifically named products are furnished for the Work. In such cases, submit
required Product Data to the Director’s Representative via Submittal Exchange®
for information only.

ADMINISTRATIVE REQUIREMENTS
A.

Participate in the OGS’s hosted web-based collaboration service (Submittal
Exchange® at www.submittalexchange.com) to transmit and track Contractor
provided project related documents.

B.

Identify submittals by project title and number. Include Contractor’s name, date,
and revision date. On shop drawings, product data and samples, also include the
name of the supplier and subcontractor (if any), and applicable specification
section number. Stamp each submittal and initial or sign the stamp to certify
review and approval of submittal.

C.

Assemble submittals in accordance with the requirements in the individual
sections of the Specifications and as required by this section. It is the
Contractor's responsibility to review and verify that all information required for
each submittal is included in the submittal package. Errors or omissions found
by the Contractor are to be corrected prior to the submission of the submittal
package for approval. Incomplete submittal packages that have been submitted
for review and approval will be returned.
1.
It is the Contractor's responsibility to verify that portions of the submittal
package to be provided by a subcontractor (or supplier) are complete, as
well as portions of the submittal package being provided directly by the
Contractor.
2.
Do not combine the submittals of more than one specification section
with submittals required by other specification sections unless
specifically stated in the contract Specifications.

D.

If a submittal is based on, or the result of, a change order or field order to the
Contract Documents, include copies of the applicable change order or field order
with the submittal.

E.

Coordination: Coordinate preparation and processing of submittals with
performance of construction activities.

Revised 10/19/2015
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1.
2.

3.

4.

1.07

F.

Processing Time: Allow time for submittal review, including time for
resubmittals, as follows. Time for review shall commence on uploading the
submittal to Submittal Exchange®. No extension of the project schedule will be
authorized because of failure to transmit submittals enough in advance of the
Work to permit processing, including resubmittals.
1.
Initial Review: Allow time for the initial review of each submittal.
Allow additional time if coordination with subsequent submittals is
required. The Designer of Record will advise the Director’s
Representative when a submittal being processed must be delayed for
coordination.
2.
Resubmittal Review: Allow time for review of each resubmittal.
3.
Sequential Review: Where sequential review of submittals by the project
team is necessary for coordination, allow time for review.

G.

The H Contractor shall employ or otherwise provide a full-time Submittal
Coordinator for no less than 90 days after the Initial Job Meeting (IJM). The
Submittal Coordinator is responsible to manage, coordinate and facilitate the
submittal process on behalf of the Contractor. The Submittal Coordinator shall
have regularly been engaged in construction administration for a minimum of 3
years and shall not be employed or otherwise engaged as the Project Manager or
Superintendent for either the Work of this Contract or be employed in any role,
full or part time, outside of this Contract.

SUBMITTALS
A.

1.08

Coordinate each submittal with fabrication, purchasing, testing, delivery,
other submittals, and related activities that require sequential activity.
Submit all submittal items required for each specification section
concurrently unless instructions for partial submittals are required in a
specific specification section requiring sequential submissions.
Submit action submittals and informational submittals required by the
same specification section as separate packages under separate
transmittals.
Coordinate transmittals of different types of submittals for related parts
of the Work so processing will not be delayed because of need to review
submittals concurrently for coordination.
a.
The Director’s Representative reserves the right to withhold
action on a submittal requiring coordination with other
submittals until related submittals are received.

Schedule of Submittals acknowledgement: Provide written acknowledgement
that the Schedule of Submittals has been received and reviewed with Critical
Submittals identified and Contractor’s Projected Dates (three dates inserted into
each column) are entered for each specification item.

RE-EVALUATION FEE
A.

In accordance with Article 4.7 of the General Conditions, a re-evaluation
processing fee will be levied against the Contractor for each re-evaluation of a
Submittal or Submittal Package submission that was returned for failure to

Revised 10/19/2015
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comply with the submittal requirements relative to completeness, content or
format.
1.09

ELECTRONIC SUBMITTALS
A.

Submittal Exchange® is used to provide an on-line database and repository
which shall be used to transmit and track project related documents. The intent
for using this service is to expedite the construction process by reducing
paperwork, improving information flow, and decreasing submittal review
turnaround time.
1.
Project submittals (shop drawing, product data and quality assurance
submittals) shall be transmitted by the Contractor in PDF to Submittal
Exchange®, where it will be tracked and stored for retrieval for review.
After the submittal is reviewed it is uploaded back to Submittal
Exchange® for action or use by the Contractor and Director’s
Representatives.
2.
The service also tracks and stores documents related to the project such
as RFI’s (Request for Information), IB’s (Information Bulletins), CAD
Coordination, Minutes, Testing, Closeout, and SWPPP documents.

B.

For each submittal, the Contractor shall review and apply electronic stamp
certifying that the submittal complies with the requirements of the Contract
Documents, including verification of manufacturer/product, dimensions and
coordination of information with other parts of the work.

C.

It is the Contractor’s responsibility to provide submittals in PDF. The Contractor
may use the following options:
1.
Subcontractors and suppliers provide electronic submittals in PDF to the
Contractor through Submittal Exchange®.
2.
Subcontractors and suppliers provide paper submittals to the Contractor,
who electronically scans and converts them to PDF.
3.
Contract a Scanning Service, which will allow the Contractor and the
Contractor’s subcontractors and suppliers to provide paper submittals to
the Scanning Service, which electronically scans and converts them to
PDF. It will be the Contractor’s responsibility to transmit the scanned
submittals to Submittal Exchange®.

D.

Image Quality:
1.
Image resolution: The PDF files shall be created at a minimum
resolution of 200 dots per inch utilizing the original document size. The
Contractor will be responsible to increase the resolution of the scanned
file or images being submitted as required to adequately present the
information.
2.
Image Color Rendition: When information represented requires color to
convey the intent and compliance, provide full color PDF reproduction.

E.

Internet Service and Equipment Requirements:
1.
The Contractor will be required to have an Email address and Internet
access at Contractor’s main office.
2.
Unless the Contractor will exclusively be using a Scanning Service to
create PDF documents, the Contractor will be required to own a PDF
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reviewing, creating and editing software, such as Adobe Acrobat
(www.adobe.com), Bluebeam PDF Revu® (www.bluebeam.com), or
other similar PDF reviewing, creating and editing software for applying
electronic stamps and comments.

1.10

F.

Training and Support:
1.
Submittal web-based collaboration training and support shall be
available, free of charge from Submittal Exchange®, for project
participants using the submittals website.
2.
Training schedule will be coordinated through the Director’s
Representative.

G.

Paper prints (hardcopies) of reviewed submittals:
1.
Record Copy: Each Contractor shall provide one paper copy of each
submittal they are responsible for to the Director’s Representative within
14 days of receipt of a released submittal (i.e. marked “Approved”,
“Approved As Noted”, or other implied acceptance of a submittal), or
meeting the requirements of Waiver Of Certain Submittal Requirements
Article of this specification section.
a.
Exception: Paper copies are not required for a submittal that is
disapproved or requiring resubmission.
b.
Paper copies shall be printed in a size format equal to the
original document.
c.
Scaled Shop Drawings shall be printed to the scale noted on the
drawings.
d.
The resolution of the printed copy shall be equal to that of the
PDF file that it is being printed from.
e.
The Record Copy shall be used by the Director’s Representative
during the construction of the project and shall be retained as a
turn-over item to the facility at the end of the project as required
under Section 017716 Contract Closeout.
2.
Use for Construction: Retain complete copies of submittals on project
site. The Contractor shall not commence work for related activities until
the appropriate submittals are approved and the corresponding record
copies are delivered to the Director’s Representative.
3.
Distribution: The Contractor will furnish copies of final submittals to
manufacturers, subcontractors, suppliers, fabricators, installers,
authorities having jurisdiction, and others as necessary for performance
of construction activities. Maintain transmittal forms indicating
distribution of submittals.

SHOP DRAWINGS
A.

Provide shop drawings in the format required by the Specifications. Show the
information, dimensions, connections and other details necessary to insure that
the shop drawings accurately interpret the Contract Documents. Show adjoining
construction in such detail as required indicating proper connections. Where
adjoining connected construction requires shop drawings or product data, submit
such information for approval at the same time so that connections can be
accurately checked.

Revised 10/19/2015
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1.11

B.

Electronic copies of CAD Drawings of the Contract Drawings will be provided
by the Director’s Representative for Contractor's use in preparing submittals.
1.
The Director’s Representative will furnish one set of digital data drawing
files of the Contract Drawings for use in preparing Shop Drawings.
a.
The Director’s Representative makes no representations as to the
accuracy or completeness of digital data drawing files as they
relate to the Contract Drawings.
b.
Digital Drawing Software Program: The Contract Drawings are
available in AutoCAD.
c.
The following digital data files will be furnished for each
appropriate discipline:
1)
Floor Plans.
2)
Site Plans
2.
The Contractor will be required to sign a Use Agreement for Project
Documents prior to release of digital data drawing files of the Contract
Drawings.

C.

Have shop drawings prepared by a qualified detailer. Shop drawings shall be
neatly drawn and clearly legible. Machine duplicated copies of Contract
Drawings will not be accepted as shop drawings.
1.
Where shop drawings are indicated to be drawn to scale:
a.
Use scale normally found on an “Architect” or “Engineer” scale.
b.
Written Scale: Clearly label scales being used on each drawing
and/or on each detail on the drawing.
1)
Examples:
1/8” = 1’-0”
1” = 40’-0”.
c.
Graphic Scale: Adjacent to each Written Scale, provide a
graphic scale delineating the scale being used. Graphic scale
shall be divided into measuring units relating to the accuracy
required for the drawing or details.
d.
Clearly dimension key elements of the drawing or detail.
2.
When the drawing sheet is printed full size, the minimum text size shall
be 1/8" (3.2 mm) for hand drafting and 3/32" (2.5 mm) for CADD
drawings.

D.

Submit the shop drawings through Submittal Exchange®. The shop drawings
will be reviewed and the review results will be posted on Submittal Exchange®.
Contractor will receive email notice of completed review. If the review results in
disposition of “DISAPPROVED” or “RETURNED FOR CORRECTION”,
promptly correct the deficiencies and resubmit the shop drawings meeting
Contract requirements.

PRODUCT DATA
A.

Provide product data in the format required by the Specifications. Modify
product data by deleting information that is not applicable to the project or by
marking the product data to identify pertinent products. Supplement standard
information, if necessary, to provide additional information applicable to project.

B.

Submit the product data through Submittal Exchange®. The product data will be
reviewed and the review results will be posted on Submittal Exchange®.
Contractor will receive email notice of completed review. If the review results in
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disposition of “DISAPPROVED” or “RETURNED FOR CORRECTION”,
promptly correct the deficiencies and resubmit the product data meeting Contract
requirements.
C.

1.12

1.13

1.14

Comply with applicable federal and State of New York Right-to-Know Law
provisions. Provide Safety Data Sheets (SDS) documents for products that have
SDS data prior to use on the project site.
1.
Upload and maintain electronic SDS documents on the Submittal
Exchange® SDS tab.
2.
SDS tab is organized by prime contracts. To be readily identified, name
products with SDS by specification section number and product name.
3.
Supply and maintain one hard copy of the appropriate SDS on the project
site and one hard copy with the Facility’s Right-to-Know Information
Officer.

QUALITY ASSURANCE
A.

Provide quality assurance information in the format required by the
Specifications, including supporting documentation as required.

B.

Submit the quality assurance information through Submittal Exchange®. The
quality assurance information will be reviewed and the review results will be
posted on Submittal Exchange®. Contractor will receive email notice of
completed review. If the review results in disposition of “DISAPPROVED” or
“RETURNED FOR CORRECTION”, promptly correct the deficiencies and
resubmit the quality assurance information meeting Contract requirements.

SAMPLES
A.

Submit 2 (unless a different number is specified) of each sample required by the
Specifications.

B.

Samples will become the property of the State when submitted and will not be
incorporated in the Work unless specifically stated otherwise.

C.

The electronic submittal process is not intended for color samples, color charts,
or physical material samples.

D.

Record transmittal of each sample required by the Specifications through
Submittal Exchange®.

E.

Consult with the Director’s Representative for direction on where Samples will
be sent for review.

F.

The sample will be reviewed and the review results will be posted on Submittal
Exchange®. Contractor will receive email notice of completed review.

REVIEW OF SUBMITTALS
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A.

1.15

Items submitted for review will be reviewed for compliance with the Contract
Documents, based upon the information submitted. The items will be acted upon
with the following dispositions:
1.
Approved:
Where the submittal is marked “Approved”, the work covered by the
submittal may proceed provided it complies with the Contract
Documents. Final acceptance will depend on that compliance.
2.
Approved as Noted:
Where the submittal is marked “Approved as Noted”, the work covered
by the submittal may proceed provided it complies with the review
comments noted on the submittal and the Contract Documents. Final
acceptance will depend on that compliance.
3.
Disapproved:
Where the submittal is marked “Disapproved”, do not proceed with the
work covered by the submittal, including purchasing, fabrication,
delivery or other activity for the item submitted. Prepare a new submittal
according to the review comments noted on the submittal and meeting
the Contract Documents.
4.
Returned for Correction:
Where the submittal is marked “Returned for Correction”, do not
proceed with the work covered by the submittal, including purchasing,
fabrication, delivery or other activity for the item submitted. Revise or
prepare a new submittal according to the review comments noted on the
submittal and meeting the Contract Documents.
5.
Acknowledged:
Where the submittal is marked “Acknowledged”, receipt of the submittal
is acknowledged and has been recorded.
6.
No Action:
Where the submittal is marked “No Action” or “No Action Taken”, no
review was made of this item, see comments noted on submittal and take
appropriate action.
7.
Multi-Action:
Where the submittal is marked “Multi-Action”, separate dispositions
were made for the items submitted, see the review comments for the
disposition of each item submitted.

SCHEDULES AND RECORDS
A.

Submit the following Schedules and Records information not later than 15 days
after approval of the Contract unless the Contractor or the Director determines an
earlier submission is required to properly schedule or progress the Work.
1.
SCHEDULE OF SUBMITTALS (S.O.S.):
a.
Follow the Instructions to the Contractor in the S.O.S (cover
page of the Microsoft Excel form supplied by the State).
b.
Confirm submittal items listed and indicate in the spaces
following each item, the date the item will be submitted
(Projected Transmittal Date).
c.
Confirm critical submittals and long lead items identified by the
Architect / Engineer. Identify and mark with “X” additional
submittals deemed as critical or having long lead times. In
addition to the date each item will be submitted, include the date
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1.16

approval is required (allow at least 3 weeks), and the date
delivery of the material or equipment is necessary for timely
completion of the Work in accordance with the Project Schedule.
d.
Notify the Director’s Representative of modifications and/or
additional submittals necessary for the project prior to requesting
revisions with Submittal Exchange®.
2.
SUBMITTALS WEBSITE LOG:
a.
The submittal website log will be populated by Submittal
Exchange® by means of the S.O.S.
b.
Review the log and verify that all long lead items and critical
submittals are properly indicated according to the latest version
of the S.O.S. For each item to be submitted indicate the
following:
i.
In the “Date Expected” column insert the date the item
will be submitted for review and approval (this is the
same date as the S.O.S “Projected Transmittal Date”).
ii.
In the “Date Requested on Site” column insert the date
the item will be delivered to the project site (this is the
same date as the S.O.S “Projected Delivery Date”).
c.
The submission date that is entered shall provide sufficient time
for the item to be reviewed, ordered, delivered and installed for
timely completion of the Work in accordance with the Project
Schedule. The date entered for submittal of each item is the last
day a deviation will be considered.
TRANSMITTALS
A.

Submittal Transmittal (Form BDC 42) accessible from the OGS Web Site:
1.
Furnish separate Form BDC 42 for each submitted item sent to Submittal
Exchange® for review.
a.
Contractor may utilize their own Transmittal Form (or
Transmittal Letter) in lieu of utilizing the Form BDC 42,
contingent on the Contractor’s Transmittal Form includes all
information and certifications required by Form BDC 42.
2.
Clearly identify applicable specification section number of submitted
item (product data, shop drawing, etc.) on the Form BDC 42.

B.

All Contracts:
1.
Transmit items designated in the Schedule of Submittals (and project
Specifications) to the Submittal Exchange®.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 014100
REGULATORY REQUIREMENTS

PART 1 GENERAL
1.01

COMPLIANCE
A.

1.02

Comply with applicable regulatory requirements and various codes referenced in
these specifications. Where conflicts exist between local, State, and/or Federal
regulatory requirements, codes, or these specifications advise the Director’s
Representative. The Director’s Representative will assist in resolving the
conflicts to the satisfaction of the regulatory agencies prior to commencing the
Work.

UNIFORM CODE, ENERGY CODE, AND CONTRACTOR QUALIFICATIONS
A.

All Work shall comply with OSHA (including site-specific safety plans required
on all projects), and the New York State Uniform Fire Prevention and Building
Code (the "Uniform Code"), which includes the publications incorporated by
reference in Title 19 NYCRR Part 1219 through 1228:
1.
2020 Residential Code of New York State (the “Residential Code”)
2.
2020 Building Code of New York State (the “Building Code”)
3.
2020 Plumbing Code of New York State (the “Plumbing Code”)
4.
2020 Mechanical Code of New York State (the “Mechanical Code”)
5.
2020 Fuel Gas Code of New York State (the “Fuel Gas Code”)
6.
2020 Fire Code of New York State (the “Fire Code”)
7.
2020 Property Maintenance Code of New York State (the “Property
Maintenance Code”)
8.
2020 Existing Building Code of New York State (the “Existing Building
Code”)
9.
All other standards referenced in 19 NYCRR Parts 1219 through 1228.

B.

The contractor shall be aware of, and comply with, contractor requirements
identified in the above-referenced codes and standards; for example, but not
limited to:
1.
OSHA (Occupational Safety and Health Administration).
2.
2020 Building Code Chapter 33 Safeguards During Construction.
3.
2020 Existing Building Code Chapter 15 Construction Safeguards.
4.
2020 Fire Code Chapter 33 Fire Safety During Construction and
Demolition
5.
Fire Code Chapter 35 Welding and Other Hot Work (which governs
safety during construction).

C.

All Work shall comply with the 2020 Energy Conservation Construction Code of
New York State (“Energy Code”) promulgated pursuant to Article 11 of the New
York State Energy Law. The Energy Code is contained in 19 NYCRR, Part 1240,
and in the publications incorporated by reference in 19 NYCRR Part 1240. The
publications incorporated by reference in 19 NYCRR Part 1240 include:
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1.
2.

3.

D.

1.03

1.04

A.

No Work shall commence without a Construction Permit issued by the OGS
Division of Codes and Construction Permitting. Contractors shall not file for and
not pay for Construction Permits for Work located on New York State property.

B.

A New York Board of Fire Underwriters inspection or certificate is not required.

LISTINGS
Equipment and materials for which Underwriters’ Laboratories, Inc. (UL)
provides product listing service, shall be listed and bear the listing mark.
1.
Alternately, any product listed and bearing the mark from one of the
other Nationally Recognized Testing Laboratories (NRTL – as
recognized by OSHA) shall be an acceptable alternative to being UL
listed and marked, if the listed product has been tested to the applicable
standard.

FIRE-RESISTANT CONSTRUCTION MATERIALS AND ASSEMBLIES
A.

1.06

Electrical Work: Conform to the requirements of the National Electrical Code
(NEC), as referenced in the Uniform Code, unless otherwise shown or specified.
The Director will be the sole judge of the interpretation of these rules and
requirements.

STATE-REQUIRED PERMITS AND INSPECTIONS

A.

1.05

The publication entitled “2020 Energy Conservation Construction Code”
published by International Code Council, Inc.
The publication entitled “ANSI / ASHRAE / IES Standard 90.1-2016,
“Energy Standard for Buildings Except Low-Rise Residential Buildings”
published by American Society of Heating, Refrigeration and AirConditioning Engineers, Inc.
The other referenced standards mentioned and/or referred to in 19
NYCRR Part 1240.

Conform to the fire rating classifications based upon the test methods and
acceptance criteria in the “Standard for Fire Tests of Building Construction and
Materials” for which Underwriters’ Laboratories, Inc. (UL) provides listings.
1.
Materials and assemblies shall comply with the acceptance criteria,
detailed description of the assembly, its performance in the fire test, and
other pertinent details such as specification of materials, Classification
coverage, and alternate assembly details.
2.
Alternatively, fire resistance rating classifications by other issuing
organizations listed in the New York State Uniform Fire Prevention and
Building Code are acceptable.

UTILITIES
A.
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a.

b.

c.

1.07

Notify Dig Safely New York at least 48 hours in advance, not
counting the date of contact.
1)
Statewide: 800-962-7962.
2)
Website: www.digsafelynewyork.com
Refer to Project Manual Section 023313 “Underground Utility
Locator Service” to locate all utilities on facility and/or private
property.
Determine exact utility locations by hand-excavated test pits.
Contractor will be responsible for the proper support and
protection of all utilities to remain in service.

MATERIALS WITH TRACE AMOUNTS OF ASBESTOS
A.

Perform Work required to remove, disturb, or repair any material that contains
less than 1 percent by weight of asbestos (trace) in accordance with all applicable
OSHA regulations (29 CFR Part 1926.1101).

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION

Updated 04/20/2020
Printed 10/12/2020

014100 - 3

Project No. 45964-C, H, E

SECTION 014216
DEFINITIONS

PART 1 GENERAL
1.01

DEFINITIONS SPECIFIED ELSEWHERE
A.

1.02

Other definitions are included in Article 2 of the General Conditions and in
various sections of the Specifications.

DEFINITIONS
A.

The following terms shall have the meanings ascribed to them in this Section,
wherever they appear in the Contract Documents.
1.
Air Handling Unit: Equipment in which air is heated, cooled,
humidified, dehumidified, filtered, deodorized, sterilized, etc., and is
moved by mechanical means either within the equipment or externally
through ductwork.
2.
Cold Water Inlet: That part of distribution piping beginning with a
connection to the service piping, and which contains the main shut-off
valve, strainer, pressure regulators, gages and appurtenances required for
control of the distribution water system for the building. The cold water
inlet is part of the distribution system.
3.
Company Field Advisor: An employee of the Company which lists and
markets the primary components of the system under their name who is
certified in writing by the Company to be technically qualified in design,
installation, and servicing of the required products or an employee of an
organization certified by the foregoing Company to be technically
qualified in design, installation and servicing of the required products.
Personnel involved solely in sales do not qualify.
4.
Drains: Piping connections and valves used for purpose of (a)
determining operating conditions of water columns, gage glasses, piping
to feedwater heater and other regulators, and (b) piping connections and
valves used for removal of contents or sludge and other forms of
deposits from tanks, heaters, regulator bodies, and low points in piping
systems.
5.
Drainage System: Piping and appurtenances required to convey sewage,
storm water, and liquid waste from plumbing fixtures, equipment and
drains to a point of discharge outside the building.
6.
Ductwork, Concealed: Ductwork built into construction and not
accessible without removal of construction Work such as masonry,
plaster or other finishing material, and ductwork installed in floors,
furred spaces, suspended ceilings and behind removable panels.
7.
Ductwork Exposed: Ductwork directly accessible by normal accesses
without the removal of any construction Work or material.
8.
Headroom: Minimum clearance between the floor and the underside of
the point of lowest installed mechanical construction above. In case of
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9.
10.

11.

12.

13.
14.

15.
16.

17.

18.
19.

20.
21.

stairways and walkways, the minimum clearance between the step or
surface of the walkway and lowest installed mechanical construction
above the stairway or the walkway.
Location, Dry: Location not normally subject to dampness or wetness.
Location, Damp: Location subject to moderate degree of moisture,
including:
a.
Partially protected locations under canopies, marquees, roofed
open porches, and like locations.
b.
Installations in exterior walls.
c.
Interior locations such as unheated basements, unheated barns,
and cold-storage areas.
Location, Wet: Location subject to saturation with water or other
liquids, including:
a.
Installations underground.
b.
Locations exposed to the weather and unprotected.
c.
Installations in concrete slabs on grade (with or without vapor
barrier between slab and grade).
d.
Installations under concrete slabs on grade.
e.
Installations in concrete or masonry walls in contact with the
earth (with or without membrane waterproofing between wall
and earth).
f.
Vehicle washing areas and like locations.
Mechanical: General term applicable to HVAC, Plumbing, Sprinkler,
Laboratory Equipment, Food Service Equipment, Laundry Equipment,
and Refrigeration.
Piping: This term includes pipe, tube and appurtenant fittings, flanges,
valves, traps, hangers and supports.
Piping, Concealed: Piping built into construction and not accessible
without removal of construction Work such as masonry, plaster or other
finishing material and piping installed in floors, furred spaces,
suspended ceilings, non-walk-in tunnels, conduits, behind removable
panels and cabinet doors.
Piping, Exposed: Piping directly accessible by normal accesses without
the removal of construction Work or material.
Piping, Distribution: Domestic water supply piping, starting with a
connection to service piping, and continuing throughout the building to
point of connection to equipment and fixture supply piping.
Piping, Service: Underground domestic water supply piping starting
with a connection to a water main or supply as noted, and continuing to
and into a building and terminating with the first exposed fitting inside
the building.
Piping, Tunnel: Piping installed in walk-in or non-walk-in tunnels or
conduits up to first shut-off valve inside of a building.
Space, Finished: A space which has a finishing material applied to walls
or ceilings such as paint, plaster, ceramic tile, enamel glazing, face brick,
vinyl wall covering, etc. to provide a finished appearance or which will
have such finishes applied under a related Contract.
Space, Unfinished: A space which does not meet the definition of a
finished space.
Steam, High Pressure (HPS): Steam at pressure higher than 125 psig.
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22.
23.
24.
25.
26.
27.
28.

Steam, Medium Pressure (MPS): Steam at pressure higher than 15 psig,
and not more than 125 psig.
Steam, Low Pressure (LPS): Steam at a pressure of 15 psig and below.
Water, Chilled: Water cooled by refrigeration.
Water, Cold: Water with a temperature between 33 degrees F. and 80
degrees F. and which is neither cooled nor heated mechanically.
Water, Domestic: Water for use in buildings, except water used in
connection with space heating and space cooling.
Water, High Temperature: Water with a supply water temperature above
350 degrees F.
Water, Hot: Water with a temperature above 80 degrees F.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 015000
CONSTRUCTION FACILITIES & TEMPORARY CONTROLS

PART 1 GENERAL
1.01

DESCRIPTION
A.

1.02

1.03

Provide the construction facilities and temporary controls necessary for the
Work, unless otherwise indicated.
1.
The construction facilities and temporary controls specified to be
provided by a particular Contract shall be kept operational by that
Contractor for the Work of all related Contracts at all times Work is
being performed by a Contractor.
2.
The construction facilities and temporary controls specified to be
provided by a particular Contractor shall be installed as soon after award
of the Contract as necessary to enable the Work of each Contract to
proceed on schedule, and maintained until completion of the Work of all
related contracts unless otherwise directed in writing.
3.
Any Contractor who requires additions to the construction facilities and
temporary controls specified to be provided by another Contractor, shall
provide and maintain them.

RELATED WORK SPECIFIED ELSEWHERE
A.

Security: Section 015633.

B.

Asbestos Abatement: Section 028213.

TEMPORARY LIGHT AND POWER
A.

Electrical energy for temporary light and power will be made available without
charge.

B.

Extent of Temporary Wiring: Contractors may ascertain the extent of the
temporary wiring provided under the Electrical Work Contract by examining the
Electrical Drawings.

C.

Electrical Work Contract:
1.
Make necessary arrangements, through the Director’s Representative, for
temporary electrical service at location indicated.
2.
Provide portable source of electricity for temporary light and power of
adequate capacity to supply the needs of all contractors for the
performance of their Work until the temporary electrical service can be
utilized for temporary light and power.
3.
Provide a pole line for temporary light and power. Install minimum
Class 4 poles of height required to maintain at least 25 feet ground
clearance under wires. Space wires on cross arms to suit voltage.
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4.

D.

1.04

Provide wiring and other equipment within the building for temporary
light and power.
a.
Wiring for temporary light and single phase power shall, in
general, consist of 3 wire, 120/240 volt or 4 wire, 120/208 volt
feeders, with branch circuits of #12 conductors minimum.
1)
Install branch circuits with suitable fluorescent fixtures
or incandescent lampholders for temporary lighting as
required to maintain a minimum of 10 foot candles in
the work areas. Equip fixtures and lampholders with
guards. Fixtures and lampholders installed in damp or
wet locations shall be of the weatherproof type.
2)
Install branch circuits with fused grounding type
receptacle outlets for single phase power (for power
tools, etc.).
b.
Install wiring for 3 phase power for machines and other heavy
electrical loads consisting of 3 phase, 3 wire,
volt feeder
with fused disconnect switches as indicated. A maximum motor
load of
hp at
volts will be permitted on each feeder.
6.

All Contracts:
1.
Any Contractor requiring additional lighting shall provide additional
fluorescent fixtures or incandescent lampholders (with lamps), but in no
case shall the load on any branch circuit or feeder exceed its rated
capacity.
2.
Install materials for temporary light and power in conformance with the
National Electrical Code.
3.
Materials for temporary light and power need not be new if they are in
satisfactory operating condition.
4.
Provide ground-fault protection for personnel (such as portable plug-in
type ground-fault circuit-interrupters) on single phase 15 and 20 ampere
receptacle outlets which are in use.
5.
Receptacle outlets, portable cord connectors and attachment plugs shall
have standard NEMA configurations.
6.
As the progress of the Work allows, and as approved, completed
portions of the permanent wiring and electrical service may be utilized
for temporary light and power.

TEMPORARY WATER
A.

Water will be made available for the Work without charge at source or sources
directed within the limits of the existing supply and usage.

B.

Construction Work Contract:
1.
Make arrangements and pay for water for temporary service.
2.
Provide and maintain a temporary water system, of such size and
capacity as to adequately supply the needs of all contractors during
performance of their Work.
3.
Provide barrels at locations as required for the Work.
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C.
1.05

All Contracts: Prevent waste of water.

TEMPORARY TOILETS
A.

Construction Work Contract: Maintain assigned toilet rooms in a sanitary
condition.

B.

Construction Work Contract: Provide toilet facilities for Contractor’s and
subcontractors employees engaged on the Project, including employees of other
contractors. Locate toilets where directed, and maintain them in a sanitary
condition.

NUMBER OF EMPLOYEES
20 or less
20 or more
200 or more

MINIMUM NUMBER OF FACILITIES
1 toilet
1 toilet and 1 urinal per 40 employees
1 toilet and 1 urinal per 50 employees

*Toilet/Urinal Combinations shall count as only one facility.
1.
2.

3.

1.06

Where water and sewer connections are available, provide water closets,
otherwise provide approved chemical or electric toilets.
Inside buildings, locate toilet facilities no more than 4 stories or 60 feet
above or below, nor more than 500 feet travel on the same level from the
work location of any person.
Locate toilet facilities no more than 1000 feet from any work location.
a.
Exception: Mobile crews having readily available transportation
to nearby toilet facilities.

PROTECTION OF WORK AND EXISTING PROPERTY
A.

Protect installed Work and existing property during performance of the Work.

B.

Maintain the building in a watertight condition during performance of the Work.

C.

Provide temporary and removable protection for installed products. Control
activity in immediate work area to prevent damage.

D.

Provide protective coverings at wall projections, jambs, sills, and soffit of
openings.

E.

Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage,
and movement of heavy objects by covering them with durable sheet materials.

F.

Protect smoke detectors from airborne dust and debris.
1.
At the beginning of each work day, provide protective coverings over
smoke detectors in areas where airborne dust and debris will be
generated by the Work.
2.
At the end of the work day, clean the areas in which the smoke detectors
are located by whatever means necessary to assure that airborne dust and
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3.
4.

1.07

G.

Prohibit traffic or storage upon waterproofed and roofed surfaces. If traffic or
activity is necessary, obtain recommendations for protection from waterproofing
or roofing material manufacturer.

H.

Protect existing trees and plants during performance of the Work unless
otherwise indicated. Box trees and plants within the grading limit lines. Do not
deposit excavated materials or store building materials around trees or plants.
Do not attach guy wires to trees.

I.

Prohibit traffic from landscaped areas.

J.

Cleaning tools of cementitious and other insoluble materials:
1.
Do not wash tools in sinks or other sanitary drainage systems. Protect all
drainage systems from debris that can clog or damage piping and
fixtures.
2.
Take all precautions necessary to prevent cementitious and other
insoluble materials from flowing into floor drains.
3.
Dispose of excess cementitious and other insoluble debris with the other
rubbish.

BARRIERS AND ENCLOSURES
A.

B.
1.08

debris will not contaminate the smoke detectors, then remove protective
coverings.
Provide signs, instructions and alternate methods for reporting a fire
during the periods that the smoke detectors are covered.
Notify the Director’s Representative and have procedures approved.

All Contracts: Provide barriers during performance of the Work to:
1.
Prevent unauthorized entry to work areas.
2.
Allow for State’s occupancy of Site.
3.
Protect existing facilities and adjacent properties from damage.
4.
Protect vehicular and pedestrian traffic.
Construction Work Contract:

TEMPORARY FENCE ENCLOSURE
A.

Construction Work Contract:
1.
Provide temporary fence not less than 8 feet in height above grade.
2.
Fabric: #9 gage galvanized steel, or equal gage aluminum, woven
together into 2 inch diamond mesh, with both top and bottom edges
having a twisted and barbed finish.
3.
Posts, Rails, and Connections: Standard galvanized steel products of an
approved manufacturer, of the size and types as required and approved.
Provide top and bottom rails between all posts, secured with bolted
connections.
4.
Gates: Provide access gates for passage of employees and materials,
complete with padlock. Fabricate gates with galvanized steel pipe
perimeter covered with same fabric specified for fence. Furnish the
Director’s Representative with 2 keys per gate.
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5.
6.

7.

1.09

WATER CONTROLS
A.

1.10

Provide each post and gate with “V” shaped extension arms and with 3
strands per side of 4 point heavy galvanized steel barbed wire.
Erection: Set posts 4 feet into the ground and not more than 10 feet
apart. Install bottom rail not more than 2 inches above existing grade.
Pull fabric taut and wire tightly to posts and rails at not more than 2 feet
on center.
Maintain the temporary fence enclosure throughout the life of the
Contract, or until directed to be removed. Replace all items or portions
of fence enclosure damaged or destroyed.

Provide and maintain pumping equipment necessary to keep the work areas free
from water. Discharge water into existing storm drainage systems or otherwise
disperse as directed.

FIRE PREVENTION
A.

Take precautions necessary to prevent fires.

B.

Fuel for cutting and heating torches shall be acetylene or LP-gas only, and shall
be contained in Underwriters Laboratory or Federal Department of
Transportation approved containers.

C.

Furnish and maintain a currently inspected 20 pound capacity multi-class A:B:C
fire extinguisher in the immediate vicinity where welding tools or torches are in
use.

D.

Furnish and maintain a currently inspected fire extinguisher of the appropriate
class and size whenever the temporary storage of materials changes that areas
classification of fire load or life safety.

E.

Do not use flammable liquids, other than those specified, within a building
without the written approval from the Director’s Representative.

F.

Tarpaulins shall be flameproof and shall be securely anchored when attached to
scaffolding or when used to enclose any portion of a building.

G.

If required by the nature of the work and facility regulations, the Contractor shall
obtain from the facility and pay all costs associated with “Hot Work Permits”
including fire watches to execute the work of its contract. Perform hot work in
accordance with the Fire Code of New York State and the Hot Work Program
approved for the work. Prior to, during and after performing hot work, inspect
the hot work area for compliance with the requirements of the permitted Hot
Work Program.
1.
Post signage “Caution: Hot Work In Progress - Stay Clear” in
conspicuous locations warning others before they enter a hot work area
where the area is accessible to persons other than the operator of the hot
work equipment.
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2. See applicable facility permits and conditions bound in the Appendix.
1.11

TEMPORARY FIRE PROTECTION
A.

B.

C.

1.12

1.13

1.14

If the existing building is to be partially occupied during the course of the
project, all existing exits, fire walls, fire barriers and fire protection systems
shall be continuously maintained in the occupied phases in compliance with the
Fire Code of New York State. Comply with NFPA 241 for items not specifically
addressed in the Fire Code of New York State.
Those portions occupied by the facility must be available for their use 24 hours a
day, seven days a week during the contract period unless otherwise scheduled in
these documents.
The cost of all labor, fire watches, variances, materials, installations,
maintenance and removal of such temporary fire protection systems or
modifications to the existing systems are the responsibility of the Contractor.
Install permanent fire walls, fire barriers and fire protection systems, if provided
as part of the work, as soon as practical.

ACCESS ROADS
A.

Routes of ingress and egress on the premises to the location of the Work shall be
as directed.

B.

Keep designated access roads clear of dirt and debris resulting from the Work.

C.

Provide means of removing mud from vehicle wheels before entering paved
roads.

PARKING
A.

All Contracts:
1.
Park vehicles in areas where directed.
2.
Keep designated parking areas clear of dirt and debris resulting from the
Work.
3.
If requested, register vehicles which are to be parked at the Facility with
the Facility Safety/Security Department.
4.
Remove ignition key from unattended vehicles and lock doors.

B.

Construction Work Contract: Remove snow from parking areas allocated to all
Contractors.

RUBBISH REMOVAL
A.

Clean up and containerize the rubbish (refuse, debris, waste materials, and
removed materials and equipment) resulting from the Work at least once a day
and more often if the rubbish interferes with the work of others or presents a
hazard. Leave work areas broom clean, except where more stringent cleaning is
specified, at the end of each day. Locate containerized rubbish on the Site where
directed.
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1.15

B.

Remove rubbish from State property at least once a week and more often if the
rubbish presents a hazard. Properly dispose of rubbish.

C.

Burning of rubbish will not be permitted.

D.

Also comply with the requirements of Section 017419.

RELOCATION AND REMOVALS
A.

Should a change in location of any construction facilities and temporary controls
be necessary in order to progress the Work properly, remove and relocate such
items as directed.
1.
Electrical Work Contract: Frequently relocate/revise the temporary
lighting as Contractors progress the Work of their contracts causing
changes to the condition of the building (installation or relocation of
walls, partitions, ceilings, equipment, etc.). Keep pace with the changes
and maintain a minimum of 10 foot candles in each recomposed work
area.

B.

Remove the construction facilities and temporary controls when they are no
longer required. Restore permanent facilities used for or connected to temporary
facilities to their original condition or better.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 015526
TRAFFIC MAINTENANCE AND PROTECTION

PART 1 GENERAL
1.01

1.02

DESCRIPTION
A.

The Work of this Section consists of maintaining traffic and protecting the public
from damage to persons and property within the limits of and for the duration of
this contract.

B.

Maintain traffic over a reasonably smooth traveled way marked by signs,
delineators, guiding devices and other acceptable methods in conformance with
the National Manual on Uniform Traffic Control Devices for Streets and
Highways 2009 Edition (National MUTCD ) and the New York State
Supplement to the National Manual on Uniform Traffic Control Devices for
Streets and Highways – 2010 Edition (NYS Supplement) available at:
https://www.nysdot.gov/divisions/operating/oom/transportation-systems/trafficoperations-section/mutcd

APPLICABILITY
A.

1.03

The Work of this Section shall be required in all areas within the project limits
that will be open to public vehicular traffic.

RESPONSIBILITY
A.

Assume responsibility for conducting operations in a manner to insure the safety
and convenience of all travelers and adjoining property owners within the limits
of and for the duration of the contract.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Comply with the requirements of DOT Section 700 Materials as they apply to the
various materials required for the Work of this Section.

B.

Provide sign panels of aluminum, galvanized steel or plywood with faces of
reflective sheet material and non-reflective black characters conforming to DOT
Section 730-13.

C.

Provide delineators, barricades and lighting for construction barricades in
accordance with the requirements of National MUTCD and NYS Supplement.
Where reflective materials are required, conform to DOT Section 730-05.02
except where glass or plastic buttons are used as delineators. Barricades, cones
and drums may use reflective materials conforming to DOT Section 730-05.01.
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D.

Provide pavement delineation of reflective paint or reflective pressure sensitive
pavement marking tape. Line segments shall be a minimum of 4 inches wide and
36 inches long applied with the long axis of the segment parallel to the direction
of traffic.

PART 3 EXECUTION
3.01

GENERAL
A.

Remove construction equipment and materials from roadway during nonworking hours or provide protection in such a manner that they will not
constitute a traffic hazard.

B.

Conduct and schedule the Work in a manner that will minimize the time during
which the traveling public will be exposed to hazards.

C.

Do not park employees personal vehicles within the work area in a manner that
they will constitute a traffic hazard.

D.

Provide a traveled way suitable for two lanes of moving traffic. Keep traveled
way reasonably smooth and hard at all times.

E.

Keep the traveled way of all public highways utilized for hauling materials to or
from this project free of foreign objects that may fall or drop from transporting
vehicles.

F.

Correct dusty conditions resulting from the Work by the use of calcium chloride
and/or water. Distribute water uniformly by the use of suitable spray heads or
spray bar. The Director’s Representative will be the sole judge of the need for
the application of water for dust control. Apply water at the intervals and
locations ordered by the Director’s Representative.

G.

Whenever it becomes necessary to maintain traffic on one lane, provide adequate
traffic controls on the Section of Roadway on which vehicle traffic is maintained.
Provide competent flag persons or traffic signals at the location which will in the
judgment of the Director’s Representative adequately and continuously control
one lane traffic.

H.

Provide a sufficient number of competent flag persons in areas where
construction operations are in potential conflict with public vehicular traffic.
Flag person shall wear orange hats or caps and vests in conformance with
National MUTCD and NYS Supplement.

I.

Maintain safe and adequate ingress and egress to and from intersecting highways,
residences and commercial establishments.

J.

The Contractor is not responsible for removal of snow and ice from pavements or
traveled ways open to public vehicular traffic.
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3.02

3.03

3.04

K.

Maintain existing and new drainage structures, culverts and ditches to adequately
drain the traveled way.

L.

Provide, maintain, move and remove delineation and guiding devices to properly
delineate a safe and reasonable roadway. Delineate areas on which it is unsafe to
travel.

M.

Delineate dropoffs less than 6 inches by providing approved delineators at
intervals of not more than 200 feet. Where the drop off is between 6 inches and
18 inches, the spacing between delineators shall not be more than 100 feet.
Where the drop off is greater than 18 inches, a continuous delineation consisting
of 2 inch or wider brightly colored flexible tape shall be used in addition to
individual delineators provided they are properly painted and reflectorized in
accordance with National MUTCD and NYS Supplement.

N.

Maintain existing highway signs, markers, delineators and their supports. Where
necessary, relocate existing signs in conformance with National MUTCD and
NYS Supplement. Replace signs lost or damaged as a result of contract
operations.

CONSTRUCTION SIGNS
A.

Provide, maintain, move and remove reflectorized construction signs in
accordance with the requirements of National MUTCD and NYS Supplement.

B.

Paint supports and backs of sign panels with two coats of white paint.

C.

Mount construction signs a minimum of 5 feet above the surface of the traveled
way.

CONSTRUCTION BARRICADES
A.

Provide, maintain, move and remove lighted construction barricades in
accordance with the requirements of National MUTCD and NYS Supplement

B.

Provide flashing barricade lights of Type A, low intensity conforming to the
requirements of National MUTCD and NYS Supplement

C.

Hours of operation for barricade lights shall be from dusk to dawn.

PAVEMENT DELINEATION
A.

Provide pavement delineation in accordance with National MUTCD and NYS
Supplement on each course of asphalt concrete upon which traffic will be
maintained.

B.

Apply pavement delineation before the end of the working day.

Updated 04/20/2011
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3.05

OPENING ROADWAY TO TRAFFIC PRIOR TO CONTRACT ACCEPTANCE
A.

3.06

Maintain and protect traffic on any portion of pavement or structure ordered in
writing by the Director or as shown on the drawings to be opened to traffic prior
to contract acceptance.

REMOVAL OF TRAFFIC CONTROL DEVICES
A.

Promptly remove all delineators, signs, barricades and pavement workings when
in the opinion of the Director’s Representative their presence constitutes a hazard
or inconvenience to the traveling public.

B.

Remove all remaining traffic control devices upon completion of the Work of
this contract unless otherwise ordered in writing by the Director’s
Representative.
END OF SECTION

Updated 04/20/2011
Printed 02/06/2020
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SECTION 015633
SECURITY
PART 1 GENERAL
1.01

1.02

1.03

SUMMARY
A.

The Work of this Contract is being performed at a secure Correctional Facility.

B.

Any reference to the Contractor, subcontractors, suppliers and equipment
manufacturers shall mean those entities and any/all of their employees.

C.

Contractor and any subcontractors, suppliers and equipment manufacturers must
comply with and adhere to the Facility’s security regulations. A copy of the
Facility’s security regulations will be distributed at the initial job meeting.
1.
Any situation not covered by the Facility’s security regulations should be
brought to the attention of the Director’s Representative, the Corrections
Officer, and any assigned Facility staff.

SCHEDULING FOR CORRECTION OFFICER COVERAGE
A.

If at any time a contractor or subcontractor is performing work within the secure
perimeter of a Correctional Facility, Correction Officer coverage will be
provided as deemed appropriate by the Deputy Superintendent for Security
(“DSS”).
1.
If the construction site is within a control fenced area, which is an area
inaccessible to inmates outside the Facility’s secure perimeter, or when
construction sites are in close proximity to one another or to an existing
post, then the DSS will modify the amount of security coverage or
determine if security coverage is necessary.
2.
In all cases, sufficient security coverage will be provided to maintain the
project schedule and to ensure that the Facility’s security requirements
are met.

B.

Contractor must notify the Director’s Representative, at least 48 hours in advance
of each day’s activities, regarding the number of crews that will be working and
when and where they will be working.
1.
Failure to work the number of crews for the times and areas as scheduled
shall make the Contractor liable for the additional costs to the State for
Correction Officer coverage resulting from such changes, unless 48
hours advance notice has been given for any changes that affect
Correctional Officer coverage.

SECURITY REGULATIONS
A.

Updated 05/24/2017
Printed 10/08/2020

Background Security Checks: The Work of this contract is being performed at a
secure Correctional Facility. Contractors’ and Subcontractors’ employees at the
Facility will be fingerprinted without charge by the Facility I.D. Officer, and
shall be subject to the approval of the NYS Department of Corrections and
Community Supervision (“DOCCS”).
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1.

2.

As a result of information gained through fingerprinting, anyone deemed
inappropriate to work in a correctional facility will not be allowed access
to the Work site. Former inmates of the New York State correctional
system or that of another state, or any county, city, or federal government
correctional system, may not be permitted inside a correctional facility,
unless they are reviewed and approved by the Facility Superintendent, in
consultation with the assigned Facility Operations Assistant
Commissioner.
Contractors should anticipate that it could take up to two weeks for
DOCCS to complete required security background checks as described
above.

B.

Work Hours: The Contractor will have a full eight hours of access to the Work
site each day. The Contractor shall anticipate that it will take a total of one and
one half hours of extra processing time each day for entrance into and departure
from the Work site. Processing time shall be included in the eight-hour workday.
There will be no extra time to process into and out of the facility.
1.
The actual time when Contractor’s employees, including truck drivers,
may enter and leave the Facility will be established by the Facility.
Employees who are more than 15 minutes late for their scheduled
entrance time may be denied entry, with the exception of the
Construction Superintendent.
2.
Employees, other than approved superintendents and truck drivers, will
not be allowed to leave the Facility during the workday, and will be
required to bring their lunches and eat in the Work areas.

C.

Identification Cards: Two photo identification cards will be furnished and
maintained by the Facility for all employees, including subcontractors’
employees.
1.
One card will be issued to each person for use at all times while on
Facility property and returned upon exiting Facility premises.
2.
The duplicate card will be retained by the Facility for their file.
3
Additionally, each person entering the Facility shall be hand stamped
using the ultraviolet hand-stamping technique, shall sign a logbook to
indicate the time entering and leaving the Facility, and will be processed
into the Facility via a walk-through metal detector, a hand-held metal
detector, or the use of a Cellsense detector.

D.

Civilian Clothing:
1.
No clothing shall be unattended on Facility property.
2.
No clothing shall be left behind at the Facility.
3.
All additional clothing must be removed from the Facility daily.
4.
Each contractor will be responsible for personal clothing.
5.
Any loss of such clothing must be reported to the Corrections Officer on
duty.
6.
Green clothing may not be worn by Contractor’s personnel.
7.
Excessive civilian clothing will not be allowed on Facility premises at
any time.

E.

Controlled Substances: Alcoholic beverages or illegal drugs of any kind will not
be allowed on Facility premises.

Updated 05/24/2017
Printed 10/08/2020
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1.
2.
3.

Prescription medications must be brought to the attention of security
personnel upon arrival.
A single day supply of prescription medicine will be allowed into the
Facility.
Persons under the influence of illegal drugs or alcohol will not be
allowed into the Facility and may be permanently removed from the
construction project.

F.

Weapons: Firearms, ammunition, knives or other weapons (including mace or
pepper spray), handcuff keys, and explosives will not be allowed on Facility
premises at any time.

G.

Contact with Inmates: Contact, communication, or exchange of any article with
inmates is strictly prohibited. Any attempts by inmates to contact or
communicate with contractors must be reported immediately to the Correction
Officer on duty.

H.

Emergency Event Procedures:
1.
In the event of an emergency of any kind, which may interfere with the
welfare or operation and security of the Facility or its personnel, the
Facility reserves the right to stop Work for a period of time.
2.
During this period, Contractors shall remain in designated areas and shall
follow directions of the Correction Officer(s) or Facility Employee(s) on
duty.
3,
Failure to follow direction will not be tolerated and may result in
removal from the Facility.

I.

Tools and Equipment:
1.
The Contractor’s workers must daily provide and maintain with the DSS
and the Tool Control Officer a complete itemized inventory of all tools
entering and leaving the Correctional Facility.
a.
All tools must be removed from the Facility daily.
b.
The contractor’s workers shall assist security staff in checking
tools in and out of the Facility, and assume responsibility for the
tools daily.
c.
All contractors and subcontractors, employees, tools, materials,
and vehicles entering a secured area must be checked in and out
through an area designated by the Facility (i.e., Sally Port) daily.
d.
Facility staff must be notified immediately if a tool is discovered
missing.
e.
Make every effort to limit the number of tools brought into the
Facility.
f.
Only appropriate tools that are anticipated to be required for the
current project should be included in the tool inventory.
g.
DOCCS Form No. 4071B “Tool Accountability for Outside
Contactors” will be utilized for signature by DOCCS staff to
document the approval and accuracy of the submitted daily tool
inventory. Staff will account for the tools every day by signing
this form prior to the contractor exiting the Facility. The form
will then be attached to the tool inventory and placed in the tool
container with a copy to the Facility DSS.

Updated 05/24/2017
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J.

Project Documents: Blueprints, contract documents, and project reference
documents are regarded as secure information and shall be inventoried,
manifested, and handled accordingly. All such project documents are to be
secured, accounted for, and turned over to the Facility at the conclusion of the
project. In exceptional circumstances, other arrangements for secure storage,
handling, and accountability of these documents may be made if approved by the
DSS.

K.

Electronic Devices: Cellular phones, wireless phones, tablets, pagers, laptop
computers, personal digital assistants, any device with global positioning (GPS)
capabilities, any device with audio recording capabilities, cameras, electronic
cigarettes or other similar devices, are regulated as described below:
1.
Phones:
a.
The possession of cell phones within the secure perimeter is
strictly prohibited.
b.
The use of cell phones outside the secure perimeter is permitted.
c.
Phone access will be provided to the Contractor, who will be
responsible for the cost of all calls at a predetermined price per
minute.
d.
If a communication device is approved for use on Facility
property by the Facility Superintendent or designee for a specific
task, it must be placed on the contact tool inventory list, and
strictly accounted for.
e.
If a phone is allowed for use at the Facility as stated above, it
must be removed from the Facility on a daily basis. Such a
device must not interfere in any way with any of the DOCCS
radio systems.
2.

3.

4.

5.

6.

Updated 05/24/2017
Printed 10/08/2020

Radios: Radios require approval for use on Facility property by the
Superintendent for a specific task. If approved, radios must be strictly
accounted for and removed from the Facility on a daily basis, and cannot
interfere in any way with any of DOCCS Facility radio systems.
Laptop Computers: Laptop computers (with or without modems) will be
allowed when necessary for the installation, maintenance, or repair of
equipment. They must be removed each day from the Work site and be
placed on the tool inventory list. A request for use must be approved and
included on a daily gate pass.
Pagers: Only those pagers necessary for the performance of the Project
will be allowed, and require prior approval by the Facility
Superintendent or designee.
Cameras: Cameras will be allowed when necessary for the performance
of the work project, only upon approval of the Facility Superintendent or
designee for a specific purpose that is noted on the gate clearance.
a.
Photographs taken on facility grounds will be reviewed by
security staff designated by the Facility DSS.
b.
All cameras must be removed daily from the Facility.
Vehicles: Any vehicles equipped with GPS, Navigation, cell phone, and
internet systems are subject to all electronic device requirements and
provisions as identified above.
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L.

Control of Vehicles and Heavy Equipment:
1.
All Contractor vehicles and heavy equipment must be removed from
secure areas daily.
2.
Parking of vehicles on State property will be permitted only in those
areas designated by the Facility, if available.
3.
All vehicles left unattended on Facility grounds must have windows
closed, ignition off, doors and trunks securely locked with keys removed
at all times, and must be equipped with a steering wheel lock and locking
fuel caps or a siphon-proof gas tank inlet.
4.
Vehicles are subject to search while on Facility property with the
owner/operator present.
5.
All speed limits must be adhered to on Facility grounds.
6.
Vehicles and construction equipment that could be employed to effect an
escape, or to breach the perimeter controls of a facility, shall be stored in
a secure area outside the Facility (secure perimeter) where practical.
When heavy equipment must be left inside the Facility, it shall be
disabled in accordance with the Facility regulations.
7.
No vehicle will be allowed access to any other area without proper
authorization.
8.
Pickup Trucks:
a.
Open beds of pickup trucks must be empty.
b.
All areas of pickup trucks with bed caps or covers, and enclosed
trailers, must be able to be secured.
9.
Heavy Equipment must be disabled as directed by Facility personnel.

M.

Containers: When Conex boxes and large trash containers are filled up while
being utilized at a correctional facility as part of a construction project, they must
remain at the facility for two facility counts before they can be removed.
Containers will be thoroughly searched by security staff before being removed
from the Facility.

N.

Fire and Safety
1.
Handling of Combustible Materials:
a.
Open fires at the construction site will not be permitted.
b.
Surplus dirt, rubbish, and waste material, particularly
combustible materials such as paper, packing boxes, cardboard,
or scrap lumber, must be removed from the premises each night
or more often as directed.
c.
The Work site must be cleaned daily of all debris that would
jeopardize the safety and security of the Facility.
d.
Any work that would constitute a fire hazard or related breach to
security at the Facility must be addressed to the satisfaction of
the DSS or designee prior to the end of the work day.
2.
Caustic and Volatile Materials:
a.
Gasoline, oil, or other fuels must be stored as directed.
b.
Proper precautions must be taken as directed by the DSS.
c.
Safety Data Sheets (SDS) must be provided by the Contractor
prior to any Work on the project.
d.
Flammable materials must be contained in approved cans while
being carried throughout the Facility.

Updated 05/24/2017
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e.

3.
4.

5.

6.
7.

8.

O.

Updated 05/24/2017
Printed 10/08/2020

The Deputy Superintendent for Administration (“DSA”) will
advise outside contractors of any hazardous chemicals/materials
that may be encountered in the normal course of their Work at
the Facility.
f.
During initial job meetings with outside contract workers, the
DSA or designee will review hazardous chemicals/materials that
the Contractor may use, to ensure that the products are properly
accounted for and secured when not in use.
g.
The Work site must be cleaned daily of all debris that would
jeopardize the safety and security of the Facility. Any work
actions that would constitute a breach to the security of the
Facility must be addressed to the satisfaction of the DSS prior to
the end of the work day.
Smoking: No smoking is allowed indoors.
Confined Space Entry:
a.
Contractors are responsible for their own confined space entry,
equipment, and rescue procedures.
b.
When contractors are working in a permit-required space, they
must notify the Facility permit issuer and obtain a permit from
the Facility designee prior to the entry. No permit is issued for
more than one shift.
c.
The Contractor shall debrief the Facility permit issuer of any
hazards that were confronted or created in the permit spaces.
Lockout/Tagout: Contractors will be required to follow Facility
electrical lockout/tagout procedures prior to performing Work. These
procedures must be reviewed by the Facility Plant Superintendent, or
Facility designee.
Safety: Contractors will be required to adhere to OSHA standards and
practices to ensure a safe work environment.
Debris Inspection: Any dirt, rubbish, and construction debris will be
thoroughly inspected by DOCCS personnel prior to being removed from
the Facility. Any container with construction debris left unattended
(such as dumpsters) will be held inside the Facility through a facility
count before its removal from the Facility will be allowed.
Right to Know: The DSA will advise Contractors of hazardous
chemicals/materials, if any, that may be encountered in the normal
course of their Work at the Facility. During initial job meetings, the
DSA or designee will review hazardous chemicals/materials that the
Contractor may use to ensure that the products are properly accounted
for and secured when not in use.

Ladders
1.
All ladders must be removed by the Contractor from secure areas on a
daily basis.
2.
Ladders must be secured by chain, and locked to a stationary object
when not in use or in a secure area.
3.
A ladder inventory, by size, shall be maintained by the Contractor’s
representative in charge of the Work areas.
4.
A copy of the inventory shall to be sent to the DSS and the Facility’s
Tool Control Supervisor.
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P.

Scaffolding:
1.
All scaffolding must be secured by chain, and locked to a stationary
object when not in use or in a secure area.
2.
Smaller scaffolding rigs (i.e., Bakers-style scaffolding) must be removed
from secure areas on a daily basis.
3.
A scaffolding inventory, by component, shall be maintained by the
Contractor’s representative in charge of the Work areas.
4.
A copy of the scaffolding inventory shall to be sent to the DSS and
Facility’s Tool Control Supervisor.

Q.

Materials and Equipment:
1.
Storage of building materials and equipment on Facility premises will be
permitted in areas designated by the Facility Superintendent or designee.
2.
The Facility will not receive, unload, or store any items or materials,
tools, or equipment for the Contractor’s workers.
3.
Shipments of materials and supplies for the Project may not be delivered
to the Facility for receipt by Facility personnel, with the exception of
security equipment (i.e. keys and locks), which must be shipped directly
to the Facility arsenal.
4.
All materials and equipment used on the project must be delivered by the
Contractor into the Facility through the designated gate and the
Contractor must exit the Facility through the same gate.
5.
Use of institutional equipment or inmate labor is not permitted.
6.
The Work area must be cleaned daily of debris and materials that would
jeopardize the safety and security of the Facility, as determined by the
Facility Superintendent or designee.
7.
Work actions by the Contractor that would constitute a breach of the
Facility’s security, as determined by the Facility Superintendent or
designee, must be addressed to the satisfaction of the DSS prior to the
end of the work day.

R.

Contractors and Related Employees
1.
The Office of General Services (OGS) Engineer-In-Charge will act as a
liaison between the Facility and the Contractor.
2.
The hiring of help, and meetings regarding the hires, are to take place
outside the institutional ground at the choice of the interested parties.
3.
Each of the Contractor’s workers will be issued a copy of Form No.
4071A “Guidelines for Construction Projects." These guidelines and this
directive must be explained to each contract worker for the contracting
company by a DOCCS employee. All contractors will acknowledge
receipt of this directive and the information in Form No. 4071 A by
signature on page 6 of the form.
4.
Job stewards are to discuss labor relations outside the Facility, away
from the premises. Representatives of labor organizations will not be
permitted in the construction area unless accompanied by a foreman for
the Contractor or OGS with approval of the Superintendent or designee.
5.
Any person visiting the construction site other than an authorized
Contractor or employee must be approved prior to their arrival by the
Superintendent or designee. Construction overtime will not be permitted
without the prior consent of OGS in consultation with the Facility

Updated 05/24/2017
Printed 10/08/2020
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6.

Superintendent, the DSS, or designee, allowing for sufficient time for
DOCCS to provide proper security coverage.
Gifts or gratuities to New York State employees are prohibited.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)

END OF SECTION

Updated 05/24/2017
Printed 10/08/2020

015633 - 8

Project No. 45964-C, H, E

SECTION 016500
MATERIALS AND EQUIPMENT

PART 1 GENERAL
1.01

RELATED REQUIREMENTS SPECIFIED ELSEWHERE
A.

1.02

PRODUCT LABELS
A.

1.03

1.04

Specific requirements pertaining to materials and equipment specified elsewhere are
additional to the provisions of this Section.

When materials or equipment are specified to conform to ASTM, Federal or other reference
specifications, the materials delivered to the site shall bear the manufacturer’s printed labels
stating that the materials meet the requirements of such referenced specifications.

TRANSPORTATION AND HANDLING
A.

Deliver factory packaged materials and equipment in the manufacturer’s original containers.

B.

Transport and handle materials and equipment in such a manner as to prevent their damage.

C.

Arrange for delivery of materials and equipment during the hours of the day established by
the Director’s Representative.

D.

Have workers available to receive and unload materials and equipment delivered to the site.
Do not deliver, or have delivered, any materials and equipment to the site unless such forces
are available.

E.

Facility personnel are not authorized to sign for receipt of Contractor’s material or
equipment.

STORAGE AND PROTECTION
A.

Neatly pile, store, protect, and secure materials and equipment in locations where directed.

B.

Protect materials and equipment subject to damage by temperature or other weather
conditions.

C.

Do not store volatile liquids in a State building.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION
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SECTION 017329
REMOVALS, CUTTING, AND PATCHING

PART 1 GENERAL
1.01

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

Construction Facilities and Temporary Controls: Section 015000.

B.

Asbestos Abatement: Section 028213.

DEFINITIONS
A.

1.03

Remove: Detach items from existing construction and dispose of them off-site
unless indicated to remain the Property of the State.

PROJECT CONDITIONS
A.

Existing Conditions: Do not disturb existing structures, construction, materials
or equipment unless required by the Contract.
1.
Do not cut, drill or remove structural members such as joists, beams or
columns supporting construction that is to remain unless expressly
required by the Contract Documents.

B.

Existing Paint: A lead survey was performed on existing surfaces for the
presence of lead based paints. A list of the surfaces tested and the results of the
survey are in Document 003126. Take precautions as required to prevent the
spread of lead containing particles and dust.
1.
Assume existing painted surfaces that have not been tested to contain
lead based paint. Take precautions as required to prevent spread of lead
containing particles and dust.

C.

Items to Remain the Property of the State: The following items shall remain the
property of the State and shall be stored at the site where directed:
1.
Construction Work Contract:
2.
HVAC Work Contract:
3.
Electrical Work Contract:

PART 2 PRODUCTS
2.01

MATERIALS
A.

Match the appearance and performance of existing corresponding materials as
closely as practicable, unless otherwise indicated.

Updated 07/28/2014
Printed 03/06/2020
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PART 3 EXECUTION
3.01

3.02

3.03

3.04

EXAMINATION
A.

Prior to cutting, drilling or removal, investigate both sides of the surface
involved. Determine the exact location of structural members.

B.

If unforeseen obstructions are encountered, take precautions necessary to prevent
damage and obtain instructions from the Director’s Representative before
proceeding with the Work.

PREPARATION
A.

Provide temporary shoring and other supports necessary to prevent settlement or
other damage to existing construction which is to remain.

B.

Prepare existing surfaces properly to receive and, where required, bond with the
Work.

REMOVALS, CUTTING, AND ALTERING
A.

In addition to the items indicated to be removed on the Drawings, remove
existing construction superseded by the Work except items such as pipes,
conduits, recessed boxes, and ducts which are built into existing construction
that is to remain. Cut off and conceal such items at face of remaining
construction. Provide cover plates on recessed boxes.

B.

Remove and alter existing construction as required to install and connect the
Work to adjacent construction in an approved manner.

C.

Cut and alter existing materials as required to perform the Work. Limit cutting
to the smallest amount necessary. Core drill round holes and saw cut other
openings where possible.

D.

Perform cutting, drilling, and removals in a manner which will prevent damage
to construction which is to remain.

E.

Perform removal of items to remain the property of the State with such care as
necessary to prevent damage to these items.

PATCHING
A.

Patch existing construction and finishes defaced, damaged, or left incomplete
due to alterations and removals. Patching, except as otherwise indicated, shall
be limited to the areas which have been cut or altered. Finish patched surfaces to
match existing adjacent surfaces as closely as practicable.

B.

Perform patching around items penetrating existing construction in a manner that
will maintain the water and fire resistive capability of the existing construction.

Updated 07/28/2014
Printed 03/06/2020
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3.05

C.

Paint patched areas and cover plates to match existing adjacent surfaces as
closely as practicable using same type of paint. Painting, except as otherwise
indicated, shall be limited to the areas which have been patched.

D.

Where surfaces exposed by removals are to remain as exposed surfaces, paint
such areas to match existing adjacent surfaces as closely as practicable using
same type of paint.

REINSTALLATION
A.

Where reinstallation of removed items is indicated, reinstall them to a condition
equal to or better than their condition before removal.

END OF SECTION

Updated 07/28/2014
Printed 03/06/2020
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SECTION 017419
CONSTRUCTION WASTE MANAGEMENT

PART 1 GENERAL
1.01

1.02

SUMMARY
A.

This Section includes requirements for Construction Waste Management
(CWM), with criteria for recycling and/or salvaging demolition and construction
waste generated during the project. A Construction Waste Management Plan
shall be developed for approval by the Director’s Representative. The Plan shall
be implemented throughout the duration of the project, and shall be documented
in accordance with the SUBMITTALS Article below.

B.

Each contract shall supply the means for recycling job site waste. Locations for
removal bins or dumpsters shall be coordinated with Director’s Representative.
Following contract award, the Contractors may elect a single entity to act as the
construction waste manager.

PERFORMANCE REQUIREMENTS
A.

Each Contract shall prepare and submit a Construction Waste Management Plan
(CWM) to the Director’s Representative for approval. The CWM Plan shall
outline the provisions to be implemented to recycle and salvage demolition and
construction waste generated during the project.

B.

Upon approval of the CWM Plan by the Director’s Representative, it shall be
implemented throughout the duration of the project, and documented in
accordance with the SUBMITTALS Article below.

C.

The Construction Waste Management Plan shall include, but not be limited to,
the following components:
1.
Listing of Targeted Materials: Develop a list of the waste materials from
the Project that will be targeted for reuse, salvage, or recycling. The
following materials shall be accounted for (materials that will not be
recycled shall be indicated as such):
a.
Cardboard, paper, packaging.
c.
Clean dimensional wood, palette wood.
e.
Land clearing debris.
f.
Concrete.
g.
Stone.
h.
Concrete Masonry Units (CMU).
i.
Asphalt.
j.
Metals from banding, stud trim, ductwork, piping, rebar, roofing,
windows, other trim, steel, iron, galvanized sheet steel, stainless
steel, aluminum, copper, zinc, lead, brass, and bronze.
k.
Gypsum board.
l.
Carpet and pad.

Updated 04/20/2011
Printed 03/06/2020

017419 - 1

Project No. 45964-C, H, E

2.
3.

4.
5.

6.

7.

8.

1.03

m.
Paint.
o.
Rigid Foam.
p.
Glass.
q.
Plastics.
r.
Woods.
Landfill Information: Provide the name of the landfill(s) where trash will
be disposed of and the applicable landfill tipping fee(s).
Sorting Method: Provide a description of the proposed means of sorting
and transporting the recyclable materials (whether materials will be siteseparated and self-hauled to designated centers, or whether mixed
materials will be collected by a waste hauler and removed from the site
for off-site sorting).
Packaging Waste: Provide an estimate of packaging materials generated,
and note whether suppliers will eliminate or take back packaging.
Recycling facilities: Provide the name of the recycling facilities(s) where
materials will be sent for recycling, how it will be recycled, and the
applicable fee(s).
Additional Information: Include any additional information deemed
relevant to describe the scope and intent of the CWM Plan to the
Director’s Representative.
Re-Used materials/Equipment: Materials or equipment to be removed
from the site or turned over to the State which are classified as recycled
materials shall be documented. Documentation shall include the
materials turned over, weight or quantity of materials/equipment and a
letter on company letterhead indicating the intended use of items.
Subcontractor Requirements: Construction Waste Management and
recycling requirements shall be incorporated into all Subcontractor’s
contracts.

SUBMITTALS
A.

Updated 04/20/2011
Printed 03/06/2020

Submittal Requirements:
1.
A copy of the Construction Waste Management Plan, as defined in the
PERFORMANCE REQUIREMENTS Article above.
2.
In conjunction with payment applications, contractors shall submit a
monthly Waste Management submission. This submission shall include
waste receipts for the payment period and a completed Waste
Management Form for the same payment period.
3.
Calculations and supporting documentation to demonstrate end-of–
project recycling rates meeting the requirements of the Construction
Waste Management Plan. The process for recording and assembling
documentation shall be as follows:
a.
Record and document the total weight (in tons) of all demolition
and construction waste materials sent to the landfill. Monthly
Waste Management Reporting Forms (sample included at the
end of this Section identified as Exhibit “A”) shall be used as the
basis for determining the total amount of waste landfilled for the
project. The monthly reporting forms shall specify:
1)
The number of dumpsters or other containers sent to the
landfill for that month.
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2)

The volume (in cubic yards) of each dumpster or
container sent to the landfill for that month.
3)
The type of waste contained in each dumpster or
container.
4)
The weight of the waste in each dumpster or container. If
the weight of the waste is not directly measured for each
dumpster or container, the following Solid Waste
Conversion Factors shall be used to convert the volume
of waste to weight:
Solid Weight Conversion Factors
Mixed Waste
350 lbs/cubic yard
Wood
300 lbs/cubic yard
Cardboard
100 lbs/cubic yard
Gypsum Board
500 lbs/cubic yard
Rubble
1,400 lbs/cubic yard
Steel
1,000 lbs/cubic yard
5)
Identification of the landfill. In addition, provide the
name of the landfill that will be accepting the materials.
Receipts or other proof of facility reception of materials
is required.
b.
Record and document the total weight (in tons) of all demolition
and construction waste materials recycled or salvaged. Monthly
Waste Management Reporting Forms shall be used as the basis
for determining the total amount of waste recycled or salvaged
for the project. The monthly reporting forms shall specify:
1)
The number of dumpsters or other containers of recycled
or salvaged materials for that month.
2)
The volume (in cubic yards) of each dumpster or
container of recycled or salvaged materials for that
month.
3)
The type of recycled or salvaged material contained in
each dumpster or container.
4)
The weight of the recycled or salvaged material in each
dumpster or container. If the weight of the material is
not directly measured for each dumpster or container, the
Solid Waste Conversion Factors listed for landfill waste
above shall be used, where applicable, to convert the
volume of material to weight. For materials not
contained in the Solid Waste Conversion Factors above
propose a conversion factor for review by the Director’s
Representative.
5)
In addition, provide the name of the receiving
facilities/companies that will be purchasing or accepting
the recycled or salvaged materials. Receipts or other
proof of facility reception of materials is required.
6)
For materials separated for recycling off-site, establish a
method for tracking the weight of the recycled material.
The method shall be included in the CWM Plan for the
Director’s Representative review and approval.

Updated 04/20/2011
Printed 03/06/2020
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c.

d.

Calculate the end-of-project recycling rate percentage by
dividing the recycled and salvaged waste (in tons) by the total
waste generated (recycled, salvaged, and landfilled waste – also
in tons), and multiplying by 100.
For materials turned over to others for reuse, provide
documentation on company letterhead indicating the material(s),
the quantity (either by weight or units), the date and the intended
reuse of the product.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION
3.01

3.02

IMPLEMENTATION
A.

The Contractor for Construction Work shall be responsible for the provision of
containers and the removal of all waste, non-returned surplus materials, and
rubbish from the site in accordance with the Waste Management Plan. The
Contractor for Construction Work shall oversee and document the results of the
Plan. The Prime Contractors shall be responsible for collecting, sorting, and
depositing in designated areas, their waste, non-returned surplus materials, and
rubbish, as per the Waste Management Plan.

B.

Instruction. The Contractor for Construction Work shall provide on-site
instruction of appropriate separation, handling and recycling, salvage, reuse and
return methods to be used by all parties in appropriate stages of the Project.

C.

Separation Facilities: The Contractor for Construction Work shall lay out a
specific area(s) to facilitate separation of materials for potential recycling,
salvage, reuse and return. Each potential material shall be collected and stored to
avoid being mixed with other materials. Recycling and waste bin areas are to be
kept neat and clean, and clearly marked.

MEETINGS
A.

Conduct Construction Waste Management meetings. Meetings shall include
Subcontractors affected by the CWM Plan. At a minimum, waste management
goals and issues shall be discussed at the following meetings:
1.
Pre-bid meeting.
2.
Pre-construction meeting.
3.
Regular job-site meetings.

B.

Any non-compliant practices in the field will be addressed at regular job-site
meetings.

Updated 04/20/2011
Printed 03/06/2020
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3.03

MONTHLY WASTE MANAGEMENT REPORTING FORMS
A.

Monthly Waste Management Reporting Forms, as required in the SUBMITTALS
Article above, shall be submitted to the Director’s Representative for review
throughout the duration of the project.
END OF SECTION

Updated 04/20/2011
Printed 03/06/2020
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(Project Name) (Exhibit “A”)
CONTRACTOR C&D WASTE MANAGEMENT FORM
For Waste Generated On-Site
Company:

____________________________________

Contact:

____________________________________

Phone:

____________________________________

Material Description
(Include packaging waste if
applicable)

Total Weight

% Reused onsite

% Recycled
off-site

% Sent to
landfill

Material Recipient

Recycled Material: Material that would otherwise be destined for landfill but is diverted from the waste stream, reintroduced as material
feedstock and reprocessed into new end products.
Reused Material: Materials that can be reused in their original form without any reprocessing.

Created 07/18/2008
Edited and/or Printed 03/06/2020
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SECTION 017716
CONTRACT CLOSEOUT

PART 1 GENERAL
1.01

RELATED REQUIREMENTS SPECIFIED ELSEWHERE
A.

1.02

CONTRACT CLOSEOUT INSPECTIONS
A.

1.03

Other provisions pertaining to this Section are included in Article 9 of the
General Conditions.

The following 3 inspections will be made in addition to the normal inspections to
ensure that all Contract requirements are met and that the Work is complete and
acceptable. The purpose of each of these inspections is to furnish the Contractor
a written list of Contract exceptions, omissions, and incompletions so that the
Work can be progressed to timely completion in accordance with the Contract
Documents.
1.
Detailed Inspection: The “Detailed Inspection” will be made when the
Work is substantially complete. A copy of the detailed inspection list
will be furnished to the Contractor. When this inspection progresses
over any length of time, copies of the list will be furnished as the
inspection progresses so that the Contractor may proceed with the
required Work without delay.
2.
Final Inspection: The Contractor will be advised by letter of the date and
time of final inspection. A copy of the final inspection list containing all
incomplete or unsatisfactory items and the time allowed to complete the
Work will be furnished to the Contractor.
3.
Joint Inspection for Physical Completion: The joint inspection for
physical completion may be made to verify completion of the exception
items listed on the final inspection list so that the physical completion
date (defined in the General Conditions) may be established.

FINAL CLEANING
A.

Perform final cleaning prior to joint inspection for physical completion. Leave
the premises in a neat, unobstructed condition, the work areas broom clean
(except where more thorough cleaning is specified), and everything in perfect
repair and adjustment.

B.

Clean site; sweep paved areas, rake clean landscaped surfaces.

C.

Remove tools, equipment, waste and surplus materials, rubbish, and construction
facilities from the premises as soon as possible upon completion of the Work.

Updated 10/13/2015
Printed 03/12/2020
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1.04

1.05

PROJECT RECORD DOCUMENTS
A.

Maintain on site, 2 sets of the following record documents; record actual
revisions to the Work:
1.
Contract Drawings.
2.
Project Manual.
3.
Addenda.
4.
Change Orders and other modifications to the Contract.
5.
Reviewed shop drawings, product data, and samples.

B.

Store record documents separate from documents used for construction.

C.

Record information concurrent with construction progress.

D.

Record Documents and Shop Drawings: Legibly mark each item to record actual
construction including:
1.
Measured depths of foundations in relation to finish (first) (main) floor
datum.
2.
Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.
3.
Measured locations of internal utilities and appurtenances concealed in
construction, referenced to visible and accessible features of the Work.
4.
Field changes of dimension and detail.
5.
Details not on original Contract Drawings.

E.

Upon completion of the work, create electronic versions of the project record
documents. Black and white documents are to be scanned into TIFF format
using CCIT Group 4 compression. Documents with color, which include black
line documents with color notations, are to be scanned into TIFF format using a
minimum of 8 colors and “packbit” compression.
1.
The scanned images are to be put on a compact disc (CD) using ISO
9660 format. Name the electronic files with the same name as the
drawing. Create a folder on the CD for each trade and one for Shop
Drawings.
2.
Label the CD with the project number, name, and title as it appears on
the project manual cover. If there is more than one CD include notation
to that effect on the label; i.e., 1 of 3, 2 of 3, 3 of 3. The project record
documents and CD(s) are to be turned over to the Director’s
Representative.

F.

Applications for progress payments will not be approved if the record documents
are not kept current. Application for final payment will not be approved until the
project record documents are delivered to the Director’s Representative.

OPERATION AND MAINTENANCE DATA
A.

Updated 10/13/2015
Printed 03/12/2020

Prepare 2 sets comprised of 8-1/2 x 11 inch text pages bound in capacity
expansion binders with durable plastic covers identified with printed title
“OPERATION AND MAINTENANCE INSTRUCTIONS”, title of project, and
subject matter of binder when multiple binders are required. Prepare a printed
Table of Contents for each volume, with each product or system description
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identified. Internally subdivide the binder contents with permanent page
dividers, logically organized as described below, with tab titles clearly printed
under reinforced laminated plastic tabs:
Part 1: Directory, listing names, addresses, and telephone numbers of
Architect/Engineer, Contractor, subcontractors, and major equipment suppliers.
Part 2: Operation and maintenance instructions, arranged by system and
subdivided by specification section. For each category, identify names,
addresses, and telephone numbers of subcontractors and suppliers. Identify the
following:
1.
Significant design criteria.
2.
List of equipment.
3.
Parts list for each component.
4.
Operating instructions.
5.
Maintenance instructions for equipment and systems.
6.
Maintenance instructions for finishes, including recommended cleaning
methods and materials and special precautions identifying detrimental
agents.
Part 3:
1.
2.
3.
4.

1.06

Project documents and certificates, including the following:
Shop drawings and product data.
Air and water balance reports.
Certificates.
Photocopies of warranties.

B.

Submit one copy of completed volumes in final form 15 days prior to final
inspection. This copy will be returned after final inspection, with the Director’s
comments. Revise content of documents as required prior to final submittal.

C.

Submit 2 volumes prior to final Application for Payment.

WARRANTIES
A.

Furnish warranty certification and copies of warranties that extend beyond the
one year period required by the General Conditions. Warranties submitted
without warranty certification will not be accepted.
1.
Warranty Certification: Written certification from the warrantor that
invoices for installation, service, supplies, and warranty fees have been
paid in full to persons or firms due payment, and that the warranty is in
effect and non-retractable due to any of the specified conditions.

B.

Prepare printed Table of Contents and assemble warranty certifications and
warranty copies in a binder with a durable plastic cover.

C.

Deliver the binder to the Director’s Representative prior to final Application for
Payment.

D.

For items of Work delayed beyond date of Substantial Completion, provide
updated submittal within 10 days after acceptance, indicating date of acceptance
as start of warranty period.

Updated 10/13/2015
Printed 03/12/2020
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E.

1.07

Applications for final payment will not be approved until the warranty
certification and warranty documents are delivered to the Director’s
Representative.

SPARE PARTS AND MAINTENANCE MATERIALS
A.

Label and deliver spare parts, maintenance items, and extra materials to the Site.
Place in locations as directed.
1.
Include “NOT FOR WARRANTY REPAIRS” on the labels.
2.
Obtain receipt prior to final payment.

B.

Do not use the spare parts and maintenance materials required by the Contract
Documents to remedy defects during the one-year period described in Paragraph
9.8 of the General Conditions except when approved otherwise by authorized
Facility Representative. In such cases, replace items used.

C.

Furnish the names, business addresses, and telephone numbers of fully equipped
authorized service organizations to the Director’s Representative.

D.

Applications for final payment will not be approved until these items are
delivered to the Director’s Representative.

PART 2 PRODUCTS (Not Used)

PART 3 EXECUTION (Not Used)
END OF SECTION

Updated 10/13/2015
Printed 03/12/2020
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SECTION 023313
UNDERGROUND UTILITY LOCATOR SERVICE
PART 1 GENERAL
1.01

RELATED WORK SPECIFIED ELSEWHERE
A.

1.02

1.03

Field Engineering: Section 017123.

REFERENCES
A.

American Society of Civil Engineers, CI/ASCE 38-02, “Standard Guideline for
the Collection and Depiction of Existing Subsurface Utility Data.”

B.

American Public Works Association, Uniform Color Code.”

DEFINITIONS
A.

Utility Quality Levels:
1.
Level A: Precise horizontal and vertical location of utilities obtained by
the actual exposure (or verification of previously exposed and surveyed
utilities) and subsequent measurement of subsurface utilities, usually at a
specific point. Minimally intrusive excavation equipment is typically
used to minimize the potential for utility damage. A precise horizontal
and vertical location, as well as other utility attributes, is shown on plan
documents. Accuracy is typically set to 15-mm vertical and to applicable
horizontal survey and mapping accuracy as defined or expected by the
project owner.
2.
Level B: Information obtained through the application of appropriate
surface geophysical methods to determine the existence and approximate
horizontal position of subsurface utilities. Quality level B data should
be reproducible by surface geophysics at any point of their depiction.
This information is surveyed to applicable tolerances defined by the
project and reduced onto plan documents.
3.
Level C: Information obtained by surveying and plotting visible aboveground utility features and by using professional judgment in correlating
this information to quality level D information.
4.
Level D: Information derived from existing records or oral recollections.

1.03

DESCRIPTION

A.

Retain an independent utility locator service company to field locate and mark existing
underground utilities and service connections. The word "independent" as used above
means a person not in the regular employment of the Contractor or having any vested
interest in the Contractor's business.
1.
Level B locator service shall be performed in all project areas where
excavations, regrading of the ground surface, and penetrations of the
ground surface are to be performed.

Updated 04/28/2015
Printed 10/12/2020
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a.

2.

3.
4.
5.

6.

7.

1.04

If directed, Contractor shall include a minimum of 16 hours of
Level A locator service to locate underground utilities as
identified on the contract drawings or as identified during the
Level B investigation that require more specific location, invert
elevation, size, etc. Level A investigation shall only be
performed at locations where shown or as directed.
b.
In heavy metal areas, such as near perimeter fences, ground
penetrating radar shall be used to determine the location of
underground utilities. The use of equipment that induce a tracing
signal along the utility path (such as a Metrotech unit) can cause
false readings, shall not be used within five feet of fences.
The Level A investigation shall be performed as follows:
a.
Hand excavation may be performed for depths of three feet or
less.
b.
Vacuum excavation shall be performed at depths greater than
three feet.
c.
All excavation test pits shall be backfilled by close of business
that day.
Support and protect all utilities and service connections to remain in
place.
The locator service shall field locate and mark underground utilities and
service connections prior to excavation.
The contractor shall be responsible for coordinating the extent of the
areas of subsurface investigation required to locate all underground
utilities and service connections in the areas of excavation.
All costs associated with the repair of underground utilities and service
connections hit/damaged during the investigative work shall be the
responsibility of the contractor.
Utility location services shall be in accordance with the provisions of
CIASCE 38-02, “Standard Guideline for the Collection and Depiction of
Existing Subsurface Utility Data.”

SUBMITTALS
A.

Quality Control Submittals:
1.
Submit detailed experience and qualification information about the
underground utility locator service company and the persons that will be
performing the Work. Detailed experience and qualification information
shall include:
a.
Minimum of five (5) years experience in field locating, marking
and staking out of existing underground utilities and service
connections.
1)
Qualifying Experience: Project information of 5 similar
projects, which the locator service company, had worked
on during the past 5 years. Information shall include for
each project:
a)
Name and Address of project.
b)
Dates worked on project.
c)
Name and telephone Number of contact person
at the project site for which the locator service

Updated 04/28/2015
Printed 10/12/2020
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was performed.
Description of types of utility locator equipment (investigation
equipment) that company will utilize to perform the
underground utility investigation.
c.
Names of persons that the persons that will be performing the
Work, including the number of years of experience and training
that the persons have in the use of the equipment. Include copy
of training certificates for locator equipment proving the person
performing the locator service are trained on the equipment
being used.
Submit Quality Control Submittals within 10 days of contract award.
b.

2.
B.

1.05

Investigative Report:
1.
Submit detailed written report and scaled drawings of the subsurface
investigation, documenting all underground utilities and service
connections located and identified.
a.
All documentation shall be referenced to existing data
(horizontal and vertical) previously established.
b.
Provide three (3) paper copies and one (1) electronic copy of
detailed written report and drawings.
2.
Submit Investigative Report at least two weeks prior to advancing
construction within the scheduled areas of excavation within the project
site.

COORDINATION AND SCHEDULING
A.

Coordinate the Work to determine the extent of the areas of subsurface
investigation required to locate all underground utilities and service connections
in the areas of excavation.

B.

Coordinate the Work with the Director’s Representative to minimize utility
disruptions and facility operations. Provide a schedule for the Work required to
the Director’s Representative for approval. Upon approval of the schedule,
notify the Director’s Representative a minimum of three (3) working days prior
to performing the Work.

C.

Within the areas of excavation, all underground utilities and service connections
shall be field located and their locations marked at least two (2) weeks prior to
the performance of the required excavation work.

PART 2 PRODUCTS (Not Used)
PART 3 EXECUTION
3.01

WORK AREAS AND PERFORMANCE
A.

If any underground utilities and service connections are hit or damaged during
the Work, immediately inform the Director’s Representative for directions on
how to proceed.

Updated 04/28/2015
Printed 10/12/2020
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B.

The utility locator service investigative work, field location and marking of
underground utilities and service connections and submission of the investigative
report must be completed before any excavation work can begin.
1.
Contractor shall maintain markings throughout the contract duration or
until a time when directed (in writing) by the Director’s Representative
that maintaining of the markings are no longer required.

C.

Provide subsurface investigation information, detailed written report and
drawings of the subsurface investigation, documenting all underground utilities
and service connections located and identified, prior to the performance of the
required excavation work.

D.

If during the Level B investigations, unknown underground utilities are
discovered, the Director’s Representative shall be notified as soon as possible or
before the close of that business day.

E.

Field Marking of underground utilities shall follow the American Public Works
Association (APWA) uniform color code:
White: Proposed Excavation.
Pink:
Temporary Survey Markings.
Red:
Electric power lines, cables, conduit and lighting cables.
Yellow: Gas, oil, steam, petroleum and gaseous material.
Orange: Communications, alarm, signal lines, cables or conduit.
Blue:
Potable water.
Purple: Reclaimed water, irrigation and slurry lines.
Green: Sewer and drain lines.

END OF SECTION

Updated 04/28/2015
Printed 10/12/2020
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SECTION 055000
METAL FABRICATIONS

PART 1 GENERAL
1.01

RELATED WORK SPECIFIED ELSEWHERE
A.

1.02

1.03

Mechanical Painting: Section 099103.

REFERENCES
A.

Except as shown or specified otherwise, the Work of this Section shall meet the
requirements of the following:
1.
Design, Fabrication, and Erection: “Specification for Structural Steel
Buildings, Allowable Stress Design and Plastic Design” adopted by the
American Institute of Steel Construction, June 1, 1989 (AISC
Specification).
a.
Design and Fabrication of Cold-Formed Shapes: “Specification
for the Design of Cold-Formed Steel Structural Members”, by
the American Iron and Steel Institute (AISI Specification).
2.
Welding: “Structural Welding Code - Steel, AWS D1.1”, or “Structural
Welding Code - Sheet Steel, AWS D1.3”, by the American Welding
Society (AWS Codes).

B.

Organizations:
1.
AISC: American Institute of Steel Construction, One East Wacker Dr.,
Suite 700, Chicago, IL 60601-1802, 866-275-2472, www.aisc.org.
2.
AISI: American Iron and Steel Institute, 1140 Connecticut Ave., NW,
Suite 705, Washington, D.C. 20036, (202) 452-7100, www.steel.org.
3.
AWS: American Welding Society, 550 N.W. LeJeune Rd., Miami, FL
33126, (800) 443-9353, www.aws.org.
4.
ANSI: American National Standards Institute, 1819 L Street, NW, 6th
Floor, Washington, DC 20036, (202) 293-8020, www.ansi.org.
5.
ASME: ASME International, 3 Park Ave., New York, NY 10016-5990,
(800) 843-2763, www.asme.org.
6.
ASTM: ASTM International, 100 Barr Harbor Dr., PO Box C700, West
Conshohocken, PA, 19428-2959, (610) 832-9500, www.astm.org.
7.
MPI: The Master Painters Institute Inc., 2808 Ingleton Ave., Burnaby,
BC, V5C 6G7, (888) 674-8937, www.specifypaint.com.
8.
SSPC: The Society for Protective Coatings, 40 24th Street, 6th Floor,
Pittsburgh PA 15222-4656, (877) 281-7772, www.sspc.org.

SUBMITTALS
A.

Shop Drawings: Show application to project.

Updated 06/07/2017
Printed 02/06/2020
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1.04

QUALITY ASSURANCE
A.

Certificates:
1.
Affidavit by the structural steel manufacturer certifying that structural
steel items meet the contract requirements.
a.
Submit evidence of steel material compliance with this
Specification. Evidence shall consist of certification of source
of material, copies of purchase orders and manufacturer's
certifications. For stock material, submit copies of latest mill or
purchase orders for material replacement.
1)
Documentation to confirm compliance with General
Conditions Article 25.4 Domestic Steel.
2.
The Contractor agrees, that if the value of this contract exceeds
$100,000 all structural steel, reinforcing steel and other major steel items
to be incorporated in the Work of this Contract shall be produced and
made in whole or substantial part in the United States, its territories or
possessions.

PART 2 PRODUCTS
2.01

MATERIALS
A.

M and S-Shapes, Channels and Angles: ASTM A 36 or ASTM A 572, Grade 50.

B.

Steel Plates to be Bent or Cold-Formed: ASTM A 283, Grade C.

C.

Steel Pipe: ASTM A 53, type as selected, Grade A; black finish unless
galvanizing is required; standard weight (Schedule 40), unless otherwise shown
or specified.

D.

Anchors: Except where shown or specified, select anchors of type, size, style,
grade, and class required for secure installation of metal fabrications. For
exterior use and where built into exterior walls, anchors shall be galvanized or of
corrosive-resistant materials.
1.
Threaded-Type Concrete Inserts: Galvanized ferrous casting, internally
threaded to receive 3/4 inch diameter machine bolt; either malleable iron
or cast steel.
2.
Wedge-Type Concrete Inserts: Galvanized box-type ferrous casting,
designed to accept 3/4 inch diameter bolt having special wedge-shaped
head; either malleable iron or cast steel.
a.
Bolts: Carbon steel bolts having special wedge-shaped heads,
nuts, washers and shims.
3.
Slotted-Type Concrete Inserts: Galvanized 1/8 inch thick pressed steel
plate complying with ASTM A 283; box-type welded construction with
slot designed to receive 3/4 inch diameter square head bolt and with
knockout cover.
4.
Expansion Anchors: Anchor bolt and sleeve assembly of material
indicated below with capability to sustain, without failure, a load equal

Updated 06/07/2017
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to six times the load imposed when installed in unit masonry and equal
to four times the load imposed when installed in concrete, as determined
by testing per ASTM E 488, conducted by a qualified independent test
agency.
a.
Carbon Steel: Zinc-Plated; ASTM B 633, Class Fe/Zn 5.
b.
Stainless Steel: Bolts, Alloy Group 1 or 2; ASTM F593, Nuts;
ASTM F 594.

2.02

E.

Fasteners: Except where shown or specified, select fasteners of type, size, style,
grade, and class required for secure installation of metal fabrications. For
exterior use and where built into exterior walls, fasteners shall be galvanized.
1.
Standard Bolts and Nuts: ASTM A 307, Grade A, regular hexagon head.
2.
Stainless Steel Fasteners: ASTM A 666; Type 302/304 for interior
Work; Type 316 for exterior Work; Phillips flathead (countersunk)
screws and bolts for exposed Work unless otherwise specified.
3.
Eyebolts: ASTM A 489.
4.
Machine Bolts: ASME B18.5 or ASME B18.9, Type, Class, and Form
as required.
5.
Machine Screws: ASME B18.6.3.
6.
Lag Screws: ASME B18.2.1.
7.
Wood Screws: Flat head, ASME B18.6.1.
8.
Plain Washers: Round, ASME B18.22.1.
9.
Lock Washers: Helical, spring type, ASME B18.21.1.
10.
Toggle Bolts: Spring Wing Type; Wing AISI 1010, Trunion Nut
AISI1010 or Zamac Alloy, Bolt Carbon Steel ANSI B18.6.3.

F.

Shop Paint (General): Universal shop primer; fast-curing, lead- and chromatefree, universal modified-alkyd primer complying with MPI#79 and compatible
with topcoat.
1.
Use primer containing pigments that make it easily distinguishable from
zinc-rich primer.

G.

Shop Paint for Galvanized Steel: Epoxy zinc-rich primer; complying with
MPI#20 and compatible with topcoat.

H.

Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPCPaint 20 and compatible with paints specified to be used over it.

I.

Bituminous Paint: Cold-applied asphalt emulsion complying with ASTM D
1187.

SHOP PAINTING
A.

Unless otherwise indicated, shop paint metal fabrications except for those
members or portions of members to be embedded in concrete or masonry,
surfaces and edges to be field welded, and galvanized surfaces.

B.

Thoroughly clean all surfaces of metal to be painted. Apply one coat of shop
paint at a rate to provide a uniform minimum wet film thickness of 4.0 mils.

Updated 06/07/2017
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Apply an additional coat of shop paint to surfaces inaccessible after assembly or
erection.
PART 3 EXECUTION
3.01

INSTALLATION
A.

Fit and set metal fabrications accurately in location and securely fasten in place.

B.

Attached Work: Fasten metal fabrications to concrete and solid masonry with
expansion anchors and to hollow masonry with toggle bolts in cells, unless
otherwise indicated. Drill holes for fasteners to exact required size using power
tools.
1.
Where bolted connections are indicated, draw nuts up tight and cut off
exposed threaded portion of bolts flush with nuts.

END OF SECTION

Updated 06/07/2017
Printed 02/06/2020
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SECTION 055100
METAL STAIRS

PART 1 GENERAL
1.01

RELATED WORK SPECIFIED ELSEWHERE
A.

1.02

Metal Fabrications: Section 055000.

REFERENCES
A.

Except as shown or specified otherwise, the Work of this Section shall meet the
requirements of the following:
1.
Design, Fabrication, and Erection: “Specification for Structural Steel
Buildings, Allowable Stress Design and Plastic Design” adopted by the
American Institute of Steel Construction, July 7, 2016 (AISC
Specification).
a.
Design and Fabrication of Cold-Formed Shapes: “Specification
for the Design of Cold-Formed Steel Structural Members”, by
the American Iron and Steel Institute (AISI Specification).
2.
Welding: “Structural Welding Code - Steel, AWS D1.1”, or “Structural
Welding Code - Sheet Steel, AWS D1.3”, by the American Welding
Society (AWS Codes).
3.
High Strength Bolting: “Specification for Structural Joints Using ASTM
A325 or A490 Bolts, August 14, 1980”, by the Engineering
Foundation’s Research Council on Riveted and Bolted Structural Joints
(Specification for Structural Joints).

B.

Organizations:
1.
AISC: American Institute of Steel Construction, One East Wacker Dr.,
Suite 700, Chicago, IL 60601-1802, 866-275-2472, www.aisc.org.
2.
AISI: American Iron and Steel Institute, 1140 Connecticut Ave., NW,
Suite 705, Washington, D.C. 20036, (202) 452-7100, www.steel.org.
3.
AWS: American Welding Society, 550 N.W. LeJeune Rd., Miami, FL
33126, (800) 443-9353, www.aws.org.
4.
ANSI: American National Standards Institute, 1819 L Street, NW, 6th
Floor, Washington, DC 20036, (202) 293-8020, www.ansi.org.
5.
ASME: ASME International, 3 Park Ave., New York, NY 10016-5990,
(800) 843-2763, www.asme.org.
6.
ASTM: ASTM International, 100 Barr Harbor Dr., PO Box C700, West
Conshohocken, PA, 19428-2959, (610) 832-9500, www.astm.org.
7.
MPI: The Master Painters Institute Inc., 2808 Ingleton Ave., Burnaby,
BC, V5C 6G7, (888) 674-8937, www.specifypaint.com.
8.
SSPC: The Society for Protective Coatings, 40 24th Street, 6th Floor,
Pittsburgh PA 15222-4656, (877) 281-7772, www.sspc.org.
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1.03

1.04

SUBMITTALS
A.

Shop Drawings: Show application to project. Machine duplicated copies of
Contract Drawings will not be accepted. Shop drawings shall be standard 24
inch by 36 inch size sheets. The fabricator’s name and address shall be indicated
in the title block on each drawing.
1.
Include anchor bolt location plan (if any), erection drawings, and detail
drawings of all components.
2.
Indicate shop and field welds by standard AWS welding symbols in
accordance with AWS A2.4.
3.
When shop drawings are marked “Approved as Noted”, promptly
resubmit copies of corrected shop drawings for formal approval and
record.

B.

Product Data:
1.
Paint: Manufacturer’s name and printed product literature, including
storage and application instructions.
2.
Grating Treads and Platforms: Manufacturer’s specifications.

C.

Quality Control Submittals:
1.
Certificates: Copy of certificates required under Quality Assurance
Article.
2.
Fabricator’s Qualifications Data:
a.
Firm’s name, business address and telephone number.
b.
Years of experience fabricating metal stairs.

QUALITY ASSURANCE
A.

Certificates:
1.
Affidavit by the structural steel manufacturer certifying that structural
steel items meet the contract requirements.
a.
Submit evidence of steel material compliance with this
Specification. Evidence shall consist of certification of source
of material, copies of purchase orders and manufacturer's
certifications. For stock material, submit copies of latest mill or
purchase orders for material replacement.
1)
Documentation to confirm compliance with General
Conditions Article 25.4 Domestic Steel.
2.
The Contractor agrees, that if the value of this contract exceeds
$100,000 all structural steel, reinforcing steel and other major steel items
to be incorporated in the Work of this Contract shall be produced and
made in whole or substantial part in the United States, its territories or
possessions.

B.

Fabricator’s Qualifications: The fabricator shall be experienced in metal stair
work and shall be subject to the approval of the Director.

C.

Inspection: Shop and field quality assurance inspection may be made by the
State. If quality assurance inspection is made by the State, it shall not relieve the
fabricator and erector of responsibility for their own quality control programs.
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D.

1.05

Galvanizing: Stamp galvanized items with galvanizer’s name, weight of coating,
and applicable ASTM number.

WELDING PROCESS
A.

Use only shielded metal arc welding.

B.

Shielded metal arc welding procedures that comply with the provisions of the
AWS Code shall be considered to be pre-qualified.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Wide Flange Structural Steel: ASTM A 36992, except as specified or shown
otherwise.

B.

M and S-Shapes, Channels and Angles: ASTM A 36 or ASTM A 572, Grade 50.

C.

Steel Plates to be Bent or Cold-Formed: ASTM A283, Grade C.

D.

Steel Bars and Bar-Size Shapes: ASTM A675, Grade 70; or ASTM A36.

E.

Merchant Quality Steel Bars: ASTM A575, grade as selected by fabricator.

F.

Cold-Finished Steel Bars: ASTM A108, grade as selected by fabricator.

G.

Hot-Rolled Carbon Steel Sheet and Strip: ASTM A569, pickled and oiled.

H.

Cold-Rolled Carbon Steel Sheet: ASTM A366, oiled.

I.

Galvanized Steel Sheet: ASTM A526, with G90 hot-dip process zinc coating
complying with ASTM A653.

J.

Steel Hollow Structural Sections (Round, Square, or Rectangular): ASTM A
500, Grade B; or ASTM A 500, Grade C.

K.

Cold-Drawn Steel Tubing: ASTM A512, buttwelded, cold-finished carbon steel
tubing, sink drawn and stress relieved.

L.

Cast Iron Castings: ASTM A48, gray iron castings, Class 30.

M.

Malleable Iron Castings: ASTM A47, grade as selected by fabricator.

N.

Steel Castings: ASTM A27, grade and class as required by use of item.
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O.

Steel Pipe: ASTM A53, type as selected, Grade A; black finish unless
galvanizing is required; standard weight (Schedule 40), unless otherwise shown
or specified.

P.

Weld Filler Metal: Weld filler metal for shielded metal arc welding which
complies with AWS Specifications A5.1 or A5.5 shall be considered to be prequalified.

Q.

Anchors: Except where shown or specified, select anchors of type, size, style,
grade, and class required for secure installation of metal fabrications. For
exterior use and where built into exterior walls, anchors shall be galvanized or of
corrosive-resistant materials.
1.
Threaded-Type Concrete Inserts: Galvanized ferrous casting, internally
threaded to receive 3/4 inch diameter machine bolt; either malleable iron
or cast steel.
2.
Wedge-Type Concrete Inserts: Galvanized box-type ferrous casting,
designed to accept 3/4 inch diameter bolt having special wedge-shaped
head; either malleable iron or cast steel.
a.
Bolts: Carbon steel bolts having special wedge-shaped heads,
nuts, washers and shims.
3.
Slotted-Type Concrete Inserts: Galvanized 1/8 inch thick pressed steel
plate complying with ASTM A 283; box-type welded construction with
slot designed to receive 3/4 inch diameter square head bolt and with
knockout cover.
4.
Expansion Anchors: Anchor bolt and sleeve assembly of material
indicated below with capability to sustain, without failure, a load equal
to six times the load imposed when installed in unit masonry and equal
to four times the load imposed when installed in concrete, as determined
by testing per ASTM E 488, conducted by a qualified independent test
agency.
a.
Carbon Steel: Zinc-Plated; ASTM B 633, Class Fe/Zn 5.
b.
Stainless Steel: Bolts, Alloy Group 1 or 2; ASTM F593, Nuts;
ASTM F 594.

R.

Fasteners: Except where shown or specified, select fasteners of type, size, style,
grade, and class required for secure installation of metal fabrications. For
exterior use and where built into exterior walls, fasteners shall be galvanized.
1.
Standard Bolts and Nuts: ASTM A 307, Grade A, regular hexagon head.
2.
Stainless Steel Fasteners: ASTM A 666; Type 302/304 for interior
Work; Type 316 for exterior Work; Phillips flathead (countersunk)
screws and bolts for exposed Work unless otherwise specified.
3.
Eyebolts: ASTM A 489.
4.
Machine Bolts: ASME B18.5 or ASME B18.9, Type, Class, and Form
as required.
5.
Machine Screws: ASME B18.6.3.
6.
Lag Screws: ASME B18.2.1.
7.
Wood Screws: Flat head, ASME B18.6.1.
8.
Plain Washers: Round, ASME B18.22.1.
9.
Lock Washers: Helical, spring type, ASME B18.21.1.
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10.

2.02

2.03

Toggle Bolts: Spring Wing Type; Wing AISI 1010, Trunion Nut
AISI1010 or Zamac Alloy, Bolt Carbon Steel ANSI B18.6.3.

S.

Shop Paint (General): Universal shop primer; fast-curing, lead- and chromatefree, universal modified-alkyd primer complying with MPI#79 and compatible
with topcoat.
1.
Use primer containing pigments that make it easily distinguishable from
zinc-rich primer.

T.

Shop Paint for Galvanized Steel: Epoxy zinc-rich primer; complying with
MPI#20 and compatible with topcoat.

U.

Galvanizing Repair Paint: High-zinc-dust-content paint complying with SSPCPaint 20 and compatible with paints specified to be used over it.

STAIR FRAMING
A.

Fabricate stringers, headers, and platform framing as shown on the Drawings.
1.
Furnish hangers, posts, and miscellaneous items as shown or required.

B.

Connections: Welded or bolted as shown.
1.
Use one-sided angle connections only where shown.
2.
When framed connections are used, the minimum length of the
connection angles shall be as follows:
a.
Beams 12 to 14 inches deep: 8-1/2 inches.
b.
Beams 8 to 10 inches deep: 5-1/2 inches.
3.
High-Strength Bolted Connections: Amend the Specification for
Structural Joints as follows:
a.
Refer to Item 5 (b): High-strength bolts shall have a hardened
washer under the element (nut or bolt head) turned in tightening,
regardless of the method of tightening.
b.
Refer to Item 6: The inspection of bolt tightening shall be as
specified under Item 6(d).

C.

Close exposed ends of stringers with continuously welded steel plates.

D.

Newels: Tubular steel newels as shown on the Drawings, equipped with
required attachments to other Work.
1.
Newels shall have standard caps and bottom closures.

E.

Where masonry walls support steel stair Work, provide temporary supporting
struts designed for erection of steel stair components before installation of
masonry.

STAIR DETAILS
A.

Construct stair units to conform to sizes and arrangement indicated on the
Drawings. Construct stair units to support a minimum live load of 100 lb/sq ft,
unless otherwise indicated.

Updated 06/07/2017
Printed 01/19/2021

055100 - 5

Project No. 45964-H

2.04

B.

Fiberglass Treads and Platforms:
1.
Platform Pans: Units fabricated of 1” fiberglass grating, unless
otherwise shown on the Drawings.
2.
Subtreads and Risers: Units fabricated of 1” fiberglass formed to
configurations shown on the Drawings.

C.

Metal Safety Nosings: Cast iron, abrasive non-slip type; 4 inches wide by full
length of step between stringers, unless otherwise shown. Fabricate in thickness,
profile, and surface pattern as shown on the Drawings. Equip each nosing with
integral anchors, for embedding in concrete fill, spaced not more than 4 inches
from each end of nosing and not more than 16 inches oc.

STAIR RAILINGS AND HANDRAILS
A.

Fabricate stair railings and handrails of 1-1/2 inch (nominal) diameter steel pipe,
unless otherwise shown.

B.

Railings: Unless otherwise shown, railings shall consist of top rail and
intermediate rails, with posts spaced not more than 4 feet oc. Close ends of rails
which do not terminate with a flange or continuous return.
1.
Space rails so that a sphere 4 inches in diameter cannot pass through the
openings between the rails.
2.
Join posts, rails, and corners by one of the following methods:
a.
Flush-type steel railing fittings, welded and ground smooth, with
railing splice locks secured with 3/8 inch hexagonal-recessedhead setscrews.
b.
Welded joints made by fitting post to top rail and intermediate
rail to post, mitering corners, groove welding joints, and
grinding joints smooth. Butt railing splices and reinforce by a
tight-fitting interior sleeve not less than 6 inches long.
3.
Railings may be bent at corners instead of joining, provided the bends
are uniformly formed in jigs, with cylindrical cross-section of pipe
maintained throughout the entire bend.
4.
Unless otherwise shown, fabricate railings and accessories as necessary
to secure posts and rail ends to building construction as follows:
a.
Anchor posts to steel with steel flanges, angle type or floor type
as required by conditions, welded to posts and bolted to the steel
supporting members.
b.
Anchor rail ends into concrete and solid masonry with round
steel flanges welded to rail ends and anchored into the wall
construction with lead expansion shields and bolts.
c.
Anchor rail ends to steel with oval or round steel flanges welded
to rail ends and bolted to the steel supporting members.

C.

Handrails: Pipe handrails shall be secured to walls by means of wall brackets,
and shall have a wall return fitting at each end of handrails unless otherwise
shown.
1.
Wall Brackets: Malleable iron castings, with not less than 3 inches
projection from the finish wall surface to the center of the handrail, and
with the wall plate portion of the bracket drilled to receive one 3/8 inch
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2.

D.

2.05

2.06

bolt. Brackets shall be located approximately 6 inches from each end of
handrails and intermediate brackets equally spaced at intervals not
exceeding 5 feet oc. Fabricate wall brackets to secure to building
construction as follows:
a.
Anchor into concrete and solid masonry with expansion shields
and lag bolts.
b.
Anchor into hollow masonry and stud partitions with toggle
bolts having square heads.
Wall Return Fittings: Cast iron castings, flush-type, with the same
projection as specified for wall brackets.

Kickplates: Flat steel bars 3/16 inch thick by not less than 4 inches high. Secure
kickplates as shown.

FABRICATION
A.

Progress shop fabrication from “APPROVED” or “APPROVED AS NOTED”
detail drawings only.
1.
When detail drawings are “APPROVED AS NOTED”, progress
fabrication in strict accordance with notes thereon.
2.
Fabrication progressed from “DISAPPROVED” or “RETURNED FOR
CORRECTION” detail drawings will be rejected. The contractor shall
have no claim against the State for any costs or delays due to rejection of
items fabricated from “DISAPPROVED” or “RETURNED FOR
CORRECTION” detail drawings.

B.

Use materials of the sizes and thicknesses indicated on the Drawings. If not
indicated, furnish items of size and thickness required to produce adequate
strength and durability in the finished product for the intended use.

C.

Ease exposed edges to a radius of approximately 1/32 inch unless otherwise
shown. Form bent-metal corners to the smallest radius possible without causing
grain separation or otherwise impairing the Work.

D.

Use hot-rolled steel bars for Work fabricated from bar stock, unless Work is
indicated to be fabricated from cold-finished stock.

E.

Use flush countersunk screws or bolts for exposed fasteners, unless otherwise
indicated.

GALVANIZING
A.

In addition to specific items specified or noted to be galvanized, galvanize items
attached to or embedded in exterior masonry (including interior wythe of
exterior masonry walls) and concrete Work.

B.

Unless otherwise specified or noted, items to be galvanized shall receive a zinc
coating by the hot-dip process, after fabrication, complying with the following:
1.
ASTM A123 for plain and fabricated material, and assembled products.
2.
ASTM A153 for iron and steel hardware.
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2.07

SHOP PAINTING
A.

Cleaning Steel: Thoroughly clean all surfaces of metal. Remove oil, grease, and
similar contaminants in accordance with SSPC SP-1 “Solvent Cleaning”.
Remove loose mill scale, loose rust, weld slag and spatter, and other detrimental
material in accordance with SSPC SP-2 “Hand Tool Cleaning”, SSPC SP-3
“Power Tool Cleaning”, or SSPC SP-7 “Brush-Off Blast Cleaning”.

B.

Galvanized Items:
1.
Galvanized items which are to be finish painted under Section 099103
shall be rinsed in hot alkali or in an acid solution and then in clear water.
2.
Welded and abraded galvanized surfaces shall be wire brushed and
repaired with a coating of cold galvanizing compound.

C.

Apply two coats of safety yellow epoxy to all stair and catwalk components to a
thickness of 4.0 mils.

PART 3 EXECUTION
3.01

INSTALLATION
A.

Erect metal stairs in accordance with the AISC Specification, the AWS Codes,
and the Specification for Structural Joints, except as otherwise specified.

B.

Install anchorage devices and fasteners where necessary for securing metal stair
items to in-place construction.

C.

Set the Work accurately in location, alignment and elevation, plumb, level, true
and free of rack, measured from established lines and levels. Provide temporary
bracing and built-in anchors for items which are to be built into concrete,
masonry or similar construction.

D.

Check railings prior to securing in place to insure proper matching at butting
joints and correct alignment throughout their length.

E.

Do not make corrections or alterations to fabricated steel without prior written
approval by the Director’s Representative.

F.

Do not use gas or air carbon-arc cutting for cutting or enlarging bolt holes.

END OF SECTION
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SECTION 078400
FIRESTOPPING

PART 1 GENERAL
1.01

1.02

REFERENCES
A.

UL 1479 Fire Tests of Through-Penetration Firestops.

B.

ASTM E 814 Method of Fire Tests of Through-Penetration Fire Stops.

DEFINITIONS
A.

UL Fire Resistance Directory: Product directory published yearly, with
supplements, by Underwriters Laboratories Inc., containing listings and
classifications in effect as of the published date for product categories covered
by UL.

B.

Inchcape Directory of Listed Products: Product directory published yearly by
Inchcape Testing Services containing listings which reflect certifications granted
for materials, products, systems and equipment which have been tested by
Inchcape Testing Services to recognized governing standards.

C.

Omega Point Laboratories Listings Directory: Product Directory published
yearly by Omega Point Laboratories, Inc. containing listed building products,
materials, and assemblies which have been tested by Omega Point Laboratories
to recognized governing standards.

D.

Factory Mutual Approval Guide: Product directory published yearly, with
supplements, by Factory Mutual Research Corp., containing listed building
products, materials, and assemblies which have been tested by Factory Mutual
Research Corp., to recognized governing standards.

E.

F Rating: Prohibits flame passage through the system and requires acceptable
hose stream test performance.

F.

T Rating: Prohibits flame passage through the system and requires the maximum
temperature rise on the unexposed surface of the wall or floor assembly, on the
penetrating item and on the fill material not to exceed 325 degrees F above
ambient, and requires acceptable hose stream test performance.

G.

Company Field Advisor: An employee of the Company which lists and markets
the primary components of the system under their name who is certified in
writing by the Company to be technically qualified in design, installation, and
servicing of the required products or an employee of an organization certified by
the foregoing Company to be technically qualified in design, installation and
servicing of the required products. Personnel involved solely in sales do not
qualify.
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1.03

DESIGN REQUIREMENTS
A.

1.04

Devices and materials shall meet the hourly fire resistance ratings required by
the Project as determined by UL 1479, or ASTM E 814 and be listed and
detailed in the UL Fire Resistance Directory, Inchcape Directory of Listed
Products, Factory Mutual Approval Guide, or the Omega Point Laboratories
Listings Directory.
1.
Exception: Where no listed designs exist that meet the requirements of a
specific project condition, submit details and manufacturer’s written
recommendations for a design meeting the requirements. Include
evidence of engineering judgement and extrapolation from listed
designs.

SUBMITTALS
A.

Submittals Package: Submit the following items specified below the same time
as a package:
1.
Product Data.
2.
Samples.
3.
Quality Control Submittals.
4.
Firestop Schedule.

B.

Product Data: Catalog sheets, specifications and installation instructions for
each firestop device and material.
1.
Indicate design number for each firestop proposed to be used which is
detailed in the UL Fire Resistance Directory, Inchcape Directory of
Listed Products, Factory Mutual Approval Guide, or the Omega Point
Laboratories Listings Directory.
2.
State the specific locations where each firestop system is proposed to be
installed.

C.

Samples: One of each product if requested.

D.

Quality Control Submittals:
1.
Design Data: Show details and include engineering information and
manufacturer’s written recommendations required under Design
Requirements Article for each proposed firestop if other than a design
detailed in the UL Fire Resistance Directory, Inchcape Directory of
Listed Products, Factory Mutual Approval Guide, or the Omega Point
Laboratories Listings Directory.
a.
State the specific locations where each firestop is proposed to be
installed.
2.
Installer’s Qualifications Data:
a.
Name of each person who will be performing the Work and their
employer’s name, business address and telephone number.
b.
Names and addresses of 3 similar projects that each person has
worked on during the past 5 years.
3.
Company Field Advisor Data:
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a.
b.

E.

Name, business address and telephone number of Company
Field Advisor secured for the required services.
Certified statement from the Company listing the qualifications
of the Company Field Advisor, and listing of services and each
product specifically listed for this Project for which Company
Field Advisor is given authorization by the Company to render
advice.

Firestop Schedule: Submit schedule itemizing the following:
1.
Manufacturer’s product reference numbers and/or drawing numbers.
2.
UL, Inchcape Testing Services, Factory Mutual Research Corp., or
Omega Point Lab design number.
3.
Location of firestop material.
4.
Penetrating Item Description/Limits: Material, size, insulated or
uninsulated, and combustibility.
5.
Maximum allowable annular space or maximum size opening.
6.
Wall type construction.
7.
Floor type construction.
8.
Hourly Fire resistance rating of wall or floor.
9.
F rating.
10.
T rating, if available.

NOTE: Firestop Schedule is for information only, and will not be acted on for approval.
Refer to Sample Firestop Schedule bound in Appendix.
1.05

QUALITY ASSURANCE
A.

Installer Qualifications: The persons installing the firestopping and their
supervisor shall be personally experienced in firestop work and shall have been
regularly employed by a company installing firestopping for a minimum of 3
years.

B.

Pre-Installation Conference: Before the firestop work is scheduled to
commence, a conference will be called by the Director’s Representative at the
Site for the purpose of reviewing the Contract Documents and discussing
requirements for the Work. The conference shall be attended by related trade
Contractors (if any), their qualified firestopping installers, and associated
firestopping manufacturer’s Company Field Advisors.

C.

Container/Package Labels: Include manufacturer’s name and identifying
product number, date of manufacturer, lot number, shelf life (if applicable),
qualified testing and inspecting agency classification marking, curing time, and
mixing instructions for multi-component materials.

D.

Company Field Advisor: Secure the services of a Company Field Advisor for
the following:
1.
Render advice regarding suitability of firestopping materials and
methods.
2.
Assist in completing firestop schedule.
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3.
E.

1.06

1.07

Field-Constructed Sample Installations: Prior to installing firestopping, erect
sample installations for each type through-penetration firestop system indicated
in the Firestop Schedule to verify selections made and to establish standard of
quality and performance by which the firestopping work will be judged.
1.
Build sample installations to comply with the following requirements,
using materials indicated for final installations.
a.
Locate sample installations on site at locations where directed.
b.
Obtain Director’s Representative’s acceptance of sample
installations before start of firestopping installation.
c.
Retain and maintain sample installations during construction in
an undisturbed condition.
d.
Accepted sample installations in an undisturbed condition at
time of substantial completion of Project may become part of
completed firestopping work.

DELIVERY, STORAGE, AND HANDLING
A.

Deliver firestopping materials to the Site in original, new unopened containers or
packages bearing manufacturer’s printed labels.

B.

Store and handle firestopping materials to prevent deterioration or damage due to
moisture, temperature changes, contaminants, etc.

PROJECT CONDITIONS
A.

1.08

Attend pre-installation conference.

Environmental Requirements:
1.
Temperature: Do not install firestopping materials when ambient or
substrate temperatures are outside limits permitted by manufacturer of
firestopping materials.
2.
Humidity and Moisture: Do not install the Work of this Section under
conditions that are detrimental to the application, curing, and
performance of the materials.
3.
Ventilation: Provide sufficient ventilation wherever firestopping
materials are installed in enclosed spaces. Follow manufacturer’s
recommendations.

SEQUENCING AND SCHEDULING
A.

Leave exposed those firestopping installations that are to be concealed behind
other construction until the Director’s Representative has examined each
installation.

PART 2 PRODUCTS
2.01

FIRESTOPPING-GENERAL
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A.

Through-Penetration Firestop Devices, Forming Materials, And Fill, Void or
Cavity Materials: As listed in the UL Fire Resistance Directory, Inchcape
Directory of Listed Products, Factory Mutual Approval Guide, or the Omega
Point Laboratories Listings Directory.
1.
For firestopping exposed to moisture, furnish products that do not
deteriorate when exposed to this condition.
2.
For firestopping systems exposed to view, furnish products with flamespread values of less than 25 and smoke developed values less than 50,
as determined per ASTM E 84.
3.
For penetrations for piping services below ambient temperature, furnish
moisture-resistant through-penetration firestop systems.
4.
For penetrations involving insulated piping, furnish through-penetration
firestop systems not requiring removal of insulation.

B.

Accessories: Components required to install fill materials as recommended by
the firestopping manufacturer for particular approved fire rated system.

C.

Identification Labels:
1.
Furnished by fire stopping manufacturer of suitable material for
permanent field identification of through-penetration firestops.
2.
Identify the following:
a.
“WARNING - FIRESTOP MATERIAL”.
b.
Company Name.
c.
Product Catalog number.
d.
F rating.
e.
T rating, if available.
3.
Field fabricated labels are not acceptable.

PART 3 EXECUTION
3.01

3.02

EXAMINATION
A.

Examine existing through-penetrations of floors, walls, partitions, ceilings and
roofs in the Work areas.

B.

Where firestopping is missing or not intact, submit a written report to the
Director’s Representative describing the existing conditions.

PREPARATION
A.

Clean out openings immediately before installation of through-penetration
firestopping. Comply with recommendations of firestopping manufacturer and
the following requirements:
1.
Remove foreign materials from surfaces of openings, and from
penetrating items that could interfere with adhesion of firestopping.
2.
Clean opening and penetrating items to produce clean, sound surfaces
capable of developing optimum bond with firestopping. Remove loose
particles remaining from cleaning operation.
3.
Remove laitance and form release agents from concrete.
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3.03

B.

Protection:
1.
Protect surfaces adjacent to through-penetration firestops with nonstaining removable masking tape or other suitable covering to prevent
firestopping from contacting adjoining surfaces that will remain exposed
upon completion of Work and that would otherwise be permanently
stained or damaged by such contact or that would be caused by cleaning
methods used to remove smears from firestopping materials.

C.

Substrate Priming:
1.
Prime substrates in accordance with the firestopping manufacturer’s
printed installation instructions using recommended products and
methods.
2.
Do not allow primer to spill or migrate onto adjoining exposed surfaces.

INSTALLATION OF THROUGH PENETRATION FIRESTOPS
A.

Use through-penetration firestop devices, forming materials, and fill, void or
cavity materials to form through-penetration firestops to prevent the passage of
flame, and limit temperature rise of the unexposed surface as detailed in the UL
Fire Resistance Directory, Inchcape Directory of Listed Products, Factory
Mutual Approval Guide, or the Omega Point Laboratories Listings Directory.
1.
Where applicable design is not detailed in the Directories, use forming
materials and fill, void or cavity material to form through-penetration
firestop in accordance with approved printed details and installation
instructions from the company producing the forming materials and fill,
void or cavity material.
2.
If the construction type(s) of the building cannot be determined, provide
firestopping with fire resistance ratings as specified in the Building Code
of New York State, Tables 720.1(1), 720.1(2), 720.1(3), and 302.3.2.

B.

Provide through-penetration firestop systems with F ratings which shall equal or
exceed the fire resistance rating of the penetrated building construction.

C.

Provide through-penetration firestop systems with T ratings, in addition to F
ratings, at floors where the following conditions exist:
1.
Where firestop systems protect penetrations located outside the wall
cavities.
2.
Where firestop systems protect penetrations located outside fire resistive
shaft enclosures.
3.
Through-penetration firestop systems protecting floor penetrations
require a T-rating of at least 1 hour, but not less than the required floor
fire-resistance rating.

D.

Firestop through-penetrations of floors, walls, partitions, ceilings, and roofs.

E.

Firestop through-penetrations associated with the new Work.

F.

In areas where through-penetration items have been installed before the
construction work, firestop the through-penetration items after the construction
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work has been completed. Furnish drawings or written information to the
Construction Work Contractor covering the provisions to be made in the
construction work to enable firestopping of the through-penetration items.
G.

3.04

Permanently affix label at each firestop. Use adhesive compatible with surface
construction at firestop location.

CLEANING
A.

Clean off excess fill materials and sealants adjacent to penetrations by methods
and cleaning materials recommended by manufacturers of firestopping products
and of products in which penetrations occur.

B.

Remove masking tape as soon as practical so as not to disturb the firestopping’s
bond with substrate.

C.

Protect firestopping during and after curing period from contact with
contaminating substances, or damage resulting from adjacent Work.

D.

Cut out and remove damaged or deteriorated firestopping immediately, and
install new materials as specified in firestop schedule.
END OF SECTION
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SECTION 079200
JOINT SEALERS

PART 1 GENERAL
1.01

1.02

SUBMITTALS
A.

Product Data: Catalog sheets, specifications, and installation instructions for
each product specified except miscellaneous materials.

B.

Samples:
1.
Sealants: One pint or standard tube.
2.
Joint Fillers: 24-inch long full section.
3.
Gaskets: 24 inch long full section.
4.
Joint Primer/Sealer/Conditioners: One pint.
5.
Backer Rods: 24 inch long full section.
6.
Bond Breaker Tape: 24-inch long full section.

C.

Quality Control Submittals:
1.
Installer's Qualifications Data: Affidavit required under Quality
Assurance Article.
2.
Company Field Advisor Data: Name, business address, and telephone
number of Company Field Advisor.

QUALITY ASSURANCE
A.

Installer's Qualifications: The persons installing the sealants and their supervisor
shall be personally experienced in the installation of sealants and shall have been
regularly employed by a company engaged in the installation of sealants for a
minimum of two years.
1.
Furnish to the Director the names and addresses of five similar projects
which the foregoing people have worked on during the past two years.
2.
Furnish a letter from the sealant manufacturer, stating that the foregoing
people are authorized to install the manufacturer's sealant materials and
that the manufacturer's specifications are applicable to the requirements
of this Project.

B.

Container Labels: Include manufacturer's name, trade name of product, kind of
material, federal specification number (if applicable), expiration date (if
applicable), and packaging date or batch number.

C.

Test and validate sealants used for exterior weathersealing per the Sealant
Waterproofing Restoration Institute (SWRI).

D.

Warranties:
1.
Silicone sealants: 20 years Weatherseal Warranty.
2.
Polyurethane or Silicone: 5 year Weatherseal Warranty.
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3.

1.03

Sealants for Granite, Marble and Limestone: 20 year Non-Stain
Warranty.

PROJECT CONDITIONS
A.

Environmental Requirements:
1.
Temperature: Unless otherwise approved or recommended in writing by
the sealant manufacturer, do not install sealants at temperatures below
40 degrees F or above 85 degrees F for non-silicone sealants and below
minus 20 degrees F or above 125 degrees F for silicone sealants.
2.
Humidity and Moisture: Do not install the Work of this section under
conditions that are detrimental to the application, curing, and
performance of the materials.
3.
Ventilation: Provide sufficient ventilation wherever sealants, primers,
and other similar materials are installed in enclosed spaces. Follow
manufacturer's recommendations.

B.

Protection:
1.
Protect all surfaces adjacent to sealants with non-staining removable
tape or other approved covering to prevent soiling or staining.
2.
Protect all other surfaces in the Work area with tarps, plastic sheets, or
other approved coverings to prevent defacement from droppings.

PART 2 PRODUCTS
2.01

SEALANTS
A.

Type 1C Sealant:
1.
Two-part, non-sag polysulfide base sealant: W.R. Meadow’s CM-60 2Part, Pecora’s Synthacalk GC-5, or Sonneborn’s Sonolastic Two Part
Polysulfide Sealant.

B.

Type 6 Sealant (flexible security sealant):
1.
Two part, non-sag, 25% total joint movement, elastomeric polyurethane;
Pecora Dynaflex.
2.
One-component 25% total joint movement, elastomeric, aliphatic,
polyurethane; Pecora Dynaflex SC, Sonneborn Sonolastic Ultra.

C.

Pre-formed Sealant: Preformed paintable sealant strips of open cell,
compressible urethane foam, saturated with non-drying, non-staining, and nonmigrating butylene compound.

D.

Sealant Colors: For exposed materials provide color as indicated or, if not
indicated, as selected by the Director from manufacturer's standard colors. For
concealed materials, provide the natural color which has the best overall
performance characteristics.
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2.02

JOINT FILLERS
A.

2.03

GASKETS
A.

2.04

Expanded Polyethylene Joint Filler: Flexible, compressible, closed-cell
polyethylene of not less than 10 psi compression deflection (25 percent).

Adhesive Closed-Cell PVC Gasket: Closed-cell, flexible, self adhesive, nonextruding, polyvinylchloride foam gaskets; ASTM D 1667.

MISCELLANEOUS MATERIALS
A.

Joint Primer/Sealer/Conditioner: As recommended by the sealant manufacturer
for the particular joint surface materials and conditions.
1.
For Type 6 Sealant (two part):
a.
Pecora No. P-100 for non-porous substrates.
b.
Pecora No. P-75 or P-200 for porous substrates.

B.

Backer Rod: Compressible rod stock of expanded, extruded polyethylene.

C.

Bond Breaker Tape: Polyethylene or other plastic tape as recommended by the
sealant manufacturer; non-bonding to sealant; self adhesive where applicable.

D.

Cleaning Solvents: Oil free solvents as recommended by the sealant
manufacturer. Do not use re-claimed solvents.

E.

Masking Tape: Removable paper or fiber tape, self-adhesive, non-staining.

PART 3 EXECUTION
3.01

EXAMINATION
A.

3.02

Examine all joint surfaces for conditions that may be detrimental to the
performance of the completed Work. Do not proceed until satisfactory
corrections have been made.

PREPARATION
A.

Clean joint surfaces immediately before installation of sealant and other
materials specified in this Section.
1.
Remove all loose materials, dirt, dust, rust, oils and other foreign matter
that will impair the performance of materials installed under this
Section.
2.
Remove lacquers, protective coatings and similar materials from joint
faces with manufacturer's recommended solvents.
3.
Do not limit cleaning of joint surfaces to solvent wiping. Use methods
such as grinding, acid etching or other approved and manufacturer's
recommended means, if required, to clean the joint surfaces, assuring
that the sealant materials will obtain positive and permanent adhesion.
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3.03

3.04

3.05

B.

Set joint fillers at proper depth and position as required for installation of bond
breakers, backer rods, and sealants. Do not leave voids or gaps between the ends
of joint filler units.

C.

Priming Joint Surfaces:
1.
Prime joints which are to receive Type 6 Sealants.
2.
Prime joints other than those above if so recommended by the
manufacturer's printed instructions.
3.
Do not allow the primer/sealer to spill or migrate onto adjoining
surfaces.

JOINT BACKING INSTALLATION
A.

Install bond breaker tape in relaxed condition as it comes off the roll. Do not
stretch the tape. Lap individual lengths.

B.

Install backer rod of sufficient size to fill the joint width at all points in a
compressed state. Compress backer rod at the widest part of the joint by a
minimum of 25 percent. Do not cut or puncture the surface skin of the rod.

SEALANT INSTALLATION
A.

Except as shown or specified otherwise, install sealants in accordance with the
manufacturer's printed instructions.

B.

Install sealants with ratchet hand gun or other approved mechanical gun. Where
gun application is impractical, install sealant by knife or by pouring as
applicable.

C.

Finishing: Tool all vertical, non-sag sealants so as to compress the sealant,
eliminating all air voids and providing a neat smoothly finished joint. Provide
slightly concave joint surface, unless otherwise indicated or recommended by the
manufacturer.
1.
Use tool wetting agents as recommended by the sealant manufacturer.

FIELD QUALITY CONTROL
A.

3.06

Test Samples:
1.
Where directed, for each 1000 linear feet of joint installed, cut out and
carefully remove a 6 inch long sample of the undisturbed sealant and
joint backer material from the newly installed Work. Remove the
samples in the presence of the Director's Representative who will retain
them for evaluating and testing.
2.
Reseal cut out areas with the same materials.

CLEANING
A.

Immediately remove misapplied sealant and droppings from metal surfaces with
solvents and wiping cloths. On other materials, remove misapplied sealant and
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droppings by methods and materials recommended in writing by the
manufacturer of the sealant material.
B.

After sealants are applied and before skin begins to form on sealant, remove all
masking and other protection and clean up remaining defacement caused by the
Work.
END OF SECTION
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SECTION 099103
MECHANICAL PAINTING

PART 1 GENERAL
1.01

1.02

DEFINITIONS
A.

The word “paint” in this Section refers to substrate cleaners, fillers, sealers,
primers, undercoats, enamels and other first, intermediate, last or finish coatings.

B.

The word “primer” in this Section refers to substrate cleaners, fillers, sealers,
undercoats, and other first or intermediate coats beneath the last or finish
coating.

C.

The words “finish paint” in this Section refers to the last or final coat and
previous coats of the same material or product directly beneath the last or final
coat.

D.

Finish Paint Systems: Finish paint and primers applied over the same substrate
shall be considered a paint system of products manufactured or recommended by
the finish coat manufacturer.
1.
Finish paint products shall meet or exceed specified minimum physical
properties.

SUBMITTALS
A.

Painting Schedule: Cross-referenced Painting Schedule listing all exterior and
interior substrates to be painted and specified finish paint type designation;
product name and manufacturer, recommended primers and product numbers,
and finish paint color designation for each substrate to be painted.
1.
Designate exterior substrates by building name and number, substrate to
be painted and surface location.
2.
Designate interior substrates by building name and number, floor, room
name and number, and surface to be painted.

B.

Product Data Sheets: Manufacturer’s published product data sheets describing
the following for each finish paint product to be applied:
1.
Percent solids by weight and volume, solvent, vehicle, weight per gallon,
ASTM D 523 gloss/reflectance angle, recommended wet and dry film
thickness, volatile organic compound (VOC) content in lbs/gallon,
product use limitations and environmental restrictions, substrate surface
preparation methods, directions and precautions for mixing and thinning,
recommended application methods, square foot area coverage per gallon,
storage instructions, and shelf-life expiration date.
2.
Manufacturer’s recommended primer for each finish paint product and
substrate to be painted.
3.
Manufacturer’s complete range of available colors for each finish paint
product to be applied.
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1.03

C.

Finish Paint Type Samples: Two finish paint samples applied over
recommended primers for each substrate to be painted.
1.
Samples shall be in the designated color and specified ASTM D 523
reflectance.
2.
Label each sample with the following information:
a.
Project number and Painting Schedule designation describing
substrates and locations represented by the sample.
b.
Finish paint and primer manufacturer, product names and
numbers, finish paint color and reflectance.
3.
Leave a 1 inch wide exposed strip of unpainted substrate and each coat
of primer and finish paint.
4.
Sample Sizes:
a.
Sheet Metals: 4 inch by 8 inch flat sheets.
b.
Bar and Tubular Metals: 8 inch long bars or tubular stock.

D.

Quality Control Submittals:
1.
Test Reports: Furnish certified test results from an independent testing
laboratory, showing that products submitted comply with the
specifications, when requested by the Director’s Representative
2.
Certificates: Furnish certificates of compliance required under
QUALITY ASSURANCE Article.

QUALITY ASSURANCE
A.

Volatile Organic Compounds (VOCs) Regulatory Requirements: Chapter III of
Title 6 of the official compilation of Codes, Rules and Regulations of the State
of New York (Title 6 NYCRR), Part 205 Architectural Surface Coatings.
1.
Certificate of Compliance: List of each paint product to be delivered
and installed. List shall include written certification stating that each
paint product listed complies with the VOC regulatory requirements in
effect at the time of job site delivery and installation.

B.

Container Labels: Label each product container with paint manufacturer’s name,
product name and number, color name and number, thinning and application
instructions, date of manufacture, shelf-life expiration date, required surface
preparations, recommended coverage per gallon, wet and dry film thickness,
drying time, and clean up procedures.

C.

Field Examples:
1.
Prior to on-site painting, at locations designated by the Director’s
Representative, apply field examples of each paint type to be applied.
2.
Field examples to be applied on actual substrates to be painted and shall
duplicate earlier approved paint samples.
a.
Field Example Minimum Wet and Dry Film Thickness: As
indicated on approved product data sheet.
b.
Application: Apply each coat in a smooth uniform wet mil
thickness without brush marks, laps, holidays, runs, stains,
cloudiness, discolorations and other surface imperfections.
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1)

3.

4.

D.

1.04

1.05

Leave a specified exposed width of each previous coat
beneath each subsequent coat of finish paint and primer.
c.
Use of Field Examples: Field examples shall serve as a quality
control standard for acceptance or rejection of painting Work to
be done under this Section.
Field Example Sizes:
a.
Mechanical Equipment: 20 square feet with 1 foot wide strips.
b.
Linear Substrate Examples: 20 lineal feet with 12 inch long
strips.
Do not begin applying paints represented by field examples until
examples have been reviewed and approved by the Director’s
Representative.
a.
Protect and maintain approved field examples until all painting
work represented by the example has been completed and
approved.

Compatibility of Paint Materials: Primers and intermediate paints shall be
products manufactured or recommended by the finish paint manufacturer.

DELIVERY, STORAGE, AND HANDLING
A.

Delivery: Deliver materials to the Site in original, unopened containers and
cartons bearing manufacturer’s printed labels. Do not deliver products which
have exceeded their shelf life, are in open or damaged containers or cartons, or
are not properly labeled as specified.

B.

Storage and Handling: Store products in a dry, well ventilated area in
accordance with manufacturer’s published product data sheets. Storage location
shall have an ambient air temperature between 45 degrees F and 90 degrees F.

PROJECT CONDITIONS
A.

Environmental Requirements:
1.
Ambient Air Temperature, Relative Humidity, Ventilation, and Surface
Temperature: Comply with paint manufacturer’s published product data
sheet or other printed product instructions.
2.
If paint manufacturer does not provide environmental requirements, use
the following:
a.
Ambient Air Temperature: Between 45 degrees F and .75
degrees F.
b.
Relative Humidity: Below 75 percent.
c.
Ventilation: Maintain the painting environment free from fumes
and odors throughout the Work of this Section.
d.
Surface Temperature: At least 5 degrees F above the surface
dewpoint temperature.
3.
Maintain environmental requirements throughout the drying period.

B.

The following items are not to be field painted unless otherwise specified, noted
or directed:
1.
Stainless steel, chrome plated or monel surfaces.
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2.
3.
4.
5.
6.
7.
8.
1.06

Piping or ductwork to be insulated.
Insulation on concealed piping and concealed ductwork.
Insulated items covered with aluminum, stainless steel, or PVC
jacketing.
Insulation on piping in walk-in and non walk-in tunnels.
Uninsulated mechanical equipment with factory applied baked on
enamel finish.
Mechanical equipment with enameled steel insulated jacket.
Prefabricated multi-wall chimneys.

EXTRA MATERIALS
A.

Provide extra finish paint materials, from the same production run as paints to be
applied, in the following quantities for each color installed:
1.
Paint Types EAL and IAL: Two gallons.
2.
Color Coded Paints: One gallon, each type.
3.
Other Paint Types: One gallon, each type.

PART 2 PRODUCTS
2.01

PAINT MANUFACTURERS
A.

2.02

Where noted, the following finish paint manufacturers produce the paint types
specified.
1.
Ameron Protective Coatings, 201 Berry St., Brea, CA 92621, (800) 9263766.
2.
Armstrong World Industries, Inc., P.O. Box 3001, Lancaster, PA 17604,
(800) 866-5639.
3.
Benjamin Moore and Co., 51 Chestnut Ridge Rd., Montvale, NJ 07645,
(201) 573-9600.
4.
ICI Dulux Paints, 4000 DuPont Cr., Louisville, KY 40207, (800) 9845444.
5.
Inorganic Coatings, Inc., 500 Lapp Rd., Malvern, PA 19355, (800) 3450531.
6.
Insl-X, 50 Holt Drive, P.O. Box 694, Stony Point, NY 10980, (845)
786-5000.
7.
PPG Architectural Finishes, One PPG Plaza, Pittsburgh, PA 15272,
(800) 441-9695.
8.
Rust-Oleum Corporation, 11 Hawthorn Pky., Vernon Hills, IL 60061,
(800) 553-8444.
9.
Sherwin-Williams Co., Cleveland, OH 44101; 1-800-321-8194.
10.
Valspar Corp., 1401 Severn St., Baltimore, MD 21230, (800) 638-7756.
11.
Wm. Zinsser & Co., 39 Belmont Dr., Somerset, NJ 08875-1285, (908)
469-8100.

MISCELLANEOUS PRODUCTS
A.

Cleaning Solvents: Low toxicity with flash point in excess of 100 degrees F.
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2.03

B.

Color Pigments: Pure, non-fading, finely ground pigments with at least 99
percent passing a 325 mesh sieve.
1.
Use lime-proof color pigments on masonry, concrete and plaster.
2.
Use exterior pigments in exterior paints.

C.

Galvanizing Compound, Cold: Single component compound with 93 percent
pure zinc in the dried film and meeting the requirements of DOD-P-21035A
(NAVY).

D.

Masking Tape: Removable paper or fiber tape, self-adhesive and non-staining.

E.

Metal Filler: Polyester resin base autobody filler.

F.

Mineral Spirits: Low odor type recommended by finish paint manufacturer.

G.

Paint Stripper: As recommended by finish paint manufacturer.

H.

Stain Blocker, Primer-Sealer: As recommended by finish paint manufacturer.

I.

Turpentine: ASTM D 13.

FINISH PAINT TYPES
A.

Physical Properties:
1.
Specified percent solids by weight and volume, pigment by weight, wet
and dry film thickness per coat, and weight per gallon are minimum
physical properties of acceptable materials.
a.
Opaque Pigmented Paints: Physical properties specified are for
white titanium dioxide base before color pigments are added.
b.
Specified minimum wet and dry film thickness per coat are for
determining acceptable finish paint products. Minimum wet and
dry film thickness per coat to be applied shall comply with
approved finish paint manufacturer’s product data sheets.
2.
Gloss or Reflectance: The following ASTM D 523 specified light levels
and angles of reflectance:
a.
Flat: Below 15 at 85 degrees.
b.
Eggshell: Between 5 and 20 at 60 degrees.
c.
Satin: Between 15 and 35 at 60 degrees.
d.
Semigloss: Between 30 and 65 at 60 degrees.
e.
Gloss: Over 65 at 60 degrees.

B.

Exterior Finish Paint Types:
1.
Paint Type EAL-3: Exterior Acrylic Latex, Gloss Enamel.
a.
Solids by Weight: 40.0 percent.
b.
Solids by Volume: 32.0 percent.
c.
Solvent: Water.
d.
Vehicle: 100 percent acrylic resin.
e.
Weight per Gallon: 10.0 lbs.
f.
Wet Film Thickness: 3.4 mils.
g.
Dry Film Thickness: 1.2 mils.
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h.

Manufacturers: Benjamin Moore, PPG, Sherwin- Williams.

C.

Interior Finish Paint Types:
1.
Paint Type IAL-3: Interior Acrylic Latex, Semigloss Enamel.
a.
Solids by Weight: 49.0 percent.
b.
Solids by Volume: 35.0 percent.
c.
Solvent: Water.
d.
Vehicle: Vinyl acrylic resin.
e.
Weight per Gallon: 10.0 lbs.
f.
Wet Film Thickness: 3.8 mils.
g.
Dry Film Thickness: 1.2 mils.
h.
Manufacturers: Benjamin Moore, ICI Dulux, Sherwin-Williams.

D.

Heat Resistant Finish Paint Types:
1.
Paint Type HR-1: Ambient to 350 degrees Fahrenheit.
a.
Solids by Volume: 40.0 percent.
b.
Vehicle: Modified Silicone.
c.
Weight per Gallon: 9.0lbs.
d.
Wet Film Thickness: 2.5 mils.
e.
Dry Film Thickness: 1.0 mils.
f.
Manufacturers: Benjamin Moore, Insul-X, Rust-Oleum.
2.
Paint Type HR-2: 350 degrees Fahrenheit to 800 degrees Fahrenheit.
a.
Solids by Volume: 34.0 percent.
b.
Vehicle: Modified Silicone.
c.
Weight per Gallon: 11.4 lbs.
d.
Wet Film Thickness: 3.0 mils.
e.
Dry Film Thickness: 1.5 mils.
f.
Manufacturers: Benjamin Moore, Rust-Oleum, SherwinWilliams.
3.
Paint Type HR-3: 800 degrees Fahrenheit to 1200 degrees Fahrenheit.
a.
Solids by Volume: 30.0 percent.
b.
Vehicle: 100 percent silicone.
c.
Weight per Gallon: 9.0 lbs.
d.
Wet Film Thickness: 3.0 mils.
e.
Dry Film Thickness: 1.5 mils.
f.
Manufacturers: Benjamin Moore, Rust-Oleum, SherwinWilliams.

E.

Other Finish Paint Types:
1.
Paint Type EIC: Elastomeric Insulation Coating, Acrylic Latex.
a.
As manufactured or recommended by insulation manufacturer.
1)
Armstrong Armaflex Insulation: Use WB Armaflex
Finish.

F.

Colors: Provide paint colors shown on contract drawings or to be selected by the
Director from finish paint manufacturers available color selections.
1.
Approved finish paint manufacturers to match designated colors of other
manufacturers where colors are shown on contract documents.
2.
Safety Colors: Industry Standard ANSI Safety Colors.
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3.

Color Coding: Apply exposed insulated and uninsulated piping finish
paints in the following colors when piping is located in the following
applicable rooms or spaces:
a.
Applicable Rooms and Spaces: Mechanical Equipment Rooms,
Steam Service Rooms, Refrigeration Machine Rooms, Boiler
Rooms, Penthouse Mechanical Equipment Rooms and Power
Houses.
b.
Existing Facility Buildings: Color code to match Facility’s color
code.
c.
Other Colors:
1)
Exposed Ductwork: Gray.
2)
Insulated and Uninsulated Equipment: Gray.
a)
Do not paint equipment with factory finish
paint.

PART 3 EXECUTION
3.01

EXAMINATION
A.

3.02

Examine surfaces to be prepared, primed, or painted for compliance with
contract documents, required environmental conditions, manufacturer’s product
data sheets, product label instructions and other written requirements.
1.
Do not begin any phase of the work without first checking and verifying
that surfaces and environmental conditions are acceptable for such work
and that any earlier phase deficiencies and discrepancies have been
properly corrected.
a.
The commencement of new work shall be interpreted to mean
acceptance of surfaces to be affected.

PREPARATION
A.

Protection: Cover and protect surfaces to be painted, adjacent surfaces not to be
painted, and removed furnishings and equipment from existing paint removals,
airborne sanding particles, cleaning fluids and paint spills using suitable drop
cloths, barriers and other protective devices.
1.
Adjacent exterior surface protections include roofs, walls, landscaping,
driveways and walkways. Interior protections include floors, walls,
furniture, furnishings and electronic equipment.
2.
Remove and replace removable hardware, lighting fixtures, telephone
equipment, other devices and cover plates over concealed openings in
substrates to be painted.
a.
Cover and neatly mask permanently installed hardware, lighting
fixtures, cover plates and other devices which cannot be
removed and are not scheduled for painting.
3.
Schedule and coordinate surface preparations so as not to interfere with
work of other trades or allow airborne sanding dust particle to fall on
freshly painted surfaces.
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4.

5.

Provide adequate natural or mechanical ventilation to allow surfaces to
be prepared and painted in accordance with product manufacturer’s
instructions and applicable regulations.
Provide and maintain “Wet Paint” signs, temporary barriers and other
protective devices necessary to protect prepared and freshly painted
surfaces from damages until Work has been accepted.

B.

Clean and prepare surfaces to be painted in accordance with specifications, paint
manufacturer’s approved product data sheets and printed label instructions. In
the event of conflicting instructions or directions, the more stringent
requirements shall apply.
1.
Cleaners: Use only approved products manufactured or recommended
by finish paint manufacturer. Unless otherwise recommended by cleaner
manufacturer, thoroughly rinse with clean water to remove surface
contaminants and cleaner residue.

C.

Surfaces:
1.
Existing Painted Substrates: Thoroughly clean to remove dirt, soot,
grease, mildew, chalkiness and stains using finish paint manufacturer’s
recommended cleaners.
a.
Remove loose, peeling, cracked and blistered paint by chipping,
scraping, and sanding smooth with medium and fine sandpaper.
b.
Completely strip and remove existing paint films where shown
on the drawings using approved methods. When approved,
chemical strippers are to be applied and rinsed or removed in
accordance with product manufacturer’s printed instructions.
c.
Fill surface holes and depressions with finish paint
manufacturer’s recommended filler and sand smooth to adjacent
undisturbed edges.
d.
Touch-up bare spots on previously painted surfaces with finish
paint manufacturer’s recommended primer.
e.
Sand existing semigloss and gloss paint surfaces to a uniform
smooth dull finish before painting.
f.
Fill and sand smooth existing paint surface damages,
depressions, ridges and other imperfections that will remain
visible after new paints have been applied.
2.
Steel Substrates:
a.
Prepare steel in accordance with Structural Steel Painting
Council (SSPC) standards:
1)
SSPC-SP1: Remove oil, grease, dirt, soil, salts, and
other surface contaminants using appropriate cleaning
solvents and clean rags, vapor, alkali, emulsion, or
steam and adequate ventilation.
2)
SSPC-SP2: Remove loose rust, mill scale, and paint to
the degree specified by hand chipping, scraping,
sanding, and wire-brushing.
3)
SSPC-SP3: Remove loose rust, mill scale, and paint to
the degree specified by power-tool chipping, descaling,
sanding, wire-brushing, and grinding.

Updated 10/22/2012
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4)

5.

6.

D.

3.03

SSPC-SP5: Remove all visible rust, mill scale, paint,
and foreign matter by white-metal blast cleaning with
wheel or nozzle (dry or wet) using sand, grit, or shot.
5)
SSPC-SP6: Remove all visible rust, mill scale, paint,
and foreign matter by commercial blast cleaning until at
least two-thirds of each element of the surface is free of
all visible residues.
6)
SSPC-SP10: Near white blast cleaning for heat resistant
paints.
Galvanized Metal:
a.
Allow new galvanized surfaces to weather as long as possible
before cleaning. Remove surface contaminants using clean rags
and petroleum spirits.
b.
Remove “white rust” using appropriate solvent and, if necessary,
wire brushing or sanding.
c.
Use appropriate Structural Steel Painting Council Standard
SSPC-SP1 to SSPC-SP6 to prepare steel substrates where
galvanized protection has been removed.
Aluminum:
a.
Non-corroded Surfaces: Rub with fine steel wool and wipe
clean with mineral spirits.
b.
Corroded Surfaces: Sand smooth, rub with fine steel wool and
wipe clean with mineral spirits.

Painting Material Preparations:
1.
Prepare painting materials in accordance with manufacturer’s approved
product data sheets and printed label instructions.
a.
Stir materials before and during application for a consistent
mixture of density. Remove container surface paint films before
stirring and mixing.
b.
Slightly tint first opaque finish coat where primer and finish
coats are the same color.
c.
Do not thin paints unless allowed and directed to do so in
writing within limits stated on approved product data sheets.

PAINTING SCHEDULE
A.

Exterior Exposed Items: Unless otherwise specified, apply the following paint
types with manufacturer’s recommended primers on the following exterior
substrates:
1.
Paint Type EAL-3:
a.
Uninsulated piping and ductwork.
b.
Equipment hangers, supports and accessories for pipe and
ductwork.
2.
Paint Type EIC:
a.
Flexible elastomeric foam insulation on piping, ductwork, and
equipment.

Updated 10/22/2012
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3.04

B.

Exterior and Interior Exposed Fuel System Items: Unless otherwise specified,
apply the following paint types with manufacturer’s recommended primers on
the following exterior and interior substrates.
1.
Paint Type EAL-3:
a.
Steel vent piping.
b.
Steel piping except vent piping.
1)
Colors: Black.
c.
Manhole frames and lids, and fill caps.
1)
Colors and Symbols: Appropriate A.P.I. color and
symbol.

C.

Interior Exposed Items: Unless otherwise specified, apply the following paint
types with manufacturer’s recommended primers on the following interior
substrates.
1.
Paint Type IAL-3:
a.
Insulated and uninsulated piping and ductwork.
b.
Equipment hangars, supports and accessories for pipe and
ductwork.
c.
Hot and cold service equipment insulation.
d.
Electrical raceways, fittings, pull boxes, junction boxes, etc.
2.
Paint Type EIC:
a.
Flexible elastomeric foam insulation on piping, ductwork, and
equipment.
3.
Paint Type HR-1, HR-2 or HR-3 to match substrate continuous and
intermittent operational surface temperatures.
a.
Uninsulated exposed iron and steel boiler surfaces including
steel casing, buck stays, boiler fronts, castings, smoke flue pipes,
breeching, and exposed iron or steel surfaces installed in
conjunction with boiler and incinerator Work.

APPLICATION
A.

Environmental Conditions:
1.
Water-based Paints: Apply when surface temperatures will be 50
degrees Fahrenheit to 90 degrees Fahrenheit throughout the drying
period.
2.
Other Paints: Apply when surface temperatures will be 45 degrees
Fahrenheit to 95 degrees Fahrenheit throughout the drying period.
3.
Apply exterior paints during daylight hours free from rain, snow, fog and
mist when ambient air conditions are more than 5 degrees above the
surface dewpoint temperature and relative humidity less than 85 percent.
a.
When exterior painting is allowed or required during
nondaylight hours, provide portable outdoor weather recording
station with constant printout showing hourly to diurnal air
temperature, humidity, and dewpoint temperature.
4.
Exterior Cold Weather Protection: Provide heated enclosures necessary
to maintain specified temperature and relative humidity conditions
during paint application and drying periods.

Updated 10/22/2012
Printed 3/11/2020

099103 - 10

Project No. 45964-H

3.05

B.

Application: Apply approved paints where specified, or shown on the drawings,
and to match approved field examples.
1.
Applicators: Brushes, rollers or spray equipment recommended by the
paint manufacturer and appropriate for the location and surface area to
be painted.
a.
Approved minimum wet and dry film thicknesses for each coat
shall be as recommended on approved product data sheets and
the same for each application method and substrate.

C.

Paint Type Coats To Be Applied: Unless otherwise specified, or recommended
by finish paint manufacturer’s product data sheet and approved by submittal, the
number of coats to be applied for each paint type are as follows:
1.
Acrylic Latex Paint Types EAL and IAL:
a.
New Unpainted Surfaces: Apply 1 coat of primer and 2 coats of
finish paint.
b.
Existing Painted Surfaces:
1)
Apply 2 coats of finish paint when existing paint has a
lower gloss.
2)
Apply one coat of primer and 2 finish coats when
existing paint has a higher gloss.
c.
Paint Type IAL: Provide mildewcide additive for bathrooms,
kitchens, janitor closets, laundry rooms, restrooms and other wet
or damp areas.
2.
Other Paint Types: Apply in accordance with paint manufacturer’s
product data sheets.

FIELD QUALITY CONTROL
A.

3.06

Paint Samples: Assist the Director’s Representative in obtaining random one
quart paint samples for testing at any time during the Work.
1.
Notify the Director’s Representative upon delivery of paints to the Site.
2.
Furnish new one quart metal paint containers with tight fitting lids and
suitable labels for marking.
a.
Furnish labor to thoroughly mix paint before sampling and
provide assistance with sampling when required.

ADJUSTING AND CLEANING
A.

Reinstall removed items after painting has been completed.
1.
Restore damaged items to a condition equal to or better than when
removed. Replace damaged items that cannot be restored.

B.

Touch up and restore damaged finish paints. Touch up and restoration paint
coats are in addition to the number of specified finish paint coats.

C.

Remove spilled, splashed, or spattered paint without marring, staining or
damaging the surface. Restore damaged surfaces to the satisfaction of the
Director’s representative.
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D.

Remove temporary barriers, masking tape, and other protective coverings upon
completion of painting, cleaning and restoration work.
END OF SECTION
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SECTION 230523
VALVES

PART 1 GENERAL
1.01

1.02

ABBREVIATIONS
A.

IBBM: Iron body, bronze mounted.

B.

OS&Y: Outside screw and yoke.

C.

WOG: Water, oil, gas.

D.

WSP: Working steam pressure.

SUBMITTALS
A.

Product Data: Manufacturer’s catalog sheets and specifications for each valve
type.

B.

Valve Schedule: List type of valve, manufacturer’s model number, and size for
each service application.

PART 2 PRODUCTS
2.01

VALVES - GENERAL
A.

Valve Standardization: Valves from one or more manufacturers may be used,
however valves supplied for each specific valve type shall be the product of one
manufacturer.

B.

Valves shall be first quality, free from all imperfections and defects, with body
markings indicating manufacturer and rating.

C.

Valve parts of same manufacturer, size and type shall be interchangeable.

D.

Manually operated gate, globe and angle valves shall be of rising stem type,
unless otherwise specified.

E.

Valves which use packing, shall be capable of being packed when wide open and
under full working pressure.

F.

Size valves the same size as the piping in which they are installed, unless
specified otherwise.
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2.02

2.03

GATE VALVES
A.

Type A: 125 psig WSP, 200 psig WOG, bronze body, union bonnet, solid wedge
disc, and threaded ends. Acceptable Valves: Crane428UB, Hammond IB617,
Jenkins 47CU, Milwaukee 1152, Nibco T134, and Stockham B105.

B.

Type C: 125 psig WSP, 200 psig WOG up to 12 inch size, and 150 psig WOG
for 14 inch and 16 inch sizes; IBBM OS&Y, bolted bonnet, solid wedge disc, and
threaded or flanged ends depending on size. Acceptable Valves: Crane 464-1/2
& 465-1/2, Hammond IR1140, Milwaukee F2885, Nibco T6170 & F6170, and
Stockham G620 & G623

C.

Type D: 125 psig WSP, 200 psig WOG, bronze body, threaded bonnet, solid
wedge disc, and solder ends. Acceptable Valves: Crane 1330, Hammond IB635,
Jenkins 991AJ, Milwaukee 149, Nibco S111, and Stockham B108.

PLUG VALVES
A.

Type AA: 200 psig WOG, lubricated type with standard port opening, cast iron
or semi-steel body, sealed lubrication system with lubricant fitting and dial
indicator, cylindrical plug or teflon tapered plug, lubricant grooves in body or
plug, threaded or flanged ends depending on size, and capable of lubrication with
valve under pressure and plug in any position.
1.
Main Tank selection valve: Provide the main oil storage tank selector
valve. It shall be electric actuator operated to allow for automatic tank
selection and control via the fuel oil tank level switches and/or sensors(s)
integrated with the duplex pump set master control cabinet PLC, and/or
selected via the OIT touch screen on the pump set control panel. The
actuator shall have (2) end switches to confirm valve position. The
automatic tank isolation system will prove a safe operating system by
means of isolating the tank in operation from the tank in standby. A tank
will be selected as the primary tank and the system will have the option
for automatic switchover in the case of a low-level fuel alarm. Fuel
system master panel will also include manually operated tank selector
switches. Valve shall be a Preferred Utilities model 1204-13034 tank
selector valve with actuator and end switches, or approved equal.

PART 3 EXECUTION
3.01

INSTALLATION
A.

Updated 06/26/2020
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General: Install valves at locations noted on the drawings or specified.
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3.02

VALVE APPLICATION SCHEDULE
A.

Schedule of valve applications for the different services is as follows:

Valve
Location

Description

Type

AST (#2
Fuel Oil)

Supply #2
Fuel Oil
Return #2
Fuel Oil

Ball
Valve
Type C

Suction and
Discharge
#2 Fuel Oil
Pump Set

Discharge
Downstream

Remote Spill
Containment
Fill Boxes
Indicator
Post and
Valve (CContract)

Fill Port
Fill Port
Transfer
Containment
Pad

Isolation
Ball
Valve
Check
Valve
Pressure
Relief
Check
Valve
Ball
Valve
Gate
Valve

Nominal
Dia. (inches)

Quantity

2

2

2

2

2

4

2

2

2

2

3

2

3

2

6

1

Manufacturer
See
Specification
See
Specification
See
Specification

Specification
Reference
230523 2.02.B
230523 –
2.02.B
232123 –
2.02.G

230523- 3

M-502

M-506

See
Specification
See
Specification
Fairfield
Industries, Inc.
Fairfield
Industries, Inc.

232123 –
2.02.G
232123 –
2.02.I
231323 –
2.02.F
231323 –
2.02.F

M-102 &
M-504
M-102 &
M-504

See
Specification

331216 2.04.A

C-105 &
C-504

END OF SECTION
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SECTION 230529
PIPE HANGERS AND SUPPORTS

PART 1 GENERAL
1.01

PRODUCTS FURNISHED BUT NOT INSTALLED UNDER THIS SECTION
A.

1.02

RELATED WORK SPECIFIED ELSEWHERE
A.

1.03

1.04

Companion high-density filler pieces for installation over the top 180 degree
surface of pipe or tubing, at points of support where a combination clevis hanger,
insulation shield and high density insulating saddle are installed.

Piping Insulation: Section 230700.

SUBMITTALS
A.

Shop Drawings:
1.
Details of trapeze hangers and upper hanger attachments for piping 4
inches in diameter and over. Include the number and size of pipelines to
be supported on each type of trapeze hanger.
2.
Details of pipe anchors.

B.

Product Data: Catalog sheets, specifications and installation instructions for each
item specified except fasteners.

QUALITY ASSURANCE
A.

Regulatory Requirements:
1.
Comply with the applicable requirements of the ASME B31 Piping
Codes.
2.
Unless otherwise shown or specified, comply with the requirements of
the Manufacturer’s Standardization Society of the Valve and Fittings
Industry (MSS) Standards SP-58, and SP-69.

PART 2 PRODUCTS
2.01

PIPE HANGERS AND SUPPORTS
A.

Updated 01/30/2012
Printed 2/6/2020

Combination clevis hanger, pipe insulation shield and vapor barrier jacketed high
density insulating saddle with companion high density filler piece.
1.
Insulating saddles and filler pieces shall be of the same thickness and
materials as the adjoining pipe insulation. Saddles shall cover the lower
180 degrees of the pipe or tubing, and companion filler pieces shall cover
the upper 180 degrees of the pipe or tubing. Physical sizes, gages, etc. of
the components of insulated hangers shall be in accordance with the
following schedule:
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PIPE OR
TUBING SIZE
(Inches)
Up to 2-1/2
3 to 6
B.

SHIELD
LENGTH
(Inches)
4
4

16
14

SADDLE
LENGTH
(Inches)
6
6

VAPOR BARRIER
JACKET LENGTH
(Inches)
10
10

Pipe Insulation Shields: Fabricated of steel, with a minimum arc of 180 degrees,
unless otherwise indicated. Shields for use with hangers and supports, with the
exception of combination clevis type hangers, shall be in accordance with the
following schedule:

PIPE OR TUBING SIZE (Inches)
Up to 2-1/2
3 to 8

2.02

SHIELD GAGE

SHIELD LENGTH (Inches)
8
10

SHIELD GAGE
18
16

C.

Pipe Covering Protection Saddles: 3/16 inch thick steel, of sufficient depth for
the insulation thickness specified, notched so that saddle contact with the pipe is
approximately 50 percent of the total axial cross section. Saddles for pipe 12
inches in size and larger shall have a center support.

D.

Pipe Hangers: Height adjustable standard duty clevis type, with cross bolt and
nut.

E.

Adjustable Floor Rests and Base Flanges: Steel.

F.

Hanger Rods: Mild, low carbon steel, fully threaded or threaded at each end,
with two nuts at each end for positioning rod and hanger, and locking each in
place.

G.

Riser Clamps: Malleable iron or steel.

H.

Rollers: Cast Iron.

ANCHORS AND ATTACHMENTS
A.

Sleeve Anchors (Group II, Type 3, Class 3): Molly’s Div./USM Corp.
Parasleeve Series, Ramset’s Dynabolt Series, or Red Head/Phillips AN, HN, or
FS Series.

B.

Wedge Anchors (Zinc Plated, Group II, Type 4, Class 1): Hilti’s Kwik Bolt
Series, Molly’s Div./USM Corp. Parabolt PB Series, Ramset’s Trubolt T Series,
or Red Head/Phillips WS Series.

C.

Self-Drilling Anchors (Group III, Type 1): Ramset’s RD Series, or Red
Head/Phillips S Series.

D.

Non-Drilling Anchors (Group VIII, Type 1): Ramset’s Dynaset DS Series,
Hilti’s HDI Series, or Red Head/Phillips J Series.

E.

Stud Anchors (Group VIII, Type 2): Red Head/Phillips JS Series.

Updated 01/30/2012
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2.03

F.

Beam Clamps: Forged steel beam clamp, with weldless eye nut (right hand
thread), steel tie rod, nuts, and washers, Grinnell’s Fig No. 292 (size for load,
beam flange width, and rod size required).

G.

Metal Deck Ceiling Bolts: B-Line Systems’ Fig. B3019.

H.

Continuous Slotted Type Concrete Insert, Galvanized:
1.
Load Rating 800 lbs/ft: Kindorf’s D-986.
2.
Load Rating 1500 lbs/ft: Kindorf’s D-980.
3.
Load Rating 3000 lbs/ft: Hohmann & Barnard’s Inc. Type CS-H.
4.
Load Rating 4500 lbs/ft: Hohmann & Barnard’s Inc. Type CS-HD.

I.

Threaded Type Concrete Insert: Galvanized ferrous castings, internally threaded
to receive 3/4 inch diameter machine bolts.

J.

Wedge Type Concrete Insert: Galvanized box-type ferrous castings, designed to
accept 3/4 inch diameter bolts having special wedge shaped heads.

VIBRATION ISOLATION FOR PIPING
A.

B.

2.04

To ensure that piping weight is properly distributed and not being supported by
equipment flanges, the first three rubber and spring isolators on the inlet shall be
of the "position indicating" type.
1.
Approved Isolators: Amber Booth Type PBSS, Korfund Type VXLS,
Mason Industries Type PDNHS, Vibration Eliminator Co. Type PR2H
and Vibration Mountings and Controls Type RSHP.

FASTENERS
A.

2.05

Type: Combination rubber and spring type designed for insertion in a split
hanger rod for isolating piping from the overhead construction.
1.
Approved isolators: Amber Booth Type BSSR, Korfund Type VX, Mason
Industries, Type DNHS, Vibration Eliminator Co. Type SNRC and
Vibration Mountings and Controls Type RSH.

Bolts, Nuts, Washers, Lags, and Screws: Medium carbon steel; size and type to
suit application; galvanized for high humidity locations, and treated wood; plain
finish for other interior locations. Except where shown otherwise on the
Drawings, furnish type, size, and grade required for proper installation of the
Work.

SHOP PAINTING AND PLATING
A.

Hangers, supports, rods, inserts and accessories used for pipe supports, unless
chromium plated, cadmium plated or galvanized shall be shop coated with metal
primer paint. Electroplated copper hanger rods, hangers and accessories may be
used with copper pipe or copper tubing.

B.

Hanger supports for chromium plated pipe shall be chromium plated brass.

Updated 01/30/2012
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PART 3 EXECUTION
3.01

PREPARATORY WORK
A.

3.02

Place inserts into construction form work expeditiously, so as not to delay the
Work.

INSTALLATION
A.

Do not hang or support one pipe from another or from ductwork.
1.
Do not bend threaded rod.

B.

Support all insulated horizontal piping by means of hangers or supports with
insulation shields installed outside of the insulation.

C.

Space hangers or supports for horizontal piping on maximum center distances as
listed in the following hanger schedules, except as otherwise specified, or noted
on the Drawings.
1.
For Steel, Alloy Steel, Threaded Brass Pipe and Fibrous Glass
Reinforced Plastic Pipe (FRP):
PIPE SIZE (Inches)
1 and under
1-1/4 and 1-1/2
2
2-1/2 and up

2.

3.

4.

5.

D.

Updated 01/30/2012
Printed 2/6/2020

MAXIMUM SPACING (Feet)
8
9
10
12

For Directional Changes: Install a hanger or support close to the point of
change of direction of all pipe runs in either a horizontal or vertical
plane.
For Concentrated Loads: Install additional hangers or supports, spaced
as required and directed, at locations where concentrated loads such as
in-line pumps, valves, fittings or accessories occur, to support the
concentrated loads.
For Branch Piping Runs and Runouts Over 5 feet In Length: Install a
minimum of one hanger, and additional hangers if required by the hanger
spacing schedules.
Parallel Piping Runs: Where several pipe lines run parallel in the same
plane and in close proximity to each other, trapeze hangers may be
submitted for approval. Base hanger spacing for trapeze type hangers on
the smallest size of pipe being supported. Design the entire hanger
assembly based on a safety factor of five, for the ultimate strength of the
material being used.

Size hanger rods in accordance with the following:
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PIPE OR TUBING
SIZE
(Inches)
1/2 to 2
2-1/2 and 3

1.

E.

3.03

SINGLE ROD HANGER SIZE
(Inches)
PIPE
TUBING
3/8
1/4
1/2
3/8

DOUBLE ROD HANGER SIZE
(Inches)
PIPE
TUBING
3/8
1/4
3/8
1/4

Secure hanger rods as follows: Install one nut under clevis, angle or steel
member; one nut on top of clevis, angle or steel member; one nut inside
insert or on top of upper hanger attachment and one nut and washer
against insert or on lower side of upper hanger attachment. A total of
four nuts are required for each rod, two at upper hanger attachment and
two at hanger.

Vertical Piping:
1.
Support vertical risers of piping systems, by means of heavy duty
hangers installed close to base of pipe risers, and by riser clamps with
extension arms at intermediate floors, with the distance between clamps
not to exceed 25 feet, unless otherwise specified. Support pipe risers in
vertical shafts equivalent to the aforementioned. Install riser clamps
above floor slabs, with the extension arms resting on floor slabs. Provide
adequate clearances for risers that are subject to appreciable expansion
and contraction, caused by operating temperature ranges.

UPPER HANGER ATTACHMENTS
A.

General:
1.
Secure upper hanger attachments to overhead structural steel, steel bar
joists, or other suitable structural members.
2.
Do not attach hangers to steel decks that are not to receive concrete fill.
3.
Do not attach hangers to precast concrete plank decks less than 2-3/4
inches thick.
4.
Do not use flat bars or bent rods as upper hanger attachments.

B.

Attachment to Steel Frame Construction: Provide intermediate structural steel
members where required by pipe support spacing. Select steel members for use
as intermediate supports based on a minimum safety factor of five.
1.
Do not use drive-on beam clamps.
2.
Do not support piping over 4 inches in size from steel bar joists. Secure
upper hanger attachments to steel bar joists at panel points of joists.
3.
Do not drill holes in main structural steel members.
4.
Beam clamps, with tie rods as specified, may be used as upper hanger
attachments for the support of piping, subject to clamp manufacturer’s
recommended limits.

C.

Attachment to Concrete Filled Steel Decks:
1.
New Construction: Install metal deck ceiling bolts.

Updated 01/30/2012
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2.
3.

3.04

Existing Construction: Install welding studs (except at roof decks). Do
not support a load in excess of 250 lbs from any single welded stud.
Do not attach hangers to decks less than 2-1/2 inches thick.

D.

Attachment to Cast-In-Place Concrete: Secure to overhead construction by
means of cast-in-place concrete inserts.

E.

Attachment to Existing Cast-In-Place Concrete:
1.
For piping up to a maximum of 4 inches in size, secure hangers to
overhead construction with self-drilling type expansion shields and
machine bolts.
2.
Secure hangers to wall or floor construction with single unit expansion
shields or self-drilling type expansion shields and machine bolts.

F.

Attachment to Cored Precast Concrete Decks (Flexicore, Dox Plank, Spancrete,
etc.): Toggle bolts may be installed in cells for the support of piping up to a
maximum of 2-1/2 inches in size.

G.

Attachment to Hollow Block or Hollow Tile Filled Concrete Decks:
1.
New Construction: Omit block or tile and pour solid concrete with castin-place inserts.
2.
Existing Construction: Break out block or tile to access, and install
machine bolt anchors at highest practical point on side of web.

H.

Attachment to Waffle Type Concrete Decks:
1.
New Construction: Install cast-in-place inserts.
2.
Existing Construction: Install machine bolt expansion anchors at highest
practical point on side of web.

I.

Attachment to Precast Concrete Tee Construction:
1.
New Construction: Tee hanger inserts between adjacent flanges, except
at roof deck without concrete fill.
2.
Existing Construction: Dual unit expansion shields in webs of tees.
Install shields as high as possible in the webs.
a.
Exercise extreme care in the field drilling of holes to avoid
damage to reinforcing.
b.
Do not use powder driven fasteners.

ANCHORS, RESTRAINTS, RIGID SUPPORTS, STAYS AND SWAY BRACES
A.

Install pipe anchors, restraints and sway braces, at locations noted on the
Drawings. Design anchors so as to permit piping to expand and contract freely in
opposite directions, away from anchor points. Install anchors independent of all
hangers and supports, and in a manner that will not affect the structural integrity
of the building.

B.

In grooved end piping systems, install restraints, and rigid supports as
recommended by the manufacturer of the grooved end fittings to ensure proper
support and alignment of the piping under operating and testing pressures
(maximum hanger or support spacing shall be as previously specified).

Updated 01/30/2012
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1.
2.
3.
4.

3.10

Horizontal piping shall maintain a constant pitch without sags, humps, or
lateral deflections.
Branch piping shall remain perpendicular to main piping and/or risers.
Vertical piping shall remain plumb without deflections.
Vertical piping shall be rigidly supported, or anchored at both top and
bottom, and wherever necessary to prevent movement and/or shearing
forces at branch connections.

VIBRATION ISOLATION FOR PIPING
A.

B.

Install vibration isolation in accordance with the manufacturer’s printed
installation instructions, unless otherwise specified.
Piping: The isolator deflections shall be equal to or greater than the static
deflection of the vibration isolators provided for the connected machinery as
follows:
1.
Piping Connected to Vibration Isolated HVAC Equipment: For a distance
of 50 feet or 50 pipe diameters, whichever is greater.

END OF SECTION
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SECTION 230533
ELECTRIC HEATING CABLE SYSTEM

PART 1 GENERAL
1.01

1.02

1.03

RELATED WORK SPECIFIED ELSEWHERE
A.

Liquid Fuel Piping: Section 231100.

B.

Piping Insulation: Section 230700.

REFERENCES
A.

Factory Mutual Engineering and Research (FM).

B.

Institute of Electrical and Electronics Engineering (IEEE) 515 Electrical
Resistance Heat Tracing for Industrial Applications.

SYSTEM DESCRIPTION
A.

1.04

Provide a low temperature, all electric, self-regulating type heating cable trace
system for plastic and metallic pipes that will maintain the pipeline water
temperature at approximately 50 degrees F when the ambient temperature drops
to a low of -40, -20, 0 degrees F.

SUBMITTALS
A.

Waiver of Submittals: The “Waiver of Certain Submittal Requirements” in
Section 013300 does not apply to this Section.

B.

Submittals Package: Submit the shop drawings, product data, and quality control
submittals specified below at the same time as a package.

C.

Shop Drawings:
1.
Composite wiring and/or schematic diagrams of the complete system as
proposed to be installed (standard diagrams will not be acceptable).
Include:
a.
Actual location length, routing, and rating of each heating cable.
b.
Location of branch circuit connections, including conductor size
and overcurrent rating recommended for each branch circuit.
c.
Location of terminations, thermostats, etc.
d.
Expected current draw of each heating cable (Data to be used in
conjunction with system acceptance test).

D.

Product Data:
1.
Catalog sheets, specifications and installation instructions.
2.
Bill of materials.

Updated 07/08/09
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1.05

E.

Quality Control Submittals:
1.
Company Field Advisor Data: Include:
a.
Name, business address and telephone number of Company
Field Advisor secured for the required services.
b.
Certified statement from the Company listing the qualifications
of the Company Field Advisor.
c.
Services and each product for which authorization is given by
the Company, listed specifically for this project.
2.
Installation Training: Certificate of training from the heating cable
manufacturer for each person performing the Work.
3.
List of Completed Installations: If brand names other than those
specified are proposed for use, furnish the name, address and telephone
number of at least 3 comparable installations which can prove the
proposed products have operated satisfactorily for one year.

F.

Contract Closeout Submittals:
1.
System acceptance test report.
2.
Certificates:
a.
Affidavit, signed by the Company Field Advisor and notarized,
certifying that the system meets the contract requirements and is
operating properly.
3.
Operation and Maintenance Data:
a.
Deliver 2 copies, covering the installed products, to the
Director’s Representative. Include:
1)
Operation and maintenance data for each product.

WORK ORDER CLOSEOUT SUBMITTALS
A.

1.05

Submit the following to the Director’s Representative at substantial completion
of each work order:
1.
System acceptance test report.
2.
Operation and Maintenance Data covering installed products.
3.
Certificates:
a.
Affidavit, signed by the Company Field Advisor and notarized,
certifying that the system meets the contract requirements and is
operating properly.

QUALITY ASSURANCE
A.

Heating cables shall be Factory Mutual (FM) approved, in compliance with IEEE
515.

B.

Company Field Advisor: Secure the services of a Company Field Advisor for a
minimum of 8 working hours for the following:
1.
Render advice regarding installation of the system.
2.
Witness final system test and then certify with an affidavit that the
system is installed in accordance with the contract documents and is
operating properly.

Updated 07/08/09
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PART 2 PRODUCTS
2.01

HEATING CABLES FOR NON-HAZARDOUS LOCATIONS
A.

2.02

Type SRL-10: Self-regulating; Nelson Electric’s Hevi-Duty Limitrace
LT10/LT210, Raychem Corp.’s Chemelex Self Regulating 10BTV1/10BTV2, or
Thermon Mfg. Co.’s BSX 10-1/BSX 10-2:
1.
Thermal output of 10 watts/ft (120V cable operated at 120V), 10 watts/ft
(240V cable operated at 240V).
2.
Thermal output of approximately 9.4 watts/ft (240V cable operated at
208V).
3.
Thermal output of approximately 10.5 watts/ft (240V cable operated at
277V).
4.
Tinned copper outer braid.

SYSTEM ACCESSORIES FOR NON-HAZARDOUS LOCATIONS
A.

Furnish the heating cable manufacturer’s accessories to suit the system
requirements:
1.
Splice, Tee & Power Connection Kits: Nelson Electric’s Hevi-Duty PLT
Series Kits, Raychem Corp.’s PMKG Series Kits, or Thermon Mfg.
Corp.’s PCA Series Kits.
2.
Thermostat Control Kits: Remote bulb/capillary type; Nelson Electric’s
Hevi-Duty TH4X325 (22 amp @ 480 volts, SPDT), Raychem Corp.’s
AMC-1B (22 amp @ 480 volts, SPDT), or Thermon Mfg. Corp.’s E4X35235JB (25 amp @ 277 volts, SPST).
3.
Aluminum Foil Tape: Nelson Electric’s Hevi-Duty AT-50, Raychem
Corp.’s AT-180, or Thermon Mfg. Corp.’s AL-20H.
4.
Stainless Steel Banding: Nelson Electric’s Hevi-Duty PS-6, Raychem
Corp.’s NA, or Thermon Mfg. Corp.’s B-4.
5.
Fiberglass Tape: Nelson Electric’s Hevi-Duty GT-6, Raychem Corp.’s
GT-66.
6.
Electric Traced Warning Labels: Nelson Electric’s Hevi-Duty WS-100,
Raychem Corp.’s ETL, or Thermon Mfg. Corp.’s CL.

PART 3 EXECUTION
3.01

EXAMINATION
A.

Updated 07/08/09
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Verification of Conditions:
1.
Examine areas and conditions under which electric heating cables are to
be installed.
2.
Notify Director’s Representative in writing of conditions detrimental to
proper completion of the work.
3.
Ensure that surfaces, and pipes to which electric heating cables are to be
installed are free of burrs and other sharp protrusions and that pipes have
been pressure tested for leakage.
4.
Do not proceed with the Work until unsatisfactory conditions have been
corrected in an acceptable manner.
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3.02

3.03

INSTALLATION
A.

Install the Work of this Section in accordance with manufacturer’s printed
instructions.

B.

After attaching heating cables to pipe, test cables for insulation resistance of 20
megaohms or greater, measured to ground. Where leakage is detected replace
cable and retest.

C.

Install electric traced warning labels every 10 feet on the exterior of the pipe
insulation.

D.

Set thermostats so that heating cables will be de-energized when the pipeline
temperature rises above 55 degrees F.

FIELD QUALITY CONTROL
A.

System Test:
1.
Preparation: Notify the Director’s Representative at least 3 working days
prior to the test so arrangements can be made to have a Facility
Representative witness the test.
2.
Make the following tests:
a.
Verify that each heating cable is operating properly by noting
and recording its current draw.
b.
Note surface temperature of pipe to which cable is attached and
ambient air temperature.
c.
Use manufacturers approved shop drawing data for expected
current draw for each tape at given surface/ambient temperature.
d.
Compare actual current draw with expected draw.
e.
Any cable with a + 15 percent variance from the manufacturer’s
expected draw will be rejected.
3.
Supply all equipment necessary for system adjustment and testing.
4.
Submit written report of test results signed by Company Field Advisor
and the Director’s Representative.
END OF SECTION
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SECTION 230700
PIPING INSULATION

PART 1 GENERAL
1.01

1.02

1.03

1.04

RELATED WORK SPECIFIED ELSEWHERE
A.

Firestopping: Section 078400.

B.

Mechanical Painting: Section 099103.

C.

Pipe Hangers and Supports: Section 230529.

ABBREVIATIONS
A.

FS: Federal Specification.

B.

K: Thermal Conductivity, i.e., maximum Btu per inch thickness per hour per
square foot.

C.

pcf: Pounds per cubic foot.

D.

PVC: Polyvinylchloride.

SUBMITTALS
A.

Product Data: Manufacturer’s catalog sheets, specifications and installation
instructions for the following:
1.
Insulation Materials.
2.
Jacket Materials.

B.

Quality Control Submittals:
1.
Installers Qualification Data:
a.
Name of each person who will be performing the Work, and
their employer’s name, business address and telephone number.
b.
Furnish names and addresses of the required number of similar
projects that each person has worked on which meet the
qualifications.

QUALITY ASSURANCE
A.

Qualifications: The persons installing the Work of this Section and their
Supervisor shall be personally experienced in mechanical insulation work and
shall have been regularly employed by a company installing mechanical
insulation for a minimum of 5 years.

Updated 9/20/18
Printed 10/12/2020

230700 - 1

Project No. 45964-H

B.

Regulatory Requirements:
1.
Insulation installed inside buildings, including laminated jackets,
mastics, sealants and adhesives shall have a Fire Spread/Smoke
Developed Rating of 25/50 or less based on ASTM E 84.

PART 2 PRODUCTS
2.01

2.02

PIPING INSULATION
A.

Flexible Elastomeric Foam Insulation:
1.
FM tested and approved, meeting the following:
a.
Maximum Water Vapor Transmission: 0.10 perm - inch based
on ASTM E 96, Procedure A.
b.
K of 0.27 at 75 degrees F based on ASTM C 518 or C 177.
c.
Fire Spread/Smoke Developed Rating: 25/50 or less based on
ASTM E 84.
2.
Pipe Insulation: ASTM C 534, Type I.
3.
Polyethylene and polyolefin insulation is not acceptable.

B.

High Density Jacketed Insulation Inserts for Hangers and Supports:
1.
For Use with Flexible Elastomeric Foam Insulation: Hardwood dowels
and blocks, length or thickness equal to insulation thickness, other
dimensions as specified or required.

INSULATION JACKETS
A.

2.03

Metal Jacketing:
1.
Aluminum: ASTM B 209, Alloys 1100, 30003, 3105 or 5005, Temper
H14, 0.016 inch thick.
a.
Factory Pre-formed Sectional Pipe Jacketing:
1)
Smooth outer finish with integral bonded laminated
polyethylene film - kraft paper moisture barrier
underside.
2)
Pittsburgh or modified Pittsburgh longitudinal lock
seams.
3)
2 inch overlapping circumferential joints with integral
locking clips, or butt joints sealed with 2 inch wide
mastic backed aluminum snap bands.
b.
Fastening Devices:
1)
Strapping: Type 18-8 stainless steel, 0.020 inch thick,
1/2 and 3/4 inch wide as specified.
2)
Wing Seals: Type 18-8 stainless steel, 0.032 inch thick.
3)
Sheet Metal Screws: Panhead, Type A, hardened
aluminum, and stainless steel.

ADHESIVES, MASTICS, AND SEALERS
A.

Adhesive (Flexible Elastomeric Foam): Armstrong’s 520, Childers’ CP-82,
Epolux’s Cadoprene 488, Foster’s 85-75. 5 gallon cans only.

Updated 9/20/18
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2.04

B.

Weather Barrier Breather Mastic (Reinforcing Membrane): Childers’ VI-CRYL
CP-10/11, Foster’s Weatherite 46-50.

C.

Sealant (Metal Pipe Jacket): Non hardening elastomeric sealants. Foster
Elastolar 95-44, Childers Chil Byl CP-76, Pittsburgh Corning 727

D.

Reinforcing Membrane: Childers’ Chil Glas #10, Foster Mast a Fab, Pittsburgh
Corning PC 79

MISCELLANEOUS MATERIALS
A.

Pressure Sensitive Tape for Sealing Laminated Jackets:
1.
Acceptable Manufacturers: Alpha Associates, Ideal Tape, Morgan
Adhesive.
2.
Type: Same construction as jacket.

B.

Wire, Bands, and Wire Mesh:
1.
Binding and Lacing Wire: Nickel copper alloy or copper clad steel, gage
as specified.
2.
Bands: Galvanized steel, 1/2 inch wide x 0.015 inch thick, with 0.032
inch thick galvanized wing seals.
3.
Wire Mesh: Woven 20 gage steel wire with 1 inch hexagonal openings,
galvanized after weaving.

C.

Reinforcing Membrane: Glass or Polyester, 10 x 10 mesh. Alpha Associates
Style 59, Childer’s Chil-Glas, Foster’s MAST-A-FAB.

PART 3 EXECUTION
3.01

PREPARATION
A.

3.02

Perform the following before starting insulation Work:
1.
Install hangers, supports and appurtenances in their permanent locations.
2.
Complete testing of piping.
3.
Clean and dry surfaces to be insulated.

INSTALLATION, GENERAL
A.

Install the Work of this Section in accordance with the manufacturer’s printed
installation instructions unless otherwise specified.

B.

Provide continuous piping insulation and jacketing when passing thru interior
wall, floor, and ceiling construction.
1.
At Through Penetration Firestops: Coordinate insulation densities with
the requirements of approved firestop system being installed. See
Section 078400.
a.
Insulation densities required by approved firestop system may
vary with the densities specified in this Section. When this
occurs use the higher density insulation.

Updated 9/20/18
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C.
3.03

Do not intermix different insulation materials on individual runs of piping.

INSTALLATION AT HANGERS AND SUPPORTS
A.

Reset and realign hangers and supports if they are displaced while installing
insulation.

B.

Install high density jacketed insulation inserts at hangers and supports for
insulated piping.

C.

Insulation Inserts For Use with Flexible Elastomeric Foam Insulation:
1.
Where clevis hangers are used, install insulation shields with hardwood
filler pieces, same thickness as adjoining insulation, inserted in
undersized die cut or slotted holes in insulation at support points.
2.
Contour hardwood blocks to match the curvature of pipe, and shield.
3.
Coat dowels and blocks with insulation adhesive, and insert while still
wet.
4.
Vapor seal outer surfaces of dowels and blocks with adhesive after
insertion.
5.
Install filler pieces as follows:

PIPE/TUBING SIZE
Thru 1-1/2”

FILLER PIECES
2 dowel plugs

2” thru 4”

1 block, 2 dowel plugs

3.04

POSITION
6 o’clock; in tandem
6 o’clock, and
4 & 8 o’clock respectively

INSTALLATION OF FLEXIBLE ELASTOMERIC FOAM INSULATION
A.

Where possible, slip insulation over the pipe, and seal butt joints with adhesive.
1.
Where the slip-on technique is not possible, slit the insulation and
install.
2.
Re-seal with adhesive, making sure the mating surfaces are completely
joined.

B.

Insulate fittings and valves with miter cut sections. Use templates provided by
the manufacturer, and assemble the cut sections in accordance with the
manufacturer’s printed instructions.
1.
Insulate threaded fittings and valves with sleeved fitting covers. Over
lap and seal the covers to the adjoining pipe insulation with adhesive.

C.

Carefully mate and seal with adhesive all contact surfaces to maintain the
integrity of the vapor barrier of the system.

D.

Piping Exposed Exterior to a Building, Totally Exposed to the Elements:
1.
Apply flexible elastomeric foam insulation to piping with adhesive.
2.
Apply reinforcing membrane around piping insulation with adhesive or
mastic.

Updated 9/20/18
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3.
4.

3.05

3.06

INSTALLATION OF SHEET METAL JACKETING ON PIPING
A.

Secure jacketing to insulated piping with preformed aluminum snap straps and
stainless steel strapping installed with special banding wrench.

B.

Jacket exposed insulated fittings, valves and flanges with mitred sections of
aluminum jacketing.
1.
Seal joints with sealant and secure with preformed aluminum bands.
2.
Substitution: Factory fabricated, preformed, sectional aluminum fitting
covers or premolded polyvinylchloride fitting covers may be used in lieu
of mitred sections of aluminum jacketing for covering fittings, valves
and flanges.

FIELD QUALITY CONTROL
A.

3.07

Field Samples: The Director’s Representative, may at their discretion, take field
samples of installed insulation for the purpose of checking materials and
application. Reinsulate sample cut areas.

PIPING INSULATION SCHEDULE

SERVICE AND
TEMPERATURES

TYPE

A

3.08

Adhesive Applied System: Apply 2 coats of finish. See Section 099103.
Mastic Applied System: Apply another coat of mastic over reinforcing
membrane.

Fuel Oil

INSULATION
MATERIAL

Flex. Elastomeric
Foam

PIPE
SIZES
(INCHES)

MINIMUM
(NOMINAL)
INSULATION
THICKNESS
(INCHES)

1-1/2 &
less

1

1-1/2 and
Up

1-1/2

SCHEDULE OF METAL JACKETING FOR INSULATED PIPE
A.

General:
1.
Jacket exposed insulated piping with preformed sectional aluminum
metal pipe jacketing.

B.

Piping Exterior to Building: Jacket insulated piping with circumferentially
corrugated aluminum jacketing.
1.
Lap longitudinal and circumferential joints a minimum of 2 inches.
2.
Secure jacketing in place with 1/2 inch x 0.020 inch thick aluminum
bands secured with aluminum wing type seals, on maximum 12 inch
centers.
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3.

4.
5.

Cover insulated fittings, valves, and offsets with mitered sections of
jacketing. Seal joints with metal pipe jacket sealant, and secure with
aluminum strapping and wing seals.
Factory fabricated, preformed fitting covers of same material as
jacketing may be used instead of mitered jacketing.
Install jacketing so as to avoid trapping condensation and precipitation.

END OF SECTION
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SECTION 231100
LIQUID FUEL PIPING

PART 1 GENERAL
1.01

1.02

1.03

RELATED WORK SPECIFIED ELSEWHERE
A.

Firestopping: Section 078400.

B.

Joint Sealers: Section 079200.

SUBMITTALS
A.

Product Data:
1.
Catalog sheets and specifications indicating manufacturer’s name, type,
applicable reference standard, schedule, or class for specified pipe and
fittings.
2.
Material Schedule: Itemize pipe and fitting materials for each specified
application in Pipe and Fittings Schedule in Part 3 of this Section.
Where optional materials are specified indicate option selected.

B.

Quality Control Submittals:
1.
Welder Qualification Data: Copies of certification; include names, home
addresses and social security numbers of welders.

QUALITY ASSURANCE
A.

Qualifications of Welding Procedures, Welders and Welding Operators: Comply
with the following:
1.
American Welding Society Standard AWS B2.1

PART 2 PRODUCTS
2.01

STEEL PIPE AND FITTINGS
A.

Steel Pipe for Threading: Standard Weight, Schedule 40, black or galvanized;
ASTM A 53, or ASTM A 135.

B.

Malleable Iron, Steam Pattern Threaded Fittings:
1.
150 lb Class: ASME B16.3.

C.

Unions: Malleable iron, 250 lb class, brass to iron or brass to brass seats.

D.

Couplings: Same material and pressure rating as adjoining pipe, conforming to
standards for fittings in such pipe. Use taper tapped threaded type in screwed
pipe systems operating in excess of 15 psig.

Updated 10/12/2010
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2.03

2.04

E.

Nipples: Same material and strength as adjoining pipe, except nipples having a
length of less than one inch between threads shall be extra heavy.

F.

Flanges, Welding Neck Type, Same Pressure Rating as Adjoining Pipe: ASME
B16.5.

G.

Weld Fittings, Carbon Steel:
1.
Butt Welding Type: ASME B16.9.
a.
Allied Piping Products Co., Inc.’s Branchlets, Type 1 or 2.
b.
Bonney Forge Corp.’s Weldolets.
2.
Socket Welding Type: ASME B16.11.
a.
Allied Piping Products Co., Inc.’s Branchlets, Type 1 or 2.
b.
Bonney Forge Corp.’s Thredolets or Sockolets.

JOINING AND SEALANT MATERIALS
A.

Fuel Resistant Thread Sealant:
1.
Rectorseal Corp.’s Rectorseal No. 5.
2.
EMCO Wheaton Inc.’s Joint Seal.

B.

Joint Packing:
1.
Oiled Oakum: Manufactured by Nupak of New Orleans, Inc., 931
Daniel St., Kenner, LA 70062, (504) 466-1484.

C.

Anti-Seize Lubricant: Bostik Inc.’s Never Seez or Dow Corning Corp.’s
Molykote 1000.

D.

Electrodes and Welding Rods:
1.
Electrodes for Use in Arc Welding: Heavily coated, not larger than 3/16
inch diameter exclusive of coating, unless otherwise approved.
2.
Welding Rods: Free flowing when fused, so as to avoid excessive
pudding.
3.
Electrodes for Welding Stainless Steels: Coated and used with reverse
polarity.
4.
Filler material shall conform to the appropriate AWS-ASTM
specification.

E.

Corrosion Protective Tape System: 3M Co., St. Paul, MN.
1.
Tape: Scotchrap 50 or 51.
2.
Primer: Scotchrap pipe primer.
3.
Putty (if required): Strip Caulk insulation putty.

PACKING MATERIALS FOR BUILDING CONSTRUCTION PENETRATIONS
A.

Oiled Oakum: Manufactured by Nupak of New Orleans, Inc., 931 Daniel St.,
Kenner, LA 70062, (504)466-1484.

B.

Mechanical Modular Seals: Thunderline Corp.’s Link Seal wall and floor seals
designed for the service of piping system in which installed.
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2.05

PIPE SLEEVES
A.

2.06

FLEXIBLE CONNECTIONS
A.

2.08

Type A: Schedule 40 steel pipe.

Above Ground Application:
1.
Acceptable Companies:
a.
Titeflex Inc., Springfield, MA.
b.
Flex-ing, Sherman, TX.
2.
Features:
a.
Construction: Convoluted, Type 321 stainless steel inner core,
minimum .012 inch wall thickness covered with braided Type
304 stainless steel outer jacket.
b.
UL listed for above ground use.
c.
Factory installed male swivel on one end.

FLEXIBLE CONNECTION ISOLATION JACKET
A.

2.09

Type: High density polyethylene flexible tube with Buna-N rubber compression
seals, air valve stem, and stainless steel clamps; Titeflex Inc.’s Model 111466-1,
or Flexing Model Yellow Jacket.

FLEXIBLE DOUBLE WALL UNDERGROUND PIPING
A.

Type: FLEXWELL Model HL48 (2 inch) and HL60 (2-1/2 inch) by Brugg Pipe
Systems, 25 Anderson Road, Rome, GA 30162, (706), pipesystems@brugg.com.

B. Features:
1. Primary Pipe: Type 316L/Ti stainless steel.
2. Secondary Pipe: Type 316L/Ti stainless steel.
3. Corrosion Protection Jacket: LDPE.
4. Compression fittings and sump seals.

PART 3 EXECUTION
3.01

INSTALLATION
A.

Install piping at approximate locations indicated, and at maximum height.

B.

Install piping clear of door swings, and above sash heads.

C.

Make allowances for expansion and contraction.

D.

Allow for a minimum of one inch free air space around pipe or pipe covering,
unless otherwise specified.

E.

Install horizontal piping with a constant pitch, and without sags or humps.

F.

Install vertical piping plumb.
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3.02

3.03

3.04

G.

Use fittings for offsets and direction changes.

H.

Cut pipe ends square; ream before joining.

I.

Threading: Use American Standard Taper Pipe Thread Dies.

FUEL OIL SYSTEM PIPING
A.

Piping Inside Building:
1.
Pitch horizontal piping downward from wall 1/8 inch per foot minimum.

B.

Above Ground Piping (Exterior to Building):
1.
Pitch horizontal piping downward from wall 1/8 inch per foot minimum.
2.
Run piping from tank to one foot beyond interior surface of exterior
building wall.
3.
At interior surface of exterior building wall, provide required adapters.
a.
Run fuel oil supply and return piping to fuel pumps.
b.
Run gage piping to gage display.
4.
Containment Pipe Run underground piping in flexible double wall
underground pipe, and run from tank to interior surface of exterior
building wall, or to connection with underground piping, or equipment.

PIPE JOINT MAKE-UP
A.

Threaded Joint: Make up joint with a pipe thread compound applied in
accordance with manufacturer’s printed application instructions for the intended
service.

B.

Welded Pipe Joint: Make changes in direction in welded piping with weld
fittings, including elbows and tees. V bevel pipe and fitting ends (70 degrees to
90 degrees included angle).

C.

Dissimilar Pipe Joint:
1.
Joining Dissimilar Threaded Piping: Make up connection with a
threaded coupling or with companion flanges.
2.
Joining Dissimilar Non-Threaded Piping: Make up connection with
adapters recommended by the manufacturers of the piping to be joined.
3.
Joining Galvanized Steel Pipe and other pipe types: Make up connection
with a dielectric connector.

PIPING PENETRATIONS
A.

Updated 10/12/2010
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Diameter of Sleeves and Core Drilled Holes:
1.
Unless otherwise specified, size holes thru floors and walls in accordance
with the through penetration fire stopping system being used.
2.
Size holes thru exterior walls or waterproofed walls above inside earth or
finished floors, and exterior concrete slabs in accordance with the
following:
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a.

3.06

Uninsulated (Bare) Pipe: Inside diameter of sleeve or core
drilled hole 1/2 inch greater than outside diameter of pipe, unless
otherwise specified.

B.

Length of Sleeves (except as shown otherwise on Drawings):
1.
Walls and Partitions: Equal in length to total finished thickness of wall
or partition.
2.
Floors, Finished: Equal in length to total finished thickness of floor and
extending 1/2 inch above the finished floor level, except as follows:
a.
In furred spaces at exterior walls, extend sleeve one inch above
the finished floor level.
3.
Exterior Concrete Slabs: Equal in length to total thickness of slab and
extending 1/2 inch above the concrete slab.
4.
Roofs: Equal in length to the total thickness of roof construction,
including insulation and roofing materials, and extending one inch above
the finished roof level.

C.

Packing of Sleeves and Core Drilled Holes:
1.
Pack sleeves in exterior walls or waterproofed walls above inside earth
or finished floors with oakum to within 1/2 inch of each wall face, and
finish both sides with Type 1C (2 part) sealant. See Section 079200.
a.
Mechanical modular seals may be used in lieu of packing and
sealant for sleeves and core drilled holes.
2.
Pack sleeves in exterior concrete slabs with oakum to full depth, and
within 1/2 inch of top of sleeve and finish the remainder with Type 1C (2
part) sealant. See Section 079200.

PIPE AND FITTING SCHEDULE
A.

Abbreviations: The following abbreviations are applicable to the Pipe and
Fitting Schedule.
BS
CI
MI
SE
ST
SW
WE
XH

Black Steel.
Cast iron.
Malleable iron.
Screwed end.
Steel.
Standard weight.
Weld end.
Extra heavy weight.

B.

Where options are given, choose only one option for each piping service. No
deviations from the selected option will be allowed.

C.

Piping for No. 2 Fuel Oil:
1.
Vent Piping:
a.
Above Ground: SW BS pipe, with SE 150 lb MI fittings, and
fuel resistant thread sealant.

Updated 10/12/2010
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2.

3.

4.

Fuel Oil Product Piping (FOS and FOR):
a.
Underground:
1)
Double wall flexible primary piping with polyethylene
containment pipe, with fittings, joining methods, and
materials as recommended by flexible primary piping
and polyethylene containment pipe manufacturers.
a.
Above Ground
1)
Option No. 1: SW BS pipe, with SE 150 lb. MI fittings,
and fuel resistant thread sealant.
b.
Inside Building (125 psig and Less):
1)
1 Inch and Up: SW BS pipe, with SE 150 lb MI fittings
and fuel resistant thread sealant, or WE SW ST fittings.
c.
Inside Building (126 to 300 psig):
1)
1-1/2 inch and Less: XH BS pipe, with SE 300 lb. MI
fittings and fuel resistant thread sealant, or WE XH ST
fittings.
2)
2 inch and Up: XH BS pipe with WE XH ST fittings.
Interstitial Leak Monitor and Probe Riser Piping: SW BS pipe with SE
150 lb MI fittings, and fuel resistant sealant. Coat piping with corrosion
protective tape primer, and wrap with corrosion protective tape.
Fuel Oil Suction Drop Pipe: SW BS pipe, length as required to reach
within 4 inches of tank bottom.

END OF SECTION
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SECTION 231315
TEMPORARY SKID TANKS

PART 1 GENERAL
1.02

SUBMITTALS
A.

Product Data: Manufacturer's catalog sheets, specifications, and installation
instructions for each item specified.

PART 2 PRODUCTS
2.01

TEMPORARY SKID TANKS
A.

Type: Double Wall Skid Tank by Highland Tank and Manufacturing Co.,
Watervliet, NY or approved equal.

B.

Features:
1.
Listed as secondary containment in accordance with UL 142.
2.
Tanks shall be double-wall steel.
3.
Monitor tube for interstitial space with gauge.
4.
OSHA approved stair/platform assembly.
5.
The tanks shall be provided with permanent lamacoid labels indicating
conformance with 6 NYCRR Part 613; capacity; type of product; tank
plate thickness; name of manufacturer; and year manufactured.
6.
The Contractor shall properly support the tank with saddles or support
legs, as per manufacturer’s standards, and level it upon delivery. A tank
placed on grass or dirt shall be supported by steel channels or plates to
evenly distribute the tank load.
7.
Tanks shall be equipped with an integral 15-gallon spill containment fill
box and an overfill protection valve as manufactured by Morrison Bros.
Co., Fig 9095AA or approved equal.
8.
Tanks shall be equipped with gauging device(s) manufactured by Scully
Signal Co., Model No. 03197 or approved equal. Include ¼ inch stick
chart for manual gauging, accessible stick port and stick gauge calibrated
in ¼ inch increments.
9.
Tank shall be equipped with a vent whistle. Whistle shall be as
manufactured by:
a) Beckett Corporation part no. 14516
b) Scully Signal Company part no. 00274
c) King model no. 4517
d) Or approved equal
10.
Each tank shall be protected by concrete barriers.
11.
Install temporary tanks and piping prior to closure and/or removal of
existing tank(s) and steel piping to function with existing fuel piping
system.
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PART 3 EXECUTION
3.01

INSTALLATION
A.

Install the Work of this Section in accordance with the manufacturer's printed
instructions.
END OF SECTION
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SECTION 231323
ABOVE GROUND FUEL STORAGE TANKS AND FUEL SYSTEMS

PART 1 GENERAL
1.01

1.02

REFERENCES
A.

NFPA 30 - Flammable and Combustible Liquids Code.

B.

NFPA 30A - Automotive and Marine Service Station Code.

C.

NFPA 31 - Oil Burning Equipment.

D.

NFPA 70 - National Electric Code.

E.

API 1615 - Installation of Underground Liquid Storage Systems.

F.

Underwriter’s Laboratories (UL).

G.

ETL Testing Laboratories (ETL).

H.

Steel Tank Institute (STI).

I.

Factory Mutual Engineering and Research (FM).

J.

NYS Department of Environmental Conservation Regulations.

K.

US Environmental Protection Agency Regulations.

DEFINITIONS
A.

1.03

Fuel System for No. 2 Fuel Oil: Fuel storage tanks including leak containment
and detection for tanks and underground piping, overfill prevention, high level
alarm, gage system, and required accessories to connect to fuel burning
apparatus.

SUBMITTALS
A.

Waiver of Submittals: The “Waiver of Certain Submittal Requirements” in
Section 013300 does not apply to this Section.

B.

Submittals Package: Submit the Product Data, and Quality Control Submittals
specified below at the same time as a package.

C.

Product Data: Catalog sheets, specifications, illustrations, wiring diagrams,
CARB Stamp (where applicable), and installation instructions for each item
specified for each type of system.

D.

Quality Control Submittals:
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1.

2.

3.
4.

1.04

Tank Installation Contractor’s Qualifications Data:
a.
Name of Contractor, business address and telephone number.
b.
Names and addresses of 3 similar projects that the Contractor has
worked on during the past 5 years.
Pipe Installer’s Qualifications Data:
a.
Name of each person who will be performing the Work and their
employer’s name, business address and telephone number.
b.
Names and addresses of 3 similar projects that each person has
worked on during the past 5 years.
c.
Copy of certification from pipe manufacturer(s).
Factory Test Certificate: For each tank.
Company Field Advisor Data:
a.
Name, business address and telephone number of Company
Field Advisor secured for the required services.
b.
Certified statement from the Company listing the qualifications
of the Company Field Advisor.
c.
Services and each product for which authorization is given by
the Company, listed specifically for this project.

QUALITY ASSURANCE
A.

Qualifications:
1.
Tank Installation Contractor: The firm performing the Work of this
Section shall have been regularly engaged in the installation and
maintenance of above ground fuel storage tanks for a minimum of 5
years, and shall have completed 3 similar projects.
2.
Pipe Installer: Individual with minimum 5 years experience in installing
fuel piping, have worked 3 similar projects, and shall be certified by pipe
manufacturer of the type of pipe being installed.

B.

Listings: Components of the system(s) for which Underwriters’ Laboratories,
Inc. (UL) provides product listing service, shall be listed and bear the listing
mark.

C.

Regulatory Requirements:
1.
Systems for storing No. 2 fuel oil shall comply with the applicable
requirements of UL 58, NFPA 30 and NFPA 31.
2.
New York State Department of Environmental Conservation Bulk
Storage Regulations 6 NYCRR Parts 613.
3.
New York State Department of Environmental Conservation Petroleum
and Volatile Organic Liquid Storage and Transfer 6 NYCRR Part 229.
4.
New York State Department of Environmental Conservation Dispensing
Site and Transport Vehicles 6 NYCRR Part 230.

D.

Company Field Advisor:
1.
Secure the services of a Company Field Advisor of the manufacturer of
the leak and overfill monitoring system for a minimum of 6 hours for the
following:
a.
Inspect installation and witness initial startup of system.
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b.

2.

1.05

WARRANTY
A.

1.06

Train facility personnel in the operation and maintenance of the
system (minimum of two 2-hour training sessions). Schedule
training sessions with the Director’s Representative.
Secure the services of a Company Field Advisor of the manufacturer of
the fuel management system for a minimum of 6 hours for the following:
a.
Inspect installation and witness initial startup of system.
b.
Train facility personnel in the operation and maintenance of the
system (minimum of two 2-hour training sessions). Schedule
training sessions with the Director’s Representative.

Warranty: Twenty-year manufacturer’s warranty for each tank.

MAINTENANCE
A.

Spare Parts:
1.
Two keys for each padlock.

B.

Special Tools:
1.
One stick gage and two calibration charts for each fuel tank.
2.
Two tools for each type and size vandal resistant fastener.

PART 2 PRODUCTS
2.01

DOUBLE WALL STEEL PROTECTED FUEL STORAGE TANKS
(TYPE DWS-1)
A.

Tanks shall be listed as secondary containment in accordance with UL 2085, and
shall be marked for fire resistance, and protected from vehicle impact and
projectile hazards.

B.

Type: Double wall steel interior tank with minimum 3-inch interstitial space filled
with lightweight, porous, monolithic insulation material.
1.
Exterior Protective Coating: Conforming to Steel Tank Institute
Standards.
a.
Surface Preparation: SSPC-SP6 grit blast.
b.
Primer: Corrosion resistant epoxy or urethane in accordance
with UL 2085 requirements.
c.
Top Coat: Epoxy or urethane in accordance with UL 2085
requirements.

C.

Acceptable Tanks:
1.
Fireguard Thermally Protected Tank by Highland Tanks, Manheim, PA,
(717) 664-0600.
2.
Fireguard Thermally Protected Tank by Modern Welding Company,
Newark, OH, (740) 344-9425.
3.
Hoover Vault Tank by Containment Solutions, Conroe, TX 77301,
(800) 537-4730.
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2.02

TANK ACCESSORY PACKAGE
A.

Stair/Platform Assembly:
1.
Stairs and railings shall meet OSHA Standard 29 CFR Ch. XVII,
Paragraph 2910.24.
2.
Assemblies shall be painted with Safety Yellow Epoxy.
3.
Provide right and left hand stairs/platform assemblies with railings as
show on Drawing Details.
4.
Stair/Platform Assembly shall be as shown on the Contract Drawings.

B.

Gaging Equipment:
1.
Stick Gage Port (Furnished with all tanks): Accessible from
stair/platform assembly.
2.
Mechanical Gaging: Field adjustable float type gage with minimum 41/2 inch dia. display face, vapor tight construction, and stainless steel
float; 818 Clock Gage by Morrison Bros., Dubuque, IA.
3.
Electronic Gaging: Magnetostrictive probe which include temperature
sensors and both product and water floats capable of sensing product level
to nearest 0.001 inch.
a.
Acceptable Manufacturers: Intelligent Controls Inc., Saco, ME,
(800) 225-9787; Veeder Root, Simsbury, CT, (800) 873-3313 or
OMNTEC, Ronkonkoma, NY, (516) 467-5787.
b.
Upon demand, the system shall indicate water level, product level,
and average product temperature.
c.
System shall sense and alarm leakage rates greater than 0.2 gal/hr.

C.

Venting:
1.
Vent primary tank with normal and emergency venting (NFPA 30 and
UL 2085 test configuration. Vent interstitial space with emergency
venting only.
2.
Vent Caps:
a.
Fuel Oil: Open type with 30 or 40 mesh screen; OPW 23,
EMCO Wheaton AH10, EBW 800, Morrison Bros. 354, or EBW
800 series.
3.
Emergency Vent: Aluminum body with cast iron lid, zinc plated steel
shaft, and Buna-N O-ring; OPW 201 or EBW803.
a.
Conforming to NFPA 30, and UL 2085 test configuration.

D.

Tank Identification:
1.
Type: Two layer etched plastic or metal permanently attached to the tank.
a.
Decals or stenciling is not acceptable.
2.
Signs shall include the following information:
a.
Manufacturer's statement that tank conforms with Bulk Storage
Regulation 6 NYCRR Part 613.
b.
Standards of Design by which tank was manufactured.
c.
List of products and additives which may be permanently stored
in tank.
d.
Year in which tank was manufactured.
e.
Unique identification number.
f.
Dimensions, design capacity, working capacity, and tank model
number.
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g.
h.

2.03

Name of tank manufacturer and installer.
Tank manufacturer and date of tank installation.

E.

Fill Limiting Valve:
1.
Tanks 6000 gallons and up: Clay & Bailey F-35 or Morrison Bros 9095A.
(includes adapter), EBW 709 Warden, or OPW 61FSTOP.
a.
Drop tube as required.
b.
Adapter: OPW 633-T, EMCO Wheaton A30; 3 inch size.
c.
Cap: OPW 634-TT, EMCO Wheaton A97, EBW 774, or
Morrison Bros. 305C.

F.

Fill Port Spill Container:
1.
Type: Stainless steel and lockable door with drain valve, hand pump,
and check valve; Fairfield Industries ARFP-3-REAR or approved equal.
a.
Minimum Size: 10 gallon.
2.
Lock: Master Lock 911-DKA.
3.
Spill containment fill port assemblies shall be furnished and installed for
the AST system where indicated on Contract Drawings. The spill
containment fill box shall be provided with all accessories and installed
in accordance with manufacturer’s instructions.
4.
Each spill containment shall have its cover permanently marked and
painted to conform to the API Color and Symbol Code.

G.

Stickport:
1.
Provide a port for manually gaging the tank including a lockable vapor
tight twist off cap; Morrison Bros. 178X, EBW706, or OPW 83-0066.
2.
All tanks shall be provided with a stick gage.

TANK GAGING, LEAK AND OVERFILL MONITOR SYSTEM
A.

Tank Gaging Monitor:
1.
Provide and install one common remote tank gauging and leak detection
system for all tanks that can simultaneously monitor product levels,
water levels, temperatures, and leaks in up to sixteen tanks. System shall
be UL listed and provide intrinsically safe outputs for use in Class 1,
Group C & D Hazardous Locations when wired in accordance with
manufacturers control drawing. System shall also be Third Party
Certified and listed to meet EPA leak detection requirements. Locate
monitoring console where shown on project drawings.
2.
Central Processing and Indicating Instrument – Controller shall have a
backlit 7-inch color touchscreen display and 32-character thermal printer.
System must be capable of driving single or multi-tank 12 VDC NEMA
4 X remote audiovisual high-level alarms and/or remote displays.
System must be capable of providing up to three individually
programmed isolated relay contacts for any alarm event. System shall
also be capable of serving up a web page making current inventory,
sensor status and alarms available from a web browser or smart phone.
3.
Controller shall be as manufactured by OMNTEC Mfg., Inc. Model No.
OEL8000IIIXP. The main console will be preprogrammed by the factory
and field adjusted as required. It shall be capable of handling up to 16
MTG probes and 64 BX series leak sensors. Console shall be equipped
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4.

with (1) RS-232 port, (1) RS-485 port, Ethernet, E-mail and Text
capability for communication. Panel shall come equipped with three
LED lights for Ok, Warning, and Alarm status. Alarms shall be displayed
visually on a 7” color touch screen with wide viewing angle as well as
Warning and Alarm lights on face of panel. System shall have an 85dB
piezoelectric horn for audible alarm indication.
Panel shall be compact in size not to exceed 15.21” (w) 7.73” (h) 8.67”
(d) and constructed of powder coated industrial steel for indoor
mounting. The complete leak /level gauging system shall include a one
year parts warranty and shall be manufactured by OMNTEC Mfg. Inc.
Ronkonkoma, NY (631-981-2001) or equal.

B.

The Liquid Level Probe
1.
Shall consist of a 316 grade stainless steel IP68 rated rigid model MTG
level probes or model MTG-F Kynar flexible level probes where
overhead clearance is not available. Probe shall use magnetostrictive
technology with 6 temperature sensing devices and an accuracy of .01
inches in inventory mode and .001 inches in leak detection mode. Probe
shall simultaneously provide product levels, water levels, and
temperature within the storage tanks.
2.
The level probe shall be installed in an accessible 4” NPT male riser
pipe. Probe shall include a 4” cap with integral cable gland, floats, and
installation kit. (2” NPT option available upon request) All splices must
use supplied SK-4 splice kits. Field wiring from probe to controller must
be OMNTEC EC-2 or Belden 8761 cable in suitable conduit. Level
probes shall be as supplied by OMNTEC Mfg., Inc.

C.

Product Discriminating Smart Leak Sensors
1.
All leak sensors shall be micro processor based and capable of
recognizing its unique serial number, part number, and function. Up to
16 sensors shall be capable of being installed on (1) four conductor cable
back to the main controller. The sensors principle of operation shall be
electro optic for liquid detection and conductivity to discriminate fuel
and water. Sensors shall be remotely testable from console via touch
screen Test button icon. Sensors shall be capable of detecting liquid at
any angle. Float technology will not be accepted. Interstitial sensors
shall be model # BX-PDWS for steel tank interstitials or BX-PDWF-* (*
denotes tank diameter) for dry double wall fiberglass tanks or BX-RES
for Brine filled fiberglass tanks. Containment sump sensors shall be part
number BX-PDS. See project drawings for location and quantities of
sensors required. All sensors are to be wired thru rigid conduits using
OMNTEC EC-4 cable or equivalent 22 gauge four conductor twisted,
two pair, shielded cable with drain. Do not run OEL8000IIIXP
intrinsically safe low voltage wiring in the same conduit with any other
wiring. All sensors shall be as manufactured by OMNTEC Mfg., Inc.

D.

Non-Product Discriminating Smart Leak Sensors
1.
All leak sensors shall be micro processor based and capable of
recognizing its unique serial number, part number, and function. Up to
16 sensors shall be capable of being installed on (1) four conductor cable
back to the main controller. The sensors principle of operation shall be
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electro optic for liquid detection only. Sensors shall be remotely testable
from console via touch screen Test button icon. Sensors shall be capable
of detecting liquid at any angle. Float technology will not be accepted.
Interstitial sensors shall be model # BX-LWS for steel tank interstitials
or BX-LWF-* (* denotes tank diameter) for dry double wall fiberglass
tanks or BX-RES for Brine filled fiberglass tanks. Containment sump
sensors shall be part number BX-LS. See project drawings for location
and quantities of sensors required. All sensors are to be wired thru rigid
conduits using OMNTEC EC-4 or equivalent 22 gauge four conductor,
twisted, two pair, shielded cable with drain. Do not run OEL8000IIIXP
intrinsically safe low voltage wiring in the same conduit with any other
wiring. All sensors shall be as manufactured by OMNTEC Mfg., Inc.
E.

Overfill Station
1.
Provide near each tank fill terminal as shown on project drawings a low
voltage audio/visual NEMA 4X overfill alarm and silencing station.
Remote annunciator light shall illuminate and horn shall sound when the
liquid level in the tank rises above a pre-programmed high level point.
The horn will remain on until the silence button is pressed or can be
programmed to time out. Visual light will remain lit until the level in the
tank drops below the high level point. Remote annunciator shall be RAS
series for single or multi-tanks and shall be manufactured by OMNTEC
Mfg., Inc.

F.

Communication Capabilities
1.
Modbus via RS-232, RS-485, OR TCP/IP
2.
Up to 32 120 VAC 5 amp dry contact relays using the XB-RB8 relay
output board.
3.
4-20mA output for level via X232-422-* (* denotes number of outputs)
4.
BACnet via C232-BAC (must specify TCP/IP or MSTP)

G.

Additional Accessories
1.
Provide a 7” color touch screen graphic remote display (Part Number
RD7CTS) as manufactured by OMNTEC Mfg., Inc. Display must utilize
industry standard protocol for use with most Automatic Tank Gauge
monitoring systems. The remote ATG monitor shall display current tank
inventory and leak sensor alarms in up to 8 tanks and shall dynamically
switch to the tank that is being delivered to. Display shall come equipped
with three LED lights on panel face for Ok, Warning, and Alarm Status.
Alarms shall be displayed visually on a 7” color touch screen with wide
viewing angle as well as Warning and Alarm lights on face of panel.
System shall have 85dB piezoelectric horn for audible alarm indication.
Enclosure shall be powder coated industrial steel for indoor mounting.
Must be capable of flush mount or recess mounting as required.
Enclosure shall be compact in size, not to exceed (H) 7.63” (W) 8.08”
(D) 3.20”.
System must operate on 120/240 VAC or 12VDC via hard wired or
power cord kit (Part Number RD-PCK)
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Provide a wireless link that will allow 500’ of communication between
main ATG and RD7CTS (Part Number WRS-232) as manufactured by
OMNTEC Mfg., Inc. Contractor shall also supply (2) WRS-232R
repeaters for distances greater than 500’.
2.04

2.05

TANK HEATERS
A.

Acceptable Manufacturers:
1.
Watlow Industries, Lockport, NY.
2.
Chromalox, Pittsburgh, PA.

B.

Flanged Heater: 5,625-watt heater assembly, 4-inch size.
1.
Element Sheath: (6) incoloy elements.
2.
Thermocouple:
a.
Process: Type J, located in thermowell for process sensing.
b.
Limit: Type J, attached to element sheath for over temperature
sensing.
3.
Control Panel (Remote): NEMA 4, with electronic PID controller for
controlling process temperature, electronic digital controller for high
limit protection, mechanical relays for limit power switching,
electronic/mechanical hybrid relay for main power switching, silicone
rubber heater with integral thermostat for freeze protection, red strobe
light for high limit alarm, control circuit fusing, and reset switch for limit
control mounted on door.
4.
Electrical Requirements: 240 volt, single phase.
a.
Heater Watt Density for No. 2 Fuel Oil: 23 watts/sq. inch.

FUEL FOR TESTING
A.

2.06

Coordinate with the Facility thru the Director’s Representative for the delivery of
a full tank of each appropriate fuel type for testing to verify that fuel transfer
equipment, instrumentation, and boiler equipment is operating properly.
1.
The Facility shall pay for delivery of fuel.

FASTENERS
A.

Vandal Resistant Fasteners: Stainless steel, allen or torx head, both with center
post.

PART 3 EXECUTION
3.01

PREPARATION
A.

Testing Prior to Installation:
1.
Before placing the tank in place, plug all openings and pressure test tank
in accordance with manufacturer’s printed test instructions, unless
otherwise specified.
2.
Tanks should not be pressurized beyond manufacturer’s specified limits.
3.
The tank must hold the test pressure for 30 minutes.
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4.
5.
3.02

3.03

3.04

Check fitting connections, and seams in tank by applying a soap suds
solution.
Reject any leaking tanks.

INSTALLATION
A.

Install the Work of this section in accordance with the item manufacturer’s
printed installation instructions, unless otherwise shown or specified.

B.

Dispenser: Install dispenser and accessories in accordance with manufacturer’s
printed installation instructions unless otherwise directed.
1.
Mount splitter fitting high enough to prevent the hose from touching the
concrete when the nozzle is hung in its' housing.
2.
Overlap hose mast vapor recovery clamp on the hose mast a minimum of
6 inches to act as a whip hose for the breakaway coupling. Install
breakaway coupling on nozzle side of clamp.

TANK ACCESSORIES
A.

Fuel Identification: Attach laminated plastic nameplate to each tank fill pipe to
identify the fuel in the tank.

B.

Tank Identification: Affix tank identification label, or plate permanently to tanks
and fill ports.

C.

Install padlocks on all lockable caps on fill piping.

D.

Terminate vent lines with vent caps.

E.

Overfill Alarm Device Sign: Mount sign adjacent to alarm horn in a location
easily readable from ground level.

F.

Vent Caps:
1.
Install vent caps at end of vent piping minimum of 15 feet above finished
grade.

G.

Spill Containment Fill Port:
1.
Spill containment fill port assemblies shall be furnished and installed for
the AST system where indicated on Contract Drawings. The spill
containment fill box shall be provided with all accessories and installed
in accordance with manufacturer’s instructions.

FIELD QUALITY CONTROL
A.

Testing: After installation of tank and piping, test the system in the presence of
the Director’s Representative, as follows:
1.
Piping: Before painting or backfilling, plug ends and test with air at 5
psi and hold for two hours without leaking.
2.
Tanks: Pressure test tank in accordance with manufacturer’s printed test
instructions, unless otherwise specified.
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a.

3.

4.

Tanks should not be pressurized beyond manufacturer’s
specified limits.
b.
The tank must hold the test pressure for 30 minutes.
c.
Check fitting connections, and seams in outermost tank by
applying a soap suds solution.
Product Level and Overfill Protection:
a.
The Facility through the Director’s Representative will arrange
for delivery of product as needed to test high-level alarm, and fill
limiting valve.
b.
During the filling process the Director’s Representative will
monitor and record the low level alarm, quantity of product as
compared to reading on the Control Panel, the overfill alarm, and
will test the overfill valve.
c.
Make required repairs and final adjustments.
Fuel System for No. 2 Fuel Oil:
a.
After reconnecting all piping, burning apparatus and tanks, and
when directed, perform a system acceptance test in the presence
of the Director’s Representative to demonstrate that the fuel
system is operating properly.
b.
Make required repairs and final adjustments.

END OF SECTION
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SECTION 232123
PUMPS

PART 1 GENERAL
1.01

1.02

SUBMITTALS
A.

Product Data: Catalog sheets and installation instructions for each type or size
pump.

B.

Schedule: Pump schedule showing pump specifications and application.

C.

Quality Control Submittals:
1.
Performance curves for each pump, showing gpm, brake HP and
efficiency from free delivery to shut-off. Chart curves on manufacturer’s
factory tests shall be conducted in accordance with the recommended
procedures of the Hydraulic Institute, and certified thereto by the
manufacturer.
2.
Subject boiler feed pumps and boiler return pumps to a cold water test at
the manufacturer’s factory. Submit certified test curves on the test
results, conducted in accordance with Hydraulic Institute Standards,
Centrifugal Pump, Section VIII Test Code, at a minimum of 4 points, in
addition to the design point. Certified test curves shall indicate the
following:
a.
Head vs. Capacity.
b.
Efficiency vs. Capacity.
c.
BHP vs. Capacity.
d.
NPSHR vs. Capacity.
3.
Include parallel pump curve and system curve for parallel operating
pumps. Design flow does not include standby pump (if any).
4.
Certificates: Affidavit required under QUALITY ASSURANCE Article.
5.
Company Field Advisor Data:
a.
Name, business address and telephone number of Company
Field Advisor secured for the required services.
b.
Certified statement from the Company listing the qualifications
of the Company Field Advisor.
c.
Services and each product for which authorization is given by
the Company, listed specifically for this project.

QUALITY ASSURANCE
A.

Updated 07/08/09
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Company Field Advisor: Secure the services of a Company Field Advisor from
pump manufacturer for a minimum of 16 working hours for the following:
a.
Render advice regarding installation and final adjustment of the system.
b.
Render advice on the suitability of each item for this particular
application.
c.
Witness final system acceptance test, then certify with an affidavit that
the system is installed in accordance with the Contract Documents and is
operating properly.
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d.
e.

1.03

Train facility personnel on the operation and or maintenance of the
system (Minimum of two 8-hour sessions).
Explain available service programs to facility supervisory personnel for
their consideration.

MAINTENANCE
A.

Spare Parts: Deliver one spare set of mechanical seals for each size and type of
pump equipped with mechanical seals, to the Director’s Representative, who will
sign receipt for same. Furnish seals of type as required for the particular pump
application and the chemical water treatment being utilized. Suitably box and
label spare seals as to their usage.

PART 2 PRODUCTS
2.01

2.02

PUMPS - GENERAL
A.

Design pumps to operate continuously without overheating bearings or motors at
every condition of operation on the pump curve, or produce noise audible outside
the room or space in which installed.

B.

Equip pumps complete with electric motor and drive assembly, unless otherwise
indicated. Design pump casings for the indicated working pressure and factory
test at 1-1/2 times the designed pressure.

C.

Provide pumping apparatus as complete factory assembled and prewired
packaged units, each complete with integral pump controls and electric control
panel.

D.

Pumps of the same type shall be the product of a single manufacturer, with pump
parts of the same size and type interchangeable.

E.

Provide oil lubricated pumps with constant level oilers, with the exception of inline circulating and close coupled pumps.

F.

Equip base mounted pumps with OSHA compliant metal guards over the moving
drive assembly. Fabricate from expanded galvanized metal or galvanized sheet
metal. Secure guards as required and approved.

FUEL OIL PUMPS
A.

Acceptable manufacturers subject to compliance with the specifications:
1.
Preferred Utilities.
2.
Viking Pump.
3.
IMO Pump.

B.

Fuel Oil Pumps:
A. Provide and install a factory assembled "Packaged" Automatic Fuel Oil
Transfer and Monitoring System to ensure a reliable supply of fuel oil to the
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boilers included in this project. System to be factory fabricated/tested and
certified as a complete unit. Field assembled units are not acceptable. Labels
of nationally recognized Trade Unions shall cover all wiring and piping.
B. The system shall include automatic pump set lead/lag, storage tank level
monitoring, leak monitoring, LCD operator display, manual back-up stations,
time and date stamped alarm and event summary, and the system shall
include the capability to simultaneously communicate with a Data
Acquisition System (DAS), building Automation System (BAS), or Building
Management System (BMS) via Modbus protocol, and dial out to an
alphanumeric pager system via field installable plug-in option modules in the
future. The control system shall be a microprocessor based design with field
expandable plug-in Input/Output modules.
C. Provide a duplex pump and straining set that is factory assembled with
components piped and mounted on a common base plate. Pipe shall be
schedule 40 ASTM A-53 Grade "A" with ANSI B16.3 Class 150 malleable
iron threaded fittings. Base plate shall include minimum 3" steel side rails,
and be continuously welded out of minimum 1/4" plate steel for containment.
If the pump set base footprint exceeds 31"x 66", only 3/8" steel plate can be
used. Using less than these plate steel thicknesses is grounds for rejection.
Base pan assembly shall have inverted steel channel supports welded to the
bottom of the base pan for anchoring. Provide a 1/2" containment basin
plugged drain connection. The basin shall also be sized to contain potential
leaks from all factory installed piping and components. The Automatic Fuel
Oil Transfer Pump and Straining Set shall be Preferred Utilities Mfg. Corp,
Danbury, CT Model ATPS-206, or approved equal. Pump set shall be rated
at 1000 GPH of No. 2 oil against a discharge pressure of 100 PSIG.
D. Positive Displacement Pumps
The pumpset shall include two (2) positive displacement internal gear rotary
type pumps, with cast iron housing and self-adjusting mechanical, carbon
ring seals. The pump shall be capable of developing 25" Hg. Vacuum at 0
PSIG discharge pressure as factory tested. However, for normal operation,
vacuum shall not exceed 15" Hg. Pump and motor combination to be rigidly,
direct mounted to ASTM-A36 channel. Pumps that have aluminum, brass, or
bronze housings or rotors are not acceptable. Packing gland equipped pumps,
close-coupled pumps, Carbonator shaft mounted pumps or centrifugal pumps
are not acceptable.
E. Motors
The pumpset shall include two (2) TEFC, rigid base, standard NEMA frame
motors. Motors sized to develop no less than 2 HP at 1140 RPM
using 480 V, 3 P, 60 Hz electrical service. Motor shall have copper windings;
a dynamically balanced rotor, ball bearings and a heavy gauge steel NEMA
frame.
F. Pump and Motor Assembly
The pumps shall be connected to the piping in the set through stainless steel
flexible metallic braided jackets, and the pump and motor assemblies shall be
welded to the base plate. Pumps and motors shall be mounted on an ASTMA36 structural steel channel and equipped with flexible coupling and full
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OSHA-approved coupling guard. Pumps and motors shall be mounted with
bolts threaded into the steel channel for ease of maintenance. Mounting bolts
shall not penetrate the secondary containment basin.
Flexible coupling general: the pump shall be connected to the motor by an
elastomeric jaw type flexible coupling that does not require lubrication. The
coupling wear member shall be replaceable without disturbing the alignment
of either the pump or motor. Sizing of the flexible coupling shall be based on
motor horsepower and rpm. Materials of construction: the coupling body
shall be sintered iron and cast iron. The elastomeric wear member shall be
NBS rubber.
G. Pump Isolation and Check Valves
The pumpset shall include four (4) pump isolation valves located on the
suction and discharge side of each pump. Isolation valves will allow off-line
pump maintenance without system loss of availability. Isolation valves shall
be ball type, rated 600 WOG, include stainless steel ball and Teflon seat.
Valves to provide full flow while open and positive shutoff when closed.
Additionally, two (2) class 125 # swing check valves shall be included, one
(1) located on the discharge of each pump.
H. Fuel Oil Strainer
The pumpset shall include one (1) factory install duplex strainer, basin
mounted, on the suction side of the pumps. Strainer to be sized for less than
1/2 psi of mercury drop through a clean strainer basket with the maximum
anticipated flow in the suction line. Strainer shall be one-piece cast iron body
and shall be suitable for 200 psi. Strainer baskets shall be 40-mesh stainless
steel. Strainer shall come complete with lever wrench handle and be bolted in
place without bolting through pan. Strainer shall be Preferred Model 72, or
approved equal.
1. Strainer shall be equipped with a factory mounted and wired
differential pressure switch to indicate that the basket needs to be
cleaned. Indicating scale plate shall be three-position color-coded for
easy indication of strainer basket flow status. Switch shall provide
indication on the main pump set control cabinet to alert operators.
I.

Relief Valves
The pumpset shall include a relief valve downstream of each pump sized to
relieve the full outlet flow of the pump without causing the pump motor to
overload or any component's pressure rating to be exceeded if the discharge
is inadvertently valved off. Relief valves must be externally mounted from
the pumps and piped to the return line in the field according to NFPA 30.
Pump internal relief valves shall not be accepted. Relief valves shall be
Preferred Model R, or approved equal.

J. Compound and Pressure Gauges
The pumpset shall include a compound gauge on the common suction header
feeding the pumps. The gauge shall read 30" vacuum -15 psig. A second
pressure gauge shall be included on the discharge side of each pump. Each
gauge shall be equipped with an isolation ball valve.
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K. Containment Basin Leak Detection Switch
Provide a factory mounted and wired, float-operated containment basin leak
detection switch, to shut off the pumps and energize an audible and visual
alarm should a leak be detected. The leak sensor shall be a plasma-welded
stainless steel construction. The leak sensor shall be internally mounted
within the pump basin. Electrical connections shall be contained in a factory
installed weatherproof junction box.
L. Pump Set Control Cabinet
Provide two fuel oil management control cabinets factory mounted on the
fuel oil pump set. One cabinet shall include all the motor voltage components
and shall include a disconnect switch that must be opened before the
enclosure door can be opened. The other enclosure shall house the low
voltage (120V or less) control hardware. The control cabinets shall be
completely pre-wired and factory programmed and tested to ensure job site
reliability. The pump set and control cabinets shall be the product of one
manufacturer for single source responsibility. Cabinets to be manufactured
by nationally recognized trade union personnel and is approved by a
nationally recognized independent testing laboratory, equal to UL 508A.
Provide a factory assembled NEMA 4 rated steel enclosure with operator
interface keypad mounted on the door. All PLC indicators, manual back-up
control switches and indicators must be protected from unauthorized
operation by a door. Pump set control cabinet shall have undergone, and
passed, seismic shake table testing, and shall hold Office of Statewide Health
Planning and Development (OSHPD) Special Seismic Certification
Preapproval (OSP) status, to ensure and maintain structural integrity and full
functionality during or after a seismic event. Pump set control cabinet shall
be Preferred Utilities Mfg. Corp. unit, per OSHPD OSP Application Number
OSP-0361-10, or approved equal.
M. Control and Interface
1. Supply a distributed control system composed of up to ten individual
microprocessor-based PLCs communicating via a redundant masterless digital network. Individual controllers shall be programmed
using function block language. Devices mounted in close proximity
to each controller shall be hard-wired to the controller's analog
inputs, analog outputs, digital inputs, or relay outputs. Multiple
controllers shall communicate digitally using a pair of redundant
two-wire communication networks. If either communication network
loses communication, the other network will resume communication
and provide uninterrupted control to the entire network. If any
controller, or node, in the network shuts down or stops
communicating, an alarm will sound and the other controllers will
continue to operate. The control system logic and calibration data
shall be stored in a non-volatile memory that does not require battery
backup.
2. Each microprocessor controller shall include, but not be limited to,
the following inputs and outputs:
i.
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ii.

(5) 2 A relay outputs

iii.

(5) 1/2 HP (10 A) relay outputs

iv.

(8) loop-powered 4-20 mA analog inputs

v.

(3) 4-20 mA analog outputs

3. Each microprocessor controller may be equipped with a 4" color
touchscreen Operating Interface Terminal (OIT). The touchscreen
communicates to the controller via RS-485 Modbus protocol. The
touchscreens shall be pre-programmed at the factory with graphic
pages for operation, setup, trouble-shooting, and alarm indication.
Each touchscreen shall be capable of displaying information from
any of the controllers in the distributed control system. The
touchscreens can communicate to an external controller, building
automation system, or energy management system via RS-485
Modbus, Ethernet TCP/IP, or BacNet IP protocol.
N. Alarm and event Logs
The control system shall include a 200 alarms, events and operator actions
memory minimum. Provide an alarm display page for viewing the most
recent 8 alarms/events with scrolling capability to view the complete 200point alarm/event memory. Each event and alarm condition must be
displayed with a distinct, descriptive, English language description and time
and date stamp. New alarms shall trigger the common alarm output relay.
Events shall be recorded, but shall not trigger an alarm. A dedicated alarm
silence button shall silence the alarm output. The control system shall record
and annunciate the following alarms: Pump Thermal Overload, Pump Loss
Of Flow, Pump Set Failure, Riser leak, Containment pipe leak (each sensor),
main tank overfill. The control system shall record the following events:
Pump Started, Pump Control Switch in "Off" position, Pump Set Prime Test
OK, return pump and levels switches Test OK, and Pump Selected as Lead.
O. Fuel Pump Alternation and Lead-Lag Operation
Provide lead-lag fuel pump operation. Lead pump can be selected via the
OIT touch screen on the pump set control panel.
P. Automatic Pump Prime and Suction Line Integrity Safety Check Test.
The control system shall include a battery backed, real time clock and must
be capable of automatically energizing the lead pump once every day. This
safety check is to verify the suction piping integrity, pump prime, and to
verify pump operation. Once the lead pump has proven satisfactory
operation, the lag pump shall be energized and run through the same test.
These tests shall be recorded in the controller memory with a Time/Date
stamp for later verification or diagnosis. If either lead or lag pump fails any
of these tests, the control system shall generate an audible and visual alarm
and log the "Failed Pump" condition.
Q. Pump Automatic Sequencing Flow Switch
Provide a time delayed flow-sensing switch on the discharge of the pump set
to bring on the lag pump should the lead pump fail to maintain flow. Flow
switch shall be vane operated to actuate a single double throw snap switch.
Switch shall be ship loose for alarm and backup pump operation. Switch
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shall be rated for 1450 psig. Provide a flow switch outlet isolation valve for
maintaining the flow switch without draining the fuel system.
R. Main Tank Selection 3-way valves
Provide the main oil storage Tank Selector Valve. It shall have a handle for
manual operation. The tank selector valve is to provide a safe operating
system by means of isolating the tank in operation from the tank in standby.
This Tank Selector Valve shall be Preferred Utilities model 1204-13034, or
approved equal.
S. Quality Assurance
The Control Cabinet shall be manufactured and labeled in accordance with
UL508A. Simply supplying UL recognized individual components are not
sufficient. The assembled control cabinet, as a whole, must be inspected for
proper wiring methods, fusing, etc., and must be labeled as conforming to
UL508A. Inspection and labeling shall be supervised by UL or other OSHA
approved Nationally Recognized Test Lab (NRTL). The system must be
manufactured by a nationally recognized Trade Union (I.B.E.W. or similar
trade union). Lack of an NRTL certified UL508A wiring methods inspection
and label or lack of a Trade Union label will be grounds for rejection.
T. Factory Testing
Pump Sets must be fully tested prior to shipment as follows: testing shall
include both a pressure and vacuum testing period. First, the complete pump
set shall be pressure tested to rated pressure using an air pressure source. The
test shall confirm that the pump set piping system can maintain rated
pressure for 4 hours. Next, the complete pump set shall be brought to a
vacuum greater than 25"Hg. The test shall confirm that the pump set piping
system can maintain vacuum for 4 hours. Following a pressure and vacuum
test the pump set shall be given a full operational test. The pump set shall be
connected to a fuel oil supply and return. The pump set shall be operated
normally. Motor amps shall be noted at no load and full load for each motor.
The motor amps shall be within 10% of rated motor amps. During the test the
relief valve shall be set and tested. Operation of pump set instrumentation
shall be tested. A copy of the test procedures shall be sent to the consulting
engineer and owner. The owners and or the consulting engineer, at their
discretion, shall observe this and all other tests. A certificate of factory
testing, together with a copy of the wiring and arrangement diagrams shall be
placed in the control cabinet prior to shipment.
2.03

CHARTS AND DIAGRAMS
A.
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PART 3 EXECUTION
3.01

3.02

INSTALLATION
A.

Install in-line circulating pumps between pipe flanges in piping systems. Install
overhead pipe supports, both sides of in-line pumps, installed in horizontal piping
runs.

B.

Install close-coupled, base mounted and all floor supported pumps or pumping
apparatus on concrete pump foundations, or vibration isolating bases, or both, all
as noted on drawings or specified. Level, align and true the equipment utilizing
steel shims. Bolt to construction and grout, when grouting holes are provided in
bases.

FIELD QUALITY CONTROL
A.

Preliminary System Tests:
1.
Preparation: Have the Company Field Advisor adjust the completed
system and then operate it long enough to assure that it is performing
properly.
2.
Run a preliminary test for the purpose of:
a.
Determining whether the system is in a suitable condition to
conduct the acceptance test.
b.
Checking control equipment.
c.
Training Facility personnel.

B.

System Acceptance Test:
1.
Preparation: Notify the Director’s Representative at least 3 working days
prior to the test so arrangements can be made to have a Facility
Representative witness the test.
2.
Make the following tests:
a.
Individually test control devices.
b.
Test alarm indicating devices.
c.
Test each system function step by step.
3.
Supply equipment necessary for system adjustment and testing.
4.
Submit a typewritten report of the test results, signed by the Company
Field Advisor and the Director’s Representative. Enclose a copy of the
report in a metal frame covered with clear acrylic glazing and mount it
adjacent to the pump control panel.

END OF SECTION
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SECTION 235000
FUEL BURNING AND HANDLING EQUIPMENT

PART 1 GENERAL
1.01

1.02

SUBMITTALS
A.

Product Data: Catalog sheets, brochures, performance charts, standard
schematic drawings, specifications, and installation instructions for each item
specified.

B.

Quality Control Submittals:
1.
Design Data:
a.
The entire fuel burning and handling system is designed for
burning natural gas as the primary fuel and No. 2 fuel oil as the
secondary fuel.
2.
Certificates:
a.
Individual Boiler Fuel Oil Meters: Furnish a certified shop test
curve, indicating the guaranteed efficiency of the meters over
full range from 0 to 100%.
b.
Main Fuel Oil Supply Meter: Furnish certified calibration and
test charts over the full range for approval prior to using meter.

C.

Contract Closeout Submittals:
1.
Operation and Maintenance Data: Deliver 2 copies, covering the
installed products, to the Director’s Representative.
2.
Photographs/Reproductions: Furnish an “As Built” flow diagram
reproduced by photographic, Xerox or Cronaflex method, so as to
provide a permanent record. Mount flow diagram in a clear plastic or
glass glazed frame approximately 24 inches by 18 inches in size and
hang in the Boiler Room where directed. Diagram shall include the
entire fuel oil system from storage tanks to burners showing all valves
and related equipment. Provide a brass identification tag with a
reference number on all valve stems in the fuel burning system, to
correspond with the valve numbers on the flow diagram chart.

QUALITY ASSURANCE
A.

Qualifications: Fuel burning and handling equipment shall be of a type regularly
manufactured and similar equipment shall have been in operation for a period of
not less than 5 years, in the State of New York.

B.

Regulatory Requirements:
1.
Fabrication and installation of fuel burning and handling equipment shall
be in accordance with the following codes and regulations:
ASME Unfired Pressure Vessel Code, Section VIII, 2017
American National Standards Institute, ANS #221.13.
National Fire Protection Association, Pamphlet No. 11, 2016 Edition.
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2.
3.
4.

1.03

NFPA #30-18, Flammable and Combustible Liquids Code
NFPA #31-16, Installation of Oil Burning Equipment.
NFPA #54, National Fuel Gas Code, 2021 Edition.
NFPA #70-17, National Electrical Code.
NFPA #85-15, Boiler and Combustion Systems Hazards Code
2020 Building Code of New York State Chapter 28
Fuel burning equipment and flame safeguard control equipment shall
meet the requirements of the FIA.
All electrical components shall be UL listed.
The State will obtain a permit to construct a Source of Air
Contamination, which will be transmitted to the Contractor, for posting
at the site. The State will apply for a certificate to operate upon
completion of the installation.

MAINTENANCE
A.

Maintenance Service: Submit the name, address and 24-hour service telephone
number of the burner service representative for approval. Submit this data
simultaneously with the fuel handling equipment and flame safeguard control
equipment.

B.

Spare Parts:
1.
Two burner vises and two burner wrenches.
2.
Spare Burner Tips:
a.
For burning No. 2 fuel oil.
3.
Spare Atomizing Guns, Completely Assembled:
a.
For burning No. 2 fuel oil.
4.
Two of each size flexible hose connections. A total of 6 connections are
required.
5.
One flame safeguard control system electronic controller chassis
complete with an electronic circuit, master relay, flame detector relay,
timer and miscellaneous components, all pre-wired. Chassis shall be an
identical spare replacement for installed controllers.
6.
One flame safeguard control system flame detector of the ultraviolet
type. Flame detector shall be an identical spare replacement for installed
detectors.

C.

Special Tools:
1.
Six 20 lb. Dry Chemical fire extinguishers, rated for Class A, B and C
fires, complete with wall mounting brackets. Mount extinguishers where
directed by the Director’s Representative.
2.
One set of special tools for servicing fuel-burning assemblies.
3.
One heavy-duty malleable iron combination type pipe vise, suitable for
use with pipe 1/8 inch to 2-1/2 inches in diameter.
4.
One 6 foot long by 3 foot wide by 33-1/2 inch high steel Work bench,
with 6 inch diameter swivel lock type rubber tired wheels. Furnish
bench with racks for holding the spare burner guns, as well as metal
drawers extending the full length and width of the table. In addition,
provide a shelf under the bench, the full length and width of the bench.
Place the bench where directed by the Director’s Representative.
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PART 2 PRODUCTS
2.01

FUEL BURNERS
A.

Combination Natural Gas and No. 2 Oil Burner:
1.
Furnish and install three (3) combination Natural Gas and No. 2 oil Low NOx
burners. Each burner shall meet the requirements of GAP, NFPA-85, FM Global
and UL (Underwriters Laboratories) 508A listed and have individual UL labels
on the major Low NOx system components FGR (Future Flue Gas
Recirculation). Burners shall be Cleaver Brooks Model LNXLLG-378-Hawk
4500, or approved equal. Burners shall be equipped with the following:
1)

2)

3)
4)

5)

High radiant, low NOx, fully modulating, multi-port type burner
for gas, and low-pressure air or steam atomizing type for oil,
capable of burning ASMT D396 grade No. 2 fuel Oil.
The burner shall be an axial flow type with swirling air jets. It
shall use intensive mixing with counter-flow fuel injection to
control and minimize NOx formation.
The burner throat shall be fully metallic and straight cylindrical
for maximum air-cooling effect.
The gas injector shall be a low NOx lance-style hammerhead
design, with all gas injectors removable and mounted to an
internal gas manifold assembly.
The ignitor shall be gas-electric and provide sufficient heat input
for ignition.
a)

b)
6)
7)

The burner shall include a flame observation port.
The burner shall include a hinged rear-access cover to swing
away, allowing ease of access to burner head components.
a)
b)

8)
9)

Manufacturer to supply ignitor gas hose, electrical wiring,
and conduit necessary for connecting the spark plug to
ignition transformer.
Flame rods will not be accepted.

Neither fuel lines nor electrical wiring shall require
disconnection when opening the hinged assembly.
Removal of the burner diffuser shall not require removal
of the burner from the boiler.

Fuel changeover shall be accomplished with a gas/oil selector
switch, and manual retraction of the oil gun/nozzle assembly.
Combustion air volume shall be controlled by multiple air
louvers with an air silencer assembly.

2. Operating Characteristics:
a.

Burner Max. Input:
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1)
2)
b.

Natural Gas: 36,386 CFH
No. 2 Fuel Oil: 258 Gal/Hr

Turndown:
1)

Natural Gas
a)
b)

2)

No. 2 Fuel Oil
a)
b)

c.

8 to 1 (Low NOx <30ppm)
10 to 1 (Uncontrolled NOx)

Single Point Electrical Connection:
1)
2)

d.

8 to 1 (Low NOx <30ppm)
10 to 1 (Uncontrolled NOx)

460VAC/3-ph/60Hz
100 Amps

Capable of firing against a furnace pressure from -0.05”w.c. to 6”w.c.

3. Burner Management & Combustion Control (Hawk 4500)
a.

Each burner shall include a freestanding burner management and
combustion control panel, to include the following major components:
1)
2)

NEMA 12 rated enclosure.
Main Power Disconnect:
a)

3)

Variable Speed Drive
a)
b)

4)
5)

7)

Allen Bradley Powerflex 400
Mounted and wired within panel.

Line reactor.
Control Circuit Transformer (CCT):
a)
b)
c)

6)

Fused, rotary door disconnect and latch.

Line Voltage: 460VAC/3-ph/60Hz
Secondary Voltage: 115VAC/3-ph/60Hz
Size: 1.5 KVA

Color-coded and numbered wiring in accordance to UL508A,
national and local electrical code.
Burner management/flame safeguard controller:
a)

b)

The burner management/flame safeguard must be a
separate controller and operate under its own dedicated
processor, segregated from the combustion control system
and programmable logic controller (PLC).
Combined and or integrated burner management systems
which incorporate combustion control, variable speed
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c)
d)
e)
f)
8)

Infrared flame scanner.
a)

9)

b)
c)
d)

b)
c)

16)
b.

Provides user interface to the control system, boiler
overview screen with connected boiler parameter
readouts, burner management screen, alarm screens,
diagnostic screens for fault troubleshooting, alarm history
screen, water level control screen, and system firing rate
screen.
Allen-Bradley PanelView Plus.
15” color touchscreen.
Mounted on panel door at operator eye level.

Programmable Logic Controller (PLC):
a)

11)
12)
13)
14)
15)

Flame amplifier.

Factory configured, and programmed, human machine interface
(HMI):
a)

10)

drive control, and/or oxygen (O2) trim, will not be
accepted.
Provides burner-sequencing logic to meet FM/IRI/UL (GE
GAP) approval body requirements.
Fireye Burner Logix, model YB110.
LCD display mounted and displayed within control panel.
Expanded annunciation.

Rockwell Allen-Bradley CompactLogix processor, model
L36ERM.
Input/output modules, series 1769.
Modbus communications module, series SM-2.

Mounted start/stop, fuel selector, and reset pushbuttons.
Indicating lights and alarm horn.
Applicable low and high water level relays.
Five port ethernet switch.
Flash card reader interface for uploading or downloading
programs.
Miscellaneous panel components as required (wire tray, terminal
blocks, circuit breakers, power supplies, fuses, etc.

Control functions shall include:
1)

2)
3)
4)

Automatic sequencing of the boiler through standby, pre-purge,
pilot flame establishing period, main flame establishing period,
run and post purge.
Flame proving and lockout on flame failure during pilot flame
proving, main flame proving, or run.
High fire proving of air actuators for purge permissive sequence.
Low fire proving of air and fuel actuators for flame ignition
trials.
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5)

Parallel combustion control with actuator position feedback and
cross limiting.
a)
b)
c)
d)

6)
7)
8)
9)
10)
11)
12)
13)
14)
15)

Parallel positioning system must be UL 1998 compliant
Steam pressure control via proportional + integral control
algorithm.
Thermal shock protection utilizing both stack and mud drum
shell temperatures.
Annunciation of all critical Burner Management and
Combustion Control System Alarm.
High-High stack temperature shutdown.
External device start and stop interlocks.
Assured low fire cut-off.
One (1) element drum level control.
VSD control and feedback.
O2 Trim.
a)
b)

16)
17)
18)
19)

Relay to be panel mounted. Probe existing to be re-used.

Operating and high limit control.
a)

c.

Yokagowa probe.
Low-low O2 shutdown.

Draft control.
Remote modulation input (i.e. plant mater firing rate demand).
Auto-recycling mode.
Low water cut-off.
a)

20)

Natural gas.
No. 2 oil.
Flue gas recirculation (FGR).
Combustion Air.

Switches provided and shipped loose.

Functions incorporated into the HMI include:
1)

2)

3)
4)

Boiler overview display showing, at minimum, real-time values
of process inputs, Burner Management System status, and a
scrolling alarm tickler.
Control loop faceplates with PV/ SP/ CO indication, touch
controls to adjust set point and control output; and touch control
to select auto or Manual modes of operation.
Burner management system monitoring and diagnostic displays.
Displays to monitor the value, or the state of, all PLC hard-wired
discrete and analog process inputs. Analog process inputs are to
be displayed in engineering units and in raw data (mA, VDC).
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5)
6)
7)
8)
9)
10)
11)
12)
13)
d.

Burner management system, safety functions to include:
1)

2)

3)
4)

5)
6)
7)
e.

Examine all load terminals to assure it is capable of recognizing
the true status of the external controls, limits and interlocks. If
any input fails this test, the burner management system should
lockout on safety shutdown.
Closed-loop logic test, which verifies integrity of safety critical
loads (ignition, pilot, and main fuel valves) and must be able to
lockout on safety. Shut down if any safety critical load is
identified as proper or improper.
Pre-ignition interlocks (fuel valve proof of closure, etc.) and
flame signal checked during stand-by and pre-purge.
Dynamic checking of the flame signal amplifier. The flame
signal amplifier must be able to recognize a no flame signal
during this dynamic amplifier check.
Safe start checks and expand check to include monitoring flame
signal during standby.
High and low fire, proving switches checked for proper
sequencing.
Tamper-proof purge timing and safety logic.

Annunciation and diagnostics to include:
1)
2)
3)
4)
5)
6)

f.

Displays to set and adjustment process variable input range and
alarm limits.
Fuel commissioning display.
Displays to adjust boiler set points and control loop tuning
parameters.
Integration of PLC, burner management and VSD alarm
messages in HMI.
Alarm Summary display showing active acknowledged and
unacknowledged alarms.
Alarm History display with serial printing capabilities.
Displays trending the PV, SP and CV for all control loops.
Flow totalization displays showing both the current total and the
previous total.
Multi-level password protection scheme for all secured displays.

First out annunciation with alarm event time and acknowledge
time stamps displayed in the sequence of fault occurrence.
Indication of failures at start up, or during normal operation.
Provide historical alarm information on screen display or
printout.
Detects and isolates an alarm, and reports internal circuit faults.
English text description of the system fault and troubleshooting
procedures.
Water Level alarms and/or indication.

Field instrumentation to include:
1)

Parallel positioning, metering, actuators (Modbus) with
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mounting brackets:
a)
b)
c)
d)
2)

Natural gas.
No. 2 oil.
Flue gas recirculation (FGR).
Combustion Air.

Sensors or transmitters (Analog 4-20mA):
a)
b)
c)
d)
e)

Steam drum pressure.
Steam drum temperature.
Stack temperature.
Combustion air temperature.
Oxygen (O2) probe.

4. Boiler Feedwater Valve:
a.
b.
c.
d.
e.

Motorized, electric, ball valve.
Material: stainless steel.
Actuator type: rotational modulating motor.
Control: integrated with Hawk 4500, single element control, and
differential pressure, drum level transmitter.
Input: analog (4-20mA)

5. Draft damper actuator (damper blade assembly to be re-used):
a.
b.
c.
d.

Motorized, electric, actuator assembly.
Static, negative, pressure sensor.
Control: integrated with Hawk 4500.
Input: analog (4-20mA)

6. Drum Level Transmitter:
a.
b.
c.
d.

Differential pressure type.
Coplanar, 3 valve, manifold assembly.
Control: integrated with Hawk 4500, single element control, boiler
feedwater valve
Output: analog (4-20mA).

7. Steam Flow Meter:
a.
b.
c.
d.
e.
f.
g.

Measurement type: Vortex.
In-line, flanged, CL 300.
Maximum steam flow: 30,000 lbs/hr.
Minimum steam flow: 3,000 lbs/hr.
4-20mA HART, two-wire device, loop powered.
Remote LCD display, shipped loose w/ cable.
Adhere to manufacturer’s recommended upstream and downstream
straight runs of pipe.

8. Natural Gas Flow Meter:
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a.
b.
c.
d.
e.
f.
g.

Measurement type: Thermal mass.
In-line, flanged, CL 150.
Maximum gas flow: 36,386 CFH.
Minimum gas flow: 3,639 CFH.
4-20mA HART, four-wire device, separate 24vDC power supply.
Local LCD display.
Adhere to manufacturer’s recommended upstream and downstream
straight runs of pipe.

9. Main Gas Train:
a.

Factory pre-piped and wired, NFPA-85 compliant, NEMA 1, to include
the following:
1)
2)
3)

One (1) manual, shut-off, lubricated plug valve.
One (1) strainer.
One (1) dual motorized, safety shut-off valve(s), with integrated
pressure regulation. Mounted components include:
a)
b)
c)

4)
5)
6)

Two (2) leakage test cocks.
Two (2) pressure gauges with isolation valves.
Two (2) metering, butterfly, control valves.
a)

10.

Servomotor and actuator with Modbus compatibility.

Pilot Gas Train:
a.
b.

This section pertains to both natural gas and propane pilot components.
Factory pre-piped and wired, NFPA-85 compliant, NEMA 1, to include
the following:
1)
2)
3)
4)
5)

11.

Normally open, vent valve, or valve proving system.
Two (2) proof of closure switches.
One (1) high and low gas pressure switch.

Two (2) manual, shut-off, ball valves.
One (1) pressure regulator.
Two (2) automatic, solenoid, shut-off valves.
One (1) automatic, solenoid, vent valve.
One (1) three-way selector valve.

Oil train:
a.

Factory pre-piped and wired, NFPA-85 compliant, NEMA 1, to include
the following:
1)
2)
3)
4)
5)

One (1) 3-way, pressure regulating, relief valve.
Two (2) 2-way automatic shut-off valves with proof of closure
switch.
One (1) pressure gauge, 0-60 PSI, 2 ½” dia.
One (1) high and low oil pressure switch.
One (1) low atomizing air pressure switch.
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6)
7)

One (1) low atomizing steam pressure switch.
One (1) metering control valve.
a)

12.

Combined plant air and steam, oil atomization, train:
1)

Factory pre-piped and wired, NFPA-85 compliant, NEMA 1, to
include the following:
a)
b)
c)
d)
e)
f)
g)
h)
i)

13.

One (1) upstream manual shut-off valve.
One (1) strainer and manual blowdown valve.
One (1) low-pressure switch.
One (1) differential pressure, control valve.
One (1) automatic safety shut-off valve.
One (1) downstream manual shut-off valve.
One (1) check valve.
Two (2) pressure gauges with isolation valve syphon.
One (1) vibration isolation flexible connection.

High Turndown, steam, non-return (stop-check) valve.
a.

Type:
1)
2)
3)

b.
c.
d.
e.
f.
14.

Servomotor and actuator with Modbus compatibility.

Globe & angle design.
Bolted bonnet, outside screw & yoke (OS&Y).
Skirted disk.

Minimum turndown: 8 to 1.
Valve material: cast steel.
ASME B16 pressure class 300.
Raised face (RF) flanged connections.
Tapped to mount free blow, drain valve.

Steam header, stop valve.
a.

Type:
1)
2)

b.
c.
d.

Gate, straight design.
Bolted bonnet, outside screw & yoke (OS&Y).

Valve material: cast steel.
ASME B16 pressure class 300.
Raised face (RF) flanged connections.

2.02 BOILER CONTROL SYSTEM
The Combustion Control and Burner Management System shall be a Cleaver Brooks Hawk 4000
Allen Bradley PLC, or approved equal. The control system shall be include the following:
Updated 07/08/09
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A.

Insurance & Regulatory Requirements
a.

B.

UL 508A Listed

High Voltage Entrance Panel:
1. The existing firetube boiler shall be equipped with a new remote high voltage
entrance panel to include the following:
a.

Main Power Disconnect:
1)

b.

Variable Speed Drive
1)
2)

c.
d.

f.
C.

Allen Bradley Powerflex 400
Mounted and wired within panel.

Line reactor.
Control Circuit Transformer (CCT):
1)
2)
3)

e.

Fused, rotary door disconnect and latch.

Line Voltage: 460VAC/3-ph/60Hz
Secondary Voltage: 115VAC/3-ph/60Hz
Size: 1.0 KVA

Color-coded and numbered wiring in accordance to UL508A, national
and local electrical code.
Miscellaneous panel components as required (wire tray, terminal blocks,
circuit breakers, power supplies, fuses, etc.

Control Panel:
1. The existing firetube boiler shall be equipped with a new remote control panel to
include the following major components:
a.

Burner management/flame safeguard controller:
1)

The burner management/flame safeguard must be a separate
controller and operate under its own dedicated processor,
segregated from the combustion control system and
programmable logic controller (PLC).
a)

2)
3)
4)
5)
6)

Combined and or integrated burner management systems
which incorporate combustion control, variable speed
drive control, and/or oxygen (O2) trim, will not be
accepted.

Provides burner-sequencing logic to meet FM/IRI/UL (GE GAP)
approval body requirements.
Fireye Burner Logix, model YB110.
LCD display mounted and displayed within control panel.
Expanded annunciation.
Wiring sub-base.
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b.

Infrared flame scanner.
1)

c.

Factory configured, and programmed, human machine interface (HMI):
1)

2)
3)
4)
d.

Provides user interface to the control system, boiler overview
screen with connected boiler parameter readouts, burner
management screen, alarm screens, diagnostic screens for fault
troubleshooting, alarm history screen, water level control screen,
and system firing rate screen.
Allen-Bradley PanelView Plus.
10” color touchscreen.
Mounted on panel door at operator eye level.

Programmable Logic Controller (PLC):
1)
2)
3)

e.
f.
g.

Flame amplifier.

Rockwell Allen-Bradley CompactLogix processor, model
L33ER.
Input/output modules, series 1769.
Modbus communications module, series SM-2.

Indicating lights and alarm horn.
Applicable low and high water level relays.
Miscllenaeous panel components as required (wire tray, terminal blocks,
circuit breakers, power supplies, fuses, etc.

2. Control functions shall include:
a.

b.
c.
d.

Automatic sequencing of the boiler through standby, pre-purge, pilot
flame establishing period, main flame establishing period, run and post
purge.
Flame proving and lockout on flame failure during pilot flame proving,
main flame proving, or run.
Low fire damper/valve position for flame ignition trials.
Parallel combustion control with actuator position feedback and cross
limiting.
1)
2)
3)
4)

e.
f.
g.
h.
i.
j.

Natural gas.
No. 2 oil.
Flue gas recirculation (FGR).
Combustion Air.

External device start and stop interlocks.
Assured low fire cut-off.
One (1) element drum level control.
VSD control and feedback.
O2 Trim (Air Trim).
Utilize solid state controls and sensors to provide various control
functions, such as:
1)

Parallel positioning with full modulation.
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2)
3)
4)
k.
l.

Modulating Control algorithm shall be Proportional-IntegralDerivative (PID) type.
Thermal Shock Protection with water temperature monitoring
and set point.
Various high and low limit alarms and shutdowns.

Remote modulation input (i.e. plant mater firing rate demand).
Boiler water level (indication only).
1)

Existing level master to be re-used for main low water cut-off
and feedwater valve control.

m. Operating and high limit control.
1)
n.
o.
p.
q.
r.
s.
t.
u.
v.

Existing switches to be re-used.

Boiler Shell Water Temperature.
Assured Low Fire Cut-Off (ALFCO).
Hot Stand-By
PLC based expanded diagnostics with three auxiliary discrete (digital)
inputs.
Alarm silencer via touch screen HMI.
Economizer, flue gas, inlet temperature, indication.
Economizer, flue gas, outlet temperature, indication.
Economizer, feedwater inlet, temperature, indication.
Economizer, feedwater outlet, temperature, indication.

3. Functions incorporated into the HMI include:
a.
b.
c.
d.
e.
f.

Manual control of the boiler-firing rate utilizing control screens on the
HMI to increment and decrement the firing rate.
Interface to commission combustion and system set points.
On screen real-time display of all connected process parameters.
On screen commissioning of boiler set points and configurable alarms.
On screen display of system alarms and faults.
On screen water level indication and alarm(s).

4. Burner management system, safety functions to include:
a.

b.

c.
d.

e.

Examine all load terminals to assure it is capable of recognizing the true
status of the external controls, limits and interlocks. If any input fails
this test, the burner management system should lockout on safety
shutdown.
Closed-loop logic test verifies integrity of safety critical loads (ignition,
pilot, and main fuel valves) and must be able to lockout on safety
shutdown if any safety critical load is identified as proper or improper.
Pre-ignition interlocks (fuel valve proof of closure, etc.) and flames
signal checked during Standby and Pre-Purge.
Dynamic checking of the flame signal amplifier. The flame signal
amplifier must be able to recognize a no flame signal during this
dynamic amplifier check.
Safe start check and expand check to include monitoring flame signal
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f.
g.

during standby.
High and low fire switches checked for proper sequencing.
Tamper-proof purge timing and safety logic.

5. Annunciation and diagnostics to include:
a.
b.
c.
d.
e.
f.

Active alarm annunciation
Provide historical alarm information for on screen display
Indication of failures at start up or during normal operation.
Capability of alarm history of date, time, cycle of occurrence and date
and time of acknowledgement up to the most recent 100 faults.
Detects and isolates an alarm, and reports internal circuit faults.
Primary and secondary low Water shutdown and alarms.

6. Field instrumentation to include:
a.

Parallel positioning, metering, actuators (Modbus) with mounting
brackets:
1)
2)
3)
4)

b.

Natural gas.
No. 2 oil.
Flue gas recirculation (FGR).
Combustion Air.

Sensors or transmitters (Analog):
1)
2)
3)
4)
5)
6)

Economizer, flue gas, inlet temperature transmitter.
Economizer, flue gas, outlet temperature transmitter.
Economizer, feedwater, inlet temperature transmitter.
Economizer, feedwater, outlet temperature transmitter.
Combustion air, temperature transmitter
Oxygen (O2) probe.

2.03 PLANT MASTER CONTROL SYSTEM
A.

Manufacturer: Rockwell Allen-Bradley, or approved equal.

B.

Substitutions: If Contractor desires to bid on any other kind, type, brand, or
manufacture of material or equipment than those named in specifications, they must
secure prior approval. To request such approval, contractor shall submit complete
information comparing (item-for-item) material or equipment offered with design
material or equipment. Include sufficient information to permit quick and thorough
comparison, and include performance curves on same basis, capacities, power
requirements, controls, materials, metal gauges, finishes, dimensions, weights, etc.,
of major parts. If accepted, an addendum will be issued to this effect ahead of bid
date. Unless such addendum is issued, substitution offered may not be used."

C.

Insurance & Regulatory Requirements
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1. UL 508A Listed
D.

The control panel shall be equipped with the following major components:
1. Rockwell/Allen Bradley L24ER Compact Logix Programmable Control
Processor.

2. Human Machine Interface (HMI)
a.
b.
c.
d.
e.
f.
g.

Manufacturer: Allen-Bradley.
Model: PanelView Plus; 10” Touchscreen.
Set and display system configuration.
Set and display combustion settings.
Display boiler process monitoring.
Set and display alarm management, annunciation, and history.
Display motor amps, fan RPM, drive output (kW), and specific drive
faults from VSD.

3. Header pressure transmitter.
E.

Control functions shall include:
1. Lead/lag start and stop.
a.

b.

c.

Steam pressure is compared with the setpoint and controller’s processor
executes PID algorithm. Lead boiler is commanded to come on-line
first. Lag boiler #1 is commanded to come on- line when a firing rate
signal for the lead boiler reaches lag boiler start point. Lag boiler #1 is
commanded to stop when a firing rate signal for the lead boiler reaches
lag boiler stop point.
Lag boiler #2 is commanded to come on-line when a firing rate signal for
the lag boiler #1 reaches lag boiler #2 start point. Lag boiler #2 is
commanded to stop when a firing rate signal for the lag boiler #1
reaches lag boiler #2 stop point.
Subsequent boilers operate in a similar fashion.

2. Lead/lag modulating.
a.
b.
c.

Lag boiler #1 starts modulation after lead boiler reaches maximum firing
rate (or firing rate selected by the operator).
Lag boiler #2 starts modulation after lag boiler #1 reaches maximum
firing rate (or firing rate selected by the operator).
Subsequent boilers operate in a similar fashion.

3. Unison Modulation
a.

Firing rates for all boilers are equal.

4. Hot Standby
a.

System shall have a provision for keeping lag boilers in hot standby.
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Standby routine shall be based on a water temperature signal.
5. Firing Sequence Selection
a.

Sequence in which boilers come on-line shall be selected via HMI.
Adequate check shall be provided that does not allow improper
sequence selection.

6. Automatic rotation of boilers.
a.

F.

System shall be provided with a sequence to automatically rotate
sequence in which the boilers are fired. Rotation shall be based on the
elapsed time.

Ethernet functionality:
1. Networked control system (NCS) of multiple boilers capable of interfacing with
a building automation system (BAS).
2. Local and remote operating, range, and ramp rate set points.
3. Remote system diagnostic/information monitoring web server via internet
browser interface.

2.04

SUPERVISORY CONTROL AND DATA ACQUISITION (SCADA)
A.

Manufacturer: Rockwell Allen-Bradley, or approved equal.

B.

Substitutions: If Contractor desires to bid on any other kind, type, brand, or
manufacture of material or equipment than those named in specifications, they must
secure prior approval. To request such approval, contractor shall submit complete
information comparing (item-for-item) material or equipment offered with design
material or equipment. Include sufficient information to permit quick and thorough
comparison, and include performance curves on same basis, capacities, power
requirements, controls, materials, metal gauges, finishes, dimensions, weights, etc.,
of major parts. If accepted, an addendum will be issued to this effect ahead of bid
date. Unless such addendum is issued, substitution offered may not be used."

C.

Software package is based on Rockwell Automation FactoryTalk SE Version 6.1
that includes:
1. FactoryTalk Site edition software.
2. SCADA system graphics and data package.

D.

Provide an all-in-one computer system which shall include:
1.
2.
3.
4.
5.
6.
7.

Core i3 3.6 Ghz, 6Mo 1066FSB processor
Microsoft Windows 10 Professional Operating System
500GB SATA Hard Drive
4 GB, Non-ECC, 2666 Mhz DDR4
Integrated Graphic Card
USB 101 Enhanced Keyboard
USB Optical Mouse
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8. 21.5” screen, non-touch
E.

Functionality:
1. Display screens:
a.

b.
c.
d.

e.

f.

Boiler overview display with statuses, temperatures, pressures, water
level and other boiler related information that reflect the options that
the boiler is equipped with such as VFD, parallel positioning and O2
Trim.
Burner management display that replicates the data and messages from
the burner management device.
Firing rate, screen display that shows the boiler on and off points, set
point, process value, and current mode of operation.
Analog input display that shows the instrumentation values connected to
those inputs on each boiler, and reads in the current and totalized
values.
Trends for each boiler including process values such as stack
temperature, pressure, water level, and firing rate. Trending must
provide historical values limited to the data logs or operating system
limits, but must be a minimum of one month. Provide the ability for the
trend currently displayed on screen to be printed.
Master panel display with the ability to read and write select data points
as detailed below for a maximum of four (4) boilers.
1)
2)
3)
4)
5)

Steam header pressure.
Lead/lag, firing rate, start/stop.
Lead/lag, firing rate, modulation.
Hot stand-by.
Sequencing and auto rotation.

2. Reports and data logging.
a.

Provide hourly, shift, daily, monthly, and annual reports that summarize
fuel consumed and hours of runtime per fuel per boiler. Reports to be
saved electronically to the local hard drive and be able to be retrieved
from within the application and can be printed or emailed. Reports
must be archived for a minimum of 5 years.

3. Alarms.
a.

Active.
1)

b.

Provide a summary of all active alarms from all connected
systems including those that are active but not acknowledged,
active and acknowledged, and no longer active, but not
acknowledged. Provide the ability for the operator to add
comments to an alarm when they are being acknowledged.

History.
1)

Provide a summary of all alarm events from all connected
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systems.
4. Security.
a.

Provide a minimum of two levels of security, which require user name
and password to access. First level is operator security level, which
allows access to all standard functions. Second level is for factory
only, which allows access to configuration screens and shutdown.

5. Provide report printer, ink jet, for printing data reports, trend screens and screen
captures.
6. Provide UPS sized to maintain power to PC and display for minimum of 20
minutes.
PART 3 EXECUTION
3.01

3.02

INSTALLATION
A.

Install all fuel burning equipment, fuel handling equipment, flame safeguard
controls and appurtenances shown on the drawings or specified, in complete
accordance with the manufacturer’s printed instructions and approved shop
drawings.

B.

Coordination: Coordinate the Work required by the “Flame Safeguard Control
System” with the Section entitled “Combustion Controls and Instrumentation.

FIELD QUALITY CONTROL
A.

Supervisory Personnel: The services of competent field service personnel, in
the employ of the fuel burning equipment and flame safeguard control systems
manufacturer’s, for such a time as required to put installed equipment into
operation. Supervisory services shall also include the following:
1.
Inspect fuel burner and flame safeguard control installations prior to
start-up.
2.
Supervise initial firing of burners.
3.
Boiler testing.
4.
Training of State Personnel.
5.
Service.

B.

Boiler Pre-Start-Up and Start-Up:
1.
Upon completion of the burner and flame safeguard control installations,
manufacturer’s representatives shall visit the site; inspect the
installations and notify the Director’s Representative of any Work,
which must be done or modified prior to firing the boilers.
2.
Upon completion of required Work, or modifications to installed Work
and all pressure testing, the burner manufacturer’s representative shall
supervise the firing of the boilers and conduct a preliminary test. This
test is solely for checking general operation of the fuel burning and
control equipment, proving mechanical and electrical controls and
making necessary adjustments.
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C.

Boiler Tests: Test, measure, and document the following packaged boiler system
operation and performance metrics at a minimum of eight (8) firing rate data
points for each fuel at no more than 3% excess air:
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.

CO.
NOx.
O2.
Stack temperature.
Efficiency.
Stack pressure.
Gas pressure before gas pressure regulator.
Gas housing manifold pressure.
Oil pressure at burner.
Oil supply pressure.
Oil atomizing pressure.
Steam pressure.
Water pressure.
Gas actuator position.
Air actuator position.
Oil actuator position.
Flue gas recirculation (FGR) actuator position.
18. Variable speed drive (VSD) frequency
D.

Training of State Personnel: Approved fuel burner and flame safeguard control
system manufacturer’s representatives shall instruct duly authorized State
Personnel in the operation and maintenance of the fuel burners and safeguard
controls. Provide a period of 2 days (8 hours per day), not to include travel time,
for on-site instruction of State Personnel. This time shall be exclusive of all prestart-up, start-up and service call time. Provide supervisors capable of
instruction, in all phases of fuel burner and flame safeguard control construction,
operation and accessories. If more than one instructor is required to adequately
cover the overall subject (burners, controls and accessories), the instruction time
shall be consecutive not concurrent.

E.

Service: Engage the services of a competent field service representative, to
furnish oil burner service to the facility, in which the equipment furnished under
this Section of the Specification was installed. Service must be available within
24 hours of the time of notification for need of service.

END OF SECTION
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SECTION 310000
EARTHWORK

PART 1 GENERAL
1.01

RELATED WORK SPECIFIED ELSEWHERE
A.

1.02

DEFINITIONS
A.

1.03

Site Restoration: Section 310101.

The following terms shall have the meanings ascribed to them in this Article,
wherever they appear in this Section.
1.
Earth Excavation: The removal of all surface and subsurface material
not classified as rock (as defined below).
2.
Subgrade Surface: Surface upon which subbase or topsoil is placed.
3.
Subbase: Select granular material or subbase course Type 2, which is
placed immediately beneath pavement or concrete slabs.
4.
Foundation Bearing Grade: Grade/elevation at which the bottom-offootings are constructed.
5.
Maximum Density: The dry unit weight in pounds per cubic foot of the
soil at “Optimum Moisture Content” when determined by ASTM D 1557
(Modified Proctor).
6.
Structures: Buildings, footings, foundations, retaining walls, slabs,
tanks, mechanical and electrical appurtenances, or other man-made
stationary features constructed above or below the ground surface.
7.
Landscaped Areas: Areas not covered by structures, walks, roads,
paving, or parking.
8.
Unauthorized Excavation: The removal of material below required
elevation indicated on the Drawings or beyond lateral dimensions
indicated or specified without specific written direction by the Director.
9.
Grading Limit Line (Shown on Drawings): Limits of grading,
excavations and filling required for the work of this contract. Unless
specifically noted otherwise, the Grading Limit Line and Contract Limit
Line shall be considered the same.

SUBMITTALS
A.

Product Data:
1.
Filter Fabric: Manufacturer’s catalog sheets, specifications, and
installation instructions.

B.

Samples: Submit samples as follows. Take the samples in the presence of the
Director’s Representative, and submit to the Directors Representative the
laboratory test results for gradation, proctors and soundness tests, when required.
These tests shall be performed in accordance with ASTM standards, shall be
performed and signed by a certified soils laboratory, and shall be submitted as
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part of the original submittal. At a minimum the samples taken shall be of the
following quantities:
1.
Select Granular Material: 50 - 60 lb. (Two Samples).
2.
Selected Fill: 40 - 50 lb.
3.
Crushed Stone: 40 - 50 lb.
4.
Pea Gravel: 40 - 50 lb.
5.
Subbase Course Type 2: 50 - 60 lb. (Two Samples).
6.
Cushion Material: 30 lb.
C.

1.04

DELIVERY, STORAGE, AND HANDLING
A.

1.05

Quality Control Submittals:
1.
Subbase Materials: Name and location of source and the DOT Source
Number. If the material is not being taken from an approved DOT
Source the results of the gradation and soundness tests performed by an
ASTM certified soils laboratory will be required.
2.
Other Aggregates: Name and location of source and soil laboratory test
results.
3.
Excavation Procedure: Submit a lay out drawing or detailed outline of
intended excavation procedure for the Director’s information. This
submittal will not relieve the Contractor of responsibility for the
successful performance of intended excavation methods.

Protect filter fabric from sunlight during transportation and storage.

PROJECT CONDITIONS
A.

Protect existing trees and plants during performance of the Work. Box trees and
plants indicated to remain within the grading limit lines with temporary steel
fencing or solidly constructed wood barricades as required. Protect root systems
from smothering. Do not store excavated material, or allow vehicular traffic or
parking within the branch drip line. Restrict foot traffic to prevent excessive
compaction of soil over root systems.

B.

Cold Weather Requirements: When freezing temperatures are predicted, do not
excavate to final required elevations for pipe, conduit or equipment requiring
concrete work unless concrete can be placed immediately. Retain enough earth
over the bottom elevation of excavations to prevent frost penetration.

C.

Cold Weather Requirements:
1.
Excavation: When freezing temperatures are anticipated, do not
excavate to final required elevations for concrete work unless concrete
can be placed immediately.
2.
Backfilling: If backfill is being placed during freezing temperatures the
backfilling operations shall be monitored by the Director’s
Representative and the following procedures shall be followed:
a.
Frozen ground shall be removed in its entirety from beneath and
five feet beyond the area of fill placement.
b.
The fill material placed shall consist of Selected Fill and shall be
free of all frozen chunks that exceed four inches in size. The
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c.

d.
e.

material transported to the project site shall only consist of
material excavated from below the frost depth.
At the end of the work day, the area of fill placement shall be
covered with insulated blankets, or left unprotected. Other
means of protection (hay, wood chips, etc.) may also be used for
protection provided it is approved by the Director’s
Representative.
Following work day, remove the insulated blankets and/or strip
the area of all frozen material as specified previously.
Upon establishing the subgrade elevations, protect the grades
with insulated blankets or place additional material that will
adequately insulate the exposed earth surface from frost. This
additional fill or protective material shall be stripped just prior
to pouring concrete.

PART 2 PRODUCTS
2.01

MATERIALS
A.

Select Granular Material: Stockpiled, sound, durable, sand, gravel, stone, or
blends of these materials, free from organic and other deleterious materials.
Comply with the gradation and material requirements specified below:

Sieve Size
2 inch
1/4 inch
No. 40
No. 200
1.
2.
3.

B.

Sieve
Size opening (mm)
50.8
6.35
0.425
0.075

Percent Passing
100
30-65
5-40
0-10

Magnesium Sulfate Soundness Test: 20 percent maximum loss by
weight after four test cycles.
Plasticity Index: The plasticity index of the material passing the No. 40
mesh sieve shall not exceed 5.0.
Elongated Particles: Not more than 30 percent, by weight, of the
particles retained on a 1/2 inch sieve shall consist of flat or elongated
particles. A flat or elongated particle is defined as one which has its
greatest dimension more than three times its least dimension.

Subbase Course Type 2: Stockpiled, crushed ledge rock or approved blast
furnace slag. Comply with the gradation and material requirements specified
below:

Sieve Size
2 inch

Sieve
Size opening (mm)
50.8

Percent Passing
100
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Sieve Size
1/4 inch
No. 40
No. 200
1.
2.
3.

C.

Sieve
Size opening (mm)
6.35
0.425
0.075

Percent Passing
25-60
5-40
0-10

Magnesium Sulfate Soundness Test: 20 percent maximum loss by
weight after four test cycles.
Plasticity Index: The plasticity index of the material passing the No. 40
mesh sieve shall not exceed 5.0.
Elongated Particles: Not more than 30 percent, by weight, of the
particles retained on a 1/2 inch sieve shall consist of flat or elongated
particles. A flat or elongated particle is defined as one which has its
greatest dimension more than three times its least dimension.

Selected Fill: Sound, durable, sand, gravel, stone, or blends of these materials,
free from organic and other deleterious materials. Comply with the gradation
requirements specified below:

Sieve Size
4 inch
No. 40
No. 200

Sieve
Size opening (mm)
101.6
0.425
0.075

Percent Passing
100
0-70
0-15

D.

Suitable Material (Fill and Backfill for Landscaped Areas): Material consisting
of mineral soil (inorganic), blasted or broken rock and similar materials of
natural or man-made origin, including mixtures thereof. Maximum particle size
shall not exceed 2/3 of the specified layer thickness prior to compaction. NOTE:
Material containing cinders, industrial waste, sludge, building rubble, land fill,
muck, and peat shall be considered unsuitable for fill and backfill, except topsoil
and organic silt may be used as suitable material in landscaped areas provided it
is placed in the top layer of the subgrade surface.

E.

Cushion Material: Shall consist of clean, hard, durable, uncoated particles, free
from lumps of clay and all deleterious substances and shall meet the following
gradation requirements:

Sieve Size
1/4 inch
No. 60
No. 100
F.

Sieve Size
Size opening (mm)
6.35
0.25
0.15

Percent Passing
100
0-35
0-10

Pea Gravel: Comply with DOT Article 703-02 for screened gravel.
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Sieve Size
1/2 inch
1/4 inch
1/8 inch
No. 200 Sieve
G.

2.02

Sieve
Size opening (mm)
38.1
25.4
12.7
6.35

Percent Passing
100
95-100
45-60
0-15

Sieve
Size opening (mm)
25.4
12.7
6.35

Percent Passing
100
90-100
0-15

No. 2 Crushed Stone: Comply with the applicable portions of DOT Article 70302.

Sieve Size
1-1/2 inch
1 inch
1/2 inch
J.

100
90-100
0-15
0-1

No. 1 Coarse Aggregate: Crushed Stone that complies with material
requirements of DOT Article 703-02 and meets the following gradation.

Sieve Size
1 inch
1/2 inch
1/4 inch
I.

Percent Passing

Item B-12: Equal Blend of No.1 and No. 2 Crushed Stone that complies with
material requirements of DOT Article 703-02, crushed stone only.

Sieve Size
1-1/2 inch
1 inch
½ inch
¼ inch
H.

Sieve
Size opening (mm)
12.7
6.35
3.17
0.075

Sieve
Size opening (mm)
38.1
25.4
12.7

Percent Passing
100
90-100
0-15

Marker Tape: FL Industries Blackburn/Holub’s Type YT6, or Seton Nameplate
Corporations Type 6 ELE, imprinted with message suited to item buried below.

GEOTECHNICAL FABRICS
A.

Filter Fabric (GeoTextile):
1.
Drainage and Erosion Control: Maccaferri MacTex MX140 & MX155,
Mirafi 140N & 160N, Fiberweave 403 & 404 or equivalent.
2.
Separation for foundation drains, underdrains, undercuts: GeoTex 802,
Contech Construction Products Inc. C-180, Synthetic Industries Geotex
250ST & 315ST, Mirafi Geolon HP570 & HP1500 or equivalent.
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2.03

BRICK AND MORTAR
A.

Manhole Brick: Standard size, ASTM C 32, Grade MS.

B.

Mortar Materials: Dry packaged, proportioned for Type M unit masonry mortar,
complying with ASTM C 387.

PART 3 EXECUTION
3.01

3.02

3.03

CLEARING AND GRUBBING
A.

Clear and grub trees, shrubs, brush, other prominent vegetation, debris, and
obstructions except for those items indicated to remain. Completely remove
stumps and roots protruding through the ground surface.

B.

Fill depressions caused by the clearing and grubbing operations in accordance
with the requirements for filling and backfilling, unless further excavation is
indicated.

REMOVAL OF TOPSOIL
A.

Remove existing topsoil from areas where excavation or fill is required.

B.

Stockpile approved topsoil where directed until required for use. Place, grade,
and shape stockpiles for proper drainage.
1.
Topsoil shall be tested prior to stockpiling. Stockpile only quantities of
topsoil approved in writing for re-use. Dispose of excess topsoil as
specified.

UNDERGROUND UTILITIES
A.

Locate existing underground utilities prior to commencing excavation work.
Determine exact utility locations by hand excavated test pits. Support and
protect utilities to remain in place.

B.

Do not interrupt existing utilities that are in service until temporary or new
utilities are installed and operational.

C.

Utilities to remain in service: Shall be re-routed as shown on the Contract
Drawings.

D.

Utilities abandoned beneath and five feet laterally beyond the structure’s
proposed footprint shall be removed in their entirety. Excavations required for
their removal shall be backfilled and compacted as specified herein.

E.

Utilities located outside the limits specified above may be abandoned in place
provided their ends are adequately plugged as described below.
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1.

2.

3.

3.04

Permanently close open ends of abandoned underground utilities
exposed by excavations, which extend outside the limits of the area to be
excavated.
Close open ends of metallic conduit and pipe with threaded galvanized
metal caps or plastic plugs or other approved method for the type of
material and size of pipe. Do not use wood plugs.
Close open ends of concrete and masonry utilities with concrete or flowable fill.

EXCAVATION AND TRENCHING
A.

Excavate earth as required for the Work.

B.

Install and maintain all erosion and sedimentation controls during all earthwork
operations as specified on the Contract Drawings or as directed by local
officials. If the erosion and sedimentation controls specified by the local
officials are more stringent than those specified on the Contract Drawings
contact the Director’s Representative.

C.

Maintain sides and slopes of excavations in a safe condition until completion of
backfilling. Comply with Code of Federal Regulations Title 29 - Labor, Part
1926 (OSHA).
1.
Trenches: Deposit excavated material on one side of trench only. Trim
banks of excavated material to prevent cave-ins and prevent material
from falling or sliding into trench. Keep a clear footway between
excavated material and trench edge. Maintain areas to allow free
drainage of surface water.

D.

Stockpile excavated materials classified as suitable material where directed, until
required for fill. Place, grade, and shape stockpiles for proper drainage as
approved by the Director’s Representative.

E.

Concrete Slabs, Floors, and Bases: Excavate to the following depths below
bottom of concrete for addition of Subbase Course Type 2:
1.
Interior: 6 inches unless otherwise indicated.
2.
Exterior: 12 inches unless otherwise indicated.

F.

Bell and Spigot Pipe Trenches: Open only enough trench length to facilitate
laying pipe sections. Unless otherwise indicated on the Drawings, excavate
trenches approximately 24 inches wide plus the outside pipe diameter, equally
divided on each side of pipe centerline. Cut trenches to cross section, elevation,
profile, line, and grade indicated. Accurately grade and shape trench bottom for
uniform bearing of pipe in undisturbed earth. Excavate at bell and coupling
joints to allow ample room for proper pipe connections.

G.

Conduit, Cable, Tubing and Piping (other than Bell and Spigot): Provide
sufficient trench width for installation and to accommodate special backfill when
specified.

H.

Pavement: Excavate to subgrade surface elevation.
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3.05

3.06

I.

Open Ditches: Cut ditches to cross sections and grades indicated.

J.

Unauthorized Excavations: Unless otherwise directed, backfill unauthorized
excavation under footings, foundation bases, and retaining walls with compacted
select granular material without altering the required footing elevation.
Elsewhere, backfill and compact unauthorized excavation as specified for
authorized excavation of the same classification, unless otherwise directed by the
Director.
1.
Unauthorized excavations under structural Work such as footings,
foundation bases, and retaining walls shall be reported immediately to
the Director before any concrete or backfilling Work commences.

K.

Notify the Director’s Representative upon completion of excavation operations.
Do not proceed with the Work until the excavation is inspected and approved.
Inspection of the excavation by the Director’s Representative will be made on 3
working days notice.

DEWATERING
A.

Prevent surface water and subsurface or groundwater from flowing into
excavations and trenches. Pump out any accumulated water.

B.

Do not allow water to accumulate in excavations or trenches. Remove water
from all excavations immediately to prevent softening of foundation bottoms,
undercutting footings, and soil changes detrimental to the stability of subgrades
and foundations. Furnish and maintain pumps, sumps, suction and discharge
piping systems, and other system components necessary to convey the water
away from the Site.

C.

Convey water removed from excavations, and rain water, to collecting or run-off
area. Cut and maintain temporary drainage ditches and provide other necessary
diversions outside excavation limits for each structure. Do not use trench
excavations as temporary drainage ditches.

D.

Provide temporary controls to restrict the velocity of discharged water as
necessary to prevent erosion and siltation of receiving areas.

PLACING FILTER FABRIC
A.

Place and overlap filter fabric in accordance with the manufacturer’s installation
instructions, unless otherwise shown.

B.

Cover tears and other damaged areas with additional filter fabric layer extending
3 feet beyond the damage.

C.

Do not permit traffic or construction equipment directly on filter fabric.

D.

Backfill over filter fabric within two weeks after placement. Backfill in
accordance with the fabric manufacturer’s instructions and in a manner to
prevent damage to the fabric.
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3.07

PLACING FILL AND BACKFILL
A.

Surface Preparation of Fill Areas: Strip topsoil, remaining vegetation, and other
deleterious materials prior to placement of fill. Break up or scarify old
pavements to a maximum of 2 square feet. Prior to placement of fill, smooth out
and compact areas where wheel rutting has occurred due to stripping or
earthwork operations.

B.

Excavations: Backfill as promptly as Work permits, but not until completion of
the following:
1.
Inspection, testing, approval, and recording locations of underground
utilities.
2.
Removal of concrete formwork.
3.
Backfilling of voids.
4.
Removal of trash and debris.

C.

Place backfill and fill materials in layers not more than 8 inches thick in loose
depth unless otherwise specified. Before compaction, moisten or aerate each
layer as necessary to facilitate compaction to the required density. Do not place
backfill or fill material on surfaces that are muddy, frozen, or covered with ice.
Do not backfill with excavated material unless it meets the requirements of this
Section.
1.
Place fill and backfill against foundation walls, and in confined areas
(such as trenches) not easily accessible by larger compaction equipment,
in maximum 6 inch thick (loose depth) layers.
2.
For Open Graded Stone/Clean Stone (Item B-12, No. 1 crushed stone,
No. 2 crushed stone, etc.) in access of six inches: Material must be
wrapped in separation fabric.

D.

Prevent wedging action of backfill against closed-in-place storage tanks by
placing the material uniformly around the tank to approximately the same
elevation in each layer.

E.

Under Exterior Concrete Slabs and Bases:
1.
Up to Subgrade Surface Elevation: Place selected fill when fill or
backfill is required.
2.
Subbase Material: Place 12 inches of Subbase Course Type 2 over
subgrade surface.

F.

Under Interior Concrete Slabs and Bases:
1.
Up to Subgrade Surface Elevation: Place selected fill when fill or
backfill is required.
2.
Subbase Material: Place 6 inches of Subbase Course Type 2 over
subgrade surface.

G.

Under Exterior Pavement and Walks:
1.
Up to Subgrade Surface Elevation: Place selected fill when fill or
backfill is required.
2.
Subbase Material: Subbase Course Type 2 over subgrade surface.
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3.08

H.

Landscape Areas: Place suitable material when required to complete fill or
backfill areas up to subgrade surface elevation. Do not use material containing
rocks over 4 inches in diameter within the top 12 inches of suitable material.

I.

Crushed Stone Areas Around Concrete Pads: Provide 6 inches minimum
thickness of crushed stone around concrete pads extending to limits indicated.

J.

Rigid Nonmetallic Conduit: Except where concrete encasement is required place
cushion material a minimum of 4 inches deep under conduit, 4 inches on both
sides, and 12 inches above top of conduit. Complete balance of backfill as
specified.

K.

Plastic Pipe in Trenches: Place cushion material a minimum of six inches deep
under pipe, 12 inches on both sides, and 12 inches above top of pipe. Complete
balance of backfill as specified.

L.

Underground RTRP and Polyethylene Piping: Place cushion material a
minimum of 4 inches deep under pipe, 4 inches on either side and 12 inches
above top of pipe. Complete balance of backfill as specified.

M.

Underground Storage Tanks: Backfill around sides and ends of tank with a
minimum of 24 inches of pea gravel. Backfill over top of tank with a minimum
of 24 inches of pea gravel. Do not compact pea gravel.

N.

Direct Burial Cable: Place sand a minimum of 6 inches deep under cable, 6
inches on either side, and 12 inches above top of cable. Complete balance of
backfill as specified.

O.

Marker Tape: Install marker tape 4 inches below finish grade directly over the
following:
1.
Direct burial cable.
2.
Conduit.
3.
Prefabricated steel conduit.
4.
Fuel oil product and gage piping.

COMPACTION
A.

All materials with exception of open graded stone (No. 2 Coarse aggregate, No.
1 Coarse aggregate, Item B-12, etc.):
1.
Compact each layer of fill and backfill for the following area
classifications to the percentage of maximum density specified below
and at a moisture content suitable to obtain the required densities, but at
not less than three percent drier or more than two percent wetter than the
optimum content as determined by ASTM D 698 (Standard Proctor) or
1557 (Modified Proctor).
a.
Structures (entire area within ten feet outside perimeter): 95
percent.
b.
Concrete Slabs and Steps: 95 percent.
c.
Landscaped Areas: 90 percent.
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2.

B.

3.09

3.10

d.
Pavements and Walks: 95 percent.
e.
Pipes and Tunnels: 95 percent.
f.
Pipe Bedding: 95 percent.
If a compacted layer fails to meet the specified percentage of maximum
density, the layer will be re-compacted and retested. If compaction
cannot be achieved the material/layer will be removed and replaced. No
additional material may be placed over a compacted layer until the
specified density is achieved

Open graded Stone: Place material in maximum twelve inch lifts. Each lift shall
be raked smooth and compacted through several passes of a walk behind
vibratory roller. Compaction Testing is not required.

GRADING
A.

Rough Grading: Trim and grade excavations required by this Contract to a level
4 inches below the finish grades unless otherwise indicated. Provide a smooth
uniform transition to adjacent areas.

B.

Finish Grading: Finish surfaces free from irregular surface changes, and as
follows:
1.
Grassed Areas: Finish areas to receive topsoil to within not more than 1
inch above or below the required subgrade surface elevations.
2.
Walks and Pavements: Place and compact subbase material as specified.
Shape surface of areas to required line, grade and cross section, with the
finish surface not more than 1/2 inch above or below the required
subbase elevation.
3.
Building Slabs: Grade subbase material smooth and even, free of voids,
compacted as specified, and to required subbase elevation. Finish final
grades within a tolerance of 1/4 inch when tested with a 10 foot
straightedge.

C.

Spread approved topsoil, directly upon prepared subgrade surface to a depth
measuring 4 inches after natural settlement of the topsoil has occurred in areas to
be seeded or to receive sod. Provide greater depth to adjust grades when
directed by the Director’s Representative.
1.
Approved existing topsoil may be used. Provide additional topsoil from
outside sources as required.

D.

Finish topsoil surface free of depressions which will trap water, free of stones
over 1 inch in any dimension, and free of debris.

RESTORATION
A.

Restore pavements, walks, curbs, lawns, and other exterior surfaces damaged
during performance of the Work to match the appearance and performance of
existing corresponding surfaces as closely as practicable.
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B.

3.11

3.12

DISPOSAL OF EXCESS AND WASTE MATERIALS
A.

Remove from State Property and dispose of excess and unsuitable materials,
including materials resulting from clearing and grubbing and removal of existing
improvements.

B.

Transport excess and unsuitable materials, including materials resulting from
clearing and grubbing and removal of existing improvements, to spoil areas on
State property designated by the Director’s Representative, and dispose of such
materials as directed.

C.

Transport excess topsoil to areas on State property designated by the Director’s
Representative. Smooth grade deposited topsoil.

FIELD QUALITY CONTROL
A.

3.13

Topsoil and seed or sod damaged lawn areas. Water as required until physical
completion of the Work.

Compaction Testing: Notify the Director’s Representative at least 3 working
days in advance of all phases of filling and backfilling operations. Compaction
testing will be performed by the Director’s Representative to ascertain the
compacted density of the fill and backfill materials. Compaction testing will be
performed on certain layers of the fill and backfill as determined by the
Director’s Representative. If a compacted layer fails to meet the specified
percentage of maximum density, the layer shall be recompacted and will be
retested. No additional material may be placed over a compacted layer until the
specified density is achieved.

PROTECTION
A.

Protect graded areas from traffic and erosion, and keep them free of trash and
debris.
END OF SECTION
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SECTION 310101
SITE RESTORATION

PART 1 GENERAL

1.01

QUALITY ASSURANCE
A.

1.02

1.03

Provide prepackaged seed readily available to the public with quality and purity
equal to product of O.M. Scotts and Son, Marysville, OH 43041. On-the-job or
made-to-order mixes will not be accepted.

DELIVERY STORAGE AND HANDLING
A.

Deliver fertilizer in manufacturer’s standard size bags or cartons showing
weight, analysis, and the name of the manufacturer. Store as approved by
Director’s Representative.

B.

Store all seed at the site in a cool dry place as approved by the Director’s
Representative. Replace any seed damaged during storage.

SCHEDULING
A.

Time For Seeding: Optimum period to sow permanent grass seed is generally
between April 1st and May 15th or between August 15th and October 1st.
Schedule application for when weather conditions permit or as Directed.
1.
Provide temporary seed and mulch when final grading is complete while
waiting for optimal seeding period.
2.
Provide temporary seed and mulch for temporary cover on disturbed
ground not to be worked on for more than 7 days.
3.
Provide temporary seed and mulch on disturbed earth prior to temporary
shutdown of construction.

PART 2 PRODUCTS
2.01

TOPSOIL
A.

Source: Provide topsoil from existing stockpiles stripped from the project site
and approved by the Director’s Representative.

B.

Provide topsoil conforming to the following:
1.
Original loam topsoil, well drained homogeneous texture and of uniform
grade, without the admixture of subsoil material and entirely free of
dense material, hardpan, sod, or any other objectionable foreign
material.
2.
Containing not less than 4 percent nor more than 20 percent organic
matter in that portion of a sample passing a 1/4 inch sieve when
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3.
4.

determined by the wet combustion method on a sample dried at 105
degrees C.
Containing a Ph value within the range of 4.5 to 7 on that portion of the
sample that passes a 1/4 inch sieve.
Containing the following gradations:

SIEVE DESIGNATION
1 inch
1/4 inch
No. 200
2.02

2.03

PERCENT PASSING
100
97 - 100
20 - 65 (of the 1/4 inch sieve)

FERTILIZER
A.

Fertilizer: Mixed commercial fertilizers shall contain total nitrogen, available
phosphoric acid and soluble potash in the ratio of 10-6-4 (50% N/UF). 50% of
total nitrogen shall be derived from ureaform furnishing a minimum of 3.5%
water insoluble nitrogen (3.5% WIN). The balance of the nitrogen shall be
present as methylene urea, water-soluble urea, nitrate and ammoniacal
compounds.

B.

Other fertilizers meeting DOT Specification Section 713-03 Fertilizer can be
used.

SEED
A.

Furnish fresh, clean, new-crop seed mixed in the proportions specified for
species and variety, and conforming to Federal and State Standards.

B.

Acceptable material in a seed mixture other than pure live seed consists of
nonviable seed, chaff, hulls, live seed of crop plants and inert matter. The
percentage of weed seed shall not exceed 0.1 percent by weight.

C.

All seed will be rejected if the label indicates any noxious weed seeds.

D.

Provide seed mixture equal to Scotts Pure Premium Sun and Shade North Grass
Seed Mixture, comprised of the following:
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SEED MIXTURE
AMOUNT BY WEIGHT
IN MIXTURE
30 PERCENT
30 PERCENT
20 PERCENT
20 PERCENT

SPECIES OR VARIETY *
FENWAY RED FESCUE
ABBEY KENTUCKY
BLUEGRASS BLEND
DEVINE PERENNIAL RYE
ENCHANTED PERENNIAL
RYE

PERCENTAGE
PURITY
GERMINATION
97 PERCENT
80 PERCENT
95 PERCENT
80 PERCENT
98 PERCENT
98 PERCENT

85 PERCENT
85 PERCENT

100 PERCENT
*Variety may be altered depending on availability of seed from manufacturer.
2.04

MULCH
A.

Dry Application, Straw: Stalks of oats, wheat, rye or other approved crops that
are free of noxious weed seeds. Weight shall be based on a 15 percent moisture
content.

PART 3 EXECUTION
3.01

3.02

GRADING
A.

Rough Grading: Trim and grade lawn areas within the Contract Limit to a level
of 4 inches below the finish grades indicated unless otherwise specified herein or
where greater depths are indicated. Provide smooth uniform transition to
adjacent areas.

B.

Finish Grading: Finish surfaces free from irregular surface changes, and as
follows:
1.
Grassed Areas: Finish areas to receive topsoil to within 1 inch above or
below the required subgrade surface elevations.

SPREADING TOPSOIL
A.

Perform topsoil spreading operations only during dry weather.

B.

To insure a proper bond with the topsoil, harrow or otherwise loosen the
subgrade to a depth of 3 inches before spreading topsoil.

C.

Spread topsoil directly upon prepared subgrade to a minimum depth measuring 4
inches after natural settlement in areas to be seeded. Smooth out unsightly
variations, bumps, ridges, and depressions that will hold water. Remove stones,
litter, or other objectionable material. Finished surfaces shall conform to the
contour lines and elevations indicated on the drawings or fixed by the Director’s
Representative.
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3.03

PREPARATION FOR SEEDING
A.

3.04

FERTILIZING
A.

3.05

3.06

3.08

Apply 10-6-4 fertilizer evenly at the rate of 40 pounds per 1000 sq ft .

SEEDING
A.

Assume all risks when seed is sowed before approval of seed analysis.

B.

Do not seed when the wind velocity exceeds 5 miles per hour.

C.

Application Rate: 8 pounds per 1000 sq ft.

D.

Dry Application: Sow seed evenly by hand or seed spreader on dry or
moderately dry soil.

MULCHING
A.

3.07

Seed Bed: Scarify soil to a depth of 2 inches in compacted areas. Smooth out
unsightly variations, bumps, ridges, and depressions that will hold water.
Remove stones, litter, or other objectionable material.

Dry Application: Within 3 days after seeding, cover the seeded areas with a
uniform blanket of straw mulch at the rate of 50 pounds per 1000 sq ft of seeded
area.

LAWN ESTABLISHMENT
A.

Maintain the grass at heights between 3 inches and 3-1/2 inches on a weekly
basis until the Final Acceptance of the Work.

B.

Water and protect all seeded areas until final acceptance of the lawn.

FINAL ACCEPTANCE
A.

Final acceptance of seeded areas will be granted when a uniform stand of
acceptable grass is obtained, with a minimum of 95 percent coverage. Portions
of the seeded areas may be accepted at various times at the discretion of the
Director’s Representative.

B.

Unacceptable seeded areas, dry application: Reseed as specified and fertilized at
one-half the specified rate.

C.

Once accepted, the State will assume all maintenance responsibilities.
END OF SECTION
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Design and Construction
AN ISO 9001:2008 CERTIFIED ORGANIZATION
Office of Minority and Women-Owned Business Enterprises, 29th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 486-9284

FAX: (518) 486-9285

CONTRACTOR’S MWBE UTILIZATION PLAN

Revised Plan
Contract No.:
REMINDER: Utilize the New York State Contract System located at https://ny.newnycontracts.com/Default.asp?TN=ny&XID=8353 to report MWBE payments on a monthly basis. Making false representations or including information evidencing
a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is prohibited by law and may result in penalties including, but not limited to, termination of a contract for cause, loss of eligibility to submit future bids, and/or
withholding of payments. Firms that do not perform commercially useful functions may not be counted toward MWBE utilization.
Bid Date:
Contractor’s Name, Address and Federal ID No.:
Contract Description/Location:
MWBE GOALS
MBE%

WBE%

Contract Amount:
Federal ID No.:
Certified MBE/WBE Name, Address and Phone No.

MBE

WBE

Description of Subcontracting/Supplies

Anticipated
performance/purchase
date(s)

Dollar Value of
Subcontract/Supplies

FOR OGS USE ONLY

Federal ID No.:

SEE BDC
328.1

Federal ID No.:

Federal ID No.:

Federal ID No.:
Pursuant to Executive Law Article 15-A, my firm will engage in a good
faith effort to achieve the MWBE goals on this contract.
Contractor’s Signature:

Contractor’s Comments:

Enter Name:
FOR OGS USE ONLY
Title:

Accepted
MBE %

E-Mail Address:

BDC 328 (Rev04)

Date:

Accepted as Noted
MBE $

OGS Authorized Signature:

WBE %
Enter Name:

Notice of Deficiency Issued
WBE $
Date:

Design and Construction
AN ISO 9001:2008 CERTIFIED ORGANIZATION
Office of Minority and Women-Owned Business Enterprises, 29th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 486-9284

CONTRACTOR’S LIST OF SUBCONTRACTORS/SUPPLIERS
Contractor’s Name, Address and Federal ID No.:

FAX: (518) 486-9285

Contract No.

Project Description/Location:

Date Submitted:

Bid Date:

MWBE Goals
MBE

Submittal No.:

Construction Contracts Exceeding $100,000

WBE

Contract Amount:

Commodity or Service Contracts Exceeding $25,000

Federal ID No.

Subcontractor/Supplier
Name, Address, Phone No. and Federal ID No.
(Do not list information previously submitted.)

Sub/Supplier
(Check One)

Sub

MBE

WBE

General Description of Work

Supplier

Subcontractor/
Supplier
Dollar Value

Federal ID No.:

Federal ID No.:

Federal ID No.:

Federal ID No.:

Pursuant to Executive Law Article 15-A, my firm
proposes to use the certified firms listed above.

Proposed Goal Attainments:

OGS Use Only
MBE %

MBE $
Accepted

Contractor’s Signature

WBE %
Accepted as Noted

WBE $
Not Accepted

Reason:
Title

Date

BDC 329 (Rev03)

OGS Authorized Signature

Date

OGS Use Only

Design and Construction
AN ISO 9001:2008 CERTIFIED ORGANIZATION
Project Control, 35th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 474-1314

STATEMENT OF SPECIAL INSPECTIONS

Project No.:

45964

Instructions: BCNYS Section 1704.2.3 requires the project Design Professional to complete the Statement of Special Inspections as a condition for issuance of the Construction Permit. Complete each
section of this form as applicable, and submit it to the Code Compliance Manager with the Summary of Special Inspections (BDC 406).

PROJECT INFORMATION:

DESIGNER INFORMATION:

Project Description: (Project Title, Facility Name and Address)

Architect/Engineer/Consultant:

Replace Fuel Oil Tanks and Modify Boiler Controls
Elmira Correctional Facility
1879 Davis Street
Elmira, NY 14901

LiRo Engineers, Inc.

Business Unit:

CONSTRUCTION INFORMATION:
Engineer In Charge:

Region:

Name of Person Completing Form: (if different from above)

Name of Person Completing Form: (if different from above)

Phone:

Date:

Phone:

716‐882‐5476

1/11/2021

Date:

Comments:

Comments:

Design and Construction
Team Leader:

Continuous and Periodic
as defined by
the BCNYS

A. Steel Construction
1. Structural steel.

Periodic

INSPECTION AND TESTING

Continuous

Check if Required

Christopher Bukowski

REFERENCE
STANDARD

BCNYS
REFERENCE

1705.2, 1705.2.1

2. Cold-formed steel deck.

SDI QA/QC 2011

1705.2, 1705.2.2

3. Installation of open-web steel
joist and joist girders.

SJI specification
(Section 2207.1)

1705.2, 1705.2.3,
1705.2.4

ACI 318: Ch. 20, 25.2,
25.3, 26.6.1-26.6.3

1705.3, 1908.4

B. Concrete Construction

BDC 406.1 Rev03

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.2
AISC 360 Chapter N.5

1. Inspection of reinforcing
steel, including prestressing
tendons, and placement.

SPEC SECTION

231100

WELDING OF LIQUID FUEL
PIPING

1705.3

033001
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Periodic

Continuous and Periodic
as defined by
the BCNYS

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

B. Concrete Construction

BCNYS
REFERENCE

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.3

2a. Reinforcing bar welding Weldability of reinforcing
bars other than ASTM
A706.
2b. Reinforcing bar welding Single-pass fillet welds,
maximum 5/16 inches.

AWS D1.4; ACI
318: 26.6.4

1705.3, 1705.3.1

AWS D1.4; ACI
318: 26.6.4

1705.3, 1705.3.1

2c. Reinforcing bar welding - All
other welds.

AWS D1.4; ACI
318: 26.6.4

1705.3, 1705.3.1

3. Cast in concrete anchorage.

ACI 318: 17.8.2

1705.3

4a. Post installed concrete
members - Adhesive
anchors installed
horizontally or upwardly
inclined to resist sustained
tension loads.
4b. Post installed concrete
members - Mechanical
anchors and adhesive
anchors not defined in 4.a.
5. Verify use of required
design mix.

ACI 318: 17.8.2.4

1705.3

ACI 318: 17.8.2

ACI 318: Ch. 19, 26.4.3,
26.4.4

1705.3, 1904.1,
1904.2, 1908.2,
1908.3
1705.3, 1908.10

6. Sampling fresh concrete:
slump, air content,
temperature, strength test
specimens.
7. Inspect concrete and
shotcrete placement for
proper application
techniques.

ASTM C 172,
ASTM C31;
ACI 318: 26.4, 26.12

8. Inspection for maintenance
of specified curing
temperature and
techniques.
9. Inspection of prestressed
concrete.

ACI 318: 26.5.3-26.5.5

1705.3, 1908.9

ACI 318: 26.10

1705.3

BDC 406.1 Rev03

SPEC SECTION

ACI 318: 26.5

1705.3, 1908.6,
1908.7, 1908.8
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Periodic

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

BCNYS
REFERENCE

10. Erection of precast
concrete members.

ACI 318: Ch. 26.8

1705.3

11. Verification of in-situ
concrete strength prior to
stressing of tendons in
post-tensioned concrete
and prior to removal of
shores and forms from
beams and slabs.

ACI 318: 26.11.2

Continuous and Periodic
as defined by
the BCNYS

12. Inspect formwork for
shape, location and
dimensions of the concrete
member being formed.
13. Material Tests – In
absence of sufficient data
or documentation for
materials.

2. Empirically designed
masonry, glass unit
masonry and masonry
veneer in Risk Category
IV.
3. Vertical masonry foundation
elements.
D. Wood Construction
1. Wood constructionFabrication of wood
structural elements and
assemblies.
2. High-load Diaphragms.

BDC 406.1 Rev03

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.3

ACI 318: 26.11.1.2(b)

ACI 318 Ch. 19 and 20

C. Masonry Construction
1. Masonry construction.

SPEC SECTION

1705.4
ACI 530/ ASCE
5/TMS 402 and ACI
530.1/ ASCE 6/TMS
602 Ch. 3
TMS 402/ ACI530/
ASCE 5 Level B
Ch. 3

1705.4

1705.4.1,
2109,
2110, or
Ch. 14
1705.4,
1705.4.2
1705.5
1705.5,
1704.2.5

1705.5,
1705.5.1,
2306.2,1704.2
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D. Wood Construction
3. Metal-plate-connected wood
trusses spanning 60 feet
or greater (temp. and
perm. installation).

Periodic

Continuous and Periodic
as defined by
the BCNYS

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

BCNYS
REFERENCE

REGIONAL INSPECTION
ASSIGNMENTS

1705.5.2

1705.6

1. Subgrade inspection.

1705.6

2. Classification and testing of
compacted fill materials.

1705.6

3. Evaluation of in-place
density and lift thickness.

1705.6

F. Driven Deep Foundations
Installation and load tests
(if applicable).

1705.7

G. Cast-In-Place Deep
Foundations
Installation, end bearing
strata, and load tests (if
applicable).

1705.8

H. Helical Pile Foundation
Installation and load tests
(is applicable).

1705.9

I. Fabricated Items

1705.10,
1704.2.5

J. Wind Resistance
Applicable in Exposure
Category B with a basic
wind speed of 120 mph
and Exposure Categories
C or D with basic wind
speed of 110 mph or
greater.

1705.11

BDC 406.1 Rev03

COMMENTS

1705.5

E. Soils

1a. Structural wood - Field
gluing operation of
elements of main wind
force-resisting system
(MWRS).

SPEC SECTION

1705.11.1
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Continuous and Periodic
as defined by
the BCNYS

Periodic

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

BCNYS
REFERENCE

J. Wind Resistance
Applicable in Exposure
Category B with a basic
wind speed of 120 mph
and Exposure Categories
C or D with basic wind
speed of 110 mph or
greater.

1705.11

1b. Structural wood - Nailing,
bolting, anchoring, and
fastening elements of the
MWRS.

1705.11.1

2a. Cold formed steel - Welding
operations of elements of
MWRS.

1705.11.2

2b. Cold formed steel - Screw
attachments, bolting,
anchoring, and fastening of
elements of MWRS.

1705.11.2

3. Wind-resisting components
– Roof covering, roof
deck, and roof framing
connections. Exterior wall
covering and wall
connections to roof and
floor diaphragms and
framing.

1705.11,
1705.11.3

K. Special Inspections for
Seismic Resistance
Applicable to specific
structures, systems, and
components.

1705.12

1. Structural steel - Seismic
force-resisting systems &
elements.

AISC 341 Ch. J

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.12.1.1 or
1705.12.1.2

2a. Structural wood - Field
gluing operation of
elements of seismic forceresisting system (SFRS).

1705.12.2

2b. Structural wood - Nailing,
bolting, anchoring, and
fastening of elements of
SFRS.

1705.12.2

BDC 406.1 Rev03

SPEC SECTION
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Periodic

Continuous and Periodic
as defined by
the BCNYS

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

K. Special Inspections for
Seismic Resistance
Applicable to specific
structures, systems, and
components.

ASCE 7 Section 13.2.2

REGIONAL INSPECTION
ASSIGNMENTS

1705.12.4

1705.12.5

6. Mechanical and electrical
components.

1705.12.6

7. Storage racks and access
floors.

1705.12.7,

8. Seismic isolation systems.

1705.12.8

9. Cold-formed steel special
bolted moment frames.

1705.12.9

L. Structural Testing for
Seismic Resistance
Applicable to specific
structures, systems, and
components.

1705.13

AISC 341 Ch. J

1705.13.1

2. Nonstructural components.

ASCE 7 Section 13.2.1

1705.13.2

3. Designated seismic
systems.

ASCE 7 Section 13.2.2

1705.13.3

BDC 406.1 Rev03

COMMENTS

1705.12.3

5. Architectural components.

1. Structural steel.

SPEC SECTION

1705.12

3. Cold-formed steel framing –
welding and fasteners.
4. Designated seismic systems
– verify that label,
anchorage, and mounting
conforms to the certificate
of compliance.

BCNYS
REFERENCE
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Periodic

Continuous and Periodic
as defined by
the BCNYS

Continuous

Check if Required

INSPECTION AND TESTING

REFERENCE
STANDARD

L. Structural Testing for
Seismic Resistance
Applicable to specific
structures, systems, and
components.
4. Seismic isolation systems.

BCNYS
REFERENCE

COMMENTS

REGIONAL INSPECTION
ASSIGNMENTS

1705.13

ASCE 7 Section 17.8

1705.13.4

M. Sprayed Fire-Resistant
Materials [BF]

1705.14

1. Physical and visual tests.

1705.14.1

2. Structural member
surface conditions.

1705.14.2

3. Application.

1705.14.3

4. Thickness.

ASTM E 605

1705.14.4

5. Density.

ASTM E 605

1705.14.5

6. Bond strength.

ASTM E 736

1705.14.6

N. Mastic and Intumescent
Fire-Resistant
Coatings [BF]

AWCI 12-B

1705.15

O. Exterior Insulation and
Finish Systems (EIFS)

ASTM E2570

1705.16

P. Fire-Resistant
Penetrations and
Joints [BF]
High rise building or
buildings assigned to
risk category III or IV
Q. Testing for Smoking
Control [F]

ASTM E2174
ASTM E2393

1705.17

BDC 406.1 Rev03

SPEC SECTION

1705.18
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Andrew M. Cuomo, Governor

Roberta Reardon, Commissioner

OGS

Schedule Year
Date Requested
PRC#

Teresa Schillinger, Program Aide
Corning Tower, 35th Floor
Empire State Plaza
Design & Construction
Albany NY 12242

Location
Project ID#
Project Type

2020 through 2021
01/21/2021
2021000632

Elmira Correctional Facility
45964-CHE
Replace Fuel Oil Tanks & Modify Boiler Controls

PREVAILING WAGE SCHEDULE FOR ARTICLE 8 PUBLIC WORK PROJECT
Attached is the current schedule(s) of the prevailing wage rates and prevailing hourly
supplements for the project referenced above. A unique Prevailing Wage Case Number
(PRC#) has been assigned to the schedule(s) for your project.
The schedule is effective from July 2020 through June 2021. All updates, corrections, posted
on the 1st business day of each month, and future copies of the annual determination are
available on the Department's website www.labor.ny.gov. Updated PDF copies of your
schedule can be accessed by entering your assigned PRC# at the proper location on the
website.
It is the responsibility of the contracting agency or its agent to annex and make part, the
attached schedule, to the specifications for this project, when it is advertised for bids and /or
to forward said schedules to the successful bidder(s), immediately upon receipt, in order to
insure the proper payment of wages.
Please refer to the "General Provisions of Laws Covering Workers on Public Work
Contracts" provided with this schedule, for the specific details relating to other
responsibilities of the Department of Jurisdiction.
Upon completion or cancellation of this project, enter the required information and mail OR
fax this form to the office shown at the bottom of this notice, OR fill out the electronic
version via the NYSDOL website.
NOTICE OF COMPLETION / CANCELLATION OF PROJECT
Date Completed:

Date Cancelled:

Name & Title of Representative:

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov.

PW 200

Ask.PWAsk@labor.ny.gov

General Provisions of Laws Covering Workers on Article 8 Public Work Contracts
Introduction
The Labor Law requires public work contractors and subcontractors to pay laborers, workers, or mechanics employed in
the performance of a public work contract not less than the prevailing rate of wage and supplements (fringe benefits) in the
locality where the work is performed.

Responsibilities of the Department of Jurisdiction
A Department of Jurisdiction (Contracting Agency) includes a state department, agency, board or commission: a county,
city, town or village; a school district, board of education or board of cooperative educational services; a sewer, water, fire,
improvement and other district corporation; a public benefit corporation; and a public authority awarding a public work
contract.
The Department of Jurisdiction (Contracting Agency) awarding a public work contract MUST obtain a Prevailing Rate
Schedule listing the hourly rates of wages and supplements due the workers to be employed on a public work project.
This schedule may be obtained by completing and forwarding a "Request for wage and Supplement Information" form (PW
39) to the Bureau of Public Work. The Prevailing Rate Schedule MUST be included in the specifications for the contract to
be awarded and is deemed part of the public work contract.
Upon the awarding of the contract, the law requires that the Department of Jurisdiction (Contracting Agency) furnish the
following information to the Bureau: the name and address of the contractor, the date the contract was let and the
approximate dollar value of the contract. To facilitate compliance with this provision of the Labor Law, a copy of the
Department's "Notice of Contract Award" form (PW 16) is provided with the original Prevailing Rate Schedule.
The Department of Jurisdiction (Contracting Agency) is required to notify the Bureau of the completion or cancellation of
any public work project. The Department's PW 200 form is provided for that purpose.
Both the PW 16 and PW 200 forms are available for completion online.

Hours
No laborer, worker, or mechanic in the employ of a contractor or subcontractor engaged in the performance of any public
work project shall be permitted to work more than eight hours in any day or more than five days in any week, except in
cases of extraordinary emergency. The contractor and the Department of Jurisdiction (Contracting Agency) may apply to
the Bureau of Public Work for a dispensation permitting workers to work additional hours or days per week on a particular
public work project.
There are very few exceptions to this rule. Complete information regarding these exceptions is available on the "Request
for a dispensation to work overtime" form (PW30) and "4 Day / 10 Hour Work Schedule" form (PW 30.1).

Wages and Supplements
The wages and supplements to be paid and/or provided to laborers, workers, and mechanics employed on a public work
project shall be not less than those listed in the current Prevailing Rate Schedule for the locality where the work is
performed. If a prime contractor on a public work project has not been provided with a Prevailing Rate Schedule, the
contractor must notify the Department of Jurisdiction (Contracting Agency) who in turn must request an original Prevailing
Rate Schedule form the Bureau of Public Work. Requests may be submitted by: mail to NYSDOL, Bureau of Public Work,
State Office Bldg. Campus, Bldg. 12, Rm. 130, Albany, NY 12240; Fax to Bureau of Public Work (518) 485-1870; or
electronically at the NYSDOL website www.labor.ny.gov.
Upon receiving the original schedule, the Department of Jurisdiction (Contracting Agency) is REQUIRED to provide
complete copies to all prime contractors who in turn MUST, by law, provide copies of all applicable county schedules to
each subcontractor and obtain from each subcontractor, an affidavit certifying such schedules were received. If the original
schedule expired, the contractor may obtain a copy of the new annual determination from the NYSDOL website
www.labor.ny.gov.
The Commissioner of Labor makes an annual determination of the prevailing rates. This determination is in effect from
July 1st through June 30th of the following year. The annual determination is available on the NYSDOL website
www.labor.ny.gov.

Payrolls and Payroll Records
Every contractor and subcontractor MUST keep original payrolls or transcripts subscribed and affirmed as true under
penalty of perjury. As per Article 6 of the Labor law, contractors and subcontractors are required to establish, maintain,
and preserve for not less than six (6) years, contemperaneous, true, and accurate payroll records. At a minimum, payrolls
must show the following information for each person employed on a public work project: Name, Address, Last 4 Digits of
Social Security Number, Classification(s) in which the worker was employed, Hourly wage rate(s) paid, Supplements paid

or provided, and Daily and weekly number of hours worked in each classification.
The filing of payrolls to the Department of Jurisdiction is a condition of payment.Every contractor and subcontractor shall
submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance of its first payroll and
every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury. The Department of Jurisdiction (Contracting Agency) shall collect, review for facial validity, and maintain such
payrolls.
In addition, the Commissioner of Labor may require contractors to furnish, with ten (10) days of a request, payroll records
sworn to as their validity and accuracy for public work and private work. Payroll records include, but are not limited to time
cards, work description sheets, proof that supplements were provided, cancelled payroll checks and payrolls. Failure to
provide the requested information within the allotted ten (10) days will result in the withholding of up to 25% of the
contract, not to exceed $100,000.00. If the contractor or subcontractor does not maintain a place of business in New York
State and the amount of the contract exceeds $25,000.00, payroll records and certifications must be kept on the project
worksite.
The prime contractor is responsible for any underpayments of prevailing wages or supplements by any subcontractor.
All contractors or their subcontractors shall provide to their subcontractors a copy of the Prevailing Rate Schedule
specified in the public work contract as well as any subsequently issued schedules. A failure to provide these schedules
by a contractor or subcontractor is a violation of Article 8, Section 220-a of the Labor Law.
All subcontractors engaged by a public work project contractor or its subcontractor, upon receipt of the original schedule
and any subsequently issued schedules, shall provide to such contractor a verified statement attesting that the
subcontractor has received the Prevailing Rate Schedule and will pay or provide the applicable rates of wages and
supplements specified therein. (See NYS Labor Laws, Article 8 . Section 220-a).

Determination of Prevailing Wage and Supplement Rate Updates Applicable to All Counties
The wages and supplements contained in the annual determination become effective July 1st whether or not the new
determination has been received by a given contractor. Care should be taken to review the rates for obvious errors. Any
corrections should be brought to the Department's attention immediately. It is the responsibility of the public work
contractor to use the proper rates. If there is a question on the proper classification to be used, please call the district
office located nearest the project. Any errors in the annual determination will be corrected and posted to the NYSDOL
website on the first business day of each month. Contractors are responsible for paying these updated rates as well,
retroactive to July 1st.
When you review the schedule for a particular occupation, your attention should be directed to the dates above the
column of rates. These are the dates for which a given set of rates is effective. To the extent possible, the Department
posts rates in its possession that cover periods of time beyond the July 1st to June 30th time frame covered by a
particular annual determination. Rates that extend beyond that instant time period are informational ONLY and may be
updated in future annual determinations that actually cover the then appropriate July 1st to June 30th time period.

Withholding of Payments
When a complaint is filed with the Commissioner of Labor alleging the failure of a contractor or subcontractor to pay or
provide the prevailing wages or supplements, or when the Commissioner of Labor believes that unpaid wages or
supplements may be due, payments on the public work contract shall be withheld from the prime contractor in a sufficient
amount to satisfy the alleged unpaid wages and supplements, including interest and civil penalty, pending a final
determination.
When the Bureau of Public Work finds that a contractor or subcontractor on a public work project failed to pay or provide
the requisite prevailing wages or supplements, the Bureau is authorized by Sections 220-b and 235.2 of the Labor Law to
so notify the financial officer of the Department of Jurisdiction (Contracting Agency) that awarded the public work contract.
Such officer MUST then withhold or cause to be withheld from any payment due the prime contractor on account of such
contract the amount indicated by the Bureau as sufficient to satisfy the unpaid wages and supplements, including interest
and any civil penalty that may be assessed by the Commissioner of Labor. The withholding continues until there is a final
determination of the underpayment by the Commissioner of Labor or by the court in the event a legal proceeding is
instituted for review of the determination of the Commissioner of Labor.
The Department of Jurisdiction (Contracting Agency) shall comply with this order of the Commissioner of Labor or of the
court with respect to the release of the funds so withheld.

Summary of Notice Posting Requirements
The current Prevailing Rate Schedule must be posted in a prominent and accessible place on the site of the public work
project. The prevailing wage schedule must be encased in, or constructed of, materials capable of withstanding adverse
weather conditions and be titled "PREVAILING RATE OF WAGES" in letters no smaller than two (2) inches by two (2)
inches.

The "Public Work Project" notice must be posted at the beginning of the performance of every public work contract, on
each job site.
Every employer providing workers. compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers. Compensation Board in a conspicuous place on the jobsite.
Every employer subject to the NYS Human Rights Law must conspicuously post at its offices, places of employment, or
employment training centers, notices furnished by the State Division of Human Rights.
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the NYS Department of Labor.

Apprentices
Employees cannot be paid apprentice rates unless they are individually registered in a program registered with the NYS
Commissioner of Labor. The allowable ratio of apprentices to journeyworkers in any craft classification can be no greater
than the statewide building trade ratios promulgated by the Department of Labor and included with the Prevailing Rate
Schedule. An employee listed on a payroll as an apprentice who is not registered as above or is performing work outside
the classification of work for which the apprentice is indentured, must be paid the prevailing journeyworker's wage rate for
the classification of work the employee is actually performing.
NYSDOL Labor Law, Article 8, Section 220-3, require that only apprentices individually registered with the NYS
Department of Labor may be paid apprenticeship rates on a public work project. No other Federal or State Agency of
office registers apprentices in New York State.
Persons wishing to verify the apprentice registration of any person must do so in writing by mail, to the NYSDOL Office of
Employability Development / Apprenticeship Training, State Office Bldg. Campus, Bldg. 12, Albany, NY 12240 or by Fax
to NYSDOL Apprenticeship Training (518) 457-7154. All requests for verification must include the name and social
security number of the person for whom the information is requested.
The only conclusive proof of individual apprentice registration is written verification from the NYSDOL Apprenticeship
Training Albany Central office. Neither Federal nor State Apprenticeship Training offices outside of Albany can provide
conclusive registration information.
It should be noted that the existence of a registered apprenticeship program is not conclusive proof that any person is
registered in that program. Furthermore, the existence or possession of wallet cards, identification cards, or copies of
state forms is not conclusive proof of the registration of any person as an apprentice.

Interest and Penalties
In the event that an underpayment of wages and/or supplements is found:

- Interest shall be assessed at the rate then in effect as prescribed by the Superintendent of Banks pursuant to
section 14-a of the Banking Law, per annum from the date of underpayment to the date restitution is made.

- A Civil Penalty may also be assessed, not to exceed 25% of the total of wages, supplements, and interest due.
Debarment
Any contractor or subcontractor and/or its successor shall be ineligible to submit a bid on or be awarded any public work
contract or subcontract with any state, municipal corporation or public body for a period of five (5) years when:

- Two (2) willful determinations have been rendered against that contractor or subcontractor and/or its successor
within any consecutive six (6) year period.

- There is any willful determination that involves the falsification of payroll records or the kickback of wages or
supplements.

Criminal Sanctions
Willful violations of the Prevailing Wage Law (Article 8 of the Labor Law) may be a felony punishable by fine or
imprisonment of up to 15 years, or both.

Discrimination
No employee or applicant for employment may be discriminated against on account of age, race, creed, color, national
origin, sex, disability or marital status.
No contractor, subcontractor nor any person acting on its behalf, shall by reason of race, creed, color, disability, sex or
national origin discriminate against any citizen of the State of New York who is qualified and available to perform the work
to which the employment relates (NYS Labor Law, Article 8, Section 220-e(a)).

No contractor, subcontractor, nor any person acting on its behalf, shall in any manner, discriminate against or intimidate
any employee on account of race, creed, color, disability, sex, or national origin (NYS Labor Law, Article 8, Section 220e(b) ).
The Human Rights Law also prohibits discrimination in employment because of age, marital status, or religion.
There may be deducted from the amount payable to the contractor under the contract a penalty of $50.00 for each
calendar day during which such person was discriminated against or intimidated in violation of the provision of the contract
(NYS Labor Law, Article 8, Section 220-e(c) ).
The contract may be cancelled or terminated by the State or municipality. All monies due or to become due thereunder
may be forfeited for a second or any subsequent violation of the terms or conditions of the anti-discrimination sections of
the contract (NYS Labor Law, Article 8, Section 220-e(d) ).
Every employer subject to the New York State Human Rights Law must conspicuously post at its offices, places of
employment, or employment training centers notices furnished by the State Division of Human Rights.

Workers' Compensation
In accordance with Section 142 of the State Finance Law, the contractor shall maintain coverage during the life of the
contract for the benefit of such employees as required by the provisions of the New York State Workers' Compensation
Law.
A contractor who is awarded a public work contract must provide proof of workers' compensation coverage prior to being
allowed to begin work.
The insurance policy must be issued by a company authorized to provide workers' compensation coverage in New York
State. Proof of coverage must be on form C-105.2 (Certificate of Workers' Compensation Insurance) and must name this
agency as a certificate holder.
If New York State coverage is added to an existing out-of-state policy, it can only be added to a policy from a company
authorized to write workers' compensation coverage in this state. The coverage must be listed under item 3A of the
information page.
The contractor must maintain proof that subcontractors doing work covered under this contract secured and maintained a
workers' compensation policy for all employees working in New York State.
Every employer providing worker's compensation insurance and disability benefits must post notices of such coverage in
the format prescribed by the Workers' Compensation Board in a conspicuous place on the jobsite.

Unemployment Insurance
Employers liable for contributions under the Unemployment Insurance Law must conspicuously post on the jobsite notices
furnished by the New York State Department of Labor.

Andrew M. Cuomo, Governor

Roberta Reardon, Commissioner

OGS

Schedule Year
Date Requested
PRC#

Teresa Schillinger, Program Aide
Corning Tower, 35th Floor
Empire State Plaza
Design & Construction
Albany NY 12242

Location
Project ID#
Project Type

2020 through 2021
01/21/2021
2021000632

Elmira Correctional Facility
45964-CHE
Replace Fuel Oil Tanks & Modify Boiler Controls

Notice of Contract Award
New York State Labor Law, Article 8, Section 220.3a requires that certain information
regarding the awarding of public work contracts, be furnished to the Commissioner of Labor.
One "Notice of Contract Award" (PW 16, which may be photocopied), MUST be completed
for EACH prime contractor on the above referenced project.
Upon notifying the successful bidder(s) of this contract, enter the required information and
mail OR fax this form to the office shown at the bottom of this notice, OR fill out the
electronic version via the NYSDOL website.
Contractor Information
All information must be supplied
Federal Employer Identification Number:
Name:
Address:
aaa
City:

State:

Amount of Contract:

$

Approximate Starting Date:

- - - - /- - - - /

Approximate Completion Date:

- - - - /- - - - /

Zip:
Contract Type:
[ ] (01) General Construction
[ ] (02) Heating/Ventilation
[ ] (03) Electrical
[ ] (04) Plumbing
[ ] (05) Other :

Phone: (518) 457-5589 Fax: (518) 485-1870
W. Averell Harriman State Office Campus, Bldg. 12, Room 130, Albany, NY 12240

www.labor.ny.gov.

PW 16

Ask.PWAsk@labor.ny.gov

Social Security Numbers on Certified Payrolls:
The Department of Labor is cognizant of the concerns of the potential for misuse or inadvertent
disclosure of social security numbers. Identity theft is a growing problem and we are
sympathetic to contractors' concern regarding inclusion of this information on payrolls if another
identifier will suffice.
For these reasons, the substitution of the use of the last four digits of the social security number
on certified payrolls submitted to contracting agencies on public work projects is now acceptable
to the Department of Labor. This change does not affect the Department's ability to request and
receive the entire social security number from employers during its public work/ prevailing wage
investigations.

Construction Industry Fair Play Act: Required Posting for Labor Law Article 25-B § 861-d
Construction industry employers must post the "Construction Industry Fair Play Act" notice in a
prominent and accessible place on the job site. Failure to post the notice can result in penalties
of up to $1,500 for a first offense and up to $5,000 for a second offense. The posting is included
as part of this wage schedule. Additional copies may be obtained from the NYS DOL website,
www.labor.ny.gov. https://labor.ny.gov/formsdocs/ui/IA999.pdf
If you have any questions concerning the Fair Play Act, please call the State Labor Department
toll-free at 1-866-435-1499 or email us at: dol.misclassified@labor.ny.gov .

Worker Notification: (Labor Law §220, paragraph a of subdivision 3-a)
Effective June 23, 2020
This provision is an addition to the existing wage rate law, Labor Law §220, paragraph a of
subdivision 3-a. It requires contractors and subcontractors to provide written notice to all
laborers, workers or mechanics of the prevailing wage and supplement rate for their particular
job classification on each pay stub*. It also requires contractors and subcontractors to post a
notice at the beginning of the performance of every public work contract on each job site that
includes the telephone number and address for the Department of Labor and a statement
informing laborers, workers or mechanics of their right to contact the Department of Labor if
he/she is not receiving the proper prevailing rate of wages and/or supplements for his/her job
classification. The required notification will be provided with each wage schedule, may be
downloaded from our website www.labor.ny.gov or be made available upon request by
contacting the Bureau of Public Work at 518-457-5589. *In the event the required information
will not fit on the pay stub, an accompanying sheet or attachment of the information will suffice.
(12.20)

To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND

Budget Policy & Reporting Manual

B-610
Public Work Enforcement Fund
effective date December 7, 2005

1. Purpose and Scope:
This Item describes the Public Work Enforcement Fund (the Fund, PWEF) and its
relevance to State agencies and public benefit corporations engaged in construction or
reconstruction contracts, maintenance and repair, and announces the recently-enacted
increase to the percentage of the dollar value of such contracts that must be deposited into
the Fund. This item also describes the roles of the following entities with respect to the
Fund:
-

New York State Department of Labor (DOL),
The Office of the State of Comptroller (OSC), and
State agencies and public benefit corporations.

2. Background and Statutory References:
DOL uses the Fund to enforce the State's Labor Law as it relates to contracts for
construction or reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law. State agencies and public benefit corporations participating
in such contracts are required to make payments to the Fund.
Chapter 511 of the Laws of 1995 (as amended by Chapter 513 of the Laws of 1997,
Chapter 655 of the Laws of 1999, Chapter 376 of the Laws of 2003 and Chapter 407 of the
Laws of 2005) established the Fund.

3. Procedures and Agency Responsibilities:
The Fund is supported by transfers and deposits based on the value of contracts for
construction and reconstruction, maintenance and repair, as defined in subdivision two of
Section 220 of the Labor Law, into which all State agencies and public benefit corporations
enter.
Chapter 407 of the Laws of 2005 increased the amount required to be provided to this fund
to .10 of one-percent of the total cost of each such contract, to be calculated at the time
agencies or public benefit corporations enter into a new contract or if a contract is amended.
The provisions of this bill became effective August 2, 2005.

To all State Departments, Agency Heads and Public Benefit Corporations
IMPORTANT NOTICE REGARDING PUBLIC WORK ENFORCEMENT FUND
OSC will report to DOL on all construction-related ("D") contracts approved during the
month, including contract amendments, and then DOL will bill agencies the appropriate
assessment monthly. An agency may then make a determination if any of the billed
contracts are exempt and so note on the bill submitted back to DOL. For any instance
where an agency is unsure if a contract is or is not exempt, they can call the Bureau of
Public Work at the number noted below for a determination. Payment by check or journal
voucher is due to DOL within thirty days from the date of the billing. DOL will verify the
amounts and forward them to OSC for processing.
For those contracts which are not approved or administered by the Comptroller, monthly
reports and payments for deposit into the Public Work Enforcement Fund must be provided
to the Administrative Finance Bureau at the DOL within 30 days of the end of each month
or on a payment schedule mutually agreed upon with DOL.
Reports should contain the following information:
-

-

Name and billing address of State agency or public
benefit corporation;
State agency or public benefit corporation contact and
phone number;
Name and address of contractor receiving the award;
Contract number and effective dates;
Contract amount and PWEF assessment charge (if
contract amount has been amended, reflect increase or
decrease to original contract and the adjustment in the
PWEF charge); and
Brief description of the work to be performed under each
contract.

Checks and Journal Vouchers, payable to the "New York State Department of Labor"
should be sent to:
Department of Labor
Administrative Finance Bureau-PWEF Unit
Building 12, Room 464
State Office Campus
Albany, NY 12240
Any questions regarding billing should be directed to NYSDOL's Administrative Finance
Bureau-PWEF Unit at (518) 457-3624 and any questions regarding Public Work Contracts
should be directed to the Bureau of Public Work at (518) 457-5589.

Required Notice under Article 25-B of the Labor Law

Attention All Employees, Contractors and Subcontractors:
You are Covered by the Construction Industry Fair Play Act
The law says that you are an employee unless:
• You are free from direction and control in performing your job, and
• You perform work that is not part of the usual work done by the business that hired you, and
• You have an independently established business.
Your employer cannot consider you to be an independent contractor unless all three of these facts
apply to your work.
It is against the law for an employer to misclassify employees as independent
contractors or pay employees off the books.
Employee Rights: If you are an employee, you are entitled to state and federal worker protections.
These include:
• Unemployment Insurance benefits, if you are unemployed through no fault of your own, able to
work, and otherwise qualified,
• Workers’ compensation benefits for on-the-job injuries,
• Payment for wages earned, minimum wage, and overtime (under certain conditions),
• Prevailing wages on public work projects,
• The provisions of the National Labor Relations Act, and
• A safe work environment.
It is a violation of this law for employers to retaliate against anyone who asserts their rights under
the law. Retaliation subjects an employer to civil penalties, a private lawsuit or both.
Independent Contractors: If you are an independent contractor, you must pay all taxes and
Unemployment Insurance contributions required by New York State and Federal Law.
Penalties for paying workers off the books or improperly treating employees as independent
contractors:
•

Civil Penalty

First offense: Up to $2,500 per employee
Subsequent offense(s): Up to $5,000 per employee

•

Criminal Penalty

First offense: Misdemeanor - up to 30 days in jail, up to a $25,000 fine
and debarment from performing public work for up to one year.
Subsequent offense(s): Misdemeanor - up to 60 days in jail or up to a
$50,000 fine and debarment from performing public work for up to 5
years.

If you have questions about your employment status or believe that your employer may have
violated your rights and you want to file a complaint, call the Department of Labor at
(866) 435-1499 or send an email to dol.misclassified@labor.ny.gov. All complaints of fraud and
violations are taken seriously. You can remain anonymous.
Employer Name:
IA 999 (09/16)

New York State Department of Labor
Bureau of Public Work

Attention Employees
THIS IS A:

PUBLIC WORK
PROJECT

If you are employed on this project as a
worker, laborer, or mechanic you are entitled to
receive the prevailing wage and supplements rate
for the classification at which you are working.
Chapter 629 of
the Labor Laws
of 2007:

These wages are set by law and must be posted
at the work site. They can also be found at:
www.labor.ny.gov
If you feel that you have not received proper wages or benefits,
please call our nearest office.*
Albany
Binghamton
Buffalo
Garden City
New York City
Newburgh

(518) 457-2744
(607) 721-8005
(716) 847-7159
(516) 228-3915
(212) 932-2419
(845) 568-5156

Patchogue
Rochester
Syracuse
Utica
White Plains

(631) 687-4882
(585) 258-4505
(315) 428-4056
(315) 793-2314
(914) 997-9507

* For New York City government agency construction projects, please
contact the Office of the NYC Comptroller at (212) 669-4443, or
www.comptroller.nyc.gov – click on Bureau of Labor Law.
Contractor Name:
Project Location:
PW 101 (4.15)

Requirements for OSHA 10 Compliance
Article 8 §220-h requires that when the advertised specifications, for every contract for public work, is $250,000.00 or more the
contract must contain a provision requiring that every worker employed in the performance of a public work contract shall be
certified as having completed an OSHA 10 safety training course. The clear intent of this provision is to require that all
employees of public work contractors, required to be paid prevailing rates, receive such training “prior to the performing any
work on the project.”

The Bureau will enforce the statute as follows:
All contractors and sub contractors must attach a copy of proof of completion of the OSHA 10 course to the first certified payroll
submitted to the contracting agency and on each succeeding payroll where any new or additional employee is first listed.

Proof of completion may include but is not limited to:
•

Copies of bona fide course completion card (Note: Completion cards do not have an expiration date.)

•

Training roster, attendance record of other documentation from the certified trainer pending the issuance of the card.

•

Other valid proof

**A certification by the employer attesting that all employees have completed such a course is not sufficient proof that the course
has been completed.
Any questions regarding this statute may be directed to the New York State Department of Labor, Bureau of Public Work at 518457-5589.

WICKS
Public work projects are subject to the Wicks Law requiring separate specifications and bidding for the plumbing, heating and
electrical work, when the total project's threshold is $3 million in Bronx, Kings, New York, Queens and, Richmond counties; $1.5
million in Nassau, Suffolk and Westchester counties; and $500,000 in all other counties.
For projects below the monetary threshold, bidders must submit a sealed list naming each subcontractor for the plumbing, HVAC
and electrical and the amount to be paid to each. The list may not be changed unless the public owner finds a legitimate
construction need, including a change in specifications or costs or the use of a Project Labor Agreement (PLA), and must be open to
public inspection.
Allows the state and local agencies and authorities to waive the Wicks Law and use a PLA if it will provide the best work at the
lowest possible price. If a PLA is used, all contractors shall participate in apprentice training programs in the trades of work it
employs that have been approved by the Department of Labor (DOL) for not less than three years. They shall also have at least one
graduate in the last three years and use affirmative efforts to retain minority apprentices. PLA's would be exempt from Wicks, but
deemed to be public work subject to prevailing wage enforcement.
The Commissioner of Labor shall have the power to enforce separate specification requirement s on projects, and may issue stopbid orders against public owners for non-compliance.
Other new monetary thresholds, and similar sealed bidding for non-Wicks projects, would apply to certain public authorities including
municipal housing authorities, NYC Construction Fund, Yonkers Educational Construction Fund, NYC Municipal Water Finance
Authority, Buffalo Municipal Water Finance Authority, Westchester County Health Care Association, Nassau County Health Care
Corp., Clifton-Fine Health Care Corp., Erie County Medical Center Corp., NYC Solid Waste Management Facilities, and the
Dormitory Authority.
Contractors must pay subcontractors within a 7 days period.
(07.19)
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Introduction to the Prevailing Rate Schedule
Information About Prevailing Rate Schedule
This information is provided to assist you in the interpretation of particular requirements for each classification of worker contained in the
attached Schedule of Prevailing Rates.

Classification
It is the duty of the Commissioner of Labor to make the proper classification of workers taking into account whether the work is heavy and
highway, building, sewer and water, tunnel work, or residential, and to make a determination of wages and supplements to be paid or
provided. It is the responsibility of the public work contractor to use the proper rate. If there is a question on the proper classification to be
used, please call the district office located nearest the project. District office locations and phone numbers are listed below.
Prevailing Wage Schedules are issued separately for "General Construction Projects" and "Residential Construction Projects" on a countyby-county basis.
General Construction Rates apply to projects such as: Buildings, Heavy & Highway, and Tunnel and Water & Sewer rates.
Residential Construction Rates generally apply to construction, reconstruction, repair, alteration, or demolition of one family, two family, row
housing, or rental type units intended for residential use.
Some rates listed in the Residential Construction Rate Schedule have a very limited applicability listed along with the rate. Rates for
occupations or locations not shown on the residential schedule must be obtained from the General Construction Rate Schedule. Please
contact the local Bureau of Public Work office before using Residential Rate Schedules, to ensure that the project meets the required criteria.
Payrolls and Payroll Records
Contractors and subcontractors are required to establish, maintain, and preserve for not less that six (6) years, contemporaneous, true, and
accurate payroll records.
Every contractor and subcontractor shall submit to the Department of Jurisdiction (Contracting Agency), within thirty (30) days after issuance
of its first payroll and every thirty (30) days thereafter, a transcript of the original payrolls, subscribed and affirmed as true under penalty of
perjury.

Paid Holidays
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.

Overtime
At a minimum, all work performed on a public work project in excess of eight hours in any one day or more than five days in any workweek is
overtime. However, the specific overtime requirements for each trade or occupation on a public work project may differ. Specific overtime
requirements for each trade or occupation are contained in the prevailing rate schedules.
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays.
The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for these covered holidays can be found in the
OVERTIME PAY section listings for each classification.

Supplemental Benefits
Particular attention should be given to the supplemental benefit requirements. Although in most cases the payment or provision of
supplements is straight time for all hours worked, some classifications require the payment or provision of supplements, or a portion of the
supplements, to be paid or provided at a premium rate for premium hours worked. Supplements may also be required to be paid or provided
on paid holidays, regardless of whether the day is worked. The Overtime Codes and Notes listed on the particular wage classification will
indicate these conditions as required.

Effective Dates
When you review the schedule for a particular occupation, your attention should be directed to the dates above the column of rates. These
are the dates for which a given set of rates is effective. The rate listed is valid until the next effective rate change or until the new annual
determination which takes effect on July 1 of each year. All contractors and subcontractors are required to pay the current prevailing rates
of wages and supplements. If you have any questions please contact the Bureau of Public Work or visit the New York State Department of
Labor website (www.labor.ny.gov) for current wage rate information.

Apprentice Training Ratios
The following are the allowable ratios of registered Apprentices to Journey-workers.
For example, the ratio 1:1,1:3 indicates the allowable initial ratio is one Apprentice to one Journeyworker. The Journeyworker must be in
place on the project before an Apprentice is allowed. Then three additional Journeyworkers are needed before a second Apprentice is
allowed. The last ratio repeats indefinitely. Therefore, three more Journeyworkers must be present before a third Apprentice can be hired,
and so on.
Please call Apprentice Training Central Office at (518) 457-6820 if you have any questions.
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Title (Trade)

Ratio

Boilermaker (Construction)

1:1,1:4

Boilermaker (Shop)

1:1,1:3

Carpenter (Bldg.,H&H, Pile Driver/Dockbuilder)

1:1,1:4

Carpenter (Residential)

1:1,1:3

Electrical (Outside) Lineman

1:1,1:2

Electrician (Inside)

1:1,1:3

Elevator/Escalator Construction & Modernizer

1:1,1:2

Glazier

1:1,1:3

Insulation & Asbestos Worker

1:1,1:3

Iron Worker

1:1,1:4

Laborer

1:1,1:3

Mason

1:1,1:4

Millwright

1:1,1:4

Op Engineer

1:1,1:5

Painter

1:1,1:3

Plumber & Steamfitter

1:1,1:3

Roofer

1:1,1:2

Sheet Metal Worker

1:1,1:3

Sprinkler Fitter

1:1,1:2

If you have any questions concerning the attached schedule or would like additional information, please contact the nearest BUREAU of
PUBLIC WORK District Office or write to:
New York State Department of Labor
Bureau of Public Work
State Office Campus, Bldg. 12
Albany, NY 12240

District Office Locations:

Telephone #

FAX #

Bureau of Public Work - Albany

518-457-2744

518-485-0240

Bureau of Public Work - Binghamton

607-721-8005

607-721-8004

Bureau of Public Work - Buffalo

716-847-7159

716-847-7650

Bureau of Public Work - Garden City

516-228-3915

516-794-3518

Bureau of Public Work - Newburgh

845-568-5287

845-568-5332

Bureau of Public Work - New York City

212-932-2419

212-775-3579

Bureau of Public Work - Patchogue

631-687-4882

631-687-4902

Bureau of Public Work - Rochester

585-258-4505

585-258-4708

Bureau of Public Work - Syracuse

315-428-4056

315-428-4671

Bureau of Public Work - Utica

315-793-2314

315-793-2514

Bureau of Public Work - White Plains

914-997-9507

914-997-9523

Bureau of Public Work - Central Office

518-457-5589

518-485-1870
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Chemung County General Construction
Boilermaker

01/01/2021

JOB DESCRIPTION Boilermaker

DISTRICT 12

ENTIRE COUNTIES
Allegany, Cattaraugus, Chautauqua, Chemung, Erie, Genesee, Livingston, Monroe, Niagara, Ontario, Orleans, Schuyler, Steuben, Wayne,
Wyoming, Yates

WAGES
Per hours:
Boilermaker

07/01/2020
$ 35.10

The wage rate will be 90% of the above for Maintenance work on boilers less than 100,000 pph.
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

$ 30.74*

*NOTE: $29.50 of this amount is for every Hour "Paid"

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
1st Term at 12 Months
Terms 3-8 at 6 Months
Per Hour:
1st 65%
3rd 70%
4th 75%

5th 80%

6th 85%

7th 90%

8th 95%

Supplemental Benefits per hour:
All Terms

$ 30.74**

**NOTE: $29.50 of this amount is for every Hour "Paid"
12-7

Carpenter - Building

01/01/2021

JOB DESCRIPTION Carpenter - Building

DISTRICT 2

ENTIRE COUNTIES
Chemung, Cortland, Schuyler, Steuben, Tompkins

PARTIAL COUNTIES
Allegany: Only the Township of Alfred.

WAGES
Per hour:
Carpenter
Floor Coverer
Carpet Layer
Dry-Wall
Diver-Wet Day
Diver -Dry Day
Diver Tender

07/01/2020
$ 28.40
28.40
28.40
28.40
61.25
29.40
29.40

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (per hour worked):
- Pile Drivers/Dock Builders shall receive $0.25 per hour over the journeyman's rate of pay when performing piledriving/dock building work.
- Certified welders shall receive $1.00 per hour over the journeyman's rate of pay when the employee is required to be certified and
performs DOT or ABS specified welding work
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- When an employee performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require employees to be furnished and use or wear required forms of personal protection, then the
employee shall receive his regular hourly rate plus $1.50 per hour.
- Depth pay for Divers based upon deepest depth on the day of the dive (per diem payment):
0' to 80' no additional fee
81'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot
- Penetration pay for Divers based upon deepest penetration on the day of the dive (per diem payment):
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot
- Diver rates applies to all hours worked on dive day.
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 21.43

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
* Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
Note: Any holiday which occurs on Sunday shall be observed the following Monday. If Christmas falls on a Saturday, it shall be observed on
the prior Friday.

REGISTERED APPRENTICES
ALL APPRENTICES indentured prior to 01/01/2016
Wages per hour (One year terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
50%
60%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$14.45
CARPENTER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
5th
50%
60%
65%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
$ 14.45
PILEDRIVER/DOCK BUILDER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
50%*
60%*
70%*
80%*
*Pile Driver/Dock Builder apprentices shall receive an additional $0.25 per hour worked when performing piledriving/dock building work.
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
LINOLEUM, RESILIENT TILE, AND CARPET LAYER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
50%
60%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
ADDITIONAL AMOUNTS PAID PER HOUR WORKED TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED:
- Certified welders shall receive $1.00 per hour over the apprentices rate of pay when the apprentice is required to be certified and performs
DOT or ABS specified welding work
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- When an apprentice performs work within a contaminated area on a State and/or Federally designated hazardous waste site, and where
relevant State and/or Federal regulations require the apprentice to be furnished and use or wear required forms of personal protection, then
the apprentice shall receive his regular hourly rate plus $1.50 per hour.
2-277B-CS

Carpenter - Building / Heavy&Highway

01/01/2021

JOB DESCRIPTION Carpenter - Building / Heavy&Highway

DISTRICT 2

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex,
Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida,
Onondaga, Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben,
Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Orange: The area lying on Northern side of Orange County demarcated by a line drawn from the Bear Mountain Bridge continuing west to
the Bear Mountain Circle, continue North on 9W to the town of Cornwall where County Road 107 (also known as Quaker Rd) crosses under
9W, then east on County Road 107 to Route 32, then north on Route 32 to Orrs Mills Rd, then west on Orrs Mills Rd to Route 94, continue
west and south on Route 94 to the Town of Chester, to the intersection of Kings Highway, continue south on Kings Highway to Bellvale Rd,
west on Bellvale Rd to Bellvale Lakes Rd, then south on Bellvale Lakes Rd to Kain Rd, southeast on Kain Rd to Route 17A, then north and
southeast along Route 17A to Route 210, then follow Route 210 to NJ Border.

WAGES
Wages per hour:
Carpenter - ONLY for
Artificial Turf/Synthetic
Sport Surface

07/01/2020

07/01/2021
Additional

$ 31.48

$ 1.15

Note - Does not include the operation of equipment. Please see Operating Engineers rates.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 23.65

OVERTIME PAY
See (B, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid:
See (5) on HOLIDAY PAGE
Overtime:
See (5, 6, 16) on HOLIDAY PAGE
Notes:
When a holiday falls upon a Saturday, it shall be observed on the preceding Friday. Whan a holiday falls upon a Sunday, it shall be
observed on the following Monday.
An employee taking an unexcused day off the regularly scheduled day before or after a paid Holiday shall not receive Holiday pay.

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following percentage of Journeyman's wage:
1st
2nd
3rd
4th
55%
60%
70%
80%
Supplemental Benefits per hour:
1st year term
2nd year term
3rd year term
4th year term

$ 11.80
11.80
14.45
14.45
2-42AtSS

Carpenter - Heavy&Highway

01/01/2021

JOB DESCRIPTION Carpenter - Heavy&Highway

DISTRICT 2

ENTIRE COUNTIES
Broome, Cayuga, Chemung, Chenango, Cortland, Delaware, Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Otsego,
Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Yates

WAGES
Per hour
Carpenter
Piledriver
Diver-Wet Day

07/01/2020
$ 32.18
32.18
57.18

07/01/2021
Additional
$ 1.50
1.50
1.50
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33.18
33.18

1.50
1.50

NOTE ADDITIONAL AMOUNTS PAID FOR THE FOLLOWING WORK LISTED BELOW (per hour worked):
- When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour. A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.
ADDITIONAL NOTES PERTAINING TO DIVERS/TENDERS:
- Divers and Tenders shall receive one and one half (1 1/2) times their regular diver and tender rate of pay for Effluent and Slurry diving.
- Divers and tenders being paid at the specified rate for Effluent and Slurry diving shall have all overtime rates based on the specified rate
plus the appropriate overtime rates (one and one half or two times the specified rate for Slurry and Effluent divers and tenders).
- The pilot of an ADS or submersible will receive one and one-half (1 1/2) times the Diver-Wet Day Rate for time submerged.
- All crew members aboard a submersible shall receive the Diver-Wet Day rate.
- Depth pay for Divers based upon deepest depth on the day of the dive (per diem payment):
0' to 50' no additional fee
51'to 100' additional $.50 per foot
101'to 150' additional $0.75 per foot
151'and deeper additional $1.25 per foot
- Penetration pay for Divers based upon deepest penetration on the day of the dive (per diem payment):
0' to 50' no additional fee
51' to 100' additional $.75 per foot
101' and deeper additional $1.00 per foot
- Diver rates applies to all hours worked on dive day.
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 23.65

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
In the event a Holiday falls on a Saturday, the Friday before will be observed as a Holiday. If a Holiday falls on a Sunday, then Monday will
be observed as a Holiday. Employee must work scheduled work day before and after the Holiday.

REGISTERED APPRENTICES
ALL APPRENTICES indentured prior to 01/01/2016
Wages per hour (One year terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
55%
60%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
CAPRENTER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
5th
55%
60%
65%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
$ 14.45
PILEDRIVER/DOCKBUILDER APPRENTICES indentured after 01/01/2016
Wages per hour (1300 hour terms at the following percentage of journeyman's base wage):
1st
2nd
3rd
4th
55%
60%
70%
80%
Supplemental Benefits per hour:
$ 11.80
$ 11.80
$ 14.45
$ 14.45
NOTE ADDITIONAL AMOUNTS PAID PER HOUR WORKED TO APPRENTICES FOR SPECIFIC TYPES OF WORK PERFORMED:
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- When project owner mandates a single irregular work shift, the employee will receive an additional $2.00 per hour. A single irregular work
shift can start any time from 5:00 p.m. to 1:00 a.m.
- State or Federal designated hazardous site, requiring protective gear shall be an additional $2.00 per hour.
- Certified welders when required to perform welding work will receive an additional $1.50 per hour.
2-277HH-Bro

Electrician

01/01/2021

JOB DESCRIPTION Electrician

DISTRICT 2

ENTIRE COUNTIES
Chemung, Steuben

PARTIAL COUNTIES
Allegany: Only the townships of Allen, Almond, Alfred, Andover, Birdsall, Burns, Granger, Grove, Hume, Independence, Ward, Wellsville,
West Almond, Willing, and that portion of Amity, Angelica, Belfast, Caneadea, and Scio that lie east of the Genesee River.
Schuyler: Only the Townships of Dix, Montour, Orange, Reading and Tyrone.
Tioga: Only the Townships of Barton and Nichols.

WAGES
Per hour:

07/01/2020

Electrician (Base wage)
Audio,Sound,Teledata

06/07/2021
Additional
$ 1.60
1.60

$ 37.00
37.00

06/06/2022
Additional
$ 1.85
1.85

SHIFT WORK / SINGLE IRREGULAR WORK SHIFT:
When shift work or a single irregular work shift is mandated in the job specifications or by the contracting agency, the following journeyman
hourly rates apply. The starting hours of a shift may be adjusted up to two (2) hours in order to meet the needs of the contracting agency.
Between the hours
of 8:00AM and 4:30PM
No Premium
Between the hours
of 4:30PM and 1:00AM
12.5% Premium
Between the hours
of 12:30AM and 9:00AM
25% Premium
ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
Additional $1.00 per hour for high work defined as work being done more than 35' above the floor where electricians are working on Tooth
Picks, Structural Steel, Temporary Platforms, Swinging Scaffolds and Boatswain Chairs.
Additional $1.00 per hour for work in shafts 25' deep and in tunnels 50' long under construction.
Additional $2.00 per hour for work inside or on Towers, Smoke Stacks and Wind Turbine Generators over 100' high.
Additional $2.00 per hour for work in hazardous locations requiring supplied air (other than Class A) and any other type of respiratory
equipment required for Class B or Class C as defined in OSHA Standards.
Additional $3.00 per hour for work in hazardous locations requiring Class A supplied air as defined in OSHA Standards.

SUPPLEMENTAL BENEFITS
Per hour:
07/01/2020
$ 19.65 plus $6.80* plus 3% of hourly wage
*Subject to SAME PREMIUM as overtime work

OVERTIME PAY
See (B, *E, Q) on OVERTIME PAGE
* Work performed on Saturday shall be paid at one and one-half of the hourly rate for the first ten hours, then two times the hourly rate
therafter.
NOTE: WAGE CAP...Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6, 23) on HOLIDAY PAGE
When the holiday falls on Saturday, it shall be recognized and celebrated as such on the Friday before and when the holiday falls on
Sunday, it shall be recognized and celebrated as such on the following Monday (December 24th excluded).

REGISTERED APPRENTICES
WAGES: One year terms at the following percent of Journeyman's wage.
1st
45%

2nd
50%

3rd
60%

4th
70%

5th
80%
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ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
Additional $1.00 per hour for high work defined as work being done more than 35' above the floor where electricians are working on Tooth
Picks, Structural Steel, Temporary Platforms, Swinging Scaffolds and Boatswain Chairs.
Additional $2.00 per hour for work inside or on Towers, Smoke Stacks and Wind Turbine Generators over 100' high.
Additional $1.00 per hour for work in shafts 25' deep and in tunnels 50' long under construction.
Additional $3.00 per hour for work in hazardous locations requiring Class A supplied air as defined in OSHA Standards.
Additional $2.00 per hour for work in hazardous locations requiring supplied air (other than Class A) and any other type of respiratory
equipment required for Class B or Class C as defined in OSHA Standards.
SUPPLEMENTAL BENEFITS per hour:
1st term
$11.85 plus 3% of hourly wage
2nd term
$15.75 plus $3.40* plus 3% of hourly wage
3rd term
$16.53 plus $4.08* plus 3% of hourly wage
4th term
$17.31 plus $4.76* plus 3% of hourly wage
5th term
$18.09 plus $5.44* plus 3% of hourly wage
*Subject to SAME PREMIUM as overtime work
2-139

Elevator Constructor

01/01/2021

JOB DESCRIPTION Elevator Constructor

DISTRICT 5

ENTIRE COUNTIES
Chemung, Livingston, Monroe, Ontario, Schuyler, Seneca, Steuben, Wayne, Yates

WAGES
Per hour worked:

07/01/2020

Elevator Constructor
Helper

$ 50.71
35.50

** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday or Tuesday thru Friday.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
$ 34.765*
*Add 6% of regular hourly rate for all hours worked.

OVERTIME PAY
See (D, O) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (5, 6, 15, 16) on HOLIDAY PAGE
See (5, 6, 15, 16) on HOLIDAY PAGE

REGISTERED APPRENTICES
850 hours terms at the following percentage of journeyman's wage.
1st
50%*

2nd
55%

3rd
65%

4th
65%

5th
70%

6th
70%

7th
80%

8th
80%

*Zero benefits paid for first term.
Supplemental Benefits per hour:
$ 34.765*
*Add 6% of regular hourly rate for all hours worked
5-27

Glazier

01/01/2021

JOB DESCRIPTION Glazier

DISTRICT 5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

WAGES
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Per hour:

07/01/2020

Glazier
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05/01/2021
Additional
$ 1.25

$ 25.75

** IMPORTANT NOTICE **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 24.60

OVERTIME PAY
See (B, E*, E2, Q**) on OVERTIME PAGE.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
1000 hour terms at the following percentage of journeyman's wage.
1st.
50%

2nd.
55%

3rd.
60%

4th.
65%

5th.
70%

6th.
75%

7th.
80%

8th.
90%

Supplemental Benefits per hour:
1st term
2nd term
3rd term
4th term
5th term
6th term
7th term
8th term

$ 11.48
12.23
12.69
13.24
13.98
14.52
15.25
16.35
5-677z3

Insulator - Heat & Frost

01/01/2021

JOB DESCRIPTION Insulator - Heat & Frost

DISTRICT 6

ENTIRE COUNTIES
Broome, Cayuga, Chemung, Chenango, Cortland, Herkimer, Jefferson, Lewis, Madison, Oneida, Onondaga, Oswego, Otsego, Schuyler,
Seneca, St. Lawrence, Tioga, Tompkins

WAGES
Per hour:
Asbestos Installer
Insulation Installer
(On mechanical systems only)

07/01/2020
$ 33.50

05/01/2021
Additional
$ 2.00

05/01/2022
Additional
$ 2.00

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFTS WORKED.
1ST SHIFT
2ND SHIFT
3RD SHIFT

$ 33.50
38.53
41.88

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
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$ 23.84

OVERTIME PAY
See (*B1, Q) on OVERTIME PAGE
*NOTE: First 10 hours on Saturday

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (4,6) on HOLIDAY PAGE.
Triple time for Labor Day if worked.

NOTE: When a holiday falls on Sunday, the following Monday shall be observed as a holiday.

REGISTERED APPRENTICES
WAGES per hour: One year terms at the following percentage of Journeyman's wage
1st
50%
$ 16.75

2nd
60%
$ 20.10

3rd
70%
$ 23.45

4th
80%
$ 26.80

SUPPLEMENTAL BENEFITS per hour:
1st & 2nd years
3rd & 4th years

$ 21.84
23.84
6-30-Syracuse

Ironworker

01/01/2021

JOB DESCRIPTION Ironworker

DISTRICT 5

ENTIRE COUNTIES
Chemung, Livingston, Monroe, Ontario, Yates

PARTIAL COUNTIES
Allegany: Only the Townships of Birdsall, Burns and Grove.
Genesee: Only the Townships of Batavia, Bergen, Bethany, Byron, Elba, LeRoy, Oakfield, Pavillion, Stafford.
Orleans: Only the Townships of Albion, Barre, Carlton, Clarendon, Gaines, Kendall, Murray, and Village of Holley.
Schuyler: Only the Townships of Dix, Orange, Reading and Tyron.
Steuben: Only the Townships of Addison, Avoca, Bath , Bradford, Cameron, Campbell, Caton, Cohocton, Corning, Dansville, Erwin, Hornby,
Lindley, Prattsburg, Pulteney, Rathbone, Thurston, Tuscarora, Urbana, Wayland, Wayne, Wheeler, Woodhull.
Wayne: Only the Townships of Arcadia, Lyons, Macedon, Marion, Ontario, Palmyra, Sodus, Walworth, Willamson and Village of Newark.
Wyoming: Only the Townships of Castile, Covington, Middlebury, Perry.

WAGES
Per hour:

07/01/2020

01/01/2021

$ 28.45
28.45
28.45
28.45
28.45
28.70
28.45
28.45
28.45
31.45
32.45

$ 28.95
28.95
28.95
28.95
28.95
29.20
28.95
28.95
28.95
31.95
32.95

Structural
Reinforcing
Ornamental
Fence Erector
Welder
Sheeter
Stone Derrick Man
Mach. Mov./Rigger
Precast Concrete Erector
Window/Curtainwall Erector
Pre-Engineered Building

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 29.74

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
One year terms at the following rates.
1st.
16.50

2nd.
18.50

3rd.
20.50

4th.
22.50
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Supplemental Benefits per hour:
Appr. 1st year
Appr. 2nd year
Appr. 3rd year
Appr. 4th year

$ 11.70
18.91
19.94
20.97
5-33.1

Laborer - Building

01/01/2021

JOB DESCRIPTION Laborer - Building

DISTRICT 2

ENTIRE COUNTIES
Chemung, Steuben

PARTIAL COUNTIES
Schuyler: Entire County except the Township of Catherine and the Village of Odessa.

WAGES
Per hour:
GROUP #1: Basic Laborer - excavation, concrete vibrator, power-driven buggie, demolition (including acetylene torch work) that is
customarily done by a laborer
GROUP #2: Air Tool Operators, Mason Tenders
GROUP #3: Blaster, Rock Drill (compressor driven)
GROUP #4: Asbestos, Hazardous, Toxic Waste, Lead and Mold Remediation
07/01/2020
GROUP #1
GROUP #2
GROUP #3
GROUP #4

07/01/2021
Additional
$ 1.00
1.00
1.00
1.00

$ 23.00
23.50
24.50
24.50

IMPORTANT NOTE: Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 20.85

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*If working four (4) ten (10) hour days the make up day will be on Friday.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
When a Holiday falls on Sunday it shall be observed on the following Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percent of Journeyman's wage.
1st
60%

2nd
70%

3rd
80%

4th
90%

SUPPLEMENTAL BENEFITS per hour:
1st Term
2nd Term
3rd Term

$ 12.70
14.05
15.40
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16.75
2-785B-CS

Laborer - Heavy&Highway

01/01/2021

JOB DESCRIPTION Laborer - Heavy&Highway

DISTRICT 2

ENTIRE COUNTIES
Chemung, Steuben

PARTIAL COUNTIES
Schuyler: Entire County except the Township of Catherine and the Village of Odessa.

WAGES
Per hour:
GROUP A: Drill Helper, Flagman, Outboard and Hand Boats.
GROUP B: Basic Rate, Bull Float (where used for strike off only), Chain Saw, Concrete Aggregate Bin, Concrete Bootmen, Gin Buggy,
Hand or Machine Vibrator, Jack Hammer, Mason Tender, Mortar Mixer, Pavement Breaker, Handlers of Steel Mesh, Small Generators for
Laborers Tools, Installation of Bridge Drainage Pipe, Pipe Layers, Vibrator Type Rollers, Tamper, Drill Doctor, Water Pump Operators (1-1/2"
& Single Diaphragm), Nozzle (Asphalt, Gunite, Seeding, and Sand Blasting), Laborers on Chain Link Fence Erection, Rock Splitter and
Power Unit, Pusher Type Concrete Saw and all other Gas, Electric, and Air Tool Operators, Wrecking Laborer.
GROUP C: Drilling equipment - only where a separate air compressor unit supplies power, Acetylene Torch Operators, Asphalt Raker,
Powder Man, Tail or Screw Operator on Asphalt Paver.
GROUP D: Blasters, Form Setters (slab steel forms on highways, roads, streets & airport runways), Stone or Granite Curb Setters.
GROUP E: Hazardous Waste defined as when an employee performs hazardous waste removal, lead abatement and removal, asbestos
abatement and removal work on State and/or Federally designated waste site, and were relevant State and/or Federal regulations require
employees to use or wear required forms of personal protection.
07/01/2020
GROUP
GROUP
GROUP
GROUP
GROUP

A
B
C
D
E

07/01/2021
Additional
$ 1.60
1.60
1.60
1.60
1.60

$ 29.16
29.36
29.56
29.76
31.86

NOTE ADDITIONAL AMOUNTS FOR THE FOLLOWING CONDITIONS:
- A single irregular work shift starting any time between 5:00 PM and 1:00 AM on governmental mandated night work shall be paid an
additional $2.50 per hour.
- When an employee is required by the employer and/or by the material data safety sheets of a product, during its application, to wear a half
or full face replaceable cartridge respirator for more then (2) hours, then in such case said employee(s) will be paid the Group E rate for the
shift.
IMPORTANT NOTE: Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 23.15

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
If Holiday falls on Sunday, it will be celebrated on Monday. If the Holiday falls on Saturday, it will be celebrated on Saturday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Journeymans wage.
1st
60%

2nd
70%

3rd
80%

4th
90%

SUPPLEMENTAL BENEFITS per hour:
1st term
2nd term

$ 19.75
20.60
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21.45
22.30
2-785HH-CS

Laborer - Tunnel

01/01/2021

JOB DESCRIPTION Laborer - Tunnel

DISTRICT 2

ENTIRE COUNTIES
Chemung, Steuben

PARTIAL COUNTIES
Schuyler: Entire County except the Township of Catherine and the Village of Odessa.

WAGES
Per hour:
GROUP A: Change House Man
GROUP B: Miners and all Machine Men, Safety Miner, All Shaft work, Caisson work, Drilling, Blow Pipe, all Air Tools, Tugger, Scaling,
Nipper, Guniting pot to nozzle, Bit Grinder, Signal Man (top and bottom), Concrete Man, Shield Driven Tunnels, mixed face and soft ground,
liner plate tunnels in free air.
GROUP C: Blaster
GROUP D: Hazardous waste removal work on a State and/or Federally designated waste site where relevant State and/or Federal
regulations require employees to use or wear required forms of personal protection.
07/01/2020
Group A
Group B
Group C
Group D

07/01/2021
Additional
$ 1.60
1.60
1.60
1.60

$ 32.34
32.54
34.84
35.04

NOTE ADDITIONAL AMOUNTS FOR THE FOLLOWING CONDITIONS:
- A single irregular work shift starting any time between 5:00 PM and 1:00 AM on governmental mandated night work shall be paid an
additional $2.50 per hour.
- When an employee is required by the employer and/or by the material data safety sheets of a product, during its application, to wear a half
or full face replaceable cartridge respirator for more then (2) hours, then in such case said employee(s) will be paid the Group D rate for the
shift.
IMPORTANT NOTE: Wage and supplement rates for the operation of forklift and skid steer may be found under the classification "Operating
Engineer".

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 23.15

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
If the holiday falls on Saturday, it will be celebrated on Friday. If the holiday falls on Sunday, it will be celebrated on Monday.

REGISTERED APPRENTICES
WAGES: 1000 hour terms at the following percentage of Group B wage.
1st
60%

2nd
70%

3rd
80%

4th
90%

SUPPLEMENTAL BENEFITS per hour:
1st term
2nd term
3rd term
4th term

$ 7.00
7.00
14.55
23.15
2-785T (CSS)
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Lineman Electrician

01/01/2021

JOB DESCRIPTION Lineman Electrician

DISTRICT 6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Per hour:
NOTE: Includes Teledata Work within ten (10) feet of High Voltage Transmission Lines
Below rates applicable on all overhead and underground distribution and maintenance work, and all overhead and underground transmission
line work and the installation of fiber optic cable where no other construction trades are or have been involved. (Ref #14.01.01)
07/01/2020
Lineman, Technician
Crane, Crawler Backhoe
Welder, Cable Splicer
Digging Mach. Operator
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman

$ 53.50
53.50
53.50
48.15
45.48
42.80
42.80
32.10

Additional $1.00 per hour for entire crew when a helicopter is used.
Below rates applicable on all electrical sub-stations, switching structures, fiber optic cable and all other work not defined as "Utility outside
electrical work". (Ref #14.02.01-A)
Lineman, Technician
Crane, Crawler Backhoe
Cable Splicer
Certified Welder Pipe Type Cable
Digging Mach. Operator
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman

$ 53.50
53.50
58.85
56.18
48.15
45.48
42.80
42.80
32.10

Additional $1.00 per hour for entire crew when a helicopter is used.
Below rates apply on switching structures, maintenance projects, railroad catenary install/maintenance third rail installation, bonding of rails
and pipe type cable and installation of fiber optic cable. (Ref #14.02.01-B)
Lineman, Tech, Welder
Crane, Crawler Backhoe
Cable Splicer
Certified Welder Pipe Type Cable
Digging Mach. Operator
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman

$ 54.82
54.82
60.30
57.56
49.34
46.60
43.86
43.86
32.89

Additional $1.00 per hour for entire crew when a helicopter is used.
Below rates applicable on all overhead and underground transmission line work & fiber optic cable where other construction trades are or
have been involved. This applies to transmission line work only, not other construction. (Ref #14.03.01)
Lineman, Tech, Welder
Crane, Crawler Backhoe
Cable Splicer

$ 56.01
56.01
56.01
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Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman
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50.41
47.61
44.81
44.81
33.61

Additional $1.00 per hour for entire crew when a helicopter is used.
NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:
1ST SHIFT
2ND SHIFT
3RD SHIFT

8:00 AM to 4:30 PM REGULAR RATE
4:30 PM to 1:00 AM REGULAR RATE PLUS 17.3 %
12:30 AM to 9:00 AM REGULAR RATE PLUS 31.4 %

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (also required on non-worked holidays):
The following SUPPLEMENTAL BENEFITS apply to all classification categories of CONSTRUCTION, TRANSMISSION and
DISTRIBUTION.
Journeyman

$ 24.90
*plus 6.75% of
hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q,) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid
Overtime

See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.

NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms at the following percentage of the applicable Journeyman Lineman wage.
1st
60%

2nd
65%

3rd
70%

4th
75%

5th
80%

6th
85%

7th
90%

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
6-1249a

Lineman Electrician - Teledata

01/01/2021

JOB DESCRIPTION Lineman Electrician - Teledata

DISTRICT 6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour:
For outside work, stopping at first point of attachment (demarcation).
07/01/2020
01/01/2021
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Cable Splicer
Installer, Repairman
Teledata Lineman
Tech., Equip. Operator
Groundman
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$ 33.77
$ 32.05
$ 32.05
$ 32.05
$ 16.99

$ 34.78
$ 33.01
$ 33.01
$ 33.01
$ 17.50

NOTE: EXCLUDES Teledata work within ten (10) feet of High Voltage (600 volts and over) transmission lines. For this work please see
LINEMAN.
NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED:
1ST SHIFT
2ND SHIFT
3RD SHIFT

REGULAR RATE
REGULAR RATE PLUS 10%
REGULAR RATE PLUS 15%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 5.06
*plus 3% of
wage paid

$ 5.06
*plus 3% of
wage paid

*The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6, 16) on HOLIDAY PAGE
6-1249LT - Teledata

Lineman Electrician - Traffic Signal, Lighting

01/01/2021

JOB DESCRIPTION Lineman Electrician - Traffic Signal, Lighting

DISTRICT 6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Rensselaer, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Sullivan,
Tioga, Tompkins, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Lineman/Technician shall perform all overhead aerial work. A Lineman/Technician on the ground will install all electrical panels, connect all
grounds, install and connect all electrical conductors which includes, but is not limited to road loop wires; conduit and plastic or other type
pipes that carry conductors, flex cables and connectors, and to oversee the encasement or burial of such conduits or pipes.
A Groundman/Groundman Truck Driver shall: Build and set concrete forms, handle steel mesh, set footer cages, transport concrete in a
wheelbarrow, hand or machine concrete vibrator, finish concrete footers, mix mortar, grout pole bases, cover and maintain footers while
curing in cold weather, operate jack hammer, operate hand pavement breaker, tamper, concrete and other motorized saws, as a drill helper,
operate and maintain generators, water pumps, chainsaws, sand blasting, operate mulching and seeding machine, air tools, electric tools,
gas tools, load and unload materials, hand shovel and/or broom, prepare and pour mastic and other fillers, assist digger operator equipment
operator in ground excavation and restoration, landscape work and painting. Only when assisting a lineman technician, a
groundman/groundman truck driver may assist in installing conduit, pipe, cables and equipment.
A flagger's duties shall consist of traffic control only.
(Ref #14.01.01)
Per hour:
Lineman, Technician
Crane, Crawler Backhoe
Certified Welder
Digging Machine
Tractor Trailer Driver
Groundman, Truck Driver
Equipment Mechanic
Flagman

07/01/2020
$ 46.20
46.20
48.51
41.58
39.27
36.96
36.96
27.72
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Above rates are applicable for installation, testing, operation, maintenance and repair on all Traffic Control (Signal) and Illumination (Lighting)
projects, Traffic Monitoring Systems, and Road Weather Information Systems. Includes digging of holes for poles, anchors, footer
foundations for electrical equipment; assembly of all electrical materials or raceway; placing of fish wire; pulling of cables, wires or fiber optic
cable through such raceways; splicing of conductors; dismantling of such structures, lines or equipment.
NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED MULTIPLE SHIFTS OF AT LEAST FIVE
(5) DAYS DURATION WORKED BETWEEN THE HOURS LISTED BELOW:
1ST SHIFT
2ND SHIFT
3RD SHIFT

8:00 AM TO 4:30 PM REGULAR RATE
4:30 PM TO 1:00 AM REGULAR RATE PLUS 17.3%
12:30 AM TO 9:00 AM REGULAR RATE PLUS 31.4%

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
Tuesday thru Friday may be worked with no make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):
Journeyman

$ 24.90
*plus 6.75% of
hourly wage

*The 6.75% is based on the hourly wage paid, straight time rate or premium rate.
Supplements paid at STRAIGHT TIME rate for holidays.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE. *Note* Double time for all emergency work designated by the Dept. of Jurisdiction.
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:
See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
Overtime: See ( 5, 6, 8, 13, 25 ) on HOLIDAY PAGE plus Governor of NYS Election Day.
NOTE: All paid holidays falling on Saturday shall be observed on the preceding Friday. All paid holidays falling on Sunday shall be observed
on the following Monday. Supplements for holidays paid at straight time.

REGISTERED APPRENTICES
WAGES per hour: 1000 hour terms.

1st term
2nd term
3rd term
4th term
5th term
6th term
7th term

07/01/2020
$ 27.72
30.03
32.34
34.65
36.96
39.27
41.58

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
6-1249a-LT

Lineman Electrician - Tree Trimmer

01/01/2021

JOB DESCRIPTION Lineman Electrician - Tree Trimmer

DISTRICT 6

ENTIRE COUNTIES
Albany, Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Dutchess,
Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara,
Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Rensselaer, Rockland, Saratoga, Schenectady, Schoharie,
Schuyler, Seneca, St. Lawrence, Steuben, Sullivan, Tioga, Tompkins, Ulster, Warren, Washington, Wayne, Wyoming, Yates

WAGES
Applies to line clearance, tree work and right-of-way preparation on all new or existing energized overhead or underground electrical,
telephone and CATV lines. This also would include stump removal near underground energized electrical lines, including telephone and
CATV lines.
Per hour:

07/01/2020

01/03/21
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Tree Trimmer
Equipment Operator
Equipment Mechanic
Truck Driver
Groundman
Flag person
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$ 26.56
23.49
23.49
19.56
16.11
11.80

$ 27.36
24.19
24.19
20.15
16.59
12.50*

$ 28.25
24.98
24.98
20.80
17.13
12.50

$ 29.59
26.17
26.17
21.79
17.94
12.94

$ 10.23
*plus 3% of
hourly wage

$ 10.48
*plus 3% of
hourly wage

*RATE GOES INTO EFFECT 12/31/2020

SUPPLEMENTAL BENEFITS
Per hour worked (but also required on non-worked holidays):
Journeyman

$ 9.98
*plus 3% of
hourly wage

$ 9.98
*plus 3% of
hourly wage

* The 3% is based on the hourly wage paid, straight time rate or premium rate.

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE
NOTE: WAGE CAP - Double the straight time hourly base wage shall be the maximum hourly wage compensation for any hour worked.
Contractor is still responsible to pay the hourly benefit amount for each hour worked.

HOLIDAY
Paid:
See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
Overtime:
See (5, 6, 8, 15, 16, 25) on HOLIDAY PAGE
NOTE: All paid holidays falling on a Saturday shall be observed on the preceding Friday.
All paid holidays falling on a Sunday shall be observed on the following Monday.
6-1249TT

Mason - Building

01/01/2021

JOB DESCRIPTION Mason - Building

DISTRICT 5

ENTIRE COUNTIES
Chemung, Schuyler, Steuben

PARTIAL COUNTIES
Allegany: Only the Townships of Alfred, Almond, Andover and Burns.

WAGES
Per Hour:
Building:
Bricklayer, Cement
Mason, Plasterer, Stone
Mason, Tuck Pointer

07/01/2020
$ 29.65

07/01/2021
Additional
$ 1.15

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 24.82

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following wage:
1st
$ 18.31

2nd
$ 22.76

3rd
$ 24.47

4th
$ 26.69

Supplemental benefits per hour:
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1st
$ 22.82

2nd
$ 22.82

3rd
$ 24.07
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4th
$ 24.82
5-3b - Co - Z2

Mason - Heavy&Highway

01/01/2021

JOB DESCRIPTION Mason - Heavy&Highway

DISTRICT 5

ENTIRE COUNTIES
Allegany, Broome, Chautauqua, Chemung, Chenango, Cortland, Delaware, Genesee, Livingston, Monroe, Ontario, Orleans, Otsego,
Schuyler, Seneca, Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

PARTIAL COUNTIES
Cattaraugus: Enitre county except in the Township of Perrysburg and the Village of Gowanda only the Bricklayer classification applies.
Erie: Only the Bricklayer classification applies.
Niagara: Only the Bricklayer classification applies.

WAGES
Per hour:
Heavy & Highway:
Cement Mason
Bricklayer

07/01/2020

07/01/2021
Additional
$ 1.15

$ 31.58
31.58

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 22.93

OVERTIME PAY
See (B, E, E2, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
1500 hour terms at the following percentage of Journeyman's wage:
1st
50%

2nd
60%

3rd
70%

4th
80%

Supplemental benefits per hour:
1st term
2nd - 4th term

$ 14.13
22.93
5-3h

Mason - Tile Finisher

01/01/2021

JOB DESCRIPTION Mason - Tile Finisher

DISTRICT 5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Cortland, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

PARTIAL COUNTIES
Allegany: Towns of Alfred, Almond, Andover and Burns.

WAGES
Wages
Per hour:
Building:
Marble, Slate, Terrazzo
and Tile Finisher

07/01/2020
$ 27.59

07/01/2021
Additional
$ 1.15

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 18.11

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following percentage of Joureyman's wage:
1st
$ 16.55

2nd
$ 19.31

3rd
$ 22.07

Supplemental benefits per hour:
1st
$ 11.85

2nd
$ 12.01

3rd
$ 15.84
5-3TF - Z4

Mason - Tile Setter

01/01/2021

JOB DESCRIPTION Mason - Tile Setter

DISTRICT 5

ENTIRE COUNTIES
Broome, Chemung, Chenango, Cortland, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

PARTIAL COUNTIES
Allegany: Towns of Alfred, Almond, Andover and Burns.

WAGES
Wages
Per Hour:
Building:
Marble, Slate, Terrazzo
and Tile Setter

07/01/2020
$ 30.20

07/01/2021
Additional
$ 1.15

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 21.15

OVERTIME PAY
See (B,E,E2*,Q) on OVERTIME PAGE
*Note - Or other conditions beyond the employer's control such as fire or natural disaster.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One year terms at the following percentage of Joureyman's wage:
1st
$ 18.12

2nd
$ 21.14

3rd
$ 24.16

4th
$ 27.18
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Supplemental benefits per hour:
1st
$ 12.33

2nd
$ 12.42

3rd
$ 20.97

4th
$ 21.06
5-3TS - Z4

Millwright

01/01/2021

JOB DESCRIPTION Millwright

DISTRICT 6

ENTIRE COUNTIES
Chemung, Cortland, Livingston, Monroe, Ontario, Orleans, Schuyler, Steuben, Tompkins, Wayne, Wyoming

WAGES
Per hour:
Building
Heavy & Highway*

07/01/2020
$ 29.80
31.80

* Effective 5/01/2019, all Heavy & Highway (H/H) Millwright construction will be paid at the rate indicated above.
NOTE: ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount subject to any overtime premiums):
- Certified Welders shall receive an additional $1.75 per hour provided he/she is directed to perform certified welding.
- On Building projects, If a work site has been declared a hazardous site by the Owner and the use of protective gear (including, as a
minimum, air purifying canister-type chemical respirators) are required, then that employee shall receive an additional $1.50 per hour.
- H/H work performed on hazardous waste sites where employees are required to wear protective gear shall receive an additional $2.00 per
hour over the Millwright H/H rate for all hours worked on the day protective gear was worn.
- An employee performing the work of a machinist shall receive an additional $2.00 per hour. For the purposes of this premium to apply, a
"machinist" is a person who uses a lathe, Bridgeport, milling machine or similar type of tool to make or modify parts.
- When performing work underground at 500 feet and below, the employee shall receive an additional $1.00 per hour.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 24.80

OVERTIME PAY
See (B, E, *E2, Q) on OVERTIME PAGE
*NOTE - Saturday may be used as a make-up day and worked at the straight time rate of pay during a work week when conditions such as
weather, power failure, fire, or natural disaster prevent the performance of work on a regular scheduled work day.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
NOTE: Any holiday that falls on Sunday shall be observed the following Monday. Any holiday that falls on Saturday shall be observed the
preceding Friday.

REGISTERED APPRENTICES
WAGES per hour: One year terms at the following percentage of Journeyman's wage:
Appr. 1st year
Appr. 2nd year
Appr. 3rd year
Appr. 4th year

60 %*
70 %*
80 %*
90 %*

*NOTE: Additional premium for the following work listed below:
Certified Welder
Hazardous Waste Work (bldg)
Hazardous Waste Work (H/H)
Machinist
Underground
(500' and below)

$ 1.75
1.50
2.00
2.00
1.00

SUPPLEMENTAL BENEFITS per hour:
Appr. 1st year
Appr. 2nd year
Appr. 3rd year
Appr. 4th year

$ 11.25
20.74
22.09
23.45
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6-1163

Operating Engineer - Building

01/01/2021

JOB DESCRIPTION Operating Engineer - Building

DISTRICT 7

ENTIRE COUNTIES
Allegany, Chemung, Livingston, Monroe, Ontario, Schuyler, Steuben, Wayne, Yates

PARTIAL COUNTIES
Genesee: Only that portion of the county that lies east of a line drawn down the center of Route 98, and the entirety of the City of Batavia.

WAGES
CLASS 1: Air Tugger; All terrain telescoping material handler; Barber Green and similar type machines; Clamshell; Dragline Shovel and
similar machines over three-eighths cu.yd. capacity (Factory rating); Carrier mounted Backhoes that swing 360 degrees; Big Generator Plant
Hoist (on steel erection); Bridge Crane (all types); Cableway; Caisson auger and similar type machine; Crane (only those under 5 ton with no
NYS license required. All others, see CRANE rates below); Derrick; Dredge; Excavator all purpose hydraulically operated; Forklift (with
Factory rating of 15' or more of lift); Hoist (on steel erection); Hydraulic/Krupp Drill; Mucking Machines; Remote controlled Excavator with
attachments (Brokk type or similar); Ross Carrier (and similar type); Three-Drum Hoist (when all three drums are in use)
CLASS 2: A-Frame Truck; Backfilling Machine; Backhoe (tractor mounted); Belt Crete (and similar type machines); Bituminous spreading
machine (3/8 yd. capacity or less factory rating); Bulldozer; Carry-all type Scraper; Compressors (four (4) not to exceed 2000 CFM combined
capacity) or (three (3) or less with more than 1200 CFM but not to exceed 2000 CFM); Concrete Mixer; Concrete Placer; Concrete Pump;
Mini Locomotives (all types); Elevating Grader; Elevator; Fine Grade and Finish Rollers; Fine Grade Machines (all kinds); Forklift with factory
rating of less than 15' of lift; Front End Loader; Gunite Pumping Machine; High Pressure Boiler; Hoist (1 or 2 drums); Maintenance Engineer
(Mechanic); Mechanical Slurry Machine (all kinds); Mega Mixers and similar type machines; Motor Grader; Post Hole Digger; Pumps
(regardless of motive power) no more than four (4) in number not to exceed twenty (20) inches in total capacity (not to include single electric
pumps up to and including four (4) inches); Shot Crete Pumping Machine; Side Boom; Tractor; Skid Steer Loader (including attachments);
Stoner Crusher; Tournadozer and similar types; Tournapull and similar types; Trenching Machines; Welder; Well Drill; Well Point System
CLASS 3: Compressors - any combination (Not to exceed three (3) pieces of equipment or not to exceed 1200 CFM combined capacity);
Fireman; Longitudinal Float; Mechanical Heater; Pumps (regardless of motive power, no more than three (3) in number, not to exceed twelve
(12) inches total capacity); Roller (fill and grade); Rubber Tired Tractor; Welding Machine (except gas driven up to 300 amp); Mechanical
Conveyor (over 12 ft. in length)
CLASS 4: Junior Engineers/Oilers
Per hour:
Master Mechanic
CLASS 1
CLASS 2
CLASS 3
CLASS 4

07/01/2020

07/01/2021

07/01/2022

$ 36.85
34.85
34.05
31.35
26.79

$ 37.73
35.73
34.93
32.23
27.67

$ 38.66
36.66
35.86
33.16
28.60

$ 40.23**
42.73
39.96

$ 41.16**
43.66
40.89

CRANES: Cable and Hydraulic, Climbing and Tower:
CLASS A1**
Tower Crane
Boom Truck***

$ 39.35**
41.85
39.08

NOTE: Additional $2.50 per hour if work requires Personal Protective Equipment for hazardous waste site activities with a level C or over
rating.
** TONNAGE PREMIUMS:
All cranes 5-64 tons: no premium
All cranes 65-199 tons: Add $1.50
All cranes 200-399 tons: Add $2.50
All cranes 400 tons and over: Add $3.50
*** For Boom Trucks up to and including 99 tons.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 30.39

$ 31.49

$ 32.59

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:

See (5, 6) on HOLIDAY PAGE
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See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: One year terms at the following percentage of the Journeyman's wage listed below.
1st year
2nd year
3rd year
4th year

60% of CLASS 3 rate
65% of CLASS 3 rate
75% of CLASS 2 rate
80% of CLASS 1 rate

Additional $2.50 per hour if work requires Personal Protective Equipment for hazardous waste site activities with a level C or over rating.
SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
7-158-832B

Operating Engineer - Building - Excavating & Paving

01/01/2021

JOB DESCRIPTION Operating Engineer - Building - Excavating & Paving

DISTRICT 7

ENTIRE COUNTIES
Allegany, Chemung, Livingston, Monroe, Ontario, Schuyler, Steuben, Wayne, Yates

PARTIAL COUNTIES
Genesee: Only that portion of the county that lies east of a line drawn down the center of Route 98, and the entirety of the City of Batavia.

WAGES
NOTE: The following rates apply to "Site Work" which may include site preparation, grading, underground work, athletic fields, paving,
skateboard parks and all other work outside the footprint of any building.
This wage schedule does not cover Hazardous Waste Removal work, See Heavy/Highway schedule (7-158-832H)
CLASS A: All terrain Telescoping Material Handler; Asphalt Paver; Automatic Fine Grader; Backhoe (except tractor mounted-rubber tired);
Blacktop Plant (automated); Cableway; Caisson Auger; Central Mix Concrete Plant (automated); Cherry Picker (over 5 ton capacity); Crane;
Cranes and Derricks (steel erection); Dragline; Dual Drum Paver; Excavator (all purpose-hydraulically operated); Front End Loader (4 cu. yd.
and over); Hoist (two or three drum); Hydro-Axe; Hydraulic/Krupp Drill; Pile Driver; Power Grader (with elevating loader attachment); Quarry
Master (or equivalent); Remote controlled Excavator with attachments; Shovel; Slip Form Paver (if a second man is needed, he shall be an
Oiler); Tractor Drawn Belt-Type Loader; Truck Crane; Tunnel Shovel
CLASS B: Articulated off-road Material Hauler; Backhoe (tractor mounted-rubber tired); Bituminous Spreader and Mixer; Blacktop Plant (non
-automated); Boring Machine; Cage Hoist; Central Mix Plant (non-automated) and all Concrete Batching Plants; Cherry Picker (5 tons and
under); Compressor (4 or less exceeding 2,000 c.f.m. combined capacity); Concrete Paver (over 16'); Concrete Pump; Crusher; Drill Rigs
(tractor mounted); Front-end Loader (under 4 cu. yd.); Hi-pressure Boiler (15 lbs. and over); Hoist (one drum); Kolman Plant Loader and
similar type loaders (if Employer requires another man to clean the screen or to maintain the equipment, he shall be an Oiler); Maintenance
Engineer; Maintenance Grease Man; Mechanical Slurry Machine; Mixer for stabilized base (self-propelled); Monorail Machine; Plant
Engineer; Power Broom; Power Grader; Pump Crete, Ready Mix Concrete Plant; Road Widener; Roller (all above sub-grade); Side Boom;
Skid Steer Loader (including attachments); Tractor Scraper; Tractor with Dozer and/or Pusher; Trencher; Vacuum Truck; Winch
CLASS C: Compressors (4 not to exceed 2,000 c.f.m. combined capacity) or (3 or less with more than 1,200 c.f.m. but not to exceed 2,000
c.f.m.); Compressors (any size but subject to other provisions for compressors), Dust Collectors, Generators, Welding Machines (four of any
type or combination); Concrete Pavement Spreaders and Finishers; Conveyor; Drill (core); Drill (well); Electric Pump used in conjunction with
Well Point Systems; Farm Tractor with accessories; Fine Grade Machine; Fork Lift; Gunite Machine; Hammers (Hydraulic self-propelled);
Locomotive; Post Hole Digger and Post Driver; Pumps (regardless of motive power, not more than 4 in number not to exceed 20" in total
capacity); Submersible Electric Pumps (when used in lieu of well Points); Tractor with towed accessories; Vibrator Compactor; Vibro Tamp;
Well Point
CLASS D: Compressor (any size, but subject to other provisions for compressors), Dust Collectors, Generator, Welding machines (three or
less of any type or combination); Concrete Mixer (16' and under); Concrete Saw (self-propelled); Form Tamper; Mulching Machine; Power
Heaterman; Pumps (regardless of motive power no more than 3 in number not to exceed 12" in total capacity); Revinius Widener; Steam
Cleaner; Tractor
CLASS E: Junior Engineer/Oiler

Per hour:
Master Mechanic
CLASS A
CLASS B
CLASS C
CLASS D

07/01/2020
$ 34.91
32.91
32.44
31.75
28.26

07/01/2021
$ 35.74
33.74
33.27
32.58
29.09

07/01/2022
$ 36.62
34.62
34.15
33.46
29.97
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27.03

27.86

28.74

$ 31.14

$ 32.24

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 30.04

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (5, 6) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE
7-158-832BEX

Operating Engineer - Heavy&Highway

01/01/2021

JOB DESCRIPTION Operating Engineer - Heavy&Highway

DISTRICT 7

ENTIRE COUNTIES
Allegany, Chemung, Livingston, Monroe, Ontario, Schuyler, Steuben, Wayne, Yates

PARTIAL COUNTIES
Genesee: Only that portion of the county that lies east of a line drawn down the center of Route 98, and the entirety of the City of Batavia.

WAGES
NOTE:
---In the event that equipment listed below is operated by robotic control, the classification covering the operation will be the same as if
manually operated.
---If a second employee is required by the employer for operation of any covered machine, they shall be an Engineer Class C
CLASS A: Asphalt Curb Machine (self-propelled, slipform); Asphalt Paver; Automated Concrete Spreader (CMI type); Automatic Fine
Grader; Backhoe (except tractor mounted, rubber tired); Backhoe Excavator, Full Swing (CAT 212 or similar type); Back Filling Machine; Belt
Placer (CMI type); Blacktop Plant (automated); Boom Truck; Bulldozer (being operated with active GPS); Cableway; Caisson Auger; Central
Mix Concrete Plant (automated); Cherry Picker*; Concrete Curb Machine (self-propelled, slipform); Concrete Pump; Crane*; Derricks*;
Directional Boring/Drilling Machine; Dragline*; Dredge; Dual Drum Paver; Excavator (all purpose-hydraulic, Gradall or similar); Front End
Loader (4 cu. yd. & over); Head Tower (Sauerman or equal); Hoist (two or three drum); Holland Loader; Maintenance Engineer; Mine Hoist;
Mucking Machine or Mole; Overhead Crane* (gantry or straddle type); Pavement Breaker (SP Wertgen; PB-4 and similar type); Profiler (over
105 h.p.); Pile Driver*; Power Grader; Quad 9; Quarry Master (or equivalent); Scraper; Shovel; Side Boom; Slip Form Paver; Tractor Drawn
Belt-Type Loader; Truck Crane*; Truck or Trailer Mounted Chipper (self-feeder); Tug Operator (manned rented equipment excluded); Tunnel
Shovel
CLASS B: Backhoe (tractor mounted, rubber tired); Bituminous Recycler Machine; Bituminous Spreader and Mixer; Blacktop Plant (nonautomated); Blast or Rotary Drill (truck or tractor mounted); Boring Machine; Bridge Deck Finishing Machine; Brokk; Cage Hoist; Central Mix
Plant (non-automated) and All Concrete Batching Plants; Concrete Paver (over 16'); Crawler Drill (self-contained); Crusher; Diesel Power
Unit; Drill Rigs (truck or tractor mounted); Front End Loader (under 4 cu. yd.); Greaseman - Lubrication Engineer; HiPressure Boiler (15 lbs &
over); Hoist (one drum); Hydro-Axe; Kolman Plant Loader & similar type loaders; Locomotive; Material Handling Knuckle Boom; MiniExcavator (under 18,000lbs); Mixer (for stabilized base, self-propelled); Monorail Machine; Profiler (105 h.p. and under); Plant Engineer;
Prentice Loader; Pug Mill; Pump Crete; Ready Mix Concrete Plant; Refrigeration Equipment (for soil stabilization); Road Widener; Roller (all
above subgrade); Sea Mule; Self-contained ride-on Rock Drill (excluding Air-Track type drill); Skidder; Tractor with Dozer and/or Pusher;
Trencher; Tugger Hoist; Vacuum Machine (mounted or towed); Vermeer Saws (ride-on, any size or type); Welder; Winch and Winch Cat;
Work Boat Operator including L.C.M.'s
CLASS C: "A" Frame Winch Hoist (On Truck); Aggregate Plant; Articulated Heavy Hauler; Asphalt or Concrete Grooving Machine (ride-on);
Ballast Regulator (ride-on); Bituminous Heater (self-propelled); Boat (powered); Boiler (used in conjunction with production); Cement & Bin
Operator; Compressors**; Concrete Pavement Spreader and Finisher; Concrete Paver or Mixer (16' & under); Concrete Saw (self-propelled);
Conveyor; Deck Hand; Directional Boring/Drilling Machine Locator; Drill (Core); Drill (Well); Dust Collectors**; Electric Pump When Used in
Conjunction with Well Point System; Farm Tractor with accessories; Fine Grade Machine; Fireman; Fork Lift; Form Tamper; Generators**;
Grout Pump; Gunite Machine; Hammers (hydraulic self-propelled); Heaters**; Hydra-Spiker (ride-on); Hydraulic Pump (jacking system);
Hydro-Blaster (water); Light Plants**; Mulching Machine; Oiler; Parapet Concrete or Pavement Grinder; Post Hole Digger (excluding handheld); Post Driver; Power Broom (towed); Power Heaterman; Power Sweeper; Pumps**; Revinius Widener; Roller (subgrade & fill); Scarifier
(ride-on); Shell Winder; Skid Steer Loader (Bobcat or similar); Span Saw (ride-on); Steam Cleaner; Tamper (ride-on); Tie Extractor (ride-on);
Tie Handlers (ride-on); Tie Inserters (ride-on); Tie Spacers (ride-on); Tire Repair; Track Liner (ride-on); Tractor; Tractor (with towed
accessories); Vacuum Machine (self-propelled); Vibratory Compactor; Vibro Tamp; Welding Machines**; Well Point
**CLASS C NOTE: Considered Hands-Off(unmanned). Includes only operation and maintenance of the equipment.
Per hour:
Master Mechanic
CLASS A*
CLASS B

07/01/2020
$ 45.74
44.31
43.60

07/01/2021
$ 47.29
45.86
45.15

07/01/2022
$ 48.89
47.46
46.75
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40.74

42.29

43.89

(*) Premiums for CRANES are based upon Class A rates with the following premiums:
---Additional $4.00 per hr for Tower Cranes, including self erecting.
---Additional $3.00 per hr for Lattice Boom Cranes and all other cranes with a manufacturers rating of fifty (50) tons and over.
---Additional $2.00 per hr for all Hydraulic Cranes and Derricks with a manufacturer's rating of 49 ton and below, including boom trucks.
Additional $2.50 per hour for hazardous waste removal work on a State and/or Federally designated waste site which requires employees to
wear Level C or above forms of personal protection.
SINGLE IRREGULAR WORK SHIFT: Additional $2.50 per hour for all employees who work a single irregular work shift starting from 5:00
PM to 1:00 AM that is mandated by the Contracting Agency.
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:

07/01/2020

07/01/2021

07/01/2022

$ 30.78

$ 31.93

$ 33.08

Journeyman

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
NOTE: If a holiday falls on Sunday, it will be celebrated on Monday.

REGISTERED APPRENTICES
WAGES: (1000) hour terms at the following percentage of Journeyman's CLASS B wage.
1st term
2nd term
3rd term
4th Term

60%
70%
80%
90%

Additional $2.50 per hour for hazardous waste removal work on a State and/or Federally designated waste site which requires employees to
wear Level C or above forms of personal protection.
SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
7-158-832H

Operating Engineer - Survey Crew

01/01/2021

JOB DESCRIPTION Operating Engineer - Survey Crew

DISTRICT 12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess: The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee: Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to Building, Tunnel and Heavy Highway.
Per hour:
SURVEY CLASSIFICATIONS:
Party Chief - One who directs a survey party.
Instrument Person - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.
07/01/2020
Party Chief

$ 44.39
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40.78
30.22

Additional $3.00/hr. for Tunnel Work
Additional $2.50/hr. for Hazardous Work Site

SUPPLEMENTAL BENEFITS
Per hour worked:
Journeyman

$ 26.30

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (5, 6) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on the Percentage of Rod Persons Wage:
07/01/2020
0-1000
1001-2000
2001-3000

60%
70%
80%

SUPPLEMENTAL BENEFIT per hour worked:
0-1000
1001-2000
2001-3000

$ 18.08
21.10
24.13
12-158-545 D.H.H.

Operating Engineer - Survey Crew - Consulting Engineer
JOB DESCRIPTION Operating Engineer - Survey Crew - Consulting Engineer

01/01/2021
DISTRICT 12

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess: The northern portion of the county from the northern boundary line of the City of Poughkeepsie, north.
Genesee: Only the portion of the county that lies east of a line down the center of Route 98 to include all area that lies within the City of
Batavia.

WAGES
These rates apply to feasibility and preliminary design surveying, line and grade surveying for inspection or supervision of construction
when performed under a Consulting Engineer Agreement.
Per hour:
SURVEY CLASSIFICATIONS:
Party Chief - One who directs a survey party.
Instrument Person - One who operates the surveying instruments.
Rod Person - One who holds the rods and assists the Instrument Person.
07/01/2020
Party Chief
Instrument Person
Rod Person

$ 44.39
40.78
30.22

Additional $3.00/hr. for Tunnel Work.
Additional $2.50/hr. for EPA or DEC certified toxic or hazardous waste work.

SUPPLEMENTAL BENEFITS
Per hour worked:
Journeyman

$ 26.30

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE
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HOLIDAY
Paid:
Overtime:

See (5, 6) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: 1000 hour terms based on percentage of Rod Persons Wage:
07/01/2020
0-1000
1001-2000
2001-3000

60%
70%
80%

SUPPLEMENTAL BENEFIT per hour worked:
0-1000
1001-2000
2001-3000

$ 18.08
$ 21.10
$ 24.13
12-158-545 DCE

Operating Engineer - Tunnel

01/01/2021

JOB DESCRIPTION Operating Engineer - Tunnel

DISTRICT 7

ENTIRE COUNTIES
Albany, Allegany, Broome, Cayuga, Chemung, Chenango, Clinton, Columbia, Cortland, Essex, Franklin, Fulton, Greene, Hamilton,
Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Oneida, Onondaga, Ontario, Oswego, Otsego, Rensselaer,
Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Warren, Washington, Wayne, Yates

PARTIAL COUNTIES
Dutchess: Northern part of Dutchess, to the northern boundary line of the City of Poughkeepie, then due east to Route 115 to Bedell Road,
then east along Bedell Road to VanWagner Road, then north along VanWagner Road to Bower Road, then east along Bower Road to Rte.
44 east to Rte. 343, then along Rte. 343 east to the northern boundary of the Town of Dover Plains and east along the northern boundary of
the Town of Dover Plains, to the borderline of the State of Connecticut.
Genesee: Only that portion of the county that lies east of a line drawn down the center of Route 98 and the entirety of the City of Batavia.

WAGES
CLASS A: Automatic Concrete Spreader (CMI Type); Automatic Fine Grader; Backhoe (except tractor mounted,rubber tired); Belt Placer
(CMI Type); Blacktop Plant (automated); Cableway; Caisson Auger; Central Mix Concrete Plant (automated); Concrete Curb Machine (selfpropelled slipform); Concrete Pump (8" or over); Dredge; Dual Drum Paver; Excavator; Front End Loader (4 cu. yd & over); Gradall; Head
Tower (Sauerman or Equal); Hoist (shaft); Hoist (two or three Drum); Log Chipper/Loader (self-feeder); Maintenance Engineer (shaft and
tunnel); any Mechanical Shaft Drill; Mine Hoist; Mining Machine(Mole and similar types); Mucking Machine or Mole; Overhead Crane (Gantry
or Straddle Type); Pile Driver; Power Grader; Remote Controlled Mole or Tunnel Machine; Scraper; Shovel; Side Boom; Slip Form Paver (If
a second man is needed, they shall be an Oiler); Tripper/Maintenance Engineer (shaft & tunnel); Tractor Drawn Belt-Type Loader; Tug
Operator (manned rented equipment excluded); Tunnel Shovel
CLASS B: Automated Central Mix Concrete Plant; Backhoe (topside); Backhoe (track mounted, rubber tired); Backhoe (topside); Bituminous
Spreader and Mixer, Blacktop Plant (non-automated); Blast or Rotary Drill (truck or tractor mounted); Boring Machine; Cage Hoist; Central
Mix Plant(non-automated); all Concrete Batching Plants; Compressors (4 or less exceeding 2,000 c.f.m. combined capacity); Concrete
Pump; Crusher; Diesel Power Unit; Drill Rigs (tractor mounted); Front End Loader (under 4 cu. yd.); Grayco Epoxy Machine; Hoist (One
Drum); Hoist (2 or 3 drum topside); Knuckle Boom material handler; Kolman Plant Loader & similar type Loaders (if employer requires
another person to clean the screen or to maintain the equipment, they shall be an Oiler); L.C.M. Work Boat Operator; Locomotive;
Maintenance Engineer (topside); Maintenance Grease Man; Mixer (for stabilized base-self propelled); Monorail Machine; Plant Engineer;
Personnel Hoist; Pump Crete; Ready Mix Concrete Plant; Refrigeration Equipment (for soil stabilization); Road Widener; Roller (all above
sub-grade); Sea Mule; Shotcrete Machine; Shovel (topside); Tractor with Dozer and/or Pusher; Trencher; Tugger Hoist; Tunnel Locomotive;
Welder; Winch; Winch Cat
CLASS C: A Frame Truck; All Terrain Telescoping Material Handler; Ballast Regulator (ride-on); Compressors (4 not to exceed 2,000 c.f.m.
combined capacity; or 3 or less with more than 1200 c.f.m. but not to exceed 2,000 c.f.m.); Compressors ((any size, but subject to other
provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (4 or any type combination)); Concrete
Pavement Spreaders and Finishers; Conveyor; Drill (core); Drill (well); Electric Pump used in conjunction with Well Point System; Farm
Tractor with Accessories; Fine Grade Machine; Fork Lift; Grout Pump (over 5 cu. ft.); Gunite Machine; Hammers (hydraulic-self-propelled);
Hydra-Spiker (ride-on); Hydra-Blaster (water); Hydro-Blaster; Motorized Form Carrier; Post Hole Digger and Post Driver; Power Sweeper;
Roller grade & fill); Scarifer (ride-on); Span-Saw (ride-on); Submersible Electric Pump (when used in lieu of well points); Tamper (ride-on);
Tie-Extractor (ride-on), Tie Handler (ride-on), Tie Inserter (ride-on), Tie Spacer (ride-on); Track Liner (ride-on); Tractor with towed
accessories; Vibratory Compactor; Vibro Tamp, Well Point
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CLASS D: Aggregate Plant; Cement & Bin Operator; Compressors (3 or less not to exceed 1,200 c.f.m. combined capacity); Compressors
((any size, but subject to other provisions for compressors), Dust Collectors, Generators, Pumps, Welding Machines, Light Plants (3 or less
or any type or combination)); Concrete Saw (self-propelled); Form Tamper; Greaseman; Hydraulic Pump (jacking system); Junior Engineer;
Light Plants; Mulching Machine; Oiler; Parapet Concrete or Pavement Grinder; Power Broom (towed); Power Heaterman (when used for
production); Revinius Widener; Shell Winder; Steam Cleaner; Tractor
Per hour:
Master Mechanic
CLASS A
CLASS B
CLASS C
CLASS D

07/01/2020

07/01/2021

07/01/2022

$ 49.45
47.04
45.82
43.03
40.02

$ 51.00
48.59
47.37
44.58
41.57

$ 52.60
50.19
48.97
46.18
43.17

Additional $5.00 per hour for Hazardous Waste Work on a state or federally designated hazardous waste site where the Operating Engineer
is in direct contact with hazardous material and when personal protective equipment is required for respiratory, skin and eye protection.
Fringe benefits will be paid at the hourly wage premium.
CRANES:
Crane 1: All cranes, including self-erecting to be paid $4.00 per hour over the Class A rate.
Crane 2: All Lattice Boom Cranes and all cranes with a manufacturer''s rating of fifty (50) ton and over to be paid $3.00 per hour over Class A
rate.
Crane 3: All hydraulic cranes and derricks with a manufacturer''s rating of forty nine (49) ton and below, including boom trucks, to be paid
$2.00 per hour over Class A rate.
Crane 1
Crane 2
Crane 3

$ 51.04
50.04
49.04

$ 52.59
51.59
50.59

$ 54.19
53.19
52.19

$ 22.80
+ 9.10*

$ 23.70
+ 9.35*

SUPPLEMENTAL BENEFITS
Per hour:
$ 21.90
+ 8.85*

* This portion of benefits subject to same premium rate as shown for overtime wages.

OVERTIME PAY
See (B, B2, E, Q, X) on OVERTIME PAGE

HOLIDAY
Paid:
See (5, 6) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
If a holiday falls on Sunday, it shall be observed on Monday.

REGISTERED APPRENTICES
WAGES:(1000) hours terms at the following percentage of Journeyman's Class B wage.
1st term
2nd term
3rd term
4th term

60%
65%
70%
75%

SUPPLEMENTAL BENEFITS per hour: Same as Journeyman
7-158-832TL.

Painter

01/01/2021

JOB DESCRIPTION Painter

DISTRICT 3

ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Cortland, Delaware, Erie, Genesee, Herkimer, Jefferson,
Lewis, Livingston, Madison, Monroe, Niagara, Oneida, Onondaga, Ontario, Orleans, Oswego, Otsego, Schuyler, Seneca, St. Lawrence,
Steuben, Tioga, Tompkins, Wayne, Wyoming, Yates

WAGES
Per hour:
Bridge
Tunnel
Tank*

07/01/2020
$ 39.20
39.20
37.20

05/01/2021
Additional
$ 1.00
1.00
1.00
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For Bridge Painting Contracts, ALL WORKERS on and off the bridge (including Flagmen) are to be paid Painter's Rate; the contract must be
ONLY for Bridge Painting.
Tank rate applies to indoor and outdoor tanks, tank towers, standpipes, digesters, waste water treatment tanks, chlorinator tanks, etc.
Covers all types of tanks including but not limited to steel tanks, concrete tanks, fiberglass tanks, etc.
Note an additional $1.00 per hour is required when the contracting agency or project specification requires any shift to start prior to 6:00am
or after 12:00 noon.

SUPPLEMENTAL BENEFITS
Per hour:
$ 29.00

OVERTIME PAY
Exterior work only See ( B, E4, F*, R ) on OVERTIME PAGE.
All other work See ( B, F*, R ) on OVERTIME PAGE.
*Note - Saturday is payable at straight time if the employee misses work, except where a doctor's or hospital verification of illness is
produced Monday through Friday when work was available to the employee.

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
750 hour terms at the following percentage of Journeyman's wage rate:
1st
2nd
3rd
4th
5th
6th
50%
55%
60%
65%
75%
85%
Supplemental benefits per hour:
1st & 2nd terms
3rd & 4th terms
5th & 6th terms

$ 5.50
5.50
6.50
3-4-Bridge, Tunnel, Tank

Painter

01/01/2021

JOB DESCRIPTION Painter

DISTRICT 2

ENTIRE COUNTIES
Chemung, Schuyler

PARTIAL COUNTIES
Steuben: Only the Townships of Addison, Bath, Bradford, Cameron, Campbell, Caton, Corning, Erwin, Hornby, Lindley, Rathbone and
Thurston.

WAGES
Per hour:
07/01/2020
Journeyman Taper/Painter

$ 23.06

05/01/2021
Additional
$ 0.80

ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
- Additional $ 1.00 per hour for Spray Work (does not apply to application of water-based coatings to walls)
- Additional $ 1.00 per hour for Swing Chair or Swing Scaffold
- Additional $ 2.00 per hour for Steeplejack
- Additional $ 1.00 per hour for Sand Blasting
- Additional $ 1.00 per hour for Acid or High Pressure Wash
- Additional $ 1.25 per hour for Paper/Vinyl Hangers
- Additional $ 1.25 per hour for Structural Steel (buildings) defined as new or old construction where ceilings, walls or the steel itself is to be
painted from open trusses which require climbing or crawling without the support of solid scaffolding or scaffolding starting at the floor or
ground level.
- Additional $ 1.25 per hour for Epoxy-brush or roll (solvent base only)
- Additional $ 2.00 per hour for Drywall Machine Operator
NOTE - SEE BRIDGE PAINTER RATES FOR BRIDGES & TANKS
** IMPORTANT NOTICE - EFFECTIVE 04/01/2009 **
Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Thursday. Friday may be used as a make-up day.
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NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 19.15

OVERTIME PAY
See (B, F, R) on OVERTIME PAGE

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
A Holiday that falls on a Sunday will be celebrated on Monday, a holiday that falls on a Saturday will be celebrated on Friday.

REGISTERED APPRENTICES
WAGES:
750 hour terms at the following percentage of Journeyman Taper/Painter:
Painter/Decorator: 750 hour terms at the following percentage of the Journeyman Basic wage rate:
1st
2nd
3rd
4th
5th
6th
7th
8th
60%
60%
70%
70%
80%
80%
90%
90%
Taper/Drywall Finisher: 750 hour terms at the following percentage of the Journeyman Taper wage rate:
1st
2nd
3rd
4th
5th
6th
60%
60%
70%
70%
75%
85%
ADDITIONAL AMOUNTS FOR SPECIFIC TYPES OF JOBSITE CONDITIONS (amount subject to any overtime premiums):
- Additional $ 1.00 per hour for Spray Work (does not apply to application of water-based coatings to walls)
- Additional $ 1.00 per hour for Swing Chair or Swing Scaffold
- Additional $ 2.00 per hour for Steeplejack
- Additional $ 1.00 per hour for Sand Blasting
- Additional $ 1.00 per hour for Acid or High Pressure Wash
- Additional $ 1.25 per hour for Paper/Vinyl Hangers
- Additional $ 1.25 per hour for Structural steel (buildings) defined as new or old construction where ceilings, walls or the steel itself is to be
painted from open trusses which require climbing or crawling without the support of solid scaffolding or scaffolding starting at the floor or
ground level.
- Additional $ 1.25 per hour for Epoxy-brush or roll (solvent base only)
- Additional $ 2.00 per hour for Drywall Machine Operator
SUPPLEMENTAL BENEFITS per hour:
Painter/Decorator:
1st
2nd
3rd
$ 2.46
$ 2.46
$ 5.46
Taper/Drywall Finisher:
1st
2nd
3rd
$ 2.46
$ 5.46
$ 5.46

4th
$ 5.46

5th
$ 6.46

6th
$ 6.46

4th
$ 6.46

5th
$ 6.46

6th
$ 6.46

7th
$ 6.46

8th
$ 6.46

2-178 E

Painter - Metal Polisher

01/01/2021

JOB DESCRIPTION Painter - Metal Polisher

DISTRICT 8

ENTIRE COUNTIES
Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Metal Polisher
Metal Polisher*
Metal Polisher**

07/01/2020
$ 36.33
37.43
40.33

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.

SUPPLEMENTAL BENEFITS
Per Hour:

07/01/2020
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$ 9.94

OVERTIME PAY
See (B, E, P, T) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (5, 6, 11, 15, 16, 25, 26) on HOLIDAY PAGE
See (5, 6, 9, 11, 15, 16, 25, 26) on HOLIDAY PAGE

REGISTERED APPRENTICES
Wages per hour:
One (1) year term at the following wage rates:
07/01/2020
1st year
2nd year
3rd year

$ 16.00
17.00
18.00

1st year*
2nd year*
3rd year*

$ 16.39
17.44
18.54

1st year**
2nd year**
3rd year**

$ 18.50
19.50
20.50

*Note: Applies on New Construction & complete renovation
** Note: Applies when working on scaffolds over 34 feet.
Supplemental benefits:
Per hour:
1st year
2nd year
3rd year

$ 6.69
6.69
6.69
8-8A/28A-MP

Plumber

01/01/2021

JOB DESCRIPTION Plumber

DISTRICT 6

ENTIRE COUNTIES
Chemung, Cortland, Onondaga, Schuyler, Tompkins

PARTIAL COUNTIES
Madison: Only the Townships of Sullivan, Cazenovia and DeRuyter.
Seneca: Only the Townships of Covert and Lodi.
Steuben: Only the Townships of Addison, Bath, Bradford, Campbell, Caton, Corning, Erwin, Hornby, Lindley, Pulteney, Rathbone, Thurston,
Tuscarora, Urbana and Wayne.
Tioga: Only the Townships of Barton, Berkshire, Candor, Richford, Spencer, Nichols and Tioga.

WAGES
Per hour:
Plumber/Steamfitter
Pipefitter/Welder/HVAC
Refrigeration

07/01/2020
$ 36.01
36.01
36.01

05/01/2021
Additional
$ 1.50

NOTE: THE FOLLOWING RATES WILL APPLY ON ALL CONTRACTING AGENCY MANDATED SHIFTS FOR AT LEAST FIVE (5) DAYS
DURATION WORKED BETWEEN THE HOURS LISTED BELOW:
Shifts
1st
7:30AM to 4PM
$ 36.01
2nd
4PM to 12AM
RATE PLUS 15%
3rd
12AM to 7:30AM
RATE PLUS 20%

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 25.37

OVERTIME PAY
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Time and one half for the 9th & 10th hours Monday thru Friday and first 10 hours on Saturday. All other O.T. hours are double-time.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
NOTE: If a holiday falls on Saturday, the holiday will be observed on the prior Friday. If a holiday falls on Sunday, it will be observed on the
following Monday.

REGISTERED APPRENTICES
WAGES per hour: One year terms
1st
$ 18.00

2nd
$ 19.80

3rd
$ 21.60

4th
$ 25.20

5th
$ 30.60

$ 23.46

$ 24.42

SUPPLEMENTAL BENEFITS per hour:
$ 12.50

$ 22.51

$ 22.83

6-267-SF

Roofer

01/01/2021

JOB DESCRIPTION Roofer

DISTRICT 2

ENTIRE COUNTIES
Broome, Chemung, Chenango, Delaware, Otsego, Schoharie, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour:

07/01/2020

Roofer, Waterproofer

06/01/2021
Additional
$ 1.50

$ 27.55

06/01/2022
Additional
$ 1.50

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount not subject to overtime premiums):
- On days where more than one shift is worked on the job, the hours worked after 4:30 PM and before 6:30 AM will be paid an additional
$1.90 per hour premium. This premium is not for use in emergency repair situations.
- Premium of $0.75 per hour will be paid for the application, rip-off or handling of pitch products. The premium will be paid for pitch that is
showing, covered or buried on the roof.
- Premium of $0.70 per hour will be paid when half faced respirator is required by Employer, Building Owner, or Public Entity.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman

$ 16.79

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE

REGISTERED APPRENTICES
WAGES: Six month terms at the following percentage of Journeyman's wage.
1st.
60%

2nd.
65%

3rd.
70%

4th.
75%

5th.
80%

6th.
90%

NOTE ADDITIONAL PREMIUMS PAID FOR THE FOLLOWING WORK LISTED BELOW (amount not subject to overtime premiums):
- On days where more than one shift is worked on the job, the hours worked after 4:30 PM and before 6:30 AM will be paid an additional
$1.90 per hour premium. This premium is not for use in emergency repair situations.
- Premium of $0.75 per hour will be paid for the application, rip-off or handling of pitch products. The premium will be paid for pitch that is
showing, covered or buried on the roof.
- Premium of $0.70 per hour will be paid when half faced respirator is required by Employer, Building Owner, or Public Entity.
SUPPLEMENTAL BENEFITS per hour:
1st term
2nd term
3rd term
4th term
5th term
6th term

$ 13.33
13.77
14.20
14.63
15.07
15.92
2-203elmi
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Sheetmetal Worker

01/01/2021

JOB DESCRIPTION Sheetmetal Worker

DISTRICT 2

ENTIRE COUNTIES
Allegany, Broome, Chemung, Delaware, Otsego, Schuyler, Steuben, Tioga, Tompkins

WAGES
Per hour:
07/01/2020
Sheetmetal Worker
Polyresin Fiberglass

05/01/2021
Additional
$ 2.00
2.00

$ 32.02
32.12

Four (4), ten (10) hour days may be worked at straight time during a week, Monday thru Friday, provided the project duration is more than
forty (40) hours.
NOTE - In order to use the '4 Day/10 Hour Work schedule', as your normal schedule, you must submit an 'Employer Registration for Use of 4
Day/10 Hour Work Schedule,' form PW30.1; and there must be a dispensation of hours in place on the project. If the PW30.1 is not
submitted you may be liable for overtime payments for work over 8 hours per day.

SUPPLEMENTAL BENEFITS
Per hour:
Journeyman:

$ 19.88

OVERTIME PAY
See (*B1, Q) on OVERTIME PAGE
*On Saturday, time and one half of the hourly rate for the first ten (10) hours, then two (2) times the hourly wage rate for all hours after ten
(10) hours worked.

HOLIDAY
Paid:
See (1) on HOLIDAY PAGE
Overtime:
See (5, 6) on HOLIDAY PAGE
Note: Holidays are observed on the Holiday, not on the day that it is locally observed.

REGISTERED APPRENTICES
WAGES per hour:
Half Year Terms
07/01/2020

1st
16.01

SUPPLEMENTAL BENEFITS per hour:
1st
07/01/2020
1.43

2nd
17.61

3rd
19.21

4th
20.81

5th
22.41

6th
24.02

7th
25.62

8th
28.82

2nd
1.51

3rd
17.01

4th
17.09

5th
17.17

6th
17.25

7th
17.32

8th
17.48
2-112

Sprinkler Fitter

01/01/2021

JOB DESCRIPTION Sprinkler Fitter

DISTRICT 1

ENTIRE COUNTIES
Allegany, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware, Erie, Essex, Franklin,
Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Lewis, Livingston, Madison, Monroe, Montgomery, Niagara, Oneida, Onondaga,
Ontario, Orleans, Oswego, Otsego, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Tioga, Tompkins, Washington, Wayne, Wyoming,
Yates

WAGES
Per hour
Sprinkler
Fitter

07/01/2020
$ 35.01

SUPPLEMENTAL BENEFITS
Per hour
Journeyperson

$ 26.62

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE
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Note: When a holiday falls on Sunday, the following Monday shall be considered a holiday and all work performed on either day shall be at
the double time rate. When a holiday falls on Saturday, the preceding Friday shall be considered a holiday and all work performed on either
day shall be at the double time rate.

REGISTERED APPRENTICES
Wages per hour
One Half Year terms at the following percentage of journeyperson's wage.
1st
$ 16.94

2nd
$ 18.82

3rd
$ 20.44

4th
$ 22.31

5th
$ 24.18

6th
$ 26.05

7th
$ 27.92

8th
$ 29.79

9th
$ 31.67

10th
$ 33.54

4th
$ 18.70

5th
$ 18.95

6th
$ 18.95

7th
$ 18.95

8th
$ 18.95

9th
$ 18.95

10th
$ 18.95
1-669

Supplemental Benefits per hour
1st
$ 8.27

2nd
$ 8.27

3rd
$ 18.70

Teamster - Building / Heavy&Highway

01/01/2021

JOB DESCRIPTION Teamster - Building / Heavy&Highway

DISTRICT 2

ENTIRE COUNTIES
Chemung, Schuyler

PARTIAL COUNTIES
Steuben: Only the Townships of: Addison, Bath, Bradford, Cameron, Campbell, Caton, Corning, Erwin, Hornby, Lindley, Rathbone,
Thurston, Tuscarora, Urbana, Wayne, and Woodhull.
Tioga: Only from Nichols/Smithboro towards the City of Elmira (west).

WAGES
There shall be a twelve (12) month carryover from the bid date of the posted wage and fringe benefit rates. However, if the project document
contains multiyear rate schedules, the Employer shall be obligated to pay wage rates therein as they become effective.
GROUP #1: Warehousemen*, Yardmen*, Truck helpers, Pickups, Panel trucks, Flatboy material trucks (straight jobs), Single Axle dump
trucks, Dumpsters, Material Checkers/Receivers*, Greasers, Tiremen, Mechanics Helpers/Parts Chasers.
GROUP #2: Tandems and Batch Trucks, Mechanics.
GROUP #3: Semi-trailers, Low-Boy trucks, Asphalt distributor trucks, and Agitator, Mixer trucks and Dumpcrete type vehicles, Truck
mechanic, Fuel trucks.
GROUP #4: Articulated off-road material hauler, Specialized earth moving equipment, Euclid type, or similar off-highway equipment, where
not self-loaded, Straddle (Ross) carrier, and self-contained concrete mobile truck.
GROUP #5: Off-highway Tandem back-dump, Twin engine equipment and double-hitched equipment where not self-loaded.
*NOTE - Applies when a temporary warehouse structure is built/utilized specifically for a public work project.
Per hour:
GROUP
GROUP
GROUP
GROUP
GROUP

07/01/2020
#1
#2
#3
#4
#5

$ 24.09
24.14
24.19
24.34
24.49

Additional $1.50 per hour for hazardous waste removal work on a City, County, State and/or Federal Designated waste site and regulations
require employee to use or wear personal protection.

SUPPLEMENTAL BENEFITS
Per hour:
$ 23.31

OVERTIME PAY
See (B, E, Q) on OVERTIME PAGE

HOLIDAY
Paid:
Overtime:

See (1) on HOLIDAY PAGE
See (5, 6) on HOLIDAY PAGE
2-529bhh

Welder

01/01/2021

JOB DESCRIPTION Welder

DISTRICT 1

ENTIRE COUNTIES
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Albany, Allegany, Bronx, Broome, Cattaraugus, Cayuga, Chautauqua, Chemung, Chenango, Clinton, Columbia, Cortland, Delaware,
Dutchess, Erie, Essex, Franklin, Fulton, Genesee, Greene, Hamilton, Herkimer, Jefferson, Kings, Lewis, Livingston, Madison, Monroe,
Montgomery, Nassau, New York, Niagara, Oneida, Onondaga, Ontario, Orange, Orleans, Oswego, Otsego, Putnam, Queens, Rensselaer,
Richmond, Rockland, Saratoga, Schenectady, Schoharie, Schuyler, Seneca, St. Lawrence, Steuben, Suffolk, Sullivan, Tioga, Tompkins,
Ulster, Warren, Washington, Wayne, Westchester, Wyoming, Yates

WAGES
Per hour
Welder:

07/01/2020
To be paid the same rate of the mechanic performing the work.*

*EXCEPTION: If a specific welder certification is required, then the 'Certified Welder' rate in that trade tag will be paid.

OVERTIME PAY
HOLIDAY
1-As Per Trade
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Overtime Codes
Following is an explanation of the code(s) listed in the OVERTIME section of each classification contained in the attached schedule.
Additional requirements may also be listed in the HOLIDAY section.
NOTE: Supplemental Benefits are 'Per hour worked' (for each hour worked) unless otherwise noted

( AA )

Time and one half of the hourly rate after 7 and one half hours per day

(A )

Time and one half of the hourly rate after 7 hours per day

(B )

Time and one half of the hourly rate after 8 hours per day

( B1 )

Time and one half of the hourly rate for the 9th & 10th hours week days and the 1st 8 hours on Saturday.
Double the hourly rate for all additional hours

( B2 )

Time and one half of the hourly rate after 40 hours per week

(C )

Double the hourly rate after 7 hours per day

( C1 )

Double the hourly rate after 7 and one half hours per day

(D )

Double the hourly rate after 8 hours per day

( D1 )

Double the hourly rate after 9 hours per day

(E )

Time and one half of the hourly rate on Saturday

( E1 )

Time and one half 1st 4 hours on Saturday; Double the hourly rate all additional Saturday hours

( E2 )

Saturday may be used as a make-up day at straight time when a day is lost during that week due to inclement
weather

( E3 )

Between November 1st and March 3rd Saturday may be used as a make-up day at straight time when a day is
lost during that week due to inclement weather, provided a given employee has worked between 16 and 32
hours that week

( E4 )

Saturday and Sunday may be used as a make-up day at straight time when a day is lost during that week due
to inclement weather

( E5 )

Double time after 8 hours on Saturdays

(F )

Time and one half of the hourly rate on Saturday and Sunday

(G )

Time and one half of the hourly rate on Saturday and Holidays

(H )

Time and one half of the hourly rate on Saturday, Sunday, and Holidays

(I )

Time and one half of the hourly rate on Sunday

(J )

Time and one half of the hourly rate on Sunday and Holidays

(K )

Time and one half of the hourly rate on Holidays

(L )

Double the hourly rate on Saturday

(M )

Double the hourly rate on Saturday and Sunday

(N )

Double the hourly rate on Saturday and Holidays

(O )

Double the hourly rate on Saturday, Sunday, and Holidays

(P )

Double the hourly rate on Sunday

(Q )

Double the hourly rate on Sunday and Holidays

(R )

Double the hourly rate on Holidays

(S )

Two and one half times the hourly rate for Holidays
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( S1 )

Two and one half times the hourly rate the first 8 hours on Sunday or Holidays One and one half times the
hourly rate all additional hours.

(T )

Triple the hourly rate for Holidays

(U )

Four times the hourly rate for Holidays

(V )

Including benefits at SAME PREMIUM as shown for overtime

(W )

Time and one half for benefits on all overtime hours.

(X )

Benefits payable on Paid Holiday at straight time. If worked, additional benefit amount will be required for
worked hours. (Refer to other codes listed.)
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Holiday Codes
PAID Holidays:
Paid Holidays are days for which an eligible employee receives a regular day's pay, but is not required to perform work. If an employee
works on a day listed as a paid holiday, this remuneration is in addition to payment of the required prevailing rate for the work actually
performed.
OVERTIME Holiday Pay:
Overtime holiday pay is the premium pay that is required for work performed on specified holidays. It is only required where the employee
actually performs work on such holidays. The applicable holidays are listed under HOLIDAYS: OVERTIME. The required rate of pay for
these covered holidays can be found in the OVERTIME PAY section listings for each classification.
Following is an explanation of the code(s) listed in the HOLIDAY section of each classification contained in the attached schedule. The
Holidays as listed below are to be paid at the wage rates at which the employee is normally classified.

(1)

None

(2)

Labor Day

(3)

Memorial Day and Labor Day

(4)

Memorial Day and July 4th

(5)

Memorial Day, July 4th, and Labor Day

(6)

New Year's, Thanksgiving, and Christmas

(7)

Lincoln's Birthday, Washington's Birthday, and Veterans Day

(8)

Good Friday

(9)

Lincoln's Birthday

( 10 )

Washington's Birthday

( 11 )

Columbus Day

( 12 )

Election Day

( 13 )

Presidential Election Day

( 14 )

1/2 Day on Presidential Election Day

( 15 )

Veterans Day

( 16 )

Day after Thanksgiving

( 17 )

July 4th

( 18 )

1/2 Day before Christmas

( 19 )

1/2 Day before New Years

( 20 )

Thanksgiving

( 21 )

New Year's Day

( 22 )

Christmas

( 23 )

Day before Christmas

( 24 )

Day before New Year's

( 25 )

Presidents' Day

( 26 )

Martin Luther King, Jr. Day

( 27 )

Memorial Day

( 28 )

Easter Sunday
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New York State Department of Labor - Bureau of Public Work
State Office Building Campus
Building 12 - Room 130
Albany, New York 12240

REQUEST FOR WAGE AND SUPPLEMENT INFORMATION
As Required by Articles 8 and 9 of the NYS Labor Law

Fax (518) 485-1870 or mail this form for new schedules or for determination for additional occupations.
This Form Must Be Typed

Submitted By:

Contracting Agency

(Check Only One)

Architect or Engineering Firm

Public Work District Office

Date:

A. Public Work Contract to be let by: (Enter Data Pertaining to Contracting/Public Agency)
(Check if new or change)

1. Name and complete address

2. NY State Units (see Item 5)

01 DOT

04 State University
Construction Fund
05 Mental Hygiene
Facilities Corp.

12 County
13 Other Non-N.Y. State

02 OGS

03 Dormitory Authority

Telephone: (
E-Mail:

)

Fax: (

)

07 City
08 Local School District
09 Special Local District, i.e.,
Fire, Sewer, Water District
1O Village
11 Town

(Describe)

06 OTHER N.Y. STATE UNIT

check if new or change)
3. SEND REPLY TO
(
Name and complete address:

4. SERVICE REQUIRED. Check appropriate box and provide project
information.
New Schedule of Wages and Supplements.
APPROXIMATE BID DATE :

Additional Occupation and/or Redetermination

Telephone:(
E-Mail:

Fax: (

)

)

PRC NUMBER ISSUED PREVIOUSLY FOR

OFFICE USE ONLY

THIS PROJECT :

B. PROJECT PARTICULARS
5.

6.

Project Title
Description of Work

Location of Project:
Location on Site
Route No/Street Address

Village or City

Contract Identification Number

Town

Note: For NYS units, the OSC Contract No.

County

7. Nature of Project - Check One:
1. New Building
2. Addition to Existing Structure
3. Heavy and Highway Construction (New and Repair)
4. New Sewer or Waterline
5. Other New Construction (Explain)
6. Other Reconstruction, Maintenance, Repair or Alteration

7. Demolition
8. Building Service Contract

8.

OCCUPATION FOR PROJECT :

Construction (Building, Heavy
Highway/Sewer/Water)
Tunnel
Residential
Landscape Maintenance
Elevator maintenance
Exterminators, Fumigators
Fire Safety Director, NYC Only

9. Has this project been reviewed for compliance with the Wicks Law involving separate bidding?
10. Name and Title of Requester

PW-39 (04.11)

Signature

SEE PAGE TWO FOR LAWS RELATING TO PUBLIC WORK CONTRACTS

Guards, Watchmen
Janitors, Porters, Cleaners,
Elevator Operators
Moving furniture and
equipment
Trash and refuse removal
Window cleaners
Other (Describe)

YES

NO

NEW YORK STATE DEPARTMENT OF LABOR
Bureau of Public Work - Debarment List

LIST OF EMPLOYERS INELIGIBLE TO BID ON OR BE
AWARDED ANY PUBLIC WORK CONTRACT

Under Article 8 and Article 9 of the NYS Labor Law, a contractor, sub-contractor and/or
its successor shall be debarred and ineligible to submit a bid on or be awarded any
public work or public building service contract/sub-contract with the state, any municipal
corporation or public body for a period of five (5) years from the date of debarment when:

tive six-year (6)
period determining that such contractor, sub-contractor and/or its successor has
WILLFULLY failed to pay the prevailing wage and/or supplements
or the kickback of

The agency issuing the determination and providing the information, is denoted

fice.

NYSDOL Bureau of Public Work Debarment List

01/13/2021

Article 8

AGENCY

Fiscal Officer

FEIN

EMPLOYER NAME

DOL

NYC

*****9839

DOL

DOL

DOL

EMPLOYER
DBA NAME

ADDRESS

DEBARMENT
START DATE

DEBARMENT
END DATE

A.J.S. PROJECT
MANAGEMENT, INC.

149 FIFTH AVENUE
NEW YORK NY 10010

12/29/2016

12/29/2021

*****4018

ADIRONDACK BUILDING
RESTORATION INC.

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019

03/26/2024

AG

*****1812

ADVANCED BUILDERS & LAND
DEVELOPMENT, INC.

400 OSER AVE
#2300HAUPPAUGE NY 11788

09/11/2019

09/11/2024

DOL

DOL

*****1687

ADVANCED SAFETY
SPRINKLER INC

261 MILL ROAD
P.O BOX 296EAST AURORA
NY 14052

05/29/2019

05/29/2024

DOL

NYC

*****6775

ADVENTURE MASONRY
CORP.

1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017

12/13/2022

DOL

NYC

AGOSTINHO TOME

405 BARRETTO ST
BRONX NY 10474

05/31/2018

05/31/2023

DOL

DOL

AJ TORCHIA

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016

08/09/2021

DOL

DOL

AMADEO J TORCHIA

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016

08/09/2021

DOL

NYC

AMJAD NAZIR

2366 61ST ST
BROOKLYN NY 11204

12/15/2016

12/15/2021

DOL

DOL

ANGELO F COKER

2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

09/17/2020

09/17/2025

DOL

DOL

ANGELO F COKER

2610 SOUTH SALINA STREET
SUITE 14SYRACUSE NY 13205

12/04/2018

12/04/2023

DOL

DOL

ANITA SALERNO

158 SOLAR ST
SYRACUSE NY 13204

01/07/2019

01/07/2024

DOL

NYC

ANTHONY J SCLAFANI

149 FIFTH AVE
NEW YORK NY 10010

12/29/2016

12/29/2021

DOL

DOL

ANTHONY PERGOLA

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10323

01/23/2017

01/23/2022

DOL

DOL

ANTONIO ESTIVEZ

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

ARNOLD A. PAOLINI

1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020

02/03/2025

DOL

NYC

ARSHAD MEHMOOD

168-42 88TH AVENUE
JAMAICA NY 11432

11/20/2019

11/20/2024

DOL

DOL

ARVINDER ATWAL

65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017

07/19/2022

DOL

NYC

*****6683

ATLAS RESTORATION CORP.

35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017

08/02/2022

DOL

NYC

*****5532

ATWAL MECHANICALS, INC

65 KENNETH PLACE
NEW HYDE PARK NY 11040

07/19/2017

07/19/2022

DOL

NYC

*****2591

AVI 212 INC.

260 CROPSEY AVENUE
APT 11GBROOKLYN NY 11214

10/30/2018

10/30/2023

DOL

NYC

AZIDABEGUM

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020

09/17/2025

DOL

NYC

BALWINDER SINGH

421 HUDSON ST
SUITE C5NEW YORK NY 10014

02/20/2019

02/20/2024

DOL

NYC

*****3915

BEACON RESTORATION INC

SUITE B-8
782 PELHAM PARKWAY
SOUTHBRONX NY 10462

04/21/2016

04/21/2021

DOL

NYC

*****8416

BEAM CONSTRUCTION, INC.

50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019

01/04/2024

DOL

DOL

06/12/2018

06/12/2023

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

DOL

TORCHIA'S
HOME
IMPROVEMEN
T

BIAGIO CANTISANI
*****4512

BOB BRUNO EXCAVATING,
INC

5 MORNINGSIDE DR
AUBURN NY 13021

05/28/2019

05/28/2024

BOGDAN MARKOVSKI

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ
07601

02/11/2019

02/11/2024

*****8551

BRANDY'S MASONRY

216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016

08/09/2021

*****1449

BRRESTORATION NY INC

140 ARCADIA AVENUE
OSWEGO NY 13126

09/12/2016

09/12/2021

DOL

BRUCE MORSEY

C/O KENT HOLLOW SIDING LL
29A BRIDGE STREETNEW
MILFORD CT 06776

01/15/2016

01/15/2021

DOL

DOL

BRUCE P. NASH JR.

5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018

09/12/2023

DOL

DOL

*****0225

C&D LAFACE
CONSTRUCTION, INC.

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020

01/09/2023

DOL

DOL

*****8809

C.B.E. CONTRACTING
CORPORATION

310 MCGUINESS BLVD
GREENPOINT NY 11222

03/07/2017

03/07/2022
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DOL

DOL

*****9383

C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

09/17/2020

09/17/2025

DOL

DOL

*****9383

C.C. PAVING AND
EXCAVATING, INC.

2610 SOUTH SALINA ST
SUITE 12SYRACUSE NY 13205

12/04/2018

12/04/2023

DOL

NYC

CALVIN WALTERS

465 EAST THIRD ST
MT. VERNON NY 10550

09/09/2019

09/09/2024

DOL

DOL

CANTISANI & ASSOCIATES
LTD

442 ARMONK RD
MOUNT KISCSO NY 10549

06/12/2018

06/12/2023

DOL

DOL

CANTISANI HOLDING LLC

06/12/2018

06/12/2023

DOL

DOL

CARIBBEAN POOLS

C/O DOUGLAS L MALARKEY
64 VICTORIA
DRIVEBINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DOL

CARMEN RACHETTA

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020

02/03/2025

DOL

DOL

CARMENA RACHETTA

8531 OSWEGO ROAD
BALDWINSVILLE NY 13027

02/03/2020

01/09/2023

DOL

DOL

*****3812

CARMODY "2" INC

06/12/2018

06/12/2023

DOL

DOL

*****1143

CARMODY BUILDING CORP

06/12/2018

06/12/2023

DOL

DOL

CARMODY CONCRETE
CORPORATION

06/12/2018

06/12/2023

DOL

DOL

CARMODY ENTERPRISES,
LTD.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

CARMODY INC

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

06/12/2018

06/12/2023

DOL

DOL

CARMODY MAINTENANCE
CORPORATION

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

CARMODY MASONRY CORP

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

CBE CONTRACTING CORP

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

AG

CESAR J. AGUDELO

81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY
11372

02/07/2018

02/07/2023

DOL

DOL

CHARLES ZIMMER JR

216 WESTBROOK STREET
P O BOX 304SAYRE PA 18840

08/09/2016

08/09/2021

DOL

DOL

CHRISTOPHER J MAINI

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018

09/17/2023

DOL

DOL

CHRISTOPHER
PAPASTEFANOU A/K/A CHRIS
PAPASTEFANOU

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019

05/30/2024

DOL

DOL

*****1927

CONSTRUCTION PARTS
WAREHOUSE, INC.

5841 BUTTERNUT ROAD
EAST SYRACUSE NY 13057

09/12/2018

09/12/2023

DOL

NYC

*****2164

CREATIVE TRUCKING INC

58-83 54TH STREET
MASPETH NY 11378

02/26/2016

02/26/2021

DOL

DOL

*****2524

CSI ELECTRICAL &
MECHANICAL INC

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019

01/14/2024

DOL

DOL

*****7761

D L MALARKEY
CONSTRUCTION

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DOL

*****7888

D L MALARKEY
CONSTRUCTION INC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DOL

*****5629

DAKA PLUMBING AND
HEATING LLC

2561 ROUTE 55
POUGHQUAG NY 12570

02/19/2016

02/19/2021

DOL

NYC

DALJIT KAUR BOPARAI

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017

10/17/2022

DOL

DOL

DANICA IVANOSKI

61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016

10/26/2021

DOL

DOL

DARIAN L COKER

2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

09/17/2020

09/17/2025

DOL

DOL

DARIAN L COKER

2610 SOUTH SALINA ST
SUITE 2CSYRACUSE NY 13205

12/04/2018

12/04/2023

DOL

DOL

DAVID MARTINEZ

C/O EMPIRE TILE INC
6 TREMONT
COURTHUNTINGTON STATION
NY 11746

03/08/2016

03/08/2021

DOL

NYC

DAVID WEINER

14 NEW DROP LANE
2ND FLOORSTATEN ISLAND
NY 10306

11/14/2019

11/14/2024

*****3812

*****8809

CARMODY
CONTRACTIN
G AND
CARMODY
CONTRACTIN
G CORP.

442 ARMONK RD
MOUNT KISCO NY 10549

CARMODY INDUSTRIES INC

CPW
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DOL

DOL

DEBBIE STURDEVANT

29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017

02/21/2022

DOL

AG

DEBRA MARTINEZ

31 BAY ST
BROOKLYN NY 11231

03/28/2018

03/28/2023

DOL

DOL

DEDA GAZIVODAN

C/O DAKA PLUMBING AND H
2561 ROUTE 55POUGHQUAG
NY 12570

02/19/2016

02/19/2021

DOL

DOL

DELPHI PAINTING &
DECORATING CO INC

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019

05/30/2024

DOL

DOL

DENNIS SCHWANDTNER

C/O YES SERVICE AND REPAI
145 LODGE AVEHUNTINGTON
STATION NY 11476

08/09/2016

08/09/2021

DOL

DOL

DF CONTRACTORS OF
ROCHESTER, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017

05/16/2022

DOL

DOL

DF CONTRACTORS, INC.

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017

05/16/2022

DOL

NYC

DIMITRIOS TSOUMAS

35-12 19TH AVENUE
ASTORIA NY 11105

08/02/2017

08/02/2022

DOL

DOL

DOMENICO LAFACE

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020

01/09/2023

DOL

DOL

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017

05/16/2022

DOL

DOL

DONALD R. FORSAY

1835 DAANSEN RD.
PALMYRA NY 14522

05/16/2017

05/16/2022

DOL

NYC

DOSANJH CONSTRUCTION
CORP

9439 212TH STREET
QUEENS VILLAGE NY 11428

02/25/2016

02/25/2021

DOL

DOL

DOUGLAS L MALARKEY

64 VICTORIA DRIVE
B INGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

NYC

DUARTE LOPES

66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017

04/20/2022

DOL

DOL

EAGLE MECHANICAL AND
GENERAL CONSTRUCTION
LLC

11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020

02/03/2025

DOL

DOL

EAST COAST PAVING

2238 BAKER RD
GILLETT PA 16923

03/12/2018

03/12/2023

DOL

NYC

*****4269

EAST PORT EXCAVATION &
UTILITIES

601 PORTION RD
RONKONKOMA NY 11779

11/18/2016

11/18/2021

DOL

DOL

*****0780

EMES HEATING & PLUMBING
CONTR

5 EMES LANE
MONSEY NY 10952

01/20/2002

01/20/3002

DOL

DOL

*****3270

EMPIRE TILE INC

6 TREMONT COURT
HUNTINGTON STATION NY
11746

03/08/2016

03/08/2021

DOL

NYC

*****5917

EPOCH ELECTRICAL, INC

97-18 50TH AVE
CORONA NY 11368

04/19/2018

04/19/2024

DOL

DOL

*****7403

F & B PAINTING
CONTRACTING INC

2 PARKVIEW AVENUE
HARRISON NY 10604

09/26/2016

09/26/2021

DOL

DOL

FAIGY LOWINGER

11 MOUNTAIN RD
28 VAN BUREN DRMONROE
NY 10950

03/20/2019

03/20/2024

DOL

DOL

FRANK BENEDETTO

19 CATLIN AVE
JAMESTOWN NY 14701

09/17/2018

09/17/2023

DOL

DOL

FRANK BENEDETTO

C/O F & B PAINTING CONTRA
2 PARKVIEW
AVENUEHARRISON NY 10604

09/26/2016

09/26/2021

DOL

DOL

19 CAITLIN AVE
JAMESTOWN NY 14701

09/17/2018

09/17/2023

DOL

NYC

FRANK MAINI

1766 FRONT ST
YORKTOWN HEIGHTS NY
10598

01/17/2018

01/17/2023

DOL

NYC

G & G MECHANICAL
ENTERPRISES, LLC.

1936 HEMPSTEAD TURNPIKE
EAST MEDOW NY 11554

11/29/2019

11/29/2024

DOL

DOL

GABRIEL FRASSETTI

04/10/2019

04/10/2024

DOL

DOL

GALINDA ROTENBERG

C/O GMDV TRANS INC
67-48 182ND STREETFRESH
MEADOWS NY 11365

06/24/2016

06/24/2021

DOL

DOL

GEOFF CORLETT

415 FLAGGER AVE
#302STUART FL 34994

10/31/2018

10/31/2023

DOL

DA

GEORGE LUCEY

150 KINGS STREET
BROOKLYN NY 11231

01/19/1998

01/19/2998

DOL

DOL

GIGI SCHNECKENBURGER

261 MILL RD
EAST AURORA NY 14052

05/29/2019

05/29/2024

DOL

DOL

GIOVANNI LAFACE

8531 OSWEGO RD
BALDWINSVILLE NY 13027

02/03/2020

01/09/2023

*****3242

*****7404

*****5175

*****4722

*****6616

DONALD R. FORSAY

FRANK BENEDETTO AND
CHRISTOPHER J MAINI

DF LAWN
SERVICE

MALARKEY
CONSTRUCTI
ON

B&M
CONCRETE
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DOL

NYC

*****3164

GLOBE GATES INC

DOL

DOL

*****5674

DOL

405 BARRETTO ST
BRONX NY 10474

05/31/2018

05/31/2023

GMDV TRANS INC

67-48 182ND STREET
FRESH MEADOWS NY 11365

06/24/2016

06/24/2021

NYC

GREAT ESTATE
CONSTRUCTION, INC.

327 STAGG ST
BROOKLYN NY 11206

10/10/2017

10/10/2022

DOL

DOL

GREGORY S. OLSON

P.O BOX 100
200 LATTA BROOK
PARKHORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

HANS RATH

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020

02/03/2025

DOL

NYC

HARMEL SINGH

15 CLINTON LANE
HICKSVILLE NY 11801

02/25/2016

02/25/2021

DOL

NYC

HAROLD KUEMMEL

58-83 54TH STREET
MASPETH NY 11378

02/26/2016

02/26/2021

DOL

NYC

*****3228

HEIGHTS ELEVATOR CORP.

1766 FRONT ST
YORKTOWN HEIGHTS NY
10598

01/17/2018

01/17/2023

DOL

DOL

*****5131

INTEGRITY MASONRY, INC.

722 8TH AVE
WATERVLIET NY 12189

06/05/2018

06/05/2023

DOL

DOL

IRENE KASELIS

32 PENNINGTON AVE
WALDWICK NJ 07463

05/30/2019

05/30/2024

DOL

AG

J A M CONSTRUCTION CORP

SUITE 125
265 SUNRISE
HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016

04/07/2021

DOL

DOL

J.A. HIRES CADWALLADER

P.O BOX 100
200 LATTA BROOK
PARKHORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

JAMES C. DELGIACCO

722 8TH AVE
WATERVLIET NY 12189

06/05/2018

06/05/2023

DOL

AG

JAMES FALCONE

SUITE 125
265 SUNRISE
HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016

04/07/2021

DOL

DOL

JAMES LIACONE

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018

07/23/2023

DOL

DOL

JAMES RACHEL

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018

07/23/2023

DOL

DOL

JASON W MILLIMAN

C/O ROCHESTER
ACOUSTICAL
P O BOX 799HILTON NY 14468

02/19/2016

02/19/2021

DOL

DOL

JCH MASONRY &
LANDSCAPING INC.

35 CLINTON AVE
OSSINING NY 10562

09/12/2018

09/12/2023

DOL

NYC

JENNIFER GUERRERO

1936 HEMPSTEAD TURNPIKE
EAST MEADOW NY 11554

11/29/2019

11/29/2024

DOL

DOL

JESSICA WHITESIDE

C/O BRRESTORATION NY INC
140 ARCADIA
AVENUEOSWEGO NY 13126

09/12/2016

09/12/2021

DOL

AG

JOHN ANTHONY MASSINO

36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018

02/07/2023

DOL

DOL

JOHN F. CADWALLADER

200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

P.O BOX 100
200 LATTA BROOK
PARKHORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

JOHN GOCEK

14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019

11/14/2024

DOL

AG

JOHNCO CONTRACTING, INC.

36-49 204TH STREET
BAYSIDE NY 11372

02/07/2018

02/07/2023

DOL

DOL

JON E DEYOUNG

261 MILL RD
P.O BOX 296EAST AURORA
NY 14052

05/29/2019

05/29/2024

DOL

DOL

JORI PEDERSEN

415 FLAGER AVE
#302STUART FL 34994

10/31/2018

10/31/2023

DOL

DOL

JOSE CHUCHUCA

35 CLINTON AVE
OSSINING NY 10562

09/12/2018

09/12/2023

DOL

AG

JOSEPH FALCONE

SUITE 125
265 SUNRISE
HIGHWAYROCKVILLE CENTRE
NY 10457

04/07/2016

04/07/2021

DOL

NYC

JOSEPH FOLEY

66-05 WOODHAVEN BLVD.
STE 2REGO PARK NY 11374

04/20/2017

04/20/2022

DOL

DOL

JOSEPH M LOVETRO

P O BOX 812
BUFFALO NY 14220

08/09/2016

08/09/2021

*****5368

*****4612

*****0600

*****9273

JOHN F. CADWALLADER, INC.

GLOBAL
OVERHEAD
DOORS

M&R
CONCRETE

THE GLASS
COMPANY
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DOL

NYC

JOSEPH MARTINO

1535 RICHMOND AVENUE
STATEN ISLAND NY 10314

12/13/2017

12/13/2022

DOL

DOL

JOY MARTIN

2404 DELAWARE AVE
NIGARA FALLS NY 14305

09/12/2018

09/12/2023

DOL

DOL

JULIUS AND GITA BEHREND

5 EMES LANE
MONSEY NY 10952

11/20/2002

11/20/3002

DOL

DOL

K R F SITE DEVELOPMENT
INC

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017

01/23/2022

DOL

NYC

K.S. CONTRACTING CORP.

29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017

02/13/2022

DOL

DOL

KARIN MANGIN

796 PHELPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020

12/01/2025

DOL

DOL

KATIE BURDICK

2238 BAKER RD
GILLETT PA 16923

03/12/2018

03/12/2023

DOL

DOL

KENNETH FIORENTINO

375 LAKE SHORE DRIVE
PUTNAM VALLEY NY 10579

01/23/2017

01/23/2022

DOL

DOL

*****9732

KENT HOLLOW SIDING LLC

29A BRIDGE STREET
NEW MILFORD CT 06776

01/15/2016

01/15/2021

DOL

DOL

*****3490

L&M
CONSTRUCTION/DRYWALL
INC.

1079 YONKERS AVE
YONKERS NY 10704

08/07/2018

08/07/2023

DOL

DA

*****8816

LAKE CONSTRUCTION AND
DEVELOPMENT
CORPORATION

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998

08/19/2998

DOL

AG

*****4643

LALO DRYWALL, INC.

221 OLD FORD ROAD
NEW PLATZ NY 12561

05/20/2016

05/20/2021

DOL

DOL

*****4505

LARAPINTA ASSOCIATES INC

29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017

02/21/2022

DOL

DOL

LAVERN GLAVE

161 ROBYN RD
MONROE NY 10950

01/30/2018

01/30/2023

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

06/24/2016

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

06/24/2016

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

01/17/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

*****4388

LEN.J CONSTRUCTION, LLC

PO BOX 10007
ALBANY NY 12201

08/14/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

09/19/2017

09/19/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

08/14/2017

08/14/2022

DOL

DOL

LEROY NELSON JR

PO BOX 10007
ALBANY NY 12201

01/17/2017

09/19/2022

DOL

DA

*****4460

LONG ISLAND GLASS &
STOREFRONTS, LLC

4 MANHASSET TRL
RIDGE NY 11961

09/06/2018

09/06/2023

DOL

AG

*****4216

LOTUS-C CORP.

81-06 34TH AVENUE
APT. 6EJACKSON HEIGHTS NY
11372

02/07/2018

02/07/2023

DOL

NYC

LUBOMIR PETER SVOBODA

27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019

12/26/2024

DOL

AG

LUIS MARTINEZ

211 MAIN ST.
NEW PALTZ NY 12561

05/20/2016

05/20/2021

DOL

NYC

M & L STEEL & ORNAMENTAL
IRON CORP.

27 HOUSMAN AVE
STATEN ISLAND NY 10303

12/26/2019

12/26/2024

DOL

DOL

M ANVER BEIG

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

DOL

M. ANVER BEIG

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

DOL

MADISON AVE
CONSTRUCTION CORP

39 PENNY STREET
WEST ISLIP NY 11795

11/02/2016

11/02/2021

*****5062

*****1784

LALO
DRYWALL
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DOL

DOL

MALARKEY'S BAR & GRILL
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DOL

MALARKEY'S PUB & GRUB
LLC

64 VICTORIA DRIVE
BINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

DA

MANUEL P TOBIO

150 KINGS STREET
BROOKLYN NY 14444

08/19/1998

08/19/2998

DOL

DA

MANUEL TOBIO

150 KINGS STREET
BROOKLYN NY 11231

08/19/1998

08/19/2998

DOL

NYC

MAREK FABIJANOWSKI

50 MAIN ST
WHITE PLAINS NY 10606

01/04/2019

01/04/2024

DOL

DOL

MARIACHI'S PIZZERIA

C/O DOUGLAS L MALARKEY
64 VICTORIA
DRIVEBINGHAMTON NY 13904

02/04/2016

02/04/2021

DOL

NYC

MARTINE ALTER

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017

03/09/2022

DOL

DOL

MARVIN A STURDEVANT

29 MAPLEWOOD DRIVE
BINGHAMTON NY 13901

02/21/2017

02/21/2022

DOL

DOL

MASONRY CONSTRUCTION,
INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

MASONRY INDUSTRIES, INC.

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

NYC

MATINA KARAGIANNIS

97-18 50TH AVE
CORONA NY 11368

04/19/2018

04/19/2023

DOL

DOL

MATTHEW P. KILGORE

4156 WILSON ROAD EAST
TABERG NY 13471

03/26/2019

03/26/2024

DOL

DOL

MAURICE GAWENO

442 ARMONK RD
MOUNT KISCO NY 10549

06/12/2018

06/12/2023

DOL

DOL

MCCALL MASONRY

P O BOX 304
SAYRE PA 18840

08/09/2016

08/09/2021

DOL

DOL

MCLEAN "MIKKI BEANE"

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

MCLEAN "MIKKI" DRAKE

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

MCLEAN M DRAKE-BEANE

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

*****9445

MCLEAN M WALSH

ELITE
PROFESSION
AL PAINTING
OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

*****9445

MCLEAN M WALSH

ELITE
PROFESSION
AL PAINTING
OF CNY

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

NYC

MICHAEL HIRSCH

C/O MZM CORP
163 S MAIN STREETNEW CITY
NY 10956

01/28/2016

01/28/2021

DOL

DOL

MICHAEL LENIHAN

1079 YONKERS AVE
UNIT 4YONKERS NY 10704

08/07/2018

08/07/2023

DOL

AG

MICHAEL RIGLIETTI

31 BAY ST
BROOKLYN NY 11231

03/28/2018

03/28/2023

DOL

DOL

*****4829

MILESTONE ENVIRONMENTAL
CORPORATION

704 GINESI DRIVE
SUITE 29MORGANVILLE NJ
07751

04/10/2019

04/10/2024

DOL

NYC

*****9926

MILLENNIUM FIRE
PROTECTION, LLC

325 W. 38TH STREET
SUITE 204NEW YORK NY
10018

11/14/2019

11/14/2024

DOL

NYC

*****0627

MILLENNIUM FIRE SERVICES,
LLC

14 NEW DROP LNE
2ND FLOORSTATEN ISLAND
NY 10306

11/14/2019

11/14/2024

DOL

NYC

*****3826

MOVING MAVEN OF NY, INC.

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017

03/09/2022

DOL

NYC

*****3550

MOVING MAVEN, INC

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017

03/09/2022

DOL

AG

MSR ELECTRICAL
CONSTRUCTION CORP.

31 BAY ST
BROOKLYN NY 11231

03/28/2018

03/28/2023

DOL

DOL

MUHAMMAD BEIG

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

DOL

MUHAMMAD BEIG

142 EAST MARKET STREET
LONG BEACH NY 11561

03/07/2017

03/07/2022

DOL

NYC

MUHAMMED A. HASHEM

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020

09/17/2025

DOL

NYC

*****3613

MZM CORP

163 S MAIN STREET
NEW CITY NY 10956

01/28/2016

01/28/2021

DOL

DA

*****9786

NATIONAL INSULATION & GC
CORP

180 MILLER PLACE
HICKSVILLE NY 11801

12/12/2018

12/12/2023

*****0705

*****3333

*****6416
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DOL

NYC

*****4839

NEW YORK RIGGING CORP

58-83 54TH STREET
MASPETH NY 11378

02/26/2016

02/26/2021

DOL

NYC

NICHOLAS FILIPAKIS

7113 FORT HAMILTON
PARKWA
BROOKLYN NY 11228

12/09/2016

12/09/2021

DOL

DOL

*****7429

NICOLAE I. BARBIR

444 SCHANTZ ROAD
ALLENTOWN PA 18104

09/17/2020

09/17/2025

DOL

DOL

*****6966

NORTH COUNTRY DRYWALL
AND PAINT

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016

10/24/2021

DOL

DOL

*****0065

NORTHEAST LANDSCAPE
AND MASONRY ASSOC

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017

01/23/2022

DOL

DOL

*****1845

OC ERECTERS, LLC A/K/A OC
ERECTERS OF NY INC.

1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018

01/16/2023

DOL

NYC

*****0818

ONE TEN RESTORATION, INC.

2366 61ST ST
BROOKLYN NY 11204

12/15/2016

12/15/2021

DOL

NYC

PARESH SHAH

29 PHILLIP DRIVE
PARSIPPANY NJ 07054

02/13/2017

02/13/2022

DOL

NYC

PELIUM CONSTRUCTION, INC.

22-33 35TH ST.
ASTORIA NY 11105

12/30/2016

12/30/2021

DOL

DOL

PETER M PERGOLA

3 WEST MAIN ST/SUITE 208
ELMSFORD NY 10523

01/23/2017

01/23/2022

DOL

DOL

PIERRE LAPORT

224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017

03/07/2022

DOL

DOL

*****1543

PJ LAPORT FLOORING INC

224 COUNTY HIGHWAY 138
BROADALBIN NY 12025

03/07/2017

03/07/2022

DOL

NYC

*****5771

PMJ ELECTRICAL CORP

7113 FORT HAMILTON
PARKWA
BROOKLYN NY 11228

12/09/2016

12/09/2021

DOL

DOL

*****0466

PRECISION BUILT FENCES,
INC.

1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020

03/03/2025

DOL

NYC

*****4532

PROFESSIONAL PAVERS
CORP.

66-05 WOODHAVEN BLVD.
REGO PARK NY 11374

04/20/2017

04/20/2022

DOL

DA

*****6817

QUADRANT METAL
BUILDINGS LLC

2740 SW MARTIN DOWNS
BLVD
PALM CITY FL 34990

08/25/2016

08/25/2021

DOL

NYC

RASHEL CONSTRUCTION
CORP

524 MCDONALD AVENUE
BROOKLYN NY 11218

09/17/2020

09/17/2025

DOL

DOL

*****1068

RATH MECHANICAL
CONTRACTORS, INC.

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020

02/03/2025

DOL

DOL

*****2633

RAW POWER ELECTRIC CORP

3 PARK CIRCLE
MIDDLETOWN NY 10940

01/30/2018

01/30/2023

DOL

AG

*****7015

RCM PAINTING INC.

69-06 GRAND AVENUE
2ND FLOORMASPETH NY
11378

02/07/2018

02/07/2023

DOL

DOL

REGINALD WARREN

161 ROBYN RD
MONROE NY 10950

01/30/2018

01/30/2023

DOL

DA

RIANN MULLER

2740 SW MARTIN DOWNS
BLVD
PALM CITY FL 34990

08/25/2016

08/25/2021

DOL

DOL

RICH T CONSTRUCTION

107 WILLOW WOOD LANE
CAMILLUS NY 13031

11/13/2018

11/13/2023

DOL

DOL

RICHARD MACONE

8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018

09/17/2023

DOL

DOL

RICHARD REGGIO

1617 MAIN ST
PEEKSKILL NY 10566

03/03/2020

03/03/2025

DOL

DOL

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018

10/16/2023

DOL

DOL

RICHARD TIMIAN JR.

108 LAMONT AVE
SYRACUSE NY 13209

10/16/2018

10/16/2023

DOL

DOL

RICHARD TIMIAN JR.

108 LAMONT AVE
SYRACUSE NY 13209

11/13/2018

11/13/2023

DOL

DOL

ROBBYE BISSESAR

89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

01/11/2003

01/11/3003

DOL

DOL

ROBERT A. VALERINO

3841 LANYARD COURT
NEW PORT RICHEY FL 34652

07/09/2019

07/09/2024

DOL

DOL

ROBERT BRUNO

3 GAYLORD ST
AUBURN NY 13021

11/15/2016

11/15/2021

DOL

DOL

ROBERT BRUNO

5 MORNINGSIDE DRIVE
AUBURN NY 13021

05/28/2019

05/28/2024

DOL

NYC

ROBERT HOHMAN

149 FIFTH AVE
NEW YORK NY 10010

12/29/2016

12/29/2021

DOL

DOL

ROCHESTER ACOUSTICAL
CORP

P O BOX 799
HILTON NY 14468

02/19/2016

02/19/2021

*****9422

*****9148

*****9148

*****3859

RICHARD TIMIAN

BESTUCCO
CONSTRUCTI
ON, INC.

RICH T
CONSTRUCTI
ON
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DOL

RODERICK PUGH

404 OAK ST
SUITE 101SYRACUSE NY
13203

07/23/2018

07/23/2023

DOL

DOL

RODERICK PUGH
CONSTRUCTION INC.

404 OAK ST
SUITE 101SYRACUSE NY
13203

07/23/2018

07/23/2023

DOL

DOL

ROMEO WARREN

161 ROBYN RD
MONROE NY 10950

01/30/2018

01/30/2023

DOL

DOL

RONALD MESSEN

14B COMMERCIAL AVE
ALBANY NY 12065

11/14/2019

11/14/2024

DOL

DOL

ROSEANNE CANTISANI

06/12/2018

06/12/2023

DOL

DOL

RYAN ALBIE

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017

02/21/2022

DOL

DOL

*****3347

RYAN ALBIE CONTRACTING
INC

21 S HOWELLS POINT ROAD
BELLPORT NY 11713

02/21/2017

02/21/2022

DOL

DOL

*****1365

S & L PAINTING, INC.

11 MOUNTAIN ROAD
P.O BOX 408MONROE NY
10950

03/20/2019

03/20/2024

DOL

DOL

*****7730

S C MARTIN GROUP INC.

2404 DELAWARE AVE
NIAGARA FALLS NY 14305

09/12/2018

09/12/2023

DOL

NYC

SABIR MUHAMMED

SUITE B-8
782 PELHAM PARKWAY
SOUTHBRONX NY 10462

04/21/2016

04/21/2021

DOL

DOL

SALVATORE A FRESINA

08/26/2016

08/26/2021

DOL

DOL

SAM FRESINA

08/26/2016

08/26/2021

DOL

NYC

DOL

NYC

DOL

DOL

DOL

AG

DOL

NYC

DOL

DOL

DOL

DOL

DOL

*****4880

*****0349

SAM WATERPROOFING INC

168-42 88TH AVENUE
APT.1 AJAMAICA NY 11432

11/20/2019

11/20/2024

SANDEEP BOPARAI

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017

10/17/2022

SCW CONSTRUCTION

544 OLD ROUTE 23
ACRE NY 12405

02/14/2017

02/14/2022

SERGIO RAYMUNDO

109 DUBOIS RD.
NEW PALTZ NY 12561

05/20/2016

05/20/2021

*****6597

SHAIRA CONSTRUCTION
CORP.

421 HUDSON STREET
SUITE C5NEW YORK NY 10014

02/20/2019

02/20/2024

*****1961

SHANE BURDICK

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018

03/12/2023

SHANE BURDICK

2238 BAKER ROAD
GILLETT PA 16923

03/12/2018

03/12/2023

DOL

SHANE NOLAN

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018

07/23/2023

DOL

DOL

SHULEM LOWINGER

11 MOUNTAIN ROAD
28 VAN BUREN DRMONROE
NY 10950

03/20/2019

03/20/2024

DOL

DOL

*****0816

SOLAR ARRAY SOLUTIONS,
LLC

9365 WASHINGTON ST
LOCKPORT IL 60441

07/23/2018

07/23/2023

DOL

DOL

*****2221

SOUTH BUFFALO ELECTRIC,
INC.

1250 BROADWAY ST
BUFFALO NY 14212

02/03/2020

02/03/2025

DOL

DOL

*****3496

STAR INTERNATIONAL INC

89-51 SPRINGFIELD BLVD
QUEENS VILLAGE NY 11427

08/11/2003

08/11/3003

DOL

DOL

*****6844

STEAM PLANT AND CHX
SYSTEMS INC.

14B COMMERCIAL AVENUE
ALBANY NY 12065

11/14/2019

11/14/2024

DOL

DOL

*****9933

STEED GENERAL
CONTRACTORS, INC.

1445 COMMERCE AVE
BRONX NY 10461

05/30/2019

05/30/2024

DOL

DOL

STEFANOS PAPASTEFANOU,
JR. A/K/A STEVE
PAPASTEFANOU, JR.

256 WEST SADDLE RIVER RD
UPPER SADDLE RIVER NJ
07458

05/30/2019

05/30/2024

DOL

DOL

STEPHEN C WAGAR

544 OLD ROUTE 23
ACRE NY 12405

02/14/2017

02/14/2022

DOL

DOL

STEVE TATE

415 FLAGER AVE
#302STUART FL 34994

10/31/2018

10/31/2023

DOL

NYC

STEVEN GOVERNALE

601 PORTION RD
RONKONKOMA NY 11779

11/18/2016

11/18/2021

DOL

DOL

STEVEN MARTIN

2404 DELWARE AVE
NIAGARA FALLS NY 14305

09/12/2018

09/12/2023

DOL

DOL

STEVEN P SUCATO

15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016

06/23/2021

DOL

DOL

STEVEN TESTA

50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017

01/23/2022

DOL

NYC

SUKHMANY CONSTRUCTION,
INC.

185-06 56TH AVE
FRESH MEADOW NY 11365

10/17/2017

10/17/2022

*****9751

*****9751

*****5863

CENTRAL
TRAFFIC
CONTROL,
LLC.
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DOL

DOL

*****1060

SUNN ENTERPRISES GROUP,
LLC

370 W. PLEASANTVIEW AVE
SUITE 2.329HACKENSACK NJ
07601

02/11/2019

02/11/2024

DOL

DOL

*****8209

SYRACUSE SCALES, INC.

158 SOLAR ST
SYRACUSE NY 13204

01/07/2019

01/07/2024

DOL

DOL

TALAILA OCAMPA

1207 SW 48TH TERRACE
DEERFIELD BEACH FL 33442

01/16/2018

01/16/2023

DOL

DOL

TAP STEEL INC

ROUTE 26 3101
P O BOX 457CONSTABLEVILLE
NY 13325

01/28/2016

01/28/2021

DOL

DOL

TERRY THOMPSON

11371 RIDGE RD
WOLCOTT NY 14590

02/03/2020

02/03/2025

DOL

DOL

TEST

P.O BOX 123
ALBANY NY 12204

05/20/2020

05/20/2025

DOL

DOL

*****5570

TESTA CORP

50 SALEM STREET - BLDG B
LYNNFIELD MA 01940

01/23/2017

01/23/2022

DOL

DOL

*****5766

THE COKER CORPORATION

COKER
2610 SOUTH SALINA ST
CORPORATIO SUITE 14SYRACUSE NY 13205
N

12/04/2018

12/04/2023

DOL

DOL

*****5766

THE COKER CORPORATION

COKER
2610 SOUTH SALINA ST
CORPORATIO SUITE 14SYRACUSE NY 13205
N

09/17/2020

09/17/2025

DOL

DOL

DOL

DOL

DOL

*****9852

TIMOTHY A PALUCK

C/O TAP STEEL INC
RTE 26 3101/ P O BOX
457CONSTABLEVILLE NY
13325

01/28/2016

01/28/2021

*****3453

TORCHIA'S HOME
IMPROVEMENT

10153 ROBERTS RD
SAUQUOIT NY 13456

08/09/2016

08/09/2021

DOL

*****8311

TRIPLE B FABRICATING, INC.

61 WILLETT ST.
PASSAIC NJ 07503

10/26/2016

10/26/2021

DOL

DOL

*****9407

TURBO GROUP INC

15-68 208TH STREET
BAYSIDE NY 11360

06/23/2016

06/23/2021

DOL

DOL

*****6392

V.M.K CORP.

8617 THIRD AVE
BROOKLYN NY 11209

09/17/2018

09/17/2023

DOL

DOL

*****6418

VALHALLA CONSTRUCTION,
LLC.

796 PHLEPS ROAD
FRANKLIN LAKES NJ 07417

12/01/2020

12/01/2025

DOL

NYC

*****7361

VIABLE HOLDINGS, INC.

1010 NORTHERN BLVD.
GREAT NECK NY 11021

03/09/2017

03/09/2022

DOL

DOL

VICTOR ALICANTI

42-32 235TH ST
DOUGLASTON NY 11363

01/14/2019

01/14/2024

DOL

DOL

VICTOR ROTENBERG

C/O GMDV TRANS INC
67048 182ND STREETFRESH
MEADOWS NY 11365

06/24/2016

06/24/2021

DOL

NYC

VIKTAR PATONICH

2630 CROPSEY AVE
BROOKLYN NY 11214

10/30/2018

10/30/2023

DOL

DOL

VIKTORIA RATH

24 ELDOR AVENUE
NEW CITY NY 10956

02/03/2020

02/03/2025

DOL

NYC

VITO GARGANO

1535 RICHMOND AVE
STATEN ISLAND NY 10314

12/13/2017

12/13/2022

DOL

NYC

WALTERS AND WALTERS,
INC.

465 EAST AND THIRD ST
MT. VERNON NY 10550

09/09/2019

09/09/2024

DOL

DOL

23167 COUNTY ROUTE 59
DEXTER NY 13634

10/24/2016

10/24/2021

DOL

DOL

WESTERN NEW YORK
CONTRACTORS, INC.

3841 LAYNARD COURT
NEW PORT RICHEY FL 34652

07/09/2019

07/09/2024

DOL

DOL

WHITE PLAINS CARPENTRY
CORP

442 ARMONK RD

06/12/2018

06/12/2023

DOL

DOL

WILLIAM C WATKINS

1229 JAMES STREET
SYRACUSE NY 13203

05/02/2017

05/02/2022

DOL

DOL

WILLIAM DEAK

C/O MADISON AVE CONSTR
CO
39 PENNY STREETWEST ISLIP
NY 11795

11/02/2016

11/02/2021

DOL

DOL

*****4043

WINDSHIELD INSTALLATION
NETWORK, INC.

200 LATTA BROOK PARK
HORSEHEADS NY 14845

03/08/2018

03/08/2023

DOL

DOL

*****4730

XGD SYSTEMS, LLC

415 GLAGE AVE
#302STUART FL 34994

10/31/2018

10/31/2023

DOL

DOL

*****7345

YES SERVICE AND REPAIRS
CORPORATION

145 LODGE AVE
HUNTINGTON STATION NY
11476

08/09/2016

08/09/2021

DOL

NYC

ZAKIR NASEEM

30 MEADOW ST
BROOKLYN NY 11206

10/10/2017

10/10/2022

DOL

NYC

ZHN CONTRACTING CORP

30 MEADOW ST
BROOKLYN NY 11206

10/10/2017

10/10/2022

*****3673

WAYNE LIVINGSTON JR

*****3296

*****8277

MOVING
MAVEN

NORTH
COUNTRY
DRYWALL
AND PAINT

TDI GOLF
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SAMPLE FIRESTOP SCHEDULE
Project No:

Contractor Name and Address:

Date Submitted:

Project Title:

Supplier/Installer Name and Address:

Company Field Advisor
Name and Address:

Manufacturer Name and Address:

Method of Protection for through-penetration in fire-resistance rated construction.
Manufacturer's Product
Reference Numbers
and/or Drawing
Numbers

U.L., FM, Wamock
Hersey or Omega Point
Lab Penetration Design
Nos.

Penetrating Item Description:
Material, Size, Insulated,
Combustible

Maximum
Allowable Annular
Space or
Maximum Size
Opening

Wall type
Construction

DES.

CONST.

Floor Type
Construction

Fire Resistance
Rating of Wall or
Floor (Hourly)

F Rating

T Rating (floors
Only)

Example No. 1
DCFSS-130

UL #130

Maximum 4" Steel Pipe NonInsulated

P4

6" CMU

N.A.

1 Hour

1 Hour

N.A.

Example No. 2
5300-ICF88.01

UL #591

Maximum 4" PVC Pipe

N.A.

N.A.

UL # D916

3 Hour

1 Hour

2 Hour

Updated 03/27/2008
Printed 01/17/2019

FS-1

Project No. 45672

Design and Construction

Division of Construction, 34th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 474-0331
FAX: (518) 474-8201

SCHEDULE OF SUBMITTALS
PROJECT NO.: 45964-H
FACILITY: Elmira Correctional Facility
CONTRACTOR:
PROJECT MANAGER: Christopher Bukowski
DESIGN CONSULTANT: LiRo Engineers, Inc.
ENGINEER-IN-CHARGE:
LEGEND
PACK: SUBMITTAL PACKAGE
SD: SHOP DRAWINGS
PD: PRODUCT DATA
SAM: SAMPLES
QCS: QUALITY CONTROL SUBMITTALS
LEED: LEED SUBMITTALS
CCS: CONTRACT CLOSEOUT SUBMITTALS
SUBMITTAL REVIEW RESPONSIBILITY:
F: OGS FIELD OFFICE
F/O: OGS FIELD OFFICE / OFFICE (ALBANY)
D: CONSULTANT / DESIGNER
S: OGS SCHEDULING DEPARTMENT

RSM: Regional Safety Manager

INSTRUCTIONS TO THE CONTRACTOR
1. Refer to Section 013300 Submittals of the Project Manual for
general requirements regarding submittals and to Section 017716 CONTRACT CLOSEOUT for project closeout submittals.
2. Refer to Sections of the specifications indicated herein for details of
the requirements for each submittal listed.
3. Indicate in the rows (spaces) following each item:
a. Critical submittals and long lead items (mark with an 'X'). Some
critical submittals may already be identified by the design team.
Confirm that these are critical submittals.
b. The date the item will be submitted, and date approval is
required (allow at least 3 weeks), and the date delivery of the material
or equipment is necessary for completion of the work in accordance
with the Progress Schedule. The date entered for the submittal is the
last date a substitution will be considered. Proposed substitutions
must be made prior to the date entered if more than one substitution is
to be submitted for approval. Spaces which contain N/A do not require
dates.
4. An example of a Submittal Transmittal (BDC-42) can be located at:
http://www.ogs.ny.gov/BU/DC/forms/ContractorConstForms.asp
5. Submit Contract Closeout Submittals (CCS) prior to final inspection.
INSTRUCTIONS TO THE CONSULTANT / DESIGNER
1. Cut and paste required information from each Division (Div.X) tab
and place in the S.O.S. tab.
2. Delete Division (Div.X) tabs after the S.O.S. tab has been in-filled.
3. Indicate F, F/O or D in column E. Items in Div.1 have defaults that
can be modified as necessary.
4. Indicate items that are critical submittals in column F.
Note:
The following list of submittals is furnished for your convenience in
scheduling submittals. The list is not warranted to be complete and
does not take precedence over the contract documents. Enter
additional submittals, as required and modify this schedule to the
specific project. This S.O.S. will be used to populate the submittals
website log.

Page 1

Design and Construction

Division of Construction, 34th Floor, Corning Tower
The Governor Nelson A. Rockefeller Empire State Plaza
Albany, New York 12242
Phone: (518) 474-0331
FAX: (518) 474-8201

SCHEDULE OF SUBMITTALS
PROJECT NO.:
SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

Type

Description

Send
to:

Critical
Submittals

F
F/O
D
S

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected
Delivery
Date:

Page 2

SUBMITTALS FOR APPROVAL

Spec
Section

Sub
Section

F
F/O
D
S

Type

007213
007213

PD

007213

PD

011100

Description
GENERAL CONDITIONS
ARTICLE 6: Designate in writing competent supervision
and/or management representatives as required - include
contact
in case
an emergency after work
ARTICLEnumber
8: Permits
and of
licenses
hours, including weekends and holidays (see 011000
Summary
SAFETY of Work)

011100

QCS

Site Specific Safety Plan

011100

QCS

Employee Safety Orientation Training and Certificates

011100

QCS

Emergency Action and Evacuation Plan

013113
013113

Send
to:

Critical
Submittals

Mark "X"
for all
that apply

RSM

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

F
F

RSM

PROJECT SCHEDULE
QCS

013300

CMU-01 Agreement Form

S

X

SUBMITTALS

013300

PD

Schedule of Submittals (This form completed and edited)

F

X

013300

QCS

Proof of Payment

F

X

013300

QCS

Submittal Coordinator Qualifications

F/O

X

015633

MAINTAINING PERIMETER SECURITY DEPARTMENT
OF CORRECTIONAL SERVICES

015633

For each system listed in subparagraphs 1.01, A., 1. thru
7., submit the following service organization information:
Name, address and telephone numbers of nearest fully
equipped service organization - SUBMIT WITHIN 30
PACK DAYS OF AWARD

F/O

015633

For each system listed in subparagraphs 1.01, A., 1. thru
7., submit the following service organization information:
Certified statement from the manufacturer of the existing
system, stating that the service organization is capable to
install and service the manufacturer’s equipment and that
the service organization is experienced in working on that
manufacturer equipment - SUBMIT WITHIN 30 DAYS OF
PACK AWARD

F/O

017419
017419

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

CONSTRUCTION WASTE MANAGEMENT
LEED Construction Waste Management Plan

017419

PD

017419

PD

In conjunction with payment applications, contractors shall
submit a monthly Waste Management submission. This
submission shall include waste receipts for the payment
period and a completed Waste Management Form for the
same payment period.
Calculations and supporting documentation to
demonstrate end-of–project recycling rates meeting the
requirements of the Construction Waste Management
Plan.

F/O

F

F
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SUBMITTALS FOR APPROVAL

Spec
017716
Section
017716

Sub
Section

Send
to:
F
F/O
D
S

Type
CCS

CONTRACT CLOSEOUT
Description
Project Record Documents

F

017716

CCS

Operation and maintenance, 2 copies

F

017716

CCS

Warranties

F

017716

CCS

Spare Parts and Maintenance Materials

F

Critical
Submittals

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

Page 4

SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

055000

Description

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

METAL FABRICATIONS (Broadscope)

055000

PD

Shop Paint

055000

SD

Anchor Bolt Locations

055000

SD

Floor Grating Details

055000

SD

055000

Send
to:

Shop & Field Welds in Accordance with AWS A2.4
Submit shop drawings for metal fabrications to include:
required locations of anchor bolts , shop and field welds
and floor grating specified below at the same time as a
PACK package

055100

METAL STAIRS

055100

SD

Anchor Bolt Locations

055100

PD

Paint

055100

PD

055100

QCS

Grating Treads and Platforms
Certificates: Submit a copy of cartificates required
under the Quality Assurance Article

055100

QCS

Fabricator's Qualifications Data
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SUBMITTALS FOR APPROVAL
Spec
Section
078400

078400

Sub
Section

Type

Description

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

FIRESTOPPING
Submit the following items specified below the same
time as a package: Product Data, Samples, Quality
PACK Control Submittals and Firestop Schedule

078400

PD

Firestopping Device and Material

078400

PD

078400

PD

Firestopping Schedule
Through-Penetration Firestop Devices, Forming
Materials, And Fill, Void or Cavity Materials

078400

PD

Accessories

078400

PD

Identification Labels

078400

SAM

Each Product requested

078400

QCS

Design Data

078400

QCS

Installer's Qualifications Data

078400

QCS

Company Field Advisor Data

079200

JOINT SEALERS

079200

PD

Type 1 Sealant

079200

PD

Type 1A Sealant

079200

PD

Type 7 Sealant

079200

PD

Sealant Colors

079200

PD

Self-Expanding Cork Joint Filler

079200

PD

Cork Joint Filler

079200

PD

Closed Cell Neoprene Joint Filler

079200

PD

Expanded Polyethylene Joint Filler

079200

PD

Closed Cell Polyurethane Joint Filler

079200

PD

Hollow Neoprene Gasket

079200

PD

Adhesive Closed-Cell PVC Gasket

079200

PD

Joint Primer/Sealer/Conditioner

079200

PD

Backer Rod

079200

PD

Bond Breaker Tape

079200

PD

Cleaning Solvents

079200

PD

Masking Tape

079200

SAM

Sealant

079200

SAM

Joint Fillers

079200

SAM

Gaskets

079200

SAM

Joint Primer/Sealer/Conditions

079200

SAM

Backer Rods

079200

SAM

Bond Breaker Tape

079200

QCS

Installer's Qualifications Data

079200

QCS

Company Field Advisor Data
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SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

099103

Description

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Projected
Transmittal
Approval
Projected Delivery
Date:
Date:
Date:

MECHANICAL PAINTING

099103

PD

Painting Schedule - Exterior Substrates

099103

PD

099103

PD

Painting Schedule - Interior Substrates
Paint Type EAL-3: Exterior Acrylic Latex, Gloss
Enamel

099103

PD

Paint Type ESP: Exterior Steel Zinc-Rich Primer, Flat

099103

PD

Certificates

099103

PD

099103

SAM

Colors
Finish Paint Samples: Two finish paint samples applied
over recommended primers for each substrate to be
painted.

099103

QCS

Test Reports

099103

QCS

099103

CCS

Certificates of Quality Assurance Article
Extra Materials: Other Paint Types: One gallon, each
type.

F
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SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

230523
230523

PD

230523

QCS

230529

Description

Mark "X"
for all
that apply

Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

PIPE HANGERS AND SUPPORTS
Details of trapeze hangers and upper hanger
attachments for piping 4 inches in diameter and over.

230529

SD

Details of pipe anchors.

230529

SD

230529

PD

Details and method of installing restraints, anchors, and
supports for grooved end piping systems
Combination clevis hanger, pipe insulation shield and
vapor barrier

230529

PD

Pipe Insulation Shields

230529

PD

Pipe Covering Protection Saddles

230529

PD

Pipe Hangers

230529

PD

Adjustable Floor Rests and Base Flanges

230529

PD

230529

PD

Hanger Rods
Restraints, Anchors, and Supports for Grooved End
Piping Systems

230529

PD

Sleeve Anchors

230529

PD

Wedge Anchors

230529

PD

Self-Drilling Anchors

230529

PD

Non-Drilling Anchors

230529

PD

Stud Anchors

230529

PD

Beam Clamps

230529

PD

Metal Deck Ceiling Bolts

230529

PD

Continuous Slotted Type Concrete Insert

230529

PD

Threaded Type Concrete Insert

230529

PD

Wedge Type Concrete Insert

230529

PD

Vibration Isolation for Piping

230529

PD

Shop painting and plating

230533

F
F/O
D

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)

Valve Schedule

SD

230533

Critical
Submittals

VALVES
Manufacturer's catalog sheets and specifications for
each valve type.

230529

230533

Send
to:

ELECTRIC HEATING CABLE SYSTEM
: Submit the shop drawings, product data, and quality
control submittals specified below at the same time as
PACK a package.
Composite wiring and/or schematic diagrams of the
complete system as proposed to be installed
SD

230533

PD

Bill of Materials

230533

PD

Type SR-10

230533

PD

Splice, Tee & Power Connection Kits

230533

PD

Thermostat Control Kits

230533

PD

Aluminum Foil Tape

230533

PD

Stainless Steel Banding

230533

PD

Fiberglass Tape

230533

PD

230533

SAM

Electric Traced Warning Labels
One of each product if different from Company or
catalog number specified.

230533

QCS

Company Field Advisor Data

230533

QCS

Installation Training: Certificate of Training

230533

QCS

List of Completed Installations

230533

CCS

System Acceptance Test Report

F
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SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Type

Description

230533

CCS

Company Field Advisor Certificate

F

230533

CCS

Operation and Maintenance Data - 2 copies

F

230700

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

PIPING INSULATION

230700

PD

230700

PD

Flexible Elastomeric Foam Insulation
High Density Jacketed Insulation Inserts for Hangers
and Supports

230700

PD

Premolded PVC Fitting Jackets

230700

PD

Metal Jacketing

230700

PD

Adhesives, Mastics, and Sealers

230700

PD

Pressure Sensitive Tape for Sealing Laminated Jackets

230700

PD

Wire, Bands, and Wire Mesh

230700

PD

Reinforcing Membrane

230700

QCS

231100

Installer's Qualification Data
LIQUID FUEL PIPING

231100

PD

Material Schedule

231100

PD

Steel Pipe and Fittings

231100

PD

231100

PD

Joining and Sealant Materials
Packing Materials for Building Construction
Penetrations

231100

PD

Pipe Sleeves

231100

PD

Floor, Wall and Ceiling Plates

231100

QCS

Welder Qualification Data

231315

TEMPORARY SKID TANKS

232101

Certificate: Affidavit, signed by the Company Field
Advisor and notarized, certifying that the system meets
the contract requirements and is operating properly.

CCS

F

ABOVE GROUND FUEL STORAGE TANKS AND
FUEL SYSTEMS

231323
231323

PD

Tank Heaters

231323

PD

Type B Tank Gaging, Leak and Overfill Monitor System

231323

PD

Type A Tank Gaging, Leak and Overfill Monitor Sytem

231323

PD

Heating Oil De-Aerator (Tiger Loop)

231323

PD

Type DWS-1 (Double Wall Steel) Fuel Storage Tanks

231323

PD

CE-1 Concrete Tanks

231323

PD

Stage I Vapor Recovery Valve Assembly

231323

PD

Type UG-1 Unleaded Gasoline Installation Package

231323

PD

231323

PD

Type D-1 Diesel Fuel Installation Package
Type FO-1 Fuel Oil amd Diesel Generator Installation
Package

231323

PD

Tank Accessory Package

231323

PD

Fasteners

231323

PD

Computer and Accessories

231323

PD

Remote Fill Spill Container

231323

PD

Suction Pump Dispensers

231323

PD

Fuel Management System

231323

QCS

Copy of Seismic Qualifications Certificate
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SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

Description

231323

QCS

Factory Test Certificate

231323

QCS

Pipe Installer's Qualifications Data

231323

QCS

Tank Installation Contractor's Qualifications Data

231323

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:

Submit the Product Data and Quality Control Submittals
PACK specified below at the same time as a package

232123

PUMPS

232123

PD

In-Line Circulating Water Pump

232123

PD

Close-Coupled Circulating Water Pump

232123

PD

Base Mounted Circulating Water Pump

232123

PD

Condensate Pumping Apparatus

232123

PD

Boiler Return Pumping Apparatus

232123

PD

Boiler Feed Pumps

232123

PD

Return Pumps

232123

PD

Oil Pumps

232123

PD

232123

PD

232123

QCS

Vacuum Pumping Apparatus
Pump Schedule showing pump specifications and
application
Certificates: Affidavit required under Quality Assurance
Article

232123

QCS

Company Field Advisor Data

235000

FUEL BURNING AND HANDLING EQUIPMENT

235000

PD

Steam Atomizing Oil Burner

235000

PD

Alternate Air Atomizing Oil Burner

235000

PD

Mechanical Pressure Atomizing Oil Burner

235000

PD

Rotary Cup Oil Burner

235000

PD

Natural Gas Burner

235000

PD

Combination Oil-Gas Burner

235000

PD

Flame Safeguard Control System

235000

PD

Piping Components

235000

PD

Individual Boiler Fuel Oil Meters

235000

PD

Main Fuel Oil Supply Meter

235000

PD

Suction Fuel Oil Heaters

235000

PD

Air Release Tank

235000

PD

Fuel Oil Strainers

235000

PD

Pressure-Temperature Control Valve

235000

PD

Fuel Oil Pump Discharge Pressure Control Valve (PCV)

235000

PD

Electric Heating Tape

235000

QCS

Design Data

235000

QCS

235000

CCS

Shop Certificates
Operation and Maintenance Data- Deliver two (2)
copies to the Director's Representative

CCS

Photographs/Reproductions- Furnish an "As Built" flow
diagram reproduced by photgraphic, Xerox or Cronaflex
method, so as to provide a permanent record.

235000

Send
to:
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SUBMITTALS FOR APPROVAL
Spec
Section

Sub
Section

Type

310000

Description

310000

PD

EARTHWORK
Filter Fabric: Manufacturer’s catalog sheets,
specifications, and installation instructions

310000

PD

Select Granular Material

310000

PD

Subbase Course Type 2

310000

PD

Selected Fill

310000

PD

Cushion Material

310000

PD

Pea Gravel

310000

SAM

Select Granular Material

310000

SAM

Subbase Course Type 2

310000

SAM

Selected Fill

310000

SAM

Cushion Material

310000

SAM

Crushed Stone

310000

SAM

Pea Gravel

310000

SAM

Subbase Course Type 2

310000

SAM

Cushion Material

310000

QCS

Subbase Materials

310000

QCS

Other Aggregates

310000

QCS

Excavation Procedure

Send
to:

Critical
Submittals

F
F/O
D

Mark "X"
for all
that apply

Contractor's Projected Dates
Allow at least 4 weeks for Approval
(allows time for any resubmission)
Projected
Transmittal
Date:

Projected
Approval
Date:

Projected Delivery
Date:
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SDVOB UTILIZATION PLAN

Initial Plan

Revised plan

Contract/Solicitation

#

INSTRUCTIONS: This Utilization Plan must contain a detailed description of the supplies and/or services to be provided by each NYS Certified Service-Disabled
Veteran-Owned Business (SDVOB) under the contract. By submission of this Plan, the Bidder/Contractor commits to making good faith efforts in the utilization of
SDVOB subcontractors and suppliers as required by the SDVOB goals contained in the Solicitation/Contract. Making false representations or providing information
that shows a lack of good faith as part of, or in conjunction with, the submission of a Utilization Plan is prohibited by law and may result in penalties including, but
not limited to, termination of a contract for cause, loss of eligibility to submit future bids, and/or withholding of payments. Firms that do not perform commercially
useful functions may not be counted toward SDVOB utilization. Attach additional sheets if necessary.

SDVOB Goals In Contract

BIDDER/CONTRACTOR INFORMATION
Bidder/Contractor Name:

NYS Vendor ID:

%

Bidder/Contractor Address (Street, City, State and Zip Code):
Bidder/Contractor Telephone Number:

Contract Work Location/Region:

Contract Description/Title:

CONTRACTOR INFORMATION
Prepared by (Signature):

Name and Title of Preparer:

Telephone Number:

Date:

Email Address:

If unable to meet the SDVOB goals set forth in the solicitation/contract, bidder/contractor must submit a request for waiver
on the SDVOB Waiver Form.
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
perform): $
or
%
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
or
%
perform): $

FOR OGS USE ONLY
OGS Authorized Signature:
NAME (Please Print):

Accepted

SDVOB
%/$

Accepted as Noted

Date Received:

Notice of Deficiency

Date Processed:

Comments:
NYS CERTIFIED SDVOB SUBCONTRACTOR/SUPPLIER INFORMATION: The directory of New York State Certified SDVOBs can be
viewed at: https://ogs.ny.gov/Veterans/default.asp
Note: All listed Subcontractors/Suppliers will be contacted and verified by OGS.
SDVOB Utilization Plan – SDVOB 100 (9/16)

ADDITIONAL SHEET
Bidder/Contractor Name:

Contract/Solicitation

#

SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
perform): $
or
%
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
perform): $
or
%
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
perform): $
or
%
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
or
%
perform)): $
SDVOB Subcontractor/Supplier Name:
Please identify the person you contacted:

Federal Identification No.:

Address:

Email Address:

Telephone No.:

Detailed Description of work to be provided by subcontractor/supplier:
Dollar Value of subcontracts/supplies/services (When $ value cannot be estimated, provide the estimated % of contract work the SDVOB will
or
%
perform): $

SDVOB Utilization Form extra (9/16)

Instructions for Completing the
Monthly SDVOB Compliance Report – SDVOB 101
The SDVOB Monthly Reporting Form is to be completed by the Contractor/Vendor, and submitted by the 10th day of each month for
the duration of the Contract. This form should include all (e.g. SDVOB and non SDVOB) Subcontractors and/or Suppliers assigned
by the Contractor/Vendor to perform work during the contract. This reporting should also include payments made by your
Subcontractors and/or Suppliers to SDVOB firms.
Complete the form as specified below.

Contract No.

Indicate the OGS Contract No.

Contractor/Vendor Name and Address

Provide your firm’s name and address.

Federal ID No.

Enter your firm’s Federal ID No.

Goals

Indicate SDVOB participation goals.

Reporting Period

Fill in the month and year of reporting period. One copy must be submitted with
final payment application.

Description of Project

Briefly describe the work you are providing under the terms of this contract.

Firm Name and Address

Provide the name, address and phone number of all Subcontractors/Suppliers
assigned by the Contractor/Vendor on this contract or purchase agreement(s).

Federal ID No.

Enter the Subcontractor’s/Supplier’s Federal ID No. If no Federal ID No. has been
assigned, provide only the owner’s last four (4) digits of his or her Social Security
No.

Payment This Month

Indicate the amount paid this month to each Subcontractor/Supplier. If there was
no income activity for a Subcontractor/Supplier, please check the box indicating
“No Payment This Month.”

Contract Amount

Enter the total contract amount or purchase agreement(s) amount for each
Subcontractor/Supplier.

Description of Work/Supplies

Briefly describe the work performed or supplies provided by each
Subcontractor/Supplier.

Submit to:
Design & Construction SDVOB Compliance Specialist
35th Floor, Corning Tower
Albany, New York 12242
Email: DCSDVOB@ogs.ny.gov

Monthly SDVOB Compliance Form Instr. (9/16)

CONTRACTOR’S MONTHLY SDVOB COMPLIANCE REPORT

(DUE ON THE 10TH DAY OF EACH MONTH FOR
THE PRECEDING MONTH’S ACTIVITY AS EVIDENCE TOWARDS ACHIEVEMENT OF THE SDVOB GOALS ON THE CONTRACT)
Contractor/Vendor Name, Address and Phone No.:

Contractor/Vendor Federal ID No.:

Contract No.:
SDVOB Goals

Reporting Period

Description of Project:

Month

Year

%

Firm Name, Address and Phone Number
(List All Firms)

Description of Work or Supplies Provided

Federal ID No.:

Designation
SDVOB

Supplier

Sub

Team

Broker

Other

Joint Venture

No Written Contract

SDVOB

Supplier

Sub

Team

Broker

Other

Joint Venture

No Written Contract
No Payment This Month

Written Contract

Federal ID No.:

SDVOB

Supplier

Sub

Team

Broker

Other

Joint Venture

No Written Contract
No Payment This Month

Written Contract

Federal ID No.:

SDVOB

Supplier

Sub

Team

Broker

Other

Joint Venture

No Written Contract

Written Contract
Signature

Print Name and Title

No Payment This Month

Date

Submission of this form constitutes the Contractor’s acknowledgement as to the accuracy of the information contained herein. Failure to submit complete
and accurate information may result in a finding of noncompliance, non-responsibility, suspension and/or termination of the Contract.

Monthly SDVOB Compliance Report – SDVOB 101 (9/16)

Contract Amount

No Payment This Month

Written Contract

Federal ID No.:

Payment This Month

For OGS Use Only
Reviewed By:
Date:

APPLICATION FOR WAIVER OF SDVOB PARTICIPATION GOAL
(must be submitted before requesting final payment on the Contract)

Section 1: Basic Information
Contractor’s Name:

Federal Identification Number:

Street Address:

E-Mail Address:

City, State, Zip Code:

Telephone:
(

Contract Number:

)

-

SDVOB CONTRACT GOALS

%

Section 2: Type of SDVOB Waiver Requested
Total

Partial

If partial waiver, please enter the revised SDVOB
percentage:

%

Please explain the reason for the waiver request:

Section 3: Supporting Documentation
Provide the following documentation as evidence of your good faith efforts to meet the SDVOB goals set forth in the contract and in support of your
waiver application:






Attachment A. Copies of solicitations to SDVOBs and any responses thereto.
Attachment B. Explanation of the specific reasons each SDVOB that responded to Bidders/Contractors’ solicitation was not selected.
Attachment C. Dates of any pre-bid, pre-award or other meetings attended by Contractor, if any, scheduled by OGS with certified
SDVOBs whom OGS determined were capable of fulfilling the SDVOB goals set forth in the contract.
Attachment D. Information describing the specific steps undertaken to reasonably structure the contract scope of work for the purpose of
subcontracting with, or obtaining supplies from, certified SDVOBs.
Attachment E. Other information deemed relevant to the request.

Section 4: Signature and Contact Information
By signing and submitting this form, the contractor certifies that a good faith effort has been made to promote SDVOB participation
pursuant to the SDVOB requirements set forth under the solicitation or Contract. Failure to submit complete and accurate information
may result in a finding of noncompliance, non-responsibility, and a suspension or termination of the contract.
Prepared By: (Signature)
Name and Title of Preparer (Print or Type)

SDVOB Waiver Form – SDVOB 200 (9/16)

Date:

For OGS Use Only
Reviewed By:

Date:

Decision:
Full SDVOB waiver granted
Partial SDVOB waiver granted; revised SDVOB goal: _______ %
SDVOB waiver denied

Approved By:

Date Notice of Determination Sent:

Comments

SDVOB Waiver form – SDVOB 200 (9/16)Reverse

Date:

